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Attached is the 2025 October Monthly Project Status Report for Transportation Design Division 

(TDD). This report provides a status summary for capital projects managed by the Department 

of Transportation, including those managed within the Utilities Design and Construction 

Division (UDCD), Department of Public Works and Environmental Services (DPWES). 

 

This report is being provided only as an email attachment.  If a hard copy is warranted or needed, 

please advise this office so arrangements can be made in the future.  If you are no longer 

interested in receiving a copy of the Transportation Design Division Monthly Projects Status 

Report, please inform this office and you will be removed from distribution. 

 

If you have any questions, please call 703-877-5600. 
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 Current TPE ($)

FUT ($)
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Est Comp 
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Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
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Utility 
Plats
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Plats
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Date

Approved 
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Est Comp 
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Comp
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Final Plan 
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VDOT 
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VDOT 
Auth
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Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. As of September 26, 2025, the project has been separated into 2 phases. 
Phase 1 Southern Segment and Phase 2 Northern Segment. A separate project plans for the two phases are being prepared. 
A coordination is in progress, for underground relocation of Dominion Energy, Verizon, and COX utilities, within the WMATA 
properties. Utility NTP schedule will be revised. 

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 08/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction substantially completed 9/4/25. The facility will be maintained by VDOT. 

Project is federally funded and nutrient credit was purchased by the County. Nutrient credit transfer package is being 

prepared. 

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

12/2510/22 NA NA 04/25 12/25

Project Description Monthly Remarks

10/25 05/26 07/26 07/2707/2704/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

02/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. RW authorization package approved by VDOT on 4/28/25. NTP package and work order 

submitted to LAD on 4/29/25. 0 of 6 properties acquired.  All offers to property owners sent by 7/22/2025. LAD on schedule 

to be completed by 12/31/25. Admin Item 10/14/2025 and Board PH 11/18/2025.  No utility impact. 

Land Acquisition

Project Manager/Assignments

10/21 NA NA 03/26

On Hold

Malik, ZuhraPM CPTED:

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting 
8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Monday, October 20, 2025 Page 1 of 26
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Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

UPC #122888. TPP ID #206. Intermediate Design is in progress. Meeting held with consultant on 9/29/25 to discuss the new SWM approach and also to 

address the impacts of design to Cultural Resources area and other Utilities. Environmental consultant coordinating with VDHR based on revised SUP alignment 

submitted on 10/6/25. NTP issued to design consultant on 5/20/25.Supplemental Survey received from LSB on 6/4/25. NEPA document and supporting 

documentation is underway concurrent with intermediate design. VDOT PE Authorization was on 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Design task order contract is being executed. Survey anticipated September 2025. The project 
schedule will be finalized once the design contract is executed and the survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Construct cycletracks (protected 
bike lanes), protected 
intersections, and reconstruct 
Sunrise Valley Drive from 
Monroe Street to Fairfax County 
Parkway 

UPC #122978: Awaiting updated contract from consultant. Task order contract negotiation is in progress. On-call design 
consultant has been selected for this project. Kickoff meeting with VDOT held on Tuesday 5/27/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 07/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction substantially completed 7/29/25. Nutrient credit transfer is not needed. The 
facility will be maintained by VDOT. Project is federally funded and nutrient credit was purchased by VDOT. LSB to re-
monument new ROW line.

Post-Construction

Project Manager/Assignments

11/14 07/20 07/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Monday, October 20, 2025 Page 2 of 26
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Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates
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Util Comp 
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Const 
Auth

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 09/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

Walsh, ThomasPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon. Utility Relocations in progress. Dominion 
completed portion of their work. Received No-Conflict Letter from Washington Gas.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2610/25 12/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Pre Final design is in progress. Approved PCE received on 9/23/25. Revised Appendix A received on 2/04/25. 
PE authorization received on 1/25/23. 0 out of 8 properties are required. Nutrient credit required for this project. Washington 
Gas to relocate about 900' 4" gas main and 14 services. Fairfax Water relocate 5 water meter boxes. A couple Dominion and 
Cox services to be relocated.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

Burke Rd - Burke Village II Street 
Acceptance

$10,000

$10,000

Springfield
PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA NA NA NANA

Braddock

Lee, CalebPM TDD:

NANA NA

2G40-010-001

2G40-010-001-0

124/400-C40011

NA

Street Acceptance and 
abandonment for old Burke Rd 
alignment.

Coordination work on going. Project initiation meeting held on 9/12/25.

Post-Construction

Project Manager/Assignments

NA NA NA NA

On Hold

PM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 12/25 02/26 08/2606/2611/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. LDS approved the plan on 9/18/25.  
Dominion Energy to finalize their plan and estimate.  Update Railroad agreement submit for review and 
comments on 4/30/25. Recently Norfolk Sothern informed us the Norfolk Sothern line sold to Virginia Passenger 
Rail Authority (VPRA).  This means the agreements will need to be coordinate through VPRA.  Schedule will be 
update.  Apply for VDOT Permit on 8/23/25.   

`

Design

Project Manager/Assignments

08/18 03/21 08/22 10/25

On Hold

Abifadel, GibranPM CPTED:

Monday, October 20, 2025 Page 3 of 26
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Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

VDOT land use permit received 10/10/25. Construction Authorization received 9/24/25. Nutrient credit transfer to VDOT will 
be proceeded once the project moves to construction. Street Light installation will be coordinated with Dominion Energy 
during the project construction. 

Design

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 12/25 05/26 03/27

Project Description Monthly Remarks

08/25 01/28 04/28 12/2912/2812/27

Springfield

Marsh, DennisPM TDD:

01/2607/25 11/25

2G40-079-000

10/27

2G40-079-000-0

124/400-C40013

05/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. 2nd Prefinal plans in progress. 

17 properties affected. plats requested 8/4/25. Preparing for a public hearing in February. Utility coordination with NOVEC, 

Verizon, Cox, Fairfax Water (42" and 24" relocations) and Colonial Pipeline (No Objections Letter) ongoing. WGL issued no-

conflict letter. Dominion Transmission encroachment agreement sent 1/28/25. 

Design

Project Manager/Assignments

12/22 04/27 02/28 11/27

On Hold

Curtis, TinaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 12/25 12/25 10/2610/2411/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive

TPP ID# 189.04. RMAG ID# 4 VDOT LUP revision submitted 9/24/25 to include signal works. VDOT LUP (site only) received 1/28/25. 
LAD/OCA working on final order/signed agreement for traffic signal equipment easement not acceptable by VDOT due to COT. LAD 
completion 6/14/24. Some utility hand holes from most companies previously listed will need to be adjusted to grade during construction. 
Dominion PS&E executed 7/30/25. Anticipated Dominion relocation completion by 11/25. Scheduled adjusted to 10/30/26 for delay in 
obtaining VDOT signal permits and Dominion relocation. The facility will be maintained by the County. Transfer of nutrient credits to VDOT is 
not needed. 

Utility Relocation

Project Manager/Assignments

03/18 06/23 11/25 11/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 08/25 10/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23.  Bid Advertisement on 6/30/25. Bid Open 8/19/25.  NIP in progress. Dominion relocation complete. Cox and 
Verizon relocation work to finish in October.

Bid Advertisement

Project Manager/Assignments

12/16 08/24 10/25 04/25

On Hold

Luo, CaijunPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Comments received 9/18/25 and are under review. Concept Design/Traffic Analysis Package submitted to 
VDOT on 7/30/25. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant 
held on 5/8/25 to discuss submission. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to 
UDCD on 06/25/25. LAD completion memo received on 06/03/25. 

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 90% complete.  The existing pole and mast arm have been replaced, and the mill 
and overlay and pavement marking has been completed. The 49' mast arm was released for production on 
August 11, 2025, and we are currently waiting on the estimated time of arrival. Projecting March 2026 as the 
substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design is underway.  Responses for comments and questions from the Public Information Meeting are now 
posted on the project web page.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 10/25 10/25 10/2810/2808/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  Bid Opening for phase one was hold on 10/4/25. NTP for Cox issued on 10/1/24, Dominion relocation 
construction update and schedules being developed. Construction will be in two phases. Phase one construct 1,090 feet 
sidewalk & relocation of water line and phase two remaining 2,150 feet sidewalk and include Stormwater project.  

Utility Relocation

Project Manager/Assignments

09/20 09/24 09/25 06/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. VDOT Permit for site work released 8/12/25. VDOT permit for signal work released 9/11/24. VPDES Notice of 
Termination 6/4/24. Executed Transfer of Nutrient Credit agreement received from VDOT 4/3/24. LSB to re-monument new 
ROW line.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 TPP ID #137 Pre-Final design phase is in progress.

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

05/25 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. Final construction authorization package signed on 8/11/25. The facility will be maintained by the county. 
Transfer of nutrient credit to VDOT is not needed. BOA Task Order is signed and approved for testing and construction 
materials. Construction NTP executed on 10/15/25. 

Construction

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

11/2609/24 02/25 TBD NA 10/26

Project Description Monthly Remarks

08/26 05/27 06/27 03/2807/2704/27

Radzikowski, RoderickPM TDD:

04/2611/25 01/26

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

02/26

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. In person information meeting held on 5/7/25 and responded to community 
comments on 8/6/25. Schedule adjusted due to scope update based on community feedback. Draft Plats received on 9/17/25. 
Land Rights anticipated on 9 Properties. 

Design

Project Manager/Assignments

06/24 TBD TBD 03/27

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 12/25 01/26 06/2605/2612/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. 2nd Final plan revision per Meeting with VDOT L&D is received on 10/03/25 and under review. Additional 
survey requested on 9/05/25 and received on 9/12/25. LAD completion memo received on 6/23/25. Land rights for 3 out of 3 
properties have been acquired. TMP approved on 1/27/25. LDS approved the project data sheet on 10/02/24. Nutrient credit 
is required, and transfer agreement submitted to VDOT upon construction completion. AT&T vault relocation completed on 
8/01/25.

Design

Project Manager/Assignments

10/22 02/25 07/25 12/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. VDOT permit was released on 7/3/25. The facility will be maintained by VDOT. Nutrient credit transfer 

package is being prepared. 

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Substantially completed 10/9/25. No nutrient credit transfer required.

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit 
release. Permit release is pending VDOT approval of the traffic signals.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 11/25 NA 07/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

10/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

11/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24.  Land 

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25. 

Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion plat 

revision and Verizon & Cox plats expected in November 2025. No nutrient credits are required. Water quality provided with 

onsite treatment.

Design

Project Manager/Assignments

02/20 07/26 01/28 08/27

On Hold

Stevens, DanielPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

06/27NA NA NA NA 02/27

Project Description Monthly Remarks

06/27 NA 08/27 02/2802/28NA

Ahangari, SamiraPM TDD:

06/2608/25 09/26

2G40-181-000

NA

2G40-181-000-0

124/400-C40011

10/26

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Final plan is in progress. VDOT & County comments of prefinal plan sent to consultant on 09/23/25. Pre final design 
received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The amendment to the design task 
order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a Rectangular Rapid 
Flashing Beacon (RRFB) to accommodate the turning radius of large trucks. 

Design

Project Manager/Assignments

08/22 NA NA 05/27

On Hold

Luo, CaijunPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD11/24 10/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBD03/26 TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of October, addressing environmental and stormwater design 
issues. Geotechnical report received on 9/29/2025 and initial review comments sent to HDR on 10/01/2025. Allowance 
release request for presence/absence surveys for two federally listed species (bat survey and Small Whorled Pogania Survey) 
received on 10/06/2025 and executed on 10/08/2025. Potential impact on five properties, including FCPA. Remaining 
schedule to be updated after coordination with utility section upon receipt of the intermediate design plan.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

Walsh, ThomasPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Land rights on 0 of 1 property have been acquired. NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 
7/25/25. Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey 
Branch on 6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final 
review on 5/8/25.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Pugh, Richard

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 02/24 NA NA NA

Project Description Monthly Remarks

09/25 NA 01/26 05/2607/25NA

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - 3rd final plan submit for review and comments on 8/11/25. Received minor comments 9/15/25. Response 
comments submit on 9/17/25. 

Design

Project Manager/Assignments

08/22 08/25 11/25 11/25

On Hold

PM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

07/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install 8'x25 concrete loading 
pad, bus shelter pad,  bus 
shelter, bench, and trash can

Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25 
and comments were sent to the consultant on 07/11/25. The concept design was received on 03/27/25, and comments were 
sent to the consultant on 04/10/25. The survey was completed on 03/05/25. The Task Order was executed on 12/04/24, and 
the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA 02/27

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 NA NA NA

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

07/25NA NA

TS-000017-049

NA

4YP202-02125

124/400-C40011

NA

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can. WMATA 
bus stop #500116

Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25 
and comments were sent to the consultant on 07/11/25. The concept design was received on 03/14/25, and comments were 
sent to the consultant on 04/10/25. The survey was completed on 02/21/25. The Task Order was executed on 12/04/24, and 
the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA TBD

On Hold

PM CPTED:

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 08/25 08/25 11/2509/2508/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Final Construction Package submitted to UDCD on 9/15/25. LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have 
been acquired. Final plat received 9/9/24. Land Acquisition Completion Memo received on 5/7/25.

Design

Project Manager/Assignments

11/23 NA NA 07/25

On Hold

PM CPTED:

Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 08/25

Project Description Monthly Remarks

10/25 NA 03/26 08/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

9'x25' concrete loading pad with 
bench and trash can

Final construction package submitted on 09/30/25.LAD completion memo received on 8/19/25. VDOT noted two adjacent 
conflict projects. LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been 
acquired. Final plat received on 11/27/24.Proceeding with the Letter of Permission.

Construction

Project Manager/Assignments

11/23 NA NA 09/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 05/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install 8'x25 concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on 
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25. 

Land Acquisition

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 NA 07/26 01/2701/27NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

Meeting with owner regarding the easement on 08/12/25. LAD NTP 03/12/25. Land rights on 0 to 1 property have been 
acquired. Revised final plat received on 03/11/25.Final plat received on 02/11/25. Utility designation was completed on 
11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan 
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

11/2506/23 09/23 NA NA 10/25

Project Description Monthly Remarks

09/24 01/26 02/26 05/2605/2501/26

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, bench, 
trash can and sidewalk along 
with associated retaining wall 
and grading work. 

Consultant addressing comments received from VDOT on 8/25/25; for plans submitted earlier due to design changes made on plans to 
address safety concerns raised by property owner. Land Acquisition is in progress. Responses along with some design changes sent to VDOT 
based on property owners' concerns on 7/24/25. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have 
been acquired. LAD is coordinating with the property owner to get the offer package signed. Schedule adjusted due to design changes made 
on plans in order to address concerns raised by property owner leading to additional time required to design from consultant & review time 
required by VDOT leading to subsequent delay in getting property rights from the owner. 

Land Acquisition

Project Manager/Assignments

01/23 NA NA 12/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 11/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximately 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 82% complete. The facility will be maintained by the County. The 
transfer of nutrient credits to VDOT is not needed. Schedule adjusted to 11/21/25 to resolve unanticipated field issues during 
construction.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge over 
Pimmit Run and new 10 foot 
sidewalk connection to Redd 
Road across Pimmit Run on north 
and south side 

TPP ID #208. Topo survey was requested on 5/20/25. The design task order negotiation underway. The schedule will be 
developed once the design contract is executed and the survey is completed. 

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

7619 Route 29 WB at Waples Mills Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 07/25 NA NA NA

Project Description Monthly Remarks

10/25 NA TBD TBDTBDNA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-038

TBD

TS-000011-038-0

124/400-C40011

NA

Install Bus Stop Loading Pad Final plan and comments response submit to UDCD on 8/29/25. Construction will be on hold due to site developments

Design

Project Manager/Assignments

04/25 NA NA TBD

On Hold

PM CPTED:

7620 Route 29 EB at Shirley Gate Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 03/2603/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-039

TBD

TS-000011-039-0

124/400-C40011

NA

Install Bus Stop Loading Pad   Final plan and response comments submit on 9/2/25.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
Nguyen, Tan

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/2707/25 09/25 TBD TBD 04/28

Project Description Monthly Remarks

05/27 NA 08/28 02/2902/29NA

Ahangari, SamiraPM TDD:

05/26NA 07/27

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

08/27

8'x25' concrete loading pad with 
bench and trash can

Final design is in progress. Intermediate comments sent to consultant on 10/07/25. Utility designation completed on 10/02/2025. 
Intermediate design received on 9/5/25. The survey was completed on 06/11/25. The NTP was sent to the consultant on 05/08/25,
and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the survey was 
requested on 04/08/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

10/26

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 08/25 TBD NA 07/26

Project Description Monthly Remarks

12/25 NA 02/27 04/2704/27NA

Hojatzadeh, MaxPM TDD:

11/25NA 11/25

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 10'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. Plat submit to LAD for review on 9/8/25.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD 01/27

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date
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Date
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Approved 
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Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #
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VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/26TBD 08/25 NA NA NA

Project Description Monthly Remarks

01/26 NA 03/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

11/25NA NA

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 15'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. 

Pre-Design

Project Manager/Assignments

04/25 NA NA 02/26

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 9'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
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Utility 
Plats

Project 
Plats
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Date

Approved 
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Est Comp 
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Bid Adv 
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Permit Submission

Approved 
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Pre-Final 
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Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date
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Auth

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. 

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Gallows Rd SB @ Strawberry Ln (ID 2114)

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

09/2701/26 05/26 TBD TBD 08/27

Project Description Monthly Remarks

09/27 NA 12/27 02/2802/28NA

Lee, CalebPM TDD:

09/26NA 11/26

TS-000017-058

TBD

TS-000017-058-0

124/400-C40011

12/26

Bus stop improvement project 
include concrete boarding pad, 
concrete amenity pad (bench 
and trash can), bust shelter and 
asphalt walkway transition.

Task order approved and notice to proceed letter sent 10/14/25.

Survey

Project Manager/Assignments

10/25 TBD TBD 11/27

On Hold

PM CPTED:

Bus Stop Improvements

7069 Penderbrook Dr SB @ Ridge Knoll 
Dr

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26NA 07/27

TS-000018-025

TBD

TS-000018-025-0

124/400-C40011

08/27

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Part of VDOT comments received on 10/02/25. Concept design received on 8/22/25 and distributed to VDOT and County on 
8/28/25. Survey completed on 07/02/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 
04/23/2025.

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Bus Stop Improvements

7070 Penderbrook Dr SB @ Inverness Rd

$0

$0

Maye, Kimberly

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26NA TBD

TS-000018-026

TBD

TS-000018-026-0

124/400-C40011

08/27

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Concept design received on 8/22/25 and distributed to VDOT and County on 8/28/25. Survey completed on 07/08/25. NTP sent on 
05/15/2025. Task order executed on 05/13/2025. Survey requested on 04/23/2025.

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

7071 Penderbrook Dr SB @ Green Look 
Ct

$0

$0

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26NA 07/27

TS-000018-027

TBD

TS-000018-027-0

124/400-C40011

08/27

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Part of VDOT comments received on 10/02/25. Concept design received on 8/22/25 and distributed to VDOT and County on 
8/28/25. Survey completed on 07/10/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 
04/23/2025.

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Second submission (signature submission) was submitted through PLUS on 8/22/25 and distributed 8/26/25. A meeting with 
the Supervisor office was held on August 7 to discuss the next steps of the project. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

08/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 10/25 11/25 03/2606/2510/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005. Meeting held with VDOT on 10/2/25 to discuss new comments from Traffic Engineering. Consultant 
addressing new comments from VDOT. Responses to VDOT Traffic Engineering Comments sent on 8/15/25. 3rd Final Design 
submitted to VDOT on 5/27/25. Received concurrence from VDOT on 7/28/25; for all comments except for Traffic 
Engineering. Consultant addressing comments from VDOT Traffic Engineering. Schedule adjusted in order to address 
additional VDOT comments. 

Design

Project Manager/Assignments

06/23 NA NA 09/25

On Hold

Askarzadeh, NeginPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

09/2608/24 05/25 TBD NA 08/26

Project Description Monthly Remarks

09/26 12/26 01/27 07/2707/2711/26

Walsh, ThomasPM TDD:

01/2609/25 11/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

12/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Prefinal Design is in progress. Comments received 7/10/25 and are under review. Intermediate design was 
submitted to VDOT on 5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 10/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 09/25 02/2602/26NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package submitted on 07/28/2025.

Construction

Project Manager/Assignments

06/23 NA NA 08/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 06/25 10/2503/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

Construction substantially completed on 10/01/25. Final construction package submitted on 04/02/25. The countywide permit 
submitted on 02/26/25. VDOT approved the lane reduction option. LAD was completed on 1/13/25, and VDOT comments 
were closed on 1/16/25. 

Construction

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 08/25

Project Description Monthly Remarks

10/25 12/25 01/26 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

05/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. 2nd final design distributed on 9/04/25 and All VDOT comments have been addressed. Pavement marking 
approved 10/09/25. MOT Approved 06/04/25. LAD completion memo received on 8/12/25. 1 out of 1 property has been 
acquired. Project construct under the Countywide permit. No nutrient credit affidavit for this project. No utilities relocations 
are required.

Design

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

06/25

Connecting missing sidewalk, 
curb ramps 

Final plans approved. NTP with land Right issue on 6/16/25.  Land right of 0 of 2 properties have been acquired. Additional 
funding provided in 2G40-088-086 and ST-00005-007.  

Land Acquisition

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBDTBD

2G40-197-022

TBD

2G40-197-022-0

304/300-C30050

TBD

Add curb extension and curb 
ramps with new marked 
crosswalk

Survey by county surveyor in progress and anticipated by the end of this month. Task order approved on 9/09/2025. Traffic analysis 
is in progress to evaluate the removal of existing right turn taper and for crosswalk study. 4 properties to be impacted. Schedule to 
be provided once survey is complete.

Survey

Project Manager/Assignments

09/25 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$375,000

$0

Dranesville
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

04/27NA 10/25 TBD NA 02/27

Project Description Monthly Remarks

04/27 TBD 08/27 12/2712/27TBD

Radzikowski, RoderickPM TDD:

07/2603/26 05/26

2G40-197-023

NA

2G40-197-023-0

304/300-C30050

06/26

Add new curb ramps, crosswalks, 
and a pedestrian refuge island at 
the existing marked crosswalk

TPP ID # 23025. Advanced Intermediate design submission received on 8/25/25 and is under review. Utility designation 
completed on 8/6/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/27

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Comments received on 8/1/25 and are under review. Meeting with VDOT requested. Design TO is for 
preliminary design only. Meeting held with VDOT 10/01/25. Design TO for the final design in progress. 

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

05/2701/25 06/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan is in progress. VDOT Intermediate comments received on 08/05/25 and distributed to consultant on 08/12/25. 
Utility designation completed on 05/20/25. Meeting with WMATA on 05/23/25. Concept design received on 01/24/25 and 
distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Amendment #1 to TO#16 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey requested on 9/5/25 
and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design was received on 
04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to Proceed
(NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

Project is currently on hold. Scope revision is needed from ACTD for crosswalk across Commons Drive. Scope revision to be 
received from ACTD. 
  

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/26NA 06/25 NA NA 09/26

Project Description Monthly Remarks

10/26 12/26 12/26 06/2706/2712/26

Providence

Sorensen, JonathanPM TDD:

03/2611/25 01/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

02/26

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Comment review call on 10/2/2025. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 12/26

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2610/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Pre-Final Design is in progress. Coordination with supervisor's office for onstreet parking removal resolved.

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 05/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 09/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

09/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Final design plans are in progress. Final plat received on 8/28/25. Land right anticipated on one property. 
LAD NTP issued 9/8/25.

Land Acquisition

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

05/26 06/26 06/26 12/2612/2606/26

Sorensen, JonathanPM TDD:

10/2507/25 09/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

10/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be  
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

08/27NA 04/26 TBD TBD 07/27

Project Description Monthly Remarks

08/27 01/28 01/28 05/2805/2812/27

Radzikowski, RoderickPM TDD:

01/2709/26 11/26

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050

11/26

Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Survey notification letters sent on 5/28/25. Survey requested on 5/28/25. Design task executed on 9/29/25. 
NTP sent 10/7/25. Survey topo completed on 10/8/25. Schedule executed on 10/15/25.

Design

Project Manager/Assignments

TBD TBD 11/27

On Hold

Luo, CaijunPM CPTED:

Monday, October 20, 2025 Page 20 of 26



Summary Status Report 

Transportation Design Division 
Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission
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Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD NA 04/27

Project Description Monthly Remarks

05/27 NA 10/27 03/2803/28NA

Radzikowski, RoderickPM TDD:

11/2606/26 08/26

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

08/26

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to existing 
SUP

TPP ID #23039. Preliminary Design received on 7/10/25 and it is under review. Coordination with Active Transportation and 
Site Analysis regarding upcoming project development within our design scope resolved. Utility designation received on 
9/30/25. Meeting with the developer held on 10/1/25. Plans from the developer expected in mid of November.

Design

Project Manager/Assignments

04/25 TBD TBD 06/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2710/25 02/26 TBD NA 04/27

Project Description Monthly Remarks

05/27 07/27 08/27 04/2804/2806/27

Elahi, SeyedbehnamPM TDD:

12/2606/26 07/26

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

08/26

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Advance preliminary design is received on 10/03/2025 and under review. NTP for the design issued on 
7/7/25. Survey completed by the county 8/21/25.

Design

Project Manager/Assignments

07/25 TBD TBD 06/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 05/26

Project Description Monthly Remarks

05/26 06/26 06/26 01/2701/2706/26

Sorensen, JonathanPM TDD:

10/2507/25 08/25

2G40-197-039

05/26

2G40-197-039-0

304/300-C30050

09/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be 
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 06/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Georgetown Pike/Walker Rd Crosswalk

$1,211,000

$436,000

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-050

NA

2G40-197-050-0

304/300-C30050

TBD

Add signalized crosswalks on 
eastern leg of Georgetown Pike 
and northern legs of Walker 
Road intersection

TPP ID #24005. Design task order received on 10/06/2025 and under review. NTP for survey issued on 10/10/2025. Survey 
notification sent on 09/16/25. Schedule will be provided after survey completion.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design is underway.  Responses for comments and questions from the Public Information 
Meeting are now posted on the project web page.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Bicycle/Pedestrian Imprv DOT

Cumberland Ave (Amherst Ave - Backlick 
Rd)

$568,000

($132,000)

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-054

NA

2G40-197-054-0

304/300-C30050

TBD

Construct active transportation 
connection along north side of 
Cumberland Avenue between 
Amherst Avenue and Backlick 
Road including curb ramps at 
entrance

TPP ID #24009. Scope received on 10/14/2025 and under review. Project initiation is in process.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path

TPP ID # 35. Construction 43% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule 
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to 
longer time taken for construction contractor pre-qualification and construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 08/25 05/2605/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Construction task order NTP to contractor sent 8/18/25. Bids opened 6/12/25. Construction bid RFP 
advertisement scheduled on 5/22/25. Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package 
submitted to UDCD 3/26/25. Verizon and Cox utility relocation has been completed. 

Construction

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:
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Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. VDOT permit received. Dominion and Verizon relocations completed. Cox relocation nearing completion, but 
delayed getting electric equipment inspected, which has delayed getting new service from Dominion. Utility Completion 
pushed out to September to allow Dominion to pull poles. Additional funding in 2G40-088-089. Bid opining schedule for 
9/25/25

Utility Relocation

Project Manager/Assignments

11/17 08/24 09/25 04/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 02/26 04/26 12/2611/2601/26

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Utility relocations completed,  Utility 
Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate 
Streetlight relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. . 
TMP plan need to be revised and submit to VDOT to be approved. Additional funding in 2G40-088-090.

Utility Relocation

Project Manager/Assignments

08/17 05/23 07/25 12/25

On Hold

Askarzadeh, NeginPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 NA NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

10/2512/24 07/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. Final design underway. Waiting to finalize streetlight pole locations. ROW NTP issued on 
9/16/2025. Land acquisition for 0 of 2 properties acquired.

Land Acquisition

Project Manager/Assignments

10/23 01/26 01/27 08/26

On Hold

Luo, CaijunPM CPTED:

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

12/25NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2601/26

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal 
modification. Submitted TE revised signal modification to VDOT 6/5/25. VDOT TE comments received 7/9/25.  The acquisition 
of land rights for this project has been completed 5/19/25. VDOT’s upcoming project to add flashing yellow arrows (FYA) at 
the intersection must be incorporated into the Bluemont Way SUP plans as existing conditions. This update is required before 
the traffic sheets can be stamped by VDOT for approval. Construction schedule has been updated for the additional land 
acquisition. Verizon manhole top to be adjusted during construction. Cogent fiber relocation coordinated with removal of 
existing retaining wall.

Design

Project Manager/Assignments

11/16 NA NA 12/25

On Hold

Beall, JamesPM CPTED:
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County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

Wilson, Nicole

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

06/2604/18 02/19 08/25 NA 05/26

Project Description Monthly Remarks

11/20 01/27 02/27 08/2811/2111/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Final design revision for 5th submission is underway. Land rights on 1 of 12 properties have been acquired. 
Cox, Verizon, and NOVEC relocation PS&E has been approved in 2023, and will be revised following the 5th Final submittal . 
Recently, the project schedule extended for seven months, due to delay in the land acquisition process (Appraiser's office lost 
their files/tools from the storms in July, 2025). The project scheduled got delayed in the past due to property owners concern 
and design change to minimize impact. In January 2024, on the day of condemnation, OCA received communication from 
several property owners and their attorney. The project put on pause. A meeting was held on February 9, 2024, with 
representatives from LAD, OCA, FCDOT, and Supervisor Smith’s office, along with several property owners and their counsel. 
The project design revised to reduce grading and clearing impacts, and the project plats revised.

Land Acquisition

Project Manager/Assignments

01/18 05/26 10/26 10/26

On Hold

Stevens, DanielPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 09/2609/2607/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Pre-construction meeting schedule for 9/9/25.  Dominion Energy authorized on 7/18/24 for pole relocation 
coordination during construction. Verizon VA and Cox Communications relocations are completed. Additional funding in 
2G40-088-092.  

Construction

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review. 

Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential 

utility conflicts. Schedule to be developed after receiving input from public meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 01/26

Project Description Monthly Remarks

10/25 NA 04/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

10/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested on 09/25/25. Final plan received 
on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to 
provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #2301. Land Acquisition Completion Memo received on 9/30/25. Received concurrence from HOA for the LOP 
proposed by County on 8/14/25; Draft copy of LOP sent to HOA for their review & approval by Land Acquisition agent on 
8/26/25. Request for Letter of Permission sent to Property Owner on 7/15/25. Meeting held with Asst. County Attorney and 
LAQ agents on 6/10/25 to discuss the next steps to be taken in the friendly condemnation process. NTP issued for Land 
Acquisition on 1/9/25. LAD is coordinating with property owner for a friendly condemnation. 

Construction

Project Manager/Assignments

06/23 NA NA 03/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

11/25NA 12/24 NA NA NA

Project Description Monthly Remarks

11/25 NA 01/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

08/2505/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB

TPP ID# 23042. Final design and response comments submit on 8/11/25. Received comments 9/15/25. Proceed to 
response the comments

Design

Project Manager/Assignments

09/24 NA NA 12/25

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

09/26NA 05/25 NA NA 08/26

Project Description Monthly Remarks

09/26 10/26 10/26 05/2705/2710/26

Sorensen, JonathanPM TDD:

03/2610/25 12/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

01/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Consultant call on 10//2/2025. The project is under 
2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 10/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA NA NA 08/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

11/2504/25 12/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

12/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design is underway. Plat requested 8/21/25. Land rights anticipated on two properties. Additional utility designations and 
test holes have been completed with UFI late October for Dominion and Verizon relocations. The construction schedule has 
been adjusted to account for unanticipated drainage design changes.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Amendment #1 to TO#17 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey requested on 9/5/25 

and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design was received on 
04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the NTP was 
issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Revised Crosswalk Determination Memo received from Consultant on10/7/25 was submitted to VDOT 
on10/8/25.. Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

03/25 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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