
Summary Status - District Report

Transportation Design Division 

Oct 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)
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Date
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Date
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Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting 
8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 09/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

Walsh, ThomasPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon. Utility Relocations in progress. Dominion 
completed portion of their work. Received No-Conflict Letter from Washington Gas.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Comments received 9/18/25 and are under review. Concept Design/Traffic Analysis Package submitted to 
VDOT on 7/30/25. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant 
held on 5/8/25 to discuss submission. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design is underway.  Responses for comments and questions from the Public Information Meeting are now 
posted on the project web page.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Substantially completed 10/9/25. No nutrient credit transfer required.

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

07/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install 8'x25 concrete loading 
pad, bus shelter pad,  bus 
shelter, bench, and trash can

Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25 
and comments were sent to the consultant on 07/11/25. The concept design was received on 03/27/25, and comments were 
sent to the consultant on 04/10/25. The survey was completed on 03/05/25. The Task Order was executed on 12/04/24, and 
the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA 02/27

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 NA NA NA

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

07/25NA NA

TS-000017-049

NA

4YP202-02125

124/400-C40011

NA

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can. WMATA 
bus stop #500116

Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25 
and comments were sent to the consultant on 07/11/25. The concept design was received on 03/14/25, and comments were 
sent to the consultant on 04/10/25. The survey was completed on 02/21/25. The Task Order was executed on 12/04/24, and 
the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA TBD

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

10/26

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:
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Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 08/25 TBD NA 07/26

Project Description Monthly Remarks

12/25 NA 02/27 04/2704/27NA

Hojatzadeh, MaxPM TDD:

11/25NA 11/25

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 10'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. Plat submit to LAD for review on 9/8/25.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD 01/27

On Hold

PM CPTED:

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/26TBD 08/25 NA NA NA

Project Description Monthly Remarks

01/26 NA 03/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

11/25NA NA

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 15'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. 

Pre-Design

Project Manager/Assignments

04/25 NA NA 02/26

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 9'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 09/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

10/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. 

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 08/25

Project Description Monthly Remarks

10/25 12/25 01/26 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

05/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. 2nd final design distributed on 9/04/25 and All VDOT comments have been addressed. Pavement marking 
approved 10/09/25. MOT Approved 06/04/25. LAD completion memo received on 8/12/25. 1 out of 1 property has been 
acquired. Project construct under the Countywide permit. No nutrient credit affidavit for this project. No utilities relocations 
are required.

Design

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Amendment #1 to TO#16 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey requested on 9/5/25 
and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design was received on 
04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to Proceed
(NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/26NA 06/25 NA NA 09/26

Project Description Monthly Remarks

10/26 12/26 12/26 06/2706/2712/26

Providence

Sorensen, JonathanPM TDD:

03/2611/25 01/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

02/26

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Comment review call on 10/2/2025. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 12/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

05/26 06/26 06/26 12/2612/2606/26

Sorensen, JonathanPM TDD:

10/2507/25 09/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

10/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be  
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design is underway.  Responses for comments and questions from the Public Information 
Meeting are now posted on the project web page.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:
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Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 08/25 05/2605/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Construction task order NTP to contractor sent 8/18/25. Bids opened 6/12/25. Construction bid RFP 
advertisement scheduled on 5/22/25. Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package 
submitted to UDCD 3/26/25. Verizon and Cox utility relocation has been completed. 

Construction

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Amendment #1 to TO#17 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey requested on 9/5/25 

and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design was received on 
04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the NTP was 
issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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