Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
10/23 09/24 10/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 providen PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting
ovidence PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road 8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing.
AA1400164-23-0 Dranesville .
PM LAD: in Tysons
AA1400164-23 $50,250,000
PM UDCD:
$28,700,950 .
PM CPTED: Luo, Caijun
Design
09/21 09/22 05/23 03/24 01/25 08/25 08/25 NA NA 11/24 12/24 09/25 07/25 04/26 06/26 07/26 08/26 10/26 01/27 11/27 11/27
Shrevewood Elementary SRTS Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD:  Walsh, Thomas Addition of new marked UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW
102/500-C50000 Providence . . . . .. . . . . ..
PMUTL:  Pugh, Richard crosswalks across Shreve Road Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon. Utility Relocations in progress. Dominion
SRTS-157 PMLAD:  Monahan, Clyde and 10-foot wide walkway completed portion of their work. Received No-Conflict Letter from Washington Gas.
AA1400157-21 $3,000,000 PM UDCD: Bhinge, Deepak connections serving Shrevewood
1,110,384
$ PM CPTED: Curtis, Tina Elementary School and W&OD
i Trail
Land Acquisition
Electric Avenue/Cedar Ln. - NB Left Turn 03/23 TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Lane
Six Year Plan HB2313 Local Spot Project Manager/Assignments Project Description Monthly Remarks On Hold [
Improvements PMTDD:  El Kaissi, Mohamad Add left turn lane on Cedar Lane TPP ID#26. Comments received 9/18/25 and are under review. Concept Design/Traffic Analysis Package submitted to
) and Electric Avenue, including VDOT on 7/30/25. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant
124/400-C40013 Providence . L ; e
PM UTL: intersection improvements held on 5/8/25 to discuss submission.
2G40-087-004-0
PM LAD:
2G40-087-004 $4,500,000
s PM UDCD:
PM CPTED: Stevens, Daniel
Design
11/24 NA 12/25 08/26 02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28 02/30 02/30
Shreve Road SUP Falls Church Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD: Kebede, Marta Construct a 10 LF SUP along the Intermediate design is underway. We are preparing responses for comments received on the concept plan in the public
124/400-C40013 Providence . . . A
. PMUTL:  Nguyen, Tan east side of Shreve Road information meeting.
2G40-087-025-0 Dranesville PMLAD:  Najeeb, Mohammed between Route 7 and the W&OD
2G40-087-025 $6,900,000 Trail
PM UDCD:
$0
PM CPTED:
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Route 50 Walkway (Lindenwood Ln to 02/19 12/20 02/21 07/21 06/22 08/22 11/22 01/22 NA NA 01/22 06/22 01/22 10/24 NA 10/23 05/24 06/24 11/24 12/23 10/26
Nutley St)
. . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
CSYP C&l Bike & Pedestrian Program 1 N . . . .
> PMTDD: Marsh, Dennis Approximately 360 LF of 10-foot TPP ID# 87.02 Construction 53% complete. No nutrient credit transfer required.
124/400-C40011 Providence . .
PMUTL:  Maisel, Michael wide SUP along north side of
2G40-088-073-0 PMLAD:  Monahan, Clyde Route 50 with signalized
2G40-088-073 $2,900,000 PM UDCD: Fasceski. Jeff crosswalks and wayfinding signs
o )
2 PM CPTED: Steinhilber, Will
Construction
02101 Gallows Rd NB @ Rt 29 12/24 03/25 06/25 NA 07/25 11/26 11/26 01/26 TBD NA 02/26 10/26 NA NA NA 02/27 NA NA 05/27 11/27 11/27
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD:  Ahangari, Samira Install 8'x25 concrete loading Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25
124/400-C40011 Providence . .
4YP202.02101 PM UTL: pad, bus shelter pad, bus and comments were sent to the consultant on 07/11/25. The concept design was received on 03/27/25, and comments were
. PMLAD:  Campbell, Jocelyn shelter, bench, and trash can sent to the consultant on 04/10/25. The survey was completed on 03/05/25. The Task Order was executed on 12/04/24, and
TS-000017-048 0 ; i
20 PM UDCD: Carlin, Craig the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24.
PM CPTED:
Design
02125 Gallows Rd NB @ Willow Oaks 12/24 03/25 06/25 NA 07/25 11/26 11/26 NA NA NA NA NA NA NA NA TBD NA NA 05/27 11/27 11/27
Corporate Dr
. . . - onHold [
Froject Description Montnly kemarks
Bus Stop Improvements Pro ect.Mana er A.SSI n.ments Project 'Desclrl tion . Mor.1th| F.{emarks o . . . .
124/400-C40011 brovidence PMTDD: Ahangari, Samira Install 8'x25' concrete loading Revised final plan is in progress. Comments sent to consultant on 9/15/25. The intermediate design was received on 06/05/25
PM UTL: pad, bus shelter pad, bus shelter, and comments were sent to the consultant on 07/11/25. The concept design was received on 03/14/25, and comments were
4YP202-02125 PM LAD: bench, and trash can. WMATA sent to the consultant on 04/10/25. The survey was completed on 02/21/25. The Task Order was executed on 12/04/24, and
TS-000017-049 0 i i
zo PM UDCD: Carlin, Craig bus stop #500116 the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 10/17/24.
PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/26 04/26 NA NA TBD 07/26 07/26 07/26 08/26 09/26 10/26
. Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Merillee Dr NB north of Home Depot . " . . . .
Entrance PM TDD:  Walsh, Thomas Install Bus Stop Loading Pad, Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.
124/400-C40011 Providence Prop. Bus Pad is 8'x25'. This is a
PM UTL: WMATA Bus Stop.
T5-000017-050-0
PM LAD:
TS-000017-050 $0 . )
S0 PM UDCD: Carlin, Craig
PM CPTED:
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
Merillee Dr SB north of Home Depot Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Entrance P PM TDD:  Walsh, Thomas Install Bus Stop Loading Pad, Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.
124/400-C40011 provid Prop. Bus Pad is 8'x25". This is a
i rovidence PM UTL: WMATA Bus Stop.
TS-000017-051-0
PM LAD:
TS-000017-051 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 08/25 NA 11/25 12/25 12/25 11/25 TBD NA 12/25 07/26 TBD TBD TBD 01/27 NA NA 02/27 04/27 04/27
Eskridge Rd NB @ Strawberry Ln Project Manager/Assignments Project Description Monthly Remarks On Hold L]
124/400-C40011 provid PM TDD: Hojatzadeh, Max Install Bus Stop Loading Pad, Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25. Final plan and comments response
/400- rovidence PM UTL: Prop. Bus Pad is 10'x25". submit to UDCD on 8/29/25. Plat submit to LAD for review on 9/8/25.
TS-000017-052-0
PM LAD:
TS-000017-052 S0
50 PM UDCD: Carlin, Craig
PM CPTED:
Pre-Design
04/25 TBD 08/25 NA 11/25 01/26 01/26 NA NA NA NA NA NA NA TBD 02/26 NA NA 03/26 05/26 05/26
Eskridge Rd SB @ Strawberry Ln Project Manager/Assignments Project Description Monthly Remarks On Hold L]
& v y PM TDD: Hojatzadeh, Max Install Bus Stop Loading Pad, Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25. Final plan and comments response
124/400-C40011 Providence PM UTL: Prop. Bus Pad is 15'x25'. submit to UDCD on 8/29/25.
T5-000017-053-0
PM LAD:
T5-000017-053 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Pre-Design
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/26 02/26
On Hold []

Eskridge Rd NB @ District Ave

124/400-C40011 Providence

TS-000017-054-0

TS-000017-054 S0
$0

Design

Tuesday, September 23, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:

Hojatzadeh, Max

Project Description
Install Bus Stop Loading Pad,
Prop. Bus Pad is 8'x25'".

Monthly Remarks
Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to

apply for permit.
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/26 02/26
Eskridge Rd SB @ District Ave Project Manager/Assignments Project Description ' Monthly Bemarks. . . . . ' On Hold L]
) PM TDD: Hojatzadeh, Max Install Bus Stop Loading Pad, Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to
124/400-C40011 Providence PM UTL: Prop. Bus Pad is 9'x25'. apply for permit.
TS-000017-055-0
PM LAD:
T5-000017-055 $0 ) )
PM UDCD: Carlin, Craig
20 PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
Williams Dr NB @ Gatehouse Rd Project Manager/Assignments Project Description _ Monthly I_%emarks. _ _ On Hold L]
) PMTDD: Walsh, Thomas Install Bus Stop Loading Pad, Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.
124/400-c40011 Providence PM UTL: Prop. Bus Pad is 8'x25'. This is a
T15-000017-056-0 PM LAD: WMATA Bus Stop.
T5-000017-056 $0 ) )
PM UDCD: Carlin, Craig
%0 PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
Williams Dr SB @ Gatehouse Rd Project Manager/Assignments Project Description _ Monthly I_:{emarks. _ _ On Hold [
) PMTDD: Walsh, Thomas Install Bus Stop Loading Pad, Final Design received on 8/7/25. Submitted for review and comments on 8/19/25.
124/400-c40011 Providence PM UTL: Prop. Bus Pad is 8'x25'. This is a
T5-000017-057-0 PM LAD: WMATA Bus Stop.
T5-000017-057 $0 ) )
PM UDCD: Carlin, Craig
50 PM CPTED:
Design
Blake Lane at Bushman RRFB 03/23 NA 09/23 09/24 05/25 10/25 01/26 03/25 NA NA 04/25 08/25 NA NA NA 02/26 03/26 03/26 03/26 05/26 07/26
Bicycle/Pedestrian Imprv DOT Project Manag.erZAssignments Project Descrigl tion Monthly Remarks ' . o ' . On Hold L]
304/300-C30050 brovidence PM TDD:  Elahi, Seyedbehnam Install peo!estnan refuge, RRFB, TPP ID #22003. 2nd final design dlstrlbut_ed on 9/4_/25 a_nd comr_nents due 10/9/25. LAD completlon memo rece_lved on
PMUTL:  Nguyen, Tan and associated crosswalks and 8/12/25. 1 out of 1 property has been acquired. Confirmation received from VDOT to proceed with the RRFB. Project will
2G40-197-010-0 PMLAD: Mohammed. Nazaneen ADA curb ramps at the design and construct under the Countywide permit. No nutrient credit affidavit for this project. No utilities relocations are
2G40-197-010 $500,000 PM UDCD: Ander, Haro;n intersection of Blake Lane and required.
0 pvcpren: Borkowski, Tad Bushman Drive
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Eskridge Rd/Merrifield Cinema Drive 11/24 04/25 09/25 01/26 05/26 05/27 05/27 08/26 TBD NA 09/26 06/27 TBD TBD NA 09/27 NA NA 12/27 03/28 03/28
Crosswalk [
Project Manager/Assignments Project Description Monthly Remarks On Hold
Bicycle/Pedestrian Imprv DOT - 3 B . - . . e -
/300-C30050 provid PMTDD: Ahangari, Samira Shift existing marked crosswalk Revised amendment received on 9/4/25. Additional survey requested on 9/5/25 and survey notification sent on 9/5/25. Utility
30 - rovigence PMUTL:  Nguyen, Tan and add pedestrian refuge island designation was completed on 06/10/25. The concept design was received on 04/10/25, and the survey was completed on
2G40-197-027-0 PM LAD: 02/13/25. The design task order was executed on 10/31/24, and the Notice to Proceed (NTP) was issued to the consultant on
2G40-197-027 525,000 .
$ o PM UDCD: 11/04/24
PM CPTED: Alexandrow, Nikolai
Design
Magarity Rd/Kennedy Dr Crosswalk 10/24 NA 06/25 09/25 03/26 09/26 09/26 10/25 NA NA 12/25 08/26 NA NA NA 09/26 09/26 09/26 10/26 06/27 06/27
On Hold L]

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-031-0 Providence

2G40-197-031 $700,000
$0

Design

Graham Rd/Rosemary Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Providence

2G40-197-035-0

2G40-197-035 $700,000
$0

Design

Leesburg Pike/Shreve Rd/Haycock Rd

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Tuesday, September 23, 2025

Project Manager/Assignments

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan
PM LAD:  Herider, Jay

PM UDCD: Ander, Haroon
PM CPTED: Stevens, Daniel

10/24 NA

Project Manager/Assignments

03/25

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan
PM LAD:  Butler, Timothy

PM UDCD: Walelign, Mahlet
PM CPTED: Stevens, Daniel

11/24 NA

Project Manager/Assignments

12/25

PMTDD: Kebede, Marta

PM UTL: Nguyen, Tan

PM LAD: Najeeb, Mohammed
PM UDCD:

PM CPTED: TBD, To Be Determined

07/25

08/26

Project Description
Install pedestrian refuge island

and relocate bus stops at existing

marked crosswalk

10/25 05/26 05/26

Project Description
Add pedestrian refuge island at

existing marked crosswalk

02/27 12/27 12/27

Project Description

Improve existing signalized
crosswalks at Shreve Road and
Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance

Monthly Remarks
Pre-final design in progress. The project is under 2,500 SF and will be constructed under the County-wide permit. No utility

impact. 2 Properties. Survey by Consultant.

05/26 06/26 06/26 06/26 12/26

on Hold []

09/25 NA NA 10/25 04/26 NA NA NA 12/26
Monthly Remarks
Final design in progress. Plats finalized on 9/3/2025. The project is under 2,500 SF and will be constructed under the County-

wide permit. No utility impact. 4 properties. Survey by County.

08/28 02/30 02/30

On Hold []

10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28

Monthly Remarks

TPP ID#24006. Intermediate design is underway. We are preparing responses for comments received on the concept plan
in the public information meeting.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Chain Bridge Rd Walkway (Courthouse 12/17 02/18 08/18 09/19 03/24 05/24 05/24 03/23 03/21 NA 03/23 12/23 06/24 04/25 NA 03/25 05/25 06/25 08/25 05/26 05/26

Rd - Sutton Rd) onHold [

Pedestrian Improvements 2014 Project Manager/Assignments Project Description Monthly Remarks nHo

304/300-C30050 broviden PM TDD:  El Kaissi, Mohamad Construct approximately 1,900 TPP ID#102. Construction task order NTP to contractor sent 8/18/25. Bids opened 6/12/25. Construction bid RFP

ovidence PMUTL:  Maisel, Michael LF of 5-foot concrete sidewalk on advertisement scheduled on 5/22/25. Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package
5G25-060-023-0 PMLAD:  Herider, Jay south side of Route 123 between submitted to UDCD 3/26/25. Verizon and Cox utility relocation has been completed.
5G25-060-023 $2,750,000 PM UDCD: Cutler. Tom Courthouse Road and Sutton
$0 ) i Road
PM CPTED: Askarzadeh, Negin

Construction

Eskridge Rd/District Ave Crosswalk 11/24 04/25 09/25 01/26 05/26 05/27 05/27 TBD TBD NA 09/26 06/27 TBD TBD NA 08/27 NA NA 11/27 02/28 02/28
On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Providence

ST-000053-014-0

ST-000053-014 $575,000
$0

Design

Tuesday, September 23, 2025

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:  Nguyen, Tan

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Relocate existing marked

crosswalk to south side. Add
pedestrian refuge island or RRFB

Monthly Remarks

Revised amendment received on 9/4/25. Additional survey requested on 9/5/25 and survey notification sent on 9/5/25. Utility
designation was completed on 06/10/25. The concept design was received on 04/10/25, and the survey was completed on
02/13/25. The design task order was executed on 11/20/24, and the NTP was issued to the consultant on 11/20/24.
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