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Presentation Overview
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Current Board Members
– Project Updates
– Transit Service Update
– Tysons Development Update
– Financial Information Review
– Tysons  Community Alliance Update 
– FY 2027 Rate Recommendation
– Resources
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Current Board Members
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD
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– Linda Colbert 
– Adjacent Community Member #1 

– Sally Horn 
– Adjacent Community Member #2 

– Mei Fang 
– Apartment, or Rental Owner, Representative

– Todd W.  Rowley 
– Chamber of Commerce Lessees of Non-Residential Space 

– James D. Policaro 
– Commercial or Retail Ownership #1 

– Cory Scott 
– Commercial or Retail Ownership #2 

– William Johnson
– Commercial or Retail Ownership Representative #3

– Glenn Harris
– Dranesville District 

– Jennifer L. Barry 
– Hunter Mill District #1 

– Raymond Baxter
– Hunter Mill District #2 

– Tom Biesiadny
– Providence District #1 

– Donald Garrett
– Providence District #2 

– Joe Mondoro
– Residential Owners and HOA/Civic Association #1 

– Douglas M. Doolittle
– Residential Owners and HOA/Civic Association #2 

– Claudia Diamond
– Residential Owners and HOA/Civic Association #3 

– David Schneider
– Tysons Community Alliance Representative #1

– Chris Boynton
– Tysons Community Alliance Representative #2



Major Roadways Projects
Nick Alexandrow, FCDOT
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Major Roadway Projects
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

The Comprehensive Plan Amendment identified 17 
Tysons-wide roadway improvements necessary to support 
the anticipated growth.

1 - Route 7 Widening (Route 123 to I-495)

2 - Boone Boulevard (Route 123 to Ashgrove Lane)

3 - Jones Branch Connection to I-495 (Jones Branch Drive to Route 123)

4 - Route 7 Widening (Reston Avenue to Dulles Toll Road)

5 - Greensboro Drive Extension (Spring Hill Road to Tyco Road)

6 - Dulles Toll Road Ramp to Greensboro Drive Extension

7 - Dulles Toll Road Westbound Collector Distributor

8 - Dulles Toll Road Eastbound Collector Distributor

9 - Dulles Toll Road Ramp to Boone Boulevard Extension

10 - Route 123 Widening (Route 7 to I-495)

11 - Route 123 Widening (Old Courthouse Road to Route 7)

12 - Route 7 Widening (I-495 to I-66)

13 - Magarity Road Widening (Lisle/Route 7 to Great Falls Street)

14 - I-495 Overpass Tysons Corner Center

15 - Gallows Road Widening (Route 7 to Prosperity Avenue)

16 - I-495 Additional Lane (Outer Loop, Route 7 to I-66)

17 - Ramps connecting Dulles Toll Road to Jones Branch Drive
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https://www.fairfaxcounty.gov/planning-development/sites/planning-development/files/assets/compplan/area2/tysons.pdf#page=1


Major Roadway Projects - COMPLETED

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

Of those 17 projects, 3 have been 
completed to date.
Completed:

  3 - Jones Branch Connection to I-495 
        (Jones Branch Drive to Route 123)
14 - I-495 Overpass Tysons Corner Center
   4 - Route 7 Widening 
         (Reston Avenue to Dulles Toll Road)
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Major Roadway Projects – IN PROGRESS

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

Of those 17 projects, 9 projects are in study, 
preliminary engineering, or design 
(#’s 1, 2, 5, 6, 9, 10, 12, 15, 17)
Study:

2 - Boone Boulevard (Route 123 to Ashgrove Lane)

6 - Dulles Toll Road Ramp to Greensboro Drive Extension

9 - Dulles Toll Road Ramp to Boone Boulevard Extension

17 - Ramps connecting Dulles Toll Road to Jones Branch Drive

10 - Route 123 Widening (Route 7 to I-495)

15 - Gallows Road Widening (Route 7 to Prosperity Avenue)

Preliminary Engineering:
12 - Route 7 Widening (I-495 to I-66)

Design:
1 - Route 7 Widening (Route 123 to I-495)

Land Acquisition:
5 - Greensboro Drive Extension (Spring Hill Road to 

Tyco Road)
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Major Roadway Projects
Project #1 Route 7 Widening (Route 123 to I-495)

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Current total project estimate: $78.5 million
– Project design has been underway since Spring 2025
– County (largely through service district) and Commonwealth jointly funding the project
– Route 7 widening project is being coordinated with the Bus Rapid Transit (BRT) study
– Route 7 BRT alignment was approved by Board Of Supervisors (BOS) in July 2021 
– VDOT completed Project Pipeline Study for this section of roadway in 2022
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Major Roadway Projects
Project #12 – Route 7 Widening (I-495 to I-66)

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Current total project estimate: $256.8 million
– Route 7 BRT alignment was approved by BOS in July 2021 
– Planning work, including BRT lanes, is underway
– $10.5 million in service district funds approved for design and land acquisition
– Northern Virginia Transportation Authority (NVTA) awarded $101.4 million to the project in 

July 2024
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Major Roadway Projects
Project #6, #9, #17  – Dulles Toll Road Ramp Connections (Feasibility Study Only)

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Study approaching finalization

– Recommendations for off-ramp from EB DTR to Boone Boulevard (9, below) extended and 
full access at Jones Branch Drive (17)

– $1.0 million in service district funds approved for the feasibility study. (The study included 
all three Dulles Toll Road ramp projects.)
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Major Roadway Projects – FUTURE IMPLEMENTATION

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

5 projects for future implementation
7 - Dulles Toll Road Westbound 
Collector Distributor

8 - Dulles Toll Road Eastbound 
Collector Distributor

11 - Route 123 Widening (Old 
Courthouse Road to Route 7)

13 - Magarity Road Widening 
(Lisle/Route 7 to Great Falls Street)

16 - I-495 Additional Lane (Outer Loop, 
Route 7 to I-66)
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Tysons Grid of Streets Projects
Sonia Shahnaj, FCDOT
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Tysons Grid of Streets On-going Development 
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD
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Tysons Grid of Streets – Lincoln Street Project
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Total Project Estimate: $50.25 million
– Project Highlights:

– Street to connect Route 123 to Magarity Road
– Will allow access to existing/approved 

developments along Old Meadow Road from 
Magarity Road

– Additional access to residential units on Old 
Meadow Road

– Status: 
– VE Study completed in September 2025
– Intermediate Design completed in October 2025
– VDOT Project Administration Agreement 

Amendment Executed in December 2025
– Community meeting was held in Nov 2024

– Schedule:
– Pre-final Design (90% Design): Fall 2026
– Final Design: Summer 2027
– Land Acquisition/Utility Relocation: Spring 2027 – 

Spring 2029
– Construction: Summer 2029 – Spring 2031

Direct link to FCDOT Project Page: https://www.fairfaxcounty.gov/transportation/projects/lincoln-street 14

https://www.fairfaxcounty.gov/transportation/projects/lincoln-street
https://www.fairfaxcounty.gov/transportation/projects/lincoln-street
https://www.fairfaxcounty.gov/transportation/projects/lincoln-street


Transit Service Update
Jacarl Melton, FCDOT

15



Transit Service Map 
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD
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Tysons Development Update
Martha Coello, FCDOT

17



Planned Development Potential
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD
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Tysons Development
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

Existing Development 
Gross Floor Area (GFA)

Under Construction 
GFA

Approved, Unbuilt 
Development GFA

Proposed Development, 
Under Review, GFA

Total GFA

Non-Residential 40,216,700 42,795 22,684,173 1,100,700 64,044,368

Residential 19,776,483 1,202,450 26,395,379 3,219,189 50,593,501

Total Development 59,993,200 1,245,245 46,517,503 4,307,889 114,625,886
19



Financial Information Review
Jennifer Rosales, FCDOT
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Tysons Funding Plan Estimates & Expenditures
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Total Current Roadway Projects Estimate

– $1.75 billion

– Total Roadway Project Expenditures to Date

– $392 million

– Total Projected Roadway Expenditures thru FY35

– $305 million

– Total Projected Roadway Expenditures beyond FY35

– $1.06 billion
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Tysons Funding Plan Summary
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Total Service District Collections1

– $103 million

– Total Other Funding Sources Secured

– $524 million

– Total Funding Needed

– $1.13 billion

1 Total service district collections as of February 18, 2026. 22



Tysons Service District Funding Plan - Details

TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD C-Completed
DF-Deferred
FI-Future Implementation

IP-In Progress
LA-Land Acquisition
S-Study

S-C-Study Completed
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Service District Revenues to Date
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

Total Taxes 
Collected Interest Recovered 

Costs4

FY2014-2025 $93,633,305 $87,880,718 $5,368,949 $383,638
FY20261 $9,623,233 $8,617,148 $1,006,085 $0
Total2 $103,256,538 $96,497,866 $6,375,034 $383,638
Currently Allocated to Projects ($65,197,116)
Available Project Funds3 $38,059,422

1 - As of February 18, 2026.
2 - The total Service District revenue obligation is $315.9 million (2021 dollars). 32.69% has been collected as of February 18, 2026.
3 - Funding available to construct projects currently in preliminary engineering or design. 
4 - VDOT reimbursement after project closeout, Tysons/Old Meadow Ped Bridge. 24



Service District Allocations to Date
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

Project Number 
and Name

Current 
Project 

Estimate

Approved 
Service District 

Funds

Expended 
through 

02/18/2026

Other 
Approved 
Funding

Balance 
Needed

1 Route 7 Widening 
(Route 123 to I-495)1 $78.55 M $35.00 M $0.00 M $38.55 M $ 5.00 M

12 Route 7 Widening (I-495 to I-66)1 $256.83 M $10.50 M $0.05 M $106.35 M $139.98 M

11 Route 123 Widening 
(Old Courthouse Road to Route 7)1 $28.00 M $2.25 M $0.00 M Currently Deferred

10 Route 123 Widening 
(Route 7 to I-495)1 $66.70 M $2.00 M $0.00 M Currently Deferred

6, 9,
17

Dulles Toll Road Ramp Connections1

(Feasibility Study Only)
$1.00 M $1.00 M $0.84 M Feasibility 

Study Complete

4 Route 7 Widening 
(Dulles Toll Road to Reston Avenue)2 $314.00 M $8.83 M $8.83 M Project Complete

14 Tysons/Old Meadow Ped Bridge 
(over I-495)2 $13.40 M $4.61 M $4.61 M Project Complete

Tysons Community Alliance $1 M $1 M $0.70 M $0 M $0 M
Total $65.19 M $15.03 M

25
1 These projects are funded using multiple sources, and other sources may be used first. 
2 Allocated Service District revenues fully expended. 



Assessed Value History
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD
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2026 Assessed values as of February of 2026.  
The Department of Management and Budget is projecting a 0.17% decrease in the real estate tax base.
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Year over Year Comparison
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

2025 2026
Assessed Value (AV) $17.42 billion1 $17.39 billion2

AV Growth over prior year -2.28% -0.17%
Tysons District Tax Rate Per $100 AV $0.053 $0.053

Dulles Rail Phase I Tax Rate Per $100 AV4 $0.09 $0.09
Combined Tax Rate Per $100 AV $0.14 $0.14
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1 - AV for 2025
2 - AV for 2026
3 - Recommendation for service district rate held flat at $0.05 and to be submitted to the BOS April 2026.
4 - TTSDAB does not have authority over the Dulles Rail Phase I Tax Rate. Included for informational purposes 



TCA TSD Board 
Meeting Presentation

February 2026



Task Order FY2026

Task 1: Westwood Center Drive Crosswalk

Task 2: Metro Obelisk



Task 1 – Westwood Center Drive Crosswalk 

Crosswalk restriping includes the 
removal of an underutilized left-turn 
lane and a painted pedestrian refuge 
island in the center median

Two types of pedestrian signs will be 
installed

Compliant curb 
ramps on the south 
side of the crosswalk 
will replace the 
existing informal dirt 
path



Task 1 – Westwood Center Drive Crosswalk - continued 

Update:
• Continue the 

coordination 
with VDOT for 
approval

• Preparing 
installation 
logistics and 
materials

Project Scoping & 
Concept Design

Spring-Summer
2025

VDOT Permit 
application 
submitted

September 
2025

October
2025

MOU executed with 
private owners

Contractor bidding

Spring
2025

Contractor 
agreement 
finalization

VDOT permit 
obtained

May-June
2025

Construction 
completed



Existing Kiosks at Metro Stations (2014)

7 existing kiosks installed by 
Tysons Partnerships are at 4 
metro stations



New Trail Wayfinding Signs in Tysons (2025)

9 Trails wayfinding signs 
installed in the trail trailheads 
in Tysons



Task 2 – Metro Obelisk

The obelisk features a vertical form with a halo-lit 
brand arrow, dimensional lettering, and durable glass 
and metal finishes. 
Each station includes a customized local map 
highlighting walk and bike connections with a clear 
“You Are Here” marker, aligned with TCA’s graphic 
system.

Day Vision Night Vision

8 existing kiosk signs will be removed and replaced 
with 8 new obelisk signs. Two of them will be single-
sided, and the rest will be double-sided.



Task 2 – Metro Obelisk - continued

Update:
• Design and civil 

engineering are 
in progress

• Coordination 
with WMATA 
and the County 
for approval

WMATA JDAC 
agreement executed

December 2025

Schematic design 
finalized

January 
2026

February
2026

Design 
Development 
finalized

Fabricator on board

March 2026

BOS Board Items 
hearing
WMATA Civil and 
design submittals 
finalized

June 2026

WMATA and County 
permits obtained

Installation completed



Task Order Ideas FY2027

Task 1: Community Circuit Branding and Wayfinding

Task 2 Option A: Community Circuit “quick build” section

Task 2 Option B: Colshire Dr & Chain Bridge Rd Intersection

Task 3: Accelerate design for $100 million fund project

Task 4: 123 & 7 Study



Task 1 – Community Circuit Branding and Wayfinding
Create a cohesive brand and wayfinding identity for the Community Circuit, improving 
legibility, recognition, and user experience.

Buit Section at the Westpark Drive 

Seattle Pedestrian Wayfinding Program

Key considerations:

• Build on prior County and TCA’S investments by connecting and advancing the Community Circuit design and alignment guidance 
• TCA alignment Map and Pull-ahead study in FY2026
• $16K proffered for Community Circuit wayfinding signage

• Provide a scalable framework that can expand as new circuit segments are delivered over time



Task 2A – Community Circuit “quick build” section
Advance the next segment of the Community Circuit to demonstrate momentum and expand 
walkability improvements.  

2. Boone Blvd: complete the missing sidewalk with a quick-
build protected bike path

3. Kidwell Drive: widen the existing 4-foot sidewalk and 
protect the bike lane 

Key considerations:

• Build on early success; reinforces multi-phase delivery strategy

• Fill in missing sidewalks & crosswalks, use quick-build materials for protected bike lanes

• VDOT’s support and approval is an early critical path item



Task 2B – Colshire Rd & Chain Bridge Rd Intersection

Continue the study and design from FY26, and finalize the quick-build 
countermeasures ahead of long-term capital improvements. 

Key considerations:

• Build on momentum & quick-build delivers immediate improvements

• Test a new safer intersection design ahead of permanent improvements by adjacent development

• High visibility and safety impact

• Subject to VDOT’s review and approval



Task 3 – Accelerate design for a project on the county’s $100 million 
active transportation list

Support FCDOT in advancing the selected project, No. 2G40-197-065 (missing sidewalk on Westpark 
Drive from International Drive to the existing sidewalk).

TCA will accelerate shovel-ready design, helping the project move more efficiently into 
implementation. Construction will be funded through the County’s $100M Active Transportation 
Program. 

Existing conditions at the Westpark Drive

Key considerations:

• Strong leverage of County investment by accelerating delivery timelines

• Focused on readiness and implementation, not long-term visioning



Task 4 – 123 & 7 Study

Evaluate alternative futures for the Route 123 & Route 7 interchange by exploring potential 
transformational uses and comparing their economic, mobility, and placemaking impacts to maintaining 
the interchange in its current configuration.

Key considerations:

• Strong community support and request for study

• Long-term, visionary project with potential regional impact

• High value for shaping future policy, funding, and redevelopment discussion



Questions
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Follow up items from October 2025 meeting
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Request for timeline and prioritization of Roadway Projects (Table 7A & 7B)
– Refer to funding plan details

– Request for more details on task orders outlined in the TCA contract
– Provided with today’s meeting materials

– Provide updated photos of wayfinding signs in Tysons
– Included in today’s presentation
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Public Comment

44



Staff Recommendations
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Voting item:
– Staff recommends holding the rate flat at $0.05 in FY 2027 
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Next Steps
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

– Action:
– Vote on rate recommendation to the Board of Supervisors

– Next meeting, Fall 2026, date TBD

46



Transportation Resources
TYSONS TRANSPORTATION SERVICE DISTRICT ADVISORY BOARD

PROJECTS
– Tysons Tracker

– Tysons Tracker

– Transportation Design Division (TDD) 
Monthly Status Report
– Transportation Design Division (TDD) Monthly 

Status Report | Transportation

– Fairfax County Transportation Status Report
– Transportation Status Report | Transportation

– FCDOT Transportation Projects
– FCDOT Transportation Projects | Transportation

FREEDOM OF INFORMATION ACT (FOIA)
– Understanding FOIA for BACs

– YouTube video: FOIA for BACs

OTHER FUNDING SOURCES
– Smart Scale

– Smart Scale Home | Smart Scale

– Northern Virginia Transportation Authority – 
Regional Revenue (NVTA)
– Northern Virginia Transportation Authority (NVTA) 

Funding

– Regional Surface Transportation Program 
(RSTP)
– CMAQ & RSTP Projects :: NVTA

– Congestion Mitigation & Air Quality (CMAQ) 
– CMAQ & RSTP Projects :: NVTA
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https://tysons-tracker-fairfaxcountygis.hub.arcgis.com/
https://tysons-tracker-fairfaxcountygis.hub.arcgis.com/
https://www.fairfaxcounty.gov/transportation/TDD
https://www.fairfaxcounty.gov/transportation/TDD
https://www.fairfaxcounty.gov/transportation/TDD
https://www.fairfaxcounty.gov/transportation/status-report
https://www.fairfaxcounty.gov/transportation/status-report
https://www.fairfaxcounty.gov/transportation/fcdot-transportation-projects
https://www.fairfaxcounty.gov/transportation/fcdot-transportation-projects
https://www.youtube.com/watch?v=LX_Vn-4p3_8
https://www.youtube.com/watch?v=LX_Vn-4p3_8
https://smartscale.virginia.gov/
https://smartscale.virginia.gov/
https://thenovaauthority.org/funding
https://thenovaauthority.org/funding
https://thenovaauthority.org/funding
https://thenovaauthority.org/funding/other-funding/cmaq-and-rstp-projects
https://thenovaauthority.org/funding/other-funding/cmaq-and-rstp-projects
https://thenovaauthority.org/funding/other-funding/cmaq-and-rstp-projects
https://thenovaauthority.org/funding/other-funding/cmaq-and-rstp-projects
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