PARDON OUR DUST

Lee Chapel Road Walkway from Britford Drive to Burke Lake Road Project No. 5G25-060-030

May 29, 2019

Seyed Nabavi



Welcome Construction Team

Utilities Design & Construction Division:

Bijan Samiyi, Construction Manager

Wayne Kotter, Director

Transportation Design Division:

Seyed Nabavi, Design Project Manager

James Beall, Section Chief



Meeting Agenda

- Introduction of Construction Team
- Project Update
- Construction Elements
 - Sequence of Construction
 - Lane Closures
 - Possible Night Work
- Q & A



Project Update

- New 5'-6' wide sidewalk
- New ADA (Americans with Disabilities Act) accessible curb ramps
- New concrete bus loading pad at Covered Bridge Road intersection
- New storm drain inlet and pipes
- New concrete retaining wall with architectural treatment
- New privacy fences
- Construction schedule: Fall 2019 Spring 2020
- Construction estimate: \$1.5 Million



Sequence of Construction


Stage 1: Close the Lee Chapel NB Right Turn Lane at the intersection of Burke Lake Road to construct the storm sewer pipes and replace the existing sidewalk on SE corner of Lee Chapel Road and Burke Lake Road.

Duration: Approximately 1 month

Length of Closure: Approximately 500 Feet









Sequence of Construction


Stage 2: Close Lee Chapel Road NB Left Turn Lane and SB receiving lane at the intersection of Burke Lake Road to construct the stormwater pipes, replace existing pavement and relocate portion of water line.

Duration: Approximately 1 month

Length of Closure: Approximately 500 Feet









Sequence of Construction


Stage 3: Close Burke Center Pkwy SB Through Lane and Lee Chapel Road SB Through Lane and Burke Lake Road WB Left Turn Lane to construct retaining wall, sidewalk, curb ramps, drainage improvements, and relocate water lines.

Duration: Approximately 6 months

Length of Closure: Approximately 2000 Feet
































Lane Closures

Temporary Lane Closure: Project proposes temporary lane closures

Monday to Thursday 9:00 AM to 3:30 PM

Friday

9:00 AM to 2:00 PM

 Permanent Lane Closure: Project may consider permanent lane closure pending VDOT approval.

Possible Night Work

Project may consider some night work pending approval.

Monday to Thursday 9:00 PM to 5:00 AM

Friday

10:00 PM to 9:00 AM



Questions?

