PHASE ONE

Centreville Land Use Study

Task Force Meeting Schedule

Community Meeting One: Kick-off | March 14

- Existing Conditions (High Level)
- Survey Results
- Study Schedule
- Additional Feedback on Existing Conditions

Task Force Meeting One | April 11

- Task Force Process and Meeting Logistics
- Introduction to the Comprehensive Plan

Subsequent Task Force Meetings during phase 1 will focus on key topic areas: sharing of existing conditions analysis and the development of guiding principles.

Task Force Meeting Two | April 24

- Land Use Existing land use (patterns, uses)
- Planning Principles & Concepts

Task Force Meeting Three May 8

Transportation (Existing Transportation Network)

Task Force Meeting Four | May 22

Environment, Parks, and Historic Overlay District

Task Force Meeting Five June 12

- Public Safety, School, Human Services
- Develop Centreville Guiding Planning Principles

Task Force Meeting Six | June 26

- Finalize Centreville planning principles
- Workshop Preparation

COMMUNITY MEETING TWO | JUNE/JULY TBD

- 'Charrette'/Workshop to build a new Comprehensive Plan 'Scenario'
- Identify areas for potential Plan changes (uses/density/intensity)

PHASE THREE

Task Force Meeting Seven | July 10

- Work through community feedback from the 'charrette'/workshop
- Develop a 'Plan Scenario' based on workshop outcomes

Task Force Meeting Eight | July 24

• Finalize a new land use 'scenario' for planning staff to evaluate

BEGIN SCENARIO TESTING

(Late July) Analysis begins to evaluate the proposed 'scenario' or new ideas for the Centreville Area. Expect a break in task force deliberations for period while staff evaluates draft recommendations.

Subsequent Task Force Meetings will focus on reviewing analysis results, Plan change recommendations, and draft Plan text.

Task Force Meeting Nine | September 11

- Review proposed changes to areawide guidance
- Begin review of analysis results

Task Force Meeting Ten | September 25

- Review proposed policy changes (land use principles)
- Review analysis results (transportation)

Task Force Meeting Eleven | October 9

Review analysis results

Task Force Meeting Twelve | October 23

Review Draft Comprehensive Plan Text

COMMUNITY MEETING THREE | Late October TBD

Share Draft Plan text for community feedback

Task Force Meeting Thirteen | November 6

- Review Final Draft of Plan Text
- Task Force Recommendation Vote

STAFF REPORT

Development of staff's final report (November - February)
Publish Staff Report (Final Staff Report/Public Notifications) (March)
PC | BOS Public Hearings (April | May)