

Reston East Relocation Plan



November 4, 2010



**North County
Government Center**

Agenda

- Overview
- Reston East Relocation Plan
 - Phase I – November 28, 2010
 - Phase II – February 27, 2011
- Timeline
- Next Steps

Overview

- Dulles Metrorail Project / Silver Line
 - Phase I to Wiehle Avenue
 - Passenger service begins December 2013
 - Phase II to Dulles International Airport
 - Opens in late 2016 - early 2017
- Wiehle Multi-Use Parking Garage
 - Located at the current Reston East site
 - December 2010 – Construction Begins
 - September 2013 – Garage completed



Reston East Park-and-Ride

Reston East Relocation Plan

Phase I: November 28, 2010

- Reston North Park-and-Ride
 - Sunset Hills Rd. and Wiehle Ave.
- Reston South Park-and-Ride
 - Reston Pkwy. and Fox Mill Rd.
- Baron Cameron Park
 - Baron Cameron Ave. and Wiehle Ave.

Reston East Relocation Plan

Reston North

- Shift Routes 595 and 597 to Reston North; routes will no longer provide service to Reston East
- No schedule changes

Reston North Park and Ride



Reston East Relocation Plan

Reston South

- Double the number of daily trips on Route 585
- Route 585 service to/from West Falls Church every 10-15 minutes
- Peak service to West Falls Church every 6-8 minutes

Reston South Park and Ride



Reston East Relocation Plan

Baron Cameron Park

- 50 commuter parking spaces
- Route 554 service available on Wiehle Ave

Baron Cameron Park



Reston East Relocation Plan

Phase II: February 27, 2011


- Reston East Park and Ride Closes
- Open new Sunset Hills Interim Park and Ride Lot (Sunset Hill Rd and Town Center Pkwy)
 - New bus service to West Falls Church
 - Enhanced Route 505 service

Sunset Hills Interim Park and Ride - Today



Timeline

Reston East Park and Ride -- Garage Construction Timeline



Next Steps

- **November 16, 2010 :**
 - Board approval of Phase I bus service plan
- **December – February, 2010/11:**
 - Construct Sunset Hills Lot
- **January 2011:**
 - Public meeting detailing Phase II of the Reston East Relocation
- **February 2011:**
 - Board approval of Phase II bus service plan
- **February 27, 2011:**
 - Reston East closes, Sunset Hills Lot opens

How to stay informed

- Check the Fairfax Connector Website and Sign up for the Fairfax Connector listserv at :
www.fairfaxconnector.com
- Watch for flyers, car cards and postings at Reston East and on buses
- Call the Reston East Relocation Hotline:
703-877-5700 TTY 711

A thick, dark green horizontal bar with rounded ends, positioned near the top of the slide.

Thank You!