



FAIRFAX COUNTY

DEPARTMENT OF PURCHASING & SUPPLY MANAGEMENT
12000 GOVERNMENT CENTER PARKWAY, SUITE 427
FAIRFAX, VIRGINIA 22035-0013

www.fairfaxcounty.gov/dpsm

VIRGINIA

TELEPHONE: (703) 324-3201 FAX: (703) 324-3228 TTY: 1-800-828-1140

JUL 24 2002

AMENDMENT NO. 2

SUBJECT: Replacement of Signs at the McLean Community Center

CONTRACTOR

Gable Signs Inc.
7440 Ft. Smallwood Rd.
Baltimore, MD 21226

VENDOR CODE

B541427518 01

CONTRACT NO.

OT02-572158-17A

By mutual agreement contract OT02-572158-17A is amended to change the contract as indicated below (Ref. Gable Signs proposal dated July 17, 2002).

1. Provide Trenching and UF cable from the Panel Box near the concrete slab to the Gazebo electric panel. Approximately 400 LF = \$2,800.00
2. Provide Trenching and UF cable from the Gazebo electric panel to the Electric pole and hook up. Approximately 90 LF = \$800.00

Total Trenching = \$3,600.00

All other prices, terms, and conditions remain the same.



Cathy A. Muse
for Armand E. Malo, CPPO
Director/County Purchasing Agent

AEM/GB/c:\Amendments\ additional work

DISTRIBUTION:

Dept. of Finance – Accounts Payable
McLean Community Center – Bill Bersie
Assistant Buyer – Mable McCarthy

Contractor
Contract Administrator
Assistant Buyer – Van Fuller

Contract Summary:

New Contract Amount including Amendment 1	\$67,519.50
Amendment 2 Additional Work	\$3,600.00
New Contract Amount	\$71,119.50