



SWMP Task Force Timeline					
July 27 – Sept 29	Oct 26 – Nov 23	Dec 28 – Feb 22	Feb – Mar '05	Apr '05	May 9
➤ <b>Environmental</b>	➤ <b>Customer Service</b>	➤ <b>Complete Customer Service</b> ➤ <b>Operations</b>	➤ <b>Operations</b> ➤ <b>Complete Operations</b>	➤ <b>Finalize Report</b> ➤ <b>Prepare for Presentation</b>	➤ <b>Submit Report to BOS</b>