

## North Gateway / Interchange Study Draft Schedule as of September 6, 2019

Complete Interchange Study to take the interchange off the map and keep the land use and transportation Plan Amendments on the same schedule*		
Date	Milestone/Deliverable	Notes
June 2019	Interchange Study - Traffic Data Collection	Complete
August - September 2019	Interchange Study- Scoping & Procurement	Ongoing
September 2019	Interchange Study - Notice to Proceed	Pending
September-October 2019	Interchange Study - Update and Re-Calibrate Travel Demand Forecasting and Traffic Operations Models	Work to be done by traffic consultant
November - December 2019	Interchange Study - Update 2040 Baseline Traffic Forecasts (Pre-Mitigation/No Interchange)	Work to be done by traffic consultant
January-March 2020	Interchange Study - Update/Analyze Mitigation Alternatives	Work to be done by traffic consultant
April 2020	MVCCA (Planning & Zoning + Transportation Committees)	community briefing - draft transportation study results
April 2020	HATS - 2.0 Develop Recommendations and Draft VDOT Chapter 870 Traffic Analysis Report	Work to be done by traffic consultant
May - July 2020	Interchange Study - VDOT Review	
July 2020	MVCCA (Planning & Zoning + Transportation Committees)	community briefing - transportation study recommendations
August 2020	Staff Report to Senior Staff	this would include both the distribution and the meeting to discuss issues, if needed
August - September 2020	Interchange Study - VDOT Comment Resolution	
September 2020	Interchange Study - Final Documentation	Work to be done by traffic consultant
September 2020	Staff report published	This would happen after the VDOT comments are formally resolved. Hopefully by this time there won't be any outstanding issues
September - October 2020	MVCCA (Planning & Zoning + Transportation Committees)	meeting for a decision; timing depends on the staff report publication date
October 2020	PC PH	not scheduled
November 2020	BOS PH	not scheduled
*Note: additional deadlines such as staff report development and ads/notifications are not included in this draft schedule		
<b>Traffic Consultant / FCDOT Staff</b>	<b>VDOT</b>	<b>Plan Amendment</b>