

The Big Beam Weekend: Late January 2025

Major Lane Closures & Traffic Diversion on NB I-495 Near Tysons


Fairfax County Board of Supervisors Transportation Committee Meeting

Virginia Department of Transportation
Transurban
Lane Construction

October 29, 2024

495 NEXT Project Overview

- Approx. \$660 million, 2.5-mile extension of 495 Express Lanes from Dulles Corridor interchange to George Washington Memorial Parkway (GWMP) near the American Legion Bridge
- Public-private partnership project between VDOT and Transurban through 2087
- Construction began in March 2022
- Express lanes to open in late 2025
- Project completion in mid-2026







Construction Update

- I-495 (Capital Beltway) traffic scheduled to be shifted in phases onto new outside lanes; begin construction of new express lanes: Early 2025
- Continued progress replacing old bridges with upgraded, new bridges featuring sidewalks and trail connections
 - Shifted Live Oak Drive traffic onto new bridge and demolished old bridge: August 2024
 - Shifted Georgetown Pike traffic onto northern portion of new bridge: August 2024 / Complete demolition of old bridge
 - New Old Dominion Drive Bridge to open and demolish old bridge: Early 2025
 - Bridge demolition over I-495 requires multi-lane closures and stoppages, and must occur at night
- New noise wall installation: Approx. 45% complete



Top: Crews perform earthwork, enabling new outside lanes to be built (June 2024)
Bottom: New Live Oak Drive Bridge (Sept. 2024)







Revegetation Plan Update

- Presented Revegetation Plan to public at Project Update Meetings (April 8 & 11)
- Held Public Drop-In Hours seeking feedback (May 23 & 30, June 20 & 27, July 18 & 25, August 15 & 22, September 19 & 26)
- Presented plan & answered questions at McLean Citizens Association Environment, Park & Recreation Committee Meeting (June 12)
- Fielded ongoing email and phone correspondence (April-October 2024)

Public Input Themes:

- Requests for as much year-round vegetative screening as possible
- Using vegetation to limit views of noise walls
- Questions about maintenance and warranty of plantings
- Trees preferred over shrubs
- Specific requests near individual properties







The Big Beam Weekend: Overview

- Installing 5 large bridge girders over northbound I-495 (Beltway Inner Loop) at the Dulles Corridor Interchange for new 495 Express Lanes ramp
- Weekend-long operation that will impact traffic on northbound I-495 near Tysons from approximately Route 7 until just past Lewinsville Road
- Northbound Beltway traffic reduced to 2 lanes and diverted to express lanes near Tysons
- Scheduled to occur in late January 2025








Why a Weekend-Long Operation?

- Shortened duration of impacts on travelers
- Ability to concentrate public awareness into one weekend versus recurring weekends, and motivate drivers to avoid area
- Allows crews time to complete girder operation and continue progress on ramp, which will provide access between Dulles Corridor and 495 Express Lanes



Lane Closures and Traffic Impacts

- Weekend beginning Friday night through early Monday morning
- Weather dependent
- All lanes will reopen before Monday morning rush hour
- NB I-495 traffic shifts and lane reductions for approx. 3 miles
- Closures and detours affecting Dulles Toll Road/ Dulles Access Road







Operations and Incident Management Planning

- Coordination with and on-site support from VDOT traffic operations, contractor, Virginia State Police, Fairfax County Police Department and Fairfax County Fire and Rescue Department
- On-site safety service patrols and towtruck service to respond and clear incidents
- Providing maps of emergency access points to first responders
- Monitoring of traffic signals and adjustments if necessary





Safety service patrols provide assistance to motorists and help clear traffic incidents quickly





Communications and Public Outreach Approach

- Robust outreach campaign to inform travelers of lane closures and impacts
- Public Call to Action: Avoid affected area and adjust travel plans; plan ahead and stay informed if travel is unavoidable

- A:
- Key target audiences: Travelers (local, regional and long-distance), Dulles Airport drivers, local communities
- Updates shared with traveling public and stakeholders during weekend via social and traditional media



- Sample Tactics:
 - Paid media campaign including radio and digital ads, and targeted social media
 - Earned media campaign including news releases, reporter outreach and organic social media posts (amplified by partners sharing)
 - Coordination with navigation apps, including Google Maps and Waze
 - Highway roadway message signs to inform local, regional and statewide drivers







Next Steps

- Continue project-level planning
- Continue coordination with external agencies and partners
- Brief first responders and operations/incident management agencies
- Develop communications and outreach content
- Deploy public outreach campaign
- Notify agencies and partners of final details and confirmed dates and timing





