

Restom Area Metrorail Station Access Improvement Projects								
Spot Projects								
Map ID	Project Location	Project Improvements	Dulles Rail Phase	District	Project Status	Scheduled Completion	Lead Agency	Type
4	Intersection of Wiehle Avenue and Dulles Toll Road westbound	Pedestrian intersection improvements - Add crosswalk on west leg	Phase I	Hunter Mill	Complete	Complete	FCDOT	Crosswalk
5	Intersection of Wiehle Avenue and W&OD Trail	W&OD Trail Improvements - Improve trail crossing (Stage 1)	Phase I	Hunter Mill	Cancelled, will be completed by Phase 2	NA	FCDOT	Shared-Use
6	Intersection of Sunset Hills Road and Town Center Parkway	Pedestrian intersection improvements - Add crosswalks on north and west legs	Phase II	Hunter Mill	Construction	Feb-19	FCDOT	Crosswalk
7	Intersection of Sunrise Valley Dr and Mercator Drive - USGS (Included as part of project with Map ID #8)	Pedestrian intersection improvements - Add crosswalks on north, south, and west legs	Phase II	Hunter Mill	Land Acquisition - Included with RMAG #8 Sunrise Valley Drive Sidewalk - Glade Dr to Reston Pkwy	Feb-20	FCDOT	Crosswalk
17	Intersection of Wiehle Avenue and Reston Station Boulevard	Pedestrian intersection improvements - Upgrade crosswalks on the west, north, and east legs of the intsersection	Phase I	Hunter Mill	Complete	Complete	Rail Project	Crosswalk
18	Intersection of Wiehle Ave and Reston Station Boulevard	Add a second left turn lane for northbound traffic and provide a second inbound lane	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road
19	Intersection of Wiehle Avenue and Isaac Newton Square South	Add crosswalks on all legs of the intersection	Phase I	Hunter Mill	Complete	Jun-17	VDOT	Crosswalk
20	Intersection of Wiehle Avenue and Sunset Hills Road	Pedestrian intersection improvements - Upgrade crosswalks on all legs of the intsersection	Phase I	Hunter Mill	Complete	Complete	Rail Project	Crosswalk
21	Intersection of Wiehle Avenue and Sunset Hills Road	Decrease right turn radius on north leg and south leg; Channelize right turn lane and decrease right turn radius on west leg	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road
22	Intersection of Sunset Hills Rd and Isaac Newton Square West	Intersection improvements - Add and upgrade crosswalks on all legs of the intersection; Construct new left turn lane for westbound turn	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road & Crosswalk
23	Intersection of Wiehle Avenue and Sunrise Valley Drive	Pedestrian intersection improvements - Add crosswalks west leg of the intersection	Phase I	Hunter Mill	Complete	Complete	Rail Project	Crosswalk
24	Intersection of Sunrise Valley Drive at Wiehle Ave	Channelize right turns from the east and realign right turn channelization from the north	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road
25	Intersection of Sunrise Valley Drive and Soapstone Drive	Upgrade crosswalks on all legs of the intersection	Phase I	Hunter Mill	Complete	Complete	VDOT	Crosswalk
27	Intersection of Wiehle Ave and Eastbound Dulles Toll Road ramp	Pedestrian intersection improvements - Decrease right turn radius and add crosswalk on west leg of the intersection	Phase I	Hunter Mill	Complete	Complete	Rail Project	Crosswalk
28	Intersection of Isaac Newton Sq West and W&OD Trail	Pedestrian intersection improvements - Upgrade and add asphalt sidewalk on west side to Sunset Hills Rd	Phase I	Hunter Mill	Complete	Complete	Rail Project	Shared-Use
29	Eastbound Dulles Toll Road ramp at Wiehle Avenue	Intersection improvements - Construct a left turn lane	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road
32	Intersection of Sunset Hills Rd and Wiehle Avenue	Construct a double left turn lane on westbound Sunset Hills Rd	Phase I	Hunter Mill	Complete	Complete	Rail Project	Road
34A	Bluemont Way & Discovery Street/Explorer Street/Library Street	Road diet project to reduce travel lanes and introduce bike lanes, including pedestrian improvements	Phase II	Hunter Mill	Project Initiation	TBD	VDOT	Crosswalk
35	Sunset Hills Road/Old Reston Avenue	Signalized crosswalks at Old Reston Avenue	Phase II	Hunter Mill	ROW	May-19	FCDOT	Crosswalk
36	Sunrise Valley Drive/Edmund Halley Drive	Install signalized crosswalks	Phase II	Hunter Mill	On-Hold	TBD	VDOT	Crosswalk
37	Explorer Street/New Dominion Parkway	Install signal at intersection with signalized crosswalk	Phase II	Hunter Mill	Project Initiation	TBD	FCDOT	Crosswalk
38	Reston Parkway/Dulles Toll Road Westbound On-Ramp	Intersection pedestrian improvements, including sidewalks, trails, and bike facility upgrades	Phase II	Hunter Mill	Design	May-21	FCDOT	Crosswalk
47	Dulles Toll Road Eastbound Off-Ramp/Fairfax County Parkway Trail	Grade separate crossing of trail at Dulles Toll Road on ramp	Phase II	Hunter Mill	Design	TBD	FCDOT	Crosswalk
91	Reston Parkway/Dulles Toll Road Eastbound Off-Ramp and On-Ramp	Intersection pedestrian improvements, including sidewalks, trails, and bike facility upgrades	Phase II	Hunter Mill	Design	May-21	FCDOT	Crosswalk
92	Sunrise Valley Drive/Reston Association Entrance	Provide pedestrian crosswalk on the east leg of the intersection	Phase II	Hunter Mill	Land Acquisition	TBD	VDOT	Crosswalk
93	Sunset Hills Road Eastbound Ramp/Fairfax County Parkway Trail	Install crosswalk from Sunset Hills Road to the Fairfax County Parkway and extend the shared-use path	Phase II	Hunter Mill	Design	Apr-21	FCDOT	Crosswalk
Linear Projects								
Map ID	Project Location	Project Improvements	Dulles Rail Phase	Hunter Mill	Project Status	Expected Completion	Lead Agency	Type
1	Metro Center Drive to Isaac Newton Square South	Widen Isaac Newton Square West	Phase I	Hunter Mill	On hold pending discussuion with private property owners	TBD	FCDOT	Road
8	Sunrise Valley Drive Sidewalk	Sidewalk on south side of Sunrise Valley Drive between Glade Drive and Reston Parkway	Phase II	Hunter Mill	Land Acquisition	Feb-20	FCDOT	Sidewalk
9	Metro Center Drive entrance to Isaac Newton Square South	Isaac Newton Square West Walkway	Phase I	Hunter Mill	On hold pending discussuion with private property owners	TBD	FCDOT	Sidewalk
10	Wiehle Ave Station Walkway/Bikeway	Station entrance to Sunrise Valley Drive	Phase I	Hunter Mill	On hold pending discussuion with private property owners	TBD	FCDOT	Shared-Use
11	Wiehle Avenue/Washington/Old Dominion (W&OD) Trail Phase II	Construct pedestrian/bicycle grade separated crossing	Phase II	Hunter Mill	Design	May-22	FCDOT	Shared-Use
12	South Lakes Drive Walkway from Greenkeepers Court to Sunrise Valley Drive	Install walkway: Section 1- Greenskeepers Ct. to Soapstone Dr., Section 3-Whisperwood Glen Rd. to Ridge Heights Rd., and Section 4-Harbor Ct. to Twin Branches Rd	Phase I	Hunter Mill	Design	Feb-21	FCDOT	Shared-Use
13	Soapstone Bike Lanes	West side from the end of Soapstone to Sunrise Valley Drive	Phase I	Hunter Mill	Complete		VDOT	Bicycle Lane
14	Soapstone Bike Lanes	East side from the end of Soapstone to Sunrise Valley Drive	Phase I	Hunter Mill	Complete		VDOT	Bicycle Lane
15	Soapstone Sidewalk	West side from Sunrise Valley Drive to Hunters Green Court	Phase I	Hunter Mill	Complete		FCDOT	Sidewalk
16	Wiehle Avenue Sidewalk	East side from Chestnut Grove Square to North Shore Drive	Phase I	Hunter Mill	Complete		FCDOT	Sidewalk
30	Wiehle Avenue Walkway	Sunrise Valley Drive to Wiehle-Reston East Station entrance	Phase I	Hunter Mill	Complete		FCDOT	Sidewalk
31	South side from Soapstone Drive to South Lakes Drive	Sunrise Valley Sidewalk	Phase I	Hunter Mill	Utilities	Sep-18	FCDOT	Sidewalk
34B	Bluemont Way and Discovery Street/Explorer Street	Road diet project to reduce travel lanes and introduce bike lanes, including pedestrian improvements	Phase II	Hunter Mill	Project Initiation	TBD	VDOT	Crosswalk
38	Bluemont Way Sidewalk from Discovery Street Pedestrian Bridge Walkway to Reston Parkway	Construct approximately 525 LF of 10-foot wide asphalt shared-use path along the south side of Bluemont Way	Phase II	Hunter Mill	Design	Apr-20	FCDOT	Shared Use Path
39	Sunrise Valley Drive from Reston Parkway to Soapstone Drive	Install seperated bike lanes and a pedestrian facility on the north side of Sunrise Valley Drive	Phase II	Hunter Mill	Project Initiation	TBD	FCDOT	Cycletrack and Sidewalk
40	Sunset Hills Road from Town Center Parkway to Reston Town Center Station Entrance	Construct 6-foot asphalt sidewalk along the north side of Sunset Hills Road	Phase II	Hunter Mill	Land Acquisition	Apr-19	FCDOT	Shared Use Path
41	Town Center Parkway/W&OD Trail	Construct 10-foot shared-use path from the existing sidewalk along Town Center Parkway to the existing Washington and Old Dominion Trail	Phase II	Hunter Mill	On hold	TBD	FCDOT	Shared Use Path
42	New Dominion Parkway from Reston Parkway to Fairfax County Parkway	Reconstruct New Dominion Parkway with on-road bike lanes, reduce median width, and restripe with narrow lane widths from Fairfax County Parkway to Reston Parkway	Phase II	Hunter Mill	Design	TBD	FCDOT	Bicycle Lanes
43	Town Center Parkway from Sunset Hills Road to Baron Cameron Avenue	Reconstruct with on-road bike lanes, reduce median width, and restripe with narrow lane widths	Phase II	Hunter Mill	Design	TBD	FCDOT	Bicycle Lanes
44	Sunrise Valley Drive from Reston Parkway to Fairfax County Parkway	Narrow median between Reston Parkway and Fairfax County Parkway to provide buffered bike lanes in each direction of Sunrise Valley Drive	Phase II	Hunter Mill	Design	TBD	FCDOT	Bicycle Lanes
TBD	Reston Bikeshare Phase 2	Bikeshare Expansion for Phase 2 Silver Line Metrorail	Phase II	Hunter Mill	TBD	TBD	FCDOT	Bicycle Stations