
Difficult Run Watershed Management Plan 
Table of Contents 

 

Table of Contents 
 
Executive Summary ................................................................................................. 1 
Background .......................................................................................................................... 1 
Purpose ................................................................................................................................ 1 
Watershed Condition ............................................................................................................ 2 
Issues and Recommendations ............................................................................................. 3 
Benefits of Plan Actions ......................................................................................................13 
Implementation Plan............................................................................................................15 
Plan Total Cost ....................................................................................................................16 
1 Introduction .................................................................................................... 1-1 
1.1 Background ........................................................................................................... 1-1 
1.2 Watershed Planning Process and Public Involvement ........................................... 1-2 
1.3 Watershed Goals and Issues ................................................................................. 1-2 
1.4 Plan Layout............................................................................................................ 1-3 
1.5 How to Use the Plan .............................................................................................. 1-4 
2 Watershed Condition ..................................................................................... 2-1 
2.1 General Watershed Characteristics ....................................................................... 2-1 
2.2 Watershed History and Population Growth ............................................................ 2-6 
2.3 Existing Land Use .................................................................................................. 2-8 
2.4 Future Land Use .................................................................................................. 2-11 
2.5 Existing Impervious Area ..................................................................................... 2-13 
2.6 Future Impervious Surface ................................................................................... 2-15 
2.7 Aquatic Environment ............................................................................................ 2-17 
2.8 Terrestrial Environment ....................................................................................... 2-28 
2.9 Stormwater Management ..................................................................................... 2-31 
2.10 Existing and Future Watershed Modeling ............................................................ 2-32 
3 Subwatershed Condition and Plan Action................................................... 3-1 
3.1 Introduction ............................................................................................................ 3-1 
3.2 Subwatershed Characteristics ............................................................................... 3-1 
3.3 Candidate Sites for Improvements ....................................................................... 3-12 
3.4 Subwatershed Actions ......................................................................................... 3-15 
3.5 Captain Hickory Run – Subwatershed Condition ................................................. 3-25 
3.6 Captain Hickory Run - Subwatershed Plan Action ............................................... 3-34 
3.7 Dog Run – Subwatershed Condition .................................................................... 3-37 
3.8 Dog Run - Subwatershed Plan Action .................................................................. 3-44 
3.9 Piney Run– Subwatershed Condition .................................................................. 3-47 
3.10 Piney Run – Subwatershed Plan Action ............................................................... 3-58 
3.11 Lower Difficult Run – Subwatershed Condition .................................................... 3-61 
3.12 Lower Difficult Run - Subwatershed Plan Action .................................................. 3-72 
3.13 Sharpers Run – Subwatershed Condition ............................................................ 3-77 
3.14 Sharpers Run - Subwatershed Plan Action .......................................................... 3-84 
3.15 Rocky Run – Subwatershed Condition ................................................................. 3-85 
3.16 Rocky Run - Subwatershed Plan Actions ............................................................. 3-94 
3.17 Colvin Run – Subwatershed Condition ................................................................. 3-97 
3.18 Colvin Run - Subwatershed Plan Actions ........................................................... 3-110 
3.19 Snakeden Branch – Subwatershed Condition .................................................... 3-119 
3.20 Snakeden Branch - Subwatershed Plan Actions ................................................ 3-130 
3.21 The Glade – Subwatershed Condition ............................................................... 3-135 

ES-i 



Difficult Run Watershed Management Plan 
Table of Contents 

 
3.22 The Glade - Subwatershed Plan Action .............................................................. 3-142 
3.23 Middle Difficult Run – Subwatershed Condition .................................................. 3-145 
3.24 Middle Difficult Run - Subwatershed Plan Action ................................................ 3-154 
3.25 Wolftrap Creek – Subwatershed Condition ......................................................... 3-157 
3.26 Wolftrap Creek – Subwatershed Plan Action ...................................................... 3-167 
3.27 Old Courthouse Spring Branch – Subwatershed Condition ................................. 3-173 
3.28 Old Courthouse Spring Branch - Subwatershed Plan Action .............................. 3-180 
3.29 Piney Branch – Subwatershed Condition ............................................................ 3-183 
3.30 Piney Branch - Subwatershed Plan Action ......................................................... 3-192 
3.31 Little Difficult Run – Subwatershed Condition ..................................................... 3-195 
3.32 Little Difficult Run - Subwatershed Plan Action ................................................... 3-207 
3.33 Angelico Branch – Subwatershed Condition ....................................................... 3-211 
3.34 Angelico Branch - Subwatershed Plan Action ..................................................... 3-218 
3.35 South Fork Run – Subwatershed Condition ........................................................ 3-221 
3.36 South Fork Run - Subwatershed Plan Action ...................................................... 3-230 
3.37 Rocky Branch – Subwatershed Condition ........................................................... 3-233 
3.38 Rocky Branch - Subwatershed Plan Action ........................................................ 3-242 
3.39 Upper Difficult Run – Subwatershed Condition ................................................... 3-245 
3.40 Upper Difficult Run - Subwatershed Plan Actions ............................................... 3-261 
3.38 Watershed-Wide Projects ................................................................................... 3-268 
4 Watershed-wide Policy and Non-Structural Recommendations ................ 4-1 
4.1 Introduction ............................................................................................................ 4-1 
4.2 Stream Restoration................................................................................................. 4-1 
4.3 Hydrology ............................................................................................................... 4-2 
4.4 Water Quality .......................................................................................................... 4-3 
4.5 Flooding ................................................................................................................. 4-4 
4.6 Preservation ........................................................................................................... 4-5 
5 Summary of Watershed Plan Actions .......................................................... 5-1 
5.1 Watershed Plan Goals, Issues, and Recommended Actions .................................. 5-1 
5.2 Regional Ponds .................................................................................................... 5-15 
5.3 The Reston Watershed Plan ................................................................................. 5-16 
5.4 Monitoring Program .............................................................................................. 5-18 
6 Project Prioritization and Implementation ................................................... 6-1 
6.1 Introduction ............................................................................................................ 6-1 
6.2 Prioritization Methodology ...................................................................................... 6-2 
6.3 Nonstructural Project Prioritization and Implementation Program ........................... 6-3 
6.4 Policy Recommendation Prioritization and Implementation Program ...................... 6-3 
6.5 Structural Project Implementation Program ............................................................ 6-4 
6.6 Watershed Plan Benefits ...................................................................................... 6-13 
Glossary 
Acronyms 
References 
 

List of Tables 
 
Table ES. 1 Difficult Run Watershed Proposed Improvement Projects ...................... 5 
Table ES.2: Pollutant Loads and Reductions ........................................................... 14 
Table 2.1: Total Area and Stream Length by Subwatershed ................................... 2-1 
Table 2.2: Predominant Watershed Soil Types ....................................................... 2-4 

ES-ii 



Difficult Run Watershed Management Plan 
Table of Contents 

 
Table 2.3: Growth Trends in Fairfax County, 1990-2030 ........................................ 2-7 
Table 2.4: Watershed Population Growth and Projections, 1970-2020................... 2-8 
Table 2.5: Generalized Land Use Categories ......................................................... 2-8 
Table 2.6: Existing Land Use, Difficult Run Watershed ......................................... 2-10 
Table 2.7: Future Land Use, Difficult Run Watershed ........................................... 2-11 
Table 2.8: Existing and Future Land Use .............................................................. 2-13 
Table 2.9: Impervious Surface in Difficult Run ...................................................... 2-14 
Table 2.10: Existing Impervious Area by Subwatershed ....................................... 2-14 
Table 2.11: Future Impervious Area by Subwatershed ......................................... 2-17 
Table 2.12: Stream Protection Strategy Management Categories ........................ 2-19 
Table 2.13: Habitat Assessment Summary (miles and percent* of total) .............. 2-20 
Table 2.14: CEM Results by Subwatershed (miles and percent* of total) ............. 2-24 
Table 2.15: Wetlands in Difficult Run (Acres) ....................................................... 2-27 
Table 2.16: Fairfax County Rare, Threatened, and Endangered Species ............. 2-30 
Table 2.17 Existing Conditions Watershed Model Results .................................... 2-34 
Table 3.1: Subwatershed Codes ............................................................................. 3-2 
Table 3.2: Habitat Assessment Parameters ............................................................ 3-6 
Table 3.3: Threshold Values for Preservation Candidate Sites ............................. 3-14 
Table 3.4: Recommended Project Types .............................................................. 3-15 
Table 3.5: Benefits of Project Types ..................................................................... 3-24 
Table 3.6 Existing and Future Land Use ............................................................... 3-26 
Table 3.7 Existing and Future Modeling ................................................................ 3-30 
Table 3.8 Culvert Hydraulic Modeling ................................................................... 3-31 
Table 3.9 Recommendations for Captain Hickory Run ......................................... 3-34 
Table 3.10 Existing and Future Land Use ............................................................. 3-38 
Table 3.11 Existing and Future Modeling .............................................................. 3-42 
Table 3.12 Recommendations for Dog Run .......................................................... 3-44 
Table 3.13 Existing and Future Land Use ............................................................. 3-48 
Table 3.14 Existing and Future Modeling .............................................................. 3-52 
Table 3.15 Culvert Hydraulic Modeling ................................................................. 3-54 
Table 3.16 Recommendations for Piney Run ....................................................... 3-58 
Table 3.17 Existing and Future Land Use ............................................................. 3-62 
Table 3.18 Existing and Future Modeling .............................................................. 3-67 
Table 3.19 Culvert Hydraulic Modeling ................................................................. 3-69 
Table 3.20 Recommendations for Lower Difficult Run .......................................... 3-72 
Table 3.21 Existing and Future Land Use ............................................................. 3-78 
Table 3.22 Existing and Future Modeling .............................................................. 3-82 
Table 3.23 Culvert Hydraulic Modeling ................................................................. 3-82 
Table 3.24 Recommendations for Sharpers Run .................................................. 3-84 
Table 3.25 Existing and Future Land Use ............................................................. 3-86 
Table 3.26 Existing and Future Modeling .............................................................. 3-89 
Table 3.27 Culvert Hydraulic Modeling ................................................................. 3-91 
Table 3.28 Recommendations for Rocky Run ...................................................... 3-94 
Table 3.29 Existing and Future Land Use ............................................................. 3-98 
Table 3.30 Existing and Future Modeling ............................................................ 3-103 
Table 3.31 Culvert Hydraulic Modeling ............................................................... 3-105 

ES-iii 



Difficult Run Watershed Management Plan 
Table of Contents 

 
Table 3.32 Recommendations for Colvin Run ..................................................... 3-110 
Table 3.33 Existing and Future Land Use ........................................................... 3-120 
Table 3.34 Existing and Future Modeling ............................................................ 3-125 
Table 3.35 Culvert Hydraulic Modeling................................................................ 3-126 
Table 3.36 Recommendations for Snakeden Branch .......................................... 3-130 
Table 3.37 Existing and Future Land Use ........................................................... 3-136 
Table 3.38 Existing and Future Modeling ............................................................ 3-140 
Table 3.39 Recommendations for The Glade ...................................................... 3-142 
Table 3.40 Existing and Future Land Use ........................................................... 3-146 
Table 3.41 Existing and Future Modeling ............................................................ 3-151 
Table 3.42 Culvert Hydraulic Modeling................................................................ 3-152 
Table 3.43 Recommendations for Middle Difficult Run........................................ 3-154 
Table 3.44 Existing and Future Land Use ........................................................... 3-158 
Table 3.45 Existing and Future Modeling ............................................................ 3-162 
Table 3.46 Culvert Hydraulic Modeling................................................................ 3-164 
Table 3.47 Recommendations for Wolftrap Creek .............................................. 3-167 
Table 3.48 Existing and Future Land Use ........................................................... 3-174 
Table 3.49 Existing and Future Modeling ............................................................ 3-177 
Table 3.50 Culvert Hydraulic Modeling................................................................ 3-178 
Table 3.51 Recommendations for Old Courthouse Spring Branch ...................... 3-180 
Table 3.52 Existing and Future Land Use ........................................................... 3-184 
Table 3.53 Existing and Future Modeling ............................................................ 3-188 
Table 3.54 Culvert Hydraulic Modeling................................................................ 3-189 
Table 3.55 Recommendations for Piney Branch ................................................. 3-192 
Table 3.56 Existing and Future Land Use ........................................................... 3-196 
Table 3.57 Existing and Future Modeling ............................................................ 3-201 
Table 3.58 Culvert Hydraulic Modeling................................................................ 3-202 
Table 3.59 Recommendations for Little Difficult Run .......................................... 3-207 
Table 3.60 Existing and Future Land Use ........................................................... 3-212 
Table 3.61 Existing and Future Modeling ............................................................ 3-216 
Table 3.62 Culvert Hydraulic Modeling................................................................ 3-216 
Table 3.63 Recommendations for Angelico Branch ............................................ 3-218 
Table 3.64 Existing and Future Land Use ........................................................... 3-222 
Table 3.65 Existing and Future Modeling ............................................................ 3-227 
Table 3.66 Culvert Hydraulic Modeling................................................................ 3-228 
Table 3.67 Recommendations for South Fork Run ............................................. 3-230 
Table 3.68 Existing and Future Land Use ........................................................... 3-234 
Table 3.69 Existing and Future Modeling ............................................................ 3-239 
Table 3.70 Culvert Hydraulic Modeling................................................................ 3-240 
Table 3.71 Recommendations for Rocky Branch ................................................ 3-242 
Table 3.72 Existing and Future Land Use ........................................................... 3-246 
Table 3.73 Existing and Future Modeling ............................................................ 3-252 
Table 3.74 Culvert Hydraulic Modeling................................................................ 3-254 
Table 3.75 Recommendations for Upper Difficult Run ........................................ 3-261 
Table 3.76: Dumpsite Projects ............................................................................ 3-268 
Table 3.77: Obstruction Removal Projects .......................................................... 3-269 

ES-iv 



Difficult Run Watershed Management Plan 
Table of Contents 

 
Table 3.78: Fish Passage Restoration Projects .................................................. 3-269 
Table 3.79: Utility Crossings ............................................................................... 3-270 
Table 3.80: Buffer Restoration ............................................................................ 3-270 
Table 5.81 Proposed Improvement Projects by Subwatershed .............................. 5-3 
Table 5.82 Disposition of Unbuilt Regional Ponds ................................................ 5-16 
Table 6.1: Nonstructural Project Prioritization and Implementation Program .......... 6-3 
Table 6.2 Policy Recommendation Prioritization and Implementation Program ...... 6-4 
Table 6.3 Structural Project Prioritization ................................................................ 6-6 
Table 6.4: Project Cost by Implementation Group ................................................ 6-13 
Table 6.5: Pollutant Loads and Reductions .......................................................... 6-14 
 
 

ES-v 



Difficult Run Watershed Management Plan 
Table of Contents 

 
This page intentionally left blank. 

 

ES-vi 



Difficult Run Watershed Management Plan 
Executive Summary 

 

Executive Summary 
The Difficult Run Watershed Management Plan presents a strategy for improving and 
preserving the water resources and aquatic habitat in the watershed. The plan was initiated 
by Fairfax County with input from watershed residents as a response to the area's rapid 
growth and the associated impacts on the stream system.  

The approach to developing the Difficult Run Watershed Management Plan has been 
threefold: 

• Work with County staff, Steering Committee and other stakeholders to identify the 
goals, issues, and problems affecting the watershed. 

• Synthesize information from stream assessments, monitoring studies, and watershed 
modeling to pinpoint the location and severity of watershed impairments. 

• Conduct field surveys and other analysis to identify constraints and select potential 
improvements. 

• Develop cost estimates then rank and select alternatives. 

Background 
The Difficult Run watershed is located in the Chesapeake Bay watershed in northern 
Virginia. Difficult Run drains 58.3 square miles in the north-central portion of Fairfax County 
and continues to the Potomac River. Development and population growth over the past 
century have transformed Fairfax County, and the Difficult Run watershed, into a bustling 
suburban community. Today the watershed, the largest of the County’s 30 watersheds, is a 
varied mix of open space, residential communities, and commercial centers. 

In the mid to late 1970s, an environmental baseline and subsequent master plan for flood 
control and drainage were completed for Difficult Run. The plans recommended immediate 
and future projects that would address sanitary sewer issues, stream stability, detention 
ponds, and flooding through the year 2000. In addition, the Difficult Run Headwaters Land 
Use Study was prepared by the Fairfax County Office of Comprehensive Planning in 1978 to 
analyze the watershed’s ability to accept various residential densities and simultaneously 
maintain high-quality environmental standards. In the late 1980s, Fairfax County proposed 
the installation of regional ponds to control erosion and flooding in the western portion of the 
County, including Difficult Run. 

More recently, the 2001 Stream Protection Strategy Baseline Study recommended County 
watersheds for protection, restoration and further study. Spurred by the SPS baseline 
recommendations, the Chesapeake Bay 2000 agreement, and advances in stormwater 
management technologies, the Stormwater Planning Division of the Fairfax County 
Department of Public Works and Environmental Services (DPWES) initiated the creation of 
watershed management plans for the County’s 30 watersheds. 

The Difficult Run Watershed Management Plan is a response to the watershed’s rapid 
growth. The plan presents the issues affecting the quality of the watershed’s streams and 
receiving waters, builds on previous management efforts, and presents a comprehensive 
strategy for mitigating and reducing the impacts of development. 

Purpose 
The Difficult Run Watershed Management Plan was developed with four broad goals 
underlying the process and results of the plan.  
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1. To restore and protect the County’s streams, 70 percent of which are in fair to very 

poor condition. 

2. To position the County to meet state and federal water quality standards, including 
listed impairments for Difficult Run. 

3. To support Virginia’s commitment to the Chesapeake 2000 Agreement to clean the 
Chesapeake Bay 

4. To develop alternatives, where feasible, to the unbuilt regional ponds. 

The goals were developed in partnership with Fairfax County staff and the Difficult Run 
Steering Committee. The plan provides a strategy to meet these goals, by identifying the 
watershed impairments and presenting solutions for restoration and preservation. 

Watershed Condition 
The Difficult Run watershed 
was subdivided into eighteen 
subwatersheds for the purpose 
of the study and further 
subdivided into 201 
catchments for further analysis.  

Land use within the Difficult 
Run watershed is currently 
dominated by residential use. 
Estate, low, medium and high-
density residential areas make 
up more than 57 percent of the 
watershed. The distribution of 
the varying intensities of 
residential areas is similar to 
that reported 30 years ago with 
large lots occupying the central 
portion of the watershed along 
the mainstem of Difficult Run. 
Open space makes up 20 
percent of the Difficult Run 
watershed, much of it is found 
along the various stream valley 
parks and Resource Protection 
Areas that border the 
watersheds major streams. 

Commercial centers in the watershed are centered around Reston and along the corridor 
between Tysons Corner, the Town of Vienna, Oakton, and the City of Fairfax. Commercial 
use occupies approximately 9 percent of the watershed. Transportation use makes up 11 
percent of the watershed as several major highways including Leesburg Pike (Virginia 7), 
The Washington Dulles Access and Toll Road (Virginia 267), I-66 and the Lee Jackson 
Memorial Highway (US Route 50) cross the watershed. The total impervious acreage for the 
watershed is currently 6,862 acres, or 18.4 percent of the total area. 

Analysis of future land use conditions shows the largest potential percentage change in land 
use will be the conversion from open space to low and medium-density residential areas. 

Map ES.1 Difficult Run Subwatersheds 
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Growth in these areas will bring the total residential use to 63 percent of the watershed and 
contribute to a higher overall imperviousness of 20.6 percent. 

The County’s 2001 Stream Protection Strategy Baseline Study evaluated the overall health 
of the Difficult Run watershed and gave several of the subwatersheds a composite 
qualitative rating based on the biological condition (benthic macro-invertebrates and fish 
taxa richness), habitat assessment and imperviousness. The ratings used were Very Poor, 
Poor, Fair, Good and Excellent. The ratings indicate divergence from reference, or the best 
possible conditions. 

The only subwatershed in the Difficult Run watershed to receive a composite rating of 
“Excellent” was located in Captain Hickory Run. Sites in Rocky Run, Difficult Run at the very 
downstream end as well as just before its confluence with Little Difficult Run, and the south 
fork of Rocky Branch all received “Good” composite site ratings. Sites with “Very Poor” 
composite ratings include Snakeden Branch along its mainstem, Piney Branch, and Wolftrap 
Creek just before its confluence with the Difficult Run mainstem. All other sites within the 
Rocky Run subwatershed were in the “Fair” to “Poor” categories. 

The Stream Physical Assessment was conducted in the Difficult Run watershed in the fall of 
2002 and winter of 2003 to provide a baseline condition in support of the upcoming 
watershed management plans. As part of the assessment, field crews conducted a physical 
habitat assessment, a geomorphologic assessment and collected infrastructure information 
for all streams within the watershed. Of the 130 miles of stream assessed, 48 percent (62 
miles) was assessed as fair, 34 percent (44 miles) as poor, 16 percent (21 miles) as good, 1 
percent (2 miles) as very poor and less than 1 percent (1 mile) as excellent. 

The segment of Difficult Run between the confluence with Captain Hickory Run and the 
Potomac River near Georgetown Pike (Virginia 193) has been placed on the 303(d) list for 
two impairments: benthic (bottom-dwelling) macroinvertebrate community and fecal coliform 
bacteria. 

The Virginia Department of Environmental Quality (VDEQ) maintains a water quality 
monitoring station (1ADIF000.86) at the Route 193 bridge. Biological monitoring at this 
station was used to determine that the bottom-dwelling community in the stream is 
moderately impaired. As a result, this segment was assessed as not supporting the Aquatic 
Life Use goal ("fishable") for the 2004 water quality assessment. This segment was first 
listed for an aquatic life use impairment in the 1994 303(d) report. 

Sufficient exceedances of the instantaneous fecal coliform bacteria and E. coli bacteria 
criterion were recorded at the Route 193 bridge station to assess this stream segment as 
not supporting of the Recreation Use goal ("swimmable") for the 2004 water quality 
assessment. The recreation use impairment was added to this segment in 2004.  

Once a waterbody has been listed as impaired, a Total Maximum Daily Load (TMDL) report 
identifying the sources causing the water quality problem and the reductions needed to 
resolve it must be developed and submitted to the United States Environmental Protection 
Agency (EPA) for approval. Upon approval, VDEQ must develop a TMDL Implementation 
Plan to restore water quality. A benthic TMDL is scheduled to be developed by 2010 and a 
TMDL to address the recreation use impairment may extend to 2016. 

Issues and Recommendations 
The goals and issues for the watershed were based on analysis of watershed conditions, 
and reviewed by the community in Steering Committee meetings and public forums.  The 
recommendations are those which were developed for both capital improvements and 
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Countywide policy implementation. Table ES.1 provides the list of proposed structural 
projects in the Difficult Run watershed, sorted by project number. The project number, type, 
subwatershed, location and implementation phase are listed. If the project is part of a 
regional pond alternative, the regional pond number is also given.  

 The issues identified during the watershed management plan development process have 
been addressed in the plan as follows: 

Issue 1: Stormwater runoff pollution 
Structural Project Action:  Carry out preliminary engineering, design, and 
construction of LID retrofit projects recommended in Table ES-1 below. Culvert 
retrofit, pond retrofit, and new pond projects will also have a positive effect on this 
issue. 

Policy Action 4.3.5 Continue efforts to add LID design criteria and keep PFM up to 
date.   

Issue 2: Increased stormwater runoff  
Structural Project Action: Carry out preliminary engineering, design, and construction 
of culvert retrofit and pond retrofit projects recommended in Table 5.1 below. 

Policy Action 4.3.1 Evaluate revising land development regulations to set a maximum 
impervious percentage for each type of development.   

Policy Action 4.3.2 Evaluate requesting road construction projects to manage the 
whole roadway, not just the added lane widths.   

Policy Action 4.3.3 Evaluate and implement incentives where appropriate for the use 
of pavers or porous pavement for seasonal or overflow parking.  

Policy Action 4.3.4 Evaluate and implement incentives into County ordinances to 
consider establishing more stringent stormwater quality control standards for 
redevelopment.  

Issue 3: Uncontrolled stormwater 
Structural Project Action: Carry out preliminary engineering, design, and construction 
of new pond projects recommended in Table ES-1 below.  

Non-Structural Measure 4.3.7 Conduct a drainage study and develop an 
improvement plan for the right fork of Dog Run. 

Non-Structural Measure 4.5.1 In partnership with the Town of Vienna, conduct a 
drainage study and develop an improvement plan to reduce flooding in Vienna near 
Echols Street. 

Issue 4: Erosion and streambank stability 
Structural Project Action:  Carry out preliminary engineering, design, and 
construction of stream restoration and drainage retrofit projects recommended in 
Table ES-1 below. 

Non-Structural Measure 4.2.2 Enhance inspections of all outfalls and other interfaces 
between the man-made and natural drainage systems for scour and erosion and 
make repairs as necessary.   

Watershed-Wide Action 3.38.2: Remove obstructions from stream corridors. 
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Watershed-Wide Action 3.38.4: Repair utility crossings. 

Issue 5: Stream water quality 
Structural Project Action: Carry out preliminary engineering, design, and construction 
of buffer restoration projects recommended in Table ES-1 below.  

Non-Structural Measure 4.2.3 Continue and enhance the volunteer monitoring 
program.  

Policy Action 4.4.1 Evaluate and implement incentives that could be applied locally to 
encourage lawn care companies in Fairfax to enroll in the Virginia Water Quality 
Improvement Program.  

Non-Structural Measure 4.4.2 Education and outreach for proper lawn care.   

Non-Structural Measure 4.4.3 Golf course nutrient management. Work with golf 
course managers within the watershed to evaluate turf management practices. 

Non-Structural Measure 4.4.4 Develop an enhanced illicit discharge and sewer 
infiltration / inflow removal program to eliminate potential sewer leaks, overflows and 
illegal cross-connections. 

Watershed-Wide Action 3.38.1: Remove dumpsites from stream corridors. 

Issue 6: Stream habitat loss 

Structural Project Action:  Carry out preliminary engineering, design, and 
construction of stream restoration projects recommended in Table ES-1  below. 

Watershed-Wide Action 3.38.3: Remove fish passage obstructions 

Watershed-Wide Action 3.38.5: Restore riparian buffers 

Issue 7: Natural resource protection measures 
Policy Action 4.6.2 Continue efforts to obtain develop a forest conservation 
ordinance that would preserve existing woodlands.   

Issue 8: Stormwater regulatory compliance 
Policy Action 4.3.5 Update and improve the County's database of all public and 
private SWM facilities.  

Policy Action 4.3.6 Enhance SWM inspection, maintenance, and enforcement 
programs.   

 

Table ES. 1 Difficult Run Watershed Proposed Improvement Projects 

Project No Type Subwatershed Location Phase 
DF9001A Drainage Retrofit Dog Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9001B Pond Retrofit Dog Run  End of Branton Lane A 
DF9002A Culvert Retrofit Piney Run  Upstream of Riva Ridge Drive B 
DF9002B Drainage Retrofit Piney Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9003AA Pond Retrofit Piney Run  Near Tottenham Court A 
DF9003AB Pond Retrofit Piney Run  Near Tottenham Court A 
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Project No Type Subwatershed Location Phase 
DF9003B Drainage Retrofit Piney Run  Distributed A 
DF9005B Culvert Retrofit Captain Hickory Run  At Polo Place B 
DF9006B Drainage Retrofit Captain Hickory Run Distributed at outfalls throughout the 

drainage area 
B 

DF9007A Drainage Retrofit Captain Hickory Run Distributed at outfalls throughout the 
drainage area 

B 

DF9007C Culvert Retrofit Captain Hickory Run Upstream of Sunnybrook Drive A 
DF9007D LID Retrofit Captain Hickory Run Commercial area W of Walker Road A 
DF9009A Pond Retrofit Lower Difficult Run  End of Lyons Street A 
DF9009B Pond Retrofit Lower Difficult Run  Near Wood Glade Drive A 
DF9009C Drainage Retrofit Lower Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9010A Culvert Retrofit Lower Difficult Run  Upstream side of Forestville Drive B 
DF9010B Culvert Retrofit Lower Difficult Run  Upstream side of Trotting Horse Lane B 
DF9010C Culvert Retrofit Lower Difficult Run  Upstream side of Tackroom Lane B 
DF9010D Drainage Retrofit Lower Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9010E Stream Restoration Lower Difficult Run  Upstream side of Tackroom Lane A 
DF9011A Pond Retrofit Middle Difficult Run  Upstream of Windstone Road A 
DF9011C Drainage Retrofit Middle Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9012 Pond Retrofit Colvin Run  Private property off of Crowell Road A 
DF9013 Pond Retrofit Colvin Run  Business Center Drive A 
DF9013A Pond Retrofit Colvin Run  Business Center Drive A 
DF9014A Culvert Retrofit Colvin Run  Upstream side of Little Run Court B 
DF9014B Drainage Retrofit Colvin Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9017A Pond Retrofit Wolftrap Creek  Existing pond along Spring Ridge Lane A 
DF9017B Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 

drainage area 
B 

DF9019A Drainage Retrofit Rocky Run  Distributed at outfalls throughout the 
drainage area 

B 

DF9020B Drainage Retrofit Sharpers Run  Distributed at outfalls throughout the 
drainage area 

B 

DF9023A Pond Retrofit Little Difficult Run  Birdfoot Lanet and Raccoon Ridge Ct A 
DF9024A Pond Retrofit Snakeden Branch  Existing facility near Clovermeadow Rd A 
DF9024B Culvert Retrofit Snakeden Branch  Upstream of the W&OD Trail A 
DF9024C Drainage Retrofit Snakeden Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9027A Culvert Retrofit Piney Branch  Upstream of Batten Hollow and 
Brookhill Roads 

A 

DF9027B Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 
drainage area 

B 

DF9028A Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 
drainage area 

B 

DF9028B Culvert Retrofit Wolftrap Creek  End of Ashgrove Lane A 
DF9028C Pond Retrofit Wolftrap Creek  Along Lupine Den Road A 
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Project No Type Subwatershed Location Phase 
DF9029A Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9029B New Pond Piney Branch  Site of D-29 A 
DF9030A Pond Retrofit Rocky Branch  End of Martinhoe Court A 
DF9030B Drainage Retrofit Rocky Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9031A Pond Retrofit Rocky Branch  Oakton Ridge Circle and Oakton Ridge 
Court 

A 

DF9031C LID Retrofit Rocky Branch  Oakton Ridge Circle and Oakton Ridge 
Court 

A 

DF9032A Culvert Retrofit Upper Difficult Run  Upstream side of Miller Heights Road B 
DF9032B Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9033 Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 
drainage area 

B 

DF9034A Culvert Retrofit Upper Difficult Run  Upstream side of Miller Heights Road B 
DF9034B Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9035A Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 
drainage area 

B 

DF9035B LID Retrofit Upper Difficult Run  E side of Young Drive A 
DF9036A3 Pond Retrofit Rocky Branch  Near Miller Road A 
DF9039A Culvert Retrofit Little Difficult Run  Upstream side of Westwood Hills Drive B 
DF9039B Drainage Retrofit Little Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9040A Pond Retrofit South Fork Run  End of Nathaniel Oaks Drive A 
DF9040B Pond Retrofit South Fork Run  Near Falkirk Drive A 
DF9040C Pond Retrofit South Fork Run  Birdsboro Drive and Country Ridge 

Lane 
A 

DF9040D Pond Retrofit South Fork Run  End of Navy Drive A 
DF9040E Drainage Retrofit South Fork Run  Distributed A 
DF9041A Drainage Retrofit South Fork Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9041B Pond Retrofit South Fork Run  Tilton Valley Drive and Hickory Hills 
Drive 

A 

DF9041C Pond Retrofit South Fork Run  S Vale Road, E of Valewood Drive A 
DF9041D LID Retrofit South Fork Run  Along Brecknock Street A 
DF9041E Pond Retrofit South Fork Run  Along a private drive off Vale Road A 
DF9043A Drainage Retrofit Little Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9043B Pond Retrofit Little Difficult Run  Wild Cherry Place and Black Fir Court A 
DF9043C LID Retrofit Little Difficult Run  Parking lot of Fox Mill Swim and 

Tennis Club 
A 

DF9045A LID Retrofit Upper Difficult Run  Left of drive at Oakton Swim and 
Racquet Club 

A 

DF9045B Pond Retrofit Upper Difficult Run  Waples Mill Road and Bronzedale 
Drive 

A 

DF9045D Stream Restoration Upper Difficult Run  E side of Valeview Drive A 
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Project No Type Subwatershed Location Phase 
DF9051D Culvert Retrofit Angelico Branch  Upstream of Cedar Pond Road B 
DF9051E Drainage Retrofit Angelico Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9054A Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 
drainage area 

B 

DF9054B New Pond Wolftrap Creek  At Site of D-54 A 
DF9058A Culvert Retrofit Little Difficult Run  Upstream side of Thoroughbred Road A 
DF9058B Culvert Retrofit Little Difficult Run  Upstream side of Folkstone Road B 
DF9059A Pond Retrofit Upper Difficult Run  Along Center Ridge Road A 
DF9059B Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9059C Pond Retrofit Upper Difficult Run  Upstream of Berryland Drive A 
DF9061A Culvert Retrofit Little Difficult Run  At Stuart Mill Road A 
DF9061B Drainage Retrofit Little Difficult Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9061C Culvert Retrofit Little Difficult Run  Upstream of Foxclove Road B 
DF9061D Pond Retrofit Little Difficult Run  Along Foxclove Road A 
DF9064A Pond Retrofit Piney Run  Behind private residences by 

Challedon Road 
A 

DF9064B Culvert Retrofit Piney Run  N of Brevity Drive B 
DF9064C Pond Retrofit Piney Run  The end of Artemel Lane A 
DF9064D Drainage Retrofit Piney Run  Distributed at outfalls throughout the 

drainage area 
B 

DF9065A New Pond Wolftrap Creek  Near Pinstripe Court A 
DF9065B Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 

drainage area 
B 

DF9066A Pond Retrofit Rocky Run  Upstream of Daviswood Drive A 
DF9072A Pond Retrofit Upper Difficult Run  Across Vale Road from Chris Wood 

Court 
A 

DF9073A LID Retrofit Piney Branch  Madison HS and Flint Hill ES A 
DF9073B Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9073C Pond Retrofit Piney Branch  Along Riviera Drive A 
DF9074A Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 

drainage area 
B 

DF9076A Culvert Retrofit Lower Difficult Run  Culvert under Falls Run Road A 
DF9076B Pond Retrofit Lower Difficult Run  Pond below Falls Run Road A 
DF9079A Drainage Retrofit South Fork Run  At outfalls within this drainage area B 
DF9079B Culvert Retrofit South Fork Run  Honda Road and Lariat Lane A 
DF9103 Pond Retrofit Piney Run  Bright Pond Lane and Fieldview Drive C 
DF9106A Pond Retrofit Captain Hickory Run At Georgetown Pike A 
DF9106B Pond Retrofit Captain Hickory Run Downstream of Columbine Street A 
DF91135 Pond Retrofit Dog Run  Water Pointe Lane and the Reston 

Parkway 
C 

DF9116A Pond Retrofit Wolftrap Creek  Kilby Glen Drive and South 
Courthouse Drive 

D 

DF9116B Pond Retrofit Wolftrap Creek  Along Deramus Farm Drive D 
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Project No Type Subwatershed Location Phase 
DF9117 Pond Retrofit Wolftrap Creek  S Courthouse Drive and Towlston 

Road 
E 

DF9118A Pond Retrofit Colvin Run  Culvert under Sunset Hills Road D 
DF9118B Pond Retrofit Colvin Run  Facility on S side of Dulles Toll Road D 
DF9119 New Pond Old Courthouse West of Gosnell Road B 
DF9121 Pond Retrofit Rocky Run  Retrofit regional pond D-67 C 
DF9122 Pond Retrofit Middle Difficult Run  Brittenford Drive and Hunt Country 

Lane 
E 

DF9123B Pond Retrofit Snakeden Branch  Existing pond on upstream side of 
Sugarberry Court 

B 

DF9124A Pond Retrofit Snakeden Branch  East of Barton Hill Road D 
DF9124C Pond Retrofit Snakeden Branch  Intersection of the Dulles Toll Road 

with W&OD Trail 
E 

DF9129 Pond Retrofit Piney Branch  At the bend in Liberty Tree Lane E 
DF9133A Pond Retrofit Wolftrap Creek  At the outlet to Catchment 33 B 
DF9133B Pond Retrofit Wolftrap Creek  Upstream side of Silentree Drive B 
DF9139 Pond Retrofit Rocky Branch  Intersection of Rosehaven and 

Jermantown Roads 
C 

DF9141A Pond Retrofit Upper Difficult Run  Fair Oaks Mall property, near Lee 
Jackson  Hwy 

C 

DF9141B Pond Retrofit Upper Difficult Run  N side of US 50 D 
DF9142 Pond Retrofit Upper Difficult Run  E end of the Fair Oaks Mall property C 
DF9143A Pond Retrofit Upper Difficult Run  E of the Fairfax Government Center A 
DF9143B1 Pond Retrofit Upper Difficult Run  S of DF9143A and N of Rockaway 

Lane 
A 

DF9143B2 Pond Retrofit Upper Difficult Run  S of DF9143A and N of Rockaway 
Lane 

A 

DF9143C Pond Retrofit Upper Difficult Run  N of Government Center Parkway A 
DF9143D Pond Retrofit Upper Difficult Run  N side of the stream from project 

DF9143C 
A 

DF9143E Pond Retrofit Upper Difficult Run  Glen Alden Road and Government 
Center Pkwy 

A 

DF9143F2 Pond Retrofit Upper Difficult Run  N of the Government Center building A 
DF9143H Pond Retrofit Upper Difficult Run  Government Center Parkway and 

Legato Road 
A 

DF9151 Pond Retrofit Colvin Run  S of Baron Cameron Avenue D 
DF9152 Pond Retrofit Colvin Run  Bennington Woods Road and Baron 

Cameron Avenue 
D 

DF9157 New Pond Old Courthouse At Leesburg Pike and Laurel Hill Road B 
DF9157A Pond Retrofit Old Courthouse At the crossing of Jarrett Valley Drive B 
DF9171 Pond Retrofit Upper Difficult Run  East of Pender Drive C 
DF9172 Pond Retrofit Upper Difficult Run  East of Lower Park Drive C 
DF9202 Stream Restoration Dog Run  SW of Leesburg Pike and E of Reston 

Parkway 
E 

DF9205 Stream Restoration Piney Run S of Walker Mill Road D 
DF92101 Stream Restoration Snakeden Branch  N of Sunrise Valley Road A 
DF92102 Stream Restoration Snakeden Branch  S of N Shore Dr and E of Barton Hill E 
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Project No Type Subwatershed Location Phase 

Rd 
DF92104 Stream Restoration The Glade  SW of Stirrup Road A 
DF92106 Stream Restoration Middle Difficult Run  Mainstem N of Dulles Toll Road D 
DF92108 Buffer Restoration Middle Difficult Run  S of Dulles Toll Road, E of Hunter Mill 

Road 
E 

DF92110 Stream Restoration Piney Branch  S off Fosbak Drive D 
DF92114 Stream Restoration Little Difficult Run  E of Colt Run Rd before Stuart Mill Rd D 
DF92117 Stream Restoration Angelico Branch  S of Whippoorwill Road and N of 

Lawyers Road 
A 

DF92120 Stream Restoration South Fork Run  E of Fox Mill Road, N of Deerfield 
Drive 

D 

DF92124 Stream Restoration Wolftrap Creek  S of Chain Bridge Road, W of 
Westwood Forest Road 

D 

DF92125 Buffer Restoration Wolftrap Creek  Within the Westbriar Country Club golf 
course 

E 

DF92126 Stream Restoration Wolftrap Creek  W of Foxstone Drive D 
DF9213 Stream Restoration Colvin Run  In Lake Fairfax Park, W of Hunter Mill 

Road 
C 

DF92130 Stream Restoration Rocky Branch  W of Mystic Meadow Road, S of 
Hunter Mill Road 

D 

DF92131 Stream Restoration Rocky Branch  W of Hunter Mill Road before 
intersection with Vale Road 

D 

DF92135 Stream Restoration Colvin Run  S of N Shore Drive A 
DF92136 Stream Restoration Colvin Run  E of Wiehle Avenue and S of 

Yellowwood Court 
A 

DF9225 Stream Restoration Snakeden Branch  E and W of Soapstone Road B 
DF9236 Stream Restoration Little Difficult Run  W of intersection of Stuart Mill Road 

and Birdfoot Lane 
D 

DF9238 Buffer Restoration Upper Difficult Run  N of intersection of Waples Mill Road 
and Fox Mill Road 

E 

DF9244 Stream Restoration Upper Difficult Run  N of Government Center Parkway E 
DF9245 Stream Restoration Upper Difficult Run  N of intersection of Fairfax Farms 

Road and Valley Road 
E 

DF9249 Stream Restoration Colvin Run  S of Fairway Dr and W of Westbriar Dr A 
DF9263 Stream Restoration Upper Difficult Run  SW of Lawyers Road before Hunters 

Crest Way 
D 

DF9265 Stream Restoration Little Difficult Run  S of Thoroughbred Rd, W of Fox Mill 
Rd 

D 

DF9274 Stream Restoration Captain Hickory Run At end of Walker Glen Court A 
DF9278 Stream Restoration Dog Run  By Georgetown Pike and Kimberly 

Place 
A 

DF9279 Buffer Restoration Dog Run  E of Stones Throw Drive E 
DF9280 Buffer Restoration Piney Run  On either side of Bishops Gate Road E 
DF9284 Stream Restoration Lower Difficult Run  E of Old Dominion Drive A 
DF9285 Stream Restoration Lower Difficult Run  Where Colvin Run Road intersects 

Leesburg Pike 
A 

DF9289 Stream Restoration Lower Difficult Run  Confluence with Captain Hickory Run D 
DF9290 Stream Restoration Sharpers Run  Downstream of Bellview Road D 
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Project No Type Subwatershed Location Phase 
DF9291 Stream Restoration Rocky Run  N of Bellview Road, S of Galium Court D 
DF9295 Stream Restoration Colvin Run  S of Colvin Forest Dr, W of Leesburg 

Pike 
D 

DF9501B Culvert Retrofit Dog Run  Upstream of Stones Throw Drive E 
DF9501C Culvert Retrofit Dog Run  End of Bright Pond Lane E 
DF9503 Culvert Retrofit Piney Run  Intersection of Hawthorne Court and 

Reston Parkway 
D 

DF9504A Culvert Retrofit Piney Run  Upstream side of Tiverton Circle E 
DF9504B Culvert Retrofit Piney Run  Culvert under Wiehle Avenue E 
DF9507B Culvert Retrofit Colvin Run  Culvert under Wiehle Avenue A 
DF9508A Culvert Retrofit Colvin Run  Along Village Road and Baron 

Cameron Avenue 
D 

DF9508B Culvert Retrofit Colvin Run  Culvert under Baron Cameron Avenue E 
DF9512A Culvert Retrofit Colvin Run  Culvert under N Shore Drive D 
DF9512B Culvert Retrofit Colvin Run  Culvert under N Shore Drive D 
DF9512C Culvert Retrofit Colvin Run  Culvert under Wiehle Avenue E 
DF9515A Culvert Retrofit Lower Difficult Run  Under Leesburg Pike D 
DF9515B Culvert Retrofit Lower Difficult Run  Upstream of Locust Hill Drive E 
DF9520A Culvert Retrofit Wolftrap Creek  Culvert under Dulles Toll Road B 
DF9520B Culvert Retrofit Wolftrap Creek  Culvert under Dulles Toll Road B 
DF9522A Culvert Retrofit Middle Difficult Run  Driveway off of Willow Crest Court E 
DF9522B Culvert Retrofit Middle Difficult Run  Upstream of Brittenford Drive E 
DF9522C Culvert Retrofit Middle Difficult Run  At Brittenford Drive, E of Raleigh Hill 

Road 
E 

DF9522D Culvert Retrofit Middle Difficult Run  At Brittenford Drive, E of Landon Hill 
Road 

E 

DF9523 Culvert Retrofit Snakeden Branch  Upstream side of Soapstone Drive B 
DF9524 Culvert Retrofit Snakeden Branch  N of Sunrise Valley Dr, E of Preston 

White Dr 
A 

DF9531B Culvert Retrofit Wolftrap Creek  Above Creek Crossing Road E 
DF9532A Culvert Retrofit Wolftrap Creek  Upstream side of Follin Lane B 
DF9532B Culvert Retrofit Wolftrap Creek  Upstream side of Woodford Road B 
DF9535A Culvert Retrofit Snakeden Branch  Upstream side of Colts Neck Road B 
DF9535B1 Culvert Retrofit Snakeden Branch  Culvert under Glade Drive B 
DF9535B2 Culvert Retrofit Snakeden Branch  Culvert under Glade Drive B 
DF9540A Culvert Retrofit The Glade  Upstream side of Steeplechase Drive E 
DF9540B Culvert Retrofit The Glade  Upstream side of Colts Neck Road C 
DF9550A Culvert Retrofit Colvin Run  Culvert under Baron Cameron Avenue A 
DF9551 Culvert Retrofit Colvin Run  Upstream of Gates Meadow Way D 
DF9552A Culvert Retrofit Colvin Run  Upstream of Bennington Woods Road D 
DF9552B Culvert Retrofit Colvin Run  Upstream of N Shore Drive E 
DF9555A Culvert Retrofit Middle Difficult Run  Upstream of Hunter Mill Road E 
DF9555B Culvert Retrofit Middle Difficult Run  Upstream of Dulles Toll Road E 
DF9555C Culvert Retrofit Middle Difficult Run  At Brittenford Drive, E of Rosaleigh Ct E 
DF9557 Culvert Retrofit Old Courthouse Upstream of Laurel Hill Road B 
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DF9558 Culvert Retrofit Wolftrap Creek  Upstream side of Old Courthouse 

Road 
E 

DF9701 Drainage Retrofit Dog Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9706 Drainage Retrofit Captain Hickory Run Distributed A 
DF9707 Drainage Retrofit Colvin Run  Distributed at outfalls throughout the 

drainage area 
E 

DF9712 Drainage Retrofit Colvin Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9716 Drainage Retrofit Wolftrap Creek  Along Tuba and Laurlin Court E 
DF9722 Drainage Retrofit Middle Difficult Run  Distributed at outfalls throughout the 

drainage area 
E 

DF9723 Drainage Retrofit Snakeden Branch  Distributed at outfalls throughout the 
drainage area 

B 

DF9724 Drainage Retrofit Snakeden Branch  Distributed at outfalls throughout the 
drainage area 

E 

DF9728 Drainage Retrofit Snakeden Branch  Along Purple Beech Drive and Ridge 
Heights Road 

E 

DF9729 Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 
drainage area 

E 

DF9730 Drainage Retrofit Piney Branch  Distributed at outfalls throughout the 
drainage area 

E 

DF9731 Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 
drainage area 

E 

DF9735 Drainage Retrofit Snakeden Branch  Distributed at outfalls throughout the 
drainage area 

B 

DF9740 Drainage Retrofit The Glade  Distributed at outfalls throughout the 
drainage area 

E 

DF9741 Drainage Retrofit Upper Difficult Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9750 Drainage Retrofit Colvin Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9751 Drainage Retrofit Colvin Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9755 Drainage Retrofit Middle Difficult Run  Distributed at outfalls throughout the 
drainage area 

E 

DF9757 Drainage Retrofit Old Courthouse Distributed at outfalls throughout the 
drainage area 

B 

DF9758 Drainage Retrofit Wolftrap Creek  Distributed at outfalls throughout the 
drainage area 

E 

DF9806 LID Retrofit Captain Hickory Run N of Georgetown Pike A 
DF9807 LID Retrofit Colvin Run  Rain garden at Wiehle Ave and N 

Shore Dr 
C 

DF9808 LID Retrofit Colvin Run  Intersection of Village Drive and N 
Shore Drive 

C 

DF9809 LID Retrofit Colvin Run  S of the intersection of Village Drive 
and N Shore Drive 

C 

DF9812 LID Retrofit Colvin Run  Isaac Newton Square and Wiehle 
Avenue 

C 

DF9818 LID Retrofit Colvin Run  Throughout catchment N of the Dulles C 
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Project No Type Subwatershed Location Phase 

Toll Road 
DF9819 LID Retrofit Old Courthouse Intersection of Leesburg Pike and 

Chain Bridge Road 
B 

DF9830 LID Retrofit Piney Branch  Along Maple Avenue and the W&OD 
Trail 

C 

DF9831 LID Retrofit Wolftrap Creek  Rear parking lot on Follin Lane B 
DF9831B LID Retrofit Wolftrap Creek  On both sides of Maple Street B 
DF9832 LID Retrofit Wolftrap Creek  Notre Dame and Our Lady of Good 

Counsel Catholic Church 
B 

DF9833 LID Retrofit Wolftrap Creek  Upper third of Catchment 33 B 
DF9835 LID Retrofit Snakeden Branch  In and around Hunters Woods Village 

Shopping Center 
B 

DF9839 LID Retrofit Rocky Branch  Around intersection of Jermantown 
and Route 123 

C 

DF9841 LID Retrofit Upper Difficult Run  On and around Fair Oaks Mall C 
DF9842 LID Retrofit Upper Difficult Run  Throughout the Fair Oaks Mall 

property 
C 

DF9843 LID Retrofit Upper Difficult Run  Entire parking area for the Government 
Center 

A 

DF9871 LID Retrofit Upper Difficult Run  E of Pender Drive C 

Benefits of Plan Actions 
Plan benefits were estimated with the watershed computer model developed during the 
project. Proposed conditions were compared to future conditions to determine the benefits 
of the proposed projects. 

Proposed stormwater treatment measures, , including pond retrofits, culvert retrofits, LID 
retrofits, and new ponds were modeled based on the amount of runoff each was capable of 
treating, and literature values for pollutant removal efficiency. Peak flow reductions were 
also modeled, again based on the amount of area draining to each retrofit project and its 
size. The majority of the proposed projects were designed to improve both water quality and 
water quantity control, and should help to reduce pollutant loads, but also to reduce the 
erosive peak flows that damage streambeds and scour stream systems. 

Results of the modeling showed improvements in water quality constituents, such as 
reduction of nitrogen and phosphorus levels, throughout the entire Difficult Run watershed. 
Table ES-2 below compares the existing and future conditions model results for each 
subwatershed with the model containing the proposed concept plans. 

The projects proposed in this report will reduce peak flows and pollutant loads throughout all 
of Difficult Run. The model results show an 8 percent decrease in Total Suspended Solids 
(TSS), an 11 percent decrease in Total Nitrogen (TN), and a 17 percent decrease in Total 
Phosphorus (TP) throughout the watershed. 
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Table ES.2: Pollutant Loads and Reductions 

Subwatershed 
Area 
 (acres) Scenario 

Runoff 
Volume 

(in/yr) 

Peak 
Flow 

(cfs/ac) 
TSS 

(lb/ac/yr) 
TN 

(lb/ac/yr) 
TP 

(lb/ac/yr) 
Angelico Branch           483  Existing          2.1           1.6         19.1         1.00         0.20  

  Future           2.5           1.8         25.5         1.35         0.27  
   Proposed          2.5           1.7         25.4         1.28         0.24  
    Reduction -2.6% -5.8% -0.5% -5.0% -12.5% 
Captain Hickory Run        1,695  Existing          2.1           1.2         24.5           1.2         0.21  

  Future           2.3           1.2         26.5           1.3         0.24  
   Proposed          2.3           1.1         24.9           1.1         0.18  
    Reduction -2.6% -8.1% -6.1% -13.4% -23.6% 
Colvin Run        3,876  Existing          5.1           2.1       108.6           4.3         0.52  

  Future           5.7           2.2       119.4           4.6         0.55  
   Proposed          5.3           1.8       103.1           3.9         0.44  
    Reduction -6.7% -14.4% -13.7% -16.2% -20.2% 
Dog Run           516  Existing          3.0           1.5         35.7           1.8         0.32  

  Future           3.4           1.6         43.0           2.1         0.40  
  Proposed          3.3           1.4         42.8           1.8         0.25  
    Reduction -1.8% -17.0% -0.7% -13.9% -36.4% 
The Glade           853  Existing          3.3           1.6         45.5           2.3         0.44  

  Future           3.3           1.6         46.0           2.3         0.45  
   Proposed          3.3           1.4         46.0           2.2         0.39  
    Reduction -1.4% -13.0% -0.1% -4.9% -12.2% 
Little Difficult Run        2,590  Existing          2.0           1.4         20.2           1.1         0.21  

  Future           2.2           1.5         23.5           1.3         0.25  
   Proposed          2.2           1.3         23.5           1.2         0.23  
    Reduction -2.8% -10.9% 0.0% -3.2% -8.6% 
Old Courthouse Spring            981  Existing          9.3           2.7       192.9           7.7         0.88  

  Future           9.5           2.8       197.9           8.0         0.93  
   Proposed          9.4           2.7       191.8           7.6         0.86  
    Reduction -1.1% -3.1% -3.1% -5.1% -7.7% 
Piney Branch        2,475  Existing          4.6           2.1         73.7           3.6         0.63  

  Future           4.9           2.2         85.6           4.2         0.72  
   Proposed          4.8           2.1         84.7           4.0         0.64  
    Reduction -3.0% -7.5% -1.0% -4.8% -11.5% 
Piney Run        2,100  Existing          3.2           1.6         48.8           2.1         0.32  
   Future           3.5           1.6         56.8           2.5         0.37  
   Proposed          3.5           1.3         57.0           2.4         0.33  
    Reduction -2.0% -19.0% 0.5% -4.8% -12.7% 
Rocky Branch        2,167  Existing          3.4           1.6         47.9           2.3         0.39  
   Future           3.7           1.7         53.2           2.5         0.44  
   Proposed          3.6           1.6         53.2           2.3         0.36  
    Reduction -2.3% -10.1% 0.1% -7.0% -17.7% 
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Subwatershed 
Area 
 (acres) Scenario 

Runoff 
Volume 

(in/yr) 

Peak 
Flow 

(cfs/ac) 
TSS 

(lb/ac/yr) 
TN 

(lb/ac/yr) 
TP 

(lb/ac/yr) 
Rocky Run        1,673  Existing          4.0           1.9         64.5           2.9         0.36  
   Future           4.2           2.0         66.2           3.1         0.40  
   Proposed          4.1           1.8         65.5           3.0         0.40  
    Reduction -2.1% -9.2% -1.2% -1.5% -2.3% 
Snakeden Branch        2,239  Existing          6.1           2.1       126.5           5.0         0.66  
   Future           6.4           2.1       132.9           5.1         0.66  
   Proposed          6.3           1.8       130.3           4.9         0.60  
    Reduction -2.4% -12.9% -1.9% -4.7% -9.4% 
South Fork Run        1,745  Existing          2.1           1.3         23.4           1.3         0.25  
   Future           2.3           1.3         25.4           1.4         0.27  
   Proposed          2.2           1.2         25.3           1.3         0.23  
    Reduction -2.1% -10.4% -0.2% -6.2% -15.7% 
Sharpers Run           415  Existing          1.7           1.2         21.3           1.2         0.18  
   Future           2.2           1.2         30.0           1.6         0.23  
   Proposed          2.1           1.1         29.8           1.6         0.23  
    Reduction -3.1% -10.9% -0.7% -0.4% -0.5% 
Wolftrap Creek        3,631  Existing          5.1           2.3         80.8           3.7         0.60  
   Future           5.6           2.5         95.4           4.5         0.74  
   Proposed          5.3           2.0         84.4           3.8         0.58  
    Reduction -5.0% -20.2% -11.5% -15.8% -22.7% 
Upper Difficult Run        5,684  Existing          3.7           1.8         60.6           2.5         0.34  
   Future           4.1           1.9         73.1           3.0         0.39  
   Proposed          4.0           1.5         60.5           2.3         0.30  
    Reduction -2.2% -20.4% -17.3% -20.9% -24.8% 
Middle Difficult Run        1,721  Existing          3.3           1.7         41.2           1.9         0.31  
   Future           3.5           1.8         45.1           2.1         0.33  
   Proposed          3.3           1.5         42.8           1.9         0.26  
    Reduction -5.6% -14.0% -5.1% -11.8% -20.8% 
Lower Difficult Run        2,450  Existing          1.9           1.4         17.5           0.9         0.17  
   Future           2.0           1.5         19.0           1.0         0.19  
   Proposed          1.9           1.4         18.9           0.9         0.16  
    Reduction -1.5% -5.1% -0.5% -4.7% -12.6% 
Difficult Run Total       37,924  Existing          3.8           1.8         63.1           2.7         0.41  
   Future           4.2           1.9         70.6           3.1         0.46  
   Proposed          4.0           1.6         65.4           2.7         0.38  
    Reduction -3.3% -13.6% -7.5% -10.9% -16.6% 

Implementation Plan 
The recommended actions will potentially be implemented over the 25-year life of the 
Difficult Run Watershed Management Plan. This Plan will be a guide for all County agencies 
and officials in protecting and maintaining the health of the watershed. It will be an active or 
“living” document that will be revisited and updated regularly throughout the implementation 
phase. 
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The final scope and design of each project will be determined during implementation, in 
collaboration with all parties affected, including the Fairfax County Park Authority, 
homeowners associations, adjacent landowners and others. 

The policy actions and many of the nonstructural actions will be considered with similar 
recommendations from other watershed plans and will potentially be implemented across all 
watersheds. Also, many of the actions involve coordination with other agencies such as the 
Northern Virginia Soil and Water Conservation Service, Fairfax County Health Department 
and Virginia Department of Conservation and Recreation. 

A weighted set of five categories was used to prioritize each plan action. The following 
categories were used: 

• Board Adopted Categories (40%) 
• Direct Regulatory Contribution (10%) 
• Public Support (10%) 
• Effectiveness / Location (25%) 
• Ease of Implementation (15%) 

The Plan identifies the projects to be evaluated and implemented within each of the 
following five-year implementation phases, A through E. The implementation phase for each 
individual structural project is shown in Table ES.1. 

A - Year 1 – 5 

B - Year 6 – 10 

C - Year 11 – 15 

D - Year 16 – 20 

E - Year 21 - 25 

Plan Total Cost 
The total cost of the proposed structural projects is approximately $71.0 million. Over the 
Plan's lifespan of 25 years, this will require approximately 4.9 Fairfax County Staff Year 
Equivalents for project management, land acquisition, and construction management, which 
are factored into the project costs.  
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	Executive Summary 
	The Difficult Run Watershed Management Plan presents a strategy for improving and preserving the water resources and aquatic habitat in the watershed. The plan was initiated by Fairfax County with input from watershed residents as a response to the area's rapid growth and the associated impacts on the stream system.  
	The approach to developing the Difficult Run Watershed Management Plan has been threefold: 
	• Work with County staff, Steering Committee and other stakeholders to identify the goals, issues, and problems affecting the watershed. 
	• Work with County staff, Steering Committee and other stakeholders to identify the goals, issues, and problems affecting the watershed. 
	• Work with County staff, Steering Committee and other stakeholders to identify the goals, issues, and problems affecting the watershed. 

	• Synthesize information from stream assessments, monitoring studies, and watershed modeling to pinpoint the location and severity of watershed impairments. 
	• Synthesize information from stream assessments, monitoring studies, and watershed modeling to pinpoint the location and severity of watershed impairments. 

	• Conduct field surveys and other analysis to identify constraints and select potential improvements. 
	• Conduct field surveys and other analysis to identify constraints and select potential improvements. 

	• Develop cost estimates then rank and select alternatives. 
	• Develop cost estimates then rank and select alternatives. 


	Background 
	The Difficult Run watershed is located in the Chesapeake Bay watershed in northern Virginia. Difficult Run drains 58.3 square miles in the north-central portion of Fairfax County and continues to the Potomac River. Development and population growth over the past century have transformed Fairfax County, and the Difficult Run watershed, into a bustling suburban community. Today the watershed, the largest of the County’s 30 watersheds, is a varied mix of open space, residential communities, and commercial cent
	In the mid to late 1970s, an environmental baseline and subsequent master plan for flood control and drainage were completed for Difficult Run. The plans recommended immediate and future projects that would address sanitary sewer issues, stream stability, detention ponds, and flooding through the year 2000. In addition, the Difficult Run Headwaters Land Use Study was prepared by the Fairfax County Office of Comprehensive Planning in 1978 to analyze the watershed’s ability to accept various residential densi
	More recently, the 2001 Stream Protection Strategy Baseline Study recommended County watersheds for protection, restoration and further study. Spurred by the SPS baseline recommendations, the Chesapeake Bay 2000 agreement, and advances in stormwater management technologies, the Stormwater Planning Division of the Fairfax County Department of Public Works and Environmental Services (DPWES) initiated the creation of watershed management plans for the County’s 30 watersheds. 
	The Difficult Run Watershed Management Plan is a response to the watershed’s rapid growth. The plan presents the issues affecting the quality of the watershed’s streams and receiving waters, builds on previous management efforts, and presents a comprehensive strategy for mitigating and reducing the impacts of development. 
	Purpose 
	The Difficult Run Watershed Management Plan was developed with four broad goals underlying the process and results of the plan.  
	1. To restore and protect the County’s streams, 70 percent of which are in fair to very poor condition. 
	1. To restore and protect the County’s streams, 70 percent of which are in fair to very poor condition. 
	1. To restore and protect the County’s streams, 70 percent of which are in fair to very poor condition. 

	2. To position the County to meet state and federal water quality standards, including listed impairments for Difficult Run. 
	2. To position the County to meet state and federal water quality standards, including listed impairments for Difficult Run. 

	3. To support Virginia’s commitment to the Chesapeake 2000 Agreement to clean the Chesapeake Bay 
	3. To support Virginia’s commitment to the Chesapeake 2000 Agreement to clean the Chesapeake Bay 

	4. To develop alternatives, where feasible, to the unbuilt regional ponds. 
	4. To develop alternatives, where feasible, to the unbuilt regional ponds. 


	The goals were developed in partnership with Fairfax County staff and the Difficult Run Steering Committee. The plan provides a strategy to meet these goals, by identifying the watershed impairments and presenting solutions for restoration and preservation. 
	Watershed Condition 
	The Difficult Run watershed was subdivided into eighteen subwatersheds for the purpose of the study and further subdivided into 201 catchments for further analysis.  
	Land use within the Difficult Run watershed is currently dominated by residential use. Estate, low, medium and high-density residential areas make up more than 57 percent of the watershed. The distribution of the varying intensities of residential areas is similar to that reported 30 years ago with large lots occupying the central portion of the watershed along the mainstem of Difficult Run. Open space makes up 20 percent of the Difficult Run watershed, much of it is found along the various stream valley pa
	Commercial centers in the watershed are centered around Reston and along the corridor between Tysons Corner, the Town of Vienna, Oakton, and the City of Fairfax. Commercial use occupies approximately 9 percent of the watershed. Transportation use makes up 11 percent of the watershed as several major highways including Leesburg Pike (Virginia 7), The Washington Dulles Access and Toll Road (Virginia 267), I-66 and the Lee Jackson Memorial Highway (US Route 50) cross the watershed. The total impervious acreage
	Analysis of future land use conditions shows the largest potential percentage change in land use will be the conversion from open space to low and medium-density residential areas. 
	Growth in these areas will bring the total residential use to 63 percent of the watershed and contribute to a higher overall imperviousness of 20.6 percent. 
	The County’s 2001 Stream Protection Strategy Baseline Study evaluated the overall health of the Difficult Run watershed and gave several of the subwatersheds a composite qualitative rating based on the biological condition (benthic macro-invertebrates and fish taxa richness), habitat assessment and imperviousness. The ratings used were Very Poor, Poor, Fair, Good and Excellent. The ratings indicate divergence from reference, or the best possible conditions. 
	The only subwatershed in the Difficult Run watershed to receive a composite rating of “Excellent” was located in Captain Hickory Run. Sites in Rocky Run, Difficult Run at the very downstream end as well as just before its confluence with Little Difficult Run, and the south fork of Rocky Branch all received “Good” composite site ratings. Sites with “Very Poor” composite ratings include Snakeden Branch along its mainstem, Piney Branch, and Wolftrap Creek just before its confluence with the Difficult Run mains
	The Stream Physical Assessment was conducted in the Difficult Run watershed in the fall of 2002 and winter of 2003 to provide a baseline condition in support of the upcoming watershed management plans. As part of the assessment, field crews conducted a physical habitat assessment, a geomorphologic assessment and collected infrastructure information for all streams within the watershed. Of the 130 miles of stream assessed, 48 percent (62 miles) was assessed as fair, 34 percent (44 miles) as poor, 16 percent 
	The segment of Difficult Run between the confluence with Captain Hickory Run and the Potomac River near Georgetown Pike (Virginia 193) has been placed on the 303(d) list for two impairments: benthic (bottom-dwelling) macroinvertebrate community and fecal coliform bacteria. 
	The Virginia Department of Environmental Quality (VDEQ) maintains a water quality monitoring station (1ADIF000.86) at the Route 193 bridge. Biological monitoring at this station was used to determine that the bottom-dwelling community in the stream is moderately impaired. As a result, this segment was assessed as not supporting the Aquatic Life Use goal ("fishable") for the 2004 water quality assessment. This segment was first listed for an aquatic life use impairment in the 1994 303(d) report. 
	Sufficient exceedances of the instantaneous fecal coliform bacteria and E. coli bacteria criterion were recorded at the Route 193 bridge station to assess this stream segment as not supporting of the Recreation Use goal ("swimmable") for the 2004 water quality assessment. The recreation use impairment was added to this segment in 2004.  
	Once a waterbody has been listed as impaired, a Total Maximum Daily Load (TMDL) report identifying the sources causing the water quality problem and the reductions needed to resolve it must be developed and submitted to the United States Environmental Protection Agency (EPA) for approval. Upon approval, VDEQ must develop a TMDL Implementation Plan to restore water quality. A benthic TMDL is scheduled to be developed by 2010 and a TMDL to address the recreation use impairment may extend to 2016. 
	Issues and Recommendations 
	The goals and issues for the watershed were based on analysis of watershed conditions, and reviewed by the community in Steering Committee meetings and public forums.  The recommendations are those which were developed for both capital improvements and 
	Countywide policy implementation. Table ES.1 provides the list of proposed structural projects in the Difficult Run watershed, sorted by project number. The project number, type, subwatershed, location and implementation phase are listed. If the project is part of a regional pond alternative, the regional pond number is also given.  
	 The issues identified during the watershed management plan development process have been addressed in the plan as follows: 
	Issue 1: Stormwater runoff pollution 
	Structural Project Action:  Carry out preliminary engineering, design, and construction of LID retrofit projects recommended in Table ES-1 below. Culvert retrofit, pond retrofit, and new pond projects will also have a positive effect on this issue. 
	Policy Action 4.3.5 Continue efforts to add LID design criteria and keep PFM up to date.   
	Issue 2: Increased stormwater runoff  
	Structural Project Action: Carry out preliminary engineering, design, and construction of culvert retrofit and pond retrofit projects recommended in Table 5.1 below. 
	Policy Action 4.3.1 Evaluate revising land development regulations to set a maximum impervious percentage for each type of development.   
	Policy Action 4.3.2 Evaluate requesting road construction projects to manage the whole roadway, not just the added lane widths.   
	Policy Action 4.3.3 Evaluate and implement incentives where appropriate for the use of pavers or porous pavement for seasonal or overflow parking.  
	Policy Action 4.3.4 Evaluate and implement incentives into County ordinances to consider establishing more stringent stormwater quality control standards for redevelopment.  
	Issue 3: Uncontrolled stormwater 
	Structural Project Action: Carry out preliminary engineering, design, and construction of new pond projects recommended in Table ES-1 below.  
	Non-Structural Measure 4.3.7 Conduct a drainage study and develop an improvement plan for the right fork of Dog Run. 
	Non-Structural Measure 4.5.1 In partnership with the Town of Vienna, conduct a drainage study and develop an improvement plan to reduce flooding in Vienna near Echols Street. 
	Issue 4: Erosion and streambank stability 
	Structural Project Action:  Carry out preliminary engineering, design, and construction of stream restoration and drainage retrofit projects recommended in Table ES-1 below. 
	Non-Structural Measure 4.2.2 Enhance inspections of all outfalls and other interfaces between the man-made and natural drainage systems for scour and erosion and make repairs as necessary.   
	Watershed-Wide Action 3.38.2: Remove obstructions from stream corridors. 
	Watershed-Wide Action 3.38.4: Repair utility crossings. 
	Project No 
	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9001A 
	DF9001A 
	DF9001A 

	Drainage Retrofit 
	Drainage Retrofit 

	Dog Run  
	Dog Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9001B 
	DF9001B 
	DF9001B 

	Pond Retrofit 
	Pond Retrofit 

	Dog Run  
	Dog Run  

	End of Branton Lane 
	End of Branton Lane 

	A 
	A 


	DF9002A 
	DF9002A 
	DF9002A 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Run  
	Piney Run  

	Upstream of Riva Ridge Drive 
	Upstream of Riva Ridge Drive 

	B 
	B 


	DF9002B 
	DF9002B 
	DF9002B 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Run  
	Piney Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9003AA 
	DF9003AA 
	DF9003AA 

	Pond Retrofit 
	Pond Retrofit 

	Piney Run  
	Piney Run  

	Near Tottenham Court 
	Near Tottenham Court 

	A 
	A 


	DF9003AB 
	DF9003AB 
	DF9003AB 

	Pond Retrofit 
	Pond Retrofit 

	Piney Run  
	Piney Run  

	Near Tottenham Court 
	Near Tottenham Court 

	A 
	A 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9003B 
	DF9003B 
	DF9003B 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Run  
	Piney Run  

	Distributed 
	Distributed 

	A 
	A 


	DF9005B 
	DF9005B 
	DF9005B 

	Culvert Retrofit 
	Culvert Retrofit 

	Captain Hickory Run  
	Captain Hickory Run  

	At Polo Place 
	At Polo Place 

	B 
	B 


	DF9006B 
	DF9006B 
	DF9006B 

	Drainage Retrofit 
	Drainage Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9007A 
	DF9007A 
	DF9007A 

	Drainage Retrofit 
	Drainage Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9007C 
	DF9007C 
	DF9007C 

	Culvert Retrofit 
	Culvert Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Upstream of Sunnybrook Drive 
	Upstream of Sunnybrook Drive 

	A 
	A 


	DF9007D 
	DF9007D 
	DF9007D 

	LID Retrofit 
	LID Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Commercial area W of Walker Road 
	Commercial area W of Walker Road 

	A 
	A 


	DF9009A 
	DF9009A 
	DF9009A 

	Pond Retrofit 
	Pond Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	End of Lyons Street 
	End of Lyons Street 

	A 
	A 


	DF9009B 
	DF9009B 
	DF9009B 

	Pond Retrofit 
	Pond Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Near Wood Glade Drive 
	Near Wood Glade Drive 

	A 
	A 


	DF9009C 
	DF9009C 
	DF9009C 

	Drainage Retrofit 
	Drainage Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9010A 
	DF9010A 
	DF9010A 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Upstream side of Forestville Drive 
	Upstream side of Forestville Drive 

	B 
	B 


	DF9010B 
	DF9010B 
	DF9010B 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Upstream side of Trotting Horse Lane 
	Upstream side of Trotting Horse Lane 

	B 
	B 


	DF9010C 
	DF9010C 
	DF9010C 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Upstream side of Tackroom Lane 
	Upstream side of Tackroom Lane 

	B 
	B 


	DF9010D 
	DF9010D 
	DF9010D 

	Drainage Retrofit 
	Drainage Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9010E 
	DF9010E 
	DF9010E 

	Stream Restoration 
	Stream Restoration 

	Lower Difficult Run  
	Lower Difficult Run  

	Upstream side of Tackroom Lane 
	Upstream side of Tackroom Lane 

	A 
	A 


	DF9011A 
	DF9011A 
	DF9011A 

	Pond Retrofit 
	Pond Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Upstream of Windstone Road 
	Upstream of Windstone Road 

	A 
	A 


	DF9011C 
	DF9011C 
	DF9011C 

	Drainage Retrofit 
	Drainage Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9012 
	DF9012 
	DF9012 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Private property off of Crowell Road 
	Private property off of Crowell Road 

	A 
	A 


	DF9013 
	DF9013 
	DF9013 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Business Center Drive 
	Business Center Drive 

	A 
	A 


	DF9013A 
	DF9013A 
	DF9013A 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Business Center Drive 
	Business Center Drive 

	A 
	A 


	DF9014A 
	DF9014A 
	DF9014A 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Upstream side of Little Run Court 
	Upstream side of Little Run Court 

	B 
	B 


	DF9014B 
	DF9014B 
	DF9014B 

	Drainage Retrofit 
	Drainage Retrofit 

	Colvin Run  
	Colvin Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9017A 
	DF9017A 
	DF9017A 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Existing pond along Spring Ridge Lane 
	Existing pond along Spring Ridge Lane 

	A 
	A 


	DF9017B 
	DF9017B 
	DF9017B 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9019A 
	DF9019A 
	DF9019A 

	Drainage Retrofit 
	Drainage Retrofit 

	Rocky Run  
	Rocky Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9020B 
	DF9020B 
	DF9020B 

	Drainage Retrofit 
	Drainage Retrofit 

	Sharpers Run  
	Sharpers Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9023A 
	DF9023A 
	DF9023A 

	Pond Retrofit 
	Pond Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Birdfoot Lanet and Raccoon Ridge Ct 
	Birdfoot Lanet and Raccoon Ridge Ct 

	A 
	A 


	DF9024A 
	DF9024A 
	DF9024A 

	Pond Retrofit 
	Pond Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Existing facility near Clovermeadow Rd 
	Existing facility near Clovermeadow Rd 

	A 
	A 


	DF9024B 
	DF9024B 
	DF9024B 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Upstream of the W&OD Trail 
	Upstream of the W&OD Trail 

	A 
	A 


	DF9024C 
	DF9024C 
	DF9024C 

	Drainage Retrofit 
	Drainage Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9027A 
	DF9027A 
	DF9027A 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Branch  
	Piney Branch  

	Upstream of Batten Hollow and Brookhill Roads 
	Upstream of Batten Hollow and Brookhill Roads 

	A 
	A 


	DF9027B 
	DF9027B 
	DF9027B 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9028A 
	DF9028A 
	DF9028A 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9028B 
	DF9028B 
	DF9028B 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	End of Ashgrove Lane 
	End of Ashgrove Lane 

	A 
	A 


	DF9028C 
	DF9028C 
	DF9028C 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Along Lupine Den Road 
	Along Lupine Den Road 

	A 
	A 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9029A 
	DF9029A 
	DF9029A 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9029B 
	DF9029B 
	DF9029B 

	New Pond 
	New Pond 

	Piney Branch  
	Piney Branch  

	Site of D-29 
	Site of D-29 

	A 
	A 


	DF9030A 
	DF9030A 
	DF9030A 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Branch  
	Rocky Branch  

	End of Martinhoe Court 
	End of Martinhoe Court 

	A 
	A 


	DF9030B 
	DF9030B 
	DF9030B 

	Drainage Retrofit 
	Drainage Retrofit 

	Rocky Branch  
	Rocky Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9031A 
	DF9031A 
	DF9031A 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Branch  
	Rocky Branch  

	Oakton Ridge Circle and Oakton Ridge Court 
	Oakton Ridge Circle and Oakton Ridge Court 

	A 
	A 


	DF9031C 
	DF9031C 
	DF9031C 

	LID Retrofit 
	LID Retrofit 

	Rocky Branch  
	Rocky Branch  

	Oakton Ridge Circle and Oakton Ridge Court 
	Oakton Ridge Circle and Oakton Ridge Court 

	A 
	A 


	DF9032A 
	DF9032A 
	DF9032A 

	Culvert Retrofit 
	Culvert Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Upstream side of Miller Heights Road 
	Upstream side of Miller Heights Road 

	B 
	B 


	DF9032B 
	DF9032B 
	DF9032B 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9033 
	DF9033 
	DF9033 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9034A 
	DF9034A 
	DF9034A 

	Culvert Retrofit 
	Culvert Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Upstream side of Miller Heights Road 
	Upstream side of Miller Heights Road 

	B 
	B 


	DF9034B 
	DF9034B 
	DF9034B 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9035A 
	DF9035A 
	DF9035A 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9035B 
	DF9035B 
	DF9035B 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	E side of Young Drive 
	E side of Young Drive 

	A 
	A 


	DF9036A3 
	DF9036A3 
	DF9036A3 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Branch  
	Rocky Branch  

	Near Miller Road 
	Near Miller Road 

	A 
	A 


	DF9039A 
	DF9039A 
	DF9039A 

	Culvert Retrofit 
	Culvert Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Upstream side of Westwood Hills Drive 
	Upstream side of Westwood Hills Drive 

	B 
	B 


	DF9039B 
	DF9039B 
	DF9039B 

	Drainage Retrofit 
	Drainage Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9040A 
	DF9040A 
	DF9040A 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	End of Nathaniel Oaks Drive 
	End of Nathaniel Oaks Drive 

	A 
	A 


	DF9040B 
	DF9040B 
	DF9040B 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	Near Falkirk Drive 
	Near Falkirk Drive 

	A 
	A 


	DF9040C 
	DF9040C 
	DF9040C 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	Birdsboro Drive and Country Ridge Lane 
	Birdsboro Drive and Country Ridge Lane 

	A 
	A 


	DF9040D 
	DF9040D 
	DF9040D 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	End of Navy Drive 
	End of Navy Drive 

	A 
	A 


	DF9040E 
	DF9040E 
	DF9040E 

	Drainage Retrofit 
	Drainage Retrofit 

	South Fork Run  
	South Fork Run  

	Distributed 
	Distributed 

	A 
	A 


	DF9041A 
	DF9041A 
	DF9041A 

	Drainage Retrofit 
	Drainage Retrofit 

	South Fork Run  
	South Fork Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9041B 
	DF9041B 
	DF9041B 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	Tilton Valley Drive and Hickory Hills Drive 
	Tilton Valley Drive and Hickory Hills Drive 

	A 
	A 


	DF9041C 
	DF9041C 
	DF9041C 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	S Vale Road, E of Valewood Drive 
	S Vale Road, E of Valewood Drive 

	A 
	A 


	DF9041D 
	DF9041D 
	DF9041D 

	LID Retrofit 
	LID Retrofit 

	South Fork Run  
	South Fork Run  

	Along Brecknock Street 
	Along Brecknock Street 

	A 
	A 


	DF9041E 
	DF9041E 
	DF9041E 

	Pond Retrofit 
	Pond Retrofit 

	South Fork Run  
	South Fork Run  

	Along a private drive off Vale Road 
	Along a private drive off Vale Road 

	A 
	A 


	DF9043A 
	DF9043A 
	DF9043A 

	Drainage Retrofit 
	Drainage Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9043B 
	DF9043B 
	DF9043B 

	Pond Retrofit 
	Pond Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Wild Cherry Place and Black Fir Court 
	Wild Cherry Place and Black Fir Court 

	A 
	A 


	DF9043C 
	DF9043C 
	DF9043C 

	LID Retrofit 
	LID Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Parking lot of Fox Mill Swim and Tennis Club 
	Parking lot of Fox Mill Swim and Tennis Club 

	A 
	A 


	DF9045A 
	DF9045A 
	DF9045A 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Left of drive at Oakton Swim and Racquet Club 
	Left of drive at Oakton Swim and Racquet Club 

	A 
	A 


	DF9045B 
	DF9045B 
	DF9045B 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Waples Mill Road and Bronzedale Drive 
	Waples Mill Road and Bronzedale Drive 

	A 
	A 


	DF9045D 
	DF9045D 
	DF9045D 

	Stream Restoration 
	Stream Restoration 

	Upper Difficult Run  
	Upper Difficult Run  

	E side of Valeview Drive 
	E side of Valeview Drive 

	A 
	A 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9051D 
	DF9051D 
	DF9051D 

	Culvert Retrofit 
	Culvert Retrofit 

	Angelico Branch  
	Angelico Branch  

	Upstream of Cedar Pond Road 
	Upstream of Cedar Pond Road 

	B 
	B 


	DF9051E 
	DF9051E 
	DF9051E 

	Drainage Retrofit 
	Drainage Retrofit 

	Angelico Branch  
	Angelico Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9054A 
	DF9054A 
	DF9054A 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9054B 
	DF9054B 
	DF9054B 

	New Pond 
	New Pond 

	Wolftrap Creek  
	Wolftrap Creek  

	At Site of D-54 
	At Site of D-54 

	A 
	A 


	DF9058A 
	DF9058A 
	DF9058A 

	Culvert Retrofit 
	Culvert Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Upstream side of Thoroughbred Road 
	Upstream side of Thoroughbred Road 

	A 
	A 


	DF9058B 
	DF9058B 
	DF9058B 

	Culvert Retrofit 
	Culvert Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Upstream side of Folkstone Road 
	Upstream side of Folkstone Road 

	B 
	B 


	DF9059A 
	DF9059A 
	DF9059A 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Along Center Ridge Road 
	Along Center Ridge Road 

	A 
	A 


	DF9059B 
	DF9059B 
	DF9059B 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9059C 
	DF9059C 
	DF9059C 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Upstream of Berryland Drive 
	Upstream of Berryland Drive 

	A 
	A 


	DF9061A 
	DF9061A 
	DF9061A 

	Culvert Retrofit 
	Culvert Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	At Stuart Mill Road 
	At Stuart Mill Road 

	A 
	A 


	DF9061B 
	DF9061B 
	DF9061B 

	Drainage Retrofit 
	Drainage Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9061C 
	DF9061C 
	DF9061C 

	Culvert Retrofit 
	Culvert Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Upstream of Foxclove Road 
	Upstream of Foxclove Road 

	B 
	B 


	DF9061D 
	DF9061D 
	DF9061D 

	Pond Retrofit 
	Pond Retrofit 

	Little Difficult Run  
	Little Difficult Run  

	Along Foxclove Road 
	Along Foxclove Road 

	A 
	A 


	DF9064A 
	DF9064A 
	DF9064A 

	Pond Retrofit 
	Pond Retrofit 

	Piney Run  
	Piney Run  

	Behind private residences by Challedon Road 
	Behind private residences by Challedon Road 

	A 
	A 


	DF9064B 
	DF9064B 
	DF9064B 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Run  
	Piney Run  

	N of Brevity Drive 
	N of Brevity Drive 

	B 
	B 


	DF9064C 
	DF9064C 
	DF9064C 

	Pond Retrofit 
	Pond Retrofit 

	Piney Run  
	Piney Run  

	The end of Artemel Lane 
	The end of Artemel Lane 

	A 
	A 


	DF9064D 
	DF9064D 
	DF9064D 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Run  
	Piney Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9065A 
	DF9065A 
	DF9065A 

	New Pond 
	New Pond 

	Wolftrap Creek  
	Wolftrap Creek  

	Near Pinstripe Court 
	Near Pinstripe Court 

	A 
	A 


	DF9065B 
	DF9065B 
	DF9065B 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9066A 
	DF9066A 
	DF9066A 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Run  
	Rocky Run  

	Upstream of Daviswood Drive 
	Upstream of Daviswood Drive 

	A 
	A 


	DF9072A 
	DF9072A 
	DF9072A 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Across Vale Road from Chris Wood Court 
	Across Vale Road from Chris Wood Court 

	A 
	A 


	DF9073A 
	DF9073A 
	DF9073A 

	LID Retrofit 
	LID Retrofit 

	Piney Branch  
	Piney Branch  

	Madison HS and Flint Hill ES 
	Madison HS and Flint Hill ES 

	A 
	A 


	DF9073B 
	DF9073B 
	DF9073B 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9073C 
	DF9073C 
	DF9073C 

	Pond Retrofit 
	Pond Retrofit 

	Piney Branch  
	Piney Branch  

	Along Riviera Drive 
	Along Riviera Drive 

	A 
	A 


	DF9074A 
	DF9074A 
	DF9074A 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9076A 
	DF9076A 
	DF9076A 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Culvert under Falls Run Road 
	Culvert under Falls Run Road 

	A 
	A 


	DF9076B 
	DF9076B 
	DF9076B 

	Pond Retrofit 
	Pond Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Pond below Falls Run Road 
	Pond below Falls Run Road 

	A 
	A 


	DF9079A 
	DF9079A 
	DF9079A 

	Drainage Retrofit 
	Drainage Retrofit 

	South Fork Run  
	South Fork Run  

	At outfalls within this drainage area 
	At outfalls within this drainage area 

	B 
	B 


	DF9079B 
	DF9079B 
	DF9079B 

	Culvert Retrofit 
	Culvert Retrofit 

	South Fork Run  
	South Fork Run  

	Honda Road and Lariat Lane 
	Honda Road and Lariat Lane 

	A 
	A 


	DF9103 
	DF9103 
	DF9103 

	Pond Retrofit 
	Pond Retrofit 

	Piney Run  
	Piney Run  

	Bright Pond Lane and Fieldview Drive 
	Bright Pond Lane and Fieldview Drive 

	C 
	C 


	DF9106A 
	DF9106A 
	DF9106A 

	Pond Retrofit 
	Pond Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	At Georgetown Pike 
	At Georgetown Pike 

	A 
	A 


	DF9106B 
	DF9106B 
	DF9106B 

	Pond Retrofit 
	Pond Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Downstream of Columbine Street 
	Downstream of Columbine Street 

	A 
	A 


	DF91135 
	DF91135 
	DF91135 

	Pond Retrofit 
	Pond Retrofit 

	Dog Run  
	Dog Run  

	Water Pointe Lane and the Reston Parkway 
	Water Pointe Lane and the Reston Parkway 

	C 
	C 


	DF9116A 
	DF9116A 
	DF9116A 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Kilby Glen Drive and South Courthouse Drive 
	Kilby Glen Drive and South Courthouse Drive 

	D 
	D 


	DF9116B 
	DF9116B 
	DF9116B 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Along Deramus Farm Drive 
	Along Deramus Farm Drive 

	D 
	D 

	Pond Retrofit 
	Pond Retrofit 

	Old Courthouse 
	Old Courthouse 

	At the crossing of Jarrett Valley Drive 
	At the crossing of Jarrett Valley Drive 

	B 
	B 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9117 
	DF9117 
	DF9117 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	S Courthouse Drive and Towlston Road 
	S Courthouse Drive and Towlston Road 

	E 
	E 


	DF9118A 
	DF9118A 
	DF9118A 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under Sunset Hills Road 
	Culvert under Sunset Hills Road 

	D 
	D 


	DF9118B 
	DF9118B 
	DF9118B 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Facility on S side of Dulles Toll Road 
	Facility on S side of Dulles Toll Road 

	D 
	D 


	DF9119 
	DF9119 
	DF9119 

	New Pond 
	New Pond 

	Old Courthouse 
	Old Courthouse 

	West of Gosnell Road 
	West of Gosnell Road 

	B 
	B 


	DF9121 
	DF9121 
	DF9121 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Run  
	Rocky Run  

	Retrofit regional pond D-67 
	Retrofit regional pond D-67 

	C 
	C 


	DF9122 
	DF9122 
	DF9122 

	Pond Retrofit 
	Pond Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Brittenford Drive and Hunt Country Lane 
	Brittenford Drive and Hunt Country Lane 

	E 
	E 


	DF9123B 
	DF9123B 
	DF9123B 

	Pond Retrofit 
	Pond Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Existing pond on upstream side of Sugarberry Court 
	Existing pond on upstream side of Sugarberry Court 

	B 
	B 


	DF9124A 
	DF9124A 
	DF9124A 

	Pond Retrofit 
	Pond Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	East of Barton Hill Road 
	East of Barton Hill Road 

	D 
	D 


	DF9124C 
	DF9124C 
	DF9124C 

	Pond Retrofit 
	Pond Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Intersection of the Dulles Toll Road with W&OD Trail 
	Intersection of the Dulles Toll Road with W&OD Trail 

	E 
	E 


	DF9129 
	DF9129 
	DF9129 

	Pond Retrofit 
	Pond Retrofit 

	Piney Branch  
	Piney Branch  

	At the bend in Liberty Tree Lane 
	At the bend in Liberty Tree Lane 

	E 
	E 


	DF9133A 
	DF9133A 
	DF9133A 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	At the outlet to Catchment 33 
	At the outlet to Catchment 33 

	B 
	B 


	DF9133B 
	DF9133B 
	DF9133B 

	Pond Retrofit 
	Pond Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Upstream side of Silentree Drive 
	Upstream side of Silentree Drive 

	B 
	B 


	DF9139 
	DF9139 
	DF9139 

	Pond Retrofit 
	Pond Retrofit 

	Rocky Branch  
	Rocky Branch  

	Intersection of Rosehaven and Jermantown Roads 
	Intersection of Rosehaven and Jermantown Roads 

	C 
	C 


	DF9141A 
	DF9141A 
	DF9141A 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Fair Oaks Mall property, near Lee Jackson  Hwy 
	Fair Oaks Mall property, near Lee Jackson  Hwy 

	C 
	C 


	DF9141B 
	DF9141B 
	DF9141B 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	N side of US 50 
	N side of US 50 

	D 
	D 


	DF9142 
	DF9142 
	DF9142 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	E end of the Fair Oaks Mall property 
	E end of the Fair Oaks Mall property 

	C 
	C 


	DF9143A 
	DF9143A 
	DF9143A 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	E of the Fairfax Government Center 
	E of the Fairfax Government Center 

	A 
	A 


	DF9143B1 
	DF9143B1 
	DF9143B1 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	S of DF9143A and N of Rockaway Lane 
	S of DF9143A and N of Rockaway Lane 

	A 
	A 


	DF9143B2 
	DF9143B2 
	DF9143B2 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	S of DF9143A and N of Rockaway Lane 
	S of DF9143A and N of Rockaway Lane 

	A 
	A 


	DF9143C 
	DF9143C 
	DF9143C 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	N of Government Center Parkway 
	N of Government Center Parkway 

	A 
	A 


	DF9143D 
	DF9143D 
	DF9143D 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	N side of the stream from project DF9143C 
	N side of the stream from project DF9143C 

	A 
	A 


	DF9143E 
	DF9143E 
	DF9143E 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Glen Alden Road and Government Center Pkwy 
	Glen Alden Road and Government Center Pkwy 

	A 
	A 


	DF9143F2 
	DF9143F2 
	DF9143F2 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	N of the Government Center building 
	N of the Government Center building 

	A 
	A 


	DF9143H 
	DF9143H 
	DF9143H 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Government Center Parkway and Legato Road 
	Government Center Parkway and Legato Road 

	A 
	A 


	DF9151 
	DF9151 
	DF9151 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	S of Baron Cameron Avenue 
	S of Baron Cameron Avenue 

	D 
	D 


	DF9152 
	DF9152 
	DF9152 

	Pond Retrofit 
	Pond Retrofit 

	Colvin Run  
	Colvin Run  

	Bennington Woods Road and Baron Cameron Avenue 
	Bennington Woods Road and Baron Cameron Avenue 

	D 
	D 


	DF9157 
	DF9157 
	DF9157 

	New Pond 
	New Pond 

	Old Courthouse DF9157A 
	Old Courthouse DF9157A 

	At Leesburg Pike and Laurel Hill Road 
	At Leesburg Pike and Laurel Hill Road 

	B 
	B 


	DF9171 
	DF9171 
	DF9171 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	East of Pender Drive 
	East of Pender Drive 

	C 
	C 


	DF9172 
	DF9172 
	DF9172 

	Pond Retrofit 
	Pond Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	East of Lower Park Drive 
	East of Lower Park Drive 

	C 
	C 


	DF9202 
	DF9202 
	DF9202 

	Stream Restoration 
	Stream Restoration 

	Dog Run  
	Dog Run  

	SW of Leesburg Pike and E of Reston Parkway 
	SW of Leesburg Pike and E of Reston Parkway 

	E 
	E 


	DF9205 
	DF9205 
	DF9205 

	Stream Restoration 
	Stream Restoration 

	Piney Run 
	Piney Run 

	S of Walker Mill Road 
	S of Walker Mill Road 

	D 
	D 


	DF92101 
	DF92101 
	DF92101 

	Stream Restoration 
	Stream Restoration 

	Snakeden Branch  
	Snakeden Branch  

	N of Sunrise Valley Road 
	N of Sunrise Valley Road 

	A 
	A 


	DF92102 
	DF92102 
	DF92102 

	Stream Restoration 
	Stream Restoration 

	Snakeden Branch  
	Snakeden Branch  

	S of N Shore Dr and E of Barton Hill 
	S of N Shore Dr and E of Barton Hill 
	Rd 

	E 
	E 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF92104 
	DF92104 
	DF92104 

	Stream Restoration 
	Stream Restoration 

	The Glade  
	The Glade  

	SW of Stirrup Road 
	SW of Stirrup Road 

	A 
	A 


	DF92106 
	DF92106 
	DF92106 

	Stream Restoration 
	Stream Restoration 

	Middle Difficult Run  
	Middle Difficult Run  

	Mainstem N of Dulles Toll Road 
	Mainstem N of Dulles Toll Road 

	D 
	D 


	DF92108 
	DF92108 
	DF92108 

	Buffer Restoration 
	Buffer Restoration 

	Middle Difficult Run  
	Middle Difficult Run  

	S of Dulles Toll Road, E of Hunter Mill Road 
	S of Dulles Toll Road, E of Hunter Mill Road 

	E 
	E 


	DF92110 
	DF92110 
	DF92110 

	Stream Restoration 
	Stream Restoration 

	Piney Branch  
	Piney Branch  

	S off Fosbak Drive 
	S off Fosbak Drive 

	D 
	D 


	DF92114 
	DF92114 
	DF92114 

	Stream Restoration 
	Stream Restoration 

	Little Difficult Run  
	Little Difficult Run  

	E of Colt Run Rd before Stuart Mill Rd 
	E of Colt Run Rd before Stuart Mill Rd 

	D 
	D 


	DF92117 
	DF92117 
	DF92117 

	Stream Restoration 
	Stream Restoration 

	Angelico Branch  
	Angelico Branch  

	S of Whippoorwill Road and N of Lawyers Road 
	S of Whippoorwill Road and N of Lawyers Road 

	A 
	A 


	DF92120 
	DF92120 
	DF92120 

	Stream Restoration 
	Stream Restoration 

	South Fork Run  
	South Fork Run  

	E of Fox Mill Road, N of Deerfield Drive 
	E of Fox Mill Road, N of Deerfield Drive 

	D 
	D 


	DF92124 
	DF92124 
	DF92124 

	Stream Restoration 
	Stream Restoration 

	Wolftrap Creek  
	Wolftrap Creek  

	S of Chain Bridge Road, W of Westwood Forest Road 
	S of Chain Bridge Road, W of Westwood Forest Road 

	D 
	D 


	DF92125 
	DF92125 
	DF92125 

	Buffer Restoration 
	Buffer Restoration 

	Wolftrap Creek  
	Wolftrap Creek  

	Within the Westbriar Country Club golf course 
	Within the Westbriar Country Club golf course 

	E 
	E 


	DF92126 
	DF92126 
	DF92126 

	Stream Restoration 
	Stream Restoration 

	Wolftrap Creek  
	Wolftrap Creek  

	W of Foxstone Drive 
	W of Foxstone Drive 

	D 
	D 


	DF9213 
	DF9213 
	DF9213 

	Stream Restoration 
	Stream Restoration 

	Colvin Run  
	Colvin Run  

	In Lake Fairfax Park, W of Hunter Mill Road 
	In Lake Fairfax Park, W of Hunter Mill Road 

	C 
	C 


	DF92130 
	DF92130 
	DF92130 

	Stream Restoration 
	Stream Restoration 

	Rocky Branch  
	Rocky Branch  

	W of Mystic Meadow Road, S of Hunter Mill Road 
	W of Mystic Meadow Road, S of Hunter Mill Road 

	D 
	D 


	DF92131 
	DF92131 
	DF92131 

	Stream Restoration 
	Stream Restoration 

	Rocky Branch  
	Rocky Branch  

	W of Hunter Mill Road before intersection with Vale Road 
	W of Hunter Mill Road before intersection with Vale Road 

	D 
	D 


	DF92135 
	DF92135 
	DF92135 

	Stream Restoration 
	Stream Restoration 

	Colvin Run  
	Colvin Run  

	S of N Shore Drive 
	S of N Shore Drive 

	A 
	A 


	DF92136 
	DF92136 
	DF92136 

	Stream Restoration 
	Stream Restoration 

	Colvin Run  
	Colvin Run  

	E of Wiehle Avenue and S of Yellowwood Court 
	E of Wiehle Avenue and S of Yellowwood Court 

	A 
	A 


	DF9225 
	DF9225 
	DF9225 

	Stream Restoration 
	Stream Restoration 

	Snakeden Branch  
	Snakeden Branch  

	E and W of Soapstone Road 
	E and W of Soapstone Road 

	B 
	B 


	DF9236 
	DF9236 
	DF9236 

	Stream Restoration 
	Stream Restoration 

	Little Difficult Run  
	Little Difficult Run  

	W of intersection of Stuart Mill Road and Birdfoot Lane 
	W of intersection of Stuart Mill Road and Birdfoot Lane 

	D 
	D 


	DF9238 
	DF9238 
	DF9238 

	Buffer Restoration 
	Buffer Restoration 

	Upper Difficult Run  
	Upper Difficult Run  

	N of intersection of Waples Mill Road and Fox Mill Road 
	N of intersection of Waples Mill Road and Fox Mill Road 

	E 
	E 


	DF9244 
	DF9244 
	DF9244 

	Stream Restoration 
	Stream Restoration 

	Upper Difficult Run  
	Upper Difficult Run  

	N of Government Center Parkway 
	N of Government Center Parkway 

	E 
	E 


	DF9245 
	DF9245 
	DF9245 

	Stream Restoration 
	Stream Restoration 

	Upper Difficult Run  
	Upper Difficult Run  

	N of intersection of Fairfax Farms Road and Valley Road 
	N of intersection of Fairfax Farms Road and Valley Road 

	E 
	E 


	DF9249 
	DF9249 
	DF9249 

	Stream Restoration 
	Stream Restoration 

	Colvin Run  
	Colvin Run  

	S of Fairway Dr and W of Westbriar Dr 
	S of Fairway Dr and W of Westbriar Dr 

	A 
	A 


	DF9263 
	DF9263 
	DF9263 

	Stream Restoration 
	Stream Restoration 

	Upper Difficult Run  
	Upper Difficult Run  

	SW of Lawyers Road before Hunters Crest Way 
	SW of Lawyers Road before Hunters Crest Way 

	D 
	D 


	DF9265 
	DF9265 
	DF9265 

	Stream Restoration 
	Stream Restoration 

	Little Difficult Run  
	Little Difficult Run  

	S of Thoroughbred Rd, W of Fox Mill Rd 
	S of Thoroughbred Rd, W of Fox Mill Rd 

	D 
	D 


	DF9274 
	DF9274 
	DF9274 

	Stream Restoration 
	Stream Restoration 

	Captain Hickory Run 
	Captain Hickory Run 

	At end of Walker Glen Court 
	At end of Walker Glen Court 

	A 
	A 


	DF9278 
	DF9278 
	DF9278 

	Stream Restoration 
	Stream Restoration 

	Dog Run  
	Dog Run  

	By Georgetown Pike and Kimberly Place 
	By Georgetown Pike and Kimberly Place 

	A 
	A 


	DF9279 
	DF9279 
	DF9279 

	Buffer Restoration 
	Buffer Restoration 

	Dog Run  
	Dog Run  

	E of Stones Throw Drive 
	E of Stones Throw Drive 

	E 
	E 


	DF9280 
	DF9280 
	DF9280 

	Buffer Restoration 
	Buffer Restoration 

	Piney Run  
	Piney Run  

	On either side of Bishops Gate Road 
	On either side of Bishops Gate Road 

	E 
	E 


	DF9284 
	DF9284 
	DF9284 

	Stream Restoration 
	Stream Restoration 

	Lower Difficult Run  
	Lower Difficult Run  

	E of Old Dominion Drive 
	E of Old Dominion Drive 

	A 
	A 


	DF9285 
	DF9285 
	DF9285 

	Stream Restoration 
	Stream Restoration 

	Lower Difficult Run  
	Lower Difficult Run  

	Where Colvin Run Road intersects Leesburg Pike 
	Where Colvin Run Road intersects Leesburg Pike 

	A 
	A 


	DF9289 
	DF9289 
	DF9289 

	Stream Restoration 
	Stream Restoration 

	Lower Difficult Run  
	Lower Difficult Run  

	Confluence with Captain Hickory Run 
	Confluence with Captain Hickory Run 

	D 
	D 


	DF9290 
	DF9290 
	DF9290 

	Stream Restoration 
	Stream Restoration 

	Sharpers Run  
	Sharpers Run  

	Downstream of Bellview Road 
	Downstream of Bellview Road 

	D 
	D 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9291 
	DF9291 
	DF9291 

	Stream Restoration 
	Stream Restoration 

	Rocky Run  
	Rocky Run  

	N of Bellview Road, S of Galium Court 
	N of Bellview Road, S of Galium Court 

	D 
	D 


	DF9295 
	DF9295 
	DF9295 

	Stream Restoration 
	Stream Restoration 

	Colvin Run  
	Colvin Run  

	S of Colvin Forest Dr, W of Leesburg Pike 
	S of Colvin Forest Dr, W of Leesburg Pike 

	D 
	D 


	DF9501B 
	DF9501B 
	DF9501B 

	Culvert Retrofit 
	Culvert Retrofit 

	Dog Run  
	Dog Run  

	Upstream of Stones Throw Drive 
	Upstream of Stones Throw Drive 

	E 
	E 


	DF9501C 
	DF9501C 
	DF9501C 

	Culvert Retrofit 
	Culvert Retrofit 

	Dog Run  
	Dog Run  

	End of Bright Pond Lane 
	End of Bright Pond Lane 

	E 
	E 


	DF9503 
	DF9503 
	DF9503 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Run  
	Piney Run  

	Intersection of Hawthorne Court and Reston Parkway 
	Intersection of Hawthorne Court and Reston Parkway 

	D 
	D 


	DF9504A 
	DF9504A 
	DF9504A 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Run  
	Piney Run  

	Upstream side of Tiverton Circle 
	Upstream side of Tiverton Circle 

	E 
	E 


	DF9504B 
	DF9504B 
	DF9504B 

	Culvert Retrofit 
	Culvert Retrofit 

	Piney Run  
	Piney Run  

	Culvert under Wiehle Avenue 
	Culvert under Wiehle Avenue 

	E 
	E 


	DF9507B 
	DF9507B 
	DF9507B 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under Wiehle Avenue 
	Culvert under Wiehle Avenue 

	A 
	A 


	DF9508A 
	DF9508A 
	DF9508A 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Along Village Road and Baron Cameron Avenue 
	Along Village Road and Baron Cameron Avenue 

	D 
	D 


	DF9508B 
	DF9508B 
	DF9508B 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under Baron Cameron Avenue 
	Culvert under Baron Cameron Avenue 

	E 
	E 


	DF9512A 
	DF9512A 
	DF9512A 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under N Shore Drive 
	Culvert under N Shore Drive 

	D 
	D 


	DF9512B 
	DF9512B 
	DF9512B 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under N Shore Drive 
	Culvert under N Shore Drive 

	D 
	D 


	DF9512C 
	DF9512C 
	DF9512C 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under Wiehle Avenue 
	Culvert under Wiehle Avenue 

	E 
	E 


	DF9515A 
	DF9515A 
	DF9515A 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Under Leesburg Pike 
	Under Leesburg Pike 

	D 
	D 


	DF9515B 
	DF9515B 
	DF9515B 

	Culvert Retrofit 
	Culvert Retrofit 

	Lower Difficult Run  
	Lower Difficult Run  

	Upstream of Locust Hill Drive 
	Upstream of Locust Hill Drive 

	E 
	E 


	DF9520A 
	DF9520A 
	DF9520A 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Culvert under Dulles Toll Road 
	Culvert under Dulles Toll Road 

	B 
	B 


	DF9520B 
	DF9520B 
	DF9520B 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Culvert under Dulles Toll Road 
	Culvert under Dulles Toll Road 

	B 
	B 


	DF9522A 
	DF9522A 
	DF9522A 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Driveway off of Willow Crest Court 
	Driveway off of Willow Crest Court 

	E 
	E 


	DF9522B 
	DF9522B 
	DF9522B 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Upstream of Brittenford Drive 
	Upstream of Brittenford Drive 

	E 
	E 


	DF9522C 
	DF9522C 
	DF9522C 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	At Brittenford Drive, E of Raleigh Hill Road 
	At Brittenford Drive, E of Raleigh Hill Road 

	E 
	E 


	DF9522D 
	DF9522D 
	DF9522D 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	At Brittenford Drive, E of Landon Hill Road 
	At Brittenford Drive, E of Landon Hill Road 

	E 
	E 


	DF9523 
	DF9523 
	DF9523 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Upstream side of Soapstone Drive 
	Upstream side of Soapstone Drive 

	B 
	B 


	DF9524 
	DF9524 
	DF9524 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	N of Sunrise Valley Dr, E of Preston White Dr 
	N of Sunrise Valley Dr, E of Preston White Dr 

	A 
	A 


	DF9531B 
	DF9531B 
	DF9531B 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Above Creek Crossing Road 
	Above Creek Crossing Road 

	E 
	E 


	DF9532A 
	DF9532A 
	DF9532A 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Upstream side of Follin Lane 
	Upstream side of Follin Lane 

	B 
	B 


	DF9532B 
	DF9532B 
	DF9532B 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Upstream side of Woodford Road 
	Upstream side of Woodford Road 

	B 
	B 


	DF9535A 
	DF9535A 
	DF9535A 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Upstream side of Colts Neck Road 
	Upstream side of Colts Neck Road 

	B 
	B 


	DF9535B1 
	DF9535B1 
	DF9535B1 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Culvert under Glade Drive 
	Culvert under Glade Drive 

	B 
	B 


	DF9535B2 
	DF9535B2 
	DF9535B2 

	Culvert Retrofit 
	Culvert Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Culvert under Glade Drive 
	Culvert under Glade Drive 

	B 
	B 


	DF9540A 
	DF9540A 
	DF9540A 

	Culvert Retrofit 
	Culvert Retrofit 

	The Glade  
	The Glade  

	Upstream side of Steeplechase Drive 
	Upstream side of Steeplechase Drive 

	E 
	E 


	DF9540B 
	DF9540B 
	DF9540B 

	Culvert Retrofit 
	Culvert Retrofit 

	The Glade  
	The Glade  

	Upstream side of Colts Neck Road 
	Upstream side of Colts Neck Road 

	C 
	C 


	DF9550A 
	DF9550A 
	DF9550A 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Culvert under Baron Cameron Avenue 
	Culvert under Baron Cameron Avenue 

	A 
	A 


	DF9551 
	DF9551 
	DF9551 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Upstream of Gates Meadow Way 
	Upstream of Gates Meadow Way 

	D 
	D 


	DF9552A 
	DF9552A 
	DF9552A 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Upstream of Bennington Woods Road 
	Upstream of Bennington Woods Road 

	D 
	D 


	DF9552B 
	DF9552B 
	DF9552B 

	Culvert Retrofit 
	Culvert Retrofit 

	Colvin Run  
	Colvin Run  

	Upstream of N Shore Drive 
	Upstream of N Shore Drive 

	E 
	E 


	DF9555A 
	DF9555A 
	DF9555A 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Upstream of Hunter Mill Road 
	Upstream of Hunter Mill Road 

	E 
	E 


	DF9555B 
	DF9555B 
	DF9555B 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Upstream of Dulles Toll Road 
	Upstream of Dulles Toll Road 

	E 
	E 


	DF9555C 
	DF9555C 
	DF9555C 

	Culvert Retrofit 
	Culvert Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	At Brittenford Drive, E of Rosaleigh Ct 
	At Brittenford Drive, E of Rosaleigh Ct 

	E 
	E 


	DF9557 
	DF9557 
	DF9557 

	Culvert Retrofit 
	Culvert Retrofit 

	Old Courthouse 
	Old Courthouse 

	Upstream of Laurel Hill Road 
	Upstream of Laurel Hill Road 

	B 
	B 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9558 
	DF9558 
	DF9558 

	Culvert Retrofit 
	Culvert Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Upstream side of Old Courthouse Road 
	Upstream side of Old Courthouse Road 

	E 
	E 


	DF9701 
	DF9701 
	DF9701 

	Drainage Retrofit 
	Drainage Retrofit 

	Dog Run  
	Dog Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9706 
	DF9706 
	DF9706 

	Drainage Retrofit 
	Drainage Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	Distributed 
	Distributed 

	A 
	A 


	DF9707 
	DF9707 
	DF9707 

	Drainage Retrofit 
	Drainage Retrofit 

	Colvin Run  
	Colvin Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9712 
	DF9712 
	DF9712 

	Drainage Retrofit 
	Drainage Retrofit 

	Colvin Run  
	Colvin Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9716 
	DF9716 
	DF9716 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Along Tuba and Laurlin Court 
	Along Tuba and Laurlin Court 

	E 
	E 


	DF9722 
	DF9722 
	DF9722 

	Drainage Retrofit 
	Drainage Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9723 
	DF9723 
	DF9723 

	Drainage Retrofit 
	Drainage Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9724 
	DF9724 
	DF9724 

	Drainage Retrofit 
	Drainage Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9728 
	DF9728 
	DF9728 

	Drainage Retrofit 
	Drainage Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Along Purple Beech Drive and Ridge Heights Road 
	Along Purple Beech Drive and Ridge Heights Road 

	E 
	E 


	DF9729 
	DF9729 
	DF9729 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9730 
	DF9730 
	DF9730 

	Drainage Retrofit 
	Drainage Retrofit 

	Piney Branch  
	Piney Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9731 
	DF9731 
	DF9731 

	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9735 
	DF9735 
	DF9735 

	Drainage Retrofit 
	Drainage Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9740 
	DF9740 
	DF9740 

	Drainage Retrofit 
	Drainage Retrofit 

	The Glade  
	The Glade  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9741 
	DF9741 
	DF9741 

	Drainage Retrofit 
	Drainage Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9750 
	DF9750 
	DF9750 

	Drainage Retrofit 
	Drainage Retrofit 

	Colvin Run  
	Colvin Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9751 
	DF9751 
	DF9751 

	Drainage Retrofit 
	Drainage Retrofit 

	Colvin Run  
	Colvin Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9755 
	DF9755 
	DF9755 

	Drainage Retrofit 
	Drainage Retrofit 

	Middle Difficult Run  
	Middle Difficult Run  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9757 
	DF9757 
	DF9757 

	Drainage Retrofit 
	Drainage Retrofit 

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	B 
	B 


	DF9758 
	DF9758 
	Drainage Retrofit 
	Drainage Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Distributed at outfalls throughout the drainage area 
	Distributed at outfalls throughout the drainage area 

	E 
	E 


	DF9806 
	DF9806 
	DF9806 

	LID Retrofit 
	LID Retrofit 

	Captain Hickory Run 
	Captain Hickory Run 

	N of Georgetown Pike 
	N of Georgetown Pike 

	A 
	A 


	DF9807 
	DF9807 
	DF9807 

	LID Retrofit 
	LID Retrofit 

	Colvin Run  
	Colvin Run  

	Rain garden at Wiehle Ave and N Shore Dr 
	Rain garden at Wiehle Ave and N Shore Dr 

	C 
	C 


	DF9808 
	DF9808 
	DF9808 

	LID Retrofit 
	LID Retrofit 

	Colvin Run  
	Colvin Run  

	Intersection of Village Drive and N Shore Drive 
	Intersection of Village Drive and N Shore Drive 

	C 
	C 


	DF9809 
	DF9809 
	DF9809 

	LID Retrofit 
	LID Retrofit 

	Colvin Run  
	Colvin Run  

	S of the intersection of Village Drive and N Shore Drive 
	S of the intersection of Village Drive and N Shore Drive 

	C 
	C 


	DF9812 
	DF9812 
	DF9812 

	LID Retrofit 
	LID Retrofit 

	Colvin Run  
	Colvin Run  

	Isaac Newton Square and Wiehle Avenue 
	Isaac Newton Square and Wiehle Avenue 

	C 
	C 


	DF9818 
	DF9818 
	DF9818 

	LID Retrofit 
	LID Retrofit 

	Colvin Run  
	Colvin Run  

	Throughout catchment N of the Dulles 
	Throughout catchment N of the Dulles 
	Toll Road 

	C 
	C 


	Project No 
	Project No 
	Project No 

	Type 
	Type 

	Subwatershed 
	Subwatershed 

	Location 
	Location 

	Phase 
	Phase 


	DF9819 
	DF9819 
	DF9819 

	LID Retrofit 
	LID Retrofit 

	Old Courthouse 
	Old Courthouse 

	Intersection of Leesburg Pike and Chain Bridge Road 
	Intersection of Leesburg Pike and Chain Bridge Road 

	B 
	B 


	DF9830 
	DF9830 
	DF9830 

	LID Retrofit 
	LID Retrofit 

	Piney Branch  
	Piney Branch  

	Along Maple Avenue and the W&OD Trail 
	Along Maple Avenue and the W&OD Trail 

	C 
	C 


	DF9831 
	DF9831 
	DF9831 

	LID Retrofit 
	LID Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Rear parking lot on Follin Lane 
	Rear parking lot on Follin Lane 

	B 
	B 


	DF9831B 
	DF9831B 
	DF9831B 

	LID Retrofit 
	LID Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	On both sides of Maple Street 
	On both sides of Maple Street 

	B 
	B 


	DF9832 
	DF9832 
	DF9832 

	LID Retrofit 
	LID Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Notre Dame and Our Lady of Good Counsel Catholic Church 
	Notre Dame and Our Lady of Good Counsel Catholic Church 

	B 
	B 


	DF9833 
	DF9833 
	DF9833 

	LID Retrofit 
	LID Retrofit 

	Wolftrap Creek  
	Wolftrap Creek  

	Upper third of Catchment 33 
	Upper third of Catchment 33 

	B 
	B 


	DF9835 
	DF9835 
	DF9835 

	LID Retrofit 
	LID Retrofit 

	Snakeden Branch  
	Snakeden Branch  

	In and around Hunters Woods Village Shopping Center 
	In and around Hunters Woods Village Shopping Center 

	B 
	B 


	DF9839 
	DF9839 
	DF9839 

	LID Retrofit 
	LID Retrofit 

	Rocky Branch  
	Rocky Branch  

	Around intersection of Jermantown and Route 123 
	Around intersection of Jermantown and Route 123 

	C 
	C 


	DF9841 
	DF9841 
	DF9841 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	On and around Fair Oaks Mall 
	On and around Fair Oaks Mall 

	C 
	C 


	DF9842 
	DF9842 
	DF9842 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Throughout the Fair Oaks Mall property 
	Throughout the Fair Oaks Mall property 

	C 
	C 


	DF9843 
	DF9843 
	DF9843 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	Entire parking area for the Government Center 
	Entire parking area for the Government Center 

	A 
	A 


	DF9871 
	DF9871 
	DF9871 

	LID Retrofit 
	LID Retrofit 

	Upper Difficult Run  
	Upper Difficult Run  

	E of Pender Drive 
	E of Pender Drive 

	C 
	C 



	Benefits of Plan Actions 
	Plan benefits were estimated with the watershed computer model developed during the project. Proposed conditions were compared to future conditions to determine the benefits of the proposed projects. 
	Proposed stormwater treatment measures, , including pond retrofits, culvert retrofits, LID retrofits, and new ponds were modeled based on the amount of runoff each was capable of treating, and literature values for pollutant removal efficiency. Peak flow reductions were also modeled, again based on the amount of area draining to each retrofit project and its size. The majority of the proposed projects were designed to improve both water quality and water quantity control, and should help to reduce pollutant
	Results of the modeling showed improvements in water quality constituents, such as reduction of nitrogen and phosphorus levels, throughout the entire Difficult Run watershed. Table ES-2 below compares the existing and future conditions model results for each subwatershed with the model containing the proposed concept plans. 
	The projects proposed in this report will reduce peak flows and pollutant loads throughout all of Difficult Run. The model results show an 8 percent decrease in Total Suspended Solids (TSS), an 11 percent decrease in Total Nitrogen (TN), and a 17 percent decrease in Total Phosphorus (TP) throughout the watershed. 
	 
	 
	 
	Table ES.2: Pollutant Loads and Reductions 
	Subwatershed 
	Subwatershed 
	Subwatershed 
	Subwatershed 

	Area 
	Area 
	 (acres) 

	Scenario 
	Scenario 

	Runoff Volume 
	Runoff Volume 
	(in/yr) 

	Peak Flow 
	Peak Flow 
	(cfs/ac) 

	TSS 
	TSS 
	(lb/ac/yr) 

	TN 
	TN 
	(lb/ac/yr) 

	TP 
	TP 
	(lb/ac/yr) 


	Angelico Branch 
	Angelico Branch 
	Angelico Branch 

	          483  
	          483  

	Existing 
	Existing 

	         2.1  
	         2.1  

	         1.6  
	         1.6  

	       19.1  
	       19.1  

	       1.00  
	       1.00  

	       0.20  
	       0.20  


	 
	 
	 

	 
	 

	Future  
	Future  

	         2.5  
	         2.5  

	         1.8  
	         1.8  

	       25.5  
	       25.5  

	       1.35  
	       1.35  

	       0.27  
	       0.27  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         2.5  
	         2.5  

	         1.7  
	         1.7  

	       25.4  
	       25.4  

	       1.28  
	       1.28  

	       0.24  
	       0.24  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.6% 
	-2.6% 

	-5.8% 
	-5.8% 

	-0.5% 
	-0.5% 

	-5.0% 
	-5.0% 

	-12.5% 
	-12.5% 


	Captain Hickory Run 
	Captain Hickory Run 
	Captain Hickory Run 

	       1,695  
	       1,695  

	Existing 
	Existing 

	         2.1  
	         2.1  

	         1.2  
	         1.2  

	       24.5  
	       24.5  

	         1.2  
	         1.2  

	       0.21  
	       0.21  


	 
	 
	 

	 
	 

	Future  
	Future  

	         2.3  
	         2.3  

	         1.2  
	         1.2  

	       26.5  
	       26.5  

	         1.3  
	         1.3  

	       0.24  
	       0.24  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         2.3  
	         2.3  

	         1.1  
	         1.1  

	       24.9  
	       24.9  

	         1.1  
	         1.1  

	       0.18  
	       0.18  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.6% 
	-2.6% 

	-8.1% 
	-8.1% 

	-6.1% 
	-6.1% 

	-13.4% 
	-13.4% 

	-23.6% 
	-23.6% 


	Colvin Run 
	Colvin Run 
	Colvin Run 

	       3,876  
	       3,876  

	Existing 
	Existing 

	         5.1  
	         5.1  

	         2.1  
	         2.1  

	     108.6  
	     108.6  

	         4.3  
	         4.3  

	       0.52  
	       0.52  


	 
	 
	 

	 
	 

	Future  
	Future  

	         5.7  
	         5.7  

	         2.2  
	         2.2  

	     119.4  
	     119.4  

	         4.6  
	         4.6  

	       0.55  
	       0.55  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         5.3  
	         5.3  

	         1.8  
	         1.8  

	     103.1  
	     103.1  

	         3.9  
	         3.9  

	       0.44  
	       0.44  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-6.7% 
	-6.7% 

	-14.4% 
	-14.4% 

	-13.7% 
	-13.7% 

	-16.2% 
	-16.2% 

	-20.2% 
	-20.2% 


	Dog Run 
	Dog Run 
	Dog Run 

	          516  
	          516  

	Existing 
	Existing 

	         3.0  
	         3.0  

	         1.5  
	         1.5  

	       35.7  
	       35.7  

	         1.8  
	         1.8  

	       0.32  
	       0.32  


	 
	 
	 

	 
	 

	Future  
	Future  

	         3.4  
	         3.4  

	         1.6  
	         1.6  

	       43.0  
	       43.0  

	         2.1  
	         2.1  

	       0.40  
	       0.40  


	 
	 
	 

	 
	 

	Proposed 
	Proposed 

	         3.3  
	         3.3  

	         1.4  
	         1.4  

	       42.8  
	       42.8  

	         1.8  
	         1.8  

	       0.25  
	       0.25  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-1.8% 
	-1.8% 

	-17.0% 
	-17.0% 

	-0.7% 
	-0.7% 

	-13.9% 
	-13.9% 

	-36.4% 
	-36.4% 


	The Glade 
	The Glade 
	The Glade 

	          853  
	          853  

	Existing 
	Existing 

	         3.3  
	         3.3  

	         1.6  
	         1.6  

	       45.5  
	       45.5  

	         2.3  
	         2.3  

	       0.44  
	       0.44  


	 
	 
	 

	 
	 

	Future  
	Future  

	         3.3  
	         3.3  

	         1.6  
	         1.6  

	       46.0  
	       46.0  

	         2.3  
	         2.3  

	       0.45  
	       0.45  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         3.3  
	         3.3  

	         1.4  
	         1.4  

	       46.0  
	       46.0  

	         2.2  
	         2.2  

	       0.39  
	       0.39  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-1.4% 
	-1.4% 

	-13.0% 
	-13.0% 

	-0.1% 
	-0.1% 

	-4.9% 
	-4.9% 

	-12.2% 
	-12.2% 


	Little Difficult Run 
	Little Difficult Run 
	Little Difficult Run 

	       2,590  
	       2,590  

	Existing 
	Existing 

	         2.0  
	         2.0  

	         1.4  
	         1.4  

	       20.2  
	       20.2  

	         1.1  
	         1.1  

	       0.21  
	       0.21  


	 
	 
	 

	 
	 

	Future  
	Future  

	         2.2  
	         2.2  

	         1.5  
	         1.5  

	       23.5  
	       23.5  

	         1.3  
	         1.3  

	       0.25  
	       0.25  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         2.2  
	         2.2  

	         1.3  
	         1.3  

	       23.5  
	       23.5  

	         1.2  
	         1.2  

	       0.23  
	       0.23  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.8% 
	-2.8% 

	-10.9% 
	-10.9% 

	0.0% 
	0.0% 

	-3.2% 
	-3.2% 

	-8.6% 
	-8.6% 


	Old Courthouse Spring  
	Old Courthouse Spring  
	Old Courthouse Spring  

	          981  
	          981  

	Existing 
	Existing 

	         9.3  
	         9.3  

	         2.7  
	         2.7  

	     192.9  
	     192.9  

	         7.7  
	         7.7  

	       0.88  
	       0.88  


	 
	 
	 

	 
	 

	Future  
	Future  

	         9.5  
	         9.5  

	         2.8  
	         2.8  

	     197.9  
	     197.9  

	         8.0  
	         8.0  

	       0.93  
	       0.93  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         9.4  
	         9.4  

	         2.7  
	         2.7  

	     191.8  
	     191.8  

	         7.6  
	         7.6  

	       0.86  
	       0.86  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-1.1% 
	-1.1% 

	-3.1% 
	-3.1% 

	-3.1% 
	-3.1% 

	-5.1% 
	-5.1% 

	-7.7% 
	-7.7% 


	Piney Branch 
	Piney Branch 
	Piney Branch 

	       2,475  
	       2,475  

	Existing 
	Existing 

	         4.6  
	         4.6  

	         2.1  
	         2.1  

	       73.7  
	       73.7  

	         3.6  
	         3.6  

	       0.63  
	       0.63  


	 
	 
	 

	 
	 

	Future  
	Future  

	         4.9  
	         4.9  

	         2.2  
	         2.2  

	       85.6  
	       85.6  

	         4.2  
	         4.2  

	       0.72  
	       0.72  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         4.8  
	         4.8  

	         2.1  
	         2.1  

	       84.7  
	       84.7  

	         4.0  
	         4.0  

	       0.64  
	       0.64  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-3.0% 
	-3.0% 

	-7.5% 
	-7.5% 

	-1.0% 
	-1.0% 

	-4.8% 
	-4.8% 

	-11.5% 
	-11.5% 


	Piney Run 
	Piney Run 
	Piney Run 

	       2,100  
	       2,100  

	Existing 
	Existing 

	         3.2  
	         3.2  

	         1.6  
	         1.6  

	       48.8  
	       48.8  

	         2.1  
	         2.1  

	       0.32  
	       0.32  


	  
	  
	  

	 
	 

	Future  
	Future  

	         3.5  
	         3.5  

	         1.6  
	         1.6  

	       56.8  
	       56.8  

	         2.5  
	         2.5  

	       0.37  
	       0.37  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         3.5  
	         3.5  

	         1.3  
	         1.3  

	       57.0  
	       57.0  

	         2.4  
	         2.4  

	       0.33  
	       0.33  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.0% 
	-2.0% 

	-19.0% 
	-19.0% 

	0.5% 
	0.5% 

	-4.8% 
	-4.8% 

	-12.7% 
	-12.7% 


	Rocky Branch 
	Rocky Branch 
	Rocky Branch 

	       2,167  
	       2,167  

	Existing 
	Existing 

	         3.4  
	         3.4  

	         1.6  
	         1.6  

	       47.9  
	       47.9  

	         2.3  
	         2.3  

	       0.39  
	       0.39  


	  
	  
	  

	 
	 

	Future  
	Future  

	         3.7  
	         3.7  

	         1.7  
	         1.7  

	       53.2  
	       53.2  

	         2.5  
	         2.5  

	       0.44  
	       0.44  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         3.6  
	         3.6  

	         1.6  
	         1.6  

	       53.2  
	       53.2  

	         2.3  
	         2.3  

	       0.36  
	       0.36  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.3% 
	-2.3% 

	-10.1% 
	-10.1% 

	0.1% 
	0.1% 

	-7.0% 
	-7.0% 

	-17.7% 
	-17.7% 


	Subwatershed 
	Subwatershed 
	Subwatershed 

	Area 
	Area 
	 (acres) 

	Scenario 
	Scenario 

	Runoff Volume 
	Runoff Volume 
	(in/yr) 

	Peak Flow 
	Peak Flow 
	(cfs/ac) 

	TSS 
	TSS 
	(lb/ac/yr) 

	TN 
	TN 
	(lb/ac/yr) 

	TP 
	TP 
	(lb/ac/yr) 


	Rocky Run 
	Rocky Run 
	Rocky Run 

	       1,673  
	       1,673  

	Existing 
	Existing 

	         4.0  
	         4.0  

	         1.9  
	         1.9  

	       64.5  
	       64.5  

	         2.9  
	         2.9  

	       0.36  
	       0.36  


	  
	  
	  

	 
	 

	Future  
	Future  

	         4.2  
	         4.2  

	         2.0  
	         2.0  

	       66.2  
	       66.2  

	         3.1  
	         3.1  

	       0.40  
	       0.40  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         4.1  
	         4.1  

	         1.8  
	         1.8  

	       65.5  
	       65.5  

	         3.0  
	         3.0  

	       0.40  
	       0.40  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.1% 
	-2.1% 

	-9.2% 
	-9.2% 

	-1.2% 
	-1.2% 

	-1.5% 
	-1.5% 

	-2.3% 
	-2.3% 


	Snakeden Branch 
	Snakeden Branch 
	Snakeden Branch 

	       2,239  
	       2,239  

	Existing 
	Existing 

	         6.1  
	         6.1  

	         2.1  
	         2.1  

	     126.5  
	     126.5  

	         5.0  
	         5.0  

	       0.66  
	       0.66  


	  
	  
	  

	 
	 

	Future  
	Future  

	         6.4  
	         6.4  

	         2.1  
	         2.1  

	     132.9  
	     132.9  

	         5.1  
	         5.1  

	       0.66  
	       0.66  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         6.3  
	         6.3  

	         1.8  
	         1.8  

	     130.3  
	     130.3  

	         4.9  
	         4.9  

	       0.60  
	       0.60  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.4% 
	-2.4% 

	-12.9% 
	-12.9% 

	-1.9% 
	-1.9% 

	-4.7% 
	-4.7% 

	-9.4% 
	-9.4% 


	South Fork Run 
	South Fork Run 
	South Fork Run 

	       1,745  
	       1,745  

	Existing 
	Existing 

	         2.1  
	         2.1  

	         1.3  
	         1.3  

	       23.4  
	       23.4  

	         1.3  
	         1.3  

	       0.25  
	       0.25  


	  
	  
	  

	 
	 

	Future  
	Future  

	         2.3  
	         2.3  

	         1.3  
	         1.3  

	       25.4  
	       25.4  

	         1.4  
	         1.4  

	       0.27  
	       0.27  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         2.2  
	         2.2  

	         1.2  
	         1.2  

	       25.3  
	       25.3  

	         1.3  
	         1.3  

	       0.23  
	       0.23  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.1% 
	-2.1% 

	-10.4% 
	-10.4% 

	-0.2% 
	-0.2% 

	-6.2% 
	-6.2% 

	-15.7% 
	-15.7% 


	Sharpers Run 
	Sharpers Run 
	Sharpers Run 

	          415  
	          415  

	Existing 
	Existing 

	         1.7  
	         1.7  

	         1.2  
	         1.2  

	       21.3  
	       21.3  

	         1.2  
	         1.2  

	       0.18  
	       0.18  


	  
	  
	  

	 
	 

	Future  
	Future  

	         2.2  
	         2.2  

	         1.2  
	         1.2  

	       30.0  
	       30.0  

	         1.6  
	         1.6  

	       0.23  
	       0.23  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         2.1  
	         2.1  

	         1.1  
	         1.1  

	       29.8  
	       29.8  

	         1.6  
	         1.6  

	       0.23  
	       0.23  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-3.1% 
	-3.1% 

	-10.9% 
	-10.9% 

	-0.7% 
	-0.7% 

	-0.4% 
	-0.4% 

	-0.5% 
	-0.5% 


	Wolftrap Creek 
	Wolftrap Creek 
	Wolftrap Creek 

	       3,631  
	       3,631  

	Existing 
	Existing 

	         5.1  
	         5.1  

	         2.3  
	         2.3  

	       80.8  
	       80.8  

	         3.7  
	         3.7  

	       0.60  
	       0.60  


	  
	  
	  

	 
	 

	Future  
	Future  

	         5.6  
	         5.6  

	         2.5  
	         2.5  

	       95.4  
	       95.4  

	         4.5  
	         4.5  

	       0.74  
	       0.74  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         5.3  
	         5.3  

	         2.0  
	         2.0  

	       84.4  
	       84.4  

	         3.8  
	         3.8  

	       0.58  
	       0.58  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-5.0% 
	-5.0% 

	-20.2% 
	-20.2% 

	-11.5% 
	-11.5% 

	-15.8% 
	-15.8% 

	-22.7% 
	-22.7% 


	Upper Difficult Run 
	Upper Difficult Run 
	Upper Difficult Run 

	       5,684  
	       5,684  

	Existing 
	Existing 

	         3.7  
	         3.7  

	         1.8  
	         1.8  

	       60.6  
	       60.6  

	         2.5  
	         2.5  

	       0.34  
	       0.34  


	  
	  
	  

	 
	 

	Future  
	Future  

	         4.1  
	         4.1  

	         1.9  
	         1.9  

	       73.1  
	       73.1  

	         3.0  
	         3.0  

	       0.39  
	       0.39  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         4.0  
	         4.0  

	         1.5  
	         1.5  

	       60.5  
	       60.5  

	         2.3  
	         2.3  

	       0.30  
	       0.30  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-2.2% 
	-2.2% 

	-20.4% 
	-20.4% 

	-17.3% 
	-17.3% 

	-20.9% 
	-20.9% 

	-24.8% 
	-24.8% 


	Middle Difficult Run 
	Middle Difficult Run 
	Middle Difficult Run 

	       1,721  
	       1,721  

	Existing 
	Existing 

	         3.3  
	         3.3  

	         1.7  
	         1.7  

	       41.2  
	       41.2  

	         1.9  
	         1.9  

	       0.31  
	       0.31  


	  
	  
	  

	 
	 

	Future  
	Future  

	         3.5  
	         3.5  

	         1.8  
	         1.8  

	       45.1  
	       45.1  

	         2.1  
	         2.1  

	       0.33  
	       0.33  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         3.3  
	         3.3  

	         1.5  
	         1.5  

	       42.8  
	       42.8  

	         1.9  
	         1.9  

	       0.26  
	       0.26  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-5.6% 
	-5.6% 

	-14.0% 
	-14.0% 

	-5.1% 
	-5.1% 

	-11.8% 
	-11.8% 

	-20.8% 
	-20.8% 


	Lower Difficult Run 
	Lower Difficult Run 
	Lower Difficult Run 

	       2,450  
	       2,450  

	Existing 
	Existing 

	         1.9  
	         1.9  

	         1.4  
	         1.4  

	       17.5  
	       17.5  

	         0.9  
	         0.9  

	       0.17  
	       0.17  


	  
	  
	  

	 
	 

	Future  
	Future  

	         2.0  
	         2.0  

	         1.5  
	         1.5  

	       19.0  
	       19.0  

	         1.0  
	         1.0  

	       0.19  
	       0.19  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         1.9  
	         1.9  

	         1.4  
	         1.4  

	       18.9  
	       18.9  

	         0.9  
	         0.9  

	       0.16  
	       0.16  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-1.5% 
	-1.5% 

	-5.1% 
	-5.1% 

	-0.5% 
	-0.5% 

	-4.7% 
	-4.7% 

	-12.6% 
	-12.6% 


	Difficult Run Total 
	Difficult Run Total 
	Difficult Run Total 

	      37,924  
	      37,924  

	Existing 
	Existing 

	         3.8  
	         3.8  

	         1.8  
	         1.8  

	       63.1  
	       63.1  

	         2.7  
	         2.7  

	       0.41  
	       0.41  


	  
	  
	  

	 
	 

	Future  
	Future  

	         4.2  
	         4.2  

	         1.9  
	         1.9  

	       70.6  
	       70.6  

	         3.1  
	         3.1  

	       0.46  
	       0.46  


	  
	  
	  

	 
	 

	Proposed 
	Proposed 

	         4.0  
	         4.0  

	         1.6  
	         1.6  

	       65.4  
	       65.4  

	         2.7  
	         2.7  

	       0.38  
	       0.38  


	  
	  
	  

	  
	  

	Reduction 
	Reduction 

	-3.3% 
	-3.3% 

	-13.6% 
	-13.6% 

	-7.5% 
	-7.5% 

	-10.9% 
	-10.9% 

	-16.6% 
	-16.6% 



	Implementation Plan 
	The recommended actions will potentially be implemented over the 25-year life of the Difficult Run Watershed Management Plan. This Plan will be a guide for all County agencies and officials in protecting and maintaining the health of the watershed. It will be an active or “living” document that will be revisited and updated regularly throughout the implementation phase. 
	The final scope and design of each project will be determined during implementation, in collaboration with all parties affected, including the Fairfax County Park Authority, homeowners associations, adjacent landowners and others. 
	The policy actions and many of the nonstructural actions will be considered with similar recommendations from other watershed plans and will potentially be implemented across all watersheds. Also, many of the actions involve coordination with other agencies such as the Northern Virginia Soil and Water Conservation Service, Fairfax County Health Department and Virginia Department of Conservation and Recreation. 
	A weighted set of five categories was used to prioritize each plan action. The following categories were used: 
	• Board Adopted Categories (40%) 
	• Board Adopted Categories (40%) 
	• Board Adopted Categories (40%) 

	• Direct Regulatory Contribution (10%) 
	• Direct Regulatory Contribution (10%) 

	• Public Support (10%) 
	• Public Support (10%) 

	• Effectiveness / Location (25%) 
	• Effectiveness / Location (25%) 

	• Ease of Implementation (15%) 
	• Ease of Implementation (15%) 


	The Plan identifies the projects to be evaluated and implemented within each of the following five-year implementation phases, A through E. The implementation phase for each individual structural project is shown in Table ES.1. 
	A - Year 1 – 5 
	B - Year 6 – 10 
	C - Year 11 – 15 
	D - Year 16 – 20 
	E - Year 21 - 25 
	Plan Total Cost 
	The total cost of the proposed structural projects is approximately $71.0 million. Over the Plan's lifespan of 25 years, this will require approximately 4.9 Fairfax County Staff Year Equivalents for project management, land acquisition, and construction management, which are factored into the project costs.  





