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Executive Summary

The Sugarland Run and Horsepen Creek Watershed Management Plan presents a strategy for
preserving healthy ecosystems and improving the streams and natural environment within the
watersheds. This plan was initiated by Fairfax County and developed with input from residents
of these watersheds as part of a county-wide planning effort.

Background

The Sugarland Run and Horsepen .
Creek watersheds are located in — \llr_.
northern Virginia, straddling the ;
Fairfax ~and  Loudoun  County ;
boundary. Both watersheds are S .
located within the larger Chesapeake (=
Bay watershed. Sugarland Run drains ) =y
directly into the Potomac River and -
Horsepen Creek drains into Broad i
Run in Loudoun County, which
drains into the Potomac River just
upstream of the Sugarland Run outlet.

|

In 1900 Fairfax County was largely
agricultural, with dairy farming being
the most important single industry.
The population was just over 12,000.
Beginning in the early 1940s, the

Tl S TOW DULLES

County’s economy shifted from WIERNATIONAL ARFOIRT
agriculture to largely commercial. F:1
After World War Il the population F

grew rapidly from roughly 50,000 to /

500,000. In the 1970s the population

of Fairfax grew to almost 900,000 Figure ES.1 Sugarland Run & Horsepen Creek
residents, driven by technology-based businesses which were less dependent on urban centers
than conventional industry, resulting in suburban expansion (Fairfax County, 2001). Today,
Fairfax County is the most populous jurisdiction in Virginia as well as the Washington D.C.
metropolitan area. The 2005 population was estimated at 1,047,500 and included 387,700
households (Fairfax County, 2006a). Most of the population expansion and associated
development in Fairfax County occurred prior to the development and implementation of
stormwater regulations that were promulgated to prevent flooding and protect water quality.

The Sugarland Run and Horsepen Creek Watershed Management Plan was developed in
response to the watersheds’ rapid growth and need for updated stormwater and overall watershed
management. This plan presents issues affecting the quality of the watersheds, builds on previous
management efforts and presents a comprehensive strategy for mitigating and reducing the
impacts of development.

Sugarland Run and Horsepen Creek i
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Purpose

Fairfax County has developed three primary goals to guide the progress of all county watershed
management plans in the second phase of plan development. These goals were drafted by Fairfax
County staff based on the goals and visions conceived by the watershed steering committees and
watershed planning teams during the completion of the initial phase of watershed management
plans. The countywide watershed planning goals are to:

1) Improve and maintain watershed functions in Fairfax County, including water quality,
habitat and hydrology.

2) Protect human health, safety and property by reducing stormwater impacts.
3) Involve stakeholders in the protection, maintenance and restoration of county watersheds.

The Sugarland Run and Horsepen Creek Watershed Management Plan provides a plan of action
to meet these goals by identifying watershed impairments, evaluating solutions for watershed
restoration and preservation and involving a Watershed Advisory Group in plan development
and project selection and prioritization.

Existing Watershed Conditions

The Sugarland Run watershed was divided into seven watershed management areas for
watershed assessment purposes. Watershed management areas, or WMAs, are smaller
subdivisions of a watershed used for planning and management purposes and typically range
from two to five square miles in size. The Sugarland Run watershed was further broken down
into 78 subwatersheds for more detailed analysis. Subwatersheds are the smallest watershed
division used in this watershed management plan and range in size from 100 to 300 acres. The
Horsepen Creek watershed was divided into nine WMAs and 77 subwatersheds for watershed
management purposes.

Land use within Sugarland Run and Horsepen Creek watersheds is primarily residential in nature
with commercial and industrial centers straddling the Dulles Toll Road (Route 267). Much of the
open space within the Fairfax County portion of the watersheds is found along the Resource
Protection Areas (RPAs) that border major streams. Resource Protection Areas are protected
buffer areas established along the perennial streams in Fairfax County under the County’s
Chesapeake Bay Preservation Ordinance to improve the quality of streams and waterways
draining to the Chesapeake Bay. However, many natural stream channels were replaced with
concrete ditches or pipes prior to the establishment of RPAs and smaller headwater streams
continue to be altered as watershed development continues.

The Fairfax County Stream Protection Strategy (SPS) program was completed in 2001 and
included detailed biological and habitat data for five locations within Sugarland Run and
Horsepen Creek watersheds. The data indicate that both watersheds are substantially degraded
and are among the most negatively impacted in Fairfax County.

Fairfax County conducted a stream physical assessment (SPA) in 2005 to obtain baseline data for
the County’s streams (CH2MHill, 2005). The streams were evaluated based on habitat

Sugarland Run and Horsepen Creek i
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conditions, impacts to the stream from infrastructure and problem areas, general stream
characteristics and geomorphic classification. The overall goal of the stream assessment program
was to provide a consistent basis for protecting and restoring the receiving water systems and
other natural resources in Fairfax County. Approximately 26 miles of stream were assessed in
Sugarland Run watershed and approximately 17 miles of stream were assessed in the Horsepen
Creek watershed. Both Sugarland Run and Horsepen Creek watersheds were given fair overall
ratings. Most of the streams in both Sugarland Run watershed and Horsepen Creek watershed are
classified as Stage 3 for stream morphology and show signs of active erosion. Stage 3 streams
are the most unstable and typically exhibit steep banks, bank failures, channel widening and
deepening.

Planning Process

Additional field reconnaissance was conducted to update and supplement existing Fairfax
County GIS data so current field conditions were accurately represented. The reconnaissance
effort included the identification of pollution sources, current stormwater management practices
and potential restoration opportunities across the various watersheds. There are 157 existing
stormwater management facilities in the Sugarland Run watershed within Fairfax County;
however, nearly three-quarters of this area is untreated by any stormwater facilities.
Correspondingly, there are 147 existing stormwater management facilities in the Horsepen Creek
watershed within Fairfax County, yet more than two-thirds of this area is without stormwater
controls.

Successful management of a watershed requires the assessment of the interactions between
pollutant sources, watershed stressors and conditions within streams and other waterbodies. In
addition to field reconnaissance and previous watershed assessments, water quality and water
quantity modeling was conducted for existing and forecasted future conditions. The goal of
watershed characterization is to identify existing and potential problem areas and evaluate
subwatershed restoration opportunities.

A standardized method of subwatershed ranking was conducted as a means to provide a
systematic method of compiling available water quality and natural resources information.
Ranking subwatersheds based on watershed characterization and modeling results provides a tool
for planners and managers to set priorities and identify candidate restoration and preservation
areas.

Subwatershed ranking indicators were developed to assess the condition of the environment, as
early-warning signals of changes in the environment, and to diagnose causes of ecological
problems. The indicators used by Fairfax County may be grouped into the following categories:

e Watershed Impact Indicators — Measure the extent that reversal or prevention of a
particular watershed impact, sought by the goals and objectives, has been achieved
(“What’s there now, and how is it doing?”).

e Source Indicators — Quantify the presence of a potential stressor or pollutant source (“Is
there a problem, and what’s causing it?”).

Sugarland Run and Horsepen Creek i
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e Programmatic Indicators —After the plans are adopted, these will assess outcomes of
resource protection and restoration activities (“What’s the County doing about the
problem, and how is it doing?”).

Watershed impact indicators and source indicators were evaluated based on existing conditions.
Future condition metrics and scores were also evaluated for a sub-set of predictive indicators and
reflect the simulated conditions at ultimate build-out based on the County’s Comprehensive Plan.
The resulting scores from the existing condition and future without projects condition were used
to rank subwatersheds according to their problems and needs and to assist with candidate project
identification.

Watershed Restoration Strategies

Priority subwatersheds were identified based on the results of final subwatershed ranking,
priority restoration elements from the SPA, problem areas identified during subwatershed
characterization and field reconnaissance and input from the Watershed Advisory Group (WAG).
General subwatershed characteristics and impairments were recorded for each priority
subwatershed. Sources of subwatershed impairments were identified where evident and
improvement goals/strategies were developed for each priority subwatershed.

All subwatersheds draining to a planned, un-built regional pond were evaluated for potential
restoration alternatives, and the alternatives were categorized as regional pond alternative
strategies. Subwatershed improvement strategies are intended to reduce stormwater impacts
for subwatersheds that do not drain to a planned, un-built regional pond. Regional pond
alternative strategies and subwatershed improvement strategies may include a variety of project
types including new stormwater ponds, stormwater pond retrofits, low impact development
retrofits, culvert retrofits, outfall improvements and area-wide drainage improvements. Stream
restoration strategies are targeted to improve habitat, to promote stable stream geomorphology
and to reduce in-stream pollutants due to erosion. Non-structural measures and preservation
strategies can provide significant benefits by improving the water quality of stormwater runoff,
by reducing the quantity of stormwater runoff, by improving stream and riparian habitat and by
mitigating the potential impacts of future development.

A universe of potential projects was complied as a result of these efforts. Additionally, potential
alternatives were identified for each of the seven planned, un-built regional ponds within the
watersheds. Watershed advisory group (WAG) members reviewed proposed candidate projects
and discussed overall project selection methods and the location and scope of individual
proposed projects. Field visits to candidate sites were conducted for all potential candidate
structural projects to determine feasibility and modify project scopes based on site conditions.

An initial feasibility analysis was conducted to reduce the initial list of candidate structural
projects. Factors considered during the initial feasibility analysis included constraints identified
during field reconnaissance, the size and scale of the projects, the location and distribution of
projects within a subwatershed, existing stormwater treatment in the subwatershed, project
drainage area and specific WAG member comments. Candidate projects deemed viable were

Sugarland Run and Horsepen Creek iv
Watershed Management Plan



those which had few, if any, site constraints, would provide significant additional stormwater
treatment to a subwatershed and were considered to be of significant size and scope.

Project Prioritization

Viable structural projects were prioritized and ranked according to a standardized method
developed by Fairfax County in order to ensure that all projects across the County could be
compared and ranked in a County-wide fashion. Structural projects were scored based on five
factors:

1. Effect on watershed impact indicators

2. Effect on source indicators

3. Location within priority subwatersheds

4. Sequencing

5. Implementability

An initial ranking composite score was calculated for each project based on the weighted average
of the five project scores described above. This score was used to determine the overall initial
rank of each project.

In addition to the quantitative project prioritization method developed by the County, WAG
member comments, evaluation of projects in water quality modeling, cost benefit analysis and
best professional judgment were integrated into the final project scoring and ranking. The final
ranking scores were used to determine the priority of each project for the implementation
process.

The 70 projects ranked most beneficial comprise the 10-year “Priority” Implementation Plan.
The remaining 50 projects make up the 11-25 year “Long-Term” Implementation Plan. The 10-
year projects were further analyzed with water quality modeling and a detailed cost benefit
analysis to refine the priority ranking within the 10-year implementation plan.

Project fact sheets were created for each of the 10-year projects and include basic information
about the project location, a description of the project scope, project benefits, design
considerations, itemized cost estimates and detailed project maps. Some projects contain
multiple parts or sub-projects; these project “suites” are summarized and contained on a single
project fact sheet.

Plan Costs and Benefits

An integral element to evaluating the benefits of restoration strategies and projects is associated
costs. Detailed cost estimates, as shown on the project fact sheets, were determined for structural
projects in the 0-10 year implementation phase. The total cost of the 10-year implementation
plan is $30 million. Associated costs for structural projects in the 11-25 year implementation
phase were roughly approximated based on the overall costs associated with similar projects in
the 10 year implementation plan and are estimated at approximately $13 million. Cost estimates
were not calculated for non-structural projects, as they do not require traditional construction
measures to be implemented and may be programmatic in nature. The 10-year implementation
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plan consists of 70 total structural projects. The 11-25 year implementation plan consists of 50
additional structural projects. There are 19 non-structural projects identified in the plan. The total
cost for all structural projects in the plan is $43 million.

Implementation of all projects and restoration strategies in the 10-year priority list will result in
significant overall reductions in stormwater flows and pollutant loads with associated
improvements to habitat and stream quality. Stormwater runoff volume from the 2-year and 10-
year storm events would decrease by 2 percent, or 45 inches per year and 91 inches per year,
respectively. The peak flow rate would also decrease by 2 percent, resulting in a reduction of
0.005 CFS per acre for the 2-year storm event and 0.010 CFS per acre for the 10-year storm
event. Total suspended solids would be reduced by 7 percent overall or 420,419 pounds per year.
Total nitrogen would be reduced by 2 percent or 3,551 pounds per year and total phosphorus
would be reduced by 3 percent or 625 pounds per year.

Implementation of all projects within the plan, including projects in the 25-year implementation
plan will result in additional reductions in stormwater flows and pollutant loads. Total suspended
solids would be reduced by 9 percent overall or 550,887 pounds per year. Total nitrogen would
be reduced by 3 percent or 4,747 pounds per year and total phosphorus would be reduced by 4
percent or 850 pounds per year.

The following provisions address the funding and implementation of projects and programs in
Fairfax County watershed plans. These provisions as recommended by the Board were
developed for the Popes Head Creek Watershed Management Plan in February 2006 and have
been applied to the Sugarland Run and Horsepen Creek Watershed Management Plan:

i. Projects and programs (both structural and non-structural) will first undergo
appropriate review by County staff and the Board (please see iii below) prior to
implementation. Board adoption of the Watershed Management Plan will not set into
motion automatic implementation of projects, programs or initiatives that have not
first been subject to sufficient scrutiny to ensure that the projects that are funded give
the County the greatest environmental benefit for the cost.

ii.  Road projects not related to protection of streambeds or banks or water quality will
not be funded out of the stormwater and watershed budget.

iii.  The Watershed Management Plan provides a conceptual master-list of structural
capital projects and a list of potential non-structural projects for the watershed. Staff
will, on a fiscal year basis, prepare and submit to the Board a detailed work plan to
include a description of proposed projects and an explanation of their ranking, based
on specific criteria. Criteria used to assemble this list will include, but are not limited
to, cost-effectiveness as compared to alternative projects, a clear public benefit, a
need to protect public or private lands from erosion or flooding, a need to meet a
specific watershed or water quality goal and ability to be implemented within the
same fiscal year that funding is provided. Staff also intends to track the progress of
implementation and report back to the Board periodically.

iv.  Each project on the annual list of structural projects will be evaluated using basic
value-engineering cost effectiveness principles before implementation and the
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consideration of alternative structural and non-structural means for accomplishing the
purposes of the project will be considered before implementation. This process will
ensure the County’s commitment to being a fiscally responsible public entity.

v.  Obstruction removal projects on private lands will be evaluated on a case-by-case
basis for referral to the Zoning Administrator and/or County Attorney for action as
public nuisances; and otherwise to determine appropriate cost-sharing by any parties
responsible for the obstructions.

vi.  Stream restoration projects on private lands will be evaluated to determine means for
cost-sharing by land owners directly responsible for degradation due to their land
uses.

Table ES.1 provides a list of all projects in the 10-year implementation plan, the 25-year

implementation plan and the non-structural projects.

Table ES.1 Master Project List
Priority Structural Projects (10 Year Implementation Plan)
Project # Project Type WMA Location Cost
Regional Pond Between Ladybank Lane &
HC9007 Alternative Suite Horsepen - Cedar Mother Well Court $790,000
Regional Pond Between Franklin Farm Rd,
HC9013 Alternative Suite Horsepen - Cedar West Ox Rd & Ashburton Ave $1,970,000
HC9102 | New Stormwater Pond Horsepen - Middle Legacy Clrcle[)ﬁviunrlse Valley $150,000
Stormwater Pond . Frying Pan Road & Centreville
HC9106 Retrofit Horsepen - Frying Pan Road $310,000
HC9107 | New Stormwater Pond | Horsepen - Merrybrook Palmer Drg/ce)uf; Dogwood $210,000
Stormwater Pond . Near Copper Creek Road &

HC9108 Retrofit Horsepen - Middle Copper Creek Court $190,000
Stormwater Pond Between Coppermine Rd,

HC9109 . Horsepen - Frying Pan | Thomas Jefferson Dr & Masons $400,000

Retrofit
Ferry Dr

HC9110 | New Stormwater Pond | Horsepen - Merrybrook Herndon Parl:/\ov:))l/ & Campbell $160,000
Stormwater Pond . Fox Mill Road & Cabin Creek

HC9114 Retrofit Horsepen - Frying Pan Road $340,000

. Near Halterbreak Court &

HC9116 | New Stormwater Pond Horsepen - Frying Pan curved Iron Road culs-de sac $220,000
Stormwater Pond Between Floris Lane &

HCo118 Retrofit Horsepen - Upper Merricourt Lane culs-de-sac $120,000
Stormwater Pond . Colts Brook Drive & Fox Mill

HC9119 Retrofit Horsepen - Frying Pan Road $450,000
Stormwater Pond Centreville Road & Lake Shore

HC9121 Retrofit. BMP/LID Horsepen - Upper Drive $590,000
Stormwater Pond Lake Shore Drive & Running

HC9122 Retrofit Horsepen - Upper Pump Lane $70,000
Stormwater Pond Near Point Rider Lane & Equus

HC9123 Retrofit Horsepen - Upper Court $150,000
Stormwater Pond Monterey Estates Drive & West

HC9126 Retrofit Horsepen - Upper Ox Road $180,000
Stormwater Pond . Near Meadow Hall Drive &

HC9127 Retrofit Horsepen - Frying Pan New Carson Drive $180,000
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Table ES.1 Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Project # Project Type WMA Location Cost
Stormwater Pond Korean Orthodox Presbyterian
HC9128 . Horsepen - Upper Church, McLearen Road & $430,000
Retrofit )
Centreville Road
Stormwater Pond West Ox Road & New Parkland
HC9129 Retrofit. BMP/LID Horsepen - Upper Drive $490,000
Stormwater Pond Highland Mews Subdivision,
HC9132 . Horsepen - Upper Hutumn Court & Highland $210,000
Retrofit
Mews Court
Stormwater Pond
HC9133 |  Retrofit, BMP/LID, Horsepen - Cedar Near Glen Taylor Lane & $310,000
. Mother Well Court
Stream Restoration
Stormwater Pond Kinross Circle & Scotsmore
HC9134 Retrofit, BMP/LID Horsepen - Upper Way $310,000
Stormwater Pond Near Viking Drive & Pinecrest
HC9136 Retrofit Horsepen - Upper Road $150,000
Stream Restoration, Between Tewksbury Drive &
HC9137 New Stormwater Pond Horsepen - Upper Kettering Drive $430,000
HC9140 Stoml;vg/tz: gafritPond Horsepen - Upper Huntington Drive cul-de-sac $370,000
Stormwater Pond . . .
HC9142 Retrofit, New Horsepen - Upper Quincy Adams Drive & Quincy $220,000
Adams Court
Stormwater Pond
Stormwater Pond Off of Ashburton Avenue, near
HC9143 . Horsepen - Cedar Thistlethorn Drive & Saffron $310,000
Retrofit .
Drive
HC9149 | New Stormwater Pond Horsepen - Upper Chasbarb Teg:sﬁ[& Chasbarb $270,000
. Near Parcher Avenue &
Culvert Retrofit, Horsepen - Lower ;
HC9200 Stream Restoration Middle Monaghan _Drlve, next to the $1,070,000
Reflection Lake pool
HC9201 |  Stream Restoration Horsepen - Upper Between Claxton Drive & =1 530,000
Conquest Place culs-de-sac
Between Quincy Adams Court,
HC9202 Stream Restoration Horsepen - Upper Viking Court & Prince Harold $950,000
Court culs-de-sac
. Wellesley Subdivision,

HC9500 BMP/LID Horsepen - Middle Stratford Glen Place $250,000
HC9503 BMP/LID Horsepen - Frying Pan Frying Pan Park/Kidwell Farm $90,000
Regional Pond Sugarland - Upper Near Wheile Ave, between
SU9002 gron . gartar PP Pellow Circle Terrace & Reston $860,000

Alternative Suite Middle Ave

. Near Leesburg Pike, between

SU9005 Regional Pond Sugarland - Lower Rolling Holly Drive & $780,000

Alternative Suite Middle

Sugarland Road
Regional Pond Sugarland - Lower Between Leesburg Pike, Fairfax
SU9007 Alternative Suite Middle County Parkway & Wiehle $1,010,000
Avenue

SU9100 Storrg\{evte: 'E)efri tPond Sugarland - Lower Jackson Tavern Way cul-de-sac $170,000

Stormwater Pond Near Great Falls Way &
SU9101 Retrofit Sugarland - Lower Jackson Tavern Way $390,000
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Table ES.1 Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Watershed Management Plan

Project # Project Type WMA Location Cost
SU9103 Stom&"gﬁf;ﬁpo“d Sugarland - Lower Thomas Run Drive $210,000
Stormwater Pond Sugarland - Lower Near Tralee Drive & Old Holly
SU9106 | petrofit, BMP/LID Middle Drive $400,000
Stormwater Pond Sugarland - Lower Dranesville Road & Woodson
Su9108 Retrofit Middle Drive $210,000

Stormwater Pond Sugarland - Lower
SU9110 Retrofit Middle Methven Court cul-de-sac $130,000
Stormwater Pond . Dranesville Road &
SU9117 Retrofit Sugarland - Folly Lick Hiddenbrook Drive $500,000
Stormwater Pond . Near Philmont Drive & Judd
SU9123 Retrofit Sugarland - Folly Lick Court $310,000
SU9129 Stormwater_ Pond Sugarlar_ld - Upper Near Quail Ridge Court cul-de- $190.000
Retrofit Middle sac
SU9130 | New Stormwater Pond Sugarlar_1d - Upper Near Jenny Ann Court cul-de- $150.000
Middle sac
Stormwater Pond Sugarland - Upper - .
SU9135 Retrofit, BMP/LID Middle Trinity Presbyterian Church $320,000
Sugarland - Upper Near Queens Row Street &
SU9136 | New Stormwater Pond Middle Herndon Parkway $110,000
Stormwater Pond Towns at Stuart Pointe
S5U9139 Retrofit Sugarland - Upper Subdivision, Stuart Pointe Lane $70,000
Stormwater Pond Near Grove Street & Herndon
SuU9143 Retrofit Sugarland - Upper Parkway $140,000
New Stormwater Pond, Sugarland - Upper Bowman Towne Drive &
SU9144 BMP/LID Middle Fountain Drive $200,000
Stormwater Pond . S
SU9146 Retrofit, New Sugarland - Upper Next to St T|mot.hys Episcopal $130,000
Church, Spring Street
Stormwater Pond
Stormwater Pond Near Edmund Halley Drive &
SUL4r Retrofit Sugarland - Upper Sunrise Valley Drive $140,000
New Stormwater Pond,
Sugl4g | Stream Restoration, | o 1o . Headwaters Polo Fields Subdivision $1,930,000
Stormwater Pond
Retrofit
SU9150 | New Stormwater Pond | Sugarland - Headwaters Near Nutmeg Lane cul-de-sac $250,000
New Stormwater Pond Folly Lick stream corridor
SU9201 .~ " | Sugarland - Folly Lick between Fantasia Drive & $910,000
Stream Restoration
Monroe Street
. Sugarland - Upper Hunters Creek HOA and
SU9203 Stream Restoration Middle Runnymede Park $290,000
SU9204 Stream Restoration Sugarland - Folly Lick Herndon Ceg;i?:éal Park golf $1,880,000
. Sugarland - Upper Fairfax County Parkway &
SU9205 Stream Restoration Middle Walnut Branch Road $810,000
SU9208 Stream Restoration Sugarland - Headwaters Near Sanibel Drive & Tigers $1,170,000
Eye Court culs-de-sac
SU9209 Stream Restoration Sugarland - Headwaters | Pinecrest Road & Glade Drive $290,000
SU9210 Stream Restoration Sugarland - Headwaters Fox Mill Road & Keele Drive $80,000
SU9500 BMP/LID Sugarl'\j?g L pper Herndon High School $850,000
Sugarland Run and Horsepen Creek iX




Table ES.1 Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Project # Project Type WMA Location Cost
SU9502 BMP/LID Sugarl'\j?g d'IeUpper Herndon Elementary School $580,000
SU9504 BMP/LID Sugarl'\j?g d'IeUpper Reston North Park $130,000
SU9505 BMP/LID Sugarland - Upper Near Elden Sgt?gtet& Van Buren $380,000
SU9509 BMP/LID Sugarand L Hppet Trader Joe's $330,000
SU9512 BMP/LID Sugarl'\i?g d'leUpper Reston Hospital $200,000
Sunset Hills Road & Fairfax
SU9514 BMP/LID Sugarland - Upper County Parkway $290,000
Sunset Hills Road & Town
SU9515 BMP/LID Sugarland - Upper Center Parkway $200,000
Total Cost: $29,560,000
Long-term Structural Projects (25 Year Implementation Plan)
Project # Project Type WMA Location
Stormwater Pond Horsepen - Lower . .
HC9100 Retrofit Middle Rock Hill Road & Turquoise Lane
Stormwater Pond Horsepen - Lower . .
HC9101 Retrofit Middle Near Spring Knoll Drive & Summerset Place
HC9103 Stormwater_ Pond Horsepen - Middle Dulles Int'l Airport, near Sully Rd & electric
Retrofit substation
HC9104 | New Stormwater Pond | Horsepen - Merrybrook Centreville Road & McNair Farms Drive
HC9111 Storrgv;:a;gefritPond Horsepen - Frying Pan Near Frying Pan Road & Coppermine Road
HC9113 Stom&v;:igefritPond Horsepen - Middle Towerview Road cul-de-sac
Stormwater Pond
HC9115 Retrofit, New Horsepen - Middle Near Mustang Drive & Maverick Lane
Stormwater Pond
HC9117 StorrrFlzvevt?toefritPond Horsepen - Frying Pan Monroe Manor Drive cul-de-sac
HC9124 Storrgvgggefri tPond Horsepen - Frying Pan Near Locksley Court cul-de-sac
HC9125 | New Stormwater Pond Horsepen - Upper Near Spring Chapel Court cul-de-sac
Stormwater Pond Middleton Farm Subdivision, between
HC9130 Retrofit Horsepen - Upper Middleton Farm Lane & Blue Holly Lane culs-
de-sac
Stormwater Pond
HC9131 Retrofit, Culvert Horsepen - Upper Near West Ox Road & McLearen Road
Retrofit
HC9135 Storrgvg/tz:toefritPond Horsepen - Cedar Near Emerald Chase Drive & Rover Glen Court
HC9138 | New Stormwater Pond Horsepen - Cedar Near Emerald Chase Drive & Ruby Lace Court
HC9139 | New Stormwater Pond Horsepen - Upper Near Bradwell Road & Litchfield Drive
HC9146 Stormwater Pond Horsepen - Cedar Near Ashburton Avenue & Wheeler Way

Retrofit, BMP/LID
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Table ES.1 Master Project List

Long-term Structural Projects (25 Year Implementation Plan)

Project # Project Type WMA Location
Stormwater Pond
HC9148 Retrofit, New Horsepen - Upper Near Glenbrooke Woods Drive cul-de-sac
Stormwater Pond
HC9302 Area-wide Drainage Horsepen - Cedar Burchlawn Street cul-de-sac
Improvement
HC9400 Culvert Retrofit Horse&?géllgower Near Rock Hill Road & Innovation Avenue
HC9401 Culvert Retrofit Horse&eigciltower Near Rock Hill Road & Innovation Avenue
HC9501 BMP/LID Horsepen - Middle Along stream corrldqr b_etween Floris Street &
Mountainview Court
HC9502 BMP/LID Horsepen - Middle Floris Elementary School
HC9505 BMP/LID Horsepen - Upper Near Emerald Chase Drive & Lazy Glen Court
Regional Pond Sugarland - Lower .
SU9001 Alternative Suite Middle Near Rowland Drive & Heather Way
SU9105 Stormwater_ Pond Sugarland - Lower Air View Lane
Retrofit
Stormwater Pond Sugarland - Lower . .
SU9107 Retrofit Middle Near Leesburg Pike & Fairfax County Parkway
SU9111 Stormwater_ Pond Sugarlarjd - Lower Dranesville Road & Woodson Drive
Retrofit Middle
SU9112 Stormwater_ Pond Sugarlarjd - Lower East of Dranesville Road & Butter Churn Drive
Retrofit Middle
SU9115 Stormwater Pond Sugarland - Lower Hastings Hunt Section 6 and Jenkins Ridge
Retrofit Middle Subdivisions
Stormwater Pond . Near stream corridor in Dranesville Estate
SU9118 Retrofit Sugarland - Folly Lick Section 1 and 2
Stormwater Pond Sugarland - Upper . . .
SU9120 Retrofit Middle Near Eddyspark Drive & Kingsvale Circle
Stormwater Pond - .
SU9121 Retrofit, New Sugarland - Folly Lick East of Millikens Bend Road near Millbank
Way & Westlodge Court
Stormwater Pond
SuU9122 StorrrFlzvg/t?toefritPond Sugarland - Folly Lick Baptist Temple of Herndon
Stormwater Pond Sugarland - Upper Near Rosiers Branch Drive & Heather Down
SuU9124 . . .
Retrofit Middle Drive
SuU9127 Storrg\/gte;toefritPond Sugarland - Folly Lick Herndon United Methodist Church
Stormwater Pond Sugarland - Upper .
SU9128 Retrofit Middle Between the Fawn Ridge Lane culs-de-sac
SU9133 New Sg’,{;@?ﬁg Pond, Sugarland - Folly Lick Near Crestview Drive & Bond Street
SU9137 | New Stormwater Pond Sugarland - Upper Walnut Branch Road & Purple Sage Court

Middle

New Stormwater Pond,

SU9140 Stormwater Pond Sugarland - Upper Safeway; corner of Post Drive & Grove Street
Retrofit
SuU9141 Sto”gvé?ffri tPond Sugarland - Upper Substation near Grove Street & Grant Street
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Table ES.1 Master Project List

Long-term Structural Projects (25 Year Implementation Plan)

Project # Project Type WMA Location
SU9142 StorrgvgggefritPond Sugarland - Folly Lick Near Spring Street & Wood Street
SU9200 Stream Restoration Sugar:\z;ll?g d—lé_ower Near Dranesville Road & Woodson Drive
SU9202 Stream Restoration Sugarland - Folly Lick Near Herndon Parkway & Stevenson Court
SU9206 Stream Restoration Sugarland - Upper Near Herndon Parkway & Tamarack Way
SU9207 Stream Restoration Sugarland - Upper Near Fairfax C_oynty Parkway & New
Dominion Parkway
SU9400 Culvert Retrofit Sugarland - Lower Near Kentland Drive & Parrish Farm Lane
SU9501 BMP/LID Sugartad s Jpper Lake Newport Road & North Point Drive
SU9510 BMP/LID Sugarland - Upper Near Elden Street & Fairfax County Parkway
SU9511 BMP/LID Sugarland - Folly Lick Dulles Park Court & Alabama Drive
SU9513 BMP/LID Sugarland - Upper Near Old Dominion Avenue & Aspen Drive
Non-Structural Projects
Project # Project Type WMA Location
HC9901 B_uffer Restoration, Horsepen - Cedar Near Ashburton Avenue & Thistlethorn Drive
Rain Barrel Programs
HC9902 Buffer Restoration Horsepen - Frying Pan Stream corridors near _Copper Bed Road &
Copper Hill Road
HC9903 Buffer Restoration, Horsepen - Lower Reflection Lake HOA & Four Season HOA
Rain Barrel Programs Middle (Herndon)
Conservation
HC9904 Acquisition PrOJ_ect/ Horsepen - Middle Stream corridors near Sully Road & Park
Land Conservation Center Road
Coordination Project
Conservation
Acquisition Project/
Land Conservation .
HC9905 | Coordination Project, Horsepen - Upper Stream corridors near McLearen Road & Cobra
. . Drive
Dumpsite/ Obstruction
Removal, Buffer
Restoration
HC9906 | Rain Barrel Programs Horsepen - Upper Chantilly Highlands
Conservation
Acquisition Project/
HC9907 Land Conservation Horsepen - Merrybrook Centreville Road & Woodland Park Road
Coordination Project,
Buffer Restoration
Westfield, Fortnightly Square, Haloyon of
. . Herndon Sect 5, Van Vlecks, Ballou, Saubers,
SU9900 | Rain Barrel Programs Sugarland - Folly Lick Herndon Station, Herndon Park Station and
Chandon Subdivisions
SU9901 Buffer Restoration Sugar:\z;llri]gd-lel_ower Near Leesburg Pike & Rolling Holly Drive
Sugar Creek Sec. 1, Stuart Hills, Cedar Chase,
Suoarland - Lower Oak Creek Estates, Forest Heights Estates,
SU9902 | Rain Barrel Programs 9 Middle Stoney Creek Woods, Hastings Hunt sec. 6,
portion of Jenkins Ridge, Holly Knoll and
Crestbrook Subdivisions
Sugarland Run and Horsepen Creek Xii
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Table ES.1 Master Project List

Non-Structural Projects

Land Conservation
Coordination Project

Project # Project Type WMA Location
Conservation
SU9903 Acquisition Project/ Sugarland - Lower Stream corridor near Leesburg Pike & Holly
Land Conservation Middle Knoll Drive
Coordination Project
Community Outreach/ Sugarland - Lower
SU9904 Public Education Middle Near Heather Way cul-de-sac
Crestview Sec. 1, Runnymede Manor, Stuart
SU9905 | Rain Barrel Programs Sugarland - Upper Woods, Reston Sec. 49 and Towns at Stuart
Pointe Subdivisions
SU9906 Buffer Restoration Sugarland - Upper Near Fairfax CountyRIZZ:jkway & Sunset Hills
Conservation
Acquisition Project/ .
SU9907 Land Conservation Sugarland - Upper Stream corrldor§ hear Herr_ldon Parkway &
L . Fairbrook Drive
Coordination Project,
Buffer Restoration
Stuart Ridge, Shaker Woods, Shaker Grove,
Kingstream, Hunters Creek, Potomac Fairways,
. Sugarland - Upper Iron Ridge Sec. 2, Graymoor, Chestnut Grove,
SU9908 | Rain Barrel Programs Middle Old Drainsville Hunt Club, Jeneba Woods,
Reston Sec. 49 and Sugar Land Heights
Subdivisions
SU9909 | Rain Barrel Programs | Sugarland - Headwaters Polo Fields Subdivision
SU9910 Buffer Restoration Sugarland - Headwaters | Fairfax County Parkway & Dulles Access Road
Conservation
SU9911 Acquisition Project/ Sugarland - Headwaters Sunrise Valley Wetland Park
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1.0 Introduction

1.1 Introduction to Watersheds

A watershed is an area of land that
drains all of its water to a specific lake
or river. As rainwater and melting
snow run downbhill, they carry sediment
and other materials into our streams,
lakes, wetlands and groundwater.

The boundary of a watershed is defined
by the watershed divide, which is the
ridge of highest elevation surrounding
a given stream or network of streams.
A drop of rainwater falling outside of
this boundary will enter a different
watershed and will flow to a different
body of water.

Figure 1.1 Diagram of a watershed

Streams and rivers may flow through many different types of land use in their paths to the ocean.
In the above illustration from the U.S. Environmental Protection Agency, water flows from
agricultural lands to residential areas to industrial zones as it moves downstream. Each land use
presents unique impacts and challenges on water quality.
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Figure 1.2 The Chesapeake Bay
watershed

The size of a watershed can be subjective; it depends
on the scale that is being considered.

The image to the left depicts the extent of the
Chesapeake Bay watershed, "the big picture” that is
linked to our local concerns. This watershed covers
64,000 square miles and crosses into six states: New
York, Pennsylvania, Delaware, West Virginia,
Maryland, Virginia and the District of Columbia.

One of the watersheds that comprise the Chesapeake
Bay watershed is the Potomac River watershed.
Fairfax County, as shown on the map, occupies
approximately 400 square miles of the Potomac River
watershed. This area contains 30 smaller watersheds.
Think of watersheds as being "nested” within each
successively larger one.

Each watershed in Fairfax County was subdivided to
facilitate data management and to promote local

awareness of the streams. Watersheds were divided into Watershed Management Areas (WMAS)
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approximately four square miles in size. WMAs are usually named for the local major tributary.
These areas are further divided into subwatersheds, ranging in size from 100 to 300 acres.
Subwatersheds represent the smallest modeling unit for watershed planning.

Beginning in the early 1940’s, Fairfax County shifted from an agricultural community to an
urbanized one whose population exceeds that of several states. While the County continued to
develop, the condition of streams and aquatic life declined. In 1999, a Stream Protection Strategy
(SPS) was initiated to monitor stream health and establish a baseline of countywide stream
conditions. The results of the baseline monitoring effort indicated that only 25 percent of the
County’s streams were in good to excellent biological health. Stream condition is determined
using an Index of Biological Integrity (IBI) that evaluates ecological health based on the
community structure of bottom-dwelling aquatic invertebrates.

The baseline study found that roughly 75 percent of streams within the County had areas
negatively impacted by impervious conditions within their watersheds. Due to increasing
urbanization prior to implementation of modern stormwater controls, impervious land area
rapidly increased, contributing to the degradation of the streams.

1.2 Introduction to Watershed Planning

The County’s comprehensive stormwater management program is currently undergoing a
transformation that addresses watershed health using a holistic approach. The mission for the
stormwater program is dictated by the need to preserve and restore the natural environment and
aquatic resources, which is consistent with the Fairfax County Board of Supervisors’
Environmental Agenda adopted in June 2004. The County must also comply with all applicable
local, state and federal laws and mandates. These include County ordinances and policies,
Virginia’s Chesapeake Bay Initiatives and the federal Clean Water Act. Under the Virginia
Pollutant Discharge Elimination System (VPDES) the County has an individual Municipal
Separate Storm Sewer System (MS4) Permit. This permit requires the creation of watershed
management plans to facilitate compliance with the Clean Water Act. In addition, the County is
doing its part to fulfill Virginia’s commitment to the Chesapeake Bay 2000 Agreement to restore
the ecological health of the Chesapeake Bay Watershed.

Fairfax County’s first set of watershed plans were completed in the 1970s. Land use has changed
significantly since that time. Additionally, there have been many advances in technology and
development in the field of stormwater management which have resulted in updates to
stormwater policies and regulations. New plans were needed to reflect these changes and to plan
for a future in which Fairfax County recognizes that there is a direct link between the vitality of
ecological resources and the quality of life for our citizens.

The current watershed plans provide more targeted strategies for addressing stream health given
current and future land uses and evolving regulations. These plans are one of several tools that
enable the County to address program requirements and to improve and maintain watershed
health. Each watershed plan includes a prioritized 25-year list of proposed capital improvement
projects in addition to non-structural programs and projects. These projects and programs may
lead to new and/or revised ordinances, public facilities manual requirements and policies. The
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plans promote the use of new and innovative practices in stormwater management such as Low
Impact Development (LID) techniques and stream restoration using natural channel design. To
maximize the effectiveness of these plans, community engagement and involvement from
diverse interests were emphasized during the development process.

Watershed management plans were developed by grouping the County’s 30 watersheds into 13
planning units (Figure 1.3). Watershed planning began in 2003. By 2007, roughly 50 percent of
the County land area had completed watershed plans. This plan is part of the second group of
watershed plans, which was initiated in 2007 for the remaining land area.
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Figure 1.3 Watershed planning groups in Fairfax County
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In general, the watershed management planning process consists of the following steps:

1. Review and synthesis of previous studies and data compilation

2. Public involvement to gain input, provide education and build community support

3. Evaluation of current watershed conditions and projection of stormwater runoff from
present and ultimate development conditions

4. Development of non-structural and structural watershed improvement projects

5. Development of preliminary cost estimates, cost/benefit analysis and prioritization of
capital projects

6. Adoption of the final watershed management plan by the Board of Supervisors

The watershed management planning process has been supported by the Board of Supervisors
since its inception in 2003. In fiscal year 2006, the Board of Supervisors dedicated $0.01 per
$100 of assessed value from the County’s real estate tax revenue towards the overall stormwater
management program. This supported the ongoing development and implementation of
watershed plans and eventually evolved into the adoption of a stormwater service district starting
in fiscal year 2010. The Board recently approved increasing the dedicated amount to a penny and
a half for fiscal year 2011.

The following provisions address the funding and implementation of projects and programs in
Fairfax County watershed plans. These provisions as recommended by the Board were
developed for the Popes Head Creek Watershed Management Plan in February 2006 and have
been applied to the Sugarland Run and Horsepen Creek Watershed Management Plan:

vii.  Projects and programs (both structural and non-structural) will first undergo
appropriate review by County staff and the Board (please see iii below) prior to
implementation. Board adoption of the Watershed Management Plan will not set into
motion automatic implementation of projects, programs or initiatives that have not
first been subject to sufficient scrutiny to ensure that the projects that are funded give
the County the greatest environmental benefit for the cost.

viii.  Road projects not related to protection of streambeds or banks or water quality will
not be funded out of the stormwater and watershed budget.

ix. The Watershed Management Plan provides a conceptual master-list of structural
capital projects and a list of potential non-structural projects for the watershed. Staff
will, on a fiscal year basis, prepare and submit to the Board a detailed work plan to
include a description of proposed projects and an explanation of their ranking, based
on specific criteria. Criteria used to assemble this list will include, but are not limited
to, cost-effectiveness as compared to alternative projects, a clear public benefit, a
need to protect public or private lands from erosion or flooding, a need to meet a
specific watershed or water quality goal and ability to be implemented within the
same fiscal year that funding is provided. Staff also intends to track the progress of
implementation and report back to the Board periodically.

X.  Each project on the annual list of structural projects will be evaluated using basic
value-engineering cost effectiveness principles before implementation and the
consideration of alternative structural and non-structural means for accomplishing the
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purposes of the project will be considered before implementation. This process will
ensure the County’s commitment to being a fiscally responsible public entity.

xi.  Obstruction removal projects on private lands will be evaluated on a case-by-case
basis for referral to the Zoning Administrator and/or County Attorney for action as
public nuisances; and otherwise to determine appropriate cost-sharing by any parties
responsible for the obstructions.

xii.  Stream restoration projects on private lands will be evaluated to determine means for
cost-sharing by land owners directly responsible for degradation due to their land
uses.
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2.0  Watershed Planning Process
2.1  Watershed Goals and Objectives

The County’s first six comprehensive watershed management plans outlined intentions for
protecting, maintaining or improving streams and the measures that could be taken to meet them.
Although the plans conveyed similar aims overall, there were some differences in the way goals
and objectives were developed. As a result of these differences, the initial six plans were
analyzed to identify common themes in order to create standardized goals and objectives for the
remaining watershed management plans. Standardization improved efficiency in the planning
process and achieved greater consistency among the plans.

As part of the standardization process, the County selected three overarching goals, or intended
outcomes of the watershed management plans:

1. Improve and maintain watershed functions in Fairfax County, including water quality,
habitat and hydrology

2. Protect human health, safety and property by reducing stormwater impacts

3. Involve stakeholders in the protection, maintenance and restoration of County watersheds

Ten objectives were developed related to the three goals. Each objective may achieve one or
more goals, and each goal may be achieved by one or more objectives. These ten objectives were
grouped into five categories based on certain aspects of watershed management the objectives
could influence:

1. Hydrology - healthy movement and distribution of water through the environment in a
way that is protective of streams and human dwellings

Habitat - suitable environment for sustaining plants and animals

Stream water quality - general chemical and physical properties of surface waters
Drinking water quality - quality of water used for human consumption

Stewardship - the roles the County, other jurisdictions and members of the general
public can play in caring for the environment

arwn

Under the new approach, County staff and the public had the flexibility to add objectives that
were unique and important to a particular watershed, but all plans included the standard goals
and objectives as a baseline as presented in Table 2.1
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Table 2.1

Countywide Objectives
Linked
to
Objective Goal(s)
CATEGORY 1. HYDROLOGY
1A.Minimize impacts of stormwater runoff on stream hydrology to promote stable 1
stream morphology, protect habitat and support biota.
1B.Minimize flooding to protect property and human health and safety. 2
CATEGORY 2. HABITAT
2A.Provide for healthy habitat through protecting, restoring and maintaining riparian 1
buffers, wetlands and instream habitat.
2B. Improve and maintain diversity of native plants and animals in the County. 1
CATEGORY 3. STREAM WATER QUALITY
3A.Minimize impacts to stream water quality from pollutants in stormwater runoff. 1,2
CATEGORY 4. DRINKING WATER QUALITY
4A.Minimize impacts to drinking water sources from pathogens, nutrients and toxics 2
in stormwater runoff.
4B.Minimize impacts to drinking water storage capacity from sediment in 2
stormwater runoff.
CATEGORY 5 STEWARDSHIP
5A.Encourage the public to participate in watershed stewardship. 3
5B.Coordinate with regional jurisdictions on watershed management and restoration 3
efforts such as Chesapeake Bay initiatives.
5C. Improve watershed aesthetics in Fairfax County. 1,3

Standardizing the goals and objectives made it easier to integrate plan recommendations into a
countywide data management system for prioritizing projects, tracking implementation and
evaluating the long-term influence of the plans on the health of County streams.

2.2 Indicators

Since accomplishment of objectives cannot be directly measured, indicators that are able to
detect changes in the watershed were developed. Indicators are used to assess the condition of
the environment, as early-warning signals of changes in the environment and to diagnose causes
of ecological problems. Observed indicators are based upon data and observations collected in
the field/area of interest, and are useful in assessing existing watershed conditions. Predictive
indicators respond in a predictable manner to ecosystem stressors, and can be used in models of
hydrologic and ecosystem processes (such as soil erosion, pollutant loading, etc.) to compare
existing and future conditions.

Each indicator was measured by one or more metrics. A metric is an analytical benchmark that
responds in a predictable way to increasing human, climatic or other environmental stress.
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Metrics may be actual numeric values (such as pH or Dissolved Oxygen values) or parameters
that have been scored to a numeric scale (such as 1 — 10).

The indicators used by Fairfax County may be grouped into the following categories:

e Watershed Impact Indicators — Measure the extent that reversal or prevention of a
particular watershed impact, sought by the goals and objectives, has been achieved
(“What’s there now, and how is it doing?”).

e Source Indicators — Quantify the presence of a potential stressor or pollutant source (“Is
there a problem, and what’s causing it?”).

e Programmatic Indicators —After the plans are adopted, these will assess outcomes of
resource protection and restoration activities (“What’s the County doing about the
problem, and how is it doing?”).

2.2.1 Watershed Impact Indicators

One or more watershed impact indicators for each objective were identified, including predictive
and observed indicators. These indicators and the objectives to which they are linked are shown

in Table 2.2.
Table 2.2
Watershed Impact Indicators
Objective Indicators
1A Stormwater Observed: Benthic Communities, Fish Communities, Aquatic Habitat
Runoff Predictive: Channel Morphology, Instream Sediment, Hydrology
1B Flooding Observed: Flood Complaints
Hazards Predictive: Number of Road Hazards, Magnitude of Road Hazards,
Residential Building Hazards, Non-residential Building Hazards
2A Habitat Health | Observed: Aquatic Habitat
Predictive: RPA Riparian Habitat, Headwater Riparian Habitat, Protected
Wetland Habitat
2B Habitat Observed: Benthic Communities, Fish Communities
Diversity Predictive: None
3A Stream Water Observed: E. coli, Benthic Communities, Fish Communities
Quality Predictive: Upland Sediment, Instream Sediment, Nitrogen, Phosphorus
4A Drinking Water | Observed: E. coli
Quality Predictive: Nitrogen, Phosphorus, Upland Sediment
4B Storage Observed: None
Capacity Predictive: Upland Sediment, Instream Sediment
Sugarland Run and Horsepen Creek 2-3
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Table 2.2
Watershed Impact Indicators

Objective Indicators

5A Public Programmatic Indicators to be tracked by the County
Participation

5B Regional Programmatic Indicators to be tracked by the County
Coordination

5C Aesthetics Programmatic Indicators to be tracked by the County

For predictive indicators, three scenarios were considered. Metrics and scores were calculated
for:

e Existing conditions
e Future without project implementation
e Future with project implementation

The future condition metrics and scores reflect the simulated conditions at ultimate build-out
based on the County’s Comprehensive Plan.

The watershed impact indicator scores were used at multiple stages of watershed planning. First,
they were used to assess current and future conditions without project implementation in the
watershed. Indicator scores were then used to identify management needs and problem areas
during subwatershed ranking (see Section 2.3). Once candidate projects were identified, the
indicators were used to prioritize projects alongside cost and feasibility.

2.2.2 Source Indicators

Source indicators were used to evaluate the sources and stressors that impact watershed
processes. Examples include:

e Numeric Source Indicators

o0 Amount of Channelized/Piped Streams
Amount of Directly Connected Impervious Area (DCIA) (predictive)
Amount of Impervious Surface (predictive)
Number of Stormwater Outfalls
Number of Sanitary Sewer Crossings
Streambank Buffer Deficiency
Total amount of Nitrogen (predictive)
Total amount of Phosphorus (predictive)

o Total Suspended Solids (predictive)
e Field Reconnaissance Observations

0 Hot Spot Investigations

0 Neighborhood Source Assessments

o0 All other field reconnaissance observations

O O0OO0OO0OO0OO0O
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The contributions of these indicators to existing and future watershed impacts were evaluated.
Metrics and scores were developed for all source indicators under existing conditions. In
addition, three scenarios were considered for the predictive indicators, as noted in the list above.
Metrics and scores were calculated for these scenarios:

e Existing conditions
e Future without project implementation
e Future with project implementation

The future condition metrics and scores reflect the simulated conditions at ultimate build-out
based on the County’s Comprehensive Plan.

Like the watershed impact indicators, source indicator scores were used to rank subwatersheds
according to their problems and needs and to assist with candidate project identification.

2.2.3 Programmatic Indicators

Programmatic indicators will be used by the County to help evaluate watershed management
needs. These indicators illustrate the extent and location of existing and past management efforts.
The following types of management in the watershed were inventoried during plan development:

Detention Facilities

Stream Restoration

Riparian Buffer Restoration

BMP Facilities

Low Impact Development

Inspection and Maintenance of Stormwater Management Facilities
Inspection and Repair of Stormwater Infrastructure and Outfalls
Dumpsite Removal

Regional Ponds

Volunteer Monitoring

Subarea Treatment (used in watershed modeling studies)

Information for these indicators will be considered to identify and evaluate watershed
management needs for individual watersheds and for the County as a whole.

2.2.4 Composite Scores

After metric values were translated into scores, objective, composite and overall composite
scores were calculated for use in subwatershed ranking. Weighting factors were used when
calculating composite scores to give more importance to certain indicators and objectives. First,
watershed impact indicators were grouped by objective. Each metric score was multiplied by a
predetermined weighting factor specific to that indicator, and the products were summed within
objectives to generate an objective composite score for each objective. Each objective composite
score was then multiplied by a predetermined weighting factor specific to that objective, and the
products were summed to generate an overall composite score. A similar process was used for
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source indicators, but without an objective composite score (since source indicators are not
directly linked to objectives).

2.3  Subwatershed Ranking

The composite scores calculated under the methods previously described were used to identify
problem areas in the watershed and rank subwatersheds for management priority. Subwatersheds
were further categorized based on which management opportunities were most likely to restore
functions to the problem areas identified. The resulting data were then utilized to identify key
issues and select projects that would achieve the watershed planning goals and objectives.

The subwatershed ranking procedure involved reviewing watershed impact objective, composite,
overall composite and source indicator scores. Since some of the indicators are predictive, i.e.
based on modeling, it was possible to pose “what if?”” questions and test future scenarios with
and without management actions. Existing management facilities and programs which were
inventoried for programmatic indicators and data collected during field reconnaissance were also
considered. The ranking process consisted of the following steps:

1. Used the watershed impact overall composite scores and identified subwatersheds
that were potential problem areas under existing and future conditions.

2. Used the watershed impact objective composite scores and identified subwatersheds

that were potential problem areas under existing and future conditions for each

objective.

Reviewed source indicator composite scores and identified additional problem areas.

4. Used individual source indicator scores to identify potential sources of impacts in
downstream problem areas.

5. In combination with the above data, used the programmatic indicator data inventory
to identify subwatersheds where management was most needed.

6. Consulted available field reconnaissance data throughout the above steps to confirm
that results reflected conditions in the field.

w

All this information was combined to rank subwatersheds in order from the most problematic
(higher priority for management actions) to the least problematic (lower priority for management
actions). Subwatershed ranking provided guidance as to where management was most needed
and could be applied successfully, but the final determination was ultimately based on best
professional judgment.

2.4  Stormwater Modeling

Storm events are classified by the amount of rainfall, in inches, that occurs over the duration of a
storm. The amount of rainfall depends on how frequently the storm will statistically occur and
how long the storm lasts. Based on many years of rainfall data collected, storms of varying
strength have been established based on the duration and probability of that event occurring
within any given year. In general, smaller storms occur more frequently than larger storms of
equal duration. Hence, a 2-year, 24hr storm (having a 50 percent chance of happening in a given
year) has less rainfall than a 10-year, 24hr storm (having a 10 percent chance of happening in a
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given year). Stormwater runoff (which is related to the strength of the storm) is surplus rainfall
that does not soak into the ground. This surplus rainfall flows (or ‘runs off’) from roof tops,
parking lots and other impervious surfaces and is ultimately received by storm drainage systems,
culverts and streams.

Modeling is a way to mathematically predict and spatially represent what will occur with a given
rainfall event. There are two primary types of models that are used to achieve this goal,
hydrologic and hydraulic:

e Hydrologic models take into account several factors; the particular rainfall event of
interest, the physical nature of the land area where the rainfall occurs and how quickly the
resulting stormwater runoff drains this given land area. Hydrologic models can describe
both the quantity of stormwater runoff and resulting pollution, such as nutrients (nitrogen
and phosphorus) and sediment that are transported by the runoff.

e Hydraulic models represent the effect the stormwater runoff from a particular rainfall
event has on both man-made and natural systems. These models can both predict the
ability man-made culverts/channels have in conveying stormwater runoff and the spatial
extent of potential flooding.

Table 2.3 shows three storm events and the rationale for being modeled:

Table 2.3
Modeling Rationale

Storm Event Modeling Rationale

Represents the amount of runoff that defines the shape of the

2-year, 24hr o
receiving streams.

Used to determine which road culverts will have adequate capacity

10-year, 24hr to convey this storm without overtopping the road.

100-year, 24hr Used to define the limits of flood inundation zones

2.4.1 Hydrologic Model (SWMM)

The Environmental Protection Agency (EPA) Storm Water Management Model (SWMM) was
first developed in the early 1970s. Over the past 30 years, the model has been updated and
refined and is now used throughout the country as a design and planning tool for stormwater
runoff. Specifically, SWMM is a dynamic rainfall-runoff simulation model used for single event
or long-term (continuous) simulation of runoff quantity and quality from primarily urban areas.

The runoff component of SWMM operates on a collection of subwatershed areas where rain falls
and runoff is generated. The routing (or hydraulic) portion of SWMM transports this runoff
through a conveyance system of pipes, channels and storage/treatment devices. SWMM tracks
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the quantity and quality of runoff generated within each subwatershed, and the flow rate and
depth of water in the conveyance system during a simulation period.

2.4.2 Pollution Model (STEPL)

While the SWMM model can calculate pollutant loads, the Spreadsheet Tool for Estimating
Pollutant Load (STEPL) was used to determine pollutant loads for the watershed planning effort.
Also developed by EPA, STEPL employs simple algorithms to calculate surface runoff. This
includes nutrient loads, such as nitrogen and phosphorus, and sediment loads from various land
uses. STEPL also calculates load reductions that would result from the implementation of
various Best Management Practices (BMPs). The nutrient loading is calculated based on the
runoff volume and the pollutant concentrations in the runoff as influenced by factors such as land
use distribution and management practices. Sediment loads are calculated based on the Universal
Soil Loss Equation (USLE) and the sediment delivery ratio. The sediment and pollutant load
reductions that result from the implementation of BMPs are computed using known BMP
efficiencies.

2.4.3 Hydraulic Model (HEC-RAS)

The Hydrologic Engineering Centers River Analysis System (HEC-RAS) hydraulic model was
initially developed by the U.S. Army Corps of Engineers (USACE) in the early 1990s as a tool to
manage the rivers and harbors in their jurisdiction. HEC-RAS has found wide acceptance as the
standard for simulating the hydraulics of water flow through natural and/or manmade channels
and rivers. HEC-RAS is commonly used for modeling water flowing through a system of open
channels with the objective of computing water surface elevations.

The geographic input data for the HEC-RAS model was extracted using HEC-GeoRAS. HEC-
GeoRAS is a tool that processes the geospatial data within the County’s Geographic Information
System, specifically as it pertains to physical features such as stream geometry and flow path so
that these features can be represented in the model.

Using available County or Virginia Department of Transportation (VDOT) engineering data,
bridge and culvert crossings were coded into the model to simulate the effect these facilities have
on the water surface elevations or profile. Where data were not available, field reconnaissance
was performed to obtain the crossing elevation data. This crossing data was determined relative
to a point where the elevation could be estimated accurately from the County’s topographic data.
Manning’s ‘n’ values, which represent surface roughness, were assigned to the channel and
overbank portions of the studied streams based on field visits and aerial photographs.

The hydrologic flow input data and the locations where the flows change were extracted from
SWMM. The 2-yr, 10-yr and 100-yr storm flow outputs were determined at several locations in
order to provide a detailed flow profile for input into the HEC-RAS hydraulic model.

As stated previously, the 2-year storm discharge is regarded as the channel-forming or dominant
discharge that transports the majority of a stream’s sediment load and therefore actively forms
and maintains the channel. A comparison of stream dynamics and channel geometry for the 2-
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year discharge provides insight regarding the relative stability of the system and helps to identify
areas in need of restoration.

The 10-year storm discharge was included to analyze the level of service of bridge and culvert
stream crossings. Occurring less frequently than the 2-year storm, the flood stage associated with
this storm can result in more significant safety hazards to residents. All stream crossings (bridges
and culverts) were analyzed against this storm to see if they performed at safe levels.

The 100-year storm discharge is used by the Federal Emergency Management Agency (FEMA)
to delineate floodplain inundation zones in order to establish a Flood Insurance Rate Map
(FIRM) for a given area. The 100-yr HEC-RAS models were built in compliance with FEMA
standards and were included to map the limits of these floodplain inundation zones. This
mapping provided a means to assess which properties are at risk to flooding by the 100-yr storm
event.

25 Public Involvement Plan

A consistent approach for public involvement was important to enable comparisons among
planning processes and final watershed management plans. Conversely, as each watershed has
unique characteristics, the strategies employed must also address the diverse needs, interests and
conditions of the watershed and its community. The principal goals for public involvement were:

Increase community awareness and understanding of stormwater management
Provide meaningful participation options for a diversity of stakeholders
Incorporate community ideas into the scope of the watershed plans

Strive for community support for the final plans

Recognizing the need for public acceptance of the final plans, County staff created a public
involvement process with multiple feedback loops to facilitate informed participation by the
public and key stakeholder groups at all development stages. The first step of the public
involvement process was to host an Introductory and Issues Scoping forum that was open to all
residents. The primary purpose of this forum was to solicit informed input on the development of
the watershed management plan. Other objectives were to explain the planning process to the
community and develop an initial list of watershed issues and concerns.

After the forum, stakeholder groups were invited to be part of a Watershed Advisory Group
(WAG) for each plan. These were comprised of local stakeholders who represented various
interests (HOA representatives, environmental groups, etc) and advised County staff about
community outreach opportunities and key issues affecting their watershed and potential
projects. They also were invited to comment on draft and final versions of the watershed
management plan. Each WAG met with County staff five to six times throughout the plan
development in order to provide guidance and comments at critical junctures of the process.

The WAG also provided support at the second public forum, the Draft Plan Review Workshop.
The workshop provided the extended community with an opportunity to review the first draft of
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the watershed plan and provide input. Comments were collected at the end of a 30-day period
and addressed as appropriate. The final plan was then adopted by the Board of Supervisors.

More information on the public involvement process including WAG meeting minutes, public
forum meeting minutes and public comments and responses can be found in Volume 2,
Appendix C.
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3.0  Summary of Watershed Conditions

Section 3.0 is a summary of the watershed conditions found in the Sugarland Run and Horsepen
Creek watersheds. Detailed information regarding watershed conditions in the Sugarland Run
watershed and the Horsepen Creek watershed can be found in the Draft Sugarland Run and
Horsepen Creek Watershed Workbook, dated October 2008, located in Appendix A.

The Sugarland Run and Horsepen Creek watersheds are located in the northwestern portion of
Fairfax County. Fairfax County is broken into 30 watersheds. Each watershed is defined by the
topography of the area and does not follow county, state or national boundaries. The watersheds
within Fairfax County are part of the larger Potomac River Basin. The Potomac River, in turn, is
part of the even larger Chesapeake Bay Watershed, which drains 64,000 square miles and
extends from New York through Pennsylvania, Delaware, West Virginia, Maryland, Virginia
and the District of Columbia. For management and planning purposes, watersheds are broken
down into watershed management areas (WMASs) and subwatersheds. A WMA is generally four
square miles (2,560 acres) in size and is the contributing drainage area to a major tributary or a
group of subwatersheds with similar characteristics. A subwatershed ranges in size from 100 to
300 acres.

Table 3.1 identifies the total area, area within Fairfax County, perennial stream miles and
perennial stream miles within Fairfax County for each watershed and each watershed
management area that comprise Sugarland Run and Horsepen Creek watersheds

Table 3.1
Summary of Watershed Management Areas
Sg-mi |[% Land| Total Perennial | % Perennial
Watershed . . ) . .
Total | Total in Areain | Perennial | Stream Miles | Stream Miles
Management . . . ! - . .
Area Acres | Sg-mi |Fairfax | Fairfax | Stream in Fairfax in Fairfax
County| County | Miles County County

Folly Lick 1,814 2.8 2.7 94% 5.3 5.2 99%
Sugarland 928 | 15 | 15 | 100% 1.4 1.4 100%
Headwaters

Lower 3743 | 59 | 11 | 18% 13.8 2.6 19%
Sugarland

Lower Middle | 3505 | 55 | 31 | 57 14.8 11.4 1%
Sugarland

Potomac 1,053 | 1.7 0.1 7% 3.0 0.1 2%
Upper 13091 | 22 | 22 | 100% | 35 35 100%
Sugarland

UpperMiddle | 4 o751 31 | 31 | 100% | 68 6.8 100%
Sugarland

Sugarland Total | 14,407 | 22.5 13.7 61% 48.6 31.0 64%
Cedar 782 1.2 1.2 100% 2.4 2.4 100%
Frying Pan 1,130 | 1.8 1.8 100% 3.6 3.6 100%
Indian 2,066 | 3.2 0.0 0% 4.5 0.0 0%
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Table 3.1
Summary of Watershed Management Areas
Sg-mi (% Land| Total Perennial % Perennial

Watershed ' . ) . .

Total | Total in Area in | Perennial | Stream Miles | Stream Miles
Management . . ) . ) - .
Area Acres | Sg-mi |Fairfax | Fairfax Str(_aam in Fairfax in Fairfax

County| County | Miles County County

Lower

3,190 | 5.0 0.0 1% 7.0 0.0 0%
Horsepen
Lower Middle | 4 156 | 19 | 10 | 550 3.4 15 43%
Horsepen
Merrybrook 967 15 1.4 94% 2.0 1.7 84%
Middle 953 | 15 | 13 | 87% | 29 2.9 100%
Horsepen
Stallion 2,394 | 3.7 0.0 0% 3.2 0.0 0%
Upper Horsepen| 1,929 | 3.0 3.0 100% 7.3 7.3 100%
Horsepen Total | 14,597 | 22.8 9.8 43% 36.3 194 53%
Sugarland & 159 50, | 453 | 235 | 5206 | 849 50.3 59%
Horsepen Total

The Fairfax County Stormwater Planning Division has created standard land use categories to
unify watershed management planning throughout the county. The categories are assigned a code
for easy identification. The Fairfax County land use categories are presented in Table 3.2.

Table 3.2
Generalized Land Use Categories
Land Use Code Description

Open Space 0S Open space, parkland, or vacant land

Estate Residential ESR Single-family detached greater than 2 acres per
residence

Low Density Residential LDR Single-family detached 0.5-2 acres per residence

Medium Density Residential MDR Single-family detached less than 0.5 acres per
residence and multifamily residential less than 8
dwelling units per acre

High Density Residential HDR All residential less than 0.125 acre per residence
(8 or greater dwelling units per acre)

Institutional INT School or institutions, originally considered LIC

Low Intensity Commercial LIC Commercial uses including low rise and limited
offices and neighborhood retail

High Intensity Commercial HIC Commercial uses including high density offices
and highway retail

Industrial IND Industrial uses

Golf Course GC Golf courses, originally considered open space

Water WATER | Perennial streams buffered 10’

Transportation TRANS | Transportation, areas not represented by parcels
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3.1  Sugarland Run Watershed

The Sugarland Run watershed is made up of Sugarland Run, Offuts Branch, Folly Lick Branch
and Rosiers Branch. The portion of the Sugarland Run watershed that lies within Fairfax County
has a drainage area of approximately 15.3 square miles and has 31.1 miles of perennial streams.
The Sugarland Run watershed consists of seven WMAs including Folly Lick, Headwaters,
Lower Sugarland, Lower Middle Sugarland, Potomac, Upper Sugarland and Upper Middle
Sugarland as shown in Figure 3.1.

Assessments were made of each WMA based on information supplied by the County and from
field reconnaissance. Each WMA was assessed for factors such as drainage complaints, proposed
county projects, existing stormwater management facilities, on-site septic systems,
Neighborhood Source Assessments (NSA), Hot Spot Investigations (HIS) and Stream Physical
Assessments (SPA).

The water quality and quantity was modeled for each WMA by assessing land uses, impervious
coverage, topography, vegetative cover, the health of streams and stormwater management. Each
WMA was evaluated using STEPL Modeling and HEC-RAS Modeling to determine the WMA
subwatershed ranking of watershed impacts. Each WMA was also evaluated using source
indicators to identify potential WMA stressors or pollutant sources. For more detailed
information, see the Sugarland Run and Horsepen Creek Watersheds Draft Watershed
Workbook, dated October 2008, located in Appendix A.

Overall, Sugarland Run watershed streams range in quality from poor to good. Poor reaches are
concentrated around the upstream area and good reaches are generally located in the tributaries
draining into the downstream area. The upstream area is located partly within the Town of
Herndon and is characterized by urban residential, commercial and industrial development. The
northern tributaries drain lower density residential areas before crossing into Loudoun County
and emptying into the main stem of Sugarland Run.
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3.1.1 Folly Lick WMA

The Folly Lick WMA is located in the western portion of the Sugarland Run Watershed. The
WMA is comprised of 1,813 acres (2.83 square miles). Approximately 5.3 miles of perennial
streams are located within the Folly Lick WMA, and flow northeast toward the confluence with
Sugarland Run. The streams range from poor to fair condition in the Herndon section to good
condition in the northern section. The WMA consists primarily of medium density residential
land use with a golf course and high density residential in the central portion, as shown in Map
3.2. According to the HEC-RAS modeling, one bridge does not carry the 2, 10 or 100-year
stormflow, and will overtop the roadway. Also, one culvert does not carry the 100-year
stormflow and may increase flooding upstream.

None of the subwatersheds within the Folly Lick WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, most of the northern portion of the WMA is in good condition, but the conditions
deteriorate when traveling south toward the headwaters of Folly Lick Branch.

One of the subwatersheds within the Folly Lick WMA has been identified as a potential problem
area in the subwatershed ranking of source indicators to identify potential stressors or pollutant
sources. Most of the WMA shows high levels of stressors and pollutant sources.

3.1.2 Headwaters WMA

The Headwaters WMA is located in the southern portion of the Sugarland Run Watershed. The
WMA is comprised of 929 acres (1.45 square miles). Approximately 1.4 miles of perennial
streams exist within the Headwaters WMA, and flow north toward the confluence with the main
stem of Sugarland Run. The majority of these streams range from poor to fair condition. The
WMA consists primarily of medium density residential land use in the south and commercial and
industrial land uses in the north, as shown in Map 3.2. According to the HEC-RAS modeling,
two culverts do not carry the 100-year stormflow, causing water to overtop the roadways and
may increase flooding upstream.

One of the subwatersheds within the Headwaters WMA has been identified as a potential
problem area in the subwatershed ranking of watershed impacts. Based upon existing conditions,
all of the WMA is in very poor condition. One of the subwatersheds within the Headwaters
WMA has been identified as an additional potential problem area in the subwatershed ranking of
source indicators to identify potential stressors or pollutant sources. Most of the WMA shows
high levels of stressors and pollutant sources.
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3.1.3 Lower Middle Sugarland WMA

The Lower Middle Sugarland WMA is located in the northern portion of the Sugarland Run
Watershed. The WMA is comprised of 3,590 acres (5.61 square miles). The portion that lies
within Fairfax County is comprised of 2,012 acres (3.14 square miles). Approximately 14.8
miles of perennial streams exist within the Lower Middle Sugarland WMA, and flow west into
Loudoun County. These streams range from fair to good condition. The WMA consists primarily
of low and medium density residential land uses with open space along stream corridors, as
shown in Map 3.3. According to the HEC-RAS modeling, one bridge does not carry the 100-year
stormflow, and the 100-year stormflow will overtop the roadway. Also, one culvert does not
carry the 100-year stormflow and may increase flooding upstream.

None of the subwatersheds within the Lower Middle Sugarland WMA have been identified as
potential problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the majority of the WMA is in good condition. The exception was one subwatershed
that scored fair.

One of the subwatersheds within the Lower Middle Sugarland WMA has been identified as an
additional potential problem area in the subwatershed ranking of source indicators to identify
potential stressors or pollutant sources. The rest of the WMA ranked as low to moderate levels of
stressors and pollutant sources.

3.1.4 Lower Sugarland WMA

The Lower Sugarland WMA is located in the northern portion of the Sugarland Run Watershed.
The WMA is comprised of 3,742 acres (5.85 square miles). The portion that lies within Fairfax
County is comprised of 691 acres (1.08 square miles). Approximately 13.8 miles of perennial
streams exist within the Lower Sugarland WMA, and flow west into Loudoun County. These
streams range from fair to good condition. The WMA consists primarily of open space in the
north and along stream corridors with low and medium density residential land uses throughout
the east and west, as shown in Map 3.3.

None of the subwatersheds within the Lower Sugarland WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. The subwatershed areas of the
Lower Sugarland WMA that lie outside of Fairfax County were not scored. Based upon existing
conditions, all of the scored WMA is in good condition.

None of the subwatersheds within the Lower Sugarland WMA have been identified as potential
problem areas in the subwatershed ranking of source indicators to identify potential stressors or
pollutant sources. Most of the WMA shows low levels of stressors and pollutant sources.
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3.1.5 Potomac WMA

The Potomac WMA is located at the northern tip of the Sugarland Run Watershed. The WMA is
comprised of 1,053 acres (1.64 square miles). The portion that lies within Fairfax County is
comprised of 70 acres (0.1 square miles). Approximately 3.0 miles of perennial streams exist
within the Potomac WMA in Fairfax County, and flow west into Loudoun County. These
streams range from fair to good condition. The WMA consists primarily of open space in the
north and low and medium density residential land uses in the south, as shown in Map 3.3.

None of the subwatersheds within the Potomac WMA have been identified as potential problem
areas in the subwatershed ranking of watershed impacts. The subwatershed areas of the Potomac
WMA that lie outside of Fairfax County were not scored. Based upon existing conditions, the
majority of the scored WMA is in good condition.

None of the subwatersheds within the Potomac WMA have been identified as potential problem
areas in the subwatershed ranking of source indicators to identify potential stressors or pollutant
sources. The WMA was ranked as having low levels of stressors and pollutant sources.

3.1.6 Upper Middle Sugarland WMA

The Upper Middle Sugarland WMA is located in the middle of the Sugarland Run Watershed.
The WMA is comprised of 1,975 acres (3.09 square miles). Approximately 6.8 miles of
perennial streams exist within the Upper Middle Sugarland WMA, and flow north and northwest
through the watershed. Most of these streams are in good condition, with only one small
tributary in poor condition. The WMA consists primarily of medium density residential land use
in the west, low density residential in the northeast, high density residential to the east and high
intensity commercial land uses to the southeast, as shown in Map 3.2. According to the HEC-
RAS modeling, two culverts do not carry the 100-year stormflow and may increase flooding
upstream.

None of the subwatersheds within the Upper Middle Sugarland WMA have been identified as
potential problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in good condition.

One of the subwatersheds within the Upper Middle Sugarland WMA has been identified as a
potential problem area in the subwatershed ranking of source indicators to identify potential
stressors or pollutant sources. The remainder of the WMA was ranked as having moderate levels
of stressors and pollutant sources.

3.1.7 Upper Sugarland WMA

The Upper Sugarland WMA is located in the southern portion of the Sugarland Run Watershed.
The WMA is comprised of 1,391 acres (2.71 square miles). Approximately 3.5 miles of
perennial streams exist within the Upper Sugarland WMA, and flow north through the
watershed. These streams range from poor to good condition. The WMA consists primarily of
low intensity commercial land uses and transportation networks, as shown in Map 3.2.
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According to the HEC-RAS modeling, five culverts do not carry the 100-year stormflow and
may increase flooding upstream. The 100-year stormflow from two of these culverts will overtop
the roadway.

Three of the subwatersheds within the Upper Sugarland WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the entire WMA is in moderate condition.

Three of the subwatersheds within the Upper Sugarland WMA have been identified as additional
potential problem areas in the subwatershed ranking of source indicators to identify potential
stressors or pollutant sources. The WMA was ranked as having moderate to high levels of
stressors and pollutant sources.

3.2  Horsepen Creek Watershed

The Horsepen Creek watershed is comprised of Horsepen Run, Frying Pan Branch, Cedar Run
and Merrybrook Run. The portion of Horsepen Creek Watershed that lies within Fairfax County
has a drainage area of approximately 9.6 miles and 19.4 miles of perennial streams. The
Horsepen Creek Watershed consists of nine watershed management areas (WMAS) including
Cedar Run, Frying Pan, Indian, Lower Horsepen, Lower Middle Horsepen, Merrybrook, Middle
Horsepen, Stallion and Upper Horsepen as shown in Map 3.4.

Assessments were made of each WMA based on information supplied by the County and field
reconnaissance. Each WMA was assessed for factors such as drainage complaints, proposed
county projects, existing stormwater management facilities, on-site septic systems,
Neighborhood Source Assessment (NSA), Hot Spot Investigation (HIS) and Stream Physical
Assessment (SPA).

The water quality and quantity was modeled for each WMA by assessing land uses, impervious
coverage, topography, vegetative cover, the health of streams and stormwater management. Each
WMA was evaluated using STEPL Modeling and HEC-RAS Modeling to determine the WMA
subwatershed ranking of watershed impacts. Each WMA was also evaluated using source
indicators to identify potential WMA stressors or pollutant sources. For more detailed
information, see the Sugarland Run and Horsepen Creek Watersheds Draft Watershed
Workbook, dated October 2008, located in Appendix A.

Overall, Horsepen Creek watershed streams range in quality from very poor to good. Poor and
very poor reaches are concentrated around the western, downstream area and good reaches are
generally located in the eastern, upstream area. The downstream area borders Loudoun County
and is located partly within the Town of Herndon. This area is characterized by urban residential,
commercial and industrial development. The eastern, upstream area drains primarily low and
medium density residential areas.
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3.2.1 Cedar Run WMA

The Cedar Run WMA is located in the southern tip of the Horsepen Creek Watershed. The
WMA is comprised of 783 acres (1.2 square miles). Approximately 2.4 miles of perennial
streams exist within the Cedar Run WMA, and flow in a northwest direction toward the
confluence with Horsepen Creek. Most of these streams are in good to fair condition. The WMA
consists primarily of medium density residential land use with open space along stream
corridors, as shown in Map 3.5. According to the HEC-RAS modeling, one culvert does not
carry the 100-year stormflow and may increase flooding upstream.

One of the subwatersheds within the Cedar Run WMA has been identified as a potential problem
area in the subwatershed ranking of watershed impacts. Based upon existing conditions, the
remainder of the WMA is in moderate condition.

Two of the subwatersheds within the Cedar Run WMA have been identified as additional
potential problem areas in the subwatershed ranking of source indicators to identify potential
stressors or pollutant sources. The remainder of the WMA was ranked as having moderate levels
of stressors and pollutant sources.

3.2.2 Frying Pan WMA

The Frying Pan WMA is located in the central portion of the Horsepen Creek Watershed, and is
bordered on the east by the Sugarland Run Watershed. The WMA is comprised of 1,131 acres
(1.8 square miles). Approximately 3.6 miles of perennial streams exist within the Frying Pan
WMA, and flow in a western direction toward the confluence with Horsepen Creek. Most of
these streams are in poor condition. The WMA consists primarily of high density residential land
use in the northwest, medium density residential in the northeast and open space along stream
corridors, as shown in Map 3.5. According to the HEC-RAS modeling, one culvert does not
carry the 100-year stormflow and may increase flooding upstream.

None of the subwatersheds within the Frying Pan WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in fair to moderate condition.

One of the subwatersheds within the Frying Pan WMA has been identified as an additional
potential problem area in the subwatershed ranking of source indicators to identify potential
stressors or pollutant sources. The remainder of the WMA was ranked as having moderate levels
of stressors and pollutant sources.
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3.2.3 Indian WMA

The Indian WMA is located on the northern border of the Horsepen Creek Watershed, and is
located almost entirely within Loudoun County. The WMA is comprised of 2,066 acres (3.2
square miles). The portion that lies within Fairfax County is comprised of 5.3 acres (0.01 square
miles). Approximately 4.5 miles of perennial streams exist within the Indian WMA, and flow in
a western direction toward the confluence with Horsepen Creek. The WMA primarily consists of
open space and low and medium density residential land uses, as shown in Map 3.6.

None of the subwatersheds within the Indian WMA have been identified as potential problem
areas in the subwatershed ranking of watershed impacts. Only two subwatersheds within the
Fairfax County portion of the Indian WMA were scored. Based upon existing conditions, the
WMA is in fair condition.

None of the subwatersheds within the Indian WMA have been identified as potential problem
areas in the subwatershed ranking of source indicators to identify potential stressors or pollutant
sources. The WMA was ranked as having low levels of stressors and pollutant sources.

3.2.4 Lower Horsepen WMA

The Lower Horsepen WMA is located in the northwestern portion of the Horsepen Creek
Watershed. The WMA is comprised of 3,189 acres (5.0 square miles). The portion that lies
within Fairfax County is comprised of 20.6 acres (0.03 square miles). Approximately 7.0 miles
of perennial streams exist within the Lower Horsepen WMA, and flow north and northwest
toward the confluence with Horsepen Creek. The WMA consists primarily of open space to the
west and industrial land uses containing the Dulles International Airport to the east, as shown in
Map 3.6.

None of the subwatersheds within the Lower Horsepen WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Only one subwatershed within
the Fairfax County portion of the Lower Horsepen WMA was scored. Based upon existing
conditions, the WMA is in moderate condition.

None of the subwatersheds within the Lower Horsepen WMA have been identified as potential
problem areas in the subwatershed ranking of source indicators to identify potential stressors or
pollutant sources. Only one subwatershed within the Fairfax County portion of the Lower
Horsepen WMA was scored.
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3.2.5 Lower Middle Horsepen WMA

The Lower Middle Horsepen WMA is located in the central portion of the Horsepen Creek
Watershed, and is bordered on the east by the Sugarland Run Watershed. The WMA is
comprised of 1,188 acres (1.9 square miles). Approximately one half of this WMA is located in
Fairfax County and the other half is located in Loudoun County. Approximately 3.4 miles of
perennial streams exist within the WMA, and flow in a western direction toward the confluence
with Horsepen Creek. The WMA consists primarily of open space to the west and medium and
high density residential land uses to the east, as shown in Map 3.5.

None of the subwatersheds within the Lower Middle Horsepen WMA have been identified as
potential problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in moderate condition.

None of the subwatersheds within the Lower Middle Horsepen WMA have been identified as
potential problem areas in the subwatershed ranking of source indicators to identify potential
stressors or pollutant sources. The WMA was ranked as having low to moderate levels of
stressors and pollutant sources.

3.2.6 Merrybrook WMA

The Merrybrook WMA is located in the central portion of the Horsepen Creek Watershed, and is
bordered on the east by the Sugarland Run Watershed. The WMA is comprised of 967 acres (1.5
square miles). A small portion on the western side of the WMA lies within Loudoun County.
Approximately 2.0 miles of perennial streams exist within the Merrybrook WMA, and flow in a
western direction into Loudoun County before flowing into the main stem of Horsepen Creek.
The WMA consists primarily of commercial and high density residential land uses with open
space along stream corridors, as shown in Map 3.5.

None of the subwatersheds within the Merrybrook WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in fair condition.

None of the subwatersheds within the Merrybrook WMA have been identified as potential
problem areas in the subwatershed ranking of source indicators to identify potential stressors or
pollutant sources. The WMA was ranked as having moderate levels of stressors and pollutant
sources.

3.2.7 Middle Horsepen WMA

The Middle Horsepen WMA is located in the central portion of the Horsepen Creek Watershed.
The WMA is comprised of 953 acres (1.5 square miles). A small portion of the northern tip lies
within Loudoun County. Approximately 2.9 miles of perennial streams exist within the Middle
Horsepen WMA, and flow in a northern direction into Loudoun County. The streams in the
upper portion of the WMA are in good to fair condition, and streams in the lower portion of the
WMA are in poor to very poor condition. The WMA consists primarily of commercial and
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industrial land uses to the west with open space and low density residential land uses to the east,
as shown in Map 3.5. According to the HEC-RAS modeling, one bridge and one culvert do not
carry the 100-year stormflow, and will overtop the roadways.

Two of the subwatersheds within the Middle Horsepen WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in poor to very poor condition.

None of the subwatersheds within the Middle Horsepen WMA have been identified as potential
problem areas in the subwatershed ranking of source indicators to identify potential stressors or
pollutant sources. The southern portion of the WMA was ranked as having moderate levels of
stressors and pollutant sources. The northern portion of the WMA was ranked as having low to
moderate levels of stressors and pollutant sources.

3.2.8 Stallion WMA

The Stallion WMA is located in the western portion of the Horsepen Creek Watershed. The
WMA lies entirely within Loudoun County. The WMA is comprised of 2,394 acres (3.7 square
miles). Approximately 3.2 miles of perennial streams exist within the Stallion WMA, and flow in
a northern direction into the Lower Horsepen WMA. The WMA consists primarily of open space
with industrial land uses to the northeast, as shown in Map 3.6.

No subwatershed ranking was completed for the Stallion WMA since it is located completely in
Loudoun County.

3.2.9 Upper Horsepen WMA

The Upper Horsepen WMA is located in the southern tip of the Horsepen Creek Watershed. The
WMA is comprised of 1,929 acres (3.0 square miles). Approximately 7.3 miles of perennial
streams exist within the Upper Horsepen WMA, and flow in a northwest direction into the
Middle Horsepen WMA. The majority of streams are in good to fair condition, although there
are some small portions in poor to very poor condition. The WMA consists primarily of medium
density residential land uses with open space along stream corridors, as shown in Map 3.5.

Two of the subwatersheds within the Upper Horsepen WMA have been identified as potential
problem areas in the subwatershed ranking of watershed impacts. Based upon existing
conditions, the WMA is in moderate condition.

Two additional subwatersheds within the Upper Horsepen WMA have been identified as
additional potential problem areas in the subwatershed ranking of source indicators to identify
potential stressors or pollutant sources. The remainder of the WMA was ranked as having
moderate to high levels of stressors and pollutant sources.
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4.0  Summary of Watershed Restoration Strategies

Watershed restoration strategies to address stormwater problems and to improve water quality
were developed for the Sugarland Run and Horsepen Creek watersheds. The strategies
recommended in this plan were developed by identifying priority subwatersheds and then
identifying candidate restoration projects within them. The top 70 projects were selected for
implementation within the next 10 years, and an additional 50 projects were selected for
implementation within the next 25 years. A brief description of the methodology used to select
priority subwatersheds and candidate restoration projects and the actual prioritization process is
provided in this section. Detailed information on this process is provided in Technical Memos
3.2 and 3.4/3.5 found in Appendix B.

This section also includes a description of watershed restoration strategies, along with several
examples of the types of projects that have been proposed. The end result of this work can be
found in the list of 10-year and 25-year projects provided at the conclusion of this section.

4.1  Priority Subwatershed Identification

Priority subwatersheds and candidate restoration areas were identified based on the results of
final subwatershed ranking, priority restoration elements from the Stream Physical Assessment
(SPA), problem areas identified during subwatershed characterization and field reconnaissance
and input from the Watershed Advisory Group (WAG). These areas were targeted for
implementation of structural Best Management Practices (BMPS), or restoration strategies.

There are also areas within the Sugarland Run and Horsepen Creek watersheds that would
benefit from preservation strategies rather than solely restorative strategies. Preservation
strategies target the less impacted subwatersheds and key areas such as headwaters to prevent
future degradation of the subwatershed and downstream areas. By evaluating subwatershed
ranking, results of the pollutant loading model STEPL and the total impervious area of the
subwatershed, priority areas for preservation strategies were identified. These areas were
targeted for the implementation of non-structural BMPs.

4.2  Description of Prioritization Process

The prioritization process that was used to select priority subwatersheds, identify candidate
restoration projects, and determine final restoration projects consisted of four steps as outlined
below. Detailed information and data regarding the prioritization process can be found in
Technical Memos 3.4 and 3.5 located in Appendix B.

Step 1: The potential “universe” of structural projects was narrowed down by identifying
priority subwatersheds, evaluating candidate restoration projects, soliciting comments from the
WAG and determining which projects were viable.

Step 2: The watershed management plan prioritization scheme was used to perform the initial
project ranking using the Spreadsheet Tool for Estimating Pollutant Load (STEPL) and
watershed indicators for all structural candidate projects within the 0-25-year implementation
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time frame. STEPL is a spreadsheet tool that uses simple algorithms to calculate nutrient and
sediment loads from various land uses and determines the pollutant load reductions that would
occur from implementing various BMPs.

Structural candidate projects were scored from 1 to 5 points, with 5 points representing the
highest priority and 1 point representing the lowest priority. The five factors included:

e Effect on watershed impact indicators (30%) — Watershed impact indicators provide
an overall picture of the condition of the watershed using a variety of quantitative
indicators. Candidate projects that have a greater positive effect on the watershed impact
indicators are likely to have a greater benefit than projects with a lesser or neutral effect.

e Effect on source indicators (30%) — Source indicators provide an overall picture of the
stressors within a watershed using a variety of quantitative indicators. Candidate projects
that have a greater positive effect on the source indicators are likely to have a greater
benefit than projects with a lesser or neutral effect.

e Location within priority subwatersheds (10%) — Candidate projects located within
poor quality subwatersheds have the potential to provide a greater overall impact than a
project located within a high quality subwatershed. Therefore, projects located in poor
quality subwatershed received a higher priority and a higher score than projects located in
a high quality subwatershed.

e Sequencing (20%) — Projects upstream relative to other projects should be completed
prior to projects located downstream. Upstream projects will provide protection for future
downstream projects and also mitigate sources and stressors that cause cumulative
impacts downstream. Therefore, projects in headwater areas were considered the highest
priority and received a higher project score.

e Implementability (10%) — Less complex projects and projects without land acquisition
requirements will be easier to implement and are given higher scores accordingly.
Projects that were located on County property or retrofits of County-maintained
stormwater facilities were scored higher than projects on private parcels and those with
multiple landowners.

Step 3: The proposed 10-year implementation projects were further analyzed and evaluated
using both the Storm Water Management Model (SWMM) and the HEC-RAS model. SWMM is
a rainfall-runoff simulation model that estimates the quantity and quality of runoff. HEC-RAS is
a computer program that models the hydraulics of water flow through watercourses. By utilizing
these tools, a determination was made on which projects should be included in the 10-year
implementation plan and how they were ranked within it.

Step 4: The final set of recommended projects and final ranking of all projects was determined
through close collaboration with the WAG. Project ranking was also adjusted and finalized based
on estimated costs and projected benefits of the projects. Projects that had greater projected
benefits relative to estimated costs were prioritized. Finally, the ranked structural projects were
grouped into the two implementation timeframes - the priority projects within 10 years and the
long-term projects within 25 years. Detailed project fact sheets were created for the priority
projects and can be found in Section 5.
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4.3  Summary of Subwatershed Strategies

Once priority subwatersheds were identified and impairments for each subwatershed were
determined, improvement goals and strategies were developed for each priority subwatershed
based on the sources of subwatershed impairments. In order to achieve these goals, both
structural projects and non-structural practices were developed.

All subwatersheds draining to a planned, un-built regional pond were evaluated for potential
restoration alternatives, and the alternatives were categorized as regional pond alternative
strategies. Subwatershed improvement strategies are intended to reduce stormwater impacts
for subwatersheds that do not drain to a planned, un-built regional pond. Stream restoration
strategies are targeted to improve habitat, to promote stable stream geomorphology and to
reduce in-stream pollutants due to erosion. Non-structural measures and preservation
strategies can provide significant benefits by improving the water quality of stormwater runoff,
by reducing the quantity of stormwater runoff, by improving stream and riparian habitat and by
mitigating the potential impacts of future development. Table 4.1 shows the relationship between
the County goals and objectives and the restoration strategies.

Table 4.1
Relationship between County Objectives and Restoration Strategies
Restoration Strategies

County Goals & Objectives Regional Pond | Subwatershed| Stream [Non-Structural
Alternatives [Improvements| Restoration | & Preservation

Minimize impacts of stormwater runoff on stream

hydrology to promote stable stream morphology, 3 4 X X X
protect habitat and support biota
Minimize flooding to protect property, human % %

health and safety
Provide for healthy habitat through protecting,

restoring and maintaining riparian buffers, 3 4 X X X
wetlands and in stream habitat

Improye and_ maintain diversity of native plants % x x x
and animals in the County

Minimize impacts to stream water quality from % x x

pollutants in stormwater runoff
Minimize impacts to drinking water sources from

pathogens, nutrients and toxics in stormwater X X X
runoff
Minimize impacts to drinking water storage

. . . X X X X
capacity from sediment in stormwater runoff
Encourage the public to participate in watershed % % % %

stewardship
Coordinate with regional jurisdictions on

watershed management and restoration efforts X X X X
such as Chesapeake Bay initiatives

Improve watershed aesthetics in Fairfax County f% X X X
Sugarland Run and Horsepen Creek 4-3
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The following table includes a summary of project types that may be included for the various
improvement goals and strategies.

Table 4.2
Summary of Subwatershed Strategies & Project Types
Strategies Project Types
Regional Pond Alternatives Stormwater Pond Retrofits

New Stormwater Ponds

Low Impact Development Retrofits

Culvert Retrofits, including Road Crossing Improvements
Outfall Improvements

Area-wide Drainage Improvements

Subwatershed Improvements Stormwater Pond Retrofits

New Stormwater Ponds

Low Impact Development Retrofits

Culvert Retrofits, including Road Crossing Improvements
Outfall Improvements

Area-wide Drainage Improvements

Stream Restoration Streambank Stabilization

Natural Channel Restoration

Non-Structural Measures and Preservation | Buffer restoration

Strategies Rain barrel programs

Dumpsite/Obstruction removal

Community outreach/Public education

Conservation acquisition/easements

Street sweeping

Storm drain stenciling

Each of the subwatershed strategies are briefly described below along with information on
sample project types.

4.3.1 Regional Pond Alternative Strategies

Regional stormwater ponds, which may be very large, can be considered as a watershed
management tool. Based on The Role of Regional Ponds in Fairfax County Stormwater
Management (Fairfax County 2003), a number of smaller on-site stormwater facilities that
perform a similar function to larger regional pond facilities are the preferred approach. All
subwatersheds containing a planned, un-built regional pond or draining to a planned, un-built
regional pond were evaluated for potential alternatives. Regional pond alternative strategies
include:

. Retrofits to existing stormwater ponds
. New stormwater ponds

. Low impact development projects,

. Culvert retrofits

. Outfall improvements

e  Area-wide drainage improvements
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When more than one project is proposed for a regional pond drainage area, the project group will
be considered as a single project in order to emphasize the necessity of implementing the entire
group of projects to replace the function of the large regional pond.

The Regional Stormwater Management Plan created by Camp, Dresser and McKee in 1989
proposed a total of 12 regional ponds for Sugarland Run and Horsepen Creek watersheds; five
regional ponds were proposed for Sugarland Run and seven regional ponds were proposed for
Horsepen Creek. In addition to the 12 regional ponds proposed in the 1989 Regional Stormwater
Management Plan, four additional regional ponds were proposed for Sugarland Run and
Horsepen Creek Watersheds, three in Sugarland Run and one in Horsepen Creek, for a total of 16
regional ponds proposed for the two watersheds.

Of the eight regional ponds proposed for Sugarland Run watershed, only four have been fully
constructed, two are partially funded and unconstructed, and two are not actively funded and not
slated for construction. The four unconstructed regional ponds proposed for Sugarland Run (S-
01, S-02, S-05 and S-07) were evaluated as described above. Alternative projects are proposed
for three out of the four unconstructed regional ponds (S-02, S-05 and S-07). For regional pond
S-01, alternatives were considered but no projects were deemed viable due to the lack of good
locations for alternative projects. It is proposed that regional pond S-01 be implemented with a
limited scope. Detailed descriptions for these projects can be found in Section 5.

Of the eight regional ponds proposed for Horsepen Creek watershed, four have been fully
constructed, two are partially funded and unconstructed, and two are inactive, unfunded and
unconstructed. The four regional ponds proposed for Horsepen Creek that have not been
constructed (H-02, H-07, H-13 and H-16) were evaluated as described above. No alternative
projects are proposed for regional pond H-02, because all existing development in the drainage
area receives treatment on-site and any future development would also be treated on-site.
Implementation of the regional pond was also determined to be undesirable because areas
draining to the proposed regional pond are adequately treated and implementation of the regional
pond would require a large disturbance to wooded areas and riparian buffers. The best option for
the area of this regional pond is to implement non-structural practices that would preserve and
protect the forested riparian buffer and ensure that all new development have adequate
stormwater controls. Alternative projects are proposed for regional pond H-07 but adequate
quantity control could not be obtained through the alternative projects alone. It is proposed that
the alternative projects for regional pond H-07 be combined with the construction of a pond at
the location of the proposed regional pond that would have a more limited scope. Alternative
projects are proposed for proposed regional pond H-13. Proposed regional pond H-16 drains a
single 89 acre subwatershed that was determined to be low priority due to good site conditions.
An existing wet pond, WP0354, is also located upstream of the proposed location for regional
pond H-16 and would treat most of the drainage area to the regional pond. It is proposed that
regional pond H-16 remain unconstructed as there is no need for a regional pond at this location.
Detailed descriptions of these projects can be found in Section 5.
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4.3.2 Subwatershed Improvement Strategies

Subwatershed improvement strategies are intended to reduce stormwater impacts for
subwatersheds that do not drain to a planned, un-built regional pond. Project types for
subwatershed improvement strategies are the same types of projects recommended for the
planned, un-built regional pond drainage areas. However, each individual project will be given
its own project identification number and will not be considered as a combined group of projects.

Low impact development (LID) projects may be incorporated into Regional Pond Alternative
Strategies and Subwatershed Improvement Strategies. LID projects are Best Management
Practices (BMPs) designed to provide water quality and quantity benefits for stormwater
management on the site where stormwater is generated. Possible LID projects include:

Sand Filters and Sand/Peat Filters
Rain Gardens/Bioretention
Infiltration Basins/Trenches
Vegetated Rooftops
Porous/Permeable Paving
Underground or Rooftop Storage

4.3.3 Stream Restoration Strategies

Stream restoration strategies are targeted at improving stream and riparian buffer habitat,
promoting stable stream geomorphology and reducing in-stream pollutants due to erosion.
Regional pond alternative strategies and subwatershed improvement strategies are critical to the
success of stream restoration strategies by improving drainage and reducing peak flows. A major
component of stream restoration strategies is identifying and addressing the source of the
impairments.

Stream restoration can be accomplished by installing streambank stabilization measures,
installing and/or maintaining riparian buffers, or implementing natural channel restoration
measures. Structural streambank stabilization measures include riprap or other “hard”
engineering stabilization measures such as concrete, sheet piling or gabions. Non-structural
streambank stabilization measures, which are preferred, can include the following:

Cedar tree revetments
Root wad revetments
Rock toe revetments
Live crib walls
Natural fiber rolls
Live fascines

Brush mattresses
Live stakes
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Streambank stabilization projects can be expensive and are more likely to succeed when
upstream stormwater problems are addressed prior to the installation of streambank stabilization
measures.

4.3.4 Non-Structural Measures and Preservation Strategies

Non-structural projects do not require traditional construction measures to be implemented and
may be programmatic in nature. These projects include but are not limited to the following
practices:

Buffer restorations

Rain barrel programs

Dumpsite and obstruction removals

Community outreach and public education

Land conservation coordination projects

Inspection and enforcement projects

Street sweeping programs

Recommendation of additional studies, surveys and assessments

These projects, in concert with the structural projects, represent a holistic approach to watershed
management. Since much of the land area in Fairfax County is privately owned, there is a strong
need to work with local communities to promote environmental awareness and recommend
projects that can be implemented by residents and other groups.

The fundamental difference between structural and non-structural projects is the ability to predict
the result of the project implementation through models. For example, the nitrogen removal of a
wet pond may be calculated; however, there is no way to predict the reduction in nitrogen from
an outreach campaign on proper fertilizer use. Additionally, these projects and programs should
not be confined to any single watershed but could be implemented throughout the County as
opportunities occur. Because of these differences, non-structural projects were evaluated and will
be implemented using a different process than the structural projects.

There are many advantages of non-structural projects. Some of the key advantages to this
projects type are:

e Lesscostly
e Lessdisruptive
e  Promotes public and community awareness

In general, non-structural projects represent opportunities to proactively pursue stormwater
issues that more traditional structural practices cannot address. The use of non-structural
practices fulfills Fairfax County’s MS4 permit requirements and environmental initiatives. The
full potential of these projects will be realized through partnerships with County agencies,
residents and other interested parties.

Sugarland Run and Horsepen Creek 4-7
Watershed Management Plan



4.4  Project Type Descriptions

A detailed description of the project types included in the WMP and their benefits are provided

below.

New Stormwater Ponds and Stormwater Pond Retrofits

Extended Detention (ED) Basin

An extended detention basin is a stormwater
management facility that temporarily stores
stormwater runoff and discharges it at a slower
rate through a hydraulic outlet structure. It is
typically dry during non-rainfall periods. The
purpose of this BMP is to enhance water quality
and decrease downstream flooding and channel
erosion. Water quality is enhanced through
gravitational settling, though settled pollutants
may become re-suspended with frequent high
inflow velocities.

Extended Detention Basin Full of
Stormwater
Source: Virginia Stormwater Management Handbook

Photo 4.1

. Photo 4.1 shows an extended
i poins ™ et Olrton -t Do detention basin  full of
tioa umn ructure
/ 7N ] ~ S i stormwater ~ runoff.  The
— ~ i-Stoge Riser N .
Sadiment Forsbay slrucre circuitous path slows
w/pmere Dt stormwater and allows for
/ the settling of sediments.
"
S |
-—_::5@;_" . .
\ ‘ Figure 4.1 shows a typical
T T H
e F“ES\”‘?.‘\ . ([j)lan ylevg of an extended
T oy (o)~ o etention basin.
~ ~ . | |
hY ~ |
Ugper Stage Storege B = ~
(Flocd Control/Chonnel s o
Erosion Centrol) b ST o
Mointenance Bench -
Fond Bufler /'\\ ? Erlfgmm
Y Veqetated
! Emergency
\ | Spillway
. /% Sediment Forebay
Inceening Carveyance W/ Arrnared Overflow
Channel l'flinﬁ!np j\
Outiet Frotection
\3_07-10
Figure 4.1  Plan View of Extended Detention Basin

Source: Virginia Stormwater Management Handbook
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Enhanced Extended Detention (EED)

Basin

An enhanced extended detention basin has
a similar design to an extended detention
basin, though it incorporates a shallow
marsh along the bottom. The shallow
marsh improves water quality through
wetland plant uptake, absorption, physical
filtration and decomposition. Wetland
vegetation also traps settled pollutants,
reducing the re-suspension that can be
found in extended detention basins. The
purpose of this BMP is to enhance water
quality and decrease downstream flooding
and channel erosion.

Enhanced Extended Detention Basin Full of
Stormwater
Source: Virginia Stormwater Management Handbook

Photo 4.2

T e — e —

pend Buter—" it Photo 4.2 shows a
//— B Vegetated Emergency . .
e = " Tpper Singe Storiw Spillway multi-stage weir
— / ( (Floed Cortral /Channel . . .

iy~ el J.-ng*’"“\wp principal spillway and
' m Defion ¥ /J\\ deep water pool (18”-
D N 48" depth) in an
- : enhanced  extended

detention basin.

] I

Stckilzmd Orechon 1 Figure 4.2 shows a
plan view of an
J ™~ enhanced  extended

c detention basin.
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Ernbankment
- Multi-Stoge Riser

re

Lo A — Extended Detention
(:::F;; /‘#ood uttsr — by
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Figure 4.2 Plan view of Enhanced Extended Detention Basin

Source: Virginia Stormwater Management Handbook
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Retention Basin (Wet Pond) _ R

A retention basin (wet pond) is a
stormwater facility that has a permanent o
pool of water, which means it is normally iy g
wet all the time. The purpose of this BMP s '
IS to provide storage for stormwater runoff,
to alleviate downstream flooding and
channel erosion and to improve water
quality. A retention basin may be used to
temporarily store stormwater runoff above
the permanent pool elevation and release it
at lower rates. Water quality can be
improved through gravitational settling,

biological uptake and decomposition. Photo 4.3  Retention Basin
Source: Virginia Stormwater Management Handbook

Photo 4.3 shows a

typical stormwater
/gs"'t?m”ﬁiﬂ. . retention basin in a
:} o Eorern residential_community.
15 ¢ i < N , \\ N;lr‘““\ The aquatic bench is
S Constuctn hocass &€ ?21:;:;‘\\ _rl,.na Vogeibed important  for  public
_Ixﬁl,___:i JA_H‘:’JEETL"S?"" safety, the biological
ST T health of the facility
Permanert Poa {fyP]‘--.._!]: and is aesthetically
_ on IJ} | | pleasing.
S
: T |}I Figure 4.3 shows a
) typical plan view and

| section of a retention
Safety Bench [ basin.

[™— Stabifized Inflow

Channel

Multi-stage Riser
w/invarfed Conlrolled

Euisting  Stobilized Overfiow Paal Surface Release Fipe

Graund Sadirnant Design Storm Mox
J{ Forabay

Woter Surfoce Embarjkment
Elevation "
Proposed Grud;}“ ¥ z - g
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Figure 4.3  Retention Basin — Plan and Section
Source: Virginia Stormwater Management Handbook
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Constructed Stormwater Wetlands

Constructed  stormwater wetlands are
shallow pools that are created to provide
growing conditions suitable for both
emergent and aquatic vegetation. They are
constructed to replicate natural wetland
ecosystems. Constructed wetlands are
installed to enhance the water quality of
stormwater runoff through gravitational
settling, nutrient uptake by wetland
vegetation, absorption, physical filtration
and biological decomposition.

Photo 4.4 shows a constructed stormwater
wetland. The vegetation is protected from

Photo 4.4 Constructed Stormwater Wetlands
Source: Virginia Stormwater Management Handbook

waterfowl by a netting system. Figure 4.4 shows a plan view of constructed stormwater

wetlands.

Figure 4.4 Constructed Stormwater Wetlands — Plan
Source: Virginia Stormwater Management Handbook
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Culvert Retrofits

A culvert is a conduit through which surface water can flow under or across a road, railway, trail,
or embankment. A culvert retrofit involves the replacement or modification of an existing
culvert. This can be necessary due to many factors such as a culvert being undersized for the
amount of stormwater it carries or if the culvert has been damaged.

Culvert Retrofits with Micro-pools

Culvert retrofits with micro-pools involve the measures stated above plus the addition of shallow
depressions that hold stormwater, known as micro-pools. The purpose of this BMP is to slow
down stormwater in order to enhance water quality through infiltration, sedimentation and
filtration and to decrease downstream flooding and erosion. Stormwater runoff volumes are
decreased through infiltration and by uptake of the plant material. Culvert retrofits with micro-
pools improve water quality, reduce stormwater runoffs and peak volumes, increase groundwater
recharge, provide wildlife habitat and are aesthetically pleasing. Figure 4.5 shows a typical plan
and profile of a crossing retrofit showing a secondary embankment.

Shallow Wetland
Planting Zane (typical)

Above
existing
road culvert

roadway embankment

existing culv

Existing

Existing
embankment

Proposed embankment
Proposed culvert extension
Proposed control structure
g / Access and safety bench

& Ny ‘7 X | Reversed slope intake pipe Inflow
Rt s oy 5 | Permanent pool X /"'_"_:
Stabilized 7 Sl L inEememmTTT |
‘__“_,._——»—""""" = Pond drain pipe |
Impermeable core trench |
~——Dam safety provisions added !
Profile

Figure 4.5 Typical Culvert Retrofit with Micro-pool Configuration
Source: Center for Watershed Protection
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Best Management Practices/Low Impact Development Retrofits (BMPs/LIDs)

Rain Garden (Bioretention Basin)

A rain garden (bioretention basin) is a
shallow surface depression planted with
native vegetation to capture and treat
stormwater runoff. The purpose of this
BMP is to capture, treat and infiltrate
stormwater. Rain gardens store and
infiltrate  stormwater  runoff, which
increases groundwater recharge and may
decrease  downstream  erosion  and
flooding. Stormwater runoff water quality
is improved by filtration through the soil
media and biological and biochemical 21 :
reactions with the soil and around the root Photo 45 Rain Garden
zones of plants. Rain gardens improve Source: Virginia Stormwater Management Handbook
water quality, reduce stormwater runoff and peak volumes, increase groundwater recharge,
provide wildlife habitat and are
aesthetically pleasing.

Photo 4.5 shows the application
of a rain garden in a multifamily
LT 0 residential area.

/'GIS'.H BANCE
e

Figure 4.6 shows a plan view of
a rain garden at the edge of a
parking lot with curbing.

e

L Curr Openings

PLAN WIEW

{NOT TO SCALE)

—_— CURE CFEMNING
MAK, POMDED r.
1 WATER DEFTH
v

PROPOSED — :
GRADE -
37 MAY  PLANTING ——
SoiL

Figure 4.6 Rain Garden at Edge of Parking Lot, Plan
View (Source: Virginia Stormwater Management Handbook)
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Vegetated/Grassed Swale

A vegetated/grassed swale is a broad and
shallow channel vegetated with erosion
resistant and flood-tolerant grasses and/or
herbaceous vegetation. Sometimes, check
dams are placed within the swale to
encourage ponding behind them. The
purpose of this BMP is to convey and
slow down stormwater in order to
enhance  water  quality  through
sedimentation and filtration. Check dams
slow the flow rate and create small,
temporary ponding areas. Stormwater
runoff volumes may be decreased
through infiltration and/or evapo-
transpiration and water quality is
improved by nutrient uptake of the plant
material and settling of soil particles.

ke 7 S s

Photo 46  Grassed Swale with Check Dams
Source: Virginia Stormwater Management Handbook

Photo 4.6 shows a grassed
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0 ol /— /

- v o | V Aﬂ“&ﬂm";"}ﬂ";?@ swale with check dams. The
e i et Al area behind the check dams
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% Swcks Boiton & —— fiom i stormwater  runoff.  The
g g g o notched center of the check
2 & o dams allows for safe
WK A ya e ALY overflow of  stormwater

T -~ without scouring the sides

o o No Scale of the channel.

Figure 4.7 shows a typical
vegetated swale

Qutiet configuration.

— Protection

Underdrain Configurations,

Water Quality Volume
Ponding Limit ==

an

Mote: Refer to Figure 3.14-3

-3 M SECTION for Other Check Dom
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S RER]
Figure 4.7  Typical Vegetated Swale Configuration

Source: Virginia Stormwater Management Handbook

Sugarland Run and Horsepen Creek
Watershed Management Plan

4-14



Water Quality Swale/ Infiltration
Trench

A water quality swale is a
vegetated/grassed swale that is
underlain by an engineered soil
mixture designed to promote
infiltration. The purpose of this
BMP is to convey and slow down
stormwater in order to enhance
water quality through infiltration,
sedimentation and filtration.
Stormwater runoff volumes are
decreased through infiltration and
water quality is improved by
nutrient uptake of the plant material Photo 4.7 Vegetated Water Quality Swale
and settling of soil particles. Source: F. X. Browne, Inc.

Infiltration trenches may

also be designed with a
gravel surface.
Farebay
Photo 4.7 shows a vegetated
/J,?;’,i,";’;“ggf,*:‘aﬁf_ s swale connecting a drainage
outlet and a stormwater
L 2 basin. The swale was
N planted with a combination
7 _a_ of native trees, shrubs and
herbaceous  plants  that
Clean, Washed Aggregate provide nutrient uptake,
VDOT Mo.B Open Groded . . .
PROFILE Caarse Aggregate with habitat for organisms like
with 1o Grov i e T Vo Sk Perforsted Droin Fipe birds and butterflies and are
aesthetically pleasing.
== Fresoord [Bettom Wih 2-6 Ponding Lt 2= Figure 4.8 shows a typical
""%—i_:w yr Dopth -2 yr. Dty o water quality swale
- — configuration.
s W L
e g o 6'-5" Grovel with
6 o~ 2 Perforated Underdrain
Mote: Refer to Figure 3.14-3
o 0 o o o

Figure 4.8  Typical Water Quality Swale Configuration
Source: Virginia Stormwater Management Handbook
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Green Roof

A green roof is a roof that is covered or partially covered with a waterproof layer, soil media and

vegetation. Extensive green roofs have low-growing, drought-tolerant vegetation (typically
sedum species) planted in shallow soil. Intensive green roofs have a thicker layer of soil and can
support a wider variety of plant material, including trees. The purpose of a green roof is to
reduce stormwater runoff volumes and peak flows, improve water quality, improve air quality,
provide insulation for the building, provide habitat for wildlife and to decrease urban air
temperatures. Intensive green roofs typically encourage public access for recreational and
aesthetic uses. Figure 4.9 shows a green roof cross section.

Plad Lawer

Lightwetald Growing Mediimi

Duinaie Laver (5 LS = il et 1] 1P
- ~_ K e

Membrane Prdéction amd Hool Harrter
Tl T et o | o T, AT A T
e R e

Waterptooling Membran: —

Strociural Suppent (Roul)y

Figure 4.9 Green Roof Cross Section
Source: Virginia Stormwater Management Handbook

The photos
below show a
before and
after shot of
the Herrity
Building
parking
garage at the
Government
Center
complex in
Fairfax
County.

The Herrity
Building
green roof is

Photo 4.8  Before Green Roof Photo 4.9  After Green Roof open to the
Source: Fairfax County, VA public and

provides an aesthetic green space for workers and those who visit.
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Stream Restoration

A healthy stream is one that is in its natural
condition, does not have a disproportionate
amount of stormwater runoff contributing to
the stream flows, meanders, has a healthy
riparian buffer with native vegetation and
supports aquatic life. Straightened streams
with smoothed channels, typically man-
made or altered, have increased velocities
which can cause substantial erosion and
flooding to downstream areas. The purpose
of a stream restoration is to return the
stream to its healthy, natural condition.
Stream restoration includes many types of
improvements such as re-grading stream
banks to enhance the floodplain, re-grading

Photo 4.10 Restored Channel in Snakeden Watershed,
Reston, Virginia
Source: Reston Association

the stream to create a meander or step pool system, stabilizing stream banks with “soft”
measures, stabilizing stream banks with “hard” measures and building in-stream structures to

protect the stream banks and streambed.

Figure 410  Comprehensive
Stream Restoration Project
Source: F. X. Browne, Inc.

Sugarland Run and Horsepen Creek
Watershed Management Plan

Stabilizing stream banks with “soft” measures such as
vegetation, brush layering and fascines protect stream
banks from scour and erosion caused by large
velocities. Healthy vegetation will also slow
velocities, decrease flows and provide wildlife habitat.
Building in-stream structures such as rock cross vanes
and step pools and stabilizing stream banks with
“hard” measures like boulder revetments also protect
the stream banks from scour and erosion caused by
large velocities. Restored streams have reduced soil
erosion, reduced stormwater runoffs and peak
volumes, provide aquatic habitat, provide recreational
activities and are aesthetically pleasing.

In some cases, localized streambank stabilization
measures are not sufficient to restore stream channel
structure and functions. For severely impaired streams,
a more comprehensive restoration project may be
warranted that involves reconstructing the channel
and/or floodplain. Re-grading of the stream banks or
streambed is done to mimic the natural shape and
direction of a healthy stream. Re-grading stream banks
to connect with the floodplain allows large flows
access over the floodplain, which can decrease
velocities and volumes. Creating a meander in the
stream can slow flows to reduce downstream flooding.
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Step Pools

Step pools are rock grade control structures
that recreate the natural step-pool channel
morphology and gradually lower the
elevation of a stream in a series of steps.
They are constructed in steeper channels
where a fixed bed elevation is required, and
are typically used in streams with a slope
greater than three percent. They are built in
the stream channel and allow for *“stepping
down” the channel over a series of drops.
As water flows over the step, energy is
dissipated into the plunge pool. Step pools
can connect reaches of different elevations, ; -
dissipate the energy of high-velocity flows  ppoioa 11 Step Pool Channel
and improve aquatic habitat. Source: Arlingtonians for a Clean Environment

AR - Y i

Photo 4.11 shoes a close-up of step pools in Donaldson Run in Arlington, VA. Figure 4.11 shows
a typical plan and profile for step pool structures.

The Virginia Stream Restoration & ; The Virginia Slream Resloralion &
Stabilization Besl Management Praclices Guide Stabilizalion Besl Managemenl Praclices Guide
DETAIL 3.4(a): STEP POOLS DETAIL 3.4(b): STEP POOLS

Footer Rock

Weir Rock

Note: Slope » 6.5%, Typical Step Spacing < 1 Channel Width (Qcf)
Slope 3-6.5%, Typical Step Spacing < 1-b Channel Widths {Qcf)
Step Height And Spacing May Be Adjusted To Achieve Desired Channel Slops

PROFILE
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— Stream Invert

o

Headeut — N
Stream Invert

PROFILE- For Head Cut Repair

SECTION Source Source
KLl Technolegies KLl Technologies

L L b - ‘ DECEMBER 2003 ‘ VIRGINIA DEPARTMENT OF CONSERVATIOR RECREATION STRU IR SUIBELINES l DECEMBER 2003 l VIKCINIA DEPARTMENT OF CONSERVATION RECKEATION

At Or Below
Max Scour Depth

Provide Elevation and Offset
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Figure 4.11  Step Pool Plan and Profile
Source: Virginia Stormwater Management Handbook
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Rock Vanes

A rock cross vane is an in-stream stone
structure that provides grade control and
reduces streambank erosion. Rock cross
vanes are placed at an angle to direct flow to
the center of the stream over the cross vane,
capture sediment and create a scour pool
downstream of the structure. They are used
to direct flows toward the center of the
channel which decreases stress on the
stream banks and reduces bank erosion. The
narrower flow path and decreased stress on
stream banks is also beneficial for
protecting  bridges and  maintaining
streambed elevation.

T g

e T
F A -

Vane in Completed Stream
Restoration in Reston, Virginia

Source: Reston Association

The Virginia Stream Restoration & )
Stabilization™ Best Managemenl Practices Guide

DETAIL 3.1(a): ROCK CROSS VANES

>K’\‘D\JME Elevation & Offset Seal All Structures per Fig. 3.2 In

nfermation for Points A, B,C,D Streams w/ Sand porfion in the bed
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Source: Rosgen, 2001
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GRA
STRUCTURES GUIDELINES VIRGINIA DEPARTMENT OF CONSERVATION RECREATION

‘ DECEMBER 2003

Figure 4.12  Detail Plan Rock Vane
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Rock vanes also increase the flow
depth downstream from the structure
which enhances fish habitat.

Photo 4.12 shows a rock vane
structure in a completed stream
restoration in the Snakeden Watershed
in Reston, Virginia. Figure 4.12 shows
a detailed sketch for a typical rock
vane.



Boulder Revetments/Boulder Toe

Boulder revetments, also called boulder toe,
consists of placing a boulder or boulders in
the toe of a streambank to provide rigid toe
protection. The “toe” lies at the bottom of
the slope and supports the weight of the
streambank. Rigid toe protection is used
where the lower streambank and toe are
subject to erosion and require permanent
protection. They can be placed at near
vertical slopes, and are a good option for
areas that have limited horizontal space.
Boulder revetments protect stream banks
from heavy flows and prevent erosion at the
base of the streambank.

Source: Center for Watershed Protection

The Virginia Stream Restoration & )
Stabilization Best Management Practices Guide

DETAIL 1.4: BOULDER REVETMENTS

-
Existing Streambank _\3/ -
/

Revetment Boulder
/

Normal Base Flow

Stream Bed Inverf Filter Fabric

Footer Boulder Below
Design Scour Depth

SECTION - DOUBLE BOULDER REVETMENT

Existing Streambank x/
/

1/2 "A" Axis Recommended

Normal Base Flow

Large Boulder
---- Filter Fabric

Below Design
Scour Depth

A = Longest Axis (length)
B = Intermedizte Axis (width)
C = Shortest Axis (thickness)

Source

KCl Technologies

ROCK AXIS DEFINITION

BANK PROTECTION

CUIDELINES DECEMBER 2003 VIRGINIA DEPARTMENT OF CONSERVATION RECREATION

Figure 4.13  Detail Plan Boulder Revetment
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Photo 4.13 shows a boulder
revetment in a completed stream
restoration. Figure 4.13 shows a
detailed sketch for a typical boulder
revetment.



Non-Structural

Riparian Buffer Restoration

A riparian buffer is the area
adjacent to streams, lakes,
ponds and wetlands. This
area is extremely important
to the health of a water
body, as it intercepts, slows
and  filters  stormwater
before it reaches the water.
A wooded riparian buffer
with a shrub and herbaceous
layer is the most effective
riparian buffer, while the
least  effective  riparian
buffer consists of mowed
grass or no vegetation. The
wider a riparian buffer is,
the better it is for the health
of a stream.

Inputs and Outputs of Nutrients

Preciitahon

Sedimen! and
Surlar;z! runcdf
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Figure 4.14 Riparian Buffer Nutrient Inputs and Outputs
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Riparian buffer restoration
consists of removing invasive
species and/or undesirable
vegetation and replanting with
native trees, shrubs and
herbaceous species. Among
the benefits of these buffers is
improved  water  quality,
reduced soil erosion and
stormwater runoff and
improved wildlife habitat.

Figure 4.14 illustrates the
inputs and outputs of nutrients
in a riparian buffer.

Figure 4.15 describes the
recommended minimum
buffer widths to achieve

specific objectives.



Targeted Rain Barrel Program

Rain barrels are tanks/containers that collect and store
stormwater runoff from a roof by connecting to rain
gutters/downspouts. The purpose of a rain barrel is to slow
down and capture stormwater runoff to reduce stormwater
runoff volumes and peak rates and to decrease flooding and
erosion. Utilizing the rainwater for irrigation improves water
quality by filtration through the soil and increases
groundwater recharge. Utilizing rainwater also reduces the
need to use well water or municipal water.

Photo 4.14 shows a typical rain barrel that can be assembled
at home or bought from a retail center.
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Photo 4.14  Typical Rain Barrel
Source: Northern Virginia Soil and
Water Conservation District, Fairfax
County, VA



45  Overall List of Projects

Map 4.1 shows all structural and non-structural project locations throughout Sugarland Run and
Horsepen Creek watersheds as they are distributed within the Dranesville, Hunter Mill and Sully
supervisor districts.

Table 4.3 is the Master Project List, which contains all projects, organized by implementation
plan and project number. The 10-year implementation projects have associated project fact
sheets that are located in Section 5.
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Table 4.3

Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Project # Project Type WMA Location Wg;e;resf?te @ Land Owner Cost
Regional Pond Alternative i Between Ladybank Lane & Quality/ .
HC9007 Suite Horsepen - Cedar Mother Well Court Quantity Park/Private $790,000
Regional Pond Alternative i Between Franklin Farm Rd, Quality/ .
HC9013 Suite Horsepen - Cedar West Ox Rd & Ashburton Ave Quantity County/Private $1,970,000
HC9102 New Stormwater Pond Horsepen - Middle Legacy Circle & Sunrise Valley Quallt'y/ Private $150,000
Drive Quantity
HC9106 | Stormwater Pond Retrofit | Horsepen - Frying Pan | ' 'YiNg Pan Road & Centreville | Quality/ | State/County/ $310,000
Road Quantity Private
HC9107 New Stormwater Pond Horsepen - Merrybrook Palmer Drive & Dogwood Quallt'y/ Local $210,000
Court Quantity
. M Near Copper Creek Road & Quantity/
HC9108 Stormwater Pond Retrofit Horsepen - Middle Copper Creek Court Quality County/Park $190,000
Between Coppermine Rd, Quality/
HC9109 Stormwater Pond Retrofit Horsepen - Frying Pan Thomas Jefferson Dr & Masons Quanti)t/y Private $400,000
Ferry Dr
HC9110 New Stormwater Pond Horsepen - Merrybrook Herndon Parkway & Campbell Quaht_y/ Private $160,000
Way Quantity
HC9114 Stormwater Pond Retrofit Horsepen - Frying Pan Fox Mill Road & Cabin Creek Quallt_y/ Private $340,000
Road Quantity
. Near Halterbreak Court & .
HC9116 New Stormwater Pond Horsepen - Frying Pan Curved Iron Road culs-de sac Quality Park $220,000
. Between Floris Lane & Quality/ .
HC9118 Stormwater Pond Retrofit Horsepen - Upper Merricourt Lane culs-de-sac Quantity Private $120,000
HC9119 Stormwater Pond Retrofit Horsepen - Frying Pan Colts Brook Drive & Fox Mill Quaht_y/ County $450,000
Road Quantity
Stormwater Pond Retrofit, Centreville Road & Lake Shore Quality/ State/Park/
HC9121 BMP/LID Horsepen - Upper Drive Quantity Private $590,000
HC9122 Stormwater Pond Retrofit Horsepen - Upper Lake Shore Drive & Running Quallt'y/ Private $70,000
Pump Lane Quantity
HC9123 Stormwater Pond Retrofit Horsepen - Upper Near Point Rider Lane & Equus Quallt'y/ County $150,000
Court Quantity
. i Monterey Estates Drive & West Quality/
HC9126 Stormwater Pond Retrofit Horsepen - Upper Ox Road Quantity County $180,000
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Table 4.3

Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Watershed

Project # Project Type WMA Location Benefit Land Owner Cost
. . Near Medow Hall Drive & New Quality/ .
HC9127 Stormwater Pond Retrofit Horsepen - Frying Pan Carson Drive Quantity County/Private $180,000
Korean Orthodox Presbyterian Quality/
HC9128 | Stormwater Pond Retrofit Horsepen - Upper Church, McLearen Road & Y Private $430,000
. Quantity
Centreville Road
Stormwater Pond Retrofit, West Ox Road & New Parkland Quality/
HC9129 BMP/LID Horsepen - Upper Drive Quantity County/State $490,000
Highland Mews Subdivision, Quality/
HC9132 Stormwater Pond Retrofit Horsepen - Upper Hutumn Court & Highland A Private $210,000
Quantity
Mews Court
Stormwater Pond Retrofit, .
HC9133 BMP/LID, Stream Horsepen - Cedar Near Glen Taylor Lane & Quantity/ Park/Private $310,000
- Mother Well Court Quality
Restoration
Stormwater Pond Retrofit, Kinross Circle & Scotsmore Quality/ .
HC9134 BMP/LID Horsepen - Upper Way Quantity Private $310,000
HC9136 Stormwater Pond Retrofit Horsepen - Upper Near Viking Drive & Pinecrest Quallt'y/ Private $150,000
Road Quantity
Stream Restoration, New Between Tewksbury Drive & . .
HC9137 Stormwater Pond Horsepen - Upper Kettering Drive Quality Private $430,000
HC9140 Stormwater Pond Retrofit Horsepen - Upper Huntington Drive cul-de-sac 83::]':%;/ Private $370,000
Stormwater Pond Retrofit, ) Quincy Adams Drive & Quincy Quality/ .
HC9142 New Stormwater Pond Horsepen - Upper Adams Court Quantity Private $220,000
Off of Ashburton Avenue, near Quantity/
HC9143 Stormwater Pond Retrofit Horsepen - Cedar Thistlethorn Drive & Saffron Quali t))// County $310,000
Drive
HC9149 New Stormwater Pond Horsepen - Upper Chasbarb Teg:jret& Chasbarb Quality Private $270,000
Culvert Retrofit, Stream . Near Parchgr Avenue & . .
HC9200 L] Horsepen - Lower Middle Monaghan Drive, next to the Quality Private $1,070,000
Restoration .
Reflection Lake pool
HC9201 Stream Restoration Horsepen - Upper Between Claxton Drive & Quality Private $230,000

Conquest Place culs-de-sac
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Table 4.3

Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Watershed

Project # Project Type WMA Location Benefit Land Owner Cost
Between Quincy Adams Court,
HC9202 Stream Restoration Horsepen - Upper Viking Court & Prince Harold Quality Private $950,000
Court culs-de-sac
HC9500 BMP/LID Horsepen - Middle Wellesley Subdivision, Quality Private $250,000
Stratford Glen Place '
HC9503 BMP/LID Horsepen - Frying Pan Frying Pan Park/Kidwell Farm Quality Park $90,000
Regional Pond Alternative . Near Wheile Ave, between Quality/ .
SU9002 . Sugarland - Upper Middle | Pellow Circle Terrace & Reston : County/Private $860,000
Suite Ave Quantity
. . Near Leesburg Pike, between
SU9005 Regional Pon_d Alternative Sugarland - Lower Middle Rolling Holly Drive & Quality Co_unty/ $780,000
Suite Private
Sugarland Road
. . Between Leesburg Pike, Fairfax .
SU9007 Regional Ponq Alternative Sugarland - Lower Middle County Parkway & Wiehle Quallt'y/ State/ Cqunty/ $1,010,000
Suite A Quantity Park/Private
venue
SU9100 Stormwater Pond Retrofit Sugarland - Lower Jackson Tavern Way cul-de-sac 83::%// County $170,000
. i Near Great Falls Way & Quality/ .
SU9101 Stormwater Pond Retrofit Sugarland - Lower Jackson Tavern Way Quantity County/Private $390,000
SU9103 Stormwater Pond Retrofit Sugarland - Lower Thomas Run Drive 83::}':%{/ County/Private $210,000
Stormwater Pond Retrofit, ) . Near Tralee Drive & Old Holly Quality/ .
SU9106 BMP/LID Sugarland - Lower Middle Drive Quantity Private $400,000
SuU9108 Stormwater Pond Retrofit Sugarland - Lower Middle Dranesville Ro_ad & Woodson Quallt_y/ Private $210,000
Drive Quantity
SU9110 Stormwater Pond Retrofit Sugarland - Lower Middle Methven Court cul-de-sac 83::]':'3{)/, County $130,000
. . Dranesville Road & Quality/ .
SuU9117 Stormwater Pond Retrofit Sugarland - Folly Lick Hiddenbrook Drive Quantity County/Private $500,000
SU9123 Stormwater Pond Retrofit Sugarland - Folly Lick Near Philmont Drive & Judd Quallt_y/ Private $310,000
Court Quantity
SU9129 Stormwater Pond Retrofit Sugarland - Upper Middle Near Quail nggée Court cul-de- Quality Private $190,000
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Table 4.3

Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Watershed

Project # Project Type WMA Location Benefit Land Owner Cost
SU9130 | New Stormwater Pond | Sugarland - Upper Middle | o2 Jenny A Court cul-de- 83::}':'{}’, Private $150,000
Stormwater Pond Retrofit, . - . Quality/ .
SU9135 BMP/LID Sugarland - Upper Middle Trinity Presbyterian Church Quantity Private $320,000
SU9136 New Stormwater Pond Sugarland - Upper Middle Near Queens Row Street & Quality/ Private $110,000
Herndon Parkway Quantity
. Towns at Stuart Pointe Quality/
SU9139 Stormwater Pond Retrofit Sugarland - Upper Subdivision, Stuart Pointe Lane Quantity County $70,000
SU9143 Stormwater Pond Retrofit Sugarland - Upper Near Grove Street & Herndon Quality/ Private $140,000
Parkway Quantity
New Stormwater Pond, . Bowman Towne Drive & Quality/ .
SuU9144 BMP/LID Sugarland - Upper Middle Fountain Drive Quantity Park/Private $200,000
Stormwater Pond Retrofit, ) Next to St. Timothy's Episcopal Quality/ .
SU9146 New Stormwater Pond Sugarland - Upper Church, Spring Street Quantity County/Private $130,000
. Near Edmund Halley Drive & Quality/ .
SuU9147 Stormwater Pond Retrofit Sugarland - Upper Sunrise Valley Drive Quantity Private $140,000
New Stormwater Pond, Quality/
SU9149 Stream Restoration, Sugarland - Headwaters Polo Fields Subdivision Quanti)t/ Private $1,930,000
Stormwater Pond Retrofit y
SU9150 New Stormwater Pond Sugarland - Headwaters Near Nutmeg Lane cul-de-sac 83::::&'{/ Private $250,000
Folly Lick stream corridor .
sug2o1 | New Stormwater Pond, Sugarland - Folly Lick between Fantasia Drive & Quality/ | b /private $910,000
Stream Restoration Quantity
Monroe Street
SU9203 Stream Restoration Sugarland - Upper Middle Hunters Creek HOA and Quality/ Local/Private $290,000
Runnymede Park Quantity
SU9204 Stream Restoration Sugarland - Folly Lick Herndon Centennial Park golf Quallt_y/ Local $1,880,000
course Quantity
. i . Fairfax County Parkway & Quality/ .
SU9205 Stream Restoration Sugarland - Upper Middle Walnut Branch Road Quantity State/Private $810,000
SU9208 Stream Restoration Sugarland - Headwaters Near Sanibel Drive & Tigers Quality Private $1,170,000
Eye Court culs-de-sac
SU9209 Stream Restoration Sugarland - Headwaters Pinecrest Road & Glade Drive Quality State/Private $290,000
SU9210 Stream Restoration Sugarland - Headwaters Fox Mill Road & Keele Drive Quality Private $80,000
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Table 4.3

Master Project List

Priority Structural Projects (10 Year Implementation Plan)

Project # Project Type WMA Location Wg;ig?f e Land Owner Cost
SU9500 BMP/LID Sugarland - Upper Middle Herndon High School Quality County $850,000
SU9502 BMP/LID Sugarland - Upper Middle | Herndon Elementary School 83::}';{}’, County $580,000
SU9504 BMP/LID Sugarland - Upper Middle Reston North Park 83::}';{}’, Park $130,000
SU9505 BMP/LID Sugarland - Upper Near Elden Street & Van Buren | Quality/ Private $380,000

Street Quantity

SU9509 BMP/LID Sugarland - Upper Middle Trader Joe's Quality County/Private $330,000

SU9512 BMP/LID Sugarland - Upper Middle Reston Hospital Quality Private $200,000
Sunset Hills Road & Fairfax . .
SuU9514 BMP/LID Sugarland - Upper County Parkway Quality State/Private $290,000
Sunset Hills Road & Town . .
SU9515 BMP/LID Sugarland - Upper Center Parkway Quality Private $200,000
Total Cost: $29,560,000
Long-term Structural Projects (25 Year Implementation Plan)

Project # Project Type WMA Location Wg;?::’f?f E Land Owner
HC9100 Stormwater Pond Retrofit | Horsepen - Lower Middle Rock Hill Road & Turquoise Lane Quantity/ Quality Private
HC9101 Stormwater Pond Retrofit | Horsepen - Lower Middle Near Spring KnogIaID(:r(alve & Summerset Quantity/ Quality Private
HC9103 Stormwater Pond Retrofit Horsepen - Middle Dulles Intl Alrposrb,br;(ta;riosr?lly Rd & electric Quantity/ Quality Federal
HC9104 New Stormwater Pond Horsepen - Merrybrook Centreville Road & McNair Farms Drive Quality Private
HC9111 Stormwater Pond Retrofit Horsepen - Frying Pan Near Frying Pan Road & Coppermine Road | Quantity/ Quality County/Park
HC9113 Stormwater Pond Retrofit Horsepen - Middle Towerview Road cul-de-sac Quantity/ Quality Private

Stormwater Pond Retrofit, . . . . . .

HC9115 New Stormwater Pond Horsepen - Middle Near Mustang Drive & Maverick Lane Quantity/ Quality | County/Private
HC9117 Stormwater Pond Retrofit Horsepen - Frying Pan Monroe Manor Drive cul-de-sac Quantity/ Quality County
HC9124 Stormwater Pond Retrofit Horsepen - Frying Pan Near Locksley Court cul-de-sac Quantity/ Quality County
HC9125 New Stormwater Pond Horsepen - Upper Near Spring Chapel Court cul-de-sac Quality Park
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Table 4.3

Master Project List

Long-term Structural Projects (25 Year Implementation Plan)

Project # Project Type WMA Location Wg;?\?f?f e Land Owner
Middleton Farm Subdivision, between
HC9130 Stormwater Pond Retrofit Horsepen - Upper Middleton Farm Lane & Blue Holly Lane Quality/ Quantity Park
culs-de-sac
HC9131 Stormwater Pond Retrofit, Horsepen - Upper Near West Ox Road & McLearen Road Quantity/ Qualit County/Private
Culvert Retrofit P PP y Y y
HC9135 Stormwater Pond Retrofit Horsepen - Cedar Near Emerald Chacs:zﬁtrlve & Rover Glen Quantity/ Quality Private
HC9138 New Stormwater Pond Horsepen - Cedar Near Emerald Chzz:sgu[r)tnve & Ruby Lace Quality Park
HC9139 New Stormwater Pond Horsepen - Upper Near Bradwell Road & Litchfield Drive Quality County
HC9146 Stormwaéle\ZPP/oldiRetroflt, Horsepen - Cedar Near Ashburton Avenue & Wheeler Way Quantity/ Quality | County/Private
Stormwater Pond Retrofit, . . .
HC9148 New Stormwater Pond Horsepen - Upper Near Glenbrooke Woods Drive cul-de-sac Quality Private
HC9302 Area-wide Drainage Horsepen - Cedar Burchlawn Street cul-de-sac Quality N/A
Improvement
HC9400 Culvert Retrofit Horsepen - Lower Middle | Near Rock Hill Road & Innovation Avenue Quality State/Private
HC9401 Culvert Retrofit Horsepen - Lower Middle | Near Rock Hill Road & Innovation Avenue Quantity State
HC9501 BMP/LID Horsepen - Middle | /Alond stream corridor between Floris Street Quality Private
& Mountainview Court
HC9502 BMP/LID Horsepen - Middle Floris Elementary School Quality Park
HC9505 BMP/LID Horsepen - Upper Near Emerald Chésgu?t""e & Lazy Glen Quality County
SU9001 Regional ngicieAlternatlve Sugarland - Lower Middle Near Rowland Drive & Heather Way Quality Park/Private
SU9105 Stormwater Pond Retrofit Sugarland - Lower Air View Lane Quantity/ Quality Private
SU9107 Stormwater Pond Retrofit | Sugarland - Lower Middle Near LeGSburgPF;:ﬁfWi‘yFa”fax County Quantity/ Quality County
SU9111 Stormwater Pond Retrofit | Sugarland - Lower Middle Dranesville Road & Woodson Drive Quality State/Park
SU9112 Stormwater Pond Retrofit | Sugarland - Lower Middle East of Dranesville Road & Butter Chumn Quantity/ Quality Park

Drive
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Table 4.3

Master Project List

Long-term Structural Projects (25 Year Implementation Plan)

Project # Project Type WMA Location Wg;?::'f?te e Land Owner
SU9115 Stormwater Pond Retrofit | Sugarland - Lower Middle Hastings Hunt zi%é?clgggs Jenkins Ridge Quantity/ Quality | County/Private
SU9118 Stormwater Pond Retrofit Sugarland - Folly Lick Near stream ngg{?&: hnalﬁ;a;esvnle Estate Quantity/ Quality County/Park
SU9120 Stormwater Pond Retrofit | Sugarland - Upper Middle | Near Eddyspark Drive & Kingsvale Circle | Quality/ Quantity | County/Private
Stormwater Pond Retrofit, . East of Millikens Bend Road near Millbank . .
SuU9121 New Stormwater Pond Sugarland - Folly Lick Way & Westlodge Court Quantity/ Quality Park
SU9122 Stormwater Pond Retrofit Sugarland - Folly Lick Baptist Temple of Herndon Quantity/ Quality Private
suU9124 Stormwater Pond Retrofit | Sugarland - Upper Middle Near R05|ers[§30r\<';1vnncr[1)ﬁ\;|eve & Heather Quantity/ Quality County
SU9127 Stormwater Pond Retrofit Sugarland - Folly Lick Herndon United Methodist Church Quantity/ Quality Private
SU9128 Stormwater Pond Retrofit | Sugarland - Upper Middle | Between the Fawn Ridge Lane culs-de-sac | Quantity/ Quality | County/Private
SU9133 New StBOI(Anl]D\;VBItg Pond, Sugarland - Folly Lick Near Crestview Drive & Bond Street Quantity/ Quality Private
SU9137 New Stormwater Pond Sugarland - Upper Middle | Walnut Branch Road & Purple Sage Court | Quantity/ Quality Private
New Stormwater Pond, Safeway; corner of Post Drive & Grove . . .
SU9140 Stormwater Pond Retrofit Sugarland - Upper Street Quantity/ Quality Private
SU9141 Stormwater Pond Retrofit Sugarland - Upper Substation near Grove Street & Grant Street | Quality/ Quantity Private
SU9142 Stormwater Pond Retrofit Sugarland - Folly Lick Near Spring Street & Wood Street Quantity/ Quality Private
SU9200 Stream Restoration Sugarland - Lower Middle | Near Dranesville Road & Woodson Drive Quality Stgtr?\//:l?erk/
SU9202 Stream Restoration Sugarland - Folly Lick Near Herndon Parkway & Stevenson Court Quality Private
SU9206 Stream Restoration Sugarland - Upper Near Herndon Parkway & Tamarack Way Quality Private
SU9207 Stream Restoration Sugarland - Upper Near Fairfax Qoynty Parkway & New Quality Private
Dominion Parkway
SU9400 Culvert Retrofit Sugarland - Lower Near Kentland Drive & Parrish Farm Lane | Quantity/ Quality State/Private
SU9501 BMP/LID Sugarland - Upper Middle Lake Newport Road & North Point Drive Quality County/Private
SU9510 BMP/LID Sugarland - Upper Near Elden St;zﬁ(\%agalrfax County Quality State/Private
SU9511 BMP/LID Sugarland - Folly Lick Dulles Park Court & Alabama Drive Quality Private
SU9513 BMP/LID Sugarland - Upper Near Old Dominion Avenue & Aspen Drive Quality Private
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Table 4.3

Master Project List

Non-Structural Projects

Project # Project Type WMA Location Wg;?::'f?te e Land Owner
HC9901 Buffer Restoration, Rain Horsepen - Cedar Near Ashburton Av_enue & Thistlethorn Quality/ Quantity Park/Private
Barrel Programs Drive
. . Stream corridors near Copper Bed Road & .
HC9902 Buffer Restoration Horsepen - Frying Pan Copper Hill Road Quality County/Park
Buffer Restoration, Rain . Reflection Lake HOA & Four Season HOA . . .
HC9903 Barrel Programs Horsepen - Lower Middle (Herndon) Quality/ Quantity Private
Conservation Acquisition .
HC9904 | Project/ Land Conservation Horsepen - Middle Stream corridors near Sully Road & Park Quality FederaI/C_ounty/
N . Center Road Park/Private
Coordination Project
Conservation Acquisition
Project/ Land Conservation
Coordination Project, Stream corridors near McLearen Road & . County/Park/
HC3905 Dumpsite/ Obstruction Horsepen - Upper Cobra Drive Quality Private
Removal, Buffer
Restoration
HC9906 Rain Barrel Programs Horsepen - Upper Chantilly Highlands Quantity Private
Conservation Acquisition
HC9907 Project/ I__and_ Conse_rv ation Horsepen - Merrybrook Centreville Road & Woodland Park Road Quality County/Private
Coordination Project,
Buffer Restoration
Westfield, Fortnightly Square, Haloyon of
. . Herndon Sect 5, Van Vlecks, Ballou, . .
SU9900 Rain Barrel Programs Sugarland - Folly Lick Saubers, Herndon Station, Herndon Park Quantity Private
Station and Chandon Subdivisions
. . . . . . State/Park/
SU9901 Buffer Restoration Sugarland - Lower Middle | Near Leesburg Pike & Rolling Holly Drive Quality Private
Sugar Creek Sec. 1, Stuart Hills, Cedar
Chase, Oak Creek Estates, Forest Heights
SU9902 Rain Barrel Programs Sugarland - Lower Middle Estates, Stoney Creek Woods, Hastings Quantity Private
Hunt sec. 6, portion of Jenkins Ridge, Holly
Knoll and Crestbrook Subdivisions
Conservation Acquisition . .
SU9903 | Project/ Land Conservation | Sugarland - Lower Middle Stream corridor near Leesburg Pike & Holly Quality County/Private

Coordination Project

Knoll Drive
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Table 4.3

Master Project List

Non-Structural Projects

Project # Project Type WMA Location Wg;?::’f?te e Land Owner
SU9904 CommL_mlty outr_each/ Sugarland - Lower Middle Near Heather Way cul-de-sac N/A Private
Public Education
Crestview Sec. 1, Runnymede Manor,
SU9905 Rain Barrel Programs Sugarland - Upper Stuart Woods, Reston Sec. 49 and Towns at Quantity Private
Stuart Pointe Subdivisions
SU9906 Buffer Restoration Sugarland - Upper Near Fairfax Cﬁmstlei’;jkway & Sunset Quality County/Private
Conservation Acquisition
Project/ Land Conservation Stream corridors near Herndon Parkway & . .
SU9%07 Coordination Project, Sugarland - Upper Fairbrook Drive Quality Private
Buffer Restoration
Stuart Ridge, Shaker Woods, Shaker Grove,
Kingstream, Hunters Creek, Potomac
. i . Fairways, Iron Ridge Sec. 2, Graymoor, . .
SU9908 Rain Barrel Programs Sugarland - Upper Middle Chestnut Grove, Old Drainsville Hunt Club, Quantity Private
Jeneba Woods, Reston Sec. 49 and Sugar
Land Heights Subdivisions
SU9909 Rain Barrel Programs Sugarland - Headwaters Polo Fields Subdivision Quantity Private
SU9910 Buffer Restoration Sugarland - Headwaters Fairfax County Pag(\)/;?iy & Dulles Access Quality Private
Conservation Acquisition
SU9911 | Project/ Land Conservation | Sugarland - Headwaters Sunrise Valley Wetland Park Quality Private

Coordination Project
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50 WMA Area Restoration Strategies for Sugarland Run Watershed and Horsepen
Creek Watershed

Section 5.0 provides descriptions of the restoration strategies proposed for the Sugarland Run
and Horsepen Creek watersheds. Restoration strategies were chosen based on needs of each
WMA.

A large portion of the Sugarland Run watershed is urbanized. The majority of open space is
located along the stream corridors and along the northern edge of the watershed. The southern
portion of the watershed contains mostly medium and high density residential and industrial land
uses. The northern portion of the watershed contains mostly low density and estate residential
land uses. The expected changes in land use within Fairfax County show decreases in lower
density land uses and increases in urban land uses.

There are 157 existing stormwater facilities located in the Sugarland Run watershed within
Fairfax County. Approximately 74 percent of the portion of Sugarland Run watershed within
Fairfax County is not treated by an existing stormwater facility. This large area of the Sugarland
Run watershed that lacks existing stormwater controls is significantly affecting flooding and
water quality; therefore, there is a definite need for new stormwater projects in this area.

A large portion of the Horsepen Creek watershed is also urbanized. The majority of open space
is located along stream corridors and along the western edge of the watershed. The eastern
portion of the watershed contains mostly medium density residential land uses. The central
portion of the watershed contains mostly high density residential and industrial uses. The western
portion of the watershed, which is located in Loudoun County, contains a mixture of low and
medium density residential, industrial and open space land uses. As with Sugarland Run, the
expected changes in land use within Fairfax County show decreases in lower density land uses
and increases in urban land uses.

There are 147 existing stormwater facilities located in the Horsepen Creek watershed within
Fairfax County. Approximately 69 percent of the portion of Horsepen Creek watershed located
within Fairfax County is not treated by an existing stormwater facility. This large area of the
Horsepen Creek watershed that lacks existing stormwater controls indicates the need for new
watershed management projects.

5.1  Sugarland Run Watershed WMASs

Each subsection of Section 5.1 includes a description of key WMA conditions, a description of
proposed structural and non-structural 10-year projects in the WMA, a listing of 10-year and 25-
year projects for the WMA, and a map showing the types and locations of all 10-year and 25-
year projects within the WMA. Each WMA in the Sugarland Run watershed is described
separately. Additional project details, benefits and design considerations for the projects in the
10-year implementation plan are included on the project fact sheets located in Section 5.3.
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5.1.1 Folly Lick WMA

Description of Key WMA Conditions

Approximately 78 percent of the Folly Lick WMA is urbanized. The expected changes in land
use show an increase in higher density urban areas and decreases in lower density and rural
areas. Higher density urban areas that contain less pervious surface introduce greater volumes of
stormwater run off and more intense peak flows. Increases in urban development also lead to
degraded wildlife habitat, increased pollutants in stormwater runoff and worsening stream
conditions.

The Folly Lick WMA contains 22 existing stormwater facilities. Approximately 80 percent of
this WMA is not treated by an existing stormwater facility. According to the existing condition
STEPL model results, the Folly Lick WMA contributes approximately 16 percent of the total
suspended solids, 17 percent of the total nitrogen and 17 percent of the total phosphorus annual
loads to the Sugarland Watershed.

Folly Lick WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Folly Lick WMA.

SU9117  Retrofit existing dry pond (0827DP) to extended detention dry basin and adjacent,
existing dry ponds (0637DP and 0934DP) to a single enhanced extended detention
dry basin with marsh areas. Remove trickle ditches, install forebay and
install/retrofit outlet structure.

SU9123  Improve existing regional dry pond S-04 (1440DP) to enhanced extended detention
dry basin with marsh areas. Remove concrete trickle ditch and retrofit outlet
structure.

SU9201  The community around Fantasia Drive does not have existing stormwater controls
and significant stream erosion is occurring downstream. Construct an extended
detention dry pond, improve the outfall and repair stream erosion impacts.

SU9204  The streams in the golf course have been straightened and lack sufficient buffer.
Create meander and add structures to channel to slow flow. Install riparian buffer
planting as allowed by height restrictions. Stabilize right bank at lower extent of
reach.

Folly Lick WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Folly Lick WMA.

SU9118  Existing dry ponds (0784DP, 0573DP and 0227DP) in Dranesville Estates Sections
1 and 2 provide minimal quantity-only stormwater treatment. Retrofit all to
enhanced extended detention dry basins with marsh areas and remove concrete
trickle ditches.
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SU9121 Hiddenbrook subdivision does not have existing stormwater controls. Retrofit dry
pond (0260DP) to enhanced extended detention dry basin, with proper outlet
structure and wetland vegetation; remove concrete trickle ditch. Install a second,
similar enhanced extended detention dry basin.

SU9122  Existing dry pond (0283DP) provides stormwater treatment for church along
Dranesville Road. Improve pond efficiency by removing concrete trickle ditch,
planting quality vegetation for improved nutrient uptake and provide energy
dissipation at outfall.

SU9127  The United Methodist Church has minimal existing stormwater treatment. Retrofit
existing dry pond to enhanced extended detention dry basin with improved outlet
structure, minor grading to eliminate short-circuit and marsh areas for improved
water quality and quantity controls.

SU9133  The Tralee subdivision does not have existing stormwater treatment. Construct two
new enhanced extended detention dry basins with marsh areas and three rain
gardens/bioretention areas throughout the area to provide both water quality and
water quantity controls.

SU9142  The high density residential development around Pride Avenue has limited existing
stormwater controls. Retrofit existing dry pond to enhanced extended detention dry
basin with improved outlet structure, quality vegetation and removal of concrete
trickle ditch.

SU9202 Daylight stream below Herndon Parkway and restore to natural channel with
sufficient energy dissipation and restore riparian buffer between apartment
buildings.

SU9511  This community does not have existing stormwater controls. Install seven rain
gardens around existing storm sewer inlets and within existing swale.

Folly Lick WMA 25-Year Projects

The following non-structural project is designed to reduce stormwater flow volume and decrease
peak flows in areas with no existing stormwater management and no opportunity for new
structural stormwater controls.

SU9900  Targeted rain barrel program at Westfile, Chandon, Fortnightly Square, Haloyon of
Herndon Section 5, Van Vlecks, Ballou, Saubers, Herndon Station and Herndon
Park Station subdivisions.
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10-Year and 25-Year Project Information Tables for Folly Lick WMA
Table 5.1 lists all structural and non-structural projects proposed in the Folly Lick WMA. Project
locations for all structural and non-structural projects are shown on Map 5.1.

Table 5.1
Project List — Folly Lick WMA
Structural Projects
Project . . Watershed Land
I Project Type | Subwatershed Location Benefit Oowner Phase
Stormwater Pond = Dranesville Road & Quality/ County/ i
suaLly Retrofit SU-FL-0002 Hiddenbrook Drive Quantity Private 0-10
Stormwater Pond Near Philmont Drive & Quality/ .
SU9123 Retrofit SU-FL-0003 Judd Court Quantity Private 0-10
New Stormwater Folly Lick stream corridor Quality/ Park/
SU9201 Pond, Stream SU-FL-0004 | between Fantasia Drive & Quanti¥ Private 0-10
Restoration Monroe Street y
SU9204 Stream SU-FL-0006 Herndon Centennial Park Quallt_y/ Local 0-10
Restoration golf course Quantity
Near stream corridor in .
sug11g | Stormwater Pond | g, 1 0001 | Dranesville Estate Section | QUMY | Countyl | gy o
Retrofit Quality Park
land 2
Stormwater Pond East of Millikens Bend Quantity/
SuU9121 Retrofit, New SU-FL-0002 Road near Millbank Way Quality Park 11-25
Stormwater Pond & Westlodge Court y
SU9L22 Stormwate( Pond SU-FL-0002 Baptist Temple of Quant_lty/ Private 11-25
Retrofit Herndon Quality
SU9L27 Stormwater_ Pond SU-FL-0003 Herndon United Methodist Quant_lty/ Private 11-25
Retrofit Church Quality
New Stormwater L Near Crestview Drive & Quantity/ . i
SU9I33 | pond, BMp/LID | SY-FL-0006 Bond Street Quality | Crivae | 11-25
Stormwater Pond = Near Spring Street & Quantity/ . i
SU9142 Retrofit SU-FL-0009 Wood Street Quality Private 11-25
Stream Near Herndon Parkway & . .
SU9202 Restoration SU-FL-0006 Stevenson Court Quality Private 11-25
SU9511 BMP/LID SU-FL-0007 Dulles Park Court & Quality | Private | 11-25
Alabama Drive
Non-Structural Projects
Project Project Type | Subwatershed Location Watersr_]ed Land Owner
# Benefit
Westfield, Fortnightly
Square, Haloyon of
Rain Barrel Herndon Sect 5, Van
SU9900 P SU-FL-0002 Vlecks, Ballou, Saubers, Quantity Private
rograms .
Herndon Station, Herndon
Park Station and Chandon
Subdivisions
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5.1.2 Headwaters WMA

Description of Key WMA Conditions

Approximately 85 percent of the Headwaters WMA is urbanized. The expected changes in land
use show an increase in medium density residential areas and decreases in low intensity
commercial and open space areas. Higher density urban areas that contain less pervious surface
introduce greater volumes of stormwater run off and more intense peak flows. Increases in urban
development also lead to degraded wildlife habitat, increased pollutants in stormwater runoff and
worsening stream conditions.

The Headwaters WMA contains 17 existing stormwater facilities. Approximately 76 percent of
this WMA is not treated by an existing stormwater facility. According to the existing condition
STEPL model results, the Headwaters WMA contributes approximately nine percent of the total
suspended solids, 10 percent of the total nitrogen and 10 percent of the total phosphorus annual
loads to the Sugarland Watershed.

Headwaters WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Headwaters WMA.

SU9149  Headwaters of Sugarland Run race through a network of concrete channels at high
flows. Remove concrete channel and replace with a natural stream channel; include
cross vanes for energy dissipation and stormwater controls at each incoming
tributary.

SU9150 This area does not have existing stormwater controls. Install new extended
detention dry basin behind apartments and school. Capture drainage from outfall
and drainage channel.

SU9208  The stream channel is a steep concrete channel with no energy dissipation. Restore
naturalized stream channel with step pool features, restore/repair two foot bridges,
install energy dissipation to incoming storm drain and install educational signage.

SU9209  This stream is eroding below the outfall and also creating overland drainage
channels due to lack of energy dissipating structures and vegetation. Repair head
cuts, install check dams/energy dissipation, vegetate understory and remove
invasive plants.

SU9210  The stream banks in this stream are eroding and the concrete channel provides no
energy dissipation. Break up concrete channel and add rock for energy dissipation,
re-plant riparian understory and educate homeowners about proper yard waste
disposal.

Headwaters WMA 25-Year Projects
There are no 11-25 year projects proposed for Sugarland Headwaters WMA.
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Headwaters WMA Non-Structural Projects

The following non-structural projects are designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Water quality and wildlife habitat will also be improved
with project implementation.

SU9909 Targeted Rain Barrel Program at Polo Fields Home Owners Association.
SU9910  Naturalize existing County dry pond (DP0164) with native vegetation.

SU9911 Preserve Sunrise Valley Wetland Park as a natural wetland area and naturalize
adjacent dry pond (No StormNet ID).

10-Year and 25-Year Project Information Tables for Headwaters WMA
Table 5.2 lists all structural and non-structural projects proposed in the Headwaters WMA.
Project locations for all structural and non-structural projects are shown on Map 5.2.

Table 5.2

Project List — Headwaters WMA
Structural Projects

Project - . Watershed | Land
i Project Type Subwatershed Location Benefit Owner Phase
New Stormwater
Pond, Stream Quality/
SU9149 Restoration, SU-SU-0047 Polo Fields Subdivision Y Private | 0-10
Quantity
Stormwater Pond
Retrofit
SU9150 New Stormwater SU-SU-0049 Near Nutmeg Lane cul- Quallt'y/ Private | 0 - 10
Pond de-sac Quantity

Near Sanibel Drive &
SU9208 | Stream Restoration SU-SU-0049 | Tigers Eye Court culs-de- Quality Private | 0-10
sac

SU9209 | Stream Restoration | SU-SU-0051 | ©necrestRoad & Glade | oy | Statel | 4,
Drive Private
SU9210 | Stream Restoration | SU-SU-0050 | O M'"gﬁi‘g &Keele | o ality | Private | 0-10
Non-Structural Projects
DIEe Project Type Subwatershed Location Watershed Land Owner
# Benefit
SU9909 Rain Barrel SU-SU-0047 | Polo Fields Subdivision | Quantity Private
Programs

. Fairfax County Parkway . .

SU9910 | Buffer Restoration SU-SU-0048 & Dulles Access Road Quality Private

Conservation
SU9911 Acquisition Prolgct/ SU-SU-0047 Sunrise Valley Wetland Quality Private
Land Conservation Park
Coordination Project
Sugarland Run and Horsepen Creek 5-8
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5.1.3 Lower Middle Sugarland WMA

Description of Key WMA Conditions

Approximately 65 percent of the Lower Middle Sugarland WMA is urbanized. The expected
changes in land use show increases in low and medium density residential and commercial areas
and decreases in estate residential and open space areas. Higher density urban areas that contain
less pervious surface introduce greater volumes of stormwater run off and more intense peak
flows. Increases in urban development also lead to degraded wildlife habitat, increased pollutants
in stormwater runoff and worsening stream conditions.

The Lower Middle Sugarland WMA contains 37 existing stormwater facilities. Approximately
83 percent of this WMA is not treated by an existing stormwater facility. According to the
existing condition STEPL model results, the Lower Middle Sugarland WMA contributes
approximately 23 percent of the total suspended solids, 22 percent of the total nitrogen and 23
percent of the total phosphorus annual loads to the Sugarland Watershed.

Lower Middle Sugarland WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Lower Middle Sugarland WMA.

SU9005  Subbasins SU-SU-0026 and SU-SU-0027 have minimal stormwater controls.
Install infiltration trench/vegetated swales, rain gardens and include educational
signage. Retrofit dry ponds (DP0562, 0570DP and 1332DP) to enhanced extended
detention dry basins and remove trickle ditches. Retrofit existing farm pond to a
stormwater wet pond with vegetated pond edges and proper outlet structure.

SU9007 Subbasins SU-FF-0002, 0003 and 0004 have minimal stormwater controls. A
combination of twelve basin retrofits, wetlands, culvert retrofits and a new basin
will provide stormwater controls for nearly two-thirds of the subbasins' 457 acres.

SU9106  Retrofit existing dry ponds (1382DP and 1454DP) to extended detention dry basins
for improved quality and quantity control. Remove trickle ditches, retrofit outlet
structures and naturalize. Install a rain garden around an existing inlet.

SU9108 Retrofit Bowl America dry pond to extended detention dry basin and Sugarland
Hill dry pond (0570DP) to enhanced extended detention dry basin with marsh areas
for improved quality and quantity controls. Install educational signage.

SU9110 Existing dry pond in Laing at Sugarland subdivision will be enlarged and
retrofitted to extended detention basin to provide additional quantity and quality
control. Remove concrete trickle ditch and install proper outlet structure.

Lower Middle Sugarland WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Lower Middle Sugarland WMA.
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SU9001 A portion of Shaker Woods subdivision does not have existing stormwater
treatment. Install bioswales, remove riprap and allow existing drainage channels to
naturalize, install stormwater facility at toe of slope to provide some water quality
and gquantity treatment.

SU9107 Existing dry pond (1034DP) treating Grand Hamptons Il shows evidence of
improper function and clogging of the outlet structure. Raise the low flow outlet
structure and construct a micro-pool above the outlet to reduce clogging and
improve pond function.

SU9111 Existing pond along Dranesville Road does not have a proper outlet structure.
Improve pond to a properly functioning enhanced extended detention pond by
installing a proper outlet structure, sediment forebay and low marsh areas for
improved quality and quantity control.

SU9112 Existing dry pond (0074DP) provides only water quantity control. Retrofit to
enhanced extended detention dry basin and install stilling pond below outlet.
Retrofit nearby existing farm pond to a stormwater wet pond with proper outlet
structure and vegetated pond edges.

SU9115 Existing dry ponds (0828DP and 0308DP) in Hastings Hunt and Jenkins Ridge
provide only water quantity control. Retrofit ponds to enhanced extended detention
dry basins with proper outlet structures and wetland vegetation and install
educational signage.

SU9200 Repair eroded Sugarland Run streambanks upstream of Leesburg Pike (SPA reach
SUSU1-2-E4) and reconnect stream with floodplain. Improve stream channel (re-
grade banks) and outfall at incoming tributary (SPA ditch SUSU1-2-D9). Clear
obstructions upstream.

Lower Middle Sugarland WMA Non-Structural Projects

The following non-structural projects are designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

SU9901 Restore riparian buffers in five locations: downstream of Stuart Hills Way
crossing, northwest corner of Lessburg Pi and Holly Knoll Dr, along Leesburg Pike
at the driving range, downstream across the street from the driving range and south
of Yellow Tavern Court in the Crestbrook Subdivision.

SU9902  Targeted rain barrel program at Sugar Creek Sec. 1, Stuart Hills, Cedar Chase, Oak
Creek Estates, Forest Heights, Stoney Creek Woods, Hastings Hunt Sec. 9, a
portion of Jenkins Ridge, Holly Knoll and Crestbrook subdivisions.

SU9903  Obtain conservation easements to preserve riparian buffer and habitat along several
headwater streams to Sugarland Run upstream of Holly Knoll Drive and the
riparian buffer along a reach of Muddy Branch near the Fairfax County boundary.

SU9904 Educate homeowners near the Heather Way cul-de-sac on erosion control BMPs
and yard waste as an improper control measure.
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10-Year and 25-Year Project Information Tables for Lower Middle Sugarland WMA

Table 5.3 lists all structural and non-structural projects proposed in the Lower Middle Sugarland
WMA. Project locations for all structural and non-structural projects are shown on Map 5.3.

Table 5.3
Project List — Lower Middle Sugarland WMA
Structural Projects
Project . . Watershed Land
i Project Type Subwatershed Location Benefit owner Phase
. Near Leesburg Pike, between
Regional Pond SU-SU- . " . County/
SU9005 Alternative Suite 0026/27 Rolling Holly Drive & Quality Private 0-10
Sugarland Road
. State/
. Between Leesburg Pike .
Regional Pond SU-FF- . ' Quality/ County/ i
SU9007 Alternative Suite 0002/03/04 Fairfax _County Parkway & Quantity Park/ 0-10
Wiehle Avenue ;
Private
Stormwater Pond . .
SU9106 | Retrofit, sU-su-goz1 | NNearTralee Drive & Old 83;']?&” Private | 0- 10
BMP/LID y Y
SU9108 Stormwater_ Pond SU-SU-0028 Dranesville Ro_ad & Woodson Quallt_y/ Private | 0-10
Retrofit Drive Quantity
sug110 | StormwaterPond | g, 515 0028 | Methven Court cul-de-sac | QUMWY county | 0-10
Retrofit Quantity
Regional Pond Near Rowland Drive & . Park/
SU00L | A ternative suite | SY-FF-0001 Heather Way Quality private | 117 %°
Stormwater Pond QIL Near Leesburg Pike & Fairfax | Quantity/ i
SU9107 Retrofit SU-SU-0028 County Parkway Quality County | 11-25
sug111 | Stormwater Pond | ) g5 gopq | Dranesville Road & Woodson | ¢ oy, | state/Park | 11 - 25
Retrofit Drive
Stormwater Pond East of Dranesville Road & Quantity/
SU9L12 Retrofit SU-SU-0030 Butter Churn Drive Quality Park | 11-25
Stormwater Pond MR Hastings Hunt Section 6 and | Quantity/ County/ i
SU9LI5 Retrofit SU-MB-0001 Jenkins Ridge Subdivisions Quality Private 11-25
. State/
SU9200 Stream Su-su-oozg | NearDranesvilleRoad & | i | pang | 11-25
Restoration Woodson Drive .
Private
Non-Structural Projects
Project Project Type Subwatershed Location Watersr_]ed Land Owner
# Benefit
Buffer Near Leesburg Pike & . .
SU9901 Restoration SU-FF-0001 Rolling Holly Drive Quality | State/ Park/ Private
Sugar Creek Sec. 1, Stuart
Hills, Cedar Chase, Oak
Rain Barrel Creek Estates, Forest Heights
SU9902 SU-FF-0001 | Estates, Stoney Creek Woods, | Quantity Private
Programs . .
Hastings Hunt sec. 6, portion
of Jenkins Ridge, Holly Knoll
and Crestbrook Subdivisions

Sugarland Run and Horsepen Creek
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Table 5.3

Project List — Lower Middle Sugarland WMA

Non-Structural Projects

Project . . Watershed
i Project Type | Subwatershed Location Benefit Land Owner
Conservation
P’?‘;?é;f'ﬂg: d Stream corridor near
SU9903 CJ . SU-FF-0001 | Leesburg Pike & Holly Knoll Quality County/ Private
onservation .
L Drive
Coordination
Project
Community
SU9904 | Outreach/ Public | SU-FF-0001 | Near Heather Way cul-de-sac N/A Private
Education

Sugarland Run and Horsepen Creek
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5.1.4 Lower Sugarland WMA

Description of Key WMA Conditions

Only 18 percent of this WMA is located within Fairfax County, and contains mostly low density
and estate residential land uses. Approximately 50 percent of the Lower Sugarland WMA is
urbanized. The expected changes in land use show an increase in estate residential areas and a
decrease in open space areas. Higher density urban areas that contain less pervious surface
introduce greater volumes of stormwater run off and more intense peak flows. Increases in urban
development also lead to degraded wildlife habitat, increased pollutants in stormwater runoff and
worsening stream conditions. The Lower Sugarland WMA contains four existing stormwater
facilities within Fairfax County.

Lower Sugarland WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Lower Sugarland WMA.

SU9100 The Great Falls West basin provides only water quantity control. Retrofit existing
dry pond (1445DP) to enhanced extended detention dry basin with marsh areas,
including installation of proper outlet structure and clearing of blocked culvert

pipe.

SU9101 The Great Falls West basins provide only water quantity control. Retrofit existing
dry ponds (1447DP and 1446DP) to enhanced extended detention dry basin with
marsh areas, remove trickle ditches, install proper outlet structures and increase
spillway elevation.

SU9103 Kentland Farms and Thomas Avenue have few stormwater controls. Retrofit
existing dry pond to an enhanced extended detention dry basin with marsh areas
and micro-pool, remove trickle ditch. Drain near-by farm pond to create a new
constructed wetland.

Lower Sugarland WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Lower Sugarland WMA.

SU9105 A headwaters area around Seneca Ridge subdivision does not have existing
stormwater controls. Retrofit existing farm pond to a stormwater wet pond with
proper outlet structure and slightly lowered water level for additional capacity.

SU9400 Replace the culvert at Kentland Drive, construct aquatic bench and micro-pool
upstream and stabilize streambank erosion above and below culvert.

Lower Sugarland WMA Non-Structural Projects
There are no non-structural projects proposed for Lower Sugarland WMA.
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10-Year and 25-Year Project Information Tables for Lower Sugarland WMA
Table 5.4 lists all structural and non-structural projects proposed in the Lower Sugarland WMA.
Project locations for all structural and non-structural projects are shown on Map 5.4.

Table 5.4
Project List — Lower Sugarland WMA

Structural Projects

Project - . Watershed Land
i Project Type Subwatershed Location Benefit Oowner Phase
SU9100 Stormwater Pond SU-SU-0008 Jackson Tavern Way cul- Quallt_y/ County 0-10
Retrofit de-sac Quantity
Stormwater Pond oL Near Great Falls Way & Quality/ County/ i
su9101 Retrofit SU-SU-0012 Jackson Tavern Way Quantity Private 0-10
Sug1gs | Stormwater Pond | g\ o5 918 Thomas Run Drive Quality/ | County/ | 4,
Retrofit Quantity Private
sug1os | Stormwater Pond |\ o5 913 Air View Lane Quantity/ | by ate | 11-25
Retrofit Quality
SU9400 | Culvert Retrofit | SU-SU-0o13 | NearKentland Drive & | Quantity/ | State/ |y, g
Parrish Farm Lane Quality Private

Sugarland Run and Horsepen Creek 5-18
Watershed Management Plan



HOLLY KNOLL DR

Ot

(
5
=

Z

Area-wide Drainage Improvement
Community Outreach/Public Education
Land Conservation Project

Flood Protection/Mitigation
Inspection/Enforcement Enhancement
Rain Barrel Program

Street Sweeping Program

Studies, Surveys and Assessments

Other
Implementation timeframe denoted by project label color. Red = 0-10 years Black = 11-25 years
Blue = non-structural projects.

835 Buffer Restoration & New Stormwater Pond

& Stream Restoration

‘ BMP/LID

N
I%I Culvert Retrofit

= Qutfall Improvement

Stormwater Pond Retrofit

T
* Dumpsite/Obstruction Removal

Map 5.4

WMA: Lower
Sugarland
Proposed Projects







5.1.5 Potomac WMA

Description of Key WMA Conditions

The portion of this WMA that is located within Fairfax County consists of only 70 acres and is
comprised of mostly low density residential land use. Approximately 22 percent of the Potomac
WMA is urbanized. The expected changes in land use show no changes to this WMA. Limiting
new development will protect the watershed by conserving natural resources and limiting new
pollution and stormwater runoff sources. The Potomac WMA contains one existing stormwater
facility within Fairfax County.

Potomac WMA Projects
Because only 70 acres of the Potomac WMA are located in Fairfax County, there are no projects
proposed in the Potomac WMA.

5.1.6 Upper Middle Sugarland WMA

Description of Key WMA Conditions

Approximately 82 percent of the Upper Middle Sugarland WMA is urbanized. The expected
changes in land use show increases in higher density residential, industrial and open space areas
and decreases in lower density residential and institutional areas. Higher density urban areas that
contain less pervious surface introduce greater volumes of stormwater run off and more intense
peak flows. Increases in urban development also lead to degraded wildlife habitat, increased
pollutants in stormwater runoff and worsening stream conditions.

The Upper Middle Sugarland WMA contains 38 existing stormwater facilities. Approximately
76 percent of this WMA is not treated by an existing stormwater facility. According to the
existing condition STEPL model results, the Upper Middle Sugarland WMA contributes
approximately 20 percent of the total suspended solids, 20 percent of the total nitrogen and 20
percent of the total phosphorus annual loads to the Sugarland Watershed.

Upper Middle Sugarland 10-Year Projects
The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Middle Sugarland WMA.

SU9002 Improve existing dry pond (0337DP) to an enhanced extended detention dry basin
with marsh area (SU9002C). Install new enhanced extended detention dry pond
(SU9002A). Install new rain garden with educational signage (SU9002B). Repair
eroded streambanks and culvert and install micro-pool (SU9002D). Larger projects
are discussed below.

SU9129  The outlet structure for existing dry pond (0336DP) is frequently clogged, reducing
the functionality of the pond. Install a micro-pool with wetland vegetation above
outlet structure to reduce clogging. Vegetate the pond bottom and replace concrete
channel upstream with vegetated swale with check dams for energy dissipation.
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SU9203

SU9205

Iron Ridge Section 2, Potomac Fairways, Van Vlecks, Chestnut Grove and
Graymor subdivisions do not have existing stormwater controls. Install new
extended detention dry basin and install vegetated swale behind homes/along
Herndon Parkway to direct runoff to new facility.

Retrofit existing dry pond to enhanced extended detention dry basin with marsh
areas to improve water quality and quantity treatment. Remove concrete trickle
ditch, retrofit outlet structure. Install infiltration trenches in parking lot islands for
additional quality control.

Hunter's Creek and Hunter's Creek Section 2, Ashburn, The Villages, Runnymede
Manor Chelmstord, Cassa Goettling, Sugar Land Heights, Yount and Madison
Forest subdivisions have no existing stormwater controls and the receiving stream
is deteriorating due to high storm flows. Install a new extended detention dry basin
just downstream of Runnymede Park on Hunter's Creek Pool property.

Some of this area does not have existing stormwater treatment. Install three new
extended detention dry basins. Daylight stormwater runoff from storm sewers into
basin. Install rain garden around existing depressed inlet.

Tributary to Sugarland Run is eroding. Remove multiflora rose obstruction below
Hunter's Creek Pool parking lot and repair stream banks, including restoration of
riparian buffer. Re-grade streambanks just above confluence, stabilize and install
cross-vane to direct energy away from banks.

A straightened stream channel increases the velocity of stormwater flows. Install
step pools to account for increased slope of straightened stream, improve habitat
with native riparian vegetation and add in-stream structures such as cross vanes.

Herndon High School does not have existing stormwater controls. Install green
roof on portion of roof if possible, install rain gardens in interior courtyards and
direct roof leaders to them and implement education programs.

Herndon Elementary School does not have existing stormwater controls. Install
green roof and initiate educational program.

The Reston North Park does not have existing stormwater controls. Install new
infiltration basin in upper baseball field, daylight storm sewers to basin, vegetate
and naturalize existing swales and install educational signage.

Install a new rain garden in the central island of the Trader Joe's parking lot and
investigate headcuts in the adjacent stream.

The majority of Reston Hospital does not have existing stormwater controls. Install
bioretention area along walking path with vegetated swales to direct parking lot
drainage into bioretention. Install educational signage.
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Upper Middle Sugarland 25-Year Projects
The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Middle Sugarland WMA.

SU9120  Existing dry ponds (0434DP and 0845DP) provide only water quantity control.
Retrofit both to enhanced extended detention dry basins with marsh areas, remove
the trickle ditches and install proper outlet structures.

SU9124 Two existing dry ponds provide limited stormwater controls for Union Mill
(1032DP) and North Point Glen subdivisions. Retrofit ponds to enhanced extended
detention dry basins, remove concrete trickle ditch, repair embankment damage
and re-grade to prevent short circuiting.

SU9128 The majority of Reston Section 53 does not have existing stormwater treatment.
Retrofit dry pond (0887DP) to enhanced extended detention dry basin with proper
outlet structure, marsh areas and removal of concrete trickle ditch for improved
water quality and quantity controls.

SU9137 A portion of Reston Section 49 does not have existing stormwater treatment.
Construct new enhanced extended detention dry basin with marsh areas to provide
both water quality and water quantity controls and install educational signage.

SU9501  Retrofit existing swale below Lake Newport Road to a vegetated swale to provide
water quality treatment for portions of Summer Ridge and Reston Section 57.

Upper Middle Sugarland Non-Structural Projects

The following non-structural projects are designed to reduce stormwater flow volumes and
decrease peak flows in areas with no existing stormwater management and no opportunity for
new structural stormwater controls.

SU9908 Targeted rain barrel program at Stuart Ridge, Shaker Woods, Shaker Grove,
Kingstream, Hunters Creek, Potomac Fairways, Iron Ridge Sec. 2, Graymoor,
Chestnut Grove, Old Drainsville Hunt Club, Jeneba Woods, Reston Sec. 49 and
Sugar Land Heights subdivisions.

10-Year and 25-Year Project Information Tables for Upper Middle Sugarland WMA
Table 5.5 lists all structural and non-structural projects proposed in the Upper Middle Sugarland
WMA. Project locations for all structural and non-structural projects are shown on Map 5.5.

Table 5.5
Project List — Upper Middle Sugarland WMA
Structural Projects

Project . . Watershed Land
i Project Type | Subwatershed Location Benefit Owner Phase

Near Wheile Ave, between

Regional Pond Quality/ County/

SU9002 Alternative Suite SU-RI-0003 Pellow Circle Terrace & Quantity Private 0-10
Reston Ave
Stormwater Near Quail Ridge Court cul- . .
SU9129 Pond Retrofit SU-RI-0002 de-sac Quality Private 0-10
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Table 5.5
Project List — Upper Middle Sugarland WMA
Structural Projects
Project . . Watershed Land
i Project Type | Subwatershed Location Benefit Owner Phase
SU9130 New Stormwater SU-SU-0034 Near Jenny Ann Court cul- Quallt_y/ Private 0-10
Pond de-sac Quantity
Stormwater Quality/
SU9135 | Pond Retrofit, SU-SU-0039 | Trinity Presbyterian Church Quanti)t/ Private 0-10
BMP/LID Y
SU9136 New Stormwater SU-SU-0039 Near Queens Row Street & Quallt_y/ Private 0-10
Pond Herndon Parkway Quantity
New Stormwater Bowman Towne Drive & Quality/ Park/
su9144 Pond, BMP/LID SU-SU-0037 Fountain Drive Quantity Private 0-10
Stream Hunters Creek HOA and Quality/ Local/
SU9203 | Restoration SU-SU-0039 Runnymede Park Quantity Private 0-10
Stream QL Fairfax County Parkway & Quality/ State/ i
SU9205 Restoration SU-SU-0035 Walnut Branch Road Quantity Private 0-10
SU9500 BMP/LID SU-SU-0032 Herndon High School Quality County 0-10
SU9502 | BMPILID SU-SU-0039 | Herndon Elementary School 8&‘;‘:&’)’/ County | 0-10
Quality/
SU9504 BMP/LID SU-SU-0035 Reston North Park : Park 0-10
Quantity
SU9509 | BMPILID SU-SU-0035 Trader Joe's Quality %‘?I‘j/r;té/ 0-10
SU9512 BMP/LID SU-SU-0037 Reston Hospital Quality Private 0-10
Stormwater oL Near Eddyspark Drive & Quality/ County/ )
SU9120 Pond Retrofit SU-SU-0032 Kingsvale Circle Quantity Private 11-25
Stormwater Near Rosiers Branch Drive | Quantity/
SUIL24 | pond Retrofit SU-RI-0001 & Heather Down Drive Quality County | 11-25
Stormwater Bl Between the Fawn Ridge Quantity/ County/ )
SU9lL2s Pond Retrofit SU-RI-0002 Lane culs-de-sac Quality Private 11-25
SU9137 New Stormwater SU-SU-0038 Walnut Branch Road & Quant_lty/ Private 11- 25
Pond Purple Sage Court Quality
Lake Newport Road & . County/
SU9501 BMP/LID SU-RI-0002 North Point Drive Quality Private 11-25
Non-Structural Projects
FAr)ees Project Type | Subwatershed Location Watershed Land Owner
# Benefit
Stuart Ridge, Shaker Woods,
Shaker Grove, Kingstream,
Hunters Creek, Potomac
Rain Barrel Fairways, Iron Ridge Sec. 2,
SU9908 Proarams SU-RI-0003 | Graymoor, Chestnut Grove, | Quantity Private
g Old Drainsville Hunt Club,
Jeneba Woods, Reston Sec.
49 and Sugar Land Heights
Subdivisions
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5.1.7 Upper Sugarland WMA

Description of Key WMA Conditions

Approximately 88 percent of the Upper Sugarland WMA is urbanized. The expected changes in
land use show increases in high density residential, high intensity commercial and industrial
areas and decreases in lower density residential, lower intensity commercial and rural areas.
Higher density urban areas that contain less pervious surface introduce greater volumes of
stormwater run off and more intense peak flows. Increases in urban development also lead to
degraded wildlife habitat, increased pollutants in stormwater runoff, and worsening stream
conditions.

The Upper Sugarland WMA contains 38 existing stormwater facilities. Approximately 70
percent of this WMA is not treated by an existing stormwater facility. According to the existing
condition STEPL model results, the Upper Sugarland WMA contributes approximately 15
percent of the total suspended solids, 17 percent of the total nitrogen and 15 percent of the total
phosphorus annual loads to the Sugarland Watershed.

Upper Sugarland WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Sugarland WMA.

SU9139  Retrofit Towns at Stuart Pointe dry pond (1456 DP) to enhanced extended
detention with marsh areas. Remove concrete trickle ditch and install proper outlet
structure.

SU9143  Retrofit two existing dry ponds along Grove Street to enhanced extended detention
dry basins with marsh areas and appropriate outlet structures to improve pond
efficiency and function.

SU9146 The residential and institutional area along Van Buren Street has inadequate
existing stormwater control. Construct new extended detention dry pond and
improve the existing dry pond by removing concrete trickle ditch and planting
wetland vegetation.

SU9147  Retrofit existing dry pond (DP0372) to enhanced extended detention basin with
marsh areas and proper outlet structure; daylight inlet pipes and remove concrete
trickle ditch to improve pond efficiency and provide improved treatment for
professional building complex.

SU9505 The commercial areas along Elden Street have no stormwater management controls
and high impervious coverage and pollutant runoff. Install rain gardens, infiltration
trenches and vegetated swales within the already developed commercial area.

SU9514  The existing concrete channel along Sunset Hills Road provides no stream habitat
or stormwater treatment. Remove trapezoidal ditch and replace with natural stream
channel with cross-vanes to dissipate energy. Construct new pocket wetland at
upstream end of channel.
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Upper Sugarland WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Sugarland WMA.

SU9140 The commercial development along Grove Street has minimal existing stormwater
treatment. Retrofit existing dry pond at shopping center to enhanced extended
detention dry basin and raise outlet structure. Construct new enhanced extended
detention dry basin in existing depression.

SU9141 This area does not have existing stormwater treatment. Improve dry pond (no
StormNet ID) to extended detention basin. Raise and retrofit outlet structure and
naturalize with native plantings.

SU9206 Comprehensive stream restoration of Sugarland Run behind high density
residential buildings around Tamarack Way. Repair pedestrian bridges, streambank
erosion and headcuts in drainage channels, educate homeowners to stop mowing to
banks and apply LID concepts to parking lot.

SU9207 Repair and stabilize eroded Sugarland Run streambanks below Spring Street,
install in stream structures to direct flows away from banks and restore riparian
buffers.

SU9510 The commercial development near Elden and Fairfax County PW does not have
existing treatment. Install green roofs on three commercial buildings, rain gardens
at Cardinal Bank and in parking lot islands and court yard, retrofit existing swale
along Fairfax County PW to vegetated swale and disconnect roof drains to
landscaped areas.

SU9513  Portions of the Downs subdivision are in need of additional water quality controls.
Retrofit existing swales to vegetated swales with check dams for improved water
quality and energy dissipation and install a new rain garden at existing storm drain.

Upper Sugarland WMA Non-Structural Projects

The following non-structural projects are designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

SU9905 Targeted rain barrel program at Crestview Sec. 1, Runnymede Manor, Stuart
Woods, Reston Sec 49 and Towns at Stuart Pointe subdivisions.

SU9906  Vegetate several existing County dry ponds throughout Sugarland Upper WMA
DP0564, DP0421, DP0440 and DP0202. Vegetate the existing dry pond northwest
of Van Buren St and Worldgate Dr and the existing swale northwest of Town
Center PW and New Dominion PW.

SU9907  Obtain conservation easement and restore buffer at least 100-foot wide around the
streams northwest of Fairfax County PW and Dulles Access Rd to provide nutrient
and sediment removal and flood control for area slated for industrial development.
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10-Year and 25-Year Project Information Tables for Upper Sugarland WMA

Table 5.6 lists all structural and non-structural projects proposed in the Upper Sugarland WMA.
Project locations for all structural and non-structural projects are shown on Map 5.6.

Table 5.6
Project List — Upper Sugarland WMA
Structural Projects
Project - . Watershed | Land
I Project Type | Subwatershed Location Benefit | Owner Phase
Stormwater Pond Towns at Stuart Pointe Quality/
SU9139 Retrofit SU-SU-0040 Subdivision, Stuart Pointe Lane | Quantity County | 0-10
sU9143 Stormwater_ Pond SU-SU-0041 Near Grove Street & Herndon Quallt_y/ Private | 0 - 10
Retrofit Parkway Quantity
Stormwater Pond . s .
SU9146 Retrofit, New SU-SU-0041 Next to St. Tlmot_hys Episcopal Quallt_y/ Co_unty/ 0-10
Church, Spring Street Quantity | Private
Stormwater Pond
Stormwater Pond QL Near Edmund Halley Drive & Quality/ . )
SUl4r Retrofit SU-SU-0046 Sunrise Valley Drive Quantity Private | 0-10
SU9505 |  BMP/LID | SU-SU-0041 | NearEldenStreet & VanBuren | Quality/ | o 00 | g 10
Street Quantity
SU9514 | BMPILID | SU-sU-op4s | SunsetHillsRoad & Fairfax | oy | St 4,
County Parkway Private
SU9515 | BMP/LID su-su-op4s | SunsetHillsRoad & Town 1 e | private | 0-10
Center Parkway
New Stormwater . . .
SU9140 | Pond, Stormwater | SU-SU-0p41 | Safeway; comer of Post Drive & | Quantity/ | oy o |41 o5
- Grove Street Quality
Pond Retrofit
Stormwater Pond Substation near Grove Street & Quality/ .
SuU9141 Retrofit SU-SU-0041 Grant Street Quantity Private | 11 - 25
Stream Near Herndon Parkway & . .
SU9206 Restoration SU-SU-0040 Tamarack Way Quality | Private | 11-25
SU9207 Stream SU-sU-004 | Near Fairfax County Parkway & | - o ai | private | 11- 25
Restoration New Dominion Parkway
SU9510 | BMPILID | SU-SU-0p4o | NearEldenSteet& Fairfax | oy | Sty o
County Parkway Private
SU9513 | BMP/LID | SU-SU-0043 | 'NearOld Dominion Avenue & | o iy | private | 11- 25
Aspen Drive
Non-Structural Projects
At B Project Type | Subwatershed Location Watersr_\ed Land Owner
# Benefit
Crestview Sec. 1, Runnymede
Rain Barrel Manor, Stuart Woods, Reston . .
SU9905 Programs SU-SU-0040 Sec. 49 and Towns at Stuart Quantity Private
Pointe Subdivisions
Buffer Near Fairfax County Parkway & . .
SU9906 Restoration SU-SU-0040 Sunset Hills Road Quality County/ Private
Conservation
Acquisition
Project/ Land Stream corridors near Herndon
SU9907 Conservation SU-SU-0040 - . Quality Private
" Parkway & Fairbrook Drive
Coordination
Project, Buffer
Restoration
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5.2  Horsepen Creek Watershed WMAS

Each subsection of Section 5.2 includes a description of key WMA conditions, a description of
proposed structural and non-structural 10-year projects in the WMA, a listing of 10-year and 25-
year projects for the WMA, and a map showing the types and locations of all 10-year and 25-
year projects within the WMA. Each WMA in the Horsepen Creek watershed is described
separately. Additional project details, benefits and design considerations for the projects in the
10-year implementation plan are included on the project fact sheets located in Section 5.3.

5.2.1 Cedar Run WMA

Description of Key WMA Conditions

Approximately 73 percent of the Cedar Run WMA is urbanized. The expected changes in land
use show increases in high and low density residential areas and decreases in estate residential
and open space areas. Higher density urban areas that contain less pervious surface introduce
greater volumes of stormwater run off and more intense peak flows. Increases in urban
development also lead to degraded wildlife habitat, increased pollutants in stormwater runoff and
worsening stream conditions.

The Cedar Run WMA contains 16 existing stormwater facilities. Approximately 67 percent of
this WMA is not treated by an existing stormwater facility. According to the existing condition
STEPL model results, the Cedar Run WMA contributes approximately five percent of the total
suspended solids, seven percent of the total nitrogen and seven percent of the total phosphorus
annual loads to the Horsepen Watershed.

Cedar Run WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Cedar Run WMA.

HC9007 HC-CR-0002 does not have any existing stormwater controls. Construct a new in-
line enhanced extended detention basin (modified scope of RP H-07) and various
energy dissipation and stream and habitat restoration projects throughout the
subwatershed.

HC9013 Subbasins HC-CR-0004 and 0005 have minimal stormwater controls. A
combination of eighteen basin retrofits, wetlands, BMPs and outfall improvements
will provide stormwater controls for more than two-thirds of the subbasins' 421
acres.

HC9133 Retrofit existing dry pond (no StormNet ID) to enhanced extended dry detention
basin including removal of paved ditch and intercepting additional upstream
drainage. Improve channel downstream with energy dissipating structures and
replace upstream paved ditches with vegetated swales.

HC9143 Existing dry ponds 1001DP and 1116DP provide only water quantity control.
Retrofit basins to enhanced extended detention basins to improve quality and
quantity treatment. Remove concrete channels, raise outlet structure and repair
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erosion at outfalls.

Cedar Run WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Cedar Run WMA.

HC9135

HC9138

HC9146

HC9302

Existing dry pond 0443DP provides only water quantity treatment. Retrofit basin to
enhanced extended detention basin to improve quality and quantity controls.
Removing concrete trickle ditches, clear sediment from inlets and improve energy
dissipation at outfall.

A portion of Emerald Chase subdivision has no stormwater controls and erosion is
impacting walking path. Construct small constructed wetlands at three locations just
below the walking trail and improve downstream channels with energy dissipation.

Existing dry ponds 1059DP and 0406DP provide only water quantity control.
Retrofit basins to extended detention basins to improve quality and quantity
treatment. Replace concrete channels within ponds and in nearby channel with
vegetated swales.

Stormwater drainage is piped without treatment along Fairfax County Parkway.
Disconnected piped drainage and re-route stormwater flows through a natural swale
with rock check dams installed for energy dissipation.

Cedar Run WMA Non-Structural Projects

The following non-structural project is designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9901

Restore riparian buffer along Cedar Branch (east of Ashburton Ave) and along a
tributary stream within Chantilly Highlands (north of Grey Friars Pl). Targeted rain
barrel program for homes on Cross Creek Ln & Cross Creek Ct. Remove invasive
vegetation from existing dry pond 0603DP and replant with native vegetation.
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10-Year and 25-Year Project Information Tables for Cedar Run WMA

Table 5.7 lists all structural and non-structural projects proposed in the Cedar Run WMA. Project
locations for all structural and non-structural projects are shown on Map 5.7.

Table 5.7
Project List — Cedar Run WMA
Structural Projects
Project . . Watershed | Land
I Project Type | Subwatershed Location Benefit owner Phase
Regional Pond AR Between Ladybank Lane & | Quality/ Park/ i
HC9007 Alternative Suite HC-CR-0002 Mother Well Court Quantity Private 0-10
. Between Franklin Farm Rd .
Regional Pond HC-CR- "1 Quality/ County/ i
HC9013 Alternative Suite 0004/05 West Ox Rg\\f; Ashburton Quantity Private 0-10
Stormwater Pond
Retrofit, AR Near Glen Taylor Lane & | Quantity/ Park/ i
HC9133 BMP/LID, Stream HC-CR-0001 Mother Well Court Quality Private 0-10
Restoration
Stormwater Pond Off of Ashburton Avenue, Quantity/
HC9143 . HC-CR-0003 | near Thistlethorn Drive & 1ty County 0-10
Retrofit - Quality
Saffron Drive
Stormwater Pond Near Emerald Chase Drive | Quantity/ .
HCI135 Retrofit HC-CR-0001 & Rover Glen Court Quality Private | 11-25
New Stormwater Near Emerald Chase Drive .
HC9138 Pond HC-CR-0001 & Ruby Lace Court Quality Park 11-25
Stormwater Pond .
HC9146 |  Retrofit, HC-CR-0003 | NNear Asnburton fvenue & ngglti'tty/ Countyl | 1125
BMP/LID Y Y
Area-wide
HC9302 Drainage HC-CR-0001 | Burchlawn Street cul-de-sac | Quality N/A 11-25
Improvement
Non-Structural Projects
Fel)ee Project Type | Subwatershed Location Watershed Land Owner
# Benefit
Buffer Near Ashburton Avenue & | Quality/
HC9901 | Restoration, Rain | HC-CR-0002 ) . : Park/ Private
Thistlethorn Drive Quantity
Barrel Programs
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5.2.2 Frying Pan WMA

Description of Key WMA Conditions

Approximately 72 percent of the Frying Pan WMA is urbanized. The expected changes in land
use show increases in higher density residential and commercial/industrial areas and decreases in
low density residential, institutional and open space areas. Higher density urban areas that
contain less pervious surface introduce greater volumes of stormwater run off and more intense
peak flows. Increases in urban development also lead to degraded wildlife habitat, increased
pollutants in stormwater runoff and worsening stream conditions.

The Frying Pan WMA contains 24 existing stormwater facilities. Approximately 59 percent of
this WMA is not treated by an existing stormwater facility. According to the existing condition
STEPL model results, the Frying Pan WMA contributes approximately seven percent of the total
suspended solids, 10 percent of the total nitrogen and 10 percent of the total phosphorus annual
loads to the Horsepen Watershed.

Frying Pan WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Frying Pan WMA.

HC9106 The current outlet structure for dry pond 1288DP is a large five foot culvert. The
pond will be improved by adding a box weir to the culvert with a low flow orifice,
re-grading the bottom of the pond for more capacity and replanting with native
vegetation.

HC9109 Retrofit existing dry pond (0406DP) to an enhanced extended dry detention basin
to improve quality and quantity treatment. Remove concrete trickle ditch, create a
forebay at each inlet, install marsh areas and retrofit the outlet structure for
extended detention.

HC9114  Retrofit existing dry pond (1416DP) to an enhanced extended dry detention basin
to improve quality and quantity treatment. Install a forebay north of the walking
path, re-grade the basin bottom with a meander and marsh areas and install a
proper outlet structure.

HC9116 Sycamore Ridge area does not have existing stormwater controls. The drainage
channels show signs of erosion. Construct new pocket wetlands at outfalls to slow
stormwater and increase nutrient uptake. Repair drainage channels with rock and
vegetation.

HC9119  Existing dry pond (0610DP) provides only water quantity control. Improve basin
to an enhanced extended detention dry basin, disconnect three upstream outfalls
and install two small forebays and a proper outlet structure to provide quality
treatment and improve quantity controls.

HC9127  Existing dry ponds (0563DP and 0631DP) provide only water quantity control.
Improve basins to enhanced extended dry detention basins with marsh areas
including the removal of a concrete trickle ditch and the installation of proper
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HC9503

outlet structures.

Frying Pan Park/Kidwell Farm does not have existing stormwater controls. Install
vegetated swale along east side of horse ring to intercept overland flow from
parking lot and divert to new bioretention area south of horse ring. Install
educational signage.

Frying Pan WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Frying Pan WMA.

HC9111

HC9117

HC9124

Retrofit existing dry ponds 1485DP and 0933DP to enhanced extended detention
dry basins to improve quantity and quality functions. Remove concrete trickle
ditches and repair culverts and erosion below outfalls.

Improve quality and quantity benefits of existing dry pond (1224DP) by removing
concrete trickle ditch, raising outfall structure for additional storage capacity and
planting low marsh vegetation for improved nutrient removal.

Retrofit existing dry pond 1222DP to improve water quality control. Repair
erosion upstream of concrete trickle ditch, replace concrete trickle ditches with
meandering vegetated swales and vegetated basin bottom with low marsh plants.

Frying Pan WMA Non-Structural Projects

The following non-structural project is designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9902  Much of the riparian buffer in the Copper Crossing subdivision has been removed.
Restore riparian buffer along Frying Pan Branch within the Copper Crossing
Subdivision.
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10-Year and 25-Year Project Information Tables for Frying Pan WMA

Table 5.8 lists all structural and non-structural projects proposed in the Frying Pan WMA.
Project locations for all structural and non-structural projects are shown on Map 5.8.
Table 5.8
Project List — Frying Pan WMA
Structural Projects
Project . . Watershed | Land
i Project Type | Subwatershed Location Benefit owner Phase
. . State/
HC9106 Stormwater' Pond HC-EP-0001 Frying Pa}n Road & Quallt.y/ County/ | 0-10
Retrofit Centreville Road Quantity Pri
rivate
Between Coppermine Rd, .
Hco1og | Stormwater Pond | o ep o002 | Thomas JeffersonDr& | QU | private | 0-10
Retrofit Quantity
Masons Ferry Dr
Stormwater Pond Fox Mill Road & Cabin Quality/ .
HC9114 Retrofit HC-FP-0004 Creek Road Quantity Private 0-10
New Stormwater Near Halterbreak Court & .
HC9116 Pond HC-FP-0003 | (1 \ed Iron Road culs-de sac | QUaY Park 0-10
Stormwater Pond Colts Brook Drive & Fox Quality/
HC9119 Retrofit HC-FP-0005 Mill Road Quantity County 0-10
Stormwater Pond . Near Medow Hall Drive & Quality/ County/ i
HC9127 Retrofit HC-FP-0003 New Carson Drive Quantity Private 0-10
HCOS03|  BMPILID | HCFpooor | FYngPanpandkiawell ) o gy | parc | 0-10
Stormwater Pond . Near Frying Pan Road & Quantity/ | County/ i
HC9111 Retrofit HC-FP-0004 Coppermine Road Quality Park 11-25
HC9117 Stormwate( Pond HC-EP-0004 Monroe Manor Drive cul-de- Quant_lty/ County | 11-25
Retrofit sac Quality
HC9124 Stormwater' Pond HC-EP-0005 Near Locksley Court cul-de- Quant_lty/ County | 11-25
Retrofit sac Quality
Non-Structural Projects
DIEE Project Type | Subwatershed Location Watersr_]ed Land Owner
# Benefit
Buffer Stream corridors near Copper
HC9902 . HC-FP-0001 Bed Road & Copper Hill Quality County/Park
Restoration Road
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5.2.3 Indian WMA, Lower Horsepen WMA and Stallion WMA

Description of Key WMA Conditions

The portion of the Indian WMA that is located within Fairfax County consists of only 5.3 acres,
and contains mostly medium density residential land use. Approximately 49 percent of the Indian
WMA is urbanized. The Indian WMA contains no existing stormwater facilities within Fairfax
County.

The portion of the Lower Horsepen WMA that is located within Fairfax County consists of only
20.6 acres, and contains mostly industrial land use. Approximately 44 percent of the Lower
Horsepen WMA is urbanized. The expected changes in land use show no changes to this WMA
within Fairfax County. The Lower Horsepen WMA contains no existing stormwater facilities
within Fairfax County.

The Stallion WMA lies entirely within Loudoun County. Approximately 16 percent of the
Stallion WMA is urbanized.

Due to the limited areas located within Fairfax County, no projects are proposed in these WMAs.
5.2.4 Lower Middle Horsepen WMA

Description of Key WMA Conditions

Approximately 68 percent of the Lower Middle Horsepen WMA is urbanized. The expected
changes in land use show increases in high density/intensity areas and decreases in low
density/intensity rural areas. Higher density urban areas that contain less pervious surface
introduce greater volumes of stormwater run off and more intense peak flows. Increases in urban
development also lead to degraded wildlife habitat, increased pollutants in stormwater runoff and
worsening stream conditions.

The Lower Middle Horsepen WMA contains 37 existing stormwater facilities. Approximately 89
percent of this WMA is not treated by an existing stormwater facility. According to the existing
condition STEPL model results, the Lower Middle Horsepen WMA contributes approximately
11 percent of the total suspended solids, 12 percent of the total nitrogen and 13 percent of the
total phosphorus annual loads to the Horsepen Watershed.

Lower Middle Horsepen WMA 10-Year Projects

The following structural project is designed to reduce stormwater runoff volumes, decrease peak
flows, reduce pollutants in stormwater runoff and improve overall habitat and stream quality in
the Lower Middle Horsepen WMA.

HC9200 Horsepen Creek streambanks are eroded and incised in a park-like area below
Parcher Avenue. Retrofit culvert with micro pool above Parcher Ave. and install
small basin below athletic court to control stormwater flows. Re-grade and
stabilize stream banks, vegetate stone drainage channels and install check dams,
restore buffer and install educational signage.
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Lower Middle Horsepen WMA 25-Year Projects

The following structural project is designed to reduce stormwater runoff volumes, decrease peak
flows, reduce pollutants in stormwater runoff and improve overall habitat and stream quality in
the Lower Middle Horsepen WMA.

HC9100 Install a new enhanced extended detention dry basin in existing drainage swale
with established wetland vegetation, including installation of an outlet structure
and minimal grading.

HC9101 Existing dry pond in Four Seasons Section 2 provides only quantity controls.
Retrofit pond to an enhanced, extended detention dry basin to improve water
quantity controls and provide water quality treatment.

HC9400 A culvert under Rock Hill Road is habitually clogging with sediment and debris.
Install a micro-pool above the weir to reduce clogging. Improve wetland
vegetation within weir for additional nutrient removal.

Lower Middle Horsepen WMA Non-Structural Projects

The following non-structural project is designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9903 Targeted Rain Barrel Program at Reflection Lake Homeowners Association and
Four Season Homeowners Association. Restore riparian buffer upstream of
Parcher Avenue in Reflection Lake Sections 9 & 10.

10-Year and 25-Year Project Information Tables for Lower Middle Horsepen WMA
Table 5.9 lists all structural and non-structural projects proposed in the Lower Middle Horsepen
WMA. Project locations for all structural and non-structural projects are shown on Map 5.9.

Table 5.9
Project List — Lower Middle Horsepen WMA
Structural Projects

Project . . Watershed Land
i Project Type | Subwatershed Location Benefit owner Phase
Culvert Retrofit, Near Parcher Avenue &
HC9200 Stream HC-HC-0020 | Monaghan Drive, next to Quality Private 0-10
Restoration the Reflection Lake pool
HC9100 Stormwater_ Pond HC-HC-0018 Rock H|I_I Road & Quant_lty/ Private 11- 25
Retrofit Turquoise Lane Quality
Stormwater Pond e Near Spring Knoll Drive Quantity/ . i
HC9101 Retrofit HC-HC-0017 & Summerset Place Quality Private 11-25
HC9400 | Culvert Retrofit | HC-HC-0019 | 'NearRockHillRoad & | oy | State/ gy o

Innovation Avenue Private
Near Rock Hill Road &

HC9401 | Culvert Retrofit | HC-HC-0018 . Quantity State 11-25
Innovation Avenue
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Table 5.9

Project List — Lower Middle Horsepen WMA

Non-Structural Projects

Project Project Type | Subwatershed Location Watershed Land Owner
# Benefit
Re?tg::tairon Reflection Lake HOA & Quality/
HC9903 . ' HC-HC-0018 Four Season HOA Y Private
Rain Barrel Quantity
P (Herndon)
rograms
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5.2.5 Merrybrook WMA

Description of Key WMA Conditions

Approximately 79 percent of the Merrybrook WMA is urbanized. The expected changes in land
use show increases in high and low density residential, commercial and industrial areas and
decreases in estate residential, institutional and open space areas. Higher density urban areas that
contain less pervious surface introduce greater volumes of stormwater run off and more intense
peak flows. Increases in urban development also lead to degraded wildlife habitat, increased
pollutants in stormwater runoff and worsening stream conditions.

The Merrybrook WMA contains no existing stormwater facilities. Approximately 76 percent of
this WMA is not treated by an existing stormwater facility. According to the existing condition
STEPL model results, the Merrybrook WMA contributes approximately seven percent of the
total suspended solids, 10 percent of the total nitrogen and nine percent of the total phosphorus
annual loads to the Horsepen Watershed.

Merrybrook WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Merrybrook WMA.

HC9107 The community around Arkansas Ave. and Palmer Dr. does not have existing
stormwater controls. Construct new enhanced extended detention dry basin with
marsh areas to collect stormwater runoff conveyed in storm sewers and swale
outlet to stream channel.

HC9110 The community around Palmer Drive does not have existing stormwater controls.
Daylight piped storm sewers and construct new enhanced extended detention dry
basin below new outfall.

Merrybrook WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Merrybrook WMA.

HC9104 Construct new enhanced extended detention dry basin below untreated commercial
park, an extended detention outlet structure and wetland vegetation will provide
quantity and quality controls for this area.

Merrybrook WMA Non-Structural Projects

The following non-structural project is designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9907 Obtain conservation easement and restore buffer around a series of wet ponds at
the intersection of Dulles Access Road and Centreville Road.
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10-Year and 25-Year Project Information Tables for Merrybrook WMA
Table 5.10 lists all structural and non-structural projects proposed in the Merrybrook WMA.
Project locations for all structural and non-structural projects are shown on Map 5.10.

Table 5.10
Project List — Merrybrook WMA

Structural Projects

Project - . Watershed Land
i Project Type | Subwatershed Location Benefit Owner Phase
HC9107 New Stormwater HC-MR-0004 Palmer Drive & Dogwood Quallt_y/ Local 0-10
Pond Court Quantity
New Stormwater MB. Herndon Parkway & Quality/ . i
HC9110 Pond HC-MR-0004 Campbell Way Quantity Private 0-10
HC9104 New Stormwater HC-MR-0002 Centreville Road _& McNair Quality Private 11-925
Pond Farms Drive
Non-Structural Projects
Project . . Watershed
i Project Type | Subwatershed Location Benefit Land Owner
Conservation
Acquisition
Project/ Land

. Centreville Road & . .
HC9907 Conservation HC-MR-0002 Woodland Park Road Quality County/ Private
Coordination

Project, Buffer

Restoration
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5.2.6 Middle Horsepen WMA

Description of Key WMA Conditions

Approximately 69 percent of the Middle Horsepen WMA is urbanized. The expected changes in
land use show increases in high and low density residential, low intensity commercial and
industrial areas and decreases in estate residential, high intensity commercial and open space
areas. Higher density urban areas that contain less pervious surface introduce greater volumes of
stormwater run off and more intense peak flows. Increases in urban development also lead to
degraded wildlife habitat, increased pollutants in stormwater runoff and worsening stream
conditions.

The Middle Horsepen WMA contains no existing stormwater facilities. Approximately 75
percent of this WMA is not treated by an existing stormwater facility. According to the existing
condition STEPL model results, the Middle Horsepen WMA contributes approximately six
percent of the total suspended solids, six percent of the total nitrogen and six percent of the total
phosphorus annual loads to the Horsepen Watershed.

Middle Horsepen WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Middle Horsepen WMA.

HC9102 An existing swale with wetland vegetation is a prime location for a new enhanced
extended detention dry pond with minimal grading required for low marsh areas
and berm along tennis courts.

HC9108 Retrofit existing dry pond 0426DP to an enhanced extended detention dry pond to
improve quantity and quality functions. Improve and repair erosion to the inlet and
downstream channel.

HC9500 Install rain garden at the entrance of Sutters Mill Drive with curb cuts in the
existing curbing. Re-grade and vegetate existing basin bottom. Cut existing outlet
pipe and fit with a raised yard drain outlet structure.

Middle Horsepen WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Middle Horsepen WMA.

HC9103 Retrofit existing sediment basin to a proper extended detention dry pond, intercept
stormwater drainage from swale along Dulles Toll Road and re-route into
improved stormwater basin.

HC9113 Enlarge and retrofit existing dry pond to extended detention basin including
removal of concrete trickle ditches. Intercept storm flow from adjacent drainage
ditch, improve outfall to stream and investigate source of suspicious discharge in
drainage ditch.
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HC9115 Existing dry pond (0495DP) provides only water quantity treatment. Improve pond
by retrofitting outlet structure for extended detention, installing a sediment forebay

across Mustang Drive to the east and maintaining existing natural vegetation.

HC9501 Mountain View subdivision does not have existing stormwater controls and
overland flow is causing erosion. Construct vegetated swales with bioretention to

manage and treat overland stormwater flows.

HC9502 Floris Elementary School does not have existing stormwater controls. Retrofit
existing drainage swale along athletic fields to a vegetated swale and direct swale

and overland flow into a new infiltration basin in the lower end of the fields.

Middle Horsepen WMA Non-Structural Projects

The following non-structural project is designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9904 Restore riparian buffers along three sections of Horsepen Run: west of Sully Road,
within Rogers Farm Section 1 and within Mustang Crossing. Obtain conservation
easement to protect riparian buffer and existing habitat below existing wet pond

WP0342.

10-Year and 25-Year Project Information Tables for Middle Horsepen WMA
Table 5.11 lists all structural and non-structural projects proposed in the Middle Horsepen
WMA. Project locations for all structural and non-structural projects are shown on Map 5.11.

Table 5.11
Project List — Middle Horsepen WMA
Structural Projects
Project - . Watershed | Land
I Project Type | Subwatershed Location Benefit Oowner Phase
HC9102 New Stormwater HC-HC-0026 Legacy Circle & Sunrise Quallt_y/ Private 0-10
Pond Valley Drive Quantity
Stormwater Pond e Near Copper Creek Road & | Quantity/ | County/ i
HC9108 Retrofit HC-HC-0028 Copper Creek Court Quality Park 0-10
Wellesley Subdivision, . .
HC9500 BMP/LID HC-HC-0026 Stratford Glen Place Quality Private 0-10
Dulles Int'l Airport, near .
Hcoiog | Stormwater Pond |y~ 4y 195 Sully Rd & electric Quantity/ | coqeral | 11-25
Retrofit . Quality
substation
HC9113 Stormwater' Pond HC-HC-0028 | Towerview Road cul-de-sac Quant.lty/ Private 11-25
Retrofit Quality
Stormwater Pond . .
HC9115 | Retrofit, New | HC-HC-0028 | NearMustang Drive& | Quantity/ | County/ | ) ,g
Maverick Lane Quality Private
Stormwater Pond
Along stream corridor
HC9501 BMP/LID HC-HC-0028 between Floris Street & Quality Private 11-25
Mountainview Court
HC9502 BMP/LID HC-HC-0028 | Floris Elementary School Quality Park 11-25
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Table 5.11

Project List — Middle Horsepen WMA

Non-Structural Projects

Project

Watershed

i Project Type | Subwatershed Location Benefit Land Owner
Conservation
Acquisition
Project/ Land Stream corridors near Sully . Federal/County/ Park/
HC9904 | onservation HC-HC-0026 | "3 2d & Park Center Road Quality Private

Coordination
Project
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5.2.7 Upper Horsepen WMA

Description of Key WMA Conditions

Approximately 80 percent of the Upper Horsepen WMA is urbanized. The expected changes in
land use show increases in low and medium density residential, high intensity commercial and
industrial areas and decreases in estate residential, low intensity commercial and open space
areas. Higher density urban areas that contain less pervious surface introduce greater volumes of
stormwater run off and more intense peak flows. Increases in urban development also lead to
degraded wildlife habitat, increased pollutants in stormwater runoff and worsening stream
conditions.

The Upper Horsepen WMA contains 38 existing stormwater facilities. Approximately 67 percent
of this WMA is not treated by an existing stormwater facility. According to the existing
condition STEPL model results, the Upper Horsepen WMA contributes approximately 12
percent of the total suspended solids, 17 percent of the total nitrogen and 18 percent of the total
phosphorus annual loads to the Horsepen Watershed.

Upper Horsepen WMA 10-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Horsepen WMA.

HC9118  Existing dry basins (0803DP and unnamed dry basin) provide only water quantity
control. The basins will be improved to enhanced extended dry detention basins by
retrofitting existing or installing new outlet structures and planting native
vegetation.

HC9121 Three existing dry ponds (VDOT29068, DP0015, DP0015) provide only water
quantity control. Improve basins with water quality controls and remove concrete
trickle ditches. Install vegetated swales in road dividers.

HC9122  Existing non-stormwater pond (FM0014) will be retrofitted to a stormwater wet
pond including a slight draw down of the water level to provide additional storage,
installing an outlet structure, installing vegetation and repairing a seep in the dam.

HC9123  Retrofit existing dry pond (0196DP) to an enhanced extended dry detention basin
by removing a concrete trickle ditch, adding an outlet structure, restoring the
downstream channel with vegetation and restoring access to the site.

HC9126  Existing dry pond (0562DP) provides only water quantity control. Improve basin
to an enhanced extended dry detention basin, enlarge size for more capacity,
install a forebay to catch sediment and install an outlet structure.

HC9128 The Korean Orthodox Presbyterian dry pond (no StormNet ID) provides only
water quantity control. Improve basin to an enhanced extended dry detention basin
including the removal of a concrete trickle ditch and the addition of an outlet
structure.

HC9129  Improve existing dry pond (0568DP) to an enhanced extended dry detention basin
with marsh areas, install a natural low flow channel and retrofit outlet structure.
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Concrete swales will be removed/vegetated and educational signage will be
installed.

HC9132 Highland Mews existing dry pond (1055DP) provides only water quantity control.
Improve basin to an enhanced extended dry detention basin, remove concrete
trickle ditch, install an outlet structure and install riprap at outfalls for energy
dissipation.

HC9134 Chantilly Highlands community does not have existing stormwater controls.
Improve regional pond H-19 (0747DP) by adding a box weir to detain water and
naturalize. Install small forebays at each outfall and naturalize swales to a new
bioretention basin.

HC9136 Fox Mill Estates' existing dry pond provides only water quantity control. Improve
basin to a constructed wetland. Enlarge basin, install a low v-notch weir as an
outlet structure, install a fence and educational signage.

HC9137 A portion of Fox Mill Estates does not have existing stormwater controls. Install
three constructed wetlands, redirect and meander channels and restore streambank
with grading, boulder toe and vegetation. Restore the riparian vegetated buffer.

HC9140 Fox Mill Estates' existing dry pond (0243DP) provides only water quantity
control. Improve basin to an enhanced extended dry detention basin, install outlet
structure, raise the emergency spillway and naturalize the basin.

HC9142 Fox Mill Estates' existing dry pond (0176DP) provides only water quantity
control. Install forebay, slightly enlarge basin and retrofit outlet structure. Install
constructed wetland near Kettering Drive and install riprap in channel below
outfall.

HC9149 Remove existing concrete channel between Chasbarb Terrace and Viking Drive
and vegetate. Install check dams in the channel for energy dissipation and install a
constructed wetland in the lower portion of the channel.

HC9201 A portion of the Fox Mill Estates community does not have existing stormwater
controls. Re-grade eroded streambanks and vegetate with floodplain vegetation.
Restore channel with several rock vanes.

Upper Horsepen WMA 25-Year Projects

The following structural projects are designed to reduce stormwater runoff volumes, decrease
peak flows, reduce pollutants in stormwater runoff and improve overall habitat and stream
quality in the Upper Horsepen WMA.

HC9125  Spring Lakes Estates West Sect. 2 does not have any stormwater controls. Install a
new constructed wetland within a small clearing below stormwater outfall, include
energy dissipation below outfall and repair drainage channel downstream.

HC9130 Improve Middleton Farm existing dry pond (1349DP) to an enhanced extended
dry detention basin by removing the concrete trickle ditch, replacing the concrete
apron with riprap, installing an outlet structure and raising the emergency
overflow.
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HC9131 Existing dry pond 1349DP provides only water quantity treatment, improve
quantity and quality controls by retrofitting to an enhanced extended detention
pond. Improve channel and repair culvert under nearby walking path, install
constructed wetland below culvert.

HC9139 The Fox Mill Estates community around Bradwell Road has no stormwater
controls. Install new constructed wetlands below two stormwater outfalls to
provide water quality and water quantity treatment.

HC9148 Existing stormwater ponds 0011DP and 0012DP provide only water quantity
control. Retrofit basins to enhanced extended detention basins, utilizing and
expanding on the natural wetlands and improving stream channels above and
below the ponds.

HC9505 Existing stormwater pond 0440DP provides only water quantity controls. Improve
quantity and quality controls by replacing concrete channel with a vegetated swale
and raising outlet structure. Maintain mowed field for community support.

Upper Horsepen WMA Non-Structural Projects

The following non-structural projects are designed to reduce stormwater flow volumes and
decrease peak flows in areas lacking sufficient stormwater management with limited opportunity
for new structural stormwater controls. Project implementation will also promote sediment
deposition, decrease erosion, improve water quality and increase wildlife habitat.

HC9905 Obtain conservation easement above existing pond (FM0014) to preserve riparian
buffer and existing habitat. Remove obstructions in Horsepen Creek below
McLearen Road (SPA reach 9-1) and restore riparian buffer. Restore riparian
buffers above and below Kinross Circle. Stop mowing and existing dry pond in
Franklin Woods subdivision and allow natural vegetation to mature. Vegetate
existing dry pond (0440DP) in Monterey subdivision and break up concrete trickle
ditch.

HC9906 Targeted rain barrel programs for portions of Chantilly Highlands without any
existing or proposed stormwater controls.
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10-Year and 25-Year Project Information Tables for Upper Horsepen WMA

Table 5.12 lists all structural and non-structural projects proposed in the Upper Horsepen WMA.
Project locations for all structural and non-structural projects are shown on Map 5.12.

Table 5.12
Project List — Upper Horsepen WMA
Structural Projects
Project . . Watershed | Land
i Project Type | Subwatershed Location Benefit owner Phase
Stormwater Pond Between Floris Lane & Quality/ .
HC9118 Retrofit HC-HC-0030 Merricourt Lane culs-de-sac | Quantity Private 0-10
Stormwater Pond . . State/
HCo121 Retrofit, HC-HC-0030 Ce””e;;]'(')ereRgfgle& Lake 83::&3{/ Park/ | 0-10
BMP/LID Y | Private
HC9122 Stormwater_ Pond HC-HC-0030 Lake _Shore Drive & Quallt_y/ Private 0-10
Retrofit Running Pump Lane Quantity
Stormwater Pond Near Point Rider Lane & Quality/
HC9123 Retrofit HC-HC-0030 Equus Court Quantity County 0-10
Stormwater Pond Monterey Estates Drive & Quality/
HC9126 Retrofit HC-HC-0034 West Ox Road Quantity County 0-10
Korean Orthodox
Stormwater Pond Presbyterian Church, Quality/ .
HC9128 Retrofit HC-HC-0031 McLearen Road & Quantity Private 0-10
Centreville Road
Stormwater Pond .
HC9129 |  Retrofit, HC-HC-0034 | WSt Ox Road & Tew 83;']';3{/ comy’ | 0-10
BMP/LID Y
Highland Mews .
HCo13 | S1OMMAELFON | ic.ic.0032 | subdivision, Hutumn Court 83;']':'3{/ Private | 0-10
& Highland Mews Court y
Stormwater Pond . . .
HCO134 Retrofit, HC-HC-0033 | Kinross C'”\",'Vea& Scotsmore 85;']':&’/ Private | 0-10
BMP/LID Y Y
Stormwater Pond Near Viking Drive & Quality/ .
HC9136 Retrofit HC-HC-0037 Pinecrest Road Quantity Private 0-10
Stream Between Tewksbury Drive
HC9137 | Restoration, New | HC-HC-0039 . y Quality Private 0-10
& Kettering Drive
Stormwater Pond
HC9140 Stormwater_ Pond HC-HC-0037 Huntington Drive cul-de- Quallt_y/ Private 0-10
Retrofit sac Quantity
Stormwater Pond . . .
HC9142 | Retrofit, New | HC-HC-0040 QS:R% Adams Dive & gl‘jjr']'tt&” Private | 0-10
Stormwater Pond y y
New Stormwater Chasbarb Terrace & . .
HC9149 Pond HC-HC-0040 Chasbarb Court Quality Private 0-10
Stream Between Claxton Drive & . .
HC9201 Restoration HC-HC-0037 Conquest Place culs-de-sac Quality Private 0-10
Between Quincy Adams
Stream Court, Viking Court & . .
HC9202 Restoration HC-HC-0039 | prince Harold Court culs- Quality Private 0-10
de-sac
HC9125 New Stormwater HC-HC-0031 Near Spring Chapel Court Quality Park 11- 95
Pond cul-de-sac
Sugarland Run and Horsepen Creek 5-64
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Table 5.12
Project List — Upper Horsepen WMA
Structural Projects
Project . . Watershed Land
i Project Type Subwatershed Location Benefit owner Phase
Middleton Farm
Subdivision, between .
Hco13p | Stormwater Pond | e e 6031 | Middleton Farm Lane & | U8V ey | 1125
Retrofit Quantity
Blue Holly Lane culs-de-
sac
Stormwater Pond .
HC9131 | Retrofit, Culvert | HC-HC-0035 | 'Near WestOxRoad& | Quantity/ | County/ | 1, og
Retrofit McLearen Road Quality Private
New Stormwater Near Bradwell Road & .
HC9139 Pond HC-HC-0039 Litchfield Drive Quality County 11-25
Stormwater Pond
HC9148 Retrofit, New HC-HC-0039 Near G_Ienbrooke Woods Quality Private 11-25
Drive cul-de-sac
Stormwater Pond
Near Emerald Chase Drive .
HC9505 BMP/LID HC-HC-0035 & Lazy Glen Court Quality County 11-25
Non-Structural Projects
el Project Type | Subwatershed Location Watersr_\ed Land Owner
# Benefit
Conservation
Acquisition
Project/ Land
Conservation .
Coordination Stream corridors near _ _
HC9905 Proiect HC-HC-0030 McLearen Road & Cobra Quality County/ Park/ Private
Ject, Drive
Dumpsite/
Obstruction
Removal, Buffer
Restoration
HC9906 Rain Barrel HC-HC-0030 Chantilly Highlands Quantity Private
Programs

Sugarland Run and Horsepen Creek

Watershed Management Plan

5-65




This page intentionally left blank.

Sugarland Run and Horsepen Creek 5-66
Watershed Management Plan



%)

R
"

MUSTANG pRr

e
vk
- QQ'
1 1 @Q/
—— e
— Q_O\z\
- §Q/
€ 0
= &
A._F.‘-
8
S
QY'
F
Q_
<
r-
0 &

HC9201

Area-wide Drainage Improvement

XD
&3§> Buffer Restoration

& Stream Restoration

‘ BMP/LID
~4
I%I Culvert Retrofit

‘ Dumpsite/Obstruction Removal

Community Outreach/Public Education
Land Conservation Project

Flood Protection/Mitigation
Inspection/Enforcement Enhancement
Rain Barrel Program

Street Sweeping Program

Studies, Surveys and Assessments

‘ New Stormwater Pond
= Qutfall Improvement

Stormwater Pond Retrofit

Implementatron timeframe denoted by project label color. Red = 0-10 years Black = 11-25 years

Map 5.12

WMA: Horsepen-Upper
Proposed Projects

Blue = non-structural projects







5.3  Project Fact Sheets

Project fact sheets for the 70 top ranked 10-year projects are provided in this section. Each fact
sheet includes the following information:

Project number

Project location map and address
Land owner

Parcel 1D numbers

Stormwater control type
Drainage area

Receiving waters

Project description

Project area map showing proposed projects
Project benefits

Project design considerations
Project costs

Fact sheets are organized in numerical order by project number with Sugarland Run projects
listed before Horsepen Creek projects.
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Sugarland Run Watershed
Sugarland - Upper Middle Watershed Management Area

SU9002 Regional Pond Alternative Suite

R T TR

Address: 11583 Southington Lane (central)

Location: Near Wheile Avenue, between
Pellow Circle Terrace & Reston
Avenue

Land Owner: County/Private

PIN: 0112-05-0136, 0112-05-D, 0112-
05-0, 0112-06-C

Control Type Quality/Quantity

Drainage Area 62.8 acres

Receiving Waters Rosiers Branch

Description: Improve existing dry pond (0337DP) to an enhanced extended detention dry basin with marsh area
(SU9002C). Install new enhanced extended detention dry pond (SU9002A). Install new rain garden with educational
sighage (SU9002B). Repair eroded streambanks and culvert and install micro-pool (SU9002D). Larger projects are
discussed below.
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Project Area Map
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Project Benefits: An estimated two tons/yr of total suspended solids, 51 Ibs/yr of nitrogen and 10 lbs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. In addition, the rain garden
will reduce stormwater peak flows for small storm events, reduce stormwater runoff volumes by promoting
infiltration and evapotranspiration and provide for wildlife habitat. The project will furthermore stabilize streambanks
and provide educational opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
0337DP is an existing County facility located within a storm drainage easement. New stormwater pond, rain garden
and stream bank erosion are located within Colonial gas easements on private land. Additional storm drainage
easements will be necessary. Accessibility is excellent from Wiehle Avenue or Deer Forest Road. Tree impacts are
expected. No significant construction issues are anticipated.

Overall Costs:

ltem Units Quantity Unit Cost Total
Vegetated Swale SY 1167 $50.00 $58,350.00
Bioretention Filters & Basin SY 109 $150.00 $16,350.00
Organic Compost Soil Amendment CYy 439 $40.00 $17,560.00
Plantings AC 0.93 $25,000.00 $23,250.00
Clear and Grub AC 0.55 $8,500.00 $4,675.00
Grading and Excavation CcY 5071 $35.00 $177,485.00
Earthen Berm CYy 300 $35.00 $10,500.00
Access Road SY 225 $25.00 $5,625.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 65 $100.00 $6,500.00
Embankment CYy 400 $50.00 $20,000.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Construct New Channel LF 50 $200.00 $10,000.00
Additional Cost (first 500LF) LF 50 $200.00 $10,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $392,295.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $19,614.75
Erosion and Sediment Control: 10% of project costs $39,229.50
Base Construction Costs $451,139.25
Mobilization (5%) $22,556.96
Subtotal 1 $473,696.21
Contingency (25%) $118,424.05
Subtotal 2 $592,120.27
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $266,454.12
Total Costs $858,574.39
Estimated Project Costs $860,000.00
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SU9002A

Description: Construct a new enhanced extended detention dry pond in low area adjacent to gas easement to
intercept storm drains from Caris Glenne subdivision.

' N
| INew Enhanced £0 Basin
Project Area Map
SU9002A Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcY 81 $40.00 $3,240.00
Plantings AC 0.30 $25,000.00 $7,500.00
Clear and Grub AC 0.27 $8,500.00 $2,295.00
Grading and Excavation CcY 1950 $35.00 $68,250.00
Access Road SY 225 $25.00 $5,625.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 65 $100.00 $6,500.00
Embankment CcYy 200 $50.00 $10,000.00
Initial Project Costs $115,910.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $5,795.50
Erosion and Sediment Control: 10% of project costs $11,591.00
Base Construction Costs $133,296.50
Mobilization (5%) $6,664.83
Subtotal 1 $139,961.33
Contingency (25%) $34,990.33
Subtotal 2 $174,951.66
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $78,728.25
Total Costs $253,679.90
Estimated Project Costs $254,000.00
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SuU9002C
Description: Improve existing dry pond (0337DP) to an enhanced extended detention dry basin with marsh area.
Remove concrete channels leading to basin, install vegetated swales with check dams and improve outfalls with rip
rap aprons.

b

| || Retrofit to Enhanced £D Basin
Project Area Map
SU9002C Costs:
Item Units Quantity Unit Cost Total

Vegetated Swale SY 1167 $50.00 $58,350.00
Organic Compost Soil Amendment CYy 340 $40.00 $13,600.00
Plantings AC 0.57 $25,000.00 $14,250.00
Clear and Grub AC 0.24 $8,500.00 $2,040.00
Grading and Excavation CY 2921 $35.00 $102,235.00
Embankment CcYy 200 $50.00 $10,000.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $219,975.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $10,998.75
Erosion and Sediment Control: 10% of project costs $21,997.50
Base Construction Costs $252,971.25
Mobilization (5%) $12,648.56
Subtotal 1 $265,619.81
Contingency (25%) $66,404.95
Subtotal 2 $332,024.77

Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $149,411.14
Total Costs $481,435.91
Estimated Project Costs $482,000.00
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SU9002D

Description: Repair and stabilize eroded stream banks and culvert under walking path. Construct micro-pool
upstream of culvert and include educational sighage.
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SU9002D Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 9 $40.00 $360.00
Plantings AC 0.04 $25,000.00 $1,000.00
Clear and Grub AC 0.04 $8,500.00 $340.00
Grading and Excavation CcYy 200 $35.00 $7,000.00
Earthen Berm CYy 300 $35.00 $10,500.00
Construct New Channel LF 50 $200.00 $10,000.00
Additional Cost (first 500LF) LF 50 $200.00 $10,000.00
Initial Project Costs $39,200.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $1,960.00
Erosion and Sediment Control: 10% of project costs $3,920.00
Base Construction Costs $45,080.00
Mobilization (5%) $2,254.00
Subtotal 1 $47,334.00
Contingency (25%) $11,833.50
Subtotal 2 $59,167.50
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $26,625.38
Total Costs $85,792.88
Estimated Project Costs $86,000.00
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Sugarland Run Watershed
Sugarland - Lower Middle Watershed Management Area

SU9005 Stormwater Pond Retrofit

Address: 11800 Leesburg Pike

Location: Near Leesburg Pike, between
Rolling Holly Drive & Sugarland
Road

Land Owner: County/Private

PIN: 0063-04-1, 0063-04-J, 0063-09-D,
0064-01-0066B, 0064-01-0041,
0064-15-C, 0064-15-0018, 0064-
06-B

Control Type Quality

Drainage Area N/A

Receiving Waters Sugarland Run

-y

De_scriptin: The majorityf this area does not have existing stormwater controls. Install infiltration trench/vegetated
swales, rain gardens and include eductional signage. Retrofit dry ponds (DP0562, 0570DP and 1332DP) to enhanced
extended detention dry bains and remove trickle ditches. Improve existing farm pond with vegetation and install

Project Area Map
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Project Benefits: An estimated five tons/yr of total suspended solids will be removed. This project will also
generally improve water quality, reduce peak stormwater flows for storms up to a 10-year event and provide for
evapotranspiration and wildlife habitat. In addition, the rain garden will reduce stormwater peak flows for small
storm events, reduce stormwater runoff volumes by promoting infiltration and evapotranspiration and provide for
wildlife habitat. The project will also provide educational opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
0570DP and 1332DP are existing County facilities located within storm drainage easements. Infiltration
trench/vegetated swale is also located within an existing storm drainage easement. DP0562 is an existing stormwater
facility located on private land, farm pond retrofit and rain gardens are also located on private land. Additional storm
drainage easements will be necessary. Accessibility is good from nearby roads or parking lots. Tree impacts are
expected. No tree impacts or significant construction issues are anticipated.

Overall Costs

ltem Units Quantity Unit Cost Total
Vegetated Swale SY 300 $50.00 $15,000.00
Bioretention Filters & Basin SY 800 $150.00 $120,000.00
Organic Compost Soil Amendment CYy 150 $40.00 $6,000.00
Plantings AC 0.64 $25,000.00 $16,000.00
Clear and Grub AC 0.30 $8,500.00 $2,550.00
Grading and Excavation CY 2940 $35.00 $102,900.00
Structural BMP Retrofit and Incidentals (Low) LS 4 $10,000.00 $40,000.00
Embankment CY 100 $50.00 $5,000.00
Outflow Pipe LF 340 $125.00 $42,500.00
RipRap Stabilization SY 60 $100.00 $6,000.00
Initial Project Costs $355,950.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $17,797.50
Erosion and Sediment Control: 10% of project costs $35,595.00
Base Construction Costs $409,342.50
Mobilization (5%) $20,467.13
Subtotal 1 $429,809.63
Contingency (25%) $107,452.41
Subtotal 2 $537,262.03
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $241,767.91
Total Costs $779,029.95
Estimated Project Costs $780,000.00
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SU9005C
Description: Construct new rain garden in church yard to provide water quantity control for storms up to a 10-year
event and water quality treatment for church property. Install educational signage.
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‘ || Rain Garden
Project Area Map
SU9005C Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 300 $150.00 $45,000.00
Organic Compost Soil Amendment cY 10 $40.00 $400.00
Plantings AC 0.05 $25,000.00 $1,250.00
Initial Project Costs $46,650.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,332.50
Erosion and Sediment Control: 10% of project costs $4,665.00
Base Construction Costs $53,647.50
Mobilization (5%) $2,682.38
Subtotal 1 $56,329.88
Contingency (25%) $14,082.47
Subtotal 2 $70,412.34
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $31,685.55
Total Costs $102,097.90
Estimated Project Costs $103,000.00
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SU9005E
Description: Retrofit existing dry pond 0570DP to enhanced extended detention dry basin, remove concrete trickle
ditch and naturalize basin bottom with wetland vegetation.

| IRau'uﬁl to Enhanced ED Basin

Project Area Map
SU9005E Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 30 $40.00 $1,200.00
Plantings AC 0.15 $25,000.00 $3,750.00
Clear and Grub AC 0.10 $8,500.00 $850.00
Grading and Excavation CY 1000 $35.00 $35,000.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Embankment CY 40 $50.00 $2,000.00
Outflow Pipe LF 75 $125.00 $9,375.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Initial Project Costs $64,175.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,208.75
Erosion and Sediment Control: 10% of project costs $6,417.50
Base Construction Costs $73,801.25
Mobhilization (5%) $3,690.06
Subtotal 1 $77,491.31
Contingency (25%) $19,372.83
Subtotal 2 $96,864.14
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $43,588.86
Total Costs $140,453.00
Estimated Project Costs $141,000.00
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SU9005F

Description: Retrofit existing dry pond 1332DP to enhanced extended detention dry basin, remove concrete trickle

| [ |Retrofit 1o Enhanced ED Basin

Project Area Map
SU9005F Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 50 $40.00 $2,000.00
Plantings AC 0.26 $25,000.00 $6,500.00
Clear and Grub AC 0.10 $8,500.00 $850.00
Grading and Excavation CcYy 1500 $35.00 $52,500.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Embankment CcYy 40 $50.00 $2,000.00
Outflow Pipe LF 115 $125.00 $14,375.00
RipRap Stabilization SY 30 $100.00 $3,000.00
Initial Project Costs $91,225.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,561.25
Erosion and Sediment Control: 10% of project costs $9,122.50
Base Construction Costs $104,908.75
Mobilization (5%) $5,245.44
Subtotal 1 $110,154.19
Contingency (25%) $27,538.55
Subtotal 2 $137,692.73
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $61,961.73
Total Costs $199,654.46
Estimated Project Costs $200,000.00

Sugarland Run and Horsepen Creek 5-81
Watershed Management Plan



SU9005G
Description: Construct new rain garden/bioretention filter strip above and below culvert to provide for nutrient
removal and reduced storm flows for up to a 10-year storm event.
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Project Area Map
SU9005G Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 500 $150.00 $75,000.00
Organic Compost Soil Amendment CcY 10 $40.00 $400.00
Plantings AC 0.02 $25,000.00 $500.00
Initial Project Costs $75,900.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,795.00
Erosion and Sediment Control: 10% of project costs $7,590.00
Base Construction Costs $87,285.00
Mobilization (5%) $4,364.25
Subtotal 1 $91,649.25
Contingency (25%) $22,912.31
Subtotal 2 $114,561.56
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $51,552.70
Total Costs $166,114.27
Estimated Project Costs $167,000.00
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Sugarland Run Watershed

Sugarland - Lower Middle Watershed Management Area

SU9007 Regional Pond Alternative Suite

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

e

Between Leesburg Pike, Fairfax
County Parkway & Wiehle
Avenue
State/County/Park/Private
0063-18-0001, 0064-01-0072,
0064-01-0073, 0064-14-A, 0111-
09-0039, 0111-09-A, 0111-09-B,
0111-12-A, 0112-01-0001, 0112-
11-A, 0112-18-D
Quality/Quantity

281 acres

Offuts Branch

Description: Subbasins SU-FF:OO-012,' 0003 zand 0004 have minimal stormwater controls. A combination of twelve

basin retrofits, wetlands, culvert retrofits and a new basin will provide stormwater controls for nearly two-thirds of
the subbasins' 457 acres. Subprojects A and H involve converting an existing non-stormwater pond to a stormwater
wetland. A new stormwater wetland will be constructed for SU9007B and three existing dry basins will be retrofitted

to extended detention basi discu

s

ns for subprojects I, K and L. Larger projects are
.. =P & =1 S Y ik -

5 Wettand B culven Ratrof

ssed below.
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Project Area Map
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Project Benefits: This project will improve water quality in downstream waterbodies by removing an estimated nine
tons/yr of total suspended solids, 77 Ibs/yr of nitrogen and 16 Ibs/yr of phosphorus. This project will also reduce peak
stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Culvert
retrofits will reduce local roadway flooding.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAsS may require exceptions. A new
constructed wetland and farm pond retrofit are located within existing County storm drainage easements. Two farm
pond retrofits, a new stormwater basin and two existing dry pond retrofits are located on private land. A third existing
dry pond retrofit is located on County park land and four culvert retrofits are located within VDOT rights-of-way.
Additional storm drainage easements will be necessary. Accessibility is ranges from excellent to difficult. Tree
impacts are expected. No significant construction issues are anticipated.

Overall Costs:

Item Units Quantity Unit Cost Total
Vegetated Swale SY 190 $50.00 $9,500.00
Bioretention Filters & Basin SY 70 $150.00 $10,500.00
Organic Compost Soil Amendment CcYy 350 $40.00 $14,000.00
Plantings AC 0.85 $25,000.00 $21,250.00
Clear and Grub AC 0.74 $8,500.00 $6,290.00
Grading and Excavation CY 3020 $35.00 $105,700.00
Earthen Berm CcYy 10 $35.00 $350.00
Access Road SY 405 $25.00 $10,125.00
Access Road Gate EA 2 $2,500.00 $5,000.00
Structural BMP and Incidentals (Low) LS 6 $10,000.00 $60,000.00
New Storm Pipe (Low) LF 180 $100.00 $18,000.00
Embankment CcYy 250 $50.00 $12,500.00
Outflow Pipe LF 140 $125.00 $17,500.00
RipRap Stabilization SY 200 $100.00 $20,000.00
Structural BMP Retrofit and Incidentals (Low) LS 2 $10,000.00 $20,000.00
Initial Project Costs $330,715.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $16,535.75
Erosion and Sediment Control: 10% of project costs $33,071.50
Base Construction Costs $380,322.25
Mobilization (5%) $19,016.11
Subtotal 1 $399,338.36
Contingency (25%) $99,834.59
Subtotal 2 $499,172.95
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $224,627.83
Total Costs $723,800.78
Estimated Project Costs $730,000.00
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SuU9007C
Description: Install new in-line constructed wetland near nature trail. Replace gravel bed with vegetated swale to
direct runoff towards new constructed wetlands. Educate adjacent homeowners regarding best practices and
appropriate stormwater management.
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Project Area Map
SU9007C Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 80 $50.00 $4,000.00
Bioretention Filters & Basin SY 70 $150.00 $10,500.00
Organic Compost Soil Amendment CYy 113 $40.00 $4,520.00
Plantings AC 0.28 $25,000.00 $7,000.00
Clear and Grub AC 0.02 $8,500.00 $170.00
Grading and Excavation CcYy 1245 $35.00 $43,575.00
Access Road SY 180 $25.00 $4,500.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 25 $100.00 $2,500.00
Embankment CY 40 $50.00 $2,000.00
Initial Project Costs $91,265.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,563.25
Erosion and Sediment Control: 10% of project costs $9,126.50
Base Construction Costs $104,954.75
Mobilization (5%) $5,247.74
Subtotal 1 $110,202.49
Contingency (25%) $27,550.62
Subtotal 2 $137,753.11
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $61,988.90
Total Costs $199,742.01
Estimated Project Costs $200,000.00
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SU9007D
Description: Construct new extended detention dry basin in low area to intercept storm drains.

Mw.r Extended Detention Basin

Project Area Map
SU9007D Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 40 $40.00 $1,600.00
Plantings AC 0.10 $25,000.00 $2,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 390 $35.00 $13,650.00
Access Road SY 225 $25.00 $5,625.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 30 $100.00 $3,000.00
Embankment CcYy 25 $50.00 $1,250.00
Initial Project Costs $40,550.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,027.50
Erosion and Sediment Control: 10% of project costs $4,055.00
Base Construction Costs $46,632.50
Mobilization (5%) $2,331.63
Subtotal 1 $48,964.13
Contingency (25%) $12,241.03
Subtotal 2 $61,205.16
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $27,542.32
Total Costs $88,747.48
Estimated Project Costs $89,000.00
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SU9007E

Description: Roadway culvert is undersized and filling with sediment. Remove sediment blocking culvert, replace

culvert with adequately sized culvert and raise road bed as necessary. Construct micro-pool with wetland vegetation

upstream of culvert to settle sediment loads and prevent clogging of culverts.
i 08 e R

Project Area Map
SU9007E Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcY 40 $40.00 $1,600.00
Plantings AC 0.10 $25,000.00 $2,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CY 410 $35.00 $14,350.00
Access Road SY 400 $25.00 $10,000.00
New Storm Pipe (Low) LF 40 $100.00 $4,000.00
Embankment CYy 110 $50.00 $5,500.00
Earthen Berm CYy 5 $35.00 $175.00
RipRap Stabilization SY 65 $100.00 $6,500.00
Initial Project Costs $45,050.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,252.50
Erosion and Sediment Control: 10% of project costs $4,505
Base Construction Costs $51,807.50
Mobilization (5%) $2,590.38
Subtotal 1 $54,397.88
Contingency (25%) $13,599.47
Subtotal 2 $67,997.34
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $30,598.80
Total Costs $98,596.15
Estimated Project Costs $99,000.00
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SU9007F

Description: Roadway culvert is undersized and has been damaged by debris from large flows. Replace damaged

culvert with appropriately sized culvert and raise road bed. Construct a plunge pool and plant with wetland

vegetation downstream of culvert.
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SU9007F Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcY 20 $40.00 $800.00
Plantings AC 0.05 $25,000.00 $1,250.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CcY 410 $35.00 $14,350.00
Access Road SY 400 $25.00 $10,000.00
New Storm Pipe (Low) LF 40 $100.00 $4,000.00
Embankment CYy 110 $50.00 $5,500.00
Earthen Berm CcYy 3 $35.00 $105.00
RipRap Stabilization SY 65 $100.00 $6,500.00
Initial Project Costs $42,930.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,146.50
Erosion and Sediment Control: 10% of project costs $4,293.00
Base Construction Costs $49,369.50
Mobilization (5%) $2,468.48
Subtotal 1 $51,837.98
Contingency (25%) $12,959.49
Subtotal 2 $64,797.47
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $29,158.86
Total Costs $93,956.33
Estimated Project Costs $94,000.00
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SU9007G

Description: Roadway culvert is undersized and filling with sediment. Remove sediment blocking culvert and
stabilize eroded stream banks. Replace culvert with adequately sized culvert and raise road bed as necessary.

 TET culvert Retrort
' Project Area Map
SU9007G Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 20 $40.00 $800.00
Plantings AC 0.05 $25,000.00 $1,250.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CcYy 370 $35.00 $12,950.00
Access Road SY 400 $25.00 $10,000.00
New Storm Pipe (Low) LF 40 $100.00 $4,000.00
Embankment CYy 110 $50.00 $5,500.00
Earthen Berm CcYy 3 $35.00 $105.00
RipRap Stabilization SY 65 $100.00 $6,500.00
Initial Project Costs $41,530.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,076.50
Erosion and Sediment Control: 10% of project costs $4,153.00
Base Construction Costs $47,759.50
Mobilization (5%) $2,387.98
Subtotal 1 $50,147.48
Contingency (25%) $12,536.87
Subtotal 2 $62,684.34
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $28,207.95
Total Costs $90,892.30
Estimated Project Costs $91,000.00
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SU9007K

Description: Improve dry pond 0727DP to extended detention dry basin. Raise elevation of embankments and
retrofit outlet structure for additional storage capacity. Naturalize basin bottom with wetland plantings.
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Tl culvert Retront
' Project Area Map
SU9007K Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 20 $40.00 $1,600.00
Plantings AC 0.10 $25,000.00 $2,500.00
Clear and Grub AC 0.10 $8,500.00 $850.00
Grading and Excavation CcYy 370 $35.00 $12,950.00
Access Road SY 400 $25.00 $10,000.00
New Storm Pipe (Low) LF 50 $100.00 $5,000.00
Embankment CYy 120 $50.00 $6,000.00
RipRap Stabilization SY 75 $100.00 $7,500.00
Initial Project Costs $46,400.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,320.00
Erosion and Sediment Control: 10% of project costs $4,640.00
Base Construction Costs $53,360.00
Mobilization (5%) $2,668.00
Subtotal 1 $56,028.00
Contingency (25%) $14,007.00
Subtotal 2 $70,035.00
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $31,515.75
Total Costs $101,550.75
Estimated Project Costs $102,000.00

Sugarland Run and Horsepen Creek 5-90

Watershed Management Plan



Sugarland Run Watershed

Sugarland - Lower Watershed Management Area

SU9100 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

501 Jackson Tavern Way
Jackson Tavern Way cul-de-sac
County

0024-09-0025A
Quality/Quantity

53 acres

Sugarland Run

Description: The Great Falls West basin provides only water quantity control. Retrofit existing dry pond (1445DP)
to enhanced extended detention dry basin with marsh areas, including installation of proper outlet structure and

clearing of blocked culvert pipe

|| Retrofitto Enhanced £D Basin

Project Area Map
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Project Benefits: An estimated one ton/yr of total suspended solids, 33 Ibs/yr of nitrogen and six Ibs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Projects in RPAs
may require exceptions. This is an existing County facility located within a storm drainage easement on private land.
Accessibility is excellent from Jackson Tavern Lane. No tree impacts or significant construction issues are
anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 109 $40.00 $4,360.00
Plantings AC 0.27 $25,000.00 $6,750.00
Clear and Grub AC 0.17 $8,500.00 $1,445.00
Grading and Excavation CYy 1305 $35.00 $45,675.00
Embankment CcYy 15 $50.00 $750.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $73,830.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,691.50
Erosion and Sediment Control: 10% of project costs $7,383.00
Base Construction Costs $84,904.50
Mobilization (5%) $4,245.23
Subtotal 1 $89,149.73
Contingency (25%) $22,287.43
Subtotal 2 $111,437.16
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $50,146.72
Total Costs $161,583.88
Estimated Project Costs $170,000.00
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Sugarland Run Watershed

Sugarland - Lower Watershed Management Area

SU9101 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

11639 Great Falls Way

Near Great Falls Way & Jackson
Tavern Way

County/Private

0024-09-0032, 0024-09-0033,
0024-09-0038

Quality/Quantity

50 acres

Sugarland Run

Description: The Great Falls West basins provide only water quantity control. Retrofit existing dry ponds (1447DP
and 1446DP) to enhanced extended detention dry basin with marsh areas, remove trickle ditches, install proper outlet

structures and increase spillway elevation.
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Project Benefits: This project will reduce sediment and nutrient loadings pollutions, improve water quality, reduce
peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. 1446DP is an
existing County facility located within a storm drainage easement on private land. 1447DP is an existing stormwater
facility located on private land, a drainage easement will be necessary for 1447DP, which is located near an access
easement. Accessibility may be difficult, and access easements may be required as they are located on private
residential properties. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 269 $40.00 $10,760.00
Plantings AC 0.66 $25,000.00 $16,500.00
Clear and Grub AC 0.43 $8,500.00 $3,655.00
Grading and Excavation CYy 3222 $35.00 $112,770.00
Embankment CY 20 $50.00 $1,000.00
Outflow Pipe LF 40 $125.00 $5,000.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $176,185.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $8,809.25
Erosion and Sediment Control: 10% of project costs $17,618.50
Base Construction Costs $202,612.75
Mobilization (5%) $10,130.64
Subtotal 1 $212,743.39
Contingency (25%) $53,185.85
Subtotal 2 $265,929.23
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $119,668.16
Total Costs $385,597.39
Estimated Project Costs $390,000.00
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Sugarland Run Watershed

Sugarland - Lower Watershed Management Area

SU9103 Stormwater Pond Retrofit

- & " []
11 - -
Ol Address:
Location:
Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

812 Thomas Run Drive
Thomas Run Drive
County/Private
0061-01-0012A, 0061-10-A
Quality/Quantity

73 acres

Sugarland Run

Description: Kentland Farms and Thomas Avenue have few stormwater controls. Retrofit existing dry pond to an
enhanced extended detention dry basin with marsh areas and micro-pool, remove trickle ditch. Drain near-by farm

pond to create a new constructed wetland.
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Project Area Map
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Project Benefits: An estimated two tons/yr of total suspended solids, 71 lbs/yr of nitrogen and 14 Ibs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The existing dry pond is located within a storm
drainage easement, restrictive planting easement and Fairfax water easement and is adjacent to an access easement. A
storm drainage easement will be necessary for the constructed wetland. Accessibility is excellent via the access
easement from Thomas Run Drive and the private driveway from Plantation Drive. No tree impacts or significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 297 $40.00 $11,880.00
Plantings AC 0.74 $25,000.00 $18,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CcYy 1281 $35.00 $44,835.00
Embankment CYy 15 $50.00 $750.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 8 $100.00 $800.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $94,690.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,734.50
Erosion and Sediment Control: 10% of project costs $9,469.00
Base Construction Costs $108,893.50
Mobilization (5%) $5,444.68
Subtotal 1 $114,338.18
Contingency (25%) $28,584.54
Subtotal 2 $142,922.72
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $64,315.22
Total Costs $207,237.94
Estimated Project Costs $210,000.00
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Sugarland Run Watershed
Sugarland - Lower Middle Watershed Management Area

SU9106 Stormwater Pond Retrofit, BMP/LID

Address: 11558 and 11538 Tralee Drive

Location: Near Tralee Drive & Old Holly
Drive

Land Owner: Private

PIN: 0064-13-0006, 0064-13020020,
0064-1302-A1, 0064-13-A2

Control Type Quality/Quantity

Drainage Area 33

Receiving Waters Sugarland Run

e
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Description: Retrofit existing dry ponds (1382DP and 1454DP) to extended detention dry basins for improved

quality and quantity control. Remove trickle ditches, retrofit outlet structures and naturalize. Install a rain garden
around an existing inlet.

' Retrofit to ED Basin ([ Rain Garden
Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings to downstream waterbodies, improve water
quality, reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and
wildlife habitat. The rain garden will reduce stormwater peak flows for small storm events, reduce stormwater runoff
volumes by promoting infiltration and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Projects in RPAs
may require exceptions. These basins are existing stormwater facilities located on private land. Storm drainage
easements will be necessary. Accessibility is excellent from Tralee Drive. No tree impacts or significant construction
issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 222 $150.00 $33,300.00
Organic Compost Soil Amendment CYy 237 $40.00 $9,480.00
Plantings AC 0.86 $25,000.00 $21,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CcY 2622 $35.00 $91,770.00
Embankment CYy 20 $50.00 $1,000.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Low) LS 2 $10,000.00 $20,000.00
Initial Project Costs $182,725.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $9,136.25
Erosion and Sediment Control: 10% of project costs $18,272.50
Base Construction Costs $210,133.75
Mobilization (5%) $10,506.69
Subtotal 1 $220,640.44
Contingency (25%) $55,160.11
Subtotal 2 $275,800.55
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $124,110.25
Total Costs $399,910.79
Estimated Project Costs $400,000.00
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Sugarland Run Watershed

Sugarland - Lower Middle Watershed Management Area

SU9108 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

1100 and 1108 Dranesville Road
Dranesville Road & Woodson
Drive

Private

0063-01-0011, 0063-01-0011A
Quality/Quantity

6 acres

Sugarland Run

Description: Retrofit Bowl America dry pond to extended detention dry basin and Sugarland Hill dry pond (0570DP)
to enhanced extended detention dry basin with marsh areas for improved quality and quantity controls. Install
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Project Benefits: This project will reduce sediment and nutrient loadings to downstream waterbodies, improve water
quality, reduce peak stormwater flows for storms up to a 10- year event and provide for evapotranspiration and
wildlife habitat. By adding educational signs, the general public will be provided with important information on how
the basins are protecting water quality in the County.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. SU9108B is an existing stormwater facility
located on private land, and is partially located on an access easement. Storm drainage easements will be necessary.
Accessibility is excellent from Dranesville Road and adjacent parking lots. No tree impacts or significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 120 $40.00 $4,800.00
Plantings AC 0.45 $25,000.00 $11,250.00
Clear and Grub AC 0.15 $8,500.00 $1,275.00
Grading and Excavation CcYy 1439 $35.00 $50,365.00
Embankment CcY 20 $50.00 $1,000.00
Outflow Pipe LF 40 $125.00 $5,000.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Low) LS 2 $10,000.00 $20,000.00
Initial Project Costs $95,190.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,759.50
Erosion and Sediment Control: 10% of project costs $9,519.00
Base Construction Costs $109,468.50
Mobilization (5%) $5,473.43
Subtotal 1 $114,941.93
Contingency (25%) $28,735.48
Subtotal 2 $143,677.41
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $64,654.83
Total Costs $208,332.24
Estimated Project Costs $210,000.00

Sugarland Run and Horsepen Creek 5-100

Watershed Management Plan



Sugarland Run Watershed

Sugarland - Lower Middle Watershed Management Area

SU9110 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

1062 Methven Court
Methven Court cul-de-sac
County

0063-14-A
Quality/Quantity

8 acres

Sugarland Run

Description: Existing dry pond in Laing at Sugarland subdivision will be enlarged and retrofitted to extended
detention basin to provide additional quantity and quality control. Remove concrete trickle ditch and install proper

outlet structure.

2"\ Retrofit to ED Basin
Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings to downstream waterbodies, improve water
quality, reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and
wildlife habitat. Removal of the trickle ditch will slow stormwater runoff velocities and a new outlet structure will
allow for a more controlled rate of discharge from the basin.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This dry pond is an existing County facility
located within a storm drainage easement on private land. Accessibility is excellent via the storm drainage easement
Methven Court. Tree impacts are expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 40 $40.00 $1,600.00
Plantings AC 0.15 $25,000.00 $3,750.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 944 $35.00 $33,040.00
Embankment CYy 100 $50.00 $5,000.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 8 $100.00 $800.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $57,115.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,855.75
Erosion and Sediment Control: 10% of project costs $5,711.50
Base Construction Costs $65,682.25
Mobilization (5%) $3,284.11
Subtotal 1 $68,966.36
Contingency (25%) $17,241.59
Subtotal 2 $86,207.95
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $38,793.58
Total Costs $125,001.53
Estimated Project Costs $130,000.00
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Sugarland Run Watershed
Sugarland - Folly Lick Watershed Management Area

SU9117 Stormwater Pond Retrofit

Address: 12537 Misty Water Drive &
12573 Rock Ridge Road

Location: Dranesville Road & Hiddenbrook
Drive

Land Owner: County/Private

PIN: 0102-14-B, 0102-14-H

Control Type Quality/Quantity

Drainage Area 73 acres

Receiving Waters Folly Lick Branch
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Description: Retrofit existing dry pond (0827DP) to extended detention dry basin and adjacent, existing dry ponds
(0637DP and 0934DP) to a single enhanced extended detention dry basin with marsh areas. Remove trickle ditches,
install forebay and install/retrofit outlet structure.
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Retrofit to ED Basin Ratrofit to Enhanced ED Basin
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Project Benefits: This project will improve water quality in downstream waterbodies by removing an estimated five
tons/yr of total suspended solids, 68 Ibs/yr of nitrogen and 13 Ibs/yr of phosphorus. The retrofitted basin will reduce
peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.
Removal of the trickle ditch will slow stormwater velocities and the installation of the forebay will enhance sediment
deposition at the inlet of the basin.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. These basins are existing County facilities.
0934DP and 0827DP are located on storm drainage easements. The storm drainage easement for 0934DP will need to
be expanded to include 0637DP. They are all located adjacent to a Colonial Gas easement. Accessibility is excellent
from Hiddenbrook Drive, Rock Ridge Road, or the gas easement. Tree impacts are expected. No significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 446 $40.00 $17,840.00
Plantings AC 1.07 $25,000.00 $26,750.00
Clear and Grub AC 0.81 $8,500.00 $6,885.00
Grading and Excavation CY 3820 $35.00 $133,700.00
Embankment CYy 45 $50.00 $2,250.00
Outflow Pipe LF 50 $125.00 $6,250.00
RipRap Stabilization SY 22 $100.00 $2,200.00
Structural BMP and Incidentals (Med) LS 2 $15,000.00 $30,000.00
Initial Project Costs $225,875.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $11,293.75
Erosion and Sediment Control: 10% of project costs $22,587.50
Base Construction Costs $259,756.25
Mobilization (5%) $12,987.81
Subtotal 1 $272,744.06
Contingency (25%) $68,186.02
Subtotal 2 $340,930.08
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $153,418.54
Total Costs $494,348.61
Estimated Project Costs $500,000.00
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Sugarland Run Watershed

Sugarland - Folly Lick Watershed Management Area

SU9123 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

12538 Philmont Drive

Near Philmont Drive & Judd
Court

Private

0102-16-C4

Quality/Quantity

60 acres

Folly Lick Branch

Description: Improve existing regional dry pond S-04 (1440DP) to enhanced extended detention dry basin with

marsh areas. Remove concrete trickle ditch and retrofit outlet structure.

Project Area Map
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Project Benefits: An estimated one ton/yr of total suspended solids, 75 Ibs/yr of nitrogen and 10 lbs/yr of phosphorus
will be removed. This project will also generally improve water quality, reduce peak stormwater flows for storms up
to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Projects in RPAs
may require exceptions. This is an existing stormwater facility located on private land. A storm drainage easement
will be necessary. Accessibility is excellent from Philmont Drive. No tree impacts or significant construction issues
are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 158 $40.00 $6,320.00
Plantings AC 0.79 $25,000.00 $19,750.00
Grading and Excavation CY 2535 $35.00 $88,725.00
Embankment CYy 200 $50.00 $10,000.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $138,395.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,919.75
Erosion and Sediment Control: 10% of project costs $13,839.50
Base Construction Costs $159,154.25
Mobilization (5%) $7,957.71
Subtotal 1 $167,111.96
Contingency (25%) $41,777.99
Subtotal 2 $208,889.95
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $94,000.48
Total Costs $302,890.43
Estimated Project Costs $310,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9129 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

11600 Quail Ridge Court

Near Quail Ridge Court cul-de-
sac

Private

0113-01-0003, 0114-07-A
Quality

117 acres

Rosiers Branch

Description: The outlet structure for existing dry pond (0336DP) is frequently clogged, reducing the funcionality of
the pond. Install a micro-pool with wetland vegetation above outlet structure to reduce clogging. Vegetate the pond

L M6 o et
D Retrofit to Enhanced ED Basin
Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings pollutions, improve water quality, reduce
peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. This
basin is an existing stormwater facility. A small part of the concrete channel is located on a storm drainage easement.
The pond and the remainder of the concrete channel are located on private land and will require a storm drainage
easement. Accessibility is good from an adjacent Colonial Gas easement from Quail Ridge Court. No tree impacts or
significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 440 $50.00 $22,000.00
Organic Compost Soil Amendment CcYy 282 $40.00 $11,280.00
Plantings AC 1.05 $25,000.00 $26,250.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CY 163 $35.00 $5,705.00
Structural BMP and Incidentals (High) LS 1 $20,000.00 $20,000.00
Initial Project Costs $86,085.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,304.25
Erosion and Sediment Control: 10% of project costs $8,608.50
Base Construction Costs $98,997.75
Mobilization (5%) $4,949.89
Subtotal 1 $103,947.64
Contingency (25%) $25,986.91
Subtotal 2 $129,934.55
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $58,470.55
Total Costs $188,405.09
Estimated Project Costs $190,000.00
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SU9130 New Stormwater Pond

Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

Address:
Location:
Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

702 Jenny Ann Court

Near Jenny Ann Court cul-de-sac
Private

0104-02-0057E, 0104-17-0044,
0104-17-0045, 0104-17-00486,
0104-17-0047, 0104-17-0048,
0104-17-0049, 0104-17-0050
Quality/Quantity

80 acres

Sugarland Run

Description: 'lIron Ridge Section 2, Potomac Fairways, Van Vlecks, Chestnut Grove and Graymor subdivisions do
not have existing stormwater controls. Install new extended detention dry basin and install vegetated swale behind

homes/along Herndon Parkway to direct runoff to new facility.

Mew Extended Datention Basin

Sugarland Run and Horsepen Creek
Watershed Management Plan

Project Area Map
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Project Benefits: An estimated six tons/yr of total suspended solids, 124 lbs/yr of nitrogen and 23 lbs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. The vegetated swale will
promote additional infiltration, evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Storm drainage
easements will be necessary. Accessibility may be difficult due to treeline along Herndon Parkway and surrounding
residential dwellings. Tree impacts are expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 300 $50.00 $15,000.00
Organic Compost Soil Amendment CcYy 28 $40.00 $1,120.00
Plantings AC 0.07 $25,000.00 $1,750.00
Clear and Grub AC 0.13 $8,500.00 $1,105.00
Grading and Excavation CY 622 $35.00 $21,770.00
Access Road SY 222 $25.00 $5,550.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Embankment CYy 8 $50.00 $400.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 20 $200.00 $4,000.00
Initial Project Costs $68,195.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,409.75
Erosion and Sediment Control: 10% of project costs $6,819.50
Base Construction Costs $78,424.25
Mobilization (5%) $3,921.21
Subtotal 1 $82,345.46
Contingency (25%) $20,586.37
Subtotal 2 $102,931.83
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $46,319.32
Total Costs $149,251.15
Estimated Project Costs $150,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9135 Stormwater Pond Retrofit, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

651 Dranesville Road
Trinity Presbyterian Church
Private

0104-07-A2
Quality/Quantity

10.2 acres

Sugarland Run

Description: Retrofit existing dry pond to enhanced extended detention dry basin with marsh areas to improve water
quality and quantity treatment. Remove concrete trickle ditch, retrofit outlet structure. Install infiltration trenches in

parking lot islands for additional quality ontrol.

l:‘ Retrofit to Enhanced ED Basin Rain Garden wwwwrinfillration Trench

Project Area Map
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Project Benefits: An estimated one ton/yr of total suspended solids, 25 Ibs/yr of nitrogen and five Ibs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Additionally, the rain garden
and infiltration trenches will reduce stormwater peak flows for small storm events, reduce stormwater runoff volumes
by promoting infiltration and evapotranspiration and provide for wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This basin is an
existing stormwater facility located on private land. Storm drainage easements will be necessary. Accessibility is
excellent from Trinity Presbyterian Church parking lot. No tree impacts or significant construction issues are
anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 178 $50.00 $8,900.00
Percolation/Infiltration Trench SY 939 $75.00 $70,425.00
Bioretention Filters & Basin SY 84 $150.00 $12,600.00
Organic Compost Soil Amendment CcYy 169 $40.00 $6,760.00
Plantings AC 0.42 $25,000.00 $10,500.00
Grading and Excavation CY 556 $35.00 $19,460.00
Embankment CYy 10 $50.00 $500.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 8 $100.00 $800.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $142,445.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $7,122.25
Erosion and Sediment Control: 10% of project costs $14,244.50
Base Construction Costs $163,811.75
Mobilization (5%) $8,190.59
Subtotal 1 $172,002.34
Contingency (25%) $43,000.58
Subtotal 2 $215,002.92
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $96,751.31
Total Costs $311,754.24
Estimated Project Costs $320,000.00
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Sugarland Run Watershed
Sugarland - Upper Middle Watershed Management Area

SU9136 New Stormwater Pond

Address: 215 Herndon Parkway
Location: Hunter’s Creek Pool
Land Owner: Private

PIN: 0113-04-C

Control Type Quality/Quantity
Drainage Area 161 acres

Receiving Waters Sugarland Run

L= E & T _ i L

Description: Hunter's Creek and Hunter's Creek Section 2, Ashburn, The Villages, Runnymeade Manor Chelmstord,
Cassa Goettling, Sugar Land Heights, Yount and Madison Forest subdivisions have no existing stormwater controls
and the recieving stream is deteriorating due to high storm flows. Install a new extended detention dry basin just

downstream of Runny

meade Park on Hunter's Creek Pool property.

Mew Extended Datention Basin

Project Area Map
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Project Benefits: An estimated three tons/yr of total suspended solids, 51 Ibs/yr of nitrogen and nine lbs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. A storm drainage easement will be necessary.
Accessibility is excellent from Hunter's Creek pool parking lot. Some tree impacts are expected. No significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 35 $40.00 $1,400.00
Plantings AC 0.05 $25,000.00 $1,250.00
Clear and Grub AC 0.80 $8,500.00 $6,800.00
Grading and Excavation CYy 400 $35.00 $14,000.00
Access Road SY 60 $25.00 $1,500.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Embankment CYy 15 $50.00 $750.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 30 $200.00 $6,000.00
Initial Project Costs $49,200.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,460.00
Erosion and Sediment Control: 10% of project costs $4,920.00
Base Construction Costs $56,580.00
Mobilization (5%) $2,829.00
Subtotal 1 $59,409.00
Contingency (25%) $14,852.25
Subtotal 2 $74,261.25
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $33,417.56
Total Costs $107,678.81
Estimated Project Costs $110,000.00
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Sugarland Run Watershed

Sugarland - Upper Watershed Management Area

SU9139 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

1748 Stuart Pointe Lane

Towns at  Stuart Pointe
Subdivision, Stuart Pointe Lane
County

0171-24-A

Quality/Quantity

3 acres

Sugarland Run

Description: Retrofit Towns at Stuart Pointe dry pond (1456 DP) to enhanced extended detention with marsh areas.
Remove concrete trickle ditch and install proper outlet structure.

=

‘ lRal.ruﬁt o Enhanced ED Basin

Sugarland Run and Horsepen Creek
Watershed Management Plan

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings pollutions, improve water quality, reduce
peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This basin is an
existing County facility, and is located within a storm drainage easement on private land. Accessibility is excellent
from Stuart Pointe Lane. Tree impacts are expected. No significant construction issues are anticipated.

Costs:
ltem Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 31 $40.00 $1,240.00
Plantings AC 0.08 $25,000.00 $2,000.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CcY 367 $35.00 $12,845.00
Embankment CYy 11 $50.00 $550.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 8 $100.00 $800.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $30,360.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $1,518.00
Erosion and Sediment Control: 10% of project costs $3,036.00
Base Construction Costs $34,914.00
Mobilization (5%) $1,745.70
Subtotal 1 $36,659.70
Contingency (25%) $9,164.93
Subtotal 2 $45,824.63
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $20,621.08
Total Costs $66,445.71
Estimated Project Costs $70,000.00
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Sugarland Run Watershed

Sugarland - Upper Watershed Management Area

SU9143 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

347 Elden Street

Near Grove Street & Herndon
Parkway

Private

0171-02-0027, 0171-02-0028,
0171-02-0029

Quality/Quantity

3 acres

Sugarland Run

Description: Retrofit two existing dry ponds along Grove Street to enhanced extended detention dry basins with
marsh areas and appropriate outlet structures to improve pond efficiency and function.

D Retrofit to Enhanced ED Basin

Project Area Map
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Project Benefits: This project will generally improve water quality, reduce peak stormwater flows for storms up to a
10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. These basins are
existing stormwater facilities located on private land. Storm drainage easements will be necessary. Accessibility is
excellent from Grove Street and nearby parking lots. No tree impacts or significant construction issues are
anticipated. These basins are landscaped with herbaceous vegetation.

Costs:
ltem Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 63 $40.00 $2,520.00
Plantings AC 0.23 $25,000.00 $5,750.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CcY 756 $35.00 $26,460.00
Embankment CY 20 $50.00 $1,000.00
Outflow Pipe LF 40 $125.00 $5,000.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Low) LS 2 $10,000.00 $20,000.00
Initial Project Costs $63,080.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,154.00
Erosion and Sediment Control: 10% of project costs $6,308.00
Base Construction Costs $72,542.00
Mobilization (5%) $3,627.10
Subtotal 1 $76,169.10
Contingency (25%) $19,042.28
Subtotal 2 $95,211.38
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $42,845.12
Total Costs $138,056.49
Estimated Project Costs $140,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9144 New Stormwater Pond, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

(nearest) 1778 Fountain Drive
Bowman Towne Drive &
Fountain Drive

Park/Private

0171-01-0014B, 0171-01-0014D,
0171-01-0014E, 0171-01-0014F
Quality/Quantity

31 acres

Sugarland Run

Description: Some of this area does not have existing stormwater treatment Install three new extended detention dry
basins. Daylight stormwater runoff from storm sewers into basin. Install rain garden around existing depressed inlet.

Project Area Map
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Project Benefits: An estimated 23 tons/yr of total suspended solids, 480 Ibs/yr of nitrogen and 106 lbs/yr of
phosphorus will be removed. This project will also generally improve water quality, reduce peak stormwater flows
for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. The rain garden will promote
additional infiltration, evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. One of the three
new stormwater basins are located on County park land, the remaining two basins and rain garden are located on
private land. Storm drainage easements will be necessary. Accessibility is excellent from Town Center Parkway,
Fountain Drive and parking lots off of Bowman Towne Drive. Tree impacts are expected. The basins must be deep
enough to intercept piped storm sewers. Phase 1l archaeological testing may need to be performed due to the presence
of Native American Site 44FX954.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 110 $40.00 $4,400.00
Plantings AC 0.21 $25,000.00 $5,250.00
Clear and Grub AC 0.15 $8,500.00 $1,275.00
Grading and Excavation CcYy 867 $35.00 $30,345.00
Access Road SY 220 $25.00 $5,500.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 3 $10,000.00 $30,000.00
New Storm Pipe (Low) LF 60 $100.00 $6,000.00
Embankment CcY 22 $50.00 $1,100.00
RipRap Stabilization SY 30 $100.00 $3,000.00
Initial Project Costs $89,370.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,468.50
Erosion and Sediment Control: 10% of project costs $8,937.00
Base Construction Costs $102,775.50
Mobilization (5%) $5,138.78
Subtotal 1 $107,914.28
Contingency (25%) $26,978.57
Subtotal 2 $134,892.84
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $60,701.78
Total Costs $195,594.62
Estimated Project Costs $200,000.00
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Sugarland Run Watershed
Sugarland - Upper Watershed Management Area

SU9146 Stormwater Pond Retrofit, New Stormwater Pond

Address: 550 Van Buren Street & 491
Spring Street

Location: Next to St. Timothy's Episcopal
Church, Spring Street

Land Owner: County/Private

PIN: 0162-02-0156A, 0162-36-A

Control Type Quality/Quantity

Drainage Area 35.2 acres

Receiving Waters Sugarland Run

Description: The residential and institutional area along Van Buren Street has inadequate existing stormwater
control. Construct new extended detention dry pond and improve the existing dry pond by removing concrete trickle
ditch and planting wetland vegetation.

New Extended Detention Basin * .. Retroft to ED Basin

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality, reduce peak
stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The existing dry pond is a County stormwater
facility and is located within a storm drainage easement and landscape easement. It is adjacent to a private water
easement. A storm drainage easement will be necessary for the new dry pond, which is located on private land.
Accessibility is excellent from Spring Street and nearby parking lots. Tree impacts are expected. No significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 97 $40.00 $3,880.00
Plantings AC 0.24 $25,000.00 $6,000.00
Clear and Grub AC 0.14 $8,500.00 $1,190.00
Grading and Excavation CYy 692 $35.00 $24,220.00
Access Road SY 111 $25.00 $2,775.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 30 $100.00 $3,000.00
Embankment CYy 15 $50.00 $750.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Initial Project Costs $55,415.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,770.75
Erosion and Sediment Control: 10% of project costs $5,541.50
Base Construction Costs $63,727.25
Mobilization (5%) $3,186.36
Subtotal 1 $66,913.61
Contingency (25%) $16,728.40
Subtotal 2 $83,642.02
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $37,638.91
Total Costs $121,280.92
Estimated Project Costs $130,000.00
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Sugarland Run Watershed

Sugarland - Upper Watershed Management Area

SU9147 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2 lan

Description: Retrofit existing dry pond (DP0372) to enhanced extended detention basin with marsh areas and proper
outlet structure; daylight inlet pipes and remove concrete trickle ditch to improve pond efficiency and provide
improved treatment for professional building complex.

-2

D Retrafit to Enhanced ED Basin

£

2003 Edmund Halley Drive

Near Edmund Halley Drive &
Sunrise Valley Drive

Private

0173-08-0002A

Quality/Quantity

11 acres

Sugarland Run

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality, reduce peak
stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This basin is an
existing stormwater facility located on private land. A storm drainage easement will be necessary. Accessibility is
excellent from adjacent parking areas off of Edmund Halley Drive. No tree impacts are expected. The basin must be
deep enough to daylight piped storm sewers.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 100 $40.00 $4,000.00
Plantings AC 0.25 $25,000.00 $6,250.00
Grading and Excavation CcYy 796 $35.00 $27,860.00
Embankment CYy 200 $50.00 $10,000.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 8 $100.00 $800.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $62,660.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,133.00
Erosion and Sediment Control: 10% of project costs $6,266.00
Base Construction Costs $72,059.00
Mobilization (5%) $3,602.95
Subtotal 1 $75,661.95
Contingency (25%) $18,915.49
Subtotal 2 $94,577.44
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $42,559.85
Total Costs $137,137.28
Estimated Project Costs $140,000.00
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Sugarland Run Watershed
Sugarland - Headwaters Watershed Management Area

SU9149 New Stormwater Pond, Stream Restoration, Pond Retrofit

Address: 12652 Thunder Chase Drive

Location: Polo Fields Subdivision

Land Owner: Private

PIN: 0164-092B-A, 0164-092C-A,
0164-09-A, 0164-09-B, 0164-09-
C, 0164-09-D

Control Type Quality/Quantity

Drainage Area 118 acres

Receiving Waters Sugarland Run

Description: Headwaters of Sugarland Run race through a network of concrete channels at high flows. Remove
concrete channel and replace with a natural stream channel; include cross vanes for energy dissipation and
stormwater controls at each incoming tributary.

New Extanded Datention Basin @4 Stream Restoration - © Wetland
| 4
Project Area Map
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Project Benefits: An estimated one ton/yr of total suspended solids, 81 Ibs/yr of nitrogen and 11 Ibs/yr of phosphorus
will be removed. This project will also reduce stormwater peak flows, generally reduce sediment and nutrient
loadings, improve water quality, promote infiltration and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Storm drainage easements will be necessary.
Accessibility is good from Sunrise Valley Drive, Roark Court, Bayard Drive, Darius Lane, Thunder Chase Drive and
an adjacent walking path. Tree impacts are expected. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 133 $40.00 $5,320.00
Plantings AC 0.32 $25,000.00 $8,000.00
Clear and Grub AC 0.37 $8,500.00 $3,145.00
Grading and Excavation CYy 2791 $35.00 $97,685.00
Access Road SY 890 $25.00 $22,250.00
Access Road Gate EA 4 $2,500.00 $10,000.00
Structural BMP and Incidentals (Low) LS 7 $10,000.00 $70,000.00
New Storm Pipe (Low) LF 130 $100.00 $13,000.00
Embankment CYy 93 $50.00 $4,650.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Construct New Channel LF 2700 $200.00 $540,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Initial Project Costs $877,650.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $43,882.50
Erosion and Sediment Control: 10% of project costs $87,765.00
Base Construction Costs $1,009,297.50
Mobilization (5%) $50,464.88
Subtotal 1 $1,059,762.38
Contingency (25%) $264,940.59
Subtotal 2 $1,324,702.97
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $596,116.34
Total Costs $1,920,819.30
Estimated Project Costs $1,930,000.00
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Sugarland Run Watershed

Sugarland - Headwaters Watershed Management Area

SU9150 New Stormwater Pond

Address:
Location:
Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

12210 Nutmeg Lane

Near Nutmeg Lane cul-de-sac
Private

0173-04080099, 0261-10-0010,
0261-10-0011

Quality/Quantity

13 acres

Sugarland Run

Description: This area does not have existing stormwater controls. Install new extended detention dry basin behind

apartments and school. Capture drainage from outfall and drainage channel.

New Extanded Datzntion Basin
L

Project Area Map
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Project Benefits: An estimated one ton/yr of total suspended solids, 16 Ibs/yr of nitrogen and three Ibs/yr of
phosphorus will be removed. This project will also reduce peak stormwater flows for storms up to a 10-year event,
provide for evapotranspiration and improve wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. A storm drainage easement will be necessary.
Accessibility may be difficult due to the surrounding woodland. Access can be taken from Laurel Glade Court and
Nutmeg Lane. Tree impacts are expected. The basin must be deep enough to intercept piped storm sewers.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 56 $40.00 $2,240.00
Plantings AC 0.28 $25,000.00 $7,000.00
Clear and Grub AC 0.28 $8,500.00 $2,380.00
Grading and Excavation CYy 1340 $35.00 $46,900.00
Access Road SY 111 $25.00 $2,775.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Embankment CY 500 $50.00 $25,000.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 30 $200.00 $6,000.00
Initial Project Costs $109,795.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $5,489.75
Erosion and Sediment Control: 10% of project costs $10,979.50
Base Construction Costs $126,264.25
Mobilization (5%) $6,313.21
Subtotal 1 $132,577.46
Contingency (25%) $33,144.37
Subtotal 2 $165,721.83
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $74,574.82
Total Costs $240,296.65
Estimated Project Costs $250,000.00
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Sugarland Run Watershed
Sugarland - Folly Lick Watershed Management Area

SU9201 New Stormwater Pond, Stream Restoration

Address: 12628 Fantasia Drive

Location: Folly Lick stream corridor
between Fantasia Drive &
Monroe Street

Land Owner: Park/Private

PIN: 0102-02-0001, 0102-02-0001B,
0102-02-0001C, 0102-02-0001D,
0102-02-0002A, 0102-02-0003B,
0102-04-D, 0104-02-0001B

Control Type Quality/Quantity
Drainage Area 1400 acres
Receiving Waters Folly Lick Branch

Description: The community around Fantasia Drive does not have existing stormwater controls and significant
stream erosion is occurring downstream. Construct an extended detention dry pond, improve the outfall and repair
stream erosion impacts.

(@ Stream Restoration Nuw Extendad Detention Basin
Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality, reduce peak
stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. The
streambank restoration will stabilize the streambanks, reduce sediment and nutrient loadings and improve water

quality.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. The
new pond and western stream bank are located on County park land, the eastern stream bank is privately owned by
several residential parcels. A storm drainage easement will be necessary. Accessibility may be difficult due to the
surrounding woodland and residential properties. Access can be taken from Fantasia Drive and a nearby storm
drainage easement. Tree impacts are expected. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 26 $40.00 $1,040.00
Plantings AC 0.41 $25,000.00 $10,250.00
Grading and Excavation CY 478 $35.00 $16,730.00
Access Road SY 111 $25.00 $2,775.00
Access Road Gate EA 1 $2,500.00 $2,500.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 20 $100.00 $2,000.00
Embankment CY 11 $50.00 $550.00
RipRap Stabilization SY 34 $100.00 $3,400.00
Construct New Channel LF 1300 $200.00 $260,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Clear and Grub (Stream) AC 0.25 $10,000.00 $2,500.00
Initial Project Costs $411,745.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $20,587.25
Erosion and Sediment Control: 10% of project costs $41,174.50
Base Construction Costs $473,506.75
Mobilization (5%) $23,675.34
Subtotal 1 $497,182.09
Contingency (25%) $124,295.52
Subtotal 2 $621,477.61
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $279,664.92
Total Costs $901,142.53
Estimated Project Costs $910,000.00
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SU9203 Stream Restoration

Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

FY F 3

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

417 Queens Row Street

Hunters Creek HOA &
Runnymede Park

Local/Private

0113-02-0004C, 0113-04-C
Quality/Quantity

224 acres

Sugarland Run

Description: Tributary to Sugarland Run is eroding. Remove multiflora rose obstruction below Hunter's Creek Pool
parking lot and repair stream banks, including restoration of riparian buffer. Re-grade streambanks just above

& & Stream Restoration

to direct energy away from banks.

Sugarland Run and Horsepen Creek
Watershed Management Plan

Project Area Map
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings and improve water
quality.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The project is located on private land and Town
of Herndon land, access agreements will be necessary. Accessibility is good from the Hunters Creek HOA parking lot
and the walking trail. Tree impacts are expected. There are no significant construction issues anticipated. Phase I1
archaeological testing may need to be performed due to the presence of several Native American sites. New
stormwater pond project SU9136 is directly upstream of this project and should be constructed prior to, and may be
coordinated with, stream restoration project SU9203.

Costs:
Item Units Quantity Unit Cost Total
Clear and Grub AC 0.01 $8,500.00 $85.00
Grading and Excavation CcYy 150 $35.00 $5,250.00
Plantings AC 0.10 $25,000.00 $2,500.00
RipRap Stabilization SY 50 $100.00 $5,000.00
Clear and Grub (Stream) AC 0.50 $10,000.00 $5,000.00
Percolation/Infiltration Trench SY 150 $75.00 $11,250.00
Earthen Berm CYy 20 $35.00 $700.00
Construct New Channel LF 250 $200.00 $50,000.00
Additional Cost (first 500LF) LF 250 $200.00 $50,000.00
Initial Project Costs $129,785.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,489.25
Erosion and Sediment Control: 10% of project costs $12,978.50
Base Construction Costs $149,252.75
Mobilization (5%) $7,462.64
Subtotal 1 $156,715.39
Contingency (25%) $39,178.85
Subtotal 2 $195,894.23
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $88,152.41
Total Costs $284,046.64
Estimated Project Costs $290,000.00
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Sugarland Run Watershed
Sugarland - Folly Lick Watershed Management Area

SU9204 Stream Restoration

Address: 1270 Old Heights Road

Location: Herndon Centennial Park golf
course

Land Owner: Local

PIN: 0103-02-0014, 0103-02-00186,
0103-02-0018, 0104-02-0009

Control Type Quality/Quantity

Drainage Area 73 acres

Receiving Waters Folly Lick Branch

Description: The streams in the golf course have been straightened and lack sufficient buffer. Create meander and
add structures to channel to slow flow. Install riparian buffer planting as allowed by height restrictions. Stabilize right
bank at lower extent of reach.

(@ Stream Restoration

Project Area Map
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings and improve water
quality. Riparian buffer restoration will provide for additional evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The project is located on Town of Herndon land,
access agreements will be necessary. Accessibility is good from golf course paths, Herndon Parkway and Crestview
Drive Tree impacts are anticipated. There are no significant construction issues anticipated. Riparian buffer plantings
must be designed according to height restrictions.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 1844 $40.00 $73,760.00
Plantings AC 4.57 $25,000.00 $114,250.00
Construct New Channel LF 3335 $200.00 $667,000.00
Initial Project Costs $855,010.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $42,750.50
Erosion and Sediment Control: 10% of project costs $85,501.00
Base Construction Costs $983,261.50
Mobilization (5%) $49,163.08
Subtotal 1 $1,032,424.58
Contingency (25%) $258,106.14
Subtotal 2 $1,290,530.72
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $580,738.82
Total Costs $1,871,269.54
Estimated Project Costs $1,880,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9205 Stream Restoration

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

11950 Walnut Branch Road
Fairfax County Parkway &
Walnut Branch Road
State/Private

0113-08-0007

Quality/Quantity

520 acres

Sugarland Run

Description: A straightened stream channel increases the velocity of stormwater flows. Install step pools to account
for increased slope of straightened stream, improve habitat with native riparian vegetation and add in-stream

structures such as cross vanes.

Project Area Map
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings and improve water
quality. Riparian buffer restoration will provide for additional evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. The
project is located within a Dominion electric easement and adjacent to a storm drainage easement, which may need to
be enlarged. Accessibility is excellent from Fairfax County Parkway and Walnut Branch Road. No tree impacts are
expected. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 556 $40.00 $22,240.00
Plantings AC 2.76 $25,000.00 $69,000.00
Construct New Channel LF 890 $200.00 $178,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Initial Project Costs $369,240.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $18,462.00
Erosion and Sediment Control: 10% of project costs $36,924.00
Base Construction Costs $424,626.00
Mobilization (5%) $21,231.30
Subtotal 1 $445,857.30
Contingency (25%) $111,464.33
Subtotal 2 $557,321.63
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $250,794.73
Total Costs $808,116.36
Estimated Project Costs $810,000.00
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Sugarland Run Watershed
Sugarland - Headwaters Watershed Management Area

SU9208 Stream Restoration

Address: 12300 Glade Drive

Location: Near Sanibel Drive & Tigers Eye
Court culs-de-sac

Land Owner: Private

PIN: 0173-04070010, 0173-04070097,
0173-04080030, 0173-04080099,
0173-04130006A, 0173-
04130007A, 0173-04130008,
0173-04130009, 0173-
04130044A, 0261-10-0011, 0261-
10120099

Control Type Quality

Drainage Area 80 acres

Receiving Waters Sugarland Run

Description: The stream channel is a steep concrete channel with no energy dissipation. Restore naturalized stream
channel with step pool features, restore/repair two foot bridges, install energy dissipation to incoming storm drain and
install educational signage.
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings, improve water
quality, reduce stormwater peak flows, promote infiltration and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The project is located on private land and access
agreements will be necessary. Accessibility may be difficult due to woodland cover and residential dwellings. Access
can be taken from Glade Drive, Sanibel Drive, Nutmeg Lane and the adjacent walking path. Tree impacts are
expected. There are no significant construction issues anticipated. New stormwater pond project SU9150 is directly
upstream of this project and should be constructed prior to, and may be coordinated with, stream restoration project
SU9208.

Costs:
Item Units Quantity Unit Cost Total
Plantings AC 0.2 $25,000.00 $5,000.00
Clear and Grub AC 0.41 $8,500.00 $3,485.00
Grading and Excavation CY 1500 $35.00 $52,500.00
RipRap Stabilization SY 111 $100.00 $11,100.00
Construct New Channel LF 1800 $200.00 $360,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Initial Project Costs $532,085.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $26,604.25
Erosion and Sediment Control: 10% of project costs $53,208.50
Base Construction Costs $611,897.75
Mobilization (5%) $30,594.89
Subtotal 1 $642,492.64
Contingency (25%) $160,623.16
Subtotal 2 $803,115.80
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $361,402.11
Total Costs $1,164,517.91
Estimated Project Costs $1,170,000.00
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Sugarland Run Watershed

Sugarland - Headwaters Watershed Management Area

SU9209 Stream Restoration

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2287 Dosinia Court

Pinecrest Road & Glade Drive
State/Private

0261-114B-B

Quality

7 acres

Sugarland Run

Description: This stream is eroding below the outfall and also creating overland drainage channels due to lack of
energy dissipating structures and vegetation. Repair head cuts, install check dams/energy dissipation, vegetate

understory and remove invasive plants.

-
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings, and improve overall
water quality and in-stream habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This project is located on private land and
partially within a right-of-way, access agreements will be necessary. Accessibility may be difficult due to woodland
cover and residential dwellings. Access can be taken from Glade Drive and Lofty Heights Place. Tree impacts are
expected. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Plantings AC 0.09 $25,000.00 $2,250.00
Clear and Grub AC 0.09 $8,500.00 $765.00
Grading and Excavation cY 28 $35.00 $980.00
RipRap Stabilization SY 56 $100.00 $5,600.00
Construct New Channel LF 300 $200.00 $60,000.00
Additional Cost (first 500LF) LF 300 $200.00 $60,000.00
Initial Project Costs $129,595.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,479.75
Erosion and Sediment Control: 10% of project costs $12,959.50
Base Construction Costs $149,034.25
Mobilization (5%) $7,451.71
Subtotal 1 $156,485.96
Contingency (25%) $39,121.49
Subtotal 2 $195,607.45
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $88,023.35
Total Costs $283,630.81
Estimated Project Costs $290,000.00
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SU9210 Stream Restoration

Sugarland Run Watershed

Sugarland - Headwaters Watershed Management Area

Address:
Location:

Land Owner:

PIN:

Control Type
Drainage Area
Receiving Waters

2410 Ivywood Road

Fox Mill Road & Keele Drive
Private

0252-04-0078, 0252-04-0079,
0252-04-0080, 0252-04-0081,
0252-04-0082, 0252-04-0083,
0252-04-0084, 0252-04-0086,
0252-04-0087, 0252-04-B
Quality

45 acres

Sugarland Run

Description: The streambanks in this stream are eroding and the concrete channel provides no energy dissipation.
Break up concrete channel and add rock for energy dissipation, re-plant riparian understory and educate homeowners

about proper yar waste dispoal.
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Project Benefits: This project will stabilize streambanks, reduce sediment and nutrient loadings and improve water
quality and in-stream habitat. Riparian buffer restoration will provide for additional evapotranspiration and wildlife
habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The project is located on private land, access
agreements will be necessary. Accessibility may be difficult due to woodland cover and residential dwellings. Access
can be taken from Fox Mill Road, lvywood Road and Rosedown Drive. Tree impacts are expected. There are no
significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 50 $40.00 $2,000.00
Plantings AC 0.25 $25,000.00 $6,250.00
Grading and Excavation CY 730 $35.00 $25,550.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Clear and Grub (Stream) AC 0.1 $10,000.00 $1,000.00
Initial Project Costs $35,900.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $1,795.00
Erosion and Sediment Control: 10% of project costs $3,590.00
Base Construction Costs $41,285.00
Mobilization (5%) $2,064.25
Subtotal 1 $43,349.25
Contingency (25%) $10,837.31
Subtotal 2 $54,186.56
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $24,383.95
Total Costs $78,570.52
Estimated Project Costs $80,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9500 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

700 Bennett Street
Herndon High School
County
0102-01-0006A
Quality

2 acres

Sugarland Run

Description: Herndon High School does not have existing stormwater controls. Install green roof on portion of roof
if possible, install rain gardens in interior courtyards and direct roof leaders to them and implement education

programs.

Project Area Map
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Project Benefits: An estimated 10 tons/yr of total suspended solids, 40 Ibs/yr of nitrogen and 11 Ibs/yr of phosphorus
will be removed. The green roof will reduce stormwater peak flows, insulate the building, increase the life of the roof
and provide for evapotranspiration and wildlife habitat. The rain gardens will reduce stormwater peak flows for small
storm events, reduce stormwater runoff volumes by promoting infiltration and evapotranspiration and provide for
wildlife habitat. This project will also provide additional educational opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Accessibility is
excellent from Bennett Street and adjacent parking lots. No significant tree impacts or construction issues are
anticipated.

Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 578 $150.00 $86,700.00
Organic Compost Soil Amendment CYy 48 $40.00 $1,920.00
Plantings AC 0.12 $25,000.00 $3,000.00
Vegetated Roof (No Struct. Mod.) Sy 1300 $225.00 $292,500.00
Initial Project Costs $384,120.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $19,206.00
Erosion and Sediment Control: 10% of project costs $38,412.00
Base Construction Costs $441,738.00
Mobilization (5%) $22,086.90
Subtotal 1 $463,824.90
Contingency (25%) $115,956.23
Subtotal 2 $579,781.13
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $260,901.51
Total Costs $840,682.63
Estimated Project Costs $850,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9502 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

630 Dranesville Road
Herndon Elementary School
County

0104-02-0066A
Quality/Quantity

2 acres

Sugarland Run

Description: Herndon Elementary School does not have existing stormwater controls. Install green roof and initiate

educational program.

Project Area Map
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Project Benefits: This project will reduce stormwater peak flows, insulate the building, increase the life of the roof
and provide for evapotranspiration and wildlife habitat. This project will also provide additional educational
opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Accessibility is
excellent from Dranesville Road and adjacent parking lots. No significant tree impacts or construction issues are
anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Roof (Struct Mod. Req) Sy 560 $450.00 $252,000.00
Initial Project Costs $252,000.00
Plantings: 5% of project costs (unless incl. as line item) $12,600.00
Ancillary Items: 5% of project cost $12,600.00
Erosion and Sediment Control: 10% of project costs $25,200.00
Base Construction Costs $302,400.00
Mobilization (5%) $15,120.00
Subtotal 1 $317,520.00
Contingency (25%) $79,380.00
Subtotal 2 $396,900.00
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $178,605.00
Total Costs $575,505.00
Estimated Project Costs $580,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9504 New Stormwater Pond, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

1635 Reston Parkway
Reston North Park
Park

0171-09-0002
Quality/Quantity

9 acres

Sugarland Run

Description: The Reston North Park does not have existing stormwater controls. Install new infiltration basin in
upper baseball field, daylight storm sewers to basin, vegetate and naturalize existing swales and install educational

signag
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Project Benefits: An estimated nine Ibs/yr of nitrogen will be removed. This project will also generally reduce
sediment and nutrient loadings, improve water quality, reduce peak stormwater flows for storms up to a 10-year
event, promote infiltration and provide for evapotranspiration and wildlife habitat. This project will also provide
educational opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Accessibility is excellent from Stevenage Road
and nearby parking lots. No tree impacts are expected. The basin must be deep enough to intercept piped storm
Sewers.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 87 $40.00 $3,480.00
Plantings AC 0.21 $25,000.00 $5,250.00
Grading and Excavation CY 585 $35.00 $20,475.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Outflow Pipe LF 125 $125.00 $15,625.00
RipRap Stabilization SY 8 $100.00 $800.00
Initial Project Costs $55,630.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,781.50
Erosion and Sediment Control: 10% of project costs $5,563.00
Base Construction Costs $63,974.50
Mobilization (5%) $3,198.73
Subtotal 1 $67,173.23
Contingency (25%) $16,793.31
Subtotal 2 $83,966.53
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $37,784.94
Total Costs $121,751.47
Estimated Project Costs $130,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9509 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

11958 Killingsworth Avenue
Trader Joe's

County/Private
0171-07-0004C5

Quality

4 acres

Sugarland Run

Description: Install a new rain garden in the central island of the Trader Joe's parking lot and investigate headcuts in

the adjacent stream.

Project Area Map
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Project Benefits: this project will reduce stormwater peak flows for small storm events, reduce stormwater runoff
volumes by promoting infiltration and evapotranspiration and provide for wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. The project is
located on private land, partially within a storm drainage easement, which may need to be enlarged. Accessibility is
excellent from Stevenage Road and adjacent parking lots. Tree impacts are expected. The rain garden must be deep
enough to intercept piped storm sewers.

Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 806 $150.00 $120,900.00
Organic Compost Soil Amendment CcYy 67 $40.00 $2,680.00
Plantings AC 0.17 $25,000.00 $4,250.00
Clear and Grub AC 0.02 $8,500.00 $170.00
Construct New Channel LF 50 $200.00 $10,000.00
Additional Cost (first 500LF) LF 50 $200.00 $10,000.00
Initial Project Costs $148,000.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $7,400.00
Erosion and Sediment Control: 10% of project costs $14,800.00
Base Construction Costs $170,200.00
Mobilization (5%) $8,510.00
Subtotal 1 $178,710.00
Contingency (25%) $44,677.50
Subtotal 2 $223,387.50
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $100,524.38
Total Costs $323,911.88
Estimated Project Costs $330,000.00
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Sugarland Run Watershed

Sugarland - Upper Middle Watershed Management Area

SU9512 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

1850 Town Center Drive
Reston Hospital

Private

0171-01-0015B

Quality

4 acres

Sugarland Run

Description: The majority of Reston Hospital does not have existing stormwater controls. Install bioretention area
along walking path with vegetated swales to direct parking lot drainage into bioretention. Install educational signage.

Rain Garden
Project Area Map
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Project Benefits: An estimated 23 tons/yr of total suspended solids, 480 Ibs/yr of nitrogen and 106 lbs/yr of
phosphorus will be removed. This project will also reduce stormwater peak flows for small storm events, generally
reduce sediment and nutrient loadings, improve water quality, reduce stormwater runoff volumes by promoting
infiltration and evapotranspiration and provide for wildlife habitat. This project will also provide educational
opportunities for the community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This project is
located on private land, partially within a Dominion electric easement. A storm drainage easement will be necessary.
Accessibility is excellent from Town Center Parkway and nearby parking lots. No significant tree impacts or
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 375 $50.00 $18,750.00
Bioretention Filters & Basin SY 436 $150.00 $65,400.00
Organic Compost Soil Amendment cY 68 $40.00 $2,720.00
Plantings AC 0.17 $25,000.00 $4,250.00
Initial Project Costs $91,120.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,556.00
Erosion and Sediment Control: 10% of project costs $9,112.00
Base Construction Costs $104,788.00
Mobilization (5%) $5,239.40
Subtotal 1 $110,027.40
Contingency (25%) $27,506.85
Subtotal 2 $137,534.25
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $61,890.41
Total Costs $199,424.66
Estimated Project Costs $200,000.00
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Sugarland Run Watershed

Sugarland - Upper Watershed Management Area

SU9514 New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

12250 Sunset Hills Road

Sunset Hills Road & Fairfax
County Parkway

State/Private

0173-01-0002A

Quality

94 acres

Sugarland Run

Description: The existing concrete channel along Sunset Hills Road provides no stream habitat or stormwater
treatment. Remove trapezoidal ditch and replace with natural stream channel with cross-vanes to dissipate energy.

Construct new pocket wetland at upstream end of channel.
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Project Benefits: An estimated seven tons/yr of total suspended solids, 111 Ibs/yr of nitrogen and 22 Ibs/yr of
phosphorus will be removed. This project will also reduce stormwater peak flows, reduce sediment and nutrient
loadings, improve water quality and provide for evaporation, evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Part of this project
is located within a right-of-way, Fairfax water easement and Colonial gas easement. A storm drainage easement will
be necessary. Accessibility is excellent from Sunset Hills Road, an access easement and adjacent parking lots. No
significant tree impacts or construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 23 $40.00 $920.00
Plantings AC 0.17 $25,000.00 $4,250.00
Clear and Grub AC 0.14 $8,500.00 $1,190.00
Grading and Excavation CYy 111 $35.00 $3,885.00
Construct New Channel LF 300 $200.00 $60,000.00
Additional Cost (first 500LF) LF 300 $200.00 $60,000.00
Initial Project Costs $130,245.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,512.25
Erosion and Sediment Control: 10% of project costs $13,024.50
Base Construction Costs $149,781.75
Mobilization (5%) $7,489.09
Subtotal 1 $157,270.84
Contingency (25%) $39,317.71
Subtotal 2 $196,588.55
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $88,464.85
Total Costs $285,053.39
Estimated Project Costs $290,000.00

Sugarland Run and Horsepen Creek 5-154
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Sugarland Run Watershed

Horsepen - Merrybrook Watershed Management Area

SU9515 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

12100 Sunset Hills Road

Sunset Hills Road & Town Center
Parkway

Private

0173-01-0028C, 0173-01-0028A
Quality

8.3

Sugarland Run

Description: Install two rain gardens near the intersection of Sunset Hills Road and Town Center PW to capture

Ram Garden
Project Area Map
Sugarland Run and Horsepen Creek 5-155
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Project Benefits: An estimated one ton/yr of total suspended solids, 23 Ibs/yr of nitrogen and four lbs/yr of
phosphorus will be removed. This project will reduce stormwater peak flows for small storm events, reduce
stormwater runoff volumes by promoting infiltration and evapotranspiration and provide for wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This project is
located on private land, storm drainage easements will be necessary. Accessibility is excellent from Sunset Hills
Road, Town Center Parkway and adjacent parking lots. Tree impacts are not expected.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 47 $40.00 $1,880.00
Plantings AC 0.04 $25,000.00 $1,000.00
Bioretention Filters and Basin SY 556 $150.00 $83,400.00
Vegetated Swale SY 89 $50.00 $4,450.00
Initial Project Costs $90,730.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,536.50
Erosion and Sediment Control: 10% of project costs $9,073.00
Base Construction Costs $104,339.50
Mobilization (5%) $5,216.98
Subtotal 1 $109,556.48
Contingency (25%) $27,389.12
Subtotal 2 $136,945.59
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $61,625.52
Total Costs $198,571.11
Estimated Project Costs $200,000.00

Sugarland Run and Horsepen Creek 5-156
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Horsepen Creek Watershed

Horsepen - Cedar Watershed Management Area

HC9007 Regional Pond Alternative Suite

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

(nearest) 2969 Mother Well Court
Between Ladybank Lane &
Mother Well Court

Park/Private

0253-04-L, 0253-04-P, 0253-04-
Q, 0351-02-E, 0351-02-K
Quality/Quantity

68 acres

Cedar Run

DescriptTdn: HC-CR-0002 does not have any existing stormwater controls. Construct a new in-line enhanced

extended detention basin (modified scope of RP H-07) and various energy dissipation and stream and habitat
restoration projects throughout the subwatershed. Remove concrete channel (HC9007B) and improve drainage
channels (HC9007B and HC9007C) with energy dissipation, minor regrading and buffer restoration. Construct rain

garden (H09907F) to mtercept overland dralnage along the gas easement Larger pI'OjeCtS are dlscussed below.

”gmw Enhanced ED Basin [L] Rain Garden 44 Stream Restoration

Buffer Restoration m Cutfall Improvemeant
Project Area Map
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Project Benefits: This project will improve water quality in downstream waterbodies by removing an estimated nine
tons/yr of total suspended solids, 238 Ibs/yr of nitrogen and 33 Ibs/yr of phosphorus. This project will also reduce
peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.
Streambank stabilization projects will help to reduce erosion and will improve both terrestrial and aquatic habitats.
Rain gardens will reduce stormwater peak flows for small storm events, reduce stormwater runoff volumes by
promoting infiltration and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. New
extended detention basin and a stream and habitat restoration project are located on County park land. The remaining
stream and habitat restoration and energy dissipation projects are located on private land. A new rain garden and a
stream and habitat restoration project are located on an AT&T easement. Storm drainage easements will be
necessary. Accessibility is good from Ladybank Lane, though not always close by. Tree impacts are expected. There
are no significant construction issues anticipated.

Overall Costs:

ltem Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 81 $150.00 $12,150.00
Organic Compost Soil Amendment CYy 473 $40.00 $18,920.00
Plantings AC 3.1 $25,000.00 $77,500.00
Clear and Grub AC 0.17 $8,500.00 $1,445.00
Grading and Excavation CYy 1726 $35.00 $60,410.00
Embankment CcY 25 $50.00 $1,250.00
RipRap Stabilization SY 258 $100.00 $25,800.00
Construct New Channel LF 390 $200.00 $78,000.00
Additional Cost (first 500LF) LF 390 $200.00 $78,000.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 30 $200.00 $6,000.00
Initial Project Costs $374,475.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $18,723.75
Erosion and Sediment Control: 10% of project costs $37,447.50
Base Construction Costs $430,646.25
Mobilization (5%) $21,532.31
Subtotal 1 $452,178.56
Contingency (25%) $113,044.64
Subtotal 2 $565,223.20

Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $254,350.44
Total Costs $819,573.64

Estimated Project Costs  $820,000.00

Sugarland Run and Horsepen Creek 5-158
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HC9007A

Description: A debris jam is located in the stream corridor with 4-5 foot eroded stream banks. The debris jam should
be removed and eroded banks stabilized with boulder toes and sturdy vegetation.

& { @y Stream Restoration
Project Area Map
HC9007A Costs:
Item Units Quantity Unit Cost Total
Construct New Channel LF 300 $200.00 $60,000.00
Additional Cost LF 300 $200.00 $60,000.00
Initial Project Costs $120,000.00
Plantings: 5% of project costs (unless incl. as line item) $6,000.00
Ancillary Items: 5% of project cost $6,000.00
Erosion and Sediment Control: 10% of project costs $12,000.00
Base Construction Costs $144,000.00
Mobilization (5%) $7,200.00
Subtotal 1 $151,200.00
Contingency (25%) $37,800.00
Subtotal 2 $189,000.00
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $85,050.00
Total Costs $274,050.00
Estimated Project Costs ~ $275,000.00
Sugarland Run and Horsepen Creek 5-159
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HC9007D

Description: Energy dissipation is needed below outfall where erosive flows are damaging the stream channel. Place
riprap and rock below the outfall to dissipate the erosive flows, remove nuisance species and re-vegetate all damaged
and eroded areas with quality riparian vegetation.

‘ L3 I p— YRR Outfall Improvement

Project Area Map
HC9007D Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcY 400 $40.00 $16,000.00
Plantings AC 2.77 $25,000.00 $69,250.00
RipRap Stabilization SY 22 $100.00 $22,000.00
Initial Project Costs $87,450.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,372.50
Erosion and Sediment Control: 10% of project costs $8,745.00
Base Construction Costs $100,567.50
Mobilization (5%) $5,028.38
Subtotal 1 $105,595.88
Contingency (25%) $26,398.97
Subtotal 2 $131,994.84
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $59,397.68
Total Costs $191,392.52
Estimated Project Costs  $192,000.00
Sugarland Run and Horsepen Creek 5-160
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HC9007E

Description: Construct new in-line enhanced extended detention dry basin at proposed location of Regional Pond H-

07 to address lack of stormwater management in subwatershed. Incorporate natural meandering stream channel and

forebay with gabion weir in design of new basin.
L ol

Project Area Map
HC9007E Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 66 $40.00 $2,640.00
Plantings AC 0.33 $25,000.00 $8,250.00
Clear and Grub AC 0.17 $8,500.00 $1,445.00
Grading and Excavation CY 1511 $35.00 $52,885.00
Embankment CY 25 $50.00 $1,250.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 30 $200.00 $6,000.00
Initial Project Costs $87,470.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,373.50
Erosion and Sediment Control: 10% of project costs $8,747.00
Base Construction Costs $100,590.50
Mobilization (5%) $5,029.53
Subtotal 1 $105,620.03
Contingency (25%) $26,405.01
Subtotal 2 $132,025.03
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $59,411.26
Total Costs $191,436.30
Estimated Project Costs $192,000.00
Sugarland Run and Horsepen Creek 5-161
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Horsepen Creek Watershed

Horsepen - Cedar Watershed Management Area

HC9013 Regional Pond Alternative Suite

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

Between Franklin Farm Road,
West Ox Road & Ashburton
Avenue

County/Private

0351-0411-D, 0352-05-B, 0352-
0807-A, 0352-0811-B, 0352-
0813-A, 0352-08-A, 0352-08-I,
0352-08-01, 0352-14-A1, 0352-
17-B, 0352-17-C
Quality/Quantity

291 acres

Cedar Run

Description: Subbasins HC-CR-0004 and 0005 have minimal stormwater controls. A combination of eighteen basin

retrofits, wetlands, BMPs and outfall improvements will provide stormwater controls for more than two-thirds of the
subbasins' 421 acres. Subprojects B and M include expanding existing natural wetlands. Suprojects | and N involve
constructing new stormwater wetlands and SU9013J is the retrofit of an existing dry pond to an extended detention
basin. The concrete swale at SU9013Q will be replaced with a vegetated swale and improved riparian buffer. These

pro;ects will rowde improved stormwater controls water guality and habltat Larger |

pDro ects are descrlbed below

|= | Retrofit to Wt Retention Pond [J] Rain Garden @8 1 vegetated Swale

" Refrofitto EDBasin | Wetland 08 Outfall Improverment

Project Area Map
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Project Benefits: Through a combination of basin retrofits, wetlands, new BMPs and drainage improvements, this
project will reduce sediment and nutrient loadings, improve water quality, reduce peak stormwater flows for storms
up to a 10-year event, reduce stormwater runoff volumes, stabilize waterways, promote infiltration and provide for
evapotranspiration and wildlife habitat. The size of this project will also provide an educational opportunity for the
community.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. Two
constructed wetland projects are located within existing storm drainage easements. All remaining sub-projects are
located on private land and parts of the project are located in Transco gas easements. Additional storm drainage
easements will be necessary. Accessibility is generally good, though some areas are surrounded by residential
properties. Tree impacts are expected. There are no significant construction issues anticipated.

Overall Costs:

Item Units Quantity Unit Cost Total
Vegetated Swale SY 150 $50.00 $7,500.00
Bioretention Filters & Basin SY 440 $150.00 $66,000.00
Organic Compost Soil Amendment cY 1045 $40.00 $41,800.00
Plantings AC 3.39 $25,000.00 $84,750.00
Clear and Grub AC 2.19 $8,500.00 $18,615.00
Grading and Excavation CYy 10973 $35.00 $384,055.00
Embankment CcY 35 $50.00 $1,750.00
Outflow Pipe LF 90 $125.00 $11,250.00
RipRap Stabilization SY 64 $100.00 $6,400.00
Construct New Channel LF 1045 $200.00 $209,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Structural BMP Retrofit and Incidentals (Low) LS 3 $10,000.00 $30,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $976,120.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $48,806.00
Erosion and Sediment Control: 10% of project costs $97,612.00
Base Construction Costs $1,122,538.00
Mobilization (5%) $56,126.90
Subtotal 1 $1,178,664.90
Contingency (25%) $294,666.23
Subtotal 2 $1,473,331.13

Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $662,999.01
Total Costs $2,136,330.13

Estimated Project Costs $2,140,000.00

Sugarland Run and Horsepen Creek 5-164
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HC9013A

Description: Install new rain garden around existing inlet

Project Area Map

HC9013A Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 440 $150.00 $66,000.00
Organic Compost Soil Amendment CYy 35 $40.00 $1,400.00
Initial Project Costs $67,400
Plantings: 5% of project costs (unless incl. as line item) $3,370.00
Ancillary Items: 5% of project cost $3,370.00
Erosion and Sediment Control: 10% of project costs $6,740.00
Base Construction Costs $80,880.00
Mobilization (5%) $4,044.00
Subtotal 1 $84,924.00
Contingency (25%) $21,231.00
Subtotal 2 $106,155.00
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $47,769.75
Total Costs $153,924.75
Estimated Project Costs $154,000.00

Sugarland Run and Horsepen Creek 5-165
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HC9007C, HC9007E, HC90070

Description: Remove concrete channels and restore natural stream channels. Create shallow marsh areas and new
natural wetlands between channels and plant with wetland plantings.

Project Area Map

HC9013C, HC9013E, HC90130 Costs:

Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 191 $40.00 $7,640.00.00
Plantings AC 0.62 $25,000.00 $15,500.00
Grading and Excavation CYy 340 $35.00 $11,900.00
Earthen Berm CcYy 24 $35.00 $840.00
RipRap Stabilization SY 50 $100.00 $5,000.00
Initial Project Costs $40,880
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,044.00
Erosion and Sediment Control: 10% of project costs $4,088.00
Base Construction Costs $47,012.00
Mobilization (5%) $2,350.60
Subtotal 1 $49,362.60
Contingency (25%) $12,340.65
Subtotal 2 $61,703.25

Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $27,766.46
Total Costs $89,469.71

Estimated Project Costs  $90,000.00

Sugarland Run and Horsepen Creek 5-166
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HC9013D & HC9013P

Description: Add rock to drainage channels for energy dissipation of erosive flows.

WA outfall Improvement

Project Area Map
HC9013D & HC9013P Costs:
Item Units Quantity Unit Cost Total
Construct New Channel LF 460 $200.00 $92,000.00
Additional Cost (first 500LF) LF 50 $200.00 $10,000.00
Initial Project Costs $102,000.00
Plantings: 5% of project costs (unless incl. as line item) $5,100.00
Ancillary Items: 5% of project cost $5,100.00
Erosion and Sediment Control: 10% of project costs $10,200.00
Base Construction Costs $122,400.00
Mobilization (5%) $6,120.00
Subtotal 1 $128,520.00
Contingency (25%) $32,130.00
Subtotal 2 $160,650.00
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $72,292.50
Total Costs $232,942.50
Estimated Project Costs ~ $233,000.00

Sugarland Run and Horsepen Creek 5-167
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HC9013F

Description: Retrofit dry pond 0116DP to extended detention dry pond, install new outlet structure and allow basin
to naturalize.

“" % Ratrofit to ED Basin

Project Area Map
HC9013F Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 70 $40.00 $2,800.00
Plantings AC 0.18 $25,000.00 $4,500.00
Clear and Grub AC 0.18 $8,500.00 $1,530.00
Grading and Excavation CY 850 $35.00 $29,750.00
Embankment CcYy 10 $50.00 $500.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SsY 15 $100.00 $1,500.00
Structural BMP Retrofit (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $53,080.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,654.00
Erosion and Sediment Control: 10% of project costs $5,308.00
Base Construction Costs $61,042.00
Mobilization (5%) $3,052.10
Subtotal 1 $64,094.10
Contingency (25%) $16,023.53
Subtotal 2 $80,117.63
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $36,052.93
Total Costs $116,170.56
Estimated Project Costs ~ $117,000.00
Sugarland Run and Horsepen Creek 5-168
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HC9013G

Description: Retrofit an existing non-stormwater wet pond to a stormwater wet pond. Draw down water level,
install appropriate outlet structure and plant emergent vegetation

&

Project Area Map

HC9013G Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 160 $40.00 $6,400.00
Plantings AC 0.49 $25,000.00 $12,250.00
Clear and Grub AC 0.97 $8,500.00 $8,245.00
Grading and Excavation CcYy 4700 $35.00 $164,500.00
Outflow Pipe LF 20 $125.00 $2,500.00
Structural BMP Retrofit (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $203,895.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $10,194.75
Erosion and Sediment Control: 10% of project costs $20,389.50
Base Construction Costs $234,479.25
Mobilization (5%) $11,723.96
Subtotal 1 $246,203.21
Contingency (25%) $61,550.80
Subtotal 2 $307,754.02
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $138,489.31
Total Costs $446,243.32
Estimated Project Costs $447,000.00
Sugarland Run and Horsepen Creek 5-169
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HC9013H & HC9013R
Description: Construct two new constructed wetlands and restore riparian buffers. Add rocks to channel for energy
dissipation.

Project Area Map

HC9013H & HC9013R Costs:

Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 25 $40.00 $1,000.00
Plantings AC 0.12 $25,000.00 $3,000.00
Construct New Channel LF 145 $200.00 $29,000.00
Additional Cost (first 500LF) LF 100 $200.00 $20,000.00
Initial Project Costs $53,000.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,650.00
Erosion and Sediment Control: 10% of project costs $5,300.00
Base Construction Costs $60,950.00
Mobilization (5%) $3,047.50
Subtotal 1 $63,997.50
Contingency (25%) $15,999.38
Subtotal 2 $79,996.88

Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $35,998.59
Total Costs $115,995.47

Estimated Project Costs ~ $116,000.00

Sugarland Run and Horsepen Creek 5-170
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HC9013K

Description: Retrofit existing non-stormwater wet pond to a stormwater wet pond. Draw down water level, install
appropriate outlet structure and plant emergent vegetation along shorelines.

| Retrafil to Wet Ratention Pond

Project Area Map
HC9013K Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 360 $40.00 $14,400.00
Plantings AC 0.99 $25,000.00 $24,750.00
Clear and Grub AC 0.99 $8,500.00 $8,415.00
Grading and Excavation CYy 4768 $35.00 $166,880.00
Embankment cY 15 $50.00 $750.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $235,445
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $11,772.25
Erosion and Sediment Control: 10% of project costs $23,544.50
Base Construction Costs $270,761.75
Mobilization (5%) $13,538.09
Subtotal 1 $284,299.84
Contingency (25%) $71,074.96
Subtotal 2 $355,374.80
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $159,918.66
Total Costs $515,293.46
Estimated Project Costs ~ $516,000.00
Sugarland Run and Horsepen Creek 5-171
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HC9013L

A = -
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Project Area Map
HC9013L Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 10 $40.00 $400.00
Plantings AC 0.05 $25,000.00 $1,250.00
Construct New Channel LF 125 $200.00 $25,000.00
Additional Cost (first 500LF) LF 100 $200.00 $20,000.00
Initial Project Costs $46,650.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,332.50
Erosion and Sediment Control: 10% of project costs $4,665.00
Base Construction Costs $53,647.50
Mobilization (5%) $2,682.38
Subtotal 1 $56,329.88
Contingency (25%) $14,082.47
Subtotal 2 $70,412.34
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $31,685.55
Total Costs $102,097.90
Estimated Project Costs $103,000.00
Sugarland Run and Horsepen Creek 5-172
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Horsepen Creek Watershed

Horsepen - Middle Watershed Management Area

HC9102 New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13650 Legacy Circle

Legacy Circle & Sunrise Valley
Drive

Private

0154-01-0022D3, 0154-01-0022E
Quality/Quantity

40 acres

Horsepen Run

Description: An existing swale with wetland vegetation is a prime location for a new enhanced extended detention
dry pond with minimal grading required for low marsh areas and berm along tennis courts.

DNW Enhanced ED Basin

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and
wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. The project is located on private land and a
storm drainage easement will be necessary. Accessibility is excellent from Sunrise Valley Drive and adjacent parking
lots. It is unlikely that this project will cause tree impacts. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 57 $40.00 $2,280.00
Plantings AC 0.28 $25,000.00 $7,000.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CYy 456 $35.00 $15,960.00
Earthen Berm CY 59 $35.00 $2,065.00
Access Road SY 100 $25.00 $2,500.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 100 $200.00 $20,000.00
Initial Project Costs $65,655.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,282.75
Erosion and Sediment Control: 10% of project costs $6,565.50
Base Construction Costs $75,503.25
Mobilization (5%) $3,775.16
Subtotal 1 $79,278.41
Contingency (25%) $19,819.60
Subtotal 2 $99,098.02
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $44,594.11
Total Costs $143,692.12
Estimated Project Costs $150,000.00

Sugarland Run and Horsepen Creek 5-174
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9106 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2554 Centreville Road

Frying Pan Road & Centreville
Road

State/County/Private
0242-01-0008, 0251-01-0002A
Quality/Quantity

67 acres

Frying Pan Branch

Description: The current outlet structure for dry pond 1288DP is a large five foot culvert. The pond will be improved
by adding a box weir to the culvert with a low flow orifice, regrading the bottom of the pond for more capacity and

replanting with native vegetation.

=

| |Retrofit to Enhanced ED Basin

Project Area Map
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Project Benefits: This detention basin retrofit project will reduce sediment and nutrient loadings, improve water
quality in downstream waterbodies, reduce peak stormwater flows for storms up to a 10-year event and provide for
evapotranspiration and wildlife habitat. This project will also increase the storage capacity of the existing pond and
the improved outlet structure will allow for a more controlled stormwater discharge to enhance the performance of
the basin.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. This is
an existing County facility. Parts of the project are located on a conservation easement, sanitary sewer easement and
utility right-of-way. Part of the project is located on a storm drainage easement, this may need to be enlarged.
Accessibility is excellent from Centreville Road and Frying Pan Road and there is an access easement. Tree impacts
are expected. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 173 $40.00 $6,920.00
Plantings AC 0.74 $25,000.00 $18,500.00
Clear and Grub AC 0.37 $8,500.00 $3,145.00
Grading and Excavation CcYy 2500 $35.00 $87,500.00
Embankment CYy 20 $50.00 $1,000.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $137,315.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,865.75
Erosion and Sediment Control: 10% of project costs $13,731.50
Base Construction Costs $157,912.25
Mobilization (5%) $7,895.61
Subtotal 1 $165,807.86
Contingency (25%) $41,451.97
Subtotal 2 $207,259.83
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $93,266.92
Total Costs $300,526.75
Estimated Project Costs ~ $310,000.00
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Horsepen Creek Watershed

Horsepen - Merrybrook Watershed Management Area

HC9107 New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

900 Palmer Drive

Palmer Drive & Dogwood Court
Local

0161-19-D1

Quality/Quantity

32 acres

Merrybrook Run

Description: The community around Arkansas Ave. and Palmer Dr. does not have existing stormwater controls.
Construct new enhanced extended detention dry basin with marsh areas to collect stormwater runoff conveyed in

storm sewers and swale outlet to stream channel.

|
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and
wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. The project is
located on Town of Herndon property and a county storm drainage easement will be necessary. Accessibility is
excellent from Palmer Drive. No tree impacts are expected. The basin must be deep enough to intercept piped storm
Sewers.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 65 $40.00 $2,600.00
Plantings AC 0.16 $25,000.00 $4,000.00
Grading and Excavation CY 1500 $35.00 $52,500.00
Embankment CYy 300 $50.00 $15,000.00
Structural BMP and Incidentals (Med) LS 1 $15,000.00 $15,000.00
New Storm Pipe (Med) LF 30 $200.00 $6,000.00
Initial Project Costs $95,100.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,755.00
Erosion and Sediment Control: 10% of project costs $9,510.00
Base Construction Costs $109,365.00
Mobilization (5%) $5,468.25
Subtotal 1 $114,833.25
Contingency (25%) $28,708.31
Subtotal 2 $143,541.56
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $64,593.70
Total Costs $208,135.27
Estimated Project Costs $210,000.00
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Horsepen Creek Watershed

Horsepen - Middle Watershed Management Area

HC9108 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2742 Copper Creek Road

Near Copper Creek Road &
Copper Creek Court

County/Park

0242-04-A

Quantity/Quality

10 acres

Horsepen Run

Description: Retrofit existing dry pond 0426DP to an enhanced extended detention dry pond to improve quantity and

quality functions. Improve and repair erosion to the inlet and do

D Retrofit to Enhanced ED Basin

wnstream channel.
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Project Benefits: This detention basin retrofit project will improve water quality by removing an estimated 0.76
tons/yr of total suspended solids, 29 Ibs/yr of nitrogen and four Ibs/yr of phosphorus. Additionally, these projects will
reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife
habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. This is
an existing County facility within a stormdrainage easement located on County park land. Access is good from
Copper Creek Road, however an access easement may be required. Minimal tree impacts are expected. There are no
significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 40 $40.00 $1,600.00
Plantings AC 0.20 $25,000.00 $5,000.00
Grading and Excavation CY 1300 $35.00 $45,500.00
Clear and Grub AC 0.10 $8,500.00 $850.00
Embankment CYy 15 $50.00 $750.00
RipRap Stabilization SY 73 $100.00 $7,300.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Outflow Pipe LF 80 $125.00 $10,000.00
Initial Project Costs $81,000.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,050.00
Erosion and Sediment Control: 10% of project costs $8,100.00
Base Construction Costs $93,150.00
Mobilization (5%) $4,657.50
Subtotal 1 $97,807.50
Contingency (25%) $24,451.88
Subtotal 2 $122,259.38
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $55,016.72
Total Costs $177,276.09
Estimated Project Costs $180,000.00
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9109 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2486 Masons Ferry Drive
Between  Coppermine  Road,
Thomas Jefferson Drive &
Masons Ferry Drive

Private

0163-01-0037A

Quality/Quantity

39 acres

Frying Pan Branch

Description: Retrofit existing dry pond (0406DP) to an enhanced extended dry detention basin to improve quality
and quantity treatment. Remove concrete trickle ditch, create a forebay at each inlet, install marsh areas and retrofit

D Retrofit to Enhanced ED Basin
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Project Benefits: This detention basin retrofit project will help to reduce sediment and nutrient loadings, improve
water quality in downstream waterbodies, reduce peak stormwater flows for storms up to a 10-year event and provide
for evapotranspiration and wildlife habitat. Removal of the trickle ditch will help to reduce stormwater velocities and
may allow for some infiltration.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This is an existing
stormwater facility on private land, a County storm drainage easement will be necessary. Accessibility is excellent
from Masons Ferry Drive. No tree impacts are anticipated. There are no significant construction issues anticipated.

Costs:
ltem Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 158 $40.00 $6,320.00
Plantings AC 0.78 $25,000.00 $19,500.00
Grading and Excavation CYy 3789 $35.00 $132,615.00
Embankment CcYy 11 $50.00 $550.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $178,835.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $8,941.75
Erosion and Sediment Control: 10% of project costs $17,883.50
Base Construction Costs $205,660.25
Mobilization (5%) $10,283.01
Subtotal 1 $215,943.26
Contingency (25%) $53,985.82
Subtotal 2 $269,929.08
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $121,468.09
Total Costs $391,397.16
Estimated Project Costs $400,000.00
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Horsepen Creek Watershed

Horsepen - Merrybrook Watershed Management Area

HC9110 New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

409 Maple Court

Herndon Parkway & Campbell
Way

Private

0162-21-C

Quality/Quantity

10 acres

Merrybrook Run

Description: The community around Palmer Drive does not have existing stormwater controls. Daylight piped storm
sewers and construct new enhanced extended detention dry basin below new outfall.

New Extended Detention Basin

Project Area Map
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Project Benefits: This project will help to improve water quality by removing an estimated seven Ibs/yr of nitrogen
and two Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for storms up to a 10-year event
and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This project is
located on private property and a storm drainage easement will be necessary. Accessibility is excellent from Herndon
Parkway. No tree impacts are anticipated. The basin must be deep enough to intercept piped storm sewers.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 60 $40.00 $2,400.00
Plantings AC 0.28 $25,000.00 $7,000.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 1344 $35.00 $47,040.00
Access Road SY 110 $25.00 $2,750.00
Structural BMP and Incidentals (Low) LS 1 $10,000.00 $10,000.00
New Storm Pipe (Low) LF 25 $100.00 $2,500.00
Embankment CcYy 8 $50.00 $400.00
Initial Project Costs $72,515.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,625.75
Erosion and Sediment Control: 10% of project costs $7,251.50
Base Construction Costs $83,392.25
Mobilization (5%) $4,169.61
Subtotal 1 $87,561.86
Contingency (25%) $21,890.47
Subtotal 2 $109,452.33
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $49,253.55
Total Costs $158,705.88
Estimated Project Costs $160,000.00
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9114 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2350 Woodland Pond Lane

Fox Mill Road & Cabin Creek
Road

Private

0163-01-0025D1
Quality/Quantity

68 acres

Frying Pan Branch

Description: Retrofit existing dry pond (1416DP) to an enhanced extended dry detention basin to improve quality
and quantity treatment. Install a forebay north of the walking path, re-grade the basin bottom with a meander and

marsh areas and install a proper outlet structure.
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, reduce peak stormwater flows for storms up to a 10-year event, provide for evaporation and
evapotranspiration and improve wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Part of the project
is located on or adjacent to a sanitary sewer easement, a storm drainage easement and restrictive planting easement.
An additional or expanded storm drainage easement may be necessary. Accessibility is excellent from Fox Mill Road,
Sunrise Valley Drive and adjacent parking lots. No tree impacts are anticipated. There are no significant construction
issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 359 $40.00 $14,360.00
Plantings AC 1.78 $25,000.00 $44,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 2150 $35.00 $75,250.00
Embankment CY 20 $50.00 $1,000.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $154,135.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $7,706.75
Erosion and Sediment Control: 10% of project costs $15,413.50
Base Construction Costs $177,255.25
Mobilization (5%) $8,862.76
Subtotal 1 $186,118.01
Contingency (25%) $46,529.50
Subtotal 2 $232,647.52
Engineering Design, Surveys, Land Acquisition, Utility
Relocation and Permits (45%) $104,691.38
Total Costs $337,338.90
Estimated Project Costs $340,000.00
Sugarland Run and Horsepen Creek 5-186
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Horsepen Creek Watershed
Horsepen - Frying Pan Watershed Management Area

HC9116 New Stormwater Pond

Address: 13136 Curved Iron Road

Location: Near Halterbreak Court & Curved
Iron Road culs-de sac

Land Owner: Park

PIN: 0251-14-F, 0251-14-G

Control Type Quality

Drainage Area 16 acres

Receiving Waters Frying Pan Branch

Description: Sycamore Ridge area does not have existing stormwater controls. The drainage channels show signs of
erosion. Construct new pocket wetlands at outfalls to slow stormwater and increase nutrient uptake. Repair drainage
channels with rock and vegetation.
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Project Benefits: This project will improve water quality by removing an estimated one ton/yr of total suspended
solids, 31 Ibs/yr of nitrogen and six Ibs/yr of phosphorus. The pocket wetlands will reduce stormwater peak flows,
reduce sediment and nutrient loadings and provide for evaporation, evapotranspiration and wildlife habitat.
Stabilization of the drainage channels will reduce sediment loadings.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. The
project is located on County park land and storm drainage easements may be necessary. Accessibility is excellent
from Curved Iron Road and Halterbreak Court culs-de-sac. Tree impacts are anticipated. There are no significant
construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 85 $40.00 $3,400.00
Plantings AC 0.21 $25,000.00 $5,250.00
Clear and Grub AC 0.21 $8,500.00 $1,785.00
Grading and Excavation CcYy 200 $35.00 $7,000.00
Construct New Channel LF 200 $200.00 $40,000.00
Additional Cost (first 500LF) LF 200 $200.00 $40,000.00
Initial Project Costs $97,435.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,871.75
Erosion and Sediment Control: 10% of project costs $9,743.50
Base Construction Costs $112,050.25
Mobilization (5%) $5,602.51
Subtotal 1 $117,652.76
Contingency (25%) $29,413.19
Subtotal 2 $147,065.95
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $66,179.68
Total Costs $213,245.63
Estimated Project Costs $220,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9118 Stormwater Pond Retrofit

T W

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2714 Floris Lane

Between Floris Lane &
Merricourt Lane culs-de-sac
Private

0251-04-0008B, 0251-16-B
Quality/Quantity

27 acres

Horsepen Run

Description: Existing dry basins (0803DP and unnamed dry basin) provide only water quantity control. The basins
will be improved to enhanced extended dry detention basins by retrofitting existing or installing new outlet structures

and planting native vegetation.

570" Retrofit to ED Basin

Sugarland Run and Horsepen Creek
Watershed Management Plan
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Project Benefits: These detention basin retrofit projects will improve water quality by removing an estimated one
ton/yr of total suspended solids, 19 Ibs/yr of nitrogen and four Ibs/yr of phosphorus. Additionally, these projects will
reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife
habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. These basins are
existing stormwater facilities located on private land, storm drainage easements will be necessary. Accessibility is
excellent from Merricourt Lane and Floris Lane. No tree impacts are anticipated. There are no significant
construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 70 $40.00 $2,800.00
Plantings AC 0.34 $25,000.00 $8,500.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CYy 200 $35.00 $7,000.00
Embankment CYy 11 $50.00 $550.00
Outflow Pipe LF 40 $125.00 $5,000.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $51,700.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,585.00
Erosion and Sediment Control: 10% of project costs $5,170.00
Base Construction Costs $59,455.00
Mobilization (5%) $2,972.75
Subtotal 1 $62,427.75
Contingency (25%) $15,606.94
Subtotal 2 $78,034.69
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $35,115.61
Total Costs $113,150.30
Estimated Project Costs $120,000.00
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9119 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2322 Colts Brook Drive

Colts Brook Drive & Fox Mill
Road

County

0164-091B-A

Quality/Quantity

35 acres

Frying Pan Branch

Description: Existing dry pond (0610DP) provides only water quantity control. Improve basin to an enhanced
extended detention dry basin, disconnect three upstream outfalls, install two small forebays and an outlet structure.

D Retrafit to Enhanced ED Basin

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality, reduce peak
stormwater flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Removing
the concrete trickle ditches will help to slow stormwater velocities and possibly promote infiltration. A small park
area with educational signage can be integrated along the walking path.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This is an existing
County facility and is located within a storm drainage easement on private land, the storm drainage easement may
need to be enlarged. Accessibility is excellent from Colts Brook Drive or Fox Mill Road. There are no tree impacts or
significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 316 $40.00 $12,640.00
Plantings AC 1.57 $25,000.00 $39,250.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 3790 $35.00 $132,650.00
Embankment CYy 12 $50.00 $600.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $204,165.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $10,208.25
Erosion and Sediment Control: 10% of project costs $20,416.50
Base Construction Costs $234,789.75
Mobilization (5%) $11,739.49
Subtotal 1 $246,529.24
Contingency (25%) $61,632.31
Subtotal 2 $308,161.55
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $138,672.70
Total Costs $446,834.24
Estimated Project Costs $450,000.00

Sugarland Run and Horsepen Creek 5-192

Watershed Management Plan



Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9121 Stormwater Pond Retrofit, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2800 Centreville Road
Centreville Road & Lake Shore
Drive

State/Park/Private
0251-01-0027A, 0251-01-0034D,
0251-01-0035, 0251-01-0037
Quality/Quantity

23 acres

Horsepen Run

Description: Three existing dry ponds (VDOT29068, DP0015, DP0015) provide only water quantity control.
Improve basins with water quality controls and remove concrete trickle ditches. Install vegetated swales in road

divider.
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Project Benefits: By retrofitting these three dry detention basins, sediment and nutrient loadings will be reduced and
water quality in downstream waterbodies will be improved. Additionally, peak stormwater flows for storms up to a
10-year event will be reduced, evapotranspiration will be increased and wildlife habitat will be created.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Projects in RPAs
may require exceptions. There are two existing stormwater facilities on private land and one existing VDOT facility
on County park land. The vegetated swales are located within the Centreville Road right-of-way. Storm drainage
easements will be necessary. Accessibility is excellent from Centreville Road. No tree impacts or significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 925 $50.00 $46,250.00
Organic Compost Soil Amendment CYy 641 $40.00 $25,640.00
Plantings AC 1.55 $25,000.00 $38,750.00
Clear and Grub AC 0.33 $8,500.00 $2,805.00
Grading and Excavation CcY 2689 $35.00 $94,115.00
Embankment CYy 41 $50.00 $2,050.00
Outflow Pipe LF 110 $125.00 $13,750.00
RipRap Stabilization SY 30 $100.00 $3,000.00
Structural BMP Retrofit and Incidentals (Low) LS 4 $10,000.00 $40,000.00
Initial Project Costs $266,360.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $13,318.00
Erosion and Sediment Control: 10% of project costs $26,636.00
Base Construction Costs $306,314.00
Mobilization (5%) $15,315.70
Subtotal 1 $321,629.70
Contingency (25%) $80,407.43
Subtotal 2 $402,037.13
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $180,916.71
Total Costs $582,953.83
Estimated Project Costs $590,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9122 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2711 Floris Lane

Lake Shore Drive & Running
Pump Lane

Private

0251-04-0008B, 0251-04-0009A,
0251-06-B, 0253-08-C,
Quality/Quantity

93 acres

Horsepen Run

Description: Retrofit existing non-stormwater pond (FM0014) to a stormwater wet pond. Draw down water level
slightly to provide additional storage, instal a proper outlet structure, vegetate banks and investigate and repair a seep

in the dam.

|| Retrofit to Wet Retantion Pond
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, increase storage volume, eliminate an existing seep in the dam of the pond, reduce peak stormwater
flows for storms up to a 10-year event and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a pond, wetland, or on a dam. Projects in RPAs may require
exceptions. This is a privately owned pond. A storm drainage easement will be necessary. Accessibility is good from
Lake Shore Drive. Tree impacts are anticipated. There are no significant construction issues anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 20 $40.00 $800.00
Plantings AC 0.1 $25,000.00 $2,500.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CYy 100 $35.00 $3,500.00
Embankment CY 20 $50.00 $1,000.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $29,400.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $1,470.00
Erosion and Sediment Control: 10% of project costs $2,940.00
Base Construction Costs $33,810.00
Mobilization (5%) $1,690.50
Subtotal 1 $35,500.50
Contingency (25%) $8,875.13
Subtotal 2 $44,375.63
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $19,969.03
Total Costs $64,344.66
Estimated Project Costs $70,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9123 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13348 Point Rider Lane

Near Point Rider Lane & Equus
Court

County

0251-07-B

Quality/Quantity

25 acres

Horsepen Run

Description: Retrofit existing dry pond (0196DP) to an enhanced extended dry detention basin by removing a
concrete trickle ditch, adding an outlet structure, restoring the downstream channel with vegetation and restoring

access to the site.
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, reduce peak stormwater flows for storms up to a 10-year event, provide for evapotranspiration and
wildlife habitat and stabilize existing stream banks. Additionally, removing the concrete trickle ditch will help to
slow stormwater velocities and promote infiltration.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This is an existing County facility located within
a storm drainage easement on private land, the storm drainage easement may need to be enlarged. Accessibility is
good from Point Rider Lane between two parcels. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 225 $40.00 $9,000.00
Plantings AC 11 $25,000.00 $27,500.00
Grading and Excavation CY 231 $35.00 $8,085.00
Embankment CcYy 11 $50.00 $550.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $64,635.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,231.75
Erosion and Sediment Control: 10% of project costs $6,463.50
Base Construction Costs $74,330.25
Mobilization (5%) $3,716.51
Subtotal 1 $78,046.76
Contingency (25%) $19,511.69
Subtotal 2 $97,558.45
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $43,901.30
Total Costs $141,459.76
Estimated Project Costs $150,000.00

Sugarland Run and Horsepen Creek 5-198

Watershed Management Plan



Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9126 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13076 Monterey Estates Drive
Monterey Estates Drive & West
Ox Road

County

0251-12-A

Quality/Quantity

7 acres

Horsepen Run

Description: Existing dry pond (0562DP) provides only water quantity control. Improve basin to an enhanced
extended dry detention basin, enlarge size for more capacity, install a forebay to catch sediment and install an outlet
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Project Benefits: This project will improve water quality by removing an estimated one ton/yr of total suspended
solids, five Ibs/yr of nitrogen and one Ib/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10 year event, provide for more storage volume and provide for evapotranspiration and wildlife
habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This is an existing
County facility located within a storm drainage easement on private land. Accessibility is excellent from West Ox
Road. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 57 $40.00 $2,280.00
Plantings AC 0.28 $25,000.00 $7,000.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 1367 $35.00 $47,845.00
Embankment CcYy 16 $50.00 $800.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $78,600.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,930.00
Erosion and Sediment Control: 10% of project costs $7,860.00
Base Construction Costs $90,390.00
Mobilization (5%) $4,519.50
Subtotal 1 $94,909.50
Contingency (25%) $23,727.38
Subtotal 2 $118,636.88
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $53,386.59
Total Costs $172,023.47
Estimated Project Costs $180,000.00

Sugarland Run and Horsepen Creek 5-200
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9127 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2641 Meadow Hall Drive

Near Meadow Hall Drive & New
Carson Drive

County/Private

0251-05-B, 0251-12-B
Quality/Quantity

19 acres

Frying Pan Branch

Description: Existing dry ponds (0563DP and 0631DP) provide only water quantity control. Improve basins to
enhanced extended dry detention basins with marsh areas including the removal of a concrete trickle ditch and the

installation of proper outlet structures.
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Project Benefits: This project will improve water quality by removing an estimated one ton/yr of total suspended
solids, 25 Ibs/yr of nitrogen and four Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. By removing the concrete trickle
ditches and naturalizing stream channels, stormwater velocities will be reduced.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. 0563DP is an
existing County facility located within a storm drainage easement. A storm drainage easement will be necessary for
0631DP, which is located next to a Colonial Gas easement on private land. Accessibility to 0563DP is excellent from
Meadow Hall Drive. Accessibility to 0631DP is excellent via the gas easement from either Monterey Estates Drive or
New Austin Court. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 235 $40.00 $9,400.00
Plantings AC 1.16 $25,000.00 $29,000.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CcYy 200 $35.00 $7,000.00
Embankment CYy 15 $50.00 $750.00
Outflow Pipe LF 40 $125.00 $5,000.00
RipRap Stabilization SY 22 $100.00 $2,200.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $79,200.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,960.00
Erosion and Sediment Control: 10% of project costs $7,920.00
Base Construction Costs $91,080.00
Mobilization (5%) $4,554.00
Subtotal 1 $95,634.00
Contingency (25%) $23,908.50
Subtotal 2 $119,542.50
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $53,794.13
Total Costs $173,336.63
Estimated Project Costs $180,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9128 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

3001Centreville Road

Korean Orthodox Presbyterian
Church, Mclearen Road &
Centreville Road

Private

0253-01-0014

Quality/Quantity

29 acres

Horsepen Run

Description: The Korean Orthodox Presbyterian dry pond (no StormNet ID) provides only water quantity control.
Improve basin to an enhanced extended dry detention basin including the removal of a concrete trickle ditch and the

addition of an outlet structure.
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Project Benefits: This project will improve water quality by removing an estimated nine tons/yr of total suspended
solids, 50 Ibs/yr of nitrogen and 10 Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Stormwater velocities will be
reduced by removing concrete trickle ditches and naturalizing channels.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. A storm drainage
easement will be necessary. Accessibility is excellent from the Korean Orthodox Presbyterian driveway or
Centreville Road. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 278 $40.00 $11,120.00
Plantings AC 1.38 $25,000.00 $34,500.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 3339 $35.00 $116,865.00
Embankment CcYy 11 $50.00 $550.00
Outflow Pipe LF 100 $125.00 $12,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $192,060.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $9,603.00
Erosion and Sediment Control: 10% of project costs $19,206.00
Base Construction Costs $220,869.00
Mobilization (5%) $11,043.45
Subtotal 1 $231,912.45
Contingency (25%) $57,978.11
Subtotal 2 $289,890.56
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $130,450.75
Total Costs $420,341.32
Estimated Project Costs $430,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9129 Stormwater Pond Retrofit, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13142 New Parkland Drive

West Ox Road & New Parkland
Drive

County/State

0253-09-A

Quality/Quantity

40 acres

Horsepen Run

Description: Improve existing dry pond (0568DP) to an enhanced extended dry detention basin with marsh areas,
install a natural low flow channel and retrofit outlet structure. Concrete swales will be removed/vegetated and

educational signage will be installed.
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Project Benefits: This project will improve water quality by removing an estimated two tons/yr of total suspended
solids, 38 Ibs/yr of nitrogen and eight Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Removing the concrete trickle
ditch will reduce stormwater velocities and naturalizing the ditches will improve wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This is an existing County facility located within
a storm drainage easement and adjacent to a Colonial Gas easement. Vegetated swales are located within the West Ox
Road right-of-way and will require a storm drainage easement. Accessibility is excellent from West Ox Road, the
Colonial Gas easement, or a storm drainage easement off of Cockerill Farm Lane. No tree impacts or significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 440 $50.00 $22,000.00
Organic Compost Soil Amendment CYy 300 $40.00 $12,000.00
Plantings AC 1.49 $25,000.00 $37,250.00
Clear and Grub AC 0.75 $8,500.00 $6,375.00
Grading and Excavation CcY 3600 $35.00 $126,000.00
Embankment CcYy 15 $50.00 $750.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $222,975.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $11,148.75
Erosion and Sediment Control: 10% of project costs $22,297.50
Base Construction Costs $256,421.25
Mobilization (5%) $12,821.06
Subtotal 1 $269,242.31
Contingency (25%) $67,310.58
Subtotal 2 $336,552.89
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $151,448.80
Total Costs $488,001.69
Estimated Project Costs $490,000.00

Sugarland Run and Horsepen Creek 5-206
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9132 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

3029 McMaster Court

Highland Mews  Subdivision,
Hutumn Court & Highland Mews
Court

Private

0253-10-C1

Quality/Quantity

23.3 acres

Horsepen Run

Description: Highland Mews existing dry pond (1055DP) provides only water quantity control. Improve basin to an
enhanced extended dry detention basin, remove concrete trickle ditch, install an outlet structure and install riprap at
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Project Benefits: This project will improve water quality be reducing an estimated one ton/yr of total suspended
solids, 25 Ibs/yr of nitrogen and four Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Removing the concrete trickle
ditch will reduce stormwater velocities and naturalizing the ditches will improve wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This is an existing
stormwater facility located on private land. A storm drainage easement will be necessary. Accessibility is excellent
from Highland Mews Court. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 136 $40.00 $5,440.00
Plantings AC 0.67 $25,000.00 $16,750.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CYy 1633 $35.00 $57,155.00
Embankment CcYy 8 $50.00 $400.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 22 $100.00 $2,200.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $95,295.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,764.75
Erosion and Sediment Control: 10% of project costs $9,529.50
Base Construction Costs $109,589.25
Mobilization (5%) $5,479.46
Subtotal 1 $115,068.71
Contingency (25%) $28,767.18
Subtotal 2 $143,835.89
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $64,726.15
Total Costs $208,562.04
Estimated Project Costs $210,000.00
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Horsepen Creek Watershed
Horsepen - Cedar Watershed Management Area

HC9133 Stormwater Pond Retrofit, BMP/LID, Stream Restoration

Address: 2914 Mother Well Court

Location: Near Glen Taylor Lane & Mother
Well Court

Land Owner: Park/Private

PIN: 0253-04-P, 0253-09-R, 0253-04-
N, 0253-04-R, 0253-04-Q, 0253-
04-0710

Control Type Quantity/Quality

Drainage Area N/A

Receiving Waters Cedar Run
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Description: Retrofit existing dry pond (no StormNet ID) to enhanced extended dry detention basin including
removal of paved ditch and intercepting additional upstream drainage. Improve channel downstream with energy
dissipating structures and replace upstream paved ditches with vegetated swales.
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Project Benefits: This project will improve water quality be reducing an estimated two tons/yr of total suspended
solids, 42 Ibs/yr of nitrogen and nine Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event and provide for evapotranspiration and wildlife habitat. Removing the concrete trickle
ditch will reduce stormwater velocities and naturalizing the ditches will improve wildlife habitat. Installing energy
dissipating structures will reduce downstream impacts.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. The
stormwater pond retrofit and vegetated swales are located on private lands within an AT&T easement, the
downstream channel improvement is located within County park land. Storm drainage easements will be necessary.
Accessibility is good from Mother Well Ct or the AT&T easement. Tree impacts are expected. No significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Clear and Grub AC 0.23 $8,500.00 $1,955.00
Grading and Excavation CY 2150 $35.00 $75,250.00
Plantings AC 0.43 $25,000.00 $10,750.00
Organic Compost Soil Amendment CcYy 90 $40.00 $3,600.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Embankment CcYy 15 $50.00 $750.00
Outflow Pipe LF 100 $125.00 $12,500.00
RipRap Stabilization SY 30 $100.00 $3,000.00
Vegetated Swale SY 105 $50.00 $5,250.00
Change Channel Type — Step Pools LF 300 $40.00 $12,000.00
Initial Project Costs $140,055.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $7,002.75
Erosion and Sediment Control: 10% of project costs $14,005.50
Base Construction Costs $161,063.25
Mobilization (5%) $8,053.16
Subtotal 1 $169,116.41
Contingency (25%) $42,279.10
Subtotal 2 $211,395.52
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $95,127.98
Total Costs $306,523.50
Estimated Project Costs $310,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9134 Stormwater Pond Retrofit, BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13377 Scotsmore Way

Kinross Circle & Scotsmore Way
Private

0351-02-G

Quality/Quantity

236 acres

Horsepen Run

Description: Chantilly Highlands community does not have existing stormwater controls. Improve regional pond H-
19 (0747DP) by adding a box weir to detain water and naturalize. Install small forebays at each outfall and naturalize

swales to anew bloretentlon basin.
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Project Benefits: This project will improve water quality by removing an estimated three tons/yr of total suspended
solids, 161 Ibs/yr of nitrogen and 25 Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for
storms up to a 10-year event, increase storage and provide for evapotranspiration and wildlife habitat. Removing the
concrete trickle ditch will reduce stormwater velocities and naturalizing the ditches will improve wildlife habitat. The
new forebays will trap incoming sediments. The bioretention basin will reduce stormwater peak flows for small storm
events, reduce stormwater runoff volumes by promoting infiltration and provide wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
0747DP is an existing stormwater facility on private land. Storm drainage easements will be necessary. Accessibility
is excellent for HC9134A&B from Kinross Circle or Muirkirk Lane. HC9134C access may be difficult, as it is
surrounded by residential parcels and the stream. Tree impacts are expected. No significant construction issues are
anticipated.

Costs:
ltem Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 378 $150.00 $56,700.00
Organic Compost Soil Amendment CcYy 275 $40.00 $11,000.00
Plantings AC 1.03 $25,000.00 $25,750.00
Clear and Grub AC 0.33 $8,500.00 $2,805.00
Grading and Excavation CYy 400 $35.00 $14,000.00
Embankment CcY 22 $50.00 $1,100.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 20 $100.00 $2,000.00
Structural BMP Retrofit and Incidentals (High) LS 1 $20,000.00 $20,000.00
Initial Project Costs $137,105.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,855.25
Erosion and Sediment Control: 10% of project costs $13,710.50
Base Construction Costs $157,670.75
Mobilization (5%) $7,883.54
Subtotal 1 $165,554.29
Contingency (25%) $41,388.57
Subtotal 2 $206,942.86
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $93,124.29
Total Costs $300,067.15
Estimated Project Costs $310,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9136 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2587 Viking Drive

Near Viking Drive & Pinecrest
Road

Private

0252-06-H

Quality/Quantity

176 acres

Horsepen Run

Description: Fox Mill Estates' existing dry pond provides only water quantity control. Improve basin to a constructed
wetland. Enlarge basin, install a low v-notch weir as an outlet structure, install a fence and educational signage.

Project Area Map
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Project Benefits: This project will improve water quality by removing an estimated 38 Ibs/yr of nitrogen and six
Ibs/yr of phosphorus. The constructed wetland will reduce stormwater peak flows and provide for evaporation,
evapotranspiration and wildlife habitat. The educational signage will explain how the constructed wetland works to
improve water quality and manage stormwater.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This is an existing stormwater facility on private
land and will require a storm drainage easement. Accessibility is excellent from Viking Drive. No tree impacts or
significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 86 $40.00 $3,440.00
Plantings AC 0.21 $25,000.00 $5,250.00
Clear and Grub AC 0.21 $8,500.00 $1,785.00
Grading and Excavation CYy 1033 $35.00 $36,155.00
Embankment CYy 11 $50.00 $550.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $65,780.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $3,289.00
Erosion and Sediment Control: 10% of project costs $6,578.00
Base Construction Costs $75,647.00
Mobilization (5%) $3,782.35
Subtotal 1 $79,429.35
Contingency (25%) $19,857.34
Subtotal 2 $99,286.69
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $44,679.01
Total Costs $143,965.70
Estimated Project Costs $150,000.00
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Horsepen Creek Watershed
Horsepen - Upper Watershed Management Area

HC9137 Stream Restoration, New Stormwater Pond

Address: 12846 Tewksbury Drive

Location: Between Tewksbury Drive &
Kettering Drive

Land Owner: Private

PIN: 0254-02-A, 0254-02-C

Control Type Quality

Drainage Area 433 acres

Receiving Waters Horsepen Run
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Description: Fox Mill Estates does not have existing stormwater controls. Install three constructed wetlands, redirect
and meander channels, and restore streambank with grading, boulder toe and vegetation. Restore the riparian

vegetated buffer.
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Project Benefits: This project will improve water quality by removing an estimated 28 tons/yr of total suspended
solids, 76 Ibs/yr of nitrogen and 23 Ibs/yr of phosphorus. The constructed wetlands will reduce stormwater peak
flows, allow for evaporation and evapotranspiration and provide for wildlife habitat. Streambank stabilization
measures will eliminate a direct source of sediments. A restored riparian buffer will help to lower stream
temperatures, provided for evapotranspiration and improve wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions. Storm
drainage easements will be necessary. Accessibility is good from Tewksbury Drive and Viking Drive, though not
always close by. Tree impacts are expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 193 $40.00 $7,720.00
Plantings AC 0.77 $25,000.00 $19,250.00
Grading and Excavation CY 1148 $35.00 $40,180.00
RipRap Stabilization SY 10 $100.00 $1,000.00
Construct New Channel LF 300 $200.00 $60,000.00
Additional Cost (first 500LF) LF 300 $200.00 $60,000.00
Clear and Grub (Stream) AC 0.77 $10,000.00 $7,700.00
Initial Project Costs $195,850.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $9,792.50
Erosion and Sediment Control: 10% of project costs $19,585.00
Base Construction Costs $225,227.50
Mobilization (5%) $11,261.38
Subtotal 1 $236,488.88
Contingency (25%) $59,122.22
Subtotal 2 $295,611.09
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $133,024.99
Total Costs $428,636.09
Estimated Project Costs $430,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9140 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2558 Huntington Drive
Huntington Drive cul-de-sac
Private

0252-10-G
Quality/Quantity

104 acres

Horsepen Run

Description: Fox Mill Estates' existing dry pond (0243DP) provides only water quantity control. Improve basin to an
enhanced extended dry detention basin, install outlet structure, raise the emergency spillway and naturalize the basin.
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Project Benefits: This project will improve water quality by removing an estimated 52 Ibs/yr of nitrogen and seven
Ibs/yr of phosphorus. This project will also reduce peak stormwater flows for storms up to a 10-year event and
provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This is an existing stormwater facility on private
land a storm drainage easement will be necessary. Accessibility is excellent from Huntington Drive. No tree impacts
or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 218 $40.00 $8,720.00
Plantings AC 1.08 $25,000.00 $27,000.00
Clear and Grub AC 0.05 $8,500.00 $425.00
Grading and Excavation CYy 2622 $35.00 $91,770.00
Embankment CY 44 $50.00 $2,200.00
Outflow Pipe LF 80 $125.00 $10,000.00
RipRap Stabilization SY 50 $100.00 $5,000.00
Structural BMP Retrofit and Incidentals (High) LS 1 $20,000.00 $20,000.00
Initial Project Costs $165,115.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $8,255.75
Erosion and Sediment Control: 10% of project costs $16,511.50
Base Construction Costs $189,882.25
Mobilization (5%) $9,494.11
Subtotal 1 $199,376.36
Contingency (25%) $49,844.09
Subtotal 2 $249,220.45
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $112,149.20
Total Costs $361,369.66
Estimated Project Costs $370,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9142 Stormwater Pond Retrofit, New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2627 Quincy Adams Drive
Quincy Adams Drive & Quincy
Adams Court

Private

0254-08-A, 0254-08-B
Quality/Quantity

110 acres

Horsepen Run

Description: Existing dry pond (0176DP) provides only water quantity control and upper edge of pond is eroding.
Install forebay in eroded area and retrofit outlet structure, without disturbing existing pond bottom with high quality

wetland vegetatio
y o i

n. Install constructed wetland near Ketterin
| W I

|| Retrofit to Enhanced D Basin - * - | Wetiand

g Drive and install riprap in channel below outfall.

Project Area Map
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Project Benefits: This project will improve water quality by removing an estimated 16 tons/yr of total suspended
solids, 58 Ibs/yr of nitrogen and 15 Ibs/yr of phosphorus. This project will also reduce stormwater peak flows and
provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
0176DP is an existing stormwater facility on private land. Storm drainage easements will be necessary. Accessibility
to pond retrofit is excellent from Quincy Adams Drive or the Transco Gas easement. Accessibility to constructed
wetland, which is partially located on a right-of-way, may be difficult as it is mostly surrounded by residential
properties; nearest access is right-of-way from Quincy Adams Drive or Viking Drive. Tree impacts are expected. No
significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 201 $40.00 $8,040.00
Plantings AC 0.74 $25,000.00 $18,500.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CcYy 300 $35.00 $10,500.00
Embankment CcYy 22 $50.00 $1,100.00
Outflow Pipe LF 30 $125.00 $3,750.00
RipRap Stabilization SY 15 $100.00 $1,500.00
Construct New Channel LF 100 $200.00 $20,000.00
Additional Cost (first 500LF) LF 100 $200.00 $20,000.00
Structural BMP Retrofit and Incidentals (Med) LS 1 $15,000.00 $15,000.00
Initial Project Costs $99,240.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $4,962.00
Erosion and Sediment Control: 10% of project costs $9,924.00
Base Construction Costs $114,126.00
Mobilization (5%) $5,706.30
Subtotal 1 $119,832.30
Contingency (25%) $29,958.08
Subtotal 2 $149,790.38
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $67,405.67
Total Costs $217,196.04
Estimated Project Costs $220,000.00
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Horsepen Creek Watershed

Horsepen - Cedar Watershed Management Area

HC9143 Stormwater Pond Retrofit

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2 L

M‘L L ‘-‘

12901 Hedgetop Drive

Off of Ashburton Avenue, near
Thistlethorn Drive & Saffron
Drive

County

0352-14-A, 0352-14-A1
Quantity/Quality

29.6

Cedar Run

By . . =
Description: Existing dry ponds 1001DP and 1116DP provide only water quantity control. Retrofit basins to
enhanced extended detention basins to improve quality and quantity treatment. Remove concrete channels, raise

outlet structure and repair erosion at outfalls.

T

-_..y, e At .'.-_

]

.;;:‘ﬁ
I | Retrofit to Enhanced ED Basin
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Project Benefits: This project will improve water quality by removing an estimated three tons/yr of total suspended
solids, 55 Ibs/yr of nitrogen and 10 Ibs/yr of phosphorus. This project will also reduce stormwater peak flows and
provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
1001DP and 1116DP are existing County facilities located in storm drainage easements on private land. Accessibility
to 1001DP is excellent from Saffron Drive. Accessibility to 1116DP is good from Hedgetop Drive. No tree impacts
or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 100 $40.00 $4,000.00
Plantings AC 0.50 $25,000.00 $12,500.00
Grading and Excavation CY 2500 $35.00 $87,500.00
Clear and Grub AC 0.20 $8,500.00 $1,700.00
Embankment CY 25 $50.00 $1,250.00
Structural BMP and Incidentals (Low) LS 2 $10,000.00 $20,000.00
RipRap Stabilization SY 35 $100.00 $3,500.00
Outflow Pipe LF 60 $125.00 $7,500.00
Initial Project Costs $137,950.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,897.50
Erosion and Sediment Control: 10% of project costs $13,795.00
Base Construction Costs $158,642.50
Mobilization (5%) $7,932.13
Subtotal 1 $166,574.63
Contingency (25%) $41,643.66
Subtotal 2 $208,218.28
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $93,698.23
Total Costs $301,916.51
Estimated Project Costs $310,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9149 New Stormwater Pond

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2824 Chasbarb Court

Chasbarb Terrace & Chasbarb
Court

Private

0254-02-0037, 0254-11-K
Quality

45 acres

Horsepen Run

Description: Remove existing concrete channel between Chasbarb Terrace and Viking Drive and vegetate. Install
check dams in the channel for energy dissipation and install a constructed wetland in the lower portion of the channel.

Project Area Map
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Project Benefits: This project will improve water quality by removing an estimated 17 tons/yr of total suspended
solids, 46 Ibs/yr of nitrogen and 14 lbs/yr of phosphorus. This project will also reduce stormwater peak flows,
promote infiltration and provide for evapotranspiration and wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. This project is located partially in a Transco Gas
easement and on private property. A storm drainage easement will be necessary. Accessibility is excellent from
Viking Drive and Chasbarb Terrace. Tree impacts are expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CcYy 143 $40.00 $5,720.00
Plantings AC 0.71 $25,000.00 $17,750.00
Grading and Excavation CY 241 $35.00 $8,435.00
Construct New Channel LF 220 $200.00 $44,000.00
Additional Cost (first 500LF) LF 220 $200.00 $44,000.00
Clear and Grub (Stream) AC 0.1 $10,000.00 $1,000.00
Initial Project Costs $120,905.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $6,045.25
Erosion and Sediment Control: 10% of project costs $12,090.50
Base Construction Costs $139,040.75
Mobilization (5%) $6,952.04
Subtotal 1 $145,992.79
Contingency (25%) $36,498.20
Subtotal 2 $182,490.98
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $82,120.94
Total Costs $264,611.93
Estimated Project Costs $270,000.00
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Horsepen Creek Watershed
Horsepen - Lower Middle Watershed Management Area

HC9200 Stream Restoration, Culvert Retrofit

Address: 13351 Parcher Avenue

Location: Near  Parcher  Avenue &
Monaghan Drive, next to the
Reflection Lake pool

Land Owner: Private

PIN: 0161-08-C, 0161-08-G, 0161-08-
H, 0161-13-K, 0161-14-N

Control Type Quality

Drainage Area 265 acres

Receiving Waters Horsepen Run

Description: Horsepen Creek streambanks are eroded and incised in a park-like area below Parcher Avenue. Retrofit
culvert with micro pool above Parcher Ave. and install small basin below athletic court to control stormwater flows.
Re-grade and stabilize stream banks, vegetate stone drainage channels and install check dams, restore buffer and

T e

TET culvert Retroft @8 Vegetated Swale 4@ Stream Restoration

MNaw Extended Detention Basm

Project Area Map
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Project Benefits: This new pond will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, reduce peak stormwater flows for storms up to a 10-year event and provide for evapotranspiration and
wildlife habitat. Stabilizing streambanks will reduce sediment loading and improve wildlife habitat. Restoring the
riparian buffer will help to slow down stormwater velocities, improve water quality, reduce stream temperatures and
improve wildlife habitat. Installing check dams will reduce stormwater peak flows, improve water quality and
promote infiltration.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
WP0219 is an existing stormwater facility located on private land. Storm drainage easements will be necessary.
Accessibility is good from Parcher Avenue, Maleady Drive, Farougi Court, Apgar Place and nearby parking lots
(though not always close by). Tree impacts are expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment cY 240 $40.00 $9,600.00
Plantings AC 1.35 $25,000.00 $33,750.00
Clear and Grub AC 0.16 $8,500.00 $1,360.00
Grading and Excavation CcYy 978 $35.00 $34,230.00
Earthen Berm CYy 50 $35.00 $1,750.00
Construct New Channel LF 1975 $200.00 $395,000.00
Clear and Grub (Stream) AC 0.91 $10,000.00 $9,100.00
Initial Project Costs $484,790.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $24,239.50
Erosion and Sediment Control: 10% of project costs $48,479.00
Base Construction Costs $557,508.50
Mobilization (5%) $27,875.43
Subtotal 1 $585,383.93
Contingency (25%) $146,345.98
Subtotal 2 $731,729.91
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $329,278.46
Total Costs $1,061,008.36
Estimated Project Costs $1,070,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9201 Stream Restoration

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2604 Claxton Drive

Between Claxton Drive &
Conquest Place culs-de-sac
Private

0254-02-J

Quality

267 acres

Horsepen Run

Description: The Fox Mill Estates community does not have existing stormwater controls. Regrade eroded
streambanks and vegetate with floodplain vegetation. Restore channel with several rock vanes.

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality in downstream
waterbodies, stabilize streambanks and improve both terrestrial and aquatic wildlife habitats.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
Accessibility may be difficult, as the project is surrounded by residential properties. No tree impacts or significant
construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 125 $40.00 $5,000.00
Plantings AC 0.63 $25,000.00 $15,750.00
Construct New Channel LF 200 $200.00 $40,000.00
Additional Cost (first 500LF) LF 200 $200.00 $40,000.00
Clear and Grub (Stream) AC 0.1 $10,000.00 $1,000.00
Initial Project Costs $101,750.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $5,087.50
Erosion and Sediment Control: 10% of project costs $10,175.00
Base Construction Costs $117,012.50
Mobilization (5%) $5,850.63
Subtotal 1 $122,863.13
Contingency (25%) $30,715.78
Subtotal 2 $153,578.91
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $69,110.51
Total Costs $222,689.41
Estimated Project Costs $230,000.00
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Horsepen Creek Watershed

Horsepen - Upper Watershed Management Area

HC9202 Stream Restoration

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2783 Prince Harold Court
Between Quincy Adams Court,
Viking Court & Prince Harold
Court culs-de-sac

Private

0254-02-B, 0254-08-A

Quality

238 acres

Horsepen Run

Description: This area has significant erosion. Regrade streambanks to connect to the floodplain and vegetate with

floodplain vegetation. Install check dams to dissipate energy.

(@ Stream Restoration

Project Area Map
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Project Benefits: This project will reduce sediment and nutrient loadings, improve water quality, stabilize stream
banks and improve the floodplain.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. Additional
permitting may be required for a project within a stream or wetland. Projects in RPAs may require exceptions.
Accessibility is good from Viking Drive and Prince Harold Court, though not always close by. Tree impacts are
expected. No significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Organic Compost Soil Amendment CYy 430 $40.00 $17,200.00
Plantings AC 2.13 $25,000.00 $53,250.00
RipRap Stabilization SY 100 $100.00 $10,000.00
Construct New Channel LF 1160 $200.00 $232,000.00
Additional Cost (first 500LF) LF 500 $200.00 $100,000.00
Clear and Grub (Stream) AC 2.13 $10,000.00 $21,300.00
Initial Project Costs $433,750.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $21,687.50
Erosion and Sediment Control: 10% of project costs $43,375.00
Base Construction Costs $498,812.50
Mobilization (5%) $24,940.63
Subtotal 1 $523,753.13
Contingency (25%) $130,938.28
Subtotal 2 $654,691.41
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $294,611.13
Total Costs $949,302.54
Estimated Project Costs $950,000.00
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Horsepen Creek Watershed

Horsepen - Middle Watershed Management Area

HC9500 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

13665 Stratford Glen Place
Wellesley Subdivision, Stratford
Glen Place

Private

0154-03-C

Quality

9 acres

Horsepen Run

Description: Install rain garden at the entrance of Sutters Mill Drive with curb cuts in the existing curbing. Regrade
and vegetate existing basin bottom. Cut existing outlet pipe and fit with a raised yard drain outlet structure.

Fs

Rain Garden
Project Area Map
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Project Benefits: This project will reduce stormwater peak flows for small storm events, reduce stormwater runoff
volumes by promoting infiltration and evapotranspiration and provide for wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This project is
partially located on a Dominion Electric easement and on private land. A storm drainage easement will be necessary.
Accessibility is excellent from River Birch Road, Stratford Glen Place, Saint Johns Wood Place. No tree impacts or
significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Bioretention Filters & Basin SY 511 $150.00 $76,650.00
Organic Compost Soil Amendment CcYy 142 $40.00 $5,680.00
Plantings AC 0.25 $25,000.00 $6,250.00
Clear and Grub AC 0.1 $8,500.00 $850.00
Grading and Excavation CY 200 $35.00 $7,000.00
Embankment CYy 8 $50.00 $400.00
Outflow Pipe LF 20 $125.00 $2,500.00
RipRap Stabilization SY 11 $100.00 $1,100.00
Structural BMP Retrofit and Incidentals (Low) LS 1 $10,000.00 $10,000.00
Initial Project Costs $110,430.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $5,521.50
Erosion and Sediment Control: 10% of project costs $11,043.00
Base Construction Costs $126,994.50
Mobilization (5%) $6,349.73
Subtotal 1 $133,344.23
Contingency (25%) $33,336.06
Subtotal 2 $166,680.28
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $75,006.13
Total Costs $241,686.41
Estimated Project Costs $250,000.00
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Horsepen Creek Watershed

Horsepen - Frying Pan Watershed Management Area

HC9503 BMP/LID

Address:
Location:

Land Owner:
PIN:

Control Type
Drainage Area
Receiving Waters

2717 West Ox Road

Frying Pan Park/Kidwell Farm
Park

0251-01-0009

Quality

9 acres

Frying Pan Branch

Description: Frying Pan Park/Kidwell Farm does not have existing stormwater controls. Install vegetated swale
along east side of horse ring to intercept overland flow from parking lot and divert to new bioretention area south of

horse ring. Install educational signage.

s ¥ '_g g - z
80 vegetated Swale @ Rain Garden

Project Area Map
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Project Benefits: This project will reduce stormwater peak flows, reduce sediment and nutrient loadings, improve
water quality, promote infiltration, and provide for evapotranspiration and wildlife habitat. In addition, the new
bioretention area will reduce stormwater peak flows for small storm events, reduce stormwater runoff volumes by
promoting infiltration and evapotranspiration and provide for wildlife habitat.

Project Design Considerations: Minimal environmental permitting requirements are anticipated. This project is
located in a County park. A storm drainage easement will be necessary. Accessibility is excellent from the parking lot
off of West Ox Road. No tree impacts or significant construction issues are anticipated.

Costs:
Item Units Quantity Unit Cost Total
Vegetated Swale SY 478 $50.00 $23,900.00
Organic Compost Soil Amendment CcYy 101 $40.00 $4,040.00
Plantings AC 0.5 $25,000.00 $12,500.00
Initial Project Costs $40,440.00
Plantings: 5% of project costs (unless incl. as line item) $0.00
Ancillary Items: 5% of project cost $2,022.00
Erosion and Sediment Control: 10% of project costs $4,044.00
Base Construction Costs $46,506.00
Mobilization (5%) $2,325.30
Subtotal 1 $48,831.30
Contingency (25%) $12,207.83
Subtotal 2 $61,039.13
Engineering Design, Surveys, Land Acquisition, Utility

Relocation and Permits (45%) $27,467.61
Total Costs $88,506.73
Estimated Project Costs $90,000.00
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6.0  Benefits of Plan Implementation

There are numerous watershed restoration strategies that may have a significant impact on the
overall health and quality of the Sugarland Run and Horsepen Creek watersheds. In order to
quantify the costs and benefits of implementing the watershed restoration strategies discussed in
previous sections, additional analyses were required. This section discusses and summarizes the
results of the pollutant load, hydrologic and hydraulic modeling used in the development of the
watershed management plans to quantify any reductions in pollutant loading, total stormwater
runoff volumes, peak rate of runoff and the extent of flooding. A summary of cost estimates and
an analysis of the costs and benefits of the project plan are also discussed.

6.1 Stormwater Models

As discussed in Section 2, modeling is a way to mathematically predict and spatially represent
what will occur during a given rainfall event. Hydrologic and hydraulic models are the two types
of models that are used to achieve this. Hydrologic models take into account the particular
rainfall event of interest, the physical nature of the land area where the rainfall occurs and how
quickly the resulting stormwater runoff drains a given land area. Hydrologic models can describe
both the quantity of stormwater runoff and resulting pollution, such as nutrients (nitrogen and
phosphorus) and sediment that are transported by the runoff. Hydraulic models are used to
evaluate the effect the stormwater runoff from a particular rainfall event has on both man-made
and natural systems. These models can predict both the ability man-made culverts/channels have
in conveying stormwater runoff and the spatial extent of potential flooding.

Hydrologic and hydraulic models were created for three distinct scenarios as listed below:

 Existing conditions
« Future conditions without projects
o Future conditions with projects

For Existing Conditions, the models simulated the condition of the watersheds at the time the
models were created by incorporating information on land use, soils, existing stormwater
management and best management practice facilities, previous stream and watershed
assessments and actual field reconnaissance and site visits. The Future Conditions without
Projects scenario simulated future conditions based on countywide future land use and
development, derived from the county’s comprehensive plan and build-out predictions. As the
name implies, the Future Conditions without Projects models do not contain any of the
watershed restoration strategies or projects identified in this plan. The Future Conditions with
Projects scenario simulates the implementation of the projects discussed in the previous sections.
The Future Conditions with Projects scenario uses the Future Conditions without Projects
models as a base on which proposed restoration strategies are added and evaluated. Comparison
of modeling results from these three scenarios yielded pollutant loading and stormwater runoff
reductions discussed below. Detailed information on the setup and calibration of the STEPL
pollution models, SWMM hydrologic models and HEC-RAS hydraulic models can be found in
Technical Memo 3.6 in Appendix B.
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6.2  Analysis of Stormwater Modeling Results

Results of the modeling efforts were compiled and analyzed to determine pollutant load and flow
reductions. The reduction in values shown and discussed below indicates the overall benefits of
implementing the restoration strategies described within the plan.

6.2.1 Sugarland Run

Tables 6.1 and 6.2 below summarize the results of the pollutant and hydrologic models in terms
of pollutant loading and stormwater flow reductions for the Sugarland Run Watershed. All
values were normalized to the drainage area to allow for direct and accurate comparisons. Runoff
volume and peak flow values were obtained from SWMM hydrologic models and were
calculated cumulatively. In other words, flows were summed from upstream to downstream and
were divided by the total contributing drainage area. Total suspended solids (TSS), total nitrogen
(TN) and total phosphorus (TP) values were obtained from the results of the STEPL pollutant
models. These values were calculated based on the individual land area contributions and may
not increase from upstream to downstream.

Table 6.1
Sugarland Run Pollutant Loading and Flow Reductions by WMA
Runoff Volume Peak Flow
Area .3 . 1 1 TSS TN TP
WMA Scenario (infyr) (cfs/ac) 2 2 2
(ac) >vear | 10 vear 12 Vear |10 Year (Ib/aclyr)® | (Ib/aclyr)” | (Ib/aclyr)
Existing Condition | 2,086.37 | 4,742.46 | 0.240 | 0.546 | 259.16 6.068 0.927
Future Without | 5 707 16| 7567.42 | 0.426 | 0.870 | 263.22 6.198 0.943
Projects
Future With 10-yr | 5 671 55 | 7510.86 | 0423 | 0.864 | 25829 | 6.116 0.930
Folly Lick Projects
WMA 1,814 Red“C“P‘}gn()lo'year 1% 1% 1% | 1% 2% 1% 1%
Future With 0-25 yr | NA | NA | NA | 25032 6.03 0.91
Projects
Red“Ct'Polgn()zs'year N/A NA | NA | NA 5% 3% 3%
Existing Condition | 3,772.97 | 7,239.01 | 0.434 | 0.833 | 258.99 7.239 0.974
Future Without | 5 256 78 | 790914 | 0.432 | 0.820 | 259.32 7.252 0.976
Projects
Future With 10-yr | 5 50 03 | 682542 | 0.408 | 0.785 | 254.50 7.081 0.956
Headwaters P'TOJE“S
wma | 1891 Red“"tl',olgn()lo'year -6% 5% | 6% | 5% 2% 2% 2%
F“t“repw.“h 0-25yr I N/A N/A | N/A | NIA | 254504 | 7.081 0.956
rojects
Red“‘:tl'fign()%'year N/A NA | NA | NA 2% 2% 2%
Existing Condition | 543.58 | 1,297.11 | 0.063 | 0.149 | 97.73 2.399 0.352
Future Without 581.80 | 1,402.64 | 0.067 | 0.161 98.00 2.424 0.356
Projects
Lower Future With 10-yr
sugartand | 3743 Projects 550.30 | 1,357.72 | 0.063 | 0.156 | 95.06 2.380 0.348
WMA - i
Red“Ct'Polgn()lo Year 1 e 3% | 5% | -3% 3% 2% 2%
Future With 0-25 yr G NA | NA | NA | 9327 2.36 0.34
Projects
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Table 6.1

Sugarland Run Pollutant Loading and Flow Reductions by WMA

1 Flow is cumulative.

2 |_oads are representative of individual land area contributions.
3 25-year projects were not evaluated in the hydrologic model.
* No projects were proposed in this WMA.

Sugarland Run and Horsepen Creek
Watershed Management Plan

Runoff Volume Peak Flow
Area . 3 : 1 1 TSS TN TP
WMA Scenario (infyr) (cfs/ac) 2 2 2
(ac) >vear | 10 Year 12 Year | 10 vear (Ib/aclyr)“ | (Ib/aclyr)” | (Ib/aclyr)
Reduction (25-year 5% 3% 4%
Plan)
Existing Condition | 296.59 | 627.33 | 0.034 | 0.072 | 188.88 | 4500 0.669
F“t‘ge Without | 35605 | 80081 | 0.041 | 0092 | 191.04 | 4586 0.678
rojects
Lower F“t”rsr\c’)‘.’étgslo'yr 35146 | 792.84 | 0.040 | 0.091 | 18593 | 4.522 0.666
Middle 3,503 Reductio# (10-year
Sugarland | o y 2% 1% 2% | 1% -3% 1% 2%
WMA an)
Future W_lth 0-25 yr 17962 4.46 0.65
Projects
Reduction (25-year 0 0 0
Pl -6% -3% 4%
Existing Condition | 1,649.94 | 3,824.07 | 0.190 | 0.440 | 74.65 1473 0.226
Future Without
Proieds 1,649.94 | 3,824.07 | 0.190 | 0.440 | 74.66 1.474 0.226
F“t”rsr\é}’éﬁ:o'w 1,649.94 | 382417 | 0190 | 0.440 | 7464 1.473 0.226
Potomac "
wmat | 1053 Red““'Polgn()lo'year 0% % | 0w | o 0% 0% 0%
Future With 0-25 yr
rojotts 74.64 147 0.23
Reduction (25-year 0% 0% 0%
Plan)
Existing Condition | 3,398.88 | 6,772.61 386.02 9.049 1.236
Future Without | 5 54 49| 7.039.15 | 0412 | 0.810 | 408.79 9.605 1.296
Projects
Future With 10-yr | 5 555 16| 6688.95 | 0387 | 0760 | 38912 | 9341 1.257
Upper Projects
Sugarland 928 Reduction (10-year
A Pl -6% 5% | -6% | -5% -5% -3% -3%
Future With 0-25 yr 372.26 9.17 1.23
Projects
Reduction (25-year 90 10 o
by 9% 4% 5%
Existing Condition | 2,121.30 | 4,394.20 258.78 5.699 0.967
Future Without | ) 413 55| 514253 | 0278 | 0592 | 26131 | 6.741 0.971
Projects
Upper F“t”rs r\é‘.’ﬂslo'yr 228622 | 485419 | 0.263 | 0558 | 23588 | 6.429 0.918
Middie | ) oo et (10-year
Sugarland | o y 5% 6% 5% | 6% -10% 5% 6%
WMA a’;])
Future With 0-25 yr
rojotts 229.29 6.36 0.91
Reduction (25-year 12% 6% 7%
Plan)




Table 6.2
Sugarland Run Overall Pollutant Loading and Flow Reductions
Runoff Volume Peak Flow
Area " (infyr)* (cfslac)* TSS TN TP
WIS SEEA > vear | 10vear | 2 10| (blaclyr) | (braclyr) | (braciyr)
Year Year

Existing Condition | 613.11 | 1,447.72 | 0.071 | 0.167 | 19883 4.850 0.702
Future Without | ¢1q 45 | 1550.05 | 0.075 | 0178 | 202,51 4.952 0.714

Projects
Future With 10-yr | 61974 | 1506.90 | 0.071 | 0173 | 194.18 4.835 0.695

Sugarland 14 407 ProjeCtS
Run 40 REdUCt'Ff:gn()lo'year 5% 3% | 5% | -3% 4% 2% -3%
Future With 0-25 yr [ N/A | NJA | NIA | 18865 478 0.68

Projects
Reduc“Polgn()%'year N/A NA | NA | NA 7% 4% 4%

Y Flow is cumulative.
2 25-year projects were not evaluated in the hydrologic model.

Based on modeling results, implementation of the restoration strategies and projects described in
the 10-year plan will result in reductions in stormwater runoff flows and pollutant loads. The
values shown in these tables have all been normalized to the drainage area and the reductions
shown here indicate reductions per unit area. The model results show the greatest reductions in
WMAs further upstream such as the Headwaters, Upper Sugarland and Upper Middle Sugarland
WMAs where stormwater management generally has the greatest effect and where projects have
been prioritized. WMASs where no projects or restoration strategies are proposed such as
Potomac WMA, which is located completely within Loudoun County, are shown in Table 6.1
above without any reductions or increases in pollutant loadings or stormwater flow.

6.2.2 Horsepen Creek

Tables 6.3 and 6.4 below summarize the results of the pollutant and hydrologic models in terms
of pollutant loading and stormwater flow reductions for the Horsepen Creek Watershed. All
values were normalized to the drainage area to allow for direct and accurate comparisons. Runoff
volume and peak flow values were obtained from SWMM hydrologic models and were
calculated cumulatively. In other words, flows were summed from upstream to downstream and
were divided by the total contributing drainage area. Total suspended solids (TSS), total nitrogen
(TN) and total phosphorus (TP) values were obtained from the results of the STEPL pollutant
models. These values were calculated based on the individual land area contributions and may
not increase from upstream to downstream.
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Horse

Table 6.3

pen Creek Pollutant Loading and Flow Reductions by WMA

WMA

Area

(ac)

Scenario®

Runoff Volume
(infyr)t

Peak Flow
(cfs/ac)

2 Year | 10 Year

2 Year |10 Year

TSS
(Ib/aclyr)?

TN
(Ib/aclyr)?

TP
(Ib/aclyr)?

Cedar Run
WMA

782

Existing Condition

2,470.81 | 5,342.51

0.284 | 0.615

264.86

6.11

0.924

Future Without
Projects

2,497.59 | 5,393.07

0.287 | 0.620

265.79

6.14

0.928

Future With 10-yr
Projects

2,270.70 | 5,002.40

0.261 | 0.575

225.25

5.77

0.849

Reduction (10-year
Plan)

Future With 0-25 yr
Projects

Reduction (25-year
Plan)

Frying Pan
WMA

1,130

Existing Condition

-9%

-1%

1,893.41 | 4,060.69

-9% -1%

-15%

-6%

-9%

212.69

5.66

0.82

-20%

-8%

-11%

232.42

6.68

0.954

Future Without
Projects

2,523.19 | 5,297.10

0.290 | 0.609

243.22

6.96

0.990

Future With 10-yr
Projects

2,164.66 | 4,591.34

0.249 | 0.528

22531

6.73

0.953

Reduction (10-year
Plan)

Future With 0-25 yr
Projects

Reduction (25-year
Plan)

Indian Creek
WMA?

2,066

Existing Condition

-14% -13%

1,883.67

4,184.63

-14% | -13%

0.217 | 0.481

-1%

-3%

-4%

224.95

6.73

0.95

-8%

-3%

-4%

139.27

3.49

0.495

Future Without
Projects

1,883.51

4,184.26

0.217 | 0.481

139.27

3.49

0.495

Future With 10-yr
Projects

1,883.51 | 4,184.26

0.217 | 0.481

139.27

3.49

0.495

Reduction (10-year
Plan)

Future With 0-25 yr
Projects

Reduction (25-year
Plan)

Lower
Horsepen
WMA*

3,190

Existing Condition

0%

0%

1,176.07 | 2,625.44

0% 0%

0%

0%

0%

139.27

0%

3.49

0%

0.50

0%

278.98

5.00

0.607

Future Without
Projects

1,342.96 | 2,972.98

0.154 | 0.342

278.98

5.00

0.607

Future With 10-yr
Projects

1,327.85 | 2,925.21

0.153 | 0.336

278.98

5.00

0.607

Reduction (10-year
Plan)

Future With 0-25 yr
Projects

Reduction (25-year
Plan)

Lower Middle
Horsepen
WMA

1,186

Existing Condition

-1% -2%

1,174.06

2,715.91

-1% -2%

0%

0%

0%

278.98

0%

5.00

0%

0.61

0%

369.06

8.23

1.249

Future Without
Projects

1,533.81

3,301.16

0.178 | 0.383

375.40

8.44

1.277

Future With 10-yr
Projects

1,506.72 | 3,164.54

0.175 | 0.367

349.10

8.08

1.220

Reduction (10-year
Plan)

Future With 0-25 yr
Projects

Sugarland Run and Horsepen Creek
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-2% -4%

-2% -4%

-1%

-4%

-4%

344.10

8.07

121




Table 6.3

Y Flow is cumulative.
2 |_oads are representative of individual land area contributions.
3 25-year projects were not evaluated in the hydrologic model.

4 No projects were proposed in this WMA.

Sugarland Run and Horsepen Creek
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Horsepen Creek Pollutant Loading and Flow Reductions by WMA
Runoff Volume Peak Flow
Area . 3 : 1 1 TSS TN TP
WMA Scenario (infyr) (cfs/ac) 2 2 2
(ac) 2 Year | 10 Year |2 Year |10 Year (Iblaclyr)” | (bfaclyr)"| (Ib/aclyr)
Reduction (25-year 8% 4% 5%
Plan)
Existing Condition | 3,518.40 | 6,938.40 | 0.405 | 0.798 | 118.66 4.75 0.707
Futire WIOUt | 4.655.22 | 8,571.15 | 0535 | 0986 | 130,53 5.42 0.782
rojects
F“t“rgr\é}’ggslo'yr 4542.89 | 840431 | 0.523 | 0.967 | 129.54 5.40 0.776
Merrybrook 967 Reduction (10-year
WMA plan) y -2% 2% | 2% | -2% -1% 0% -1%
Future W_lth 0-25 yr 128.40 5.36 0.77
Projects
Reduction (25-year 0 0 0
plan) 2% -1% -1%
Existing Condition | 1,040.98 | 2,784.46 | 0.120 | 0.320 | 260.25 5.70 0.707
Future Without | 4 15555 | 200534 | 0.133 | 0334 | 32762 | 7.25 0.859
Projects
Future With 10-yr
Middle Projects 1,087.15 | 2,855.62 | 0.125 | 0.328 | 323.05 7.04 0.837
H\(l)\;f\(/el%n 953 Reduct'lD()Ig n()10-year 6% 2% 6% 2% 1% -3% -3%
Future With 0-25 yr
Projects 289.88 6.79 0.80
Reduction (25-year 12% -6% 7%
Plan)
Existing Condition [ 1,150.72 | 2,571.28 132.50 2.31 0.292
Future Without
Projects 1,150.72 | 2,571.28 | 0.132 | 0.296 | 132.50 2.31 0.292
Future Wit 1097 | 115072 | 2571.28 | 0.132 | 0296 | 13250 | 231 0.292
Stallion 2304 .rOJeCtS
WMA* 39 Red“m:f}gn()lo'year 0% 0% 0% | 0% 0% 0% 0%
Future W_|th 0-25yr 13250 231 0.29
Projects
Reduction (25-year 0% 0% 0%
Plan)
Existing Condition | 1,089.50 | 3,050.78 180.09 4.800 0.694
Futire WINOUt 1 1,110.70 | 3,002.65 | 0.128 | 0356 | 18294 | 4876 0.702
rojects
Future With 10-yr
Upper Projects 1,024.87 | 3,034.59 | 0.118 | 0.349 | 133.24 4575 0.642
Horsepen 1,929 | Reduction (10-year
WMA Plan) -8% 2% | 8% | -2% -27% -6% -9%
Future With 0-25 yr 132.25 458 0.64
Projects
Reduction (25-year 0 0 0
plan) -28% -6% -9%




Table 6.4
Horsepen Creek Overall Pollutant Loading and Flow Reductions
Runoff Volume Peak Flow
Area ") . 1 1 TSS TN TP
Watershed Scenario (in/yr) (cfs/ac)
(ac) > Year 10 Year 12 vear 10 Year (Ib/aclyr) | (Ib/aclyr) | (Ib/aclyr)
Existing Condition | 1,176.07 | 2,62544 | 0.135 | 0.302 | 213.24 4.80 0.660
Future Without | 4 515 o5 | 297208 | 0.154 | 0342 | 22020 4.99 0.682
Projects
F“t”rsr\é}’églslo'yr 1,327.85 | 2,92521 | 0.153 | 0.336 | 20757 4.87 0.660
Horsepen -
Creek | 14997 REd”C“POIgn()lo'year 1% 2% 1% | 2% 6% 2% -3%
Future With 0-25 yr (S N/A | N/A | NIA | 204.09 4.85 0.66
Projects
Re"“‘“:,olgn()25'year N/A NA | NA | NA | 7% 3% 4%

Y Flow is cumulative.
2 25-year projects were not evaluated in the hydrologic model.

Based on modeling results, implementation of the restoration strategies and projects described in
the 10-year plan will result in reductions in stormwater runoff flows and pollutant loads. The
values shown in these tables have all been normalized to the drainage area and the reductions
shown here indicate reductions per unit area.

The model results show the greatest reductions in WMAs further upstream such as the Cedar
Run, Frying Pan and Upper Horsepen WMASs where stormwater management generally has the
greatest effect and where projects have been prioritized. WMASs where no projects or restoration
strategies are implemented such as the Indian Creek and Stallion WMASs, which are both located
completely within Loudoun County, are shown in Table 6.3 above without any reductions or
increases in pollutant loadings or stormwater flow. Lower Horsepen WMA is also located
completely within Loudoun County and no projects are proposed within its boundaries. STEPL
results for pollutant loadings show no reductions or increases; however the flow values do
indicate a reduction. Stormwater flow values were calculated cumulatively as described
previously. Since Lower Horsepen WMA is the downstream most WMA in the Horsepen Run
watershed and located on the main stem of Horsepen Run, the flow values shown in Table 6.3
for this WMA reflect flow reductions for the entire Horsepen Run watershed.

6.3  Project Costs and Benefits Analysis

An integral element to evaluating the benefits of restoration strategies and projects is associated
costs. Cost estimates were calculated for all structural projects detailed in previous sections.
Detailed cost estimates, as shown on the project fact sheets, were determined for structural
projects in the 0-10 year implementation phase. The total costs of implementing projects in this
phase were calculated to be approximately $17 million and $12.6 million for the Sugarland Run
and Horsepen Creek watersheds, respectively. Associated costs for structural projects in the 11-
25 year implementation phase were roughly approximated based on the overall costs associated
with similar projects in the 10 year implementation plan and are estimated at approximately $13
million. Cost estimates were not calculated for non-structural projects, as they do not require
traditional construction measures to be implemented and may be programmatic in nature. The
10-year implementation plan consists of 70 total structural projects. The 11-25 year
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implementation plan consists of 50 additional structural projects. There are 19 non-structural
projects identified in the plan. The total cost for all structural projects in the plan is $43 million.

In addition to the calculation of cost estimates for projects listed in the implementation plan, a
cost benefit analysis was also performed. The project cost distribution for all projects listed in the
10-year implementation plan was evaluated. The evaluation of the project cost distribution
allowed for a determination of outliers within the lists of projects. These outliers could be
projects that were significantly more or less expensive than other projects in the lists. These
projects were further scrutinized and evaluated to determine if they should remain in the 10-year
list. Outliers determined to be kept in the list were evaluated separately from the other projects in
the 10-year list. A cost to benefit ratio was calculated based on the subwatershed ranking
composite score and the projects’ associated costs. Using the cost to benefit ratio, all structural
projects in the 10-year implementation plan were reordered based on this analysis.

6.4  Overall Costs and Benefits of Plan Implementation

The stormwater modeling and costs and benefits analysis described in this section demonstrates
the value of the projects and restoration strategies discussed within the plan. The overall cost of
implementing all the projects on the 10-year list is $30 million. Implementation of all projects
and restoration strategies in the 10-year priority list will result in significant overall reductions in
stormwater flows and pollutant loads, as shown in Table 6.5. Stormwater runoff volume from the
2-year and 10-year storm events would decrease by 2 percent or 45 inches per year and 91 inches
per year, respectively. The peak flow rate would also decrease by 2 percent, resulting in a
reduction of 0.005 CFS per acre for the 2-year storm event and 0.010 CFS per acre for the 10-
year storm event. Total suspended solids would be reduced by 7 percent overall or 420,419
pounds per year. Total nitrogen would be reduced by 2 percent or 3,551 pounds per year and
total phosphorus would be reduced by 3 percent or 625 pounds per year.

Implementation of all projects within the plan, including projects in the 25-year implementation
plan will result in additional reductions in stormwater flows and pollutant loads. Total suspended
solids would be reduced by 9 percent overall or 550,887 pounds per year. Total nitrogen would
be reduced by 3 percent or 4,747 pounds per year and total phosphorus would be reduced by 4
percent or 850 pounds per year.

Table 6.5
Overall Pollutant Loading and Flow Reductions
Area > Runoff Volume | by Flow (cfsfac)* [ TSS TN TP
Watershed (ac) Scenario (in/yr) (Iblyr) (blyr) | (biyr)
2 Year | 10 Year | 2 Year | 10 Year
Existing Condition 1,789.17 | 4,073.16 0.21 0.47 5,977,331 | 139,910 | 19,754
Future Without Projects 1,992.35 | 4,523.03 0.23 0.52 6,247,902 | 144,321 | 20,267
Sugarland Future With 10-yr Projects | 1,947.59 | 4,432.10 0.22 0.51 5,827,482 | 140,769 | 19,643
Run and . -44.77 -90.93 -0.005 -0.010 420,419 3,551 625
Horsepen 14,597 | Reduction (10-year Plan) 204 204 2% 206 7% 204 3%
Creek Future With 0-25 yr Projects| N/A N/A N/A N/A 5,697,014 | 139,573 | 19,417
. 550,887 4,747 850
Reduction (25-year Plan) N/A N/A N/A N/A 0% 3% 4%

Y Flow is cumulative.
2 25-year projects were not evaluated in the hydrologic model.
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7.0  Glossary and Acronyms
Acre — A measure of land equating to 43,560 square feet.

Aquatic Habitat — The wetlands, streams, lakes, ponds, estuaries and streamside (riparian)
environments where aquatic organisms (e.g., fish, benthic macroinvertebrates) live and
reproduce; includes the water, soils, vegetation and other physical substrate (rocks, sediment)
upon and within which the organisms occur.

Benthic Macroinvertebrate — An aquatic animal lacking a backbone and generally visible to the
unaided eye.

Best Management Practice (BMP) — A structural or nonstructural practice that is designed to
minimize the impacts of changes in land use on surface and groundwater systems. Structural best
management practices refer to basins or facilities engineered for the purpose of reducing the
pollutant load in stormwater runoff, such as bioretention, constructed stormwater wetlands, etc.
Nonstructural best management practices refer to land use or development practices that are
determined to be effective in minimizing the impact on receiving stream systems such as the
preservation of open space and stream buffers, disconnection of impervious surfaces, etc.

Bioengineering — Combines biological (live plants) and engineering (structural) methods to
provide a streambank stabilization method that performs natural stream functions without habitat
destruction.

Bioretention System (Rain Garden) — A stormwater BMP consisting of a shallow surface
depression planted with native vegetation to capture, treat and infiltrate stormwater.

Channel Evolution Model (CEM) — The geomorphologic assessment of the incised stream
channels developed by Schumm et. al.

Channel — A natural or manmade waterway.

Check Dam - A structure placed within a swale or other stormwater facility to slow the
stormwater flow rate and create small, temporary ponding areas.

Confluence — The joining point where two or more stream create a combined, larger stream.
Constructed Stormwater Wetland — A stormwater management facility consisting of shallow

pools constructed to replicate natural wetland ecosystems, designed to enhance the water quality
of stormwater runoff.

Department of Public Works and Environmental Services (DPWES) — Fairfax County, VA,
department in charge of public works, utilities, building permits, land use and development,
stormwater, wastewater, recycling and other environmental services.

Design Storm — A selected rainfall hyetograph of specified amount, intensity, duration and
frequency that is used as a basin for design.

Sugarland Run and Horsepen Creek 7-1
Watershed Management Plan



Detention — The temporary impoundment or holding of stormwater runoff.

Ecosystem — All the component organisms of a community and their environment that together
form an interacting system.

Environmental Protection Agency (EPA) - United States federal agency responsible for
safeguarding and managing a region’s natural resources and quality of life.

Erosion - is the natural process by which a stream channel adjusts to changes within its
watershed. Increased development within a watershed can accelerate the erosion process,
resulting in the loss of residential yards, threatened infrastructure, siltation of aquatic habitat and
decreased water quality.

Extended Detention (ED) Basin — A stormwater management facility that temporarily stores
stormwater runoff and discharges it at a slower rate through a hydraulic outlet structure.

Federal Emergency Management Agency (FEMA) — United States federal agency responsible
for disaster mitigation, preparedness, response, recovery and education, including flood maps.

Floodplain - Area of land on each side of a stream channel that is inundated periodically by flood
waters; important zone for dissipating the energy of peak storm flow discharges and for storing
waters that otherwise might damage in-stream habitat and/or cause downstream flood damage;
typically includes high-quality riparian habitat (if undisturbed); waters flowing in incised (down-
cut) streams may not be able to access the adjacent floodplain area to dissipate the volume and
energy of higher storm flow events.

Geographic Information System (GIS) — A method of overlaying spatial land and land use data
of different kinds. The data are referenced to a set of geographical coordinates and encoded in a
computer software system. GIS is used by many localities to map utilities and sewer lines and to
delineate zoning areas.

Geomorphology — A science that deals with the land and submarine relief features of the earth’s
surface.

Grassed Swale — see Vegetated Swale

Headcut — The geomorphologic incision of the stream due to the hydraulic effect of a channel
from head forces. One example is the accelerated cutting of a stream due to a manmade or
natural constriction where water velocities are increased substantially. Another example is the
outlet of a dam, where extreme velocities can occur due to the high static head forces created by
the build-up of water from the dam structure.

Headwater — The source of a stream or watershed.

Hydrologic Engineering Centers River Analysis System (HEC-RAS) — A hydraulic model used
to simulate the hydraulics of water flow through natural and/or manmade channels and rivers.
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Hot Spot — A problem area that may contain significant stressors or pollutant sources that can
affect watershed conditions within the immediate subwatershed and may be having an impact on
downstream areas.

Hydraulics — The physical science and technology of the static and dynamic behavior of fluids.

Hydrograph — A plot showing the rate of discharge, depth, or velocity of flow versus time for a
given point on a stream or drainage system.

Hydrology — The science of dealing with the distribution and movement of water.
Hyetograph — A graph of time distribution of rainfall over a watershed.
Index of Biotic Integrity (IBI) — A biological index, which includes macroinvertebrate

population indices, fish taxa richness and percent impervious calculations, that is designed to
provide a general water quality evaluation of a stream or watershed.

Indicator — A physical marker used to assess the condition of the environment, as an early-
warning signal of changes in the environment and to diagnose causes of ecological problems.

Impervious Surface — A surface composed of any material that significantly impedes or prevents
natural infiltration of water into the soil. Impervious surfaces include, but are not limited to,
roofs, buildings, streets, parking areas, any concrete, asphalt, or compacted gravel surface.

Low-Impact Development (LID) — A comprehensive land planning and engineering design
approach with the goal of maximizing the amount of natural features and vegetation at a site, in
order to allow stormwater to be infiltrated on site and recharge the groundwater rather than being
conveyed to detention facilities or storm sewers.

Metric - An analytical benchmark that responds in a predictable way to increasing human,
climatic or other environmental stress, and can be used to help compare watersheds.

Modeling - Use of conceptual and/or computer models to simulate the response (e.g., pollutant
loading to streams) of a natural system (e.g., watershed) to various management scenarios; useful
in assessing which types of watershed protection techniques will yield the greatest benefit to
water quality, habitat, or flooding conditions and in determining which locations within the
watershed are optimal for such practices or project sites.

Municipal Separate Storm Sewer System (MS4) Permit — Fairfax County stormwater permit that
requires the creation of watershed management plans to facilitate compliance with the Clean
Water Act.

Open Space — The area within the boundaries of a lot that is intended to provide light and air, and
is designed for either scenic or recreational purposes. Open space shall, in general, be available
for entry and use by residents or occupants of the development. Open space may include, but is
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not limited to, lawns, decorative planting, walkways, recreation areas, playgrounds, undisturbed
natural areas and wooded areas.

Peak Discharge — The maximum rate of flow at an associated point within a given rainfall event
or channel condition.

Perennial Stream — A body of water that normally flows year-round in a defined channel or bed,
and is capable, in the absence of pollution or other manmade stream disturbances, of supporting
bottom-dwelling aquatic animals.

Pipes - carry water from various sources to a stream. Because of this, the discharge may contain
pollutants such as oil from roadway runoff, sewage, nutrients from lawn fertilization, etc. The
high volume and flow delivered to the stream, particularly during storm events, can result in
erosion of the stream channel and banks.

Rain Barrel — A stormwater BMP consisting of a large container designed to capture and store
rainwater from roofs. The rainwater can then be used to water gardens and lawns, and is
prevented from becoming surface runoff.

Rain Garden — see Bioretention System

Redevelopment — The substantial alteration, rehabilitation, or rebuilding of a property for
residential, commercial, industrial, or other purposes.

Regional Ponds — Large ponds that may serve as stormwater facilities for entire regions.

Resource Protection Area (RPA) — Vegetated riparian buffer areas, which include land within a
major floodplain and land within 100 feet of a water body. These buffer areas are important in
the reduction of sediments, nutrients, as well as the other adverse effects of human activities,
which could potentially degrade these systems and those downstream.

Restoration - The re-establishment of wetlands or stream hydrology and wetlands vegetation into
an area where wetland conditions (or stable streambank and stream channel conditions) have
been lost.

Retention — The permanent storage of stormwater.

Retrofit — The modification of stormwater management systems through the construction and/or
enhancement of wet ponds, wetland plantings, or other best management practices designed to
improve water quality.

Return Period — The average length of time between events having the same volume and
duration. If a storm has a one percent chance of occurring in any given year, then it has a return
period of 100 years.

Riparian Buffer - An area adjacent to a stream, wetland, or shoreline where development
activities (e.g., buildings, logging) are typically restricted or prohibited; may be managed as
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streamside (riparian) zones where undisturbed vegetation and soils act as filters of pollutants in
stormwater runoff; buffer zone widths vary depending on state and local rules, but are typically a
minimum of 25 to 50 feet on each side of perennial streams.

Road Crossings - Structures that span the width of a stream, usually road or foot bridges. The
structures constrict the flow within a stream which can result in detrimental effects including
erosion, flooding and decreased water quality. In addition, structures may block fish and wildlife
passage preventing migration to feeding/spawning areas.

Runoff — The portion of precipitation, snow melt, or irrigation water that runs off the land into
surface waters.

Spreadsheet Tool for Estimating Pollutant Load (STEPL) — A modeling tool used to determine
pollutant loads and load reductions for the watershed planning effort.

Stream Protection Strategy (SPS) — Fairfax County program that focused on developing and
prioritizing stream protection and restoration strategies.

Stormflow — The portion of stream flow that is due to stormwater runoff.

Stormwater Management — Programs designed to maintain or return the quality and quantity of
stormwater runoff to pre-development levels.

Stormwater (or Stormwater Runoff) — Excess precipitation that is not retained by vegetation,
surface depressions, or infiltration, and therefore collects on the surface and drains into a surface
water body.

Stormwater Management Facility — A device that controls stormwater runoff and changes the
characteristics of that runoff including, but not limited to, the quantity and quality, the period of
release or the velocity of flow.

Storm Water Management Model (SWMM) — A stormwater modeling technique developed by
the US Environmental Protection Agency (EPA) as a design and planning tool for stormwater
runoff.

Stormwater Planning Division (SWPD) — Division of the Fairfax County Department of Public
Works and Environmental Services.

Stream Restoration — The reestablishment of the general structure, function and dynamic, but
self-sustaining, behavior of the ecosystem.

Subwatershed — A subdivision of a watershed used for planning and management purposes,
usually ranges in size from 100 to 300 acres.

Tree Cover — The area directly beneath the crown and within the drip line of a tree.
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Total Maximum Daily Load (TMDL) — A tool for establishing the allowable loadings of a given
pollutant in a surface water resource to meet predetermined water quality standards.

U.S. Army Corps of Engineers (USACE) — The federal agency responsible for investigating,
developing and maintaining the nation's water-related environmental resources.

Vegetated or Grassed Swale — A broad and shallow channel vegetated with erosion resistant and
flood-tolerant vegetation. The purpose of this BMP is to convey and slow down stormwater in
order to enhance water quality through sedimentation and filtration.

Virginia Pollutant Discharge Elimination System (VPDES) - Virginia state permitting
regulations that determine the location and amount of pollutant discharges to land and water
resources.

Watercourse — A stream with incised channel (bed and banks) over which water are conveyed.

Watershed — A defined land area drained by a river, stream, or drainage way, or system of
connecting rivers, streams, or drainage ways such that all surface water within the area flows
through a single outlet.

Watershed Advisory Group (WAG) — Group of watershed stakeholders, including watershed
community members and professional agency representatives, involved with preparing the
watershed management plan.

Watershed Management Area (WMA) — A subdivision of a watershed used for planning and
management purposes, usually four square miles in size.

Watershed Planning - The development of basin wide Watershed Restoration Plans; planning
typically includes (1) an assessment of watershed conditions and functional impacts at
progressively smaller scales of study, and (2) the development of land use management strategies
and optimal watershed restoration, enhancement and protection/preservation projects designed to
address the identified watershed needs & opportunities.

Wetland - Habitats where the influence of surface water or groundwater has resulted in the
development of plant or animal communities adapted to aquatic or intermittently wet conditions.
Wetlands include tidal flats, shallow sub-tidal areas, swamps, marshes, wet meadows, bogs and
similar areas.
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Appendix A: Watershed Workbook

The watershed workbook is a reader-friendly document that is designed to provide the residents
and stakeholders of the Sugarland Run and Horsepen Creek watersheds with information about
their watersheds. The watershed workbook describes the watershed study methodology and
summarizes the County-wide goals and objectives. The watershed workbook characterizes the
existing state of the watersheds and describes the various methods and tools used in the
evaluation of all the watershed management areas within the Sugarland Run and Horsepen Creek
watersheds. The watershed workbook is a draft document that contains the information and
modeling results available at the time and has not been, and will not be, updated or finalized.

Appendix B: Technical Documents
I. Subwatershed Strategies

Technical Memo 3.2 describes how initial strategies were developed for Sugarland Run and
Horsepen Creek watersheds. The memo discusses the characterization of subwatershed
improvement, stream restoration, and regional pond alternative strategies. The memo also
describes how based on these strategies priority subwatersheds were identified and potential
candidate restoration projects were selected.

ii. Prioritization
Technical Memo 3.4/3.5 describes how potential candidate projects were evaluated and the final
list of projects incorporated in the watershed management plan was selected. The memo
describes how candidate projects were investigated in the field to evaluate the scope, feasibility,

and benefits of each candidate project. The memo also discusses the procedure by which
candidate structural projects were evaluated and ranked.

iii. Modeling description

Technical Memo 3.6 describes the selection of projects to be further evaluated with hydrologic
and hydraulic models. The memo discusses this assessment of potential impacts and discusses if
objectives were met by implementing the modeled projects. The memo summarizes the setup,
calibration and results of the hydrologic and hydraulic modeling performed. Results from the
final STEPL pollution model were also summarized in this memo.

Appendix C: Public Involvement

Summaries of the initial community workshop, the draft plan forum and each of the five
Watershed Advisory Group (WAG) meetings that were held through the watershed management
plan development process are included in Appendix C.
I. October 30, 2008
ii. December 10, 2008
iii. March 3, 2009
iv. June 3, 2009
v. March 9, 2010
vi. July 21, 2010
vii. August 3, 2010
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