This timeline summerizes the major tasks and milestones for the 2015 Fairfax Forward evaluation. Items outlined in blue correspond to the process evaluation (Part I).
Items outlined in green and in italic font correspond to the work program review (Part |l).

océb'12°v' [ Draft evaluation criteria published to Fairfax Forward website. }

%

32‘;: ggﬁ' [ Public participation survey distribution begins for studies listed on 2013 Comprehensive Plan Amendment Work Program.}

<

T:r:' 2; gg}g ) Submission period to propose changes to the work program or Comprehensive Plan.

<

J”%fg"’t' Additional changes made to evaluation criteria if they are needed.]
00;‘6'1":_?% Preliminary staff report prepared.
~
Feb.- Mar. « Preliminary staff report reviewed, final document published. * Preliminary staff report prepared.
2016 * Planning Commission (PC) public hearing on proposed changes to Fairfax Forward process.| | « PC workshop to discuss submissions received.
V &
Apr. 2016 [ Board of Supervisors action item submitted for endorsement of recommended changes to Fairfax Forward] Preliminary staff report reviewed, final document published.
May -June * PC public hearing on proposed modifications to the work program and/or Comprehensive Plan recommendations.
2016 * Submit Board of Supervisors action item for endorsement of recommended changes.

%

Revised March 18, 2014




