
The EIS is based on DRAFT master plan and projected population increases to support up to 55,000 workers by 
2030

SCHEDULE: MASTER PLAN AND EIS COMPLETIONS 

Award Master Plan  ……………………. 30 Jul 2011
Award EIS …………………………30 Aug 2011
Public Scoping Meeting  …………………….5 Oct  2011      (Submit DRAFT Master Plan-Informal Submission)
30% S b i i 30 N  2011   (TMP /   BRAC ffi  )30% Submission ………………………….30 Nov 2011   (TMP w/o post BRAC traffic counts)
30% Review Comments Due  …………… ..30 Dec 2011
60% Submission    …………………………. 28 Feb 2012     (1st Formal DRAFT Submission to NCPC, 30 day 

review . TMP includes Post -BRAC traffic counts)   )
60% Review Comments Due  ……………... 30 Mar 2012
NCPC board  hearing of DRAFT…………… 5 Apr 2012  (Commission Review of 1st Formal Draft submission)
90% Pre-final Submission  ………………… 1 May 2012
90% Review Comments Due ……………… 1 Jun 2012
100% EIS Submission  ……………………. 6 Jul 2012
Public Period Opens  ……………………… 15  Aug 2012     (60 day NCPC & Local Government review)
Public Period Ends     15 Oct 2012Public Period Ends     ……………………… 15 Oct 2012
Comment Period Responses  …………….. 15 Nov 2012     
ROD signed/EIS complete  ……………….. 21 Dec 2012
Final Master Plan submission to NCPC……Jan 2013  (90 day NCPC review)
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NCPC Hearing/Final Approval……………April 2013 

Chris Landgraf // (703) 806-4641 // christopher.landgraf@us.army.mil 


