Tysons Transportation-Related Projects Completed or In
Progress Since the Beginning of 2009
(By FCDOT)

Presented at the May 12, 2010 PC Tysons Commitiee Meeting

1. Conceptual Design and Engineering Assessment of Boone Blvd and
Greensboro Drive (complete)

2030 Transportation Analysis (complete)

Beyond 2030 Analysis (complete)

Transportation Demand Management and Parking Analysis (complete)
Urban Street Design Standards (complete)

Transportation Phasing Analysis (complete)

N g e

Cost Estimates for Transportation Projects Serving Tysons 2010-2030 and
2030 to 2050 (complete)

8. Engineering Feasibility Assessment of Ramp Connections to the Dulles

Toll Road (complete)

9. Initial Operational Analysis of Ramp Connections to the Dulles Toll Road

(complete)
10.Chapter 527 Submission to VDOT (complete)

11. Neighborhood Traffic impact Study (nearly compiete)

12. Shorter Term (Phase Il) Transit Development Plan for Tysons (complete)

13.Draft Transportation Plan Text (three drafts — complete)

14.Longer Term (Phase |li) Circulator Study

15. Detailed Operational Analysis of the Ramp Connections to the Dulles Toll
Road

16. Conceptual Design and Engineering of the Ramp Connections to the
Dulles Toll Road

17. Operational Analysis of the Grid of Streets
18. Conceptual Design and Engineering of the Grid of the Grid of Streets
19. Tysons Bicycle Plan

20. Tysons Metrorail Station Access Management Study
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