
Public Safety  
 

Fairfax County continues to demand the timely delivery of modern, efficient public safety services. 
The provision of an appropriate level of service requires facility improvements of three general types:  
construction of new facilities to provide improved service levels; construction of new facilities to 
replace temporary rented or substandard quarters; and renovation and/or expansion of existing 
facilities. Public Safety facilities include those associated with Fire and Rescue, Police, Animal 
Control and E-911 communications. 

 

The Public Safety Section of the Policy Plan within the Fairfax County Comprehensive Plan includes 
the following established objectives:  

• Maintain the high level of training provided to public safety officials, including but not limited to 
police officers, deputy sheriffs, fire and medical emergency personnel and animal wardens, so 
they either become or remain proficient and qualified in their duties. 

• Enhance the operations elements of public safety officials with facilities to properly support the 
duties of sworn law enforcement officials, fire and emergency personnel and animal wardens. 

• Locate police stations and facilities to provide the most efficient and expeditious law 
enforcement/protective service to the county as a whole and to the individual police districts. 

• Maintain or establish facilities that allow Police Department personnel to operate at maximum 
effectiveness. 

• Establish and maintain at a minimum, a seven-minute total response time coverage for fire and 
rescue emergencies to at least 95 percent of the county's population.  

• While adhering to constructing new full-service fire stations of a minimum 14,000 square feet, 
all efforts should be made to construct new stations to be compatible with the surrounding 
community. 

• Safeguard the county's investment and ensure appropriate positioning of the Fire and Rescue 
Department's specialized emergency response equipment. 

• Provide for convenience of Animal Services Division services to all county residents by 
maintaining the current shelter location on West Ox Road and providing an additional satellite 
shelter in the eastern half of the county. 

• Continue to provide convenient pet adoptions, licensing, vaccinations, and education services 
to county residents and the necessary facilities for managing all phases of animal control and 
safety. 

 
Source: Source: Fairfax County Comprehensive Plan, 2017 Edition; Policy Plan- Public Facilities, Amended through 4-9-
2019 

  

Program 
Description 

Link to the 
Comprehensive 

Plan 
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Public Safety facilities are generally supported by General Obligation Bonds, most recently by the 
2015 and 2018 Public Safety Bond Referenda.  The 2015 Referendum included support for the 
renovation/expansion or replacement of the Franconia Police Station, the Police Tactical Operations 
Facility at Pine Ridge, and the replacement of the Emergency Vehicle Operations Center (EVOC) 
and K9 Center.  These facilities were well beyond their useful life expectancy and undersized to meet 
the current functions/operations of the Police Department.  In addition, the referendum supported a 
new Heliport and a new South County Police Station with a co-located full-service Animal Shelter.  
The 2018 Referendum included upgrades to the Mason District Police Station, the Criminal Justice 
Academy, and the Police Department Annex (Property and Evidence), as well as the Mount Vernon, 
Gunston, Seven Corners, and Fairview Fire Stations and one volunteer station.  

The projected growth of Tysons as part of Tysons Redevelopment requires a new Tysons District 
Police Station to provide urban-style police service for the area.  Partnerships with other Fairfax 
County Agencies for collocated facilities are being explored.   

Additionally, future plans for the police department include renovation/expansion or replacement of 
the Sully District Station, West Springfield District Station, and the Mount Vernon District Station in 
order to upgrade aging building systems, take advantage of updated technologies, reconfigure the 
layout for efficiency and security, and resolve inadequate support and operational space.  There are 
also plans for a large new specialty vehicle storage facility to replace existing leased space which is 
reaching capacity and does not meet security standards. It is anticipated that this facility will also 
house Fire and Rescue vehicles.    

The Fire and Rescue Department’s Fire Station Location Master Plan served as the general plan for 
locating fire stations in the County. The Master Plan defined criteria such as population, incident 
activity, development types and densities, road networks, target hazards, and response times for 
determining where fire stations were needed. In addition, a Fire Station Condition Assessments study 
was completed for 11 volunteer-owned fire stations and 21 County-owned fire stations. The results 
of this assessment, in conjunction with the increasing demand to provide accommodations for the 
department’s female personnel, have been utilized to prioritize facility improvements as well as 
identify the need to replace existing stations.   

In June 2010, the Fairfax County Board of Supervisors adopted the Tysons Corner Comprehensive 
Plan which includes a relocation of the existing Tysons Fire Station and identifies areas for additional 
fire stations to support development over the next twenty years. In 2011, a replacement of the 
existing Tysons Fire Station was negotiated as part of a development proffer. In early 2013, land as 
well as design and construction of a second fully functional fire station in the Tysons East area was 
negotiated through a development partnership to support growth in Tysons. 

Long range plans for the Fire and Rescue Department include expanding existing fire stations or 
planning infill fire stations to meet the emergency service needs of projected high-density 
development throughout the County. The Fire and Rescue Department conducts research on 
response times and best practices in resource allocation to optimize service delivery, to prioritize 
funding for new fire stations and for renovating/expanding or replacing existing stations to meet future 
service demand.   

The map that follows depicts the population densities as compared to the existing Fire Station 
locations.  This map is one of the tools used to prioritize Fire and Rescue Department projects for 
future planning. 

Program 
Initiatives 
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Fire Station # Fire Station Name Fire Station # Fire Station Name 

1 McLean 23 West Annandale 

2 Vienna 24 Woodlawn 

4 Herndon 25 Reston 

5 Franconia 26 Edsall Road 

8 Annandale 27 West Springfield 

9 Mount Vernon 28 Seven Corners 

10 Bailey’s Crossroads 29 Tysons Corner 

11 Penn Daw 30 Merrifield 

12 Great Falls 31 Fox Mill 

13 Dunn Loring 32 Fairview 

14 Burke 34 Oakton 

15 Chantilly 35 Pohick 

16 Clifton 36 Frying Pan 

17 Centreville 37 Kingstowne 

18 Jefferson 38 West Centreville 

19 Lorton 39 North Point 

20 Gunston 40 Fairfax Center 

21 Fair Oaks 41 Crosspointe 

22 Springfield 42 Wolftrap  

  44 Scotts Run 
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1. Feasibility Studies (Countywide): $441,487 has been approved to date to conduct feasibility 
studies at various Public Safety Facilities to determine the scope of renovations required. 

Fire and Rescue 
 
2. Chantilly Fire Station – 2024 (Sully District): $20,000,000 is estimated to be required for 

design and construction of a renovated/expanded or replacement 4-bay fire station. The existing 
three bay station, constructed in 1989, requires upgrades to major building systems, enhanced 
bunkrooms and locker facilities for female personnel, and an additional apparatus bay for future 
growth. Other building space deficiencies include personal protective gear locker area, shop and 
medical storage, and decontamination area.  The Route 28 Corridor is targeted for high density 
development which will increase the demand for emergency medical and fire suppression 
services. This project is proposed as part of the 2024 Public Safety Bond Referendum. 

3. Edsall Fire Station - 2015 (Mason District): $13,970,000 has been approved for design and 
construction of a renovated/expanded 4-bay fire station. Edsall Fire Station was constructed in 
1974 and requires upgrades to building systems that are beyond the end of their life expectancy. 
In addition, the station’s 2 ½ apparatus bays are undersized, female living facilities are 
inadequate, and space is needed to conduct operations support functions. A larger fire station 
provides flexibility to add emergency units to meet future demand for services resulting from 
population growth and development in the surrounding areas. Construction of this project began 
in 2020 with completion scheduled for spring 2022. This project was approved as part of the 
2015 Public Safety Bond Referendum. 

4. Fairview Fire Station - 2018 (Springfield District): $16,000,000 has been approved for a 
renovated/expanded or replacement fire station with 3 drive through apparatus bays. This 
station was constructed in 1981 and requires upgrades to building systems, enhanced female 
living facilities, and space for support functions. The project also includes a temporary fire station 
off-site to maintain fire and rescue services during construction. This project was approved as 
part of the 2018 Public Safety Bond Referendum and is currently in the design phase. 

5. Fox Mill Fire Station – 2024 (Hunter Mill District): $16,000,000 is estimated to be required to 
renovate/expand or replace the existing 2-bay fire station constructed in 1979. The station 
requires upgrades to major building systems and an additional apparatus bay to support future 
growth. In addition, female living facilities are inadequate, and space is needed to conduct 
operations support functions. The Fox Mill Fire Station’s response area includes Reston and the 
Route 28 corridor targeted for high density development in conjunction with the Silver Line 
Metrorail which will increase future demand for medical and fire suppression services. This 
project is proposed as part of the 2024 Public Safety Bond Referendum. 

6. Gunston Fire Station - 2018 (Mount Vernon District): $13,000,000 has been approved for a 
renovated/expanded or replacement fire station with 4 drive through apparatus bays. This 
station was constructed in 1976 and requires major building systems upgrades to systems that 
are beyond the end of their life expectancy. In addition, apparatus bays are undersized, female 
living facilities are inadequate, and space is needed for water rescue resources as well as for 
operations support functions. This project was approved as part of the 2018 Public Safety Bond 
Referendum and is currently in the design phase.  

  

Current Project 
Descriptions 

Fairfax County, Virginia: FY 2023 – FY 2027 Adopted CIP - 149



Public Safety  
 

7. Merrifield Fire Station - 2015 (Providence District): $9,000,000 has been approved to 
renovate/expand the existing station which was constructed in 1979. Renovations are needed 
to replace building systems and to utilize space vacated by the Providence District Supervisor’s 
office, now located at the Providence Community Center. The existing station lacks sufficient 
living facilities for female personnel, a physical fitness area, and space for operations support 
functions.  Merrifield is one of the revitalization areas in the County targeted for commercial and 
residential development. The project is currently in the construction phase and is scheduled for 
completion in Spring 2022. This project was approved as part of the 2015 Public Safety Bond 
Referendum.  

8. Mount Vernon Fire Station - 2018 (Mount Vernon District): $16,000,000 has been approved 
for a renovation/expansion or replacement fire station with 4 larger apparatus bays.  This station 
was constructed in 1969 and requires major building system upgrades. In addition, apparatus 
bays are undersized, female living facilities are inadequate, and space is needed for support 
functions.  The Mount Vernon response area includes the Richmond Highway Corridor which is 
one of the revitalization areas in the County targeted for commercial and residential 
development. This project was approved as part of the 2018 Public Safety Bond Referendum.  

9. Oakton Fire Station – 2024 (Providence District): $18,000,000 is estimated to be required to 
renovate/expand or replace the existing 2½ bay fire station built in 1983. The station requires 
upgrades to major building systems, enhanced shower and locker facilities for female personnel, 
and an additional apparatus bay for future growth. Other building space deficiencies include 
personal protective gear storage, physical fitness area, telecommunications room, medical 
supply storage, and decontamination area. This project is proposed as part of the 2024 Public 
Safety Bond Referendum. 

10. Penn Daw Fire Station - 2015 (Mount Vernon District): $15,400,000 is currently approved for 
a renovated/expanded or replacement fire station. The Penn Daw Fire Station was constructed 
in 1967 as a volunteer station and is one of the oldest and busiest in the County. The station’s 
apparatus bays are undersized with very low ceilings. In addition, the station lacks adequate 
living quarters for female personnel and requires replacement of building systems that have far 
exceeded their life expectancy. The Penn Daw Fire Station’s response area covers the northern 
section of the Richmond Highway Corridor targeted for residential and commercial development 
which will increase the future demand for emergency medical and fire suppression services. An 
alternate site to construct a new permanent fire station co-located with other county facilities has 
been selected. This project was approved as part of the 2015 Public Safety Bond Referendum. 

11. Seven Corners Fire Station - 2018 (Mason District): $14,150,000 has been approved for a 
renovated/expanded or replacement fire station with 3 apparatus bays. This station was 
constructed in 1977 and requires upgrades to major building systems. In addition, apparatus 
bays are undersized, female living facilities are inadequate, and space is needed for support 
functions. The project also includes a temporary fire station off-site to maintain fire and rescue 
services during construction. The Seven Corners station’s response area includes Baileys 
Crossroads which is projected to experience population growth and high-density development 
which will increase the demand for emergency medical and fire suppression services. This 
project was approved as part of the 2018 Public Safety Bond Referendum and is currently in the 
design phase. 
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12. Traffic Light Preemptive Devices (Countywide): $921,168 has been received in proffer 
revenue to date, associated with the Fire Department’s Emergency Vehicle Preemption (EVP) 
program. The EVP program provides for installation of vehicle preemption equipment on 
designated traffic signals along primary travel routes from the closest fire stations to a planned 
development. The goal of the EVP program is to improve response times to emergency incidents 
as well as safety for firefighters, residents, and visitors in Fairfax County. 

13. Traffic Light Preemptive Maintenance (Countywide): $12,239 has been allocated for 
maintenance associated with the Fire Department’s Emergency Vehicle Preemption (EVP) 
infrastructure. The EVP program provides for installation of vehicle preemption equipment on 
designated traffic signals. As preemption devices are installed and completed, any remaining 
proffer balances are set aside for future maintenance on the equipment.  

14. Tysons Fire Station (Providence District): $1,417,152 has been received to date from 
negotiated proffer obligations to support the design of a 5-bay replacement Tysons Fire Station. 
Additional proffer funding for the fire station construction is anticipated as development in the 
designated Tysons area occurs. The existing 3-bay fire station, constructed in 1978, requires 
upgrades to major building systems, additional apparatus bays, enhanced living facilities for 
female personnel, a physical fitness area, and storage for personnel protective gear and medical 
supplies. A larger replacement fire station will have capacity to add emergency response units 
and meet future increased demand for emergency medical and fire suppression services based 
on anticipated population growth and high-density development in Tysons. Staff is currently 
exploring the option to co-locate the fire station on the Tysons West Park Transit Site. The 
project is currently in the design phase.  Staff continues to explore financing and timing options 
should a delay in proffer funding occur. The current Fire Station at Spring Hill Road remains in 
place and operations can continue from that station until such time as the replacement station 
is constructed. 

15. Volunteer Fire Station - 2018 (Mason District): $15,000,000 has been approved for a 
replacement volunteer fire station.  This funding will support the West Annandale Station 
replcaement and a temporary off-site station during construction. The original volunteer fire 
station built in 1970 has exceeded its useful life cycle and lacks female living facilities, personal 
protective gear storage, and space for support functions. Per an Agreement with the Annandale 
Volunteer Fire Department and the Board of Supervisors, a new County-owned replacement 
station including volunteer space will be constructed at the existing site. This project was 
approved as part of the 2018 Public Safety Bond Referendum and is currently in the design 
phase.  

16. Wellfit Performance Testing Center - 2024 (TBD): $22,000,000 is estimated to construct a 
permanent facility to relocate the Fire and Rescue Department’s Wellness-Fitness (Well-fit) 
Center which is currently in leased warehouse space. The Well-fit Center is used for the 
Candidate Physical Abilities Test (CPAT) to evaluate and test potential candidates in the 
recruitment process, for Work Performance Evaluations to evaluate physical conditioning of 
uniform personnel and to ensure operational readiness through physical performance 
assessments for personnel returning to full duty after recovering from an injury or illness. The 
facility would also include administrative offices for program management, peer fitness, physical 
therapy, as well as strength and conditioning. This project is proposed as part of the 2024 Public 
Safety Bond Referendum. 
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Police 
 
17. Criminal Justice Academy – 2018 (Sully District): $18,000,000 has been approved to 

renovate and upgrade the Criminal Justice Academy which currently provides training for 2,300 
annual recruits and incumbents from the Fairfax County Police and Sheriff, and the towns of 
Herndon and Vienna. The current facility has outgrown the capability to provide innovative 
training to recruits and incumbent officers and the academic and scenario based training rooms 
do not meet the needs for today’s training. In addition, some of the building systems and 
infrastructure are beyond the end of their life cycle. Building assessments, scoping and project 
programming is underway. This project was approved as part of the 2018 Public Safety Bond 
Referendum. 

18. Emergency Vehicle Operations and K9 Center – 2015 (Sully District): $3,600,000 to replace 
the existing Emergency Vehicle Operations Center (EVOC) and K9 Training facility. These two 
facilities are located on the same site and training space is housed in two double-wide trailers. 
Approximately 1,300 county police officers as well as new recruits are trained at the facility. The 
EVOC was built as a temporary structure in 1995 and suffers from inadequate building support 
systems, pipes that consistently freeze in the winter months, pest infestation and insufficient 
space for training and vehicle maintenance. The current K9 facility is a small shed with very 
limited capabilities or space. A new building will co-locate both the EVOC and the K9 sections 
and provide efficiencies of operations and reduced costs. Programming and conceptual design 
has been completed for this project. This project was approved as part of the fall 2015 Public 
Safety Bond Referendum in the amount of $12 million; however, most of the funding has been 
redirected to other critical projects and this project is currently on hold.  

19. Franconia Police Station – 2015 (Lee District): $33,500,000 has been approved to 
renovate/expand or replace this facility which currently supports 130 officers and 30 non-sworn 
personnel serving approximately 51 square miles of the County. The facility was built in 1992 
and houses the Lee District Supervisor’s Office and the Franconia Museum. The building 
systems have reached the end of their useful life and the facility currently lacks adequate 
interviews rooms, property evidence rooms, locker rooms, an exercise room, office space and 
parking is limited to support the specialty units conducting operations within the District. The 
staff and equipment operating out of the facility has far surpassed the size of the station. The 
current Franconia site is very constrained and does not accommodate the needs of the Police 
Station. The design has been completed which co-locates this Police Station, the Lee District 
Supervisor’s Office and the Franconia Museum, with the Kingstowne Library, and an Active Adult 
Center and childcare facility into one comprehensive facility on the site of the new Kingstowne 
Regional Library. The design also includes garage parking and a County fueling station. This 
project was approved as part of the 2015 Public Safety Bond Referendum.  

20. Mason Police Station – 2018 (Mason District): $23,000,000 has been approved to 
renovate/expand or replace this facility. The building systems have reached the end of their 
useful life and the facility does not meet the current and future operational needs of the police 
and governmental center operations. The current facility, built in 1975, does not have adequate 
office, storage, workout, or interview spaces. This facility must operate 24/7 and does not 
currently support operations.  This project was approved as part of the 2018 Public Safety Bond 
Referendum and is currently in the design phase. 
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21. Mount Vernon Police Station – 2024 (Mount Vernon District): $38,000,000 is proposed for 
the Mount Vernon Police Station. The Mount Vernon Police Station was originally constructed 
in 1981 and renovated in 2003 and houses the Mount Vernon District Supervisor’s Office. A 
renovation/expansion or replacement will be required to upgrade/replace outdated building 
systems and infrastructure that have exceeded their life expectancy. The current space layout 
is inefficient and will not be able to meet the future operational needs of the Station.  The current 
layout also forces officers to transverse public spaces to go from one secure space to the other.  
Security systems and measures need to be upgraded or replaced to enable the Police to take 
advantage of the latest technologies.  This project is proposed as part of the 2024 Public Safety 
Bond Referendum. 

22. Police Evidence Storage Annex – 2018 (Providence District): $18,000,000 has been 
approved to renovate/expand or relocate/replace the existing Evidence Storage Building which 
currently houses the Police Department’s Warrant Desk and main Property and Evidence 
Section. The second and third floors are not able to adequately support high density storage, so 
very little can be stored above the first level of the building. Expansion of the storage area for 
the Police Property and Evidence Section is critical. Many of the items stored are critical 
evidence for court presentations, and their preservation is paramount. Adequate climate 
controlled storage is needed to properly store this property in an organized manner. Strict 
accountability and oversight is necessary to meet accreditation standards. This project was 
approved as part of the 2018 Public Safety Bond Referendum and is currently in the design 
phase.  

23. Police Facility Security Upgrades (Countywide): The Police Department has identified a 
need for a study to assess the security upgrades that may be required at Police facilities. As the 
County grows, high rise development is encroaching on Police facilities creating new security 
concerns. Funding of $250,000 was approved as part of the FY 2019 Third Quarter Review to 
support security assessments and to determine the needs for enhancements. This will enable 
the Police Department to take advantage of the latest technologies while providing a consistent 
platform of security across all facilities. The study is currently underway, which will identify the 
scope of work and associated costs related to each facility. 

24. Police Heliport - 2015 (Springfield District): $14,100,000 has been approved for a new 
Heliport facility. The current facility was constructed in 1984 and no longer meets the needs of 
the specialized staff and equipment assigned to the 24/7 facility. The flight officers, pilots, 
paramedics and maintenance crews perform more than 150 helicopter missions per month and 
more than 80 medical evacuations per year. The existing helicopter equipment, locker, storage 
and training spaces are insufficient to meet current operational needs. The facility was 
constructed to house two small helicopters; however, the current twin engine helicopters require 
larger hangars. The project is currently in the construction phase and is scheduled to be 
completed in spring 2022.  This project was approved as part of the 2015 Public Safety Bond 
Referendum. 
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25. Police Tactical Operations - 2015 (Mason District): $37,500,000 will support the replacement 
of the facility that houses the Police Department’s Operations Support Bureau (OSB) including 
the Traffic Division and Special Operations Division (SWAT, K9, bomb squad). The current 
facility was originally an elementary school that was renovated in 1985. Office space, training 
rooms and secure storage for specialty equipment is inadequate and space is required to 
support the 24/7 operations. This project was approved as part of the 2015 Public Safety Bond 
Referendum and is currently in the design phase.  

26. South County Police Station/Animal Shelter – 2015 (Mount Vernon District):  $33,700,000 
will support a new Police Station with Animal Services in the southern portion of the County. The 
Franconia and West Springfield District Police Stations service the business and residential 
areas in the central and southern areas of Fairfax County. This additional Police Station will 
allow the department to organize smaller patrol areas and decrease response times throughout 
the County. The station will be co-located with a second Animal Shelter. Currently one Animal 
Shelter supports an estimated 5,500 companion animals and 2,000 wildlife animals each year. 
Animals in the south county area must be transported long distances to the current shelter. The 
South County Animal Shelter will offer services such as rabies clinics, pet adoptions, spray and 
neuter services, wildlife education and a volunteer program in a location convenient to this 
portion of the County. The project is currently in the construction phase and is scheduled to be 
completed in spring 2023. This project was approved as part of the 2015 Public Safety Bond 
Referendum. 

27. Tysons Police Station – 2024 (Providence District): $32,000,000 is proposed for a new urban 
model police station in the Tysons area.  The existing McLean area Police Station is unable to 
accommodate the expected growth in the area A 3-acre stie is currently being evaluated for a 
potential collocation with a Wastewater Pumping Station, a Department of Transportation facility, 
and the Police Station.  The station is estimated to be approximately 27,000 square feet with 
community engagement rooms.  Attributes of the new urban station will include enhanced 
Neighborhood Patrol Units/Shopping Center, Criminal Investigative staff, and Crime Prevention 
Officers areas, as well as alternatives to patrol vehicles potentially utilizing segways, 
motorcycles, bicycles, electric carts, or smart cars.  This project is proposed as part of the 2024 
Public Safety Bond Referendum. 
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Project Title
Project Number

Source 
of 

Funds

Budgeted 
or

Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

1 Feasibility Studies G $441 $0 $441

2G25-103-000
Fire and Rescue

2 Chantilly Fire Station - 
2024

B $0 $700 $800 $1,500 $18,500 $20,000

TBD
3 Edsall Fire Station - 2015 B $13,390 $580 $580 $13,970

FS-000017
4 Fairview Fire Station - 

2018
B $1,675 $2,000 $6,700 $4,500 $1,100 $25 $14,325 $16,000

FS-000053
5 Fox Mill Fire Station - 2024 B $0 $700 $800 $1,500 $14,500 $16,000

TBD
6 Gunston Fire Station - 

2018
B $1,130 $1,500 $5,500 $4,000 $820 $50 $11,870 $13,000

FS-000054
7 Merrifield Fire Station - 

2015
B $8,800 $200 $200 $9,000

FS-000013
8 Mount Vernon Fire Station - 

2018
B $75 $565 $765 $4,310 $8,235 $1,910 $15,785 $140 $16,000

FS-000055
9 Oakton Fire Station - 2024 B $0 $700 $800 $1,500 $16,500 $18,000

TBD
10 Penn Daw Fire Station - 

2015
B $4,040 $1,000 $2,750 $3,200 $2,750 $1,500 $11,200 $160 $15,400

FS-000015
11 Seven Corners Fire 

Station - 2018
B $4,000 $5,500 $3,000 $1,650 $10,150 $14,150

FS-000056
12 Traffic Light Preemptive 

Devices
X $921 $0 $921

PS-000008
13 Traffic Light Preemptive 

Maintenance
X $12 $0 $12

2G92-013-000
14 Tysons Fire Station X $1,417 $0 $1,417

FS-000042
15 Volunteer Fire Station - 

2018
B $1,150 $1,500 $5,500 $4,200 $2,500 $150 $13,850 $15,000

FS-000057
16 Wellfit-Performance 

Testing Center - 2024
B $0 $425 $1,225 $1,650 $20,350 $22,000

TBD

 ($000's)
Public Safety

Project Cost Summaries
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Project Title
Project Number

Source 
of 

Funds

Budgeted 
or

Expended
Through
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Total
FY 2023 -
FY 2027

Total
FY 2028 -
FY 2032 Total

 ($000's)
Public Safety

Project Cost Summaries

Police
17 Criminal Justice Academy - 

2018
B $230 $70 $450 $480 $8,180 $6,990 $16,170 $1,600 $18,000

OP-000007
18 Emergency Vehicle Ops. 

and K9 Ctr - 2015
B $0 $500 $2,500 $600 $3,600 $3,600

PS-000012
19 Franconia Police Station - 

2015
B $2,150 $8,350 $8,000 $8,000 $4,000 $3,000 $31,350 $33,500

PS-000013
20 Mason Police Station - 

2018
B $800 $1,100 $10,000 $11,000 $100 $22,200 $23,000

PS-000026
21 Mount Vernon Police 

Station - 2024
B $0 $500 $800 $1,300 $36,700 $38,000

TBD
22 Police Evidence Storage 

Annex - 2018
B $350 $850 $3,200 $8,900 $4,200 $500 $17,650 $18,000

OP-000008
23 Police Facilities Security 

Assessment 
G $250 $0 TBD $250

2G25-115-000
24 Police Heliport - 2015 B $7,100 $6,900 $100 $7,000 $14,100

PS-000010
25 Police Tactical Operations - 

2015
B $2,400 $4,600 $9,700 $10,750 $5,150 $4,900 $35,100 $37,500

PS-000011
26 South Co Police Station / 

Animal Shelter - 2015
B $8,200 $16,500 $8,200 $800 $25,500 $33,700

PS-000009
27 Tysons Police Station - B $0 $500 $800 $1,300 $30,700 $32,000

TBD

Total $58,531 $51,215 $64,365 $64,290 $41,160 $24,250 $245,280 $139,150 $442,961

Notes: Numbers in bold italics represent funded amounts.  A "C" in the 'Budgeted or Expended' column denotes a continuing project.

Key:  Source of Funds
B Bonds
G General Fund
S State 
F Federal
X Other
U Undetermined
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