
FAIRFAX COUNTY

BONDS & AGREEMENTS CENTER PROCESS: BOND RELEASE

September 2014

Developer completes all public improvements as shown on 

the approved plan, and obtains approvals and 

acceptances

Final inspection completed by Site Development & 

Inspections Division(SDID) inspector

Final Inspection requested by Developer or done

independently by SDID inspector

Letter 18 & bond release 

package is prepared & 

completed by SDID Inspector

SDID Inspector initiates Letter 18 and provides approvals to Bonds and Agreements Center 

(BAC) for public improvements including but not limited to:

· Public Streets

· Public Sidewalks

· Public Sanitary sewers

· Storm drainage facilities in a county easement

· Public waterlines

· Traffic signals

· Landscaping

· Streetlights

· Proffers 

· Fire lanes/signs

Letter 18 & bond release 

package is reviewed by 

SDID Supervisor

Letter 18 & bond release 

package is reviewed by 

SDID Code Specialist III

Letter 18 & bond release 

package is administratively 

reviewed by BAC for 

completeness & accuracy

BAC sends release letter/package to Developer & 

sends copies to County agencies.  In the case of 

Letters of Credit and Performance Bonds, Developer is 

given an option to pick up security or have it returned 

directly to issuing Bank/Surety Company. Release 

requests for cash bonds & escrows sent to Cashier’s 

Office & Finance for processing

Site work not complete
SDID Inspector contacts Developer and 

provides punch list of deficiencies 

BAC:

· Notifies Board of Supervisors (BOS) & 

County agencies of imminent release

· Emails Letter 18 to Developer for signature & 

requests any outstanding fee(s)

· Generates release package for signature by 

Manager of Bonds and Agreements Center.

Approved Approved

Returned to SDID inspector for 

corrections

Disapproved Disapproved

Release requests for cash bonds & 

escrows processed and checks issued 

by the Dept. of Finance. 

Site work complete

0-5 days

7 days

0-2 days

30-60 days

0-10 days

0-10 days
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