

# I-395 HOV Ramp @ Seminary Interchange

- \* EA is underway. Expect FONSI late April
- \* Design-Build RFQ has been advertised
- \* RFP to be advertised late June/July
- \* Expect Design-Build NTP Jan 2013
- \* Construction complete late 2015