Project Timeline Blake Lane RSA



Winter 2023

Review existing traffic volume data, crash data, State and County plans. Collect roadway characteristic data.



Spring 2023

Conduct Pedestrian RSA, document field review, evaluate design alternatives.



Spring-Summer 2023

Refine Countermeasures and develop planning-level cost estimates.



Summer 2023

Hold Task Force and Public Outreach Meetings.



Fall 2023

Deliver Final Report

DATA COLLECTION AND PREPARATION

PEDESTRIAN ROAD SAFETY AUDIT

ENGINEERING ASSESSMENTS

PUBLIC OUTREACH

FINAL REPORT