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Department of Transportation Summary of Activities and Highlights 

Projects Completed and Under Construction from July 2013 through February 2014 

	 Completed Projects: 31 projects were completed since July 2013, consisting of eight roadway, three 
transit, and 21 pedestrian, bicycle, walkway, and trail projects.  In addition, 20 bus stop 
improvement projects were completed. 
o	 Arlington Boulevard/Graham Road Median installation (Mason) 
o	 Beach Mill Road Bridge Rehabilitation (Dranesville) 
o	 Boone Boulevard/Aline Avenue (TMSAMS) Pedestrian Intersection Improvements (Providence) 
o	 Braddock Road/Roanoke River Road Intersection Improvements, managed by GMU (Braddock) 
o	 Colonial Lane/Chain Bridge Road (TMSAMS) Pedestrian Intersection Improvements (Providence) 
o	 Columbia Pike Walkway from Maple Court to Blair Road (Mason) 
o	 Fairfax County Parkway/Fair Lakes Parkway/Monument Drive Interchange (Springfield, Sully) 
o	 I-495 Express Lanes Ped/Bike at Braddock Road from Ravensworth Road to I-495 (Braddock) 
o	 I-495 Express Lanes Ped/Bike at Gallows Road from I-495 to Exxon Mobil Entrance (Providence) 
o	 I-495 Express Lanes Ped/Bike at Route 236 from I-495 to Heritage Drive/Hummer Road 

(Braddock) 
o	 North Kings Highway Median from Fort Drive to Huntington Metrorail Station (Lee) 
o	 Old Meadow Road/Old Meadow Lane (TMSAMS) Pedestrian Intersection Improvements 

(Providence) 
o	 Raglan Road/Gosnell Road (TMSAMS) Pedestrian Intersection Improvements (Hunter Mill) 
o	 Reston Town Center Transit Station Modifications (Hunter Mill) 
o	 Rolling Road/Old Keene Mill Road Safety Improvements (Springfield) 
o	 Route 1 Walkway (RHPTI) Belle Haven Towers Phase II (Mount Vernon) 
o	 Route 1 Walkway (RHPTI) north of Reddick Avenue/Russell Road (Mount Vernon) 
o	 Route 1 Walkway (RHPTI) south of Kings Village Road (Mount Vernon) 
o	 Route 1 Walkway (RHPTI) south of Sky View Drive (Mount Vernon) 
o	 Route 1 Walkway (RHPTI) Quander Road Phase II (Mount Vernon) 
o	 Route 29/Nutley Street Safety Improvements (Providence) 
o	 Seneca Avenue/Chain Bridge Road (TMSAMS) Pedestrian Intersection Improvements 

(Providence) 
o	 Silverbrook Road Walkway from Southrun Road to Monacan Road (Mount Vernon) 
o	 Solutions Drive/Greensboro Boulevard (TMSAMS) Pedestrian Intersection Improvements 

(Providence) 
o Sunset Hills Road Walkway (Plaza America Proffer) from Reston Center to Town Center Parkway 

(Hunter Mill) 
o	 Tyspring Street/Gosnell Road (TMSAMS) Pedestrian Intersection Improvements (Hunter Mill) 
o	 Wall Street/Gosnell Road (TMSAMS) Pedestrian Intersection Improvements (Hunter Mill) 
o	 West Ox Bus Operations Center Storage Building (Providence) 
o	 Westbranch Drive/Westpark Drive (TMSAMS) Pedestrian Intersection Improvements 

(Providence) 
o	 Westmoreland Street/Haycock Road southbound right turn lane (Dranesville) 
o	 Wiehle-Reston East Metrorail Station Park-and-Ride Garage (Hunter Mill) 
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 Projects in Construction: 44 projects are currently under construction.  In addition, 17 bus stop 
improvement projects are in construction. 
o	 Annandale Streetscapes on Columbia Pike from Backlick Road to fire station (Mason) 
o	 Ashburton Avenue Walkway at Cedar Run (Sully) 
o	 Bobann Drive Bikeway from Wharton Lane to Stringfellow Road (Sully) 
o	 Burke Commons Road Walkway from Meredith Circle to Roberts Parkway (Braddock) 
o	 Columbia Pike Walkway from Gallows Road to Annandale Church (Mason) 
o	 Dolley Madison Boulevard/Churchill Road Pedestrian Intersection Improvements (Dranesville) 
o	 Dulles Rail Phase 1 from West Falls Church to Wiehle-Reston East Metrorail Station (Dranesville, 

Hunter Mill , Providence) 
o	 Dulles Rail Phase 2 from Wiehle-Reston East Metrorail Station to Route 722 in Loudoun County 

(Dranesville, Hunter Mill) 
o	 Fairfax County Parkway/Franconia-Springfield Parkway Median Safety Improvements 

(Dranesville, Hunter Mill, Lee, Springfield) 
o	 Gambrill Road/Pohick Road southbound right turn lane (Mount Vernon, Springfield) 
o	 GMU West Campus Bypass Crossing Route 123, managed by GMU (Braddock, Springfield) 
o	 Huntington Bus Maintenance Facility Service Lane (Mount Vernon) 
o	 I-66/Route 28 Safety Improvements (Sully) 
o	 I-66 Active Traffic Management Improvements (Providence, Springfield, Sully) 
o	 I-66 Spot Improvements (Inside the Beltway) from Sycamore Street/Washington Boulevard to 

Dulles Toll Road (Dranesville) 
o	 I-95 Direct Access Ramps to Fort Belvoir North Area (Lee) 
o	 I-95 Express Lanes (Lee, Mason, Mount Vernon) 
o	 Lee Road Culvert (Sully) 
o	 Lewinsville Road Walkway from Snow Meadow Lane to Elsinore Road (Dranesville) 
o	 Lorton Road Improvements from Route 123 to Silverbrook Road (Mount Vernon) 
o	 McLean Central Business District Traffic Signal Replacement (Dranesville) 
o	 Mount Vernon Memorial Highway Walkway from north of Sunny View Drive to Richmond 

Highway (Mount Vernon) 
o	 Mulligan Road from Route 1 to Telegraph Road (Lee, Mount Vernon) 
o	 Old Centerville Road and Braddock Road Emergency Signal Pre-Emption (Sully) 
o	 Route 1 Walkway (RHPTI) from south of Fordson Road to Woodlawn Trail (Mount Vernon) 
o	 Route 1 Walkway (RHPTI) from south of Mount Vernon Memorial Highway to Napper Road 

(Mount Vernon) 
o	 Route 1 Widening from Old Mill Road/Mulligan Road to Telegraph Road (Mount Vernon) 
o	 Route 7/Baron Cameron Avenue/Springvale Road Pedestrian Intersection Improvements 

(Dranesville, Hunter Mill) 
o	 Route 1 Walkway (RHPTI) from Sacramento Drive to Engleside Plaza (Mount Vernon) 
o	 Route 7/Lewinsville Road Pedestrian Intersection Improvements (Dranesville, Hunter Mill) 
o	 Route 7 Widening from Rolling Holly Drive to Reston Avenue (Dranesville, Hunter Mill) 
o	 Route 29 Bridge Repairs over tributary of Accotink Creek (Providence) 
o	 Route 29 Bridge Replacement over Little Rocky Run (Springfield) 
o	 Route 29 Multi-Purpose Trail from Federalist Way to Shirley Gate Road (Braddock) 
o	 Route 50 Widening from Route 28 to Poland Road (Sully) 
o	 School Street Walkway from North Kings Highway to Pine Grove Circle (Lee) 
o	 Silverbrook Road Walkway from Silverthorn Road to Bayberry Ridge Road (Mount Vernon, 

Springfield) 
o	 Stringfellow Road Widening from Route 50 to Fair Lakes Boulevard (Springfield, Sully) 
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o	 Telegraph Road Widening from Beulah Street to Leaf Road (Lee, Mount Vernon) 
o	 Telegraph Road Widening from South Van Dorn Street to South Kings Highway (Lee) 
o	 Towlston Road Bridge Replacement over Rocky Run (Dranesville) 
o	 Twin Lakes Drive Bridge Rehabilitation over Johnny Moore Creek (Sully) 
o	 Walker Road at Georgetown Pike Road Diet (Dranesville) 
o	 Walney Road Bridge Replacement over Flatlick Branch (Sully) 

Bicycle and Pedestrian Program Highlights from July 2013 through February 2014 

The Board directed FCDOT to lead the effort to improve bicycle and pedestrian safety and mobility, 

including constructing bicycle and pedestrian facilities in high-priority areas of Fairfax County.  In 2006, 

the Board endorsed a Ten-Year Funding Goal of $60 million for new bicycle and pedestrian projects.  

Through FY2018, the Board has designated $110 million in federal, state, and county funding to 

construct high-priority bicycle and pedestrian improvement projects. 

	 Pedestrian and Bicycle Access and Safety:  FCDOT staff continues ongoing outreach and 
coordination with groups such as Reston Metrorail Access Group (RMAG), Herndon Metrorail 
Station Access Management Study (HMSAMS), Fairfax County Public Schools (FCPS) Safe Routes to 
Schools, INOVA, the county’s Transportation !dvisory Commission (TAC), the Trails and Sidewalks 
�ommittee, and the county’s !mericans with Disabilities Act (ADA) Compliance Team. 

	 Trail, Bike Lane, and Sidewalk Waivers: FCDOT staff received and processed 20 waivers in 
coordination with Board members, the Trails and Sidewalks Committee, Department of Public 
Works and Environmental Services (DPWES), and the Department of Planning and Zoning (DPZ). 

	 Street Smart: FCDOT staff work with regional partners on the Street Smart Pedestrian and Bicycle 
Safety Media Campaigns.  The twice-yearly campaigns utilize major-market television and radio, 
print, and bus advertising to promote safety awareness responsibilities of drivers and pedestrians in 
both English and Spanish. 

	 I-495 Express Lanes Bicycle and Pedestrian Projects: Bicycle and pedestrian facilities have been 
constructed on all of the Beltway bridge crossings in the I-495 Express Lanes Project.  These new 
facilities removed some of the worst barriers to pedestrian and bicycle movement in Fairfax County, 
since most of the former bridges had no facilities.  The Board designated additional CMAQ funding 
which, along with VDOT and county bond proceeds, funds the missing pedestrian facilities outside 
the limits and original scope of the I-495 Express Lanes Project. 

	 Bicycle Master Plan: Staff from both FCDOT and DPZ are finalizing the report, including the staff 
report on all the necessary modifications to the Comprehensive Plan. The study will be completed 
and presented to the Planning Commission in May 2014 and tentatively to the Board of Supervisors 
in June 2014. 

	 Increase and Enhance Bicycle Parking: FCDOT is completing its bicycle rack and improvement 
projects initiated in 2009, consisting of the installation of 150 new bicycle racks and 30 new bicycle 
lockers at locations countywide.  New racks and bicycle lockers were recently installed at the Burke 
Centre Virginia Railway Express (VRE) Station, Backlick Road VRE Station, and Centreville-Stone Road 
Park-and-Ride Lot. 
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	 Secure Bicycle Parking Facilities: Staff is finalizing work on the new “�ike and Ride” facility at the 
Wiehle-Reston East Metrorail Station in anticipation of the opening of Metrorail’s Silver Line.  When 
open, this facility will provide safe and secure parking for over 200 bicycles.  Other secure bicycle 
parking facilities in design include the Stringfellow Road Park-and-Ride Transit Center and Springfield 
Community Business Center Commuter Parking Garage. 

	 Vienna Metro-City of Fairfax-George Mason University (GMU) Connector: Work continues on a 
bicycle route connecting GMU with the Vienna Metrorail Station via the City of Fairfax.  This is a 
cooperative project with the city, GMU, and the Northern Virginia Regional Park Authority. 

	 Bicycle Route Signage-Countywide: In FY2013, staff completed the installation of bicycle wayfinding 
signs in the central business district of McLean. This was the first installation making use of new 
signage approved in the new edition of the Manual of Uniform Traffic Control Devices (MUTCD).  
More locations are planned for this coming year. 

	 Bobann Drive Bikeway-Sully District: Construction began in January 2014 on the Bobann Drive 
Bikeway.  Approximately one mile in length, this shared use path will provide direct non-motorized 
access to the Stringfellow Road Park-and-Ride Lot from the Centreville and Fair Lakes areas. 

	 Western Fairfax Bike the Sites: Work was initiated on the Bike the Sites project in late 2013. 
Funded through a federal Enhancement Grant, the project will establish a branded, signed family 
friendly bicycle route connecting multiple sites of historic importance.  Project completion is 
scheduled for summer 2014. 

	 Reston Capital Bikeshare Feasibility Study: Funded through Metropolitan Washington Council of 
Governments’ Transportation/Land Use Connections Grant Program, this study will examine the 
feasibility of expanding Capital Bikeshare to the Reston area.  If feasible, a second grant providing 
$400,000 for bikeshare infrastructure is available.  The study will be completed by June 2014. 

BRAC Implementation Plan Highlights from July 2013 through February 2014 

	 Projects In Construction 

o	 Mulligan Road and Telegraph Road Widening. 
o	 Defense Access Ramps into Fort Belvoir North Area (I-95 at the Fairfax County Parkway). 
o	 Route 1 Widening from Telegraph Road to Mulligan Road/Mount Vernon Memorial Highway. 

	 Projects in Design 

o	 Fairfax County Parkway and Rolling Road Interchange (VDOT). Project funded for construction in 
VDOT’s Six Year Improvement Program. Design-Build project managed by VDOT. NTP issued in 
January 2014. 

o	 I-95/Fairfax County Parkway Flyover Ramp (funded for design only).  Design is in progress. 
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Capital Projects and Operations Division Highlights from July 2013 through February 2014 

The Capital Projects and Operations Division consists of the Capital Projects Section (CPS) and the Traffic 
Engineering and Operations Section (TEOS).  CPS is responsible for scoping new multi-modal 
transportation projects, managing preliminary engineering plans and studies, and coordinating projects 
with VDOT, FHWA, WMATA, DPWES, the Board, and the general public.  TEOS is responsible for 
managing traffic issues related to signs, signals, parking, traffic calming, and other residential traffic 
issues.  TEOS partners with VDOT, the Board, homeowners associations, and citizen groups to resolve 
issues. 

Capital Projects 

	 Project Scoping 
o	 On January 28, 2014, the Board adopted a list of approximately 180 new transportation project 

priorities.  Capital Projects staff is responsible for scoping the projects, as well as managing 
many of the studies and conceptual plans. Staff will be working on project assignments and 
scheduling in spring 2014. The project scoping will be a major effort for CPS in 2014. 

	 Studies and Preliminary Plans: 
o	 Braddock Road HOV Widening: The study will consist of three main components: study 

widening, HOV, and transit needs from Burke Lake Road to I-495, study widening and transit 
from Guinea Road to Burke Lake Road, and study a commuter parking and transit center facility 
on Braddock Road in the vicinity of Burke Lake Road. 

o	 Dulles Toll Road Tysons Ramps: CPS has completed a conceptual study of alternatives for new 
ramp connections between the Dulles Toll Road and Tysons. 

o	 Fairfax County Parkway from I-95 to Telegraph Road: Investigate short-term congestion 
reduction improvements.  The study is underway. 

o	 Jones Branch Connector (JBC): The 30% design plans have been completed for this roadway 
connection between Jones Branch Drive and Route 123 in Tysons. The Interchange Modification 
Report (IMR) has also been prepared and submitted to VDOT for review. It is anticipated that 
VDOT and FHWA will approve the IMR in spring 2014, and FCDOT is proceeding with further 
design related efforts in anticipation of IMR approval. Funding for construction is a combination 
of local, state, and federal funds. FCDOT will manage the project through final design and land 
acquisition, and VDOT will construct the project. 

o	 Rolling Road VRE Parking Expansion: This study will determine the feasibility of adding a garage 
structure for additional parking.  The study is in progress, and draft completion is anticipated in 
August 2014. 

o	 Route 1 Transit Center: This study will select a feasible location, develop a conceptual design, 
and perform operational analysis for the transit center on the Route 1 corridor. 16 sites were 
evaluated for the transit center location, of which, the top three sites are being analyzed for 
feasibility.  Conceptual layout designs for two of these three sites are also being developed. 

o	 Route 7 Widening: This project will widen Route 7 from Reston Avenue to Jarrett Valley Drive. A 
market research study and traffic engineering study of constructing express lanes (high-
occupancy toll lanes) along corridor were recently completed by VDOT. Preliminary design, 
including alternative intersection analysis, is in progress. 

o	 Route 7 Widening from Route 123 to I-495 (Tysons): This conceptual design study for an eight-
lane section (four lanes in each direction) is in progress.  Ground survey and traffic data 
collection are complete, and the consultant is preparing future lane configurations.  Additional 
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Tysons Consolidated Traffic Impact Analysis (CTIA) modeling is needed to select appropriate lane 
configuration for all intersections along Route 7. 

o	 Route 123/Route 7 Interchange: This conceptual design study is identifying alternatives for 
improving the existing non-urban interchange in Tysons.  Ground survey is complete.  
Interchange and intersection alternatives will be studied after additional Tysons CTIA modeling 
is completed. 

o	 Route 123/Great Falls Street/Lewinsville Road: This conceptual design study analyzes short to 
mid-term improvements to the intersection.  Scoping and consultant selection are in progress. 

o	 Soapstone Overpass: The study is analyzing alternatives for a crossing over the Dulles Toll Road 
between Sunrise Valley Drive and Sunset Hills Road in Reston. Five alignment alternatives were 
developed and evaluated. A hybrid alternative with a compressed typical section was developed 
and is recommended for further development. The study report is being finalized. 

o	 Springfield CBC Parking Garage: This is a multi-modal and bus transit transfer facility to include 
approximately 1,100 commuter parking spaces, carpooling and pedestrian accommodations, 
and bicycle facilities. Final report for conceptual design and preliminary environmental study 
received. Design contract selection process complete and contract negotiations are underway. 

o	 State Street Alignment: This study is analyzing alternative alignments for a new road in Tysons 
between Greensboro Drive and the planned Boone Boulevard extension.  The stakeholders have 
selected three alignment alternatives for additional study and detailed design. 

o	 Stringfellow Road Park-and-Ride: This project will construct an additional 300 spaces, three 
additional bus bays (total of six), and a transit center building with bicycle facilities at the 
existing Stringfellow Park-and-Ride Lot. 

o	 Telegraph Road Widening from South Van Dorn Street to South Kings Highway: This project 
will widen Telegraph Road to a four-lane section including enhanced pedestrian improvements. 
Construction is in progress. 

o	 Town Center Parkway Underpass: This project entails development of a conceptual design of a 
bridge structure that will carry the Metrorail over the future Town Center Parkway extension. 
Coordination with the Metropolitan Washington Airports Authority and Metro on the bridge 
structure is ongoing and will be constructed as part of the Dulles Metrorail Phase 2 project. 

o	 Wiehle Ave/W&OD Trail Crossing: This study is analyzing alternatives for a future grade-
separated crossing of the W&OD Trail at Wiehle Avenue.  Several alternatives have been 
developed, and a draft report with recommendations is under review. 

Traffic Engineering and Operations 

	 Signage, Community Parking District (CPD) and Residential Permit Parking District (RPPD) 
Programs, and General Parking 
o	 RPPD issued approximately 6,400 permits and passes and assisted nearly 400 lobby walk-in 

customers. 
o	 RPPD received 11 inquiries, conducted five parking studies, issued five petitions, and held six 

public hearings. 
o	 CPD issued six petitions, and held three public hearings. 
o	 Staff performed field reviews for 11 parking restriction requests and the Board approved four 
new “No Parking” restrictions. 

o	 More than 300 signs were installed or had maintenance performed. 
o	 In the process of updating the Fairfax County Code related to Residential Permit Parking Districts 

- Section 82-5A and Appendix G. 
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	 Residential Traffic Administration Program (RTAP) 
o	 38 traffic calming projects were initiated for study. 
o	 Five traffic calming projects were approved by the Board of Supervisors for installation. 
o	 Six “$200 Fine for Speeding” sign requests were received with signs installed on eight roads. 
o	 Three “Watch for �hildren” sign requests were received. 
o	 One “Through Truck Restriction” request was received. 

	 Traffic Operations 
o	 Coordinating with VDOT on installation of a traffic signal at Sunrise Valley Drive and Coppermine 

Road. 

Coordination and Funding Division Highlights from July 2013 through February 2014 
The Coordination and Funding Division handles coordination and liaison responsibilities between the 
department, regional agencies, local jurisdictions, and state and federal agencies, and seeks funding 
from all levels of government for the implementation of transportation projects and services. 

	 Commonwealth Transportation Board (CTB): Requested $10 million in FY2015 VDOT Revenue 
Sharing funds from the CTB for the Route 29 Widening and Vaden Ramp Improvement projects. 

	 Continuation of the Countywide Dialogue on Transportation (CDOT): Staff concluded extensive 
outreach efforts in fall 2013 to determine the public’s priorities for transportation needs. The public 
outreach culminated in the prioritization of projects over a six-year period, and a County Six-Year 
Plan (CSYP) for transportation was approved by the Board on January 28, 2014. The CSYP is for fiscal 
years 2015 through 2020 and includes approximately 180 new projects funded with $1.4 billion in 
revenues from various sources. 

	 Capital Improvement Program (CIP): Successfully completed the FCDOT portion of the CIP with 
endorsement from the Planning Commission and adoption by the Board scheduled in spring 2014. 

	 VDOT Six-Year Improvement Program: Prepared testimony to �T� for VDOT’s FY2015 – FY2020 
program. 

	 Commuter Ferry Service: Analysis to examine the possibility of a commuter ferry service for the 
region was completed in October 2013.  The results indicated that no commuter ferry service is 
recommended within Fairfax County, since the preferred location was on Fort �elvoir’s property. 
The Army was not interested in providing that service for various logistical and security reasons. 

	 Cost Benefit Analysis Tool (CBA) 
o	 After the initial results were presented to the Board on June 25, 2013, staff revisited several 

projects as directed by the Board and incorporated final results in the Countywide Dialogue on 
Transportation in fall 2013. 

o	 Additional Cost Benefit Analysis will be conducted in the future as needed. 
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	 Coordination with Metropolitan Washington Council of Governments Transportation Planning 
Board (MWCOG TPB) 
o	 Incorporated the Jones Branch Connector (the first major roadway improvement within Tysons 

which provides additional access across the Beltway and connects to the I-495 Express Lanes) 
into the Transportation Improvement Program (TIP) to receive federal funds. 

o	 Incorporated 12 Tysons roadway improvement projects (Table 7) into the region’s 2014
	
Constrained Long Range Plan (CLRP).
 

o	 Following Board of Supervisors approval on November 19, 2013, provided input on the MWCOG 
TPB Regional Transportation Priorities Plan (RTPP).  The RTPP was adopted by the TPB on 
January 15, 2014. 

o	 Board of Supervisors approved three federal MAP-21 Transportation Alternative Program grant 
applications in October 2013: Lorton Cross County Trail, Mason Neck Trail, and Old Courthouse 
Road Sidewalk. The Old Courthouse Road Sidewalk project was submitted in the TAP application 
process, but is a Safe Routes to School Project. When MAP-21 combined the Transportation 
Enhancement and the Safe Routes to School Programs, it allowed for Safe Routes to Schools to 
be larger in scope, and the Old Courthouse Road Sidewalk project benefitted from this change.  
Grant awards are expected to be announced by August 2014. 

o	 Worked with COG staff to add new Transportation Emission Reduction Measures (TERMS) 
projects for the region as part of eliminating the region as an EPA Non-attainment Area. 

o	 Provided inputs for the MWCOG TPB’s “Freight Around the Region” report. 
o	 In coordination with DPWES, provided input to TP�’s Green Streets Policy.  Adoption of the 
policy by the TP�, with Fairfax �ounty’s recommendations included, is scheduled to occur early 
spring 2014. 

	 Metro 2025 
o	 The Washington Metropolitan Area Transit Authority (WMATA) and its funding partners 

developed and adopted a strategic plan called “Momentum” to help guide the !uthority over 
the next few decades. Part of that plan includes “Metro 2025” which is a subset of the �apital 
Improvement Program (�IP), and is generally made up of WM!T!’s capital expansion 
improvements between now and 2025. Metro 2025 includes new rail cars and power upgrades 
for running eight car trains, additional buses for operating Priority Corridor Networks, and rail 
station improvements to increase the capacity of the Metrorail system infrastructure. WMATA 
and jurisdictional staff are working to develop an affordable funding plan to fund many of the 
Metro 2025 improvements that were proposed by WMATA. 

	 Virginia Railway Express (VRE) 
o	 Successfully established a VRE and Fairfax Connector Bus Transfer policy with VRE for express 

service from VRE stations to Tysons and overall bus transfer policy. 
o	 Began feasibility study to investigate expanding Rolling Road VRE Station parking lot.  Scheduled 

completion of the study is for August 2014. 
o	 Implemented significant security and traffic management improvements at the Burke Centre 

VRE Station surface parking lot and garage.  Continued work with VRE staff to install state-of-
the-art bicycle lockers at Lorton and Franconia-Springfield VRE Stations.  These state-of-the-art 
lockers were installed at the Burke and Backlick Stations in January 2014. 

o	 Provided input for the development of VRE’s System Plan which is an update of VRE’s 2004 
Strategic Plan, and identifies critical VRE system needs in a comprehensive manner and 
prioritizes the service initiatives and capital improvements to advance VRE’s long-term strategic 
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vision over the next 20 years.  The System Plan was adopted by the VRE Operations Board on 
January 17, 2014. 

	 Federal Discretionary Grant Opportunities 
o	 Applied for $1.6 million in Transportation Alternatives Program grants that will be awarded by 

August 2014. $1.6 million in Transportation Alternatives Program grants applied for in 
November 2012 and April 2013 was awarded to the county for countywide transportation 
projects in full. 

	 Federal Loan Program Opportunities 
o	 Submitted an initial application for a $403 million loan through the Transportation Infrastructure 

Finance and Innovation Act (TIFIA) to support Fairfax �ounty’s financial obligation for the Silver 
Line Phase 2 expansion to Dulles International Airport. 

	 Update Federal Civil Rights Compliance 
o Drafted an Interim Title VI Program that delineates F�DOT’s efforts to ensure that the Fairfax 

Connector proactively considers the civil rights of Fairfax County citizens in the provision of 
transit services. 

	 Tysons Transportation Infrastructure Funding 
o	 On January 28, 2014, the Board approved new rates for the Tysons, Tysons-Wide, and Tysons 

Grid of Streets Fund Areas.  They also approved funding for four studies totaling $836,000. 
o	 In fall 2013, staff met three times with the Tysons Service District Advisory Board to discuss 

progress of the transportation projects supported by the Tysons Transportation Plan. The 
advisory board will meet again in spring 2014 to discuss recommendations to the Board 
concerning the service district rate for FY2015. 

	 Developer Contribution Funds 
o	 Countywide cash proffer collections from May 1, 2013, through February 1, 2014, equal
 

$272,090.
 
o	 FCDOT and DPZ staff worked on a proffer interpretation with the �ounty !ttorney’s office that 

will allow for the construction of pedestrian improvements at Route 123 and International Drive 
totaling approximately $3 million. This proffer interpretation allows for the funding that was 
planned to come from the Tysons Road Fund to be available for other projects in Tysons. 

o	 The Board adjusted collection rates for the Centreville, Tysons, and Fairfax Center Area Road 
Funds for inflation on January 28, 2014. 

	 2013 Legislative Summary and Bill Implementation 
o	 HB 2313, Transportation Funding Package: In early 2013, the General Assembly passed HB 

2313. The final transportation bill provides approximately $840 million annually for statewide 
maintenance, construction, and transit by 2018. 

o	 HB 2313 also includes regional components for Northern Virginia and Hampton Roads.  The 
Northern Virginia component provides approximately $300 million annually to the region.  The 
regional components include, but are not limited to: 
 Imposing a 0.7% sales tax, to a total of 6% for Northern Virginia. 
 Imposing a 2% Transient Occupancy Tax (hotel tax). 
 Imposing a regional congestion fee (grantors tax) of $0.15 per $100 valuation. 
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 70% will be provided to the Northern Virginia Transportation Authority (NVTA) to be used 
on (1) regional projects included TransAction 2040 (the regional unconstrained long-range 
transportation plan) or its future updates that have also been evaluated by VDOT for 
reducing congestion, or (2) mass transit capital projects that increase capacity.  The VDOT 
evaluation is not required for funds received in FY2014. 

 30% of funds will be distributed to individual localities and must be spent on urban or 
secondary road construction, capital improvements that reduce congestion, projects 
included in TransAction 2040 or its future updates, or for public transportation purposes. 
 Localities must enact the local Commercial and Industrial Property (C & I) at $0.125 per 

$100 valuation or dedicate an equivalent amount of local funding to be used only for 
transportation.  Those localities that do not do this or do so at a lower rate will have 
these revenues reduced by a proportional amount. 

 As part of the FY2014 Adopted Budget, the Board approved increasing the C & I rate 
from $0.11 per $100 of assessed value to $0.125 which enables Fairfax County to 
receive its 30 % local share of HB 2313 Northern Virginia revenues. 

o	 In summer 2013, NVTA considered regional projects for funding in FY2014.  On May 13, 2013, 
the Board of Supervisors endorsed a list of projects, totaling $218 million, for NVTA 
consideration.  On July 24, 2013, NVTA approved almost $210 million worth of projects to fund 
via Pay-As-You-Go or bond financing.  This included $74 million for projects requested by the 
county and another $40 million for projects requested by the Northern Virginia Transportation 
Commission, VRE, and WMATA which benefit the county.   

o	 On December 12, 2013, NVTA initiated a call for projects for the first three years of the NVTA 
FY2014 – FY2019 Six Year Program. On January 28, 2014, the Board of Supervisors approved a 
list of regional projects totaling approximately $238 million for NVTA consideration. Many of 
these projects will require funding beyond FY2016, and staff will seek funding for projects in 
need of additional funding through NVTA and other sources in FY2017 – FY2021. 

o	 On January 28, 2014, the Board of Supervisors also approved the execution of three Memoranda 
of Agreement that establish the terms for the distribution of the local share of the HB 2313 
revenues from NVTA, and from the county to the Towns of Herndon and Vienna.  Following the 
execution of the agreements by all parties, the county will receive funding from NVTA and can 
make funding available to the towns. 

	 Department of Rail and Public Transportation (DRPT) 
o	 On January 28, 2014, the Board approved 17 agreements with the Virginia Department of Rail 

and Public Transportation (DRPT). These agreements provide funding to Fairfax County in 
FY2014, for WMATA capital and operations projects and for Fairfax County transit capital 
projects and operations. The FY2014 funding in the Six-Year Improvement Program provides the 
county with $8,570,250 for Fairfax County Transit Capital Projects, $11,134,381 for Fairfax 
Connector Operating Assistance, $22,643,214 for WMATA Capital Projects, and $34,962,196 for 
WMATA Operating Assistance. 

Marketing and Transportation Services Group Highlights from July 2013 through February 

The Marketing and Transportation Services Group (TSG) promotes Transportation Demand Management 
(TDM) strategies to help reduce or mitigate traffic congestion in Fairfax County. The TSG partners with 
major employers, developers, and multi-family residential complexes to encourage alternative commute 
options, impacting over 326,480 (an increase of 19.5% from FY2013) commuters in the county. 

FCDOT Summary Page 10 
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Marketing staff also provides communications support to FCDOT by producing graphics and publication 
design, web and social media content, media relations, and marketing of commuter services. 

	 Employer Outreach – TDM: The TSG Employer Services Program has implemented TDM programs at 
over 540 (an increase of 3.8% from FY2013) Fairfax County employer sites. To date, 252 (an increase 
of 3.2% from FY2013) Fairfax County employers have implemented a Level 3 or 4 trip reduction or 
benefit program, and another 288 (an increase of 4% from FY2013) employers have implemented a 
Level 1 or 2 program. Level 1 and 2 programs may include commuter surveys, distributing transit 
information, implementing alternative work schedules, or hosting an on-site transportation fair. 
Level 3 and 4 programs may include shuttles to and from transit stations, implementing formal 
policy driven telework programs, offering transit subsidies, providing free or premium parking to 
carpools and vanpools, or implementing a comprehensive bicycle and walking program. Level 4 
employers may have implemented Fairfax �ounty’s organic TDM strategy, the “ShuttlePool.” ! 
ShuttlePool is an innovative long range corridor-based strategy for transporting clusters of 
employees to work. This program uses state funds to assist employers during the startup phase. 

	 Best Workplaces for Commuters: The TSG, in partnership with the Center for Urban Transportation 
Research, designated ten Fairfax �ounty employers and two business sites as “�est Workplaces for 
�ommuters” for 2013. This raises the total number of recognized sites in Fairfax �ounty to 38 (an 
increase of 35% from FY2012). The program started in 2010. The employers were recognized by the 
Board of Supervisors in December for the broad range of transportation options offered to their 
employees. The “�est Workplaces for �ommuters” designation acknowledges employers who have 
excelled in implementing green commuter programs. 

	 Community Outreach – TDM: The TSG’s “�ommuter Friendly �ommunity Program” (�F�P) 
identified and/or implemented trip reduction TDM programs at over 252 (an increase of 8.1% from 
FY2013) Fairfax County residential communities. A highlight of this new program will be publicly 
recognizing communities. 

	 New and Ongoing Partnerships: The TSG also supports the Congestion Mitigation Programs for 
Dulles Rail, I-495 Express Lanes and the I-95 Express Lanes construction Transportation Management 
Plan (TMP) by coordinating employer and community outreach with regional partners, including the 
Virginia Department of Rail and Public Transportation, VDOT, Dulles Area Transportation Association 
(DATA), MWAA, COG, Tysons TMA  (Formerly TyTran), Best Workplaces for Commuters, WMATA, 
Loudoun County Transit, Potomac and Rappahannock Transportation Commission, Virginia Railway 
Express, Fredericksburg Metropolitan Area Planning Organization, and George Washington Regional 
Commission. 

	 Teleworking: The Fairfax County government telework program currently has 1,786 (an increase of 
8% from FY2013) employee participants, and continues to encourage teleworking countywide. 

	 Commuter Benefit Program: 231 (an increase of10% from FY2013) county employees currently are 
taking advantage of the Fairfax �ounty Employees’ �ommuter �enefit Program. Eligible employees 
may register for the program and request to receive up to $120 per month in transit benefits that 
can be used for bus, vanpool, and Metrorail fares. 
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	 Silver Line: Marketing and TSG staff are developing outreach plans and materials to advise the 
public of the new travel options that will become available when the Silver Line opens in 2014. This 
effort includes five new rail stations in Fairfax County, major changes to 43 Fairfax Connector bus 
routes, a new 2,300-space commuter parking facility at Wiehle-Reston East Metrorail Station, the 
county’s first secure, enclosed bicycle room with space for over 200 bicycles and more. 

Special Projects Division (Dulles Rail) Highlights from July 2013 through February 2014 

The Special Projects Division manages the Dulles Corridor Metrorail Project (DCMP) for Fairfax County.  
The Division is currently working with local, state, and federal partners to implement a $5.6 billion 23-
mile heavy rail construction project, including $2.9 billion for Dulles Rail Phase 1 and $2.7 billion for 
Dulles Rail Phase 2. DCMP will be an extension of the Washington Metropolitan !rea Transit !uthority’s 
(WMATA) rail system which will extend the system from just west of East Falls Church into Fairfax 
County, Dulles International Airport, and Loudoun County.  Once in operation, the new extension of the 
WM!T! system will be called the Silver Line.  Fairfax �ounty’s direct funding for D�MP exceeds $1 
billion. In addition to construction management, the team’s efforts focus heavily on communication 
with elected officials, the community, and other stakeholders to ensure accurate reporting of project 
information and progress. 

Dulles Rail 

	 Phase 1 

o	 Construction is 99% complete as of February 7, 2014. 
o	 Dulles Transit Partners (DTP) claimed Scheduled Substantial Completion on February 7, 

2014. MWAA announced on February 25, 2014 that DTP was not in conformance with the 
contract requirements for Substantial Completion. Once DTP achieves Substantial Completion, 
this will allow the next steps to be taken by WMATA in determining the Revenue Operations 
Date (ROD). 

o	 All track work for the Silver Line is in place, and the third rail has been energized.  Punch list and 
Record of Decision road work are ongoing. 

o	 Current estimate to complete Phase 1 is $2.905 billion, which is within the revised budget. 
o	 West Falls Church Yard construction completion scheduled for late February 2014 with the 

sound box and tail track to be completed in late February 2014. 
o	 Fairfax County is the lead for regional coordination efforts among the various bus services 

providers working closely with Transit Services Division, WMATA, Loudoun County Transit, 
Potomac and Rappahannock Transportation Commission, and MWAA-Washington Flyer staff. 

o	 Wiehle garage is 100% complete, and substantial completion was achieved in August 2013. 

	 Phase 2 

o	 Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013.  Notice to proceed was 
issued in July 2013 with a 60 month design build schedule. 

 Phase 2 Team is Capital Rail Constructors, a joint venture of Clark Construction and Kiewit 
International. 

 Packet A was estimated to be between $1.4 billion and $ 1.6 billion.  The low bid was $1.177 
billion which represents a $251 million savings to the project (and toll road users). 
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o	 MWAA has selected four teams to bid on a contract to design and build Packet B of Phase 2 of 
the Silver Line project. Packet B consists of the design and construction of a rail yard and 
maintenance facility to be built at Dulles International Airport. 

o	 Cost estimate for all Phase 2 work is $3.093 billion (without the following reductions). 

 The cost estimate with value engineering, Packet A savings, and funding the garages outside 
of the project brings the revised total project estimate to $2.7 billion. 

	 Estimated cost to Fairfax County to construct the parking garages at Herndon and 
Innovation Center Stations is $135 million. 

o	 Fairfax County is currently working on options to fund, design, and construct the parking garages 
at the Herndon and Innovation Center stations outside of the project. Designs are progressing 
for both garages. 

o	 Schedule for substantial completion of Phase 2 is mid–2018 with revenue service to begin in late 
2018. 

Transit Services Division Highlights from July 2013 through February 2014 

Transit Services Division staff are leading efforts to implement a multitude of public transportation 
improvements in Fairfax County. This includes bus service changes in support of major capital 
infrastructure projects, capital projects at the three Fairfax Connector operating garages as well as at 
passenger facilities, and enhancements in technology and customer service on the Fairfax Connector bus 
system. 

	 Fairfax Connector Bus System 

o	 Express Lanes Bus Service: In 2013, FCDOT began providing service on three new express bus 

routes to Tysons utilizing the I-495 Express Lanes, which opened in November 2012. The routes 

begin in Lorton (Route 493), Springfield (Route 494), and Burke (Route 495). Two routes provide 

a connection to the VRE.  Staff will redesign the circulation patterns of each of the three lines in 

Tysons to accompany the opening of the Silver Line, and will be closely monitoring ridership and 

performance data until that time. 

o	 Silver Line Bus Service Plan: In June 2013, after approximately six months of extensive public 

outreach, FCDOT finalized the bus service plan to support the opening of Phase I of the Silver 

Line, which was approved by the Board. The service changes will take place concurrently with 

the opening of the Silver Line, which is currently anticipated for spring 2014. A substantial part 

of the plan is the implementation of a short-term bus system, called the Tysons Circulator 

(Routes 422, 423 and 424) which will provide a frequent bus connection from the new Silver 

Line stations in Tysons to the employment centers and residential areas. These circulator routes 

will connect to the new stations in Tysons, as well as to the feeder bus service from McLean, 

Vienna, and the Route 7 corridor. Routes were approved to operate at an introductory reduced 

fare of $0.50 per trip. Another major component of the Silver Line bus service plan is the 

redesign, modification, and addition of new routes in the Dulles Corridor, feeding the Wiehle-

Reston East Metrorail Station. In total, approximately 40% of all Fairfax Connector bus service 

will change when Phase 1 of the Silver Line opens. Staff is working to finalize a marketing and 

outreach plan to highlight the service changes and new transportation options. 
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	 Bus Shelter Advertising Program: FCDOT is engaged in a public-private partnership with Signal 
Outdoor Advertising to improve and maintain new bus shelters, pads, and ADA accessible pedestrian 
links at multiple locations throughout the county. This program is currently receiving revenue from 
118 sites through the sale of advertising space on bus shelters. The contractor sells advertising 
space to subsidize construction, maintenance, and operation of bus shelters, and will share a 
percentage of the profits with the county.  Throughout the county, 65 existing bus shelters have 
been retrofitted with advertising panels, 53 new sites were completed from 2012 thru 2013, 11 are 
currently in the design stage, and 34 are currently being scoped for new shelter and infrastructure 
improvements for FY2014. 

	 Fairfax Connector Fleet: FCDOT will be ordering 17 35-foot replacement buses and 22 35-foot 
expansion buses for service identified in the Transit Development Plan (TDP) in FY2015. FCDOT 
ordered 19 replacement buses in FY2014.  All of these buses are Mini-Hybrids, include On Board 
Diagnostics, and are equipped with the newest emissions reduction equipment to meet the 2010 
and 2013 EPA standards. 

	 Intelligent Transportation Systems: FCDOT released the Request for Proposals (RFP) for Intelligent 
Transportation Systems (ITS) in December 2012. After reviewing proposals and conducting vendor 
interviews during the first half of CY2013, FCDOT staff recommended a contract award in June 2013. 
The ITS project will include automatic vehicle locator systems, mobile data terminals, stop 
annunciators, data warehouse/reports, and real time passenger information. Full system 
implementation is expected to occur in FY2015. 

	 Comprehensive Transit Plan and Transit Development Plan Update: FCDOT issued a Notice to 
Proceed for the Comprehensive Transit Plan (CTP) and Transit Development Plan (TDP) update in 
July 2013. This study is expected to run 18 months. Activities during the period July – December 
2013 in each of the study’s three main components are listed below. 
o	 CTP: A review and update of the County’s 2009 TDP, extending the bus service planning horizon 

from 2020 to 2025. 

 Began review of previous transit-related studies. 

 Began collection of operational and demographic data. 

 Began rider (on-board) survey. 

 Began planning resident (telephone) survey. 

 Developed and began to implement outreach plan. 

o	 Title VI: Development of a revised Title VI (civil rights) program for the Fairfax Connector that 

would comply with new guidance issued by the Federal Transit Administration (FTA) in October 

2012. 

 Completed development of resource requirements for Title VI compliance. 

 Issued contract modification to develop interim and final Title VI programs for FTA. 

 Developed an Interim Title VI Program to be submitted to FTA and the Board. 
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Transportation Design Division Highlights from July 2013 through February 2014 

The Transportation Design Division (TDD) is responsible for the implementation of multi-modal 
transportation projects throughout the county under the approved Capital Improvement Program (CIP). 
Projects are grouped into five primary program categories:  Bus Stop Safety and Accessibility; Pedestrian 
Access Improvements; Roadway Improvements; Additional Capital Improvement Projects; and Grant 
Funded Pedestrian Access Improvements.  Overall, between July 2013 and February 2014, 32 county 
managed projects were completed, including 20 bus stop improvements; 38 county managed projects 
were authorized for or are under construction, including 17 bus stop improvements; approximately 102 
county managed projects are in design, land acquisition, or utility relocation phases; and approximately 
15 county managed projects are in project initiation phase. 

	 Bus Stop Safety and Accessibility Program 
o	 20 sites completed during this eight month period; 378 sites have been completed to date. 
o	 17 sites authorized for or currently under construction. 
o	 140 sites are in design or land acquisition phase. 
o	 10 sites in project initiation phase. 

	 Pedestrian Access Program (Intersections, Sidewalks, and Trails) 
o	 Eight projects were completed. 
o	 15 projects were authorized for or are currently under construction. 
o	 23 projects are in the land acquisition or utility relocation phase. 
o	 66 projects are in the design phase. 

	 Roadway Improvement Program 
o	 Four projects were completed. 
o	 Three projects were authorized for or are currently under construction. 
o	 Four projects are in land acquisition or utility relocation phase. 
o	 Seven projects are in design. 
o	 One project is in initiation (Jones Branch Connector Final Design). 

	 Additional Capital Improvement Projects 
o	 Three projects are under construction (Annandale Road Streetscapes; McLean Central Business 

District Signal Replacement, and Old Centerville Road and Braddock Road Emergency Signal Pre-
emption). 

	 Grant Funded Bicycle and Pedestrian Access Improvements 
o	 Richmond Highway Public Transportation Initiative (RHPTI): Five sidewalk projects were 

completed and three are currently under construction. Five intersection improvements are 
expected to be authorized by VDOT to begin Land Acquisition in spring 2014. Design is underway 
on seven additional sidewalk projects and four new pedestrian intersection improvements, 
three of which are expected to be authorized for construction in spring 2014. Two additional 
sidewalk projects are in project initiation phase. 

o	 Dulles Corridor Bicycle and Pedestrian Access (DCBPA): Design is underway on ten projects, one 
of which will be constructed by VDOT. Two of these projects are in the land acquisition phase. 
Two projects have been completed (one completed by the Silver Line Metrorail project and one 
by a developer). 
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o	 Route 50 Pedestrian Improvements (Jaguar Trail to Seven Corners): Pedestrian improvements 
at three intersections and eight segments of sidewalk. Survey and environmental 
documentation have been initiated. Design is underway on all projects. 

o	 Tysons Metrorail Station Access Management Study (TMSAMS): Project initiation efforts have 
begun on 34 projects. Ten projects were completed under an expedited process utilizing C & I 
funds. FCDOT is coordinating with FCPA on three projects that FCPA may manage through 
construction. Two projects will be completed by developers.  Survey and design efforts are 
underway on 13 projects. 

o	 Reston Metrorail Station Access Group (RMAG): Survey and design efforts are underway on 
three projects. Two projects are located on private property which requires further coordination 
with landowners prior to commencing design activities. One project is awaiting completion of an 
adjoining development before proceeding, and two projects are awaiting completion of further 
feasibility and location studies. 

o	 Safe Routes to School (SRTS): One project is in design (Burke Center Parkway at Marshall Pond 
Road) and is in the right-of-way acquisition phase. 

o	 Additional Grant Funded Bicycle and Pedestrian Access Improvements: One project is in land 
acquisition (Soapstone Drive Walkway from Glade Drive to Sunrise Valley Drive). 

Transportation Planning Division Highlights from July 2013 through February 2014 

The Transportation Planning Division (TPD) is responsible for long-range planning efforts, including the 
analysis of transportation impacts of current and future development and zoning. TPD has completed 
the innovative Consolidated Traffic Impact Analysis (CTIAs) and other significant projects for Tysons, 
including the Circulator Study. Several zoning applications along the Silver Line Phases 1 and 2 were 
completed, and Transportation Demand Management (TDM) procedures were advanced.  Additional 
significant planning projects, such as the Countywide Transit Network Study, were either completed or 
advanced. 

Site Analysis 

	 Consolidated Traffic Impact Analysis (CTIAs) for Tysons 
o	 East, central, and west CTIAs have been reviewed and approved by VDOT. 

	 Tysons Zoning Applications 
o	 Review of several zoning applications within Tysons continues.  Two large, mixed-use 

applications were approved: NV Commercial near the intersection of Routes 7 and 123 and the 
Tysons West application near Westwood Center Drive and Route 7. 

	 Land Use Review along Phase 2 of Silver Line 
o	 Evaluation of the proposed Special Exceptions for the future station areas has begun. 
o	 Work with several property owners in the station areas to evaluate current and future zoning 

submittals is ongoing, including the public-private partnership for the Transit Oriented 
Development (TOD) mixed-use project and rail station parking garage at the future Innovation 
Center Metrorail Station. 

o	 Coordination with rail project, transportation, planning, and zoning staff continues in
 
preparation for land use review.
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	 General Zoning Applications 
o Large-scale and complex applications throughout the county were reviewed and approved: 
 Rock Hill, Parcel 5A, near the future Innovation Center Metrorail Station 
 Reston Heights mixed-use, near the future Reston Town Center Metrorail Station 
 Penn Daw mixed-use 

o	 Staff reviews of other rezoning, Special Exception, and Special Permit cases are ongoing. 
o	 Staff reviews of other land use items (site plan reviews, proffer interpretations, waivers, post-

zoning coordination, etc.) are ongoing. 

	 Transportation Demand Management (TDM) and Parking 
o	 With completion of the TDM study, this information is being used to implement more effective 

TDM strategies and parking ratios, and to formalize TDM commitments. 
o	 Codification of parking standards in transit center areas countywide continues to be pursued 

with parking reduction requests under Site Analysis review. 
o	 Organization of parking issues toward a comprehensive, multi-agency approach to address 

parking in TODs and Revitalization districts is being led by the Site Analysis Section. 

	 Vacation, Abandonment, and Discontinuance 
o	 Processing of these requests continues. 

	 Process and Standards 
o	 Efforts to improve coordination with VDOT on land use review continue. 
o	 Staff continues to participate in the ongoing effort to implement street designs in TODs to 

conform to urban street design standards adopted by VDOT in December 2013. 
o	 Staff continues to participate in efforts to revise the PFM to reflect urban street design
 

standards adopted by VDOT in December 2013.
 

Transportation Planning 

	 Countywide Transit Network Study 
o	 Held public meeting in July 2013. 
o	 Evaluated potential modifications to the Proposed High Quality Transit Network Concept. 
o	 Examined the potential impacts on transit ridership of prospective policies to enhance transit 

mode competitiveness. 
o	 Commenced assessment of right-of-way and transit corridor needs. 
o	 Initiated development of capital and operations and maintenance cost estimates. 
o	 Coordinated with partner agencies and adjusted study schedule to facilitate development of 

complementary outcomes, particularly regarding concurrent Alternatives Analysis studies. 
o	 Coordinated with neighboring jurisdictions, stakeholders, and citizen organizations. 

	 Tysons Interim Parking 
o	 Executed commuter parking agreement for approximately 700 spaces at McLean Metrorail 

Station to be open when Metrorail begins service. 
o	 Agreement with other property owner is in process. 

	 Herndon Metro Station Access Study 
o	 Contracted with consultant for redirected scope of work. 
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o	 Re-engaged Advisory Group. 
o	 Completed existing conditions assessment. 

	 Dulles Corridor Study 
o	 Submitted chapter 870 transportation analysis to VDOT. 
o	 Completed support of Plan Amendment adoption for Reston and Route 28 South Side 


Comprehensive Plan Amendments.
 

	 Columbia Pike Streetcar 
o	 Completed Project Agreement between Fairfax County and Arlington County for the next phases 

of project work. 

	 Tysons Neighborhood Study Phase II 
o	 Developed preliminary mitigation measures for 29 intersections that fall within neighborhoods 

surrounding Tysons. 
o	 Cost estimates for proposed mitigation measures will be established after mitigation measures 

have been finalized. 
o	 Developed an additional conceptual design for the Dolley Madison Avenue and Old Dominion 

Drive intersection. Second concept addresses right-of-way impact concerns. 
o	 Met with members of the McLean Citizens Association to discuss proposed mitigation measures 

for study intersections within the Dranesville district. 
o	 Met with Town of Vienna Council members to discuss proposed countermeasures for study 

intersections within the Town of Vienna. 
o	 Met with Supervisor Smyth and Commissioner Lawrence of the Providence district to discuss 

proposed countermeasures for study intersections within the Providence district. 
o	 Will meet with Supervisor Hudgins of the Hunter Mill district to discuss proposed
 

countermeasures for study intersections within the Hunter Mill district.
 
o	 Public meetings are planned in March 2014. 

	 Springfield Road Fund 
o	 Provided support analysis to establish Road Fund in the Springfield Community Business Center 

area. 
o	 Developed planning level cost estimates for transportation infrastructure projects to be 


incorporated as part of the Road Fund implementation.
 
o	 Phased transportation infrastructure projects within the Road Fund to best meet future travel 

demand. 
o	 Assessed potential Road Fund rates for commercial and residential land uses. 
o	 Conducting further analysis on prospective complete streets projects in the Springfield
 

Community Business Center (CBC) and Transit Station Area (TSA).
 

	 Tysons Monitoring 
o	 Initiated transportation travel surveys of workers, residents, retail customers, and visitors to 

Tysons, establishing baseline trip-making characteristics before the opening of the new rail 
service. 

o	 Inventoried on and off street parking and peak usage of parking spaces; conducted flyovers of 
Tysons and obtained hourly images of parking accumulation. 
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	 Seven Corners Area Study 
o	 Presentation of existing conditions to Task Force. 
o	 Transportation Charette – Focus on expanding street network, vision for Route 50, and
 

interchange.
 
o	 Interchange improvement concepts created and presented to the Task Force. 
o	 Task Force proposed land use scenario and enhanced street network with three interchange 

improvements is being analyzed. 

VDOT Traffic Engineering Highlights from July 2013 through February 2014 

Traffic Engineering 

	 VDOT implemented a road diet on River Birch Road between Dulles Technology Drive and Sunrise 
Valley Drive. The project removed a through lane in each direction in favor of bicycle lanes and on-
street parking. The project helped address a severe parking shortfall in the community, and will also 
help control speeding, improve safety, and improve cyclist accommodations. River Birch Road 
carries about 4,000 vehicles per day which can be easily accommodated in a single travel lane. The 
entire 0.7-mile length of the street was treated. It was VDOT’s first road diet implemented 
independently of a paving project, and the first in Dranesville District. 

	 In conjunction with repaving projects, VDOT made minor modifications to pavement markings in 
many locations throughout Fairfax County. The changes are intended to improve traffic safety and 
operations, and include features such as new left-turn lanes, improved delineation of existing turn 
bays, and upgrades to meet current marking standards. 

	 VDOT has studied intersections for signals, signage, marking and traffic control devices, and 
recommended improvements at various locations. 

	 VDOT continues to undertake upgrades to traffic signal infrastructure, typically replacing span-wire 
signals with mast arms and upgrading ancillary features such as curb ramps. 
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Project Status Legend
 

Capital Projects Staff 

AB = Audra Bandy 

AL = Adam Lind 

CL = Caijun Luo 

CWS = Charlie Strunk 

DPWES = Dept. of Public Works & Env. Services 

GM = Guy Mullinax 

JYR = Jane Rosenbaum 

KLM = Karyn Moreland 

MJG = Michael Guarino 

SLC = Smitha Chellappa 

SSS = Sung Shin 

NF = Neil Freschman 

TB = Tad Borkowski 

VA= Vanessa Aguayo 

WPH = Bill Harrell 

Funding Source 

ARRA = American Recovery & Reinvestment Act of 

2009 

C & I = Commercial and Industrial Property Tax for 

Transportation 

CMAQ = Congestion Mitigation & Air Quality 

DAR = Defense Access Road 

DOD = Department of Defense 

FTA = Federal Transit Administration 

HSIP = Highway Safety Improvement Program 

(formerly HES) 

JARC = Job Access Reverse Commute 

NVTD Bonds = Northern Virginia Transportation 

District Bonds 

OEA = Office of Economic Adjustment 

Primary = Primary 6-Year Program 

RSTP = Regional Surface Transportation Program 

Secondary = Secondary 6-Year Program 

TAC Spot = Transportation Advisory Commission 

Spots 

Status 

Bid Ad 

Complete 

Construction* 

Design 

Inactive 

On Going 

On Hold 

Project Initiation 

ROW = Land Acquisition 

Study 

Terminated 

Utilities = Utility Relocation 

* Construction phase begins when design and ROW 

are complete, and may include pre-advertisement 

activities, bid advertisement, and contract award. 

Project Type 

INT = Interstate 

PRI = Primary Road 

SEC = Secondary Road 

TRAN = Transit 

PED/BIKE = Pedestrian and/or Bicycle 

Other 

ADA = Americans with Disabilities Act 

CIM = Community Information Meeting 

COG = Council of Governments 

CTB = Commonwealth Transportation Board 

DCBPA = Dulles Corridor Bicycle and Pedestrian 

Access 

DTR = Dulles Toll Road 

EB = Eastbound 

FCDOT = Fairfax County Department of 

Transportation 

FCPA = Fairfax County Park Authority 

FCPS = Fairfax County Public Schools 

FHWA = Federal Highway Administration 

FMD = Facilities Management Department 

FY = Fiscal Year 

LF = Linear Feet 

MOA = Memorandum of Agreement 

MUTCD = Manual on Uniform Traffic Control 

Devices 

MWAA = Metropolitan Washington Airports 

Authority 

N/A = Not Available or Not Applicable 

NB = Northbound 

NTP = Notice to Proceed 

PFI = Preliminary Field Inspection 

PPTA = Public-Private Transportation Act 

RFP = Request for Proposals 

RFQ = Request for Qualifications 

RHPTI =Richmond Highway Public Transportation 

Initiative 

RMAG = Reston Metrorail Access Group 

RT7PI = Rt. 7 Pedestrian Initiative 

RT50PI = Rt. 50 Pedestrian Initiative 

SB = Southbound 

TMP = Traffic Management Plan 

TMSAMS = Tysons Metrorail Station Access 

Management Study 

UDCD = Utilities Design and Construction 

Division, Dept. of Public Works & Env. Services 

VDOT = Virginia Department of Transportation 

VSMP = Virginia Stormwater Management 

Program 

WB =Westbound 

WMATA = Washington Metropolitan Area Transit 

Authority 
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Project Report Page 1

4-Year Project Summary Report 

Braddock District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0620 BR Braddock Road/Danbury Forest 

Drive/Wakefield Chapel Road 

Construct short-term left-turn lane 
improvements 

COUNTY Project 

Initiation 

0.150 0.050 D TBD TBD 

R TBD TBD 

4YP303 2014 Bonds, C & I U TBD TBD 

SEC WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. C & I funds allocated to expedite design. Survey underway. 
Consultant proposal approved in December 2013. Schedule will be developed after survey is completed. 

0620 BR Braddock Road/Olley Lane 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.150 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

CLPED/ 
BIKE C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0620 BR Braddock Road/Roberts Road 

Construct right turn lane from NB 
Roberts Road to EB Braddock Road 

COUNTY Project 

Initiation 

0.850 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

SEC WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0620 BR, SP Braddock Road/Route 123 

Interim improvements: Add dual left turn 
lanes on Route 123, add through lane 
and left turn lane on Roanoke River 
Road, extend turn lanes at Braddock 
Road and Route 123 

COUNTY ROW 3.350 1.808 D May-10 Dec-14 
DΔ 

R Jan-14 Aug-14 
DΔ 

R12301A C & I U TBD TBD 

SEC WPH 
C Jan-15 Jul-15 Δ 

Pre-final design in progress. 1 of 2 properties have been acquired. Land Acquisition completion delayed three months due to additional coordination 
with property owners. Design schedule adjusted three months due to ongoing Kelley Drive agreement negotiations and possible utility relocations. 
Construction schedule advanced five months since previous report. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



       
 

 

    
   
 

  

  

 

  

  

 

  

      
     

     
    

 

                    

   

      
      

                      
                     

 

  

    

     

   
   

                        
                       

   

    

    

     

       
  

                        
            

 

    

                                 

            

   

Braddock District 

P
h
a
se 

Route 
No. 

District Project Name and Description Lead 
Agency 

Overall 
Status 

Avail 
Funds 
(Mil $) 

Start Date End Date S
ta
tu
s 

Total 
Proj Est 

(Mil $) 

VDOT UPC No. 

FC DOT 
Staff Fund Type 

FC Project No. Proj 
Type 

BR Burke Centre SRTS Design May-13 Sep-14 

Mar-14 Aug-14 

N/A N/A 

Oct-14 May-15 

D 

R 

U 

C 

Provide a refuge island and upgrade 
ramps and pavement striping at 
intersection of Burke Centre Parkway 
and Marshall Pond Road/Schoolhouse 
Woods Road 

C

Pre-final design is in progress. Environmental task order proposal has been approved. Project plats are being prepared. Project plats in progress. 

0643 

CW 

SRTS-089 

6493 BR Burke Commons Road Walkway 

Construct 700 LF sidewalk from Merridith 
Circle to Roberts Parkway along north 
side 

COUNTY Construction 0.230 0.230 D Feb-10 Jan-14 JΔ 
R Aug-12 Dec-13 JΔ 

PPTF01-02200 C & I U Jan-14 Mar-14 C
PED/ 
BIKE 

CL 
C Feb-14 Sep-14 Δ 

Project is funded by Commercial and Industrial revenues and endorsed by the BOS on October 19, 2009. Construction award expected in April 
2014. Land Acquisition and Design completed two months later than scheduled due to issues in securing land rights. Construction schedule 
adjusted accordingly. 

0645 BR, SP Burke Lake Road/Coffer Woods Road 

Pedestrian intersection improvements 
and extend sidewalk 600' 

COUNTY Design 0.904 0.370 D Apr-13 April-16 C
R Jun-14 Jan-15 

4YP301-PI02 2014 Bonds, C & I U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. C & I funds allocated to expedite design. Draft pre-final 
design is under review. 

XXXX BR Burke VRE Connector Phase IV 

Trail from VRE Station west to Oak 
Leather Court/Lake Barton 

Project 
Initiation 

1.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: J=Complete; C=OnSchedule; D=Behind Schedule; Δ =Change Since Previous Report; O=Schedule Concern; $=Funding Concer
�

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
�

Monday, March 31, 2014 

Project Report Page 2 
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Project Report Page 3

Braddock District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX BR Cross County Trail (CCT) Pavement 

Upgrades 

Upgrade and pave 7,900 LF of trail 
between Route 236 and Braddock Road 

Project 

Initiation 

0.876 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. This segment of trail offers bicycle commuter benefits and will 
enhance connectivity. 

XXXX BR, SP George Mason University Transit Center 

Construct transit center with up to 10 bus 
bays and amenities such as shelters and 
lighted kiosks 

COUNTY Project 

Initiation 

1.000 1.000 D TBD TBD 

R TBD TBD 

2007 Bonds U TBD TBD 

TRAN WPH 
C TBD TBD 

GMU will administer the project. Additional coordination internally and with GMU is ongoing. GMU administration has the agreement and FCDOT is 
waiting for approval or comments. Schedule will be set when agreement is executed. 

XXXX BR, SP GMU West Campus Bypass 

Roadway crossing Route 123 west to 
Braddock Road 

GMU Construction 15.000 15.000 D Mar-12 Aug-12 
J

R TBD TBD 

State U Mar-13 May-14 
DΔ 

SEC WPH 
C Mar-13 May-14 

DΔ 
Design-Build project. Initial design phase of project completed August 2012. Design-Build contract started in September 2012. Final design is in 
progress for work within VDOT right-of-way. Intermediate design is in progress for GMU work. Initial construction work started on GMU property. 
Kelley Drive drainage improvement is being coordinated with VDOT and Fairfax County DOT. Utility relocation and construction completion delayed 
five months due to weather conditions and utility relocation taking longer than expected. 

XXXX BR GMU-Fairfax City-Vienna Metrorail Bike 

Route 

Brand and sign bike route between GMU 
and Vienna Station 

Project 

Initiation 

0.010 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Braddock District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-495 BR I-495 Express Lanes Ped/Bike at 

Braddock Road 

North side from Ravensworth Road to I-
495 

VDOT Complete 0.470 0.470 D Jan-11 Mar-13 
J

R N/A N/A 

Enhancement, 
CMAQ 

U N/A N/A 

PED/ 
BIKE 

WPH 
94363 C Jul-13 Dec-13 

J

Project is complete. 

I-495 BR I-495 Express Lanes Ped/Bike at Route 

236 

I-495 to Heritage/Hummer 

VDOT Complete 0.330 0.330 D Jan-11 Mar-13 
J

R N/A N/A 

Enhancement, 
CMAQ 

U N/A N/A 

PED/ 
BIKE 

WPH 
94363 C July-13 Dec-13 

J

Project is complete. 

5101 BR Lake Braddock Drive Road Diet 

On-road bike lanes from Burke Road to 
Rolling Road 

Project 

Initiation 

0.040 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

5422 BR Lakepointe Drive/Guinea Road 

Pedestrian intersection improvements, 
extend sidewalk on Lakepointe Drive 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Braddock District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX BR Northern Virginia Community College 

Transit Center 

Construct transit center with up to 4 bus 
bays and amenities such as shelters and 
lighted kiosks 

COUNTY Project 

Initiation 

1.000 1.000 D TBD TBD 

R TBD TBD 

2007 Bonds U TBD TBD 

TRAN CL 
C TBD TBD 

FCDOT continues discussions with NVCC to select transit center location on campus. Conceptual layout developed and received initial comments 
from NVCC. Once conceptual layout is agreed upon, work will begin on funding and administration agreement. Schedule will be established when 
agreement finalized. 

0644 BR Old Keene Mill Road Walkway 

North side from Carrleigh Parkway west 
to existing 

COUNTY Project 

Initiation 

0.100 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0638 BR, SP Rolling Road VRE Parking Expansion 

Study 

Study additional parking spaces at 
Rolling Road VRE Station 

COUNTY Study 1.000 1.000 D Jul-13 Aug-14 
DΔ 

R N/A N/A 

2G40-055-000 CMAQ U N/A N/A 

SEC JYR 
C N/A N/A 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Preliminary conceptual layouts were 
submitted to the county for review of the concepts on February 8, 2014, and FCDOT are developing comments. Study completion date changed two 
months due to delays in transferring data to the consultant. 

0029 BR, SP Route 29 from Federalist Way to 

Stevenson Street 

Construct segments of a new shared-use 
path and provide connection to existing 
trail on the west side of Route 29 

COUNTY Construction 4.400 4.400 D Nov-06 Dec-12 
J

R May-12 Dec-12 
J

2G40-033-000 Revenue Sharing U Apr-12 Dec-12 
J

PRI JYR 
59094 C May-13 Mar-14 

DΔ 
Construction is 75% complete. Construction completion adjusted two months due to weather delays. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Braddock District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0029 BR, SP, 
SU 

Route 29 from Legato Road to Shirley 

Gate Road 

Widen to 3 lanes on NB Route 29 from 
Legato Road; Intersection improvements 
at Shirley Gate Road; SB right turn lane 
from Stevenson Drive to Waples Mill 
Road 

COUNTY ROW 14.140 4.707 D Dec-08 Nov-14 
C

R Jul-13 Feb-14 
C

4YP212-5G25-052-000 2007 Bonds U Jan-14 Mar-15 
C

PRI JYR 
C Jan-15 Mar-16 

Second pre-final design is in progress. 29 of 31 properties have been acquired. A meeting with VDOT's Location and Design and Drainage was 
held in December to review final comments. A meeting was held in January 2014 with VDOT's Traffic Engineering to resolve comments. A public 
hearing to acquire remaining land rights was held on February 25, 2014. 

0029 BR, SP, 
SU 

Route 29 Widening 

From Shirley Gate Road to Prince 
William County Line (segments) 

COUNTY Project 

Initiation 

2.830 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PRI WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0710 BR Wakefield Chapel Road Bike Lanes 

Extend on-road bike lanes from Pulley 
Court to NVCC Campus 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. Project will require ROW purchase and construction of 
approximately 200 linear feet of new roadway, including curb, gutter, and sidewalk. 

0710 BR Wakefield Chapel Road Walkway 

East side from Braddock Road to 
Stahlway Lane 

COUNTY Project 

Initiation 

0.500 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0603 DR Beach Mill Road Bridge 

Repair/replace bridge over Nichols 
Branch 

VDOT Complete 1.277 1.277 D Nov-09 Mar-12 
J

R N/A N/A 

Secondary U TBD Oct-12 
J

SEC WPH 
84385, 103781 C Jan-13 Sep-13 

J

Project is complete. 

1744 DR Birch Street Sidewalk 

Construct 700 LF concrete sidewalk on 
west side from Grove Avenue to existing 
Falls Church City sidewalk 

COUNTY Design 0.200 0.200 D Apr-13 Aug-15 
DΔ 

R Nov-14 Jul-15 Δ 
PPTF01-04800 C & I U TBD TBD 

PED/ 
BIKE 

WPH 
C Sep-15 Mar-16 Δ 

Intermediate design is in progress. Task order addendum NTP issued in January for additional survey and drainage design. Design completion 
delayed 12 months due to project scope modification involving additional work along Grove Avenue. Scope and design were changed to address 
drainage issues after meeting with citizens. Land Acquisition schedule adjusted 12 months and Construction schedule adjusted 15 months as a 
result. 

3141 DR Dead Run Drive Sidewalk 

Construct 1200 LF concrete sidewalk on 
south side from Carper Street to 
Congress Lane 

COUNTY Bid Ad 0.430 0.430 D Mar-12 Jan-14 
JΔ 

R Dec-12 Sep-13 
JΔ 

PPTF01-04900 C & I U N/A N/A 

PED/ 
BIKE 

WPH 
C Mar-14 Jun-14 

CΔ 
Final plans sent to VDOT December 2013 for countywide permit submission. Draft construction package submitted to UDCD in January 2014. 
Design completed five months later than previously reported to allow additional time to finalize the project limits and for the final submission to 
VDOT under the new 2014 countywide permit. Construction schedule adjusted accordingly. 

0123 DR Dolley Madison Blvd Sidewalk 

South side from Chain Bridge Road to 
bus stop east of Kurtz Road 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

AL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0123 DR Dolley Madison Blvd Sidewalk 

South side missing links from Old 
Dominion Drive to Beverly Avenue 

COUNTY Project 

Initiation 

0.400 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

AL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0123 DR, PR Dolley Madison Blvd Walkway (DCBPA) 

Great Falls St/Lewinsville Road to 
McLean Metrorail Station 

COUNTY Design 1.200 1.200 D Jan-12 Apr-15 
C

R N/A N/A 

DCBPA-065 CMAQ U N/A N/A 

PED/ 
BIKE 

SSS 
93146 C Jun-15 Jan-16 

Pre-final design distributed for review and comment in January 2014. Geotechnical proposal in progress. 

0123 DR Dolley Madison Boulevard/Churchill 

Road 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY Construction 0.250 0.250 D Mar-10 Jun-13 
J

R Dec-12 Jul-13 
J

PPTF01-02400 C & I U N/A N/A 

PED/ 
BIKE 

GM 
C Oct-13 Apr-14 

DΔ 
Part of the C & I Project Program endorsed by the BOS on October 19, 2009. Construction is 90% complete. Signal timing has been approved by 
VDOT. Construction schedule adjusted five months to match construction contract duration which was longer than estimated schedule. 

XXXX DR, PR, 
HM 

Dulles Rail Phase 1 

Construct new stations and extend 
Metrorail from West Falls Church Station 
to Wiehle Avenue 

MWAA Construction 2740.000 2740.000 D Apr-05 Jun-10 
J

R Jan-08 Nov-08 
J

Federal, State, 
Local, Tax District, 

MWAA 

U Feb-08 Jan-10 
J

TRAN WPH 
70554 C Jan-09 Mar-14 

DΔ 
Dulles Transit Partners (DTP) claimed Scheduled Substantial Completion on February 7, 2014. MWAA announced on February 25, 2014, that DTP 
was not in conformance with the contract requirements for substantial completion. Once DTP achieves substantial completion, this will allow the 
next steps to be taken by WMATA in determining the Revenue Operations Date (ROD). Project completion delayed six months due to additional 
testing required before turning system over to WMATA. For further information, see http://www.dullesmetro.com. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX DR, HM Dulles Rail Phase 2 

Construct six new stations, two in Fairfax 
County, and extend Metrorail from 
Wiehle Avenue to Route 722 in Loudoun 
County 

MWAA Construction 3156.000 330.000 D Jul-13 Jun-15 
C

R Jul-13 Jan-16 
C

Federal U Jul-13 Oct-16 
C

TRAN WPH 
97226 C Feb-14 Jul-18 

C

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60 month Design-
Build schedule. The cost estimate with value engineering, Packet A savings, and funding the garages outside of the project brings the revised total 
project estimate to $2.7 billion. The estimated cost to Fairfax County to construct the parking garages at Herndon and Innovation Center Stations is 
$135 million. Fairfax County is currently working on options to fund, design, and construct the parking garages at the Herndon and Innovation 
Center stations. For further information, see http://www.dullesmetro.com. 

0267 DR, PR Dulles Toll Road Tysons Ramps 

Study to evaluate alternatives for existing 
and up to three additional interchanges 
between the Dulles Toll Road and Tysons 

COUNTY Complete 0.800 0.800 D May-11 Jul-13 
J

R N/A N/A 

C & I U N/A N/A 

PRI WPH 
C N/A N/A 

Study is complete. Analysis to be presented to the Board in March 2014. 

0286 DR, HM, 
LE, SP 

Fairfax County Parkway/Franconia-

Springfield Parkway 

Median Safety Improvements 

VDOT Construction 0.923 1.429 D 2012 Jun-13 
J

R N/A N/A 

HSIP U N/A N/A 

PRI KLM 
101017, 104002 C Jul-13 Dec-14 

C

Approximately two miles of median guardrail and curb modifications along the southern section completed in May 2013. The median of the northern 
segment of the Parkway will have approximately 1.25 miles of High-Tension Cable barrier system. Construction on the northern section will begin in 
spring 2014 and be completed by summer 2014. Progress has been slow due to weather. 

0193 DR Georgetown Pike Walkway Phase II 

Construct 1,750 LF walkway from 
Utterback Store Road (Krop Property) to 
Falls Chase Court 

DPWES Bid Ad 0.400 0.400 D Nov09 Jun-14 
DΔ 

R Aug-13 Nov-13 
J

W00200-W202B U TBD TBD 

PED/ 
BIKE 

TB 
C Jul-14 Nov-14 Δ 

Plans have been revised to reflect new trail, handrail, and modify trail alignment in certain areas. Land acquisition authorization obtained from 
VDOT in July 2013. All land rights have been acquired. ROW certification and construction authorization requested from VDOT; approval is 
pending. Design completion delayed four months due to required redesign to reflect new trail and handrail, and to modify trail alignment in certain 
areas. Construction schedule adjusted one month as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0193 DR Georgetown Pike Walkway Phase III 

Falls Bridge Lane, extending east to the 
existing asphalt trail approximately 275 
feet 

COUNTY Design 0.300 0.300 D TBD TBD 

R TBD TBD 

GTP-130 U TBD TBD 

MJG 
C TBD TBD 

This is an Enhancement Grant Project. NTP for survey and design was issued in December 2013. Survey is in progress, but was delayed due to 
weather. Schedule to be established upon completion of survey. 

XXXX DR Herndon Bus Operations Expansion 

Upgrade site and building, and enclosure 
of 2600 SF canopy at existing facility 

County Project 

Initiation 

12.000 12.000 D Mar-14 May-15 

R N/A N/A 

TF-000017-001 Bonds U N/A N/A 

TRAN DPWES 
C Jan-16 Apr-17 

Design tentatively scheduled to begin in March 2014. 

I-66 DR I-66 Spot Improvements (Inside the 

Beltway) 

Lengthen acceleration/deceleration 
lanes: Spots 1 and 3 are in Arlington Co., 
Spot 2 (Sycamore St./Washington Blvd. 
to DTR) crosses into Fairfax County 

VDOT Construction 33.400 26.000 D Feb-12 Jun-13 
J

R N/A N/A 

Federal U N/A N/A 

INT SLC 
78828 C Jul-13 Aug-15 

CΔ 
Spot 2 design is complete. Pardon our dust meeting held on January 15, 2014. Construction completion advanced three months. 

0695 DR Idylwood Road Sidewalk 

Construct approximately 600' of 5' 
Concrete sidewalk along Idylwood Rd 
from approx. 600' south of Redd Rd to 
Redd Road 

COUNTY Design 0.361 0.361 D Jul-13 Nov-15 
C

R Feb-15 Sep-15 

PPTF01-06300 C & I U TBD TBD 

SEC WPH 
C Jan-16 Aug-16 

Intermediate design is in progress. Utility designation is in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0695 DR Kirby Road Sidewalk 

North side from Chesterbrook Pool to 
east of Chesterbrook Elementary School 

COUNTY Design 0.300 0.150 D Apr-13 Jun-15 
C

R Sep-14 Apr-15 

4YP302-PB05 2014 Bonds, C & I U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. C & I funds allocated to expedite project. Intermediate design 
is in progress. Additional survey provided in January 2014 for drainage outfall analysis and potential crosswalk design. 

0694 DR Lewinsville Road Walkway Phase II 

Construct 1400 LF walkway along south 
side from Snow Meadow Lane to 
Elsinore Avenue 

COUNTY Construction 0.670 0.670 D Apr-10 Jul-13 
J

R Nov-11 Jun-13 
J

PPTF01-03500 C & I U Sep-13 Dec-13 
JΔ 

PED/ 
BIKE 

SSS 
C Sep-13 Apr-14 

CΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Construction start date changed, but completion date is the same. 
Construction is 65% complete. 

0123 DR McLean Streetscapes Phase III 

Chain Bridge Road from Laughlin Street 
to Corner Lane; Center Street to Shell 
Gas Station. 

COUNTY Design 2.500 1.408 D Oct-11 Sep-15 
C

R Feb-15 Jun-15 

CR-000004-001 U TBD TBD 

AL 
C Dec-15 Sep-16 

VDOT Transportation Enhancement Grant Project approved on November 8, 2011. This project is being coordinated with Project 008912, CDC 
McLean Signal Replacement project. Pre-final plan distribution was made in January 2014. 

1799 DR North West Street Sidewalk 

North side from Great Falls Street to 
Brilyn Place 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0738 DR Old Dominion and Holmes Place 

Install median and McLean gateway sign 

COUNTY Design 0.150 0.150 D Sep-13 Jan-15 
C

R N/A N/A 

MCL-093 Enhancement U N/A N/A 

SEC MJG 
C Apr-15 Oct-15 

VDOT Transportation Enhancement Grant approved and received April 17, 2013. Intermediate design is underway. 

0309 DR Old Dominion Drive and Bellview Road 

Improve sight distance at intersection 

COUNTY Design 0.400 0.400 D Oct-13 Sep-15 
C

R Nov-14 Jul-15 

RSPI01-01500 C&I U TBD TBD 

PRI SLC 
C Nov-15 Jun-16 

Intermediate design is in progress. A meeting with VDOT is being scheduled to discuss the design and project constraints. 

0309 DR Old Dominion Drive and Linway 

Terrace/Birch Road 

Pedestrian intersection and bus stop 

COUNTY Project 

Initiation 

0.400 0.400 D Jul-13 Jul-15 
C

R Oct-14 Apr-15 

improvements 
PPTF01-06200 C&I U TBD TBD 

PED/ 
BIKE 

SLC 
C Aug-15 Dec-15 

Survey is in progress. 

XXXX DR, PR Pavement Marking Plans (TMSAMS) 

Magarity Road, Jones Branch Drive, 
Westmoreland St, Madrillon Road 

Project 

Initiation 

0.100 0.100 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project scoping will begin in spring 2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 DR, PR Route 7 Bridge Rehabilitation 

Bridge over Dulles Toll Road 

VDOT Design 20.546 1.316 D Sep-12 Sep-14 
C

R Aug-15 Mar-16 
DΔ 

Bridge U Mar-16 Dec-16 

PRI SLC 
82135 C Nov-15 Sep-17 Δ 

Public hearing held February 20, 2014. Environmental document is complete. Currently funded for design and land acquisition only. Design-Build 
procurement method may be used depending on the funding of the project. Funding is currently available for design and land acquisition. Land 
Acquisition delayed 18 months due to lack of funding. Initial utility relocation and construction completion schedule shown. 

0007 DR, HM, 
PR 

Route 7 from Reston Avenue to Jarrett 

Valley Drive 

Widen to 6 lanes (PE Only) 

VDOT Design 30.000 5.000 D Jun-11 TBD 
C

R N/A N/A 

NVTD Bonds, 
Federal 

U N/A N/A 

PRI SLC 
52328 C N/A N/A 

Funded through the Board's Tysons Transportation Plan. VDOT FY14-FY19 SYP includes $5.0 million for design only. Survey complete. 
Preliminary design, including alternative intersection analysis, in progress. Group of community, BOS staff, and state/local government agency 
stakeholders met to discuss design challenges and provide input on project scope. Second PIM held on November 6, 2013. VDOT completed 
market research study. Traffic engineering study of HOV/Transit lanes along corridor completed in October 2013. Value engineering for the project 
will be held at VDOT in April 2014. 

0007 DR, HM Route 7 from Rolling Holly Drive to 

Reston Avenue 

Widen to 6 lanes 

VDOT Construction 36.637 36.742 D Jul-99 Feb-12 
J

R Nov-11 Mar-13 
J

NVTD Bonds, C & I U Dec-11 Oct-13 
J

PRI TB 
52327 C Dec-12 Jun-15 

C

Construction is 20% complete. Requesting additional funds for street lights. 

0007 DR, PR Route 7 Walkway (TMSAMS) 

Complete missing links on south side 
from Jarrett Valley Drive to Beulah Road 

COUNTY Design 4.500 4.500 D TBD TBD 

R TBD TBD 

TMSAMS-128 RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Design NTP issued in August 2013. Survey is 
in progress. Schedule to be developed when survey is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 DR, HM Route 7/Baron Cameron 

Avenue/Springvale Road 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY Construction 0.375 0.375 D Jun-12 Sep-13 
JΔ 

R Nov-09 Aug-10 
J

PPTF01-01600 C & I U N/A N/A 

PED/ 
BIKE 

WPH 
C Oct-13 Apr-14 

DΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Construction is 60% complete. Schedule was adjusted in October to 
match construction contract duration which was longer than estimated schedule. 

0007 DR Route 7/Colvin Run Road 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY ROW 2.150 2.150 D Oct-10 Jun-14 
DΔ 

R Feb-14 Jun-14 
CΔ 

PPTF01-01800 C & I U TBD TBD 

PED/ 
BIKE 

SLC 
C Feb-15 Oct-15 Δ 

Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Final design plans submitted to VDOT in January 2014. Project plat 
and utility plats submitted to Land Acquisition. Design completion delayed nine months due to additional utility land rights and utility relocation 
requirements. Land Acquisition schedule established and Construction completion adjusted 18 months as a result. 

0007 DR Route 7/Lewinsville Road 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY Construction 0.150 0.150 D Sep-10 Sep-13 
JΔ 

R N/A N/A 

PPTF01-02700 C & I U N/A N/A 

PED/ 
BIKE 

SLC 
C Oct-13 Apr-14 

DΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Final construction package sent to UDCD in October 2013. Design 
completed one month later than previously reported. Construction schedule adjusted four months to match construction contract duration which 
was longer than estimated schedule. 

0007 DR Route 7/Towlston Road 

Add a left turn lane from NB Towlston 
Road to WB Route 7 

COUNTY Design 1.250 0.750 D Jan-10 Feb-15 
DΔ 

R Apr-14 Nov-14 Δ 
4YP206 2007 Bonds U Aug-13 Dec-14 

CΔ 
PRI WPH 

C Mar-15 Dec-15 Δ 
Pre-final design is in progress. VDOT review comments were received in December 2013. Comments are being reviewed and resolved for 2nd pre-
final submission. Project plat revision is in progress. Design completion delayed 13 months due to requirements to update stormwater management 
design and evaluation requirements. Land Acquisition schedule adjusted ten months, Utility Relocation adjusted 11 months, and Construction 
completion adjusted 13 months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

5320 DR Sunrise Valley Drive Sidewalk (RMAG) 

East side from River Birch Road to 
Legacy Circle 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0676 DR Towlston Road Bridge Replacement 

Replace bridge over Rocky Run 

VDOT Construction 1.384 0.434 D Apr-12 Nov-13 
J

R N/A N/A 

Secondary U N/A N/A 

SEC CL 
76247 C Feb-14 Aug-14 

C

Originally funded for design only. Project funding for engineering and construction from Federal Highway research funds coordinated by Virginia 
Center for Transportation Innovation & Research (VCTIR). Land Acquisition is not required, and construction will begin after school closing this 
summer. 

XXXX DR, PR Tysons Wayfinding Signage (TMSAMS) 

Throughout Tysons Area 

COUNTY Project 

Initiation 

0.100 0.100 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Funding provided to install wayfinding 
signage for bicycles in the Tysons area and surrounding neighborhoods. Funding is for multiple projects. Scoping to begin in spring 2014. 

0681 DR Walker Road Bridge 

Replace bridge over Piney Run (PE and 
ROW only) 

VDOT Design 2.750 0.892 D Nov -12 Jun-14 
C

R TBD TBD 

Secondary U N/A N/A 

SEC TB 
84383 C N/A N/A 

Funded for design and ROW only. Design underway. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Dranesville District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0681 DR Walker Road Road Diet 

Add street parking spaces and 
landscaping, restripe roadway, and 
provide crosswalks at business district 
intersections south of Georgetown Pike 

COUNTY Construction 1.000 1.000 D Jul-10 Apr-13 
J

R Apr-12 Nov-12 
J

RSPI01-00300 C & I U N/A N/A 

SEC TB 
C Jul-13 Mar-14 

DΔ 
Construction is 85% complete. Construction completion adjusted three months due to weather. 

0693 DR Westmoreland Street/Haycock Road 

Install right turn lane and concrete 
sidewalk along the west side of 
Westmoreland Street from Haycock 
Road to Temple Rodef Shalom 

COUNTY Complete 0.880 0.880 D Mar-11 Sep-12 
J

R May-12 Jan-13 
J

RSPI01-01200 2007 Bond, C & I U Dec-12 Sep-13 
J

SEC TB 
C Feb-13 Nov-13 

JΔ 
Construction is complete. 

0693 DR Westmoreland Street/Old Chesterbrook 

Road 

Re-align intersection, new storm 
drainage, crosswalks on Westmoreland 
St. from entrance to McLean High School 
to Old Chesterbrook Road 

COUNTY Design 0.545 0.545 D Jan-10 Jan-15 
DΔ 

R May-14 Dec-14 Δ 
PPTF01-04400 C & I U TBD TBD 

PED/ 
BIKE 

GM 
C Mar-15 Oct-15 Δ 

Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Plans are being prepared for a pre-final submission. Design contract 
addendum for redesign due to VDOT comments under review. Design completion delayed nine months due to redesign based on VDOT comments 
related to cross slope and sight distance. Land Acquisition schedule adjusted nine months, and Construction schedule adjusted seven months as a 
result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX HM Ashgrove Lane Trail (TMSAMS) 

Trail along Ashgrove Lane to western 
Tysons 

COUNTY Design 0.650 0.500 D TBD TBD 

R TBD TBD 

TMSAMS-121 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is split into two phases. In phase 1, 
FCPA will repave and reinforce the existing trail on FCPA property which should be complete in summer 2014. In phase 2, FCDOT will construct a 
trail from the end of the existing trail to Westwood Center Drive. 

0675 HM Beulah Road Walkway 

Install 4700 LF asphalt sidewalk and 
crosswalks on alternate sides of Beulah 
Road from Abbotsford Drive to Coral 
Crest Lane and along Clarks Crossing 
Road 

COUNTY ROW 1.6600 1.6600 D Nov-08 Jul-14 
DΔ 

R Oct-13 Jun-14 
CΔ 

4YP201-PB009 2007 Bonds U Aug-13 Aug-14 
DΔ 

PED/ 
BIKE 

JYR 
C Aug-14 Dec-15 Δ 

Final design is in progress. Land Acquisition NTP issued in October 2013. 10 of 19 properties acquired. Schedule was originally adjusted due to 
need for utility plats, but were later able to redesign to avoid land rights. Design was delayed five months for the redesign. Land Acquisition 
schedule adjusted four months as a result. Utility Relocation schedule delayed six months, and Construction schedule adjusted 12 months as a 
result. 

XXXX DR, PR, 
HM 

Dulles Rail Phase 1 

Construct new stations and extend 
Metrorail from West Falls Church Station 
to Wiehle Avenue 

MWAA Construction 2740.000 2740.000 D Apr-05 Jun-10 
J

R Jan-08 Nov-08 
J

Federal, State, 
Local, Tax District, 

MWAA 

U Feb-08 Jan-10 
J

TRAN WPH 
70554 C Jan-09 Mar-14 

DΔ 
Dulles Transit Partners (DTP) claimed Scheduled Substantial Completion on February 7, 2014. MWAA announced on February 25, 2014, that DTP 
was not in conformance with the contract requirements for substantial completion. Once DTP achieves substantial completion, this will allow the 
next steps to be taken by WMATA in determining the Revenue Operations Date (ROD). Project completion delayed six months due to additional 
testing required before turning system over to WMATA. For further information, see http://www.dullesmetro.com. 

XXXX DR, HM Dulles Rail Phase 2 

Construct six new stations, two in Fairfax 
County, and extend Metrorail from 
Wiehle Avenue to Route 722 in Loudoun 
County 

MWAA Construction 3156.000 330.000 D Jul-13 Jun-15 
C

R Jul-13 Jan-16 
C

Federal U Jul-13 Oct-16 
C

TRAN WPH 
97226 C Feb-14 Jul-18 

C

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60 month Design-
Build schedule. The cost estimate with value engineering, Packet A savings, and funding the garages outside of the project brings the revised total 
project estimate to $2.7 billion. The estimated cost to Fairfax County to construct the parking garages at Herndon and Innovation Center Stations is 
$135 million. Fairfax County is currently working on options to fund, design, and construct the parking garages at the Herndon and Innovation 
Center stations. For further information, see http://www.dullesmetro.com. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0286 DR, HM, 
LE, SP 

Fairfax County Parkway/Franconia-

Springfield Parkway 

Median Safety Improvements 

VDOT Construction 0.923 1.429 D 2012 Jun-13 
J

R N/A N/A 

HSIP U N/A N/A 

PRI KLM 
101017, 104002 C Jul-13 Dec-14 

C

Approximately two miles of median guardrail and curb modifications along the southern section completed in May 2013. The median of the northern 
segment of the Parkway will have approximately 1.25 miles of High-Tension Cable barrier system. Construction on the northern section will begin in 
spring 2014 and be completed by summer 2014. Progress has been slow due to weather. 

0665 HM Fox Mill Road/Monroe Street 

Install right turn lane on WB Fox Mill 
Road and add pedestrian improvements 

COUNTY ROW 0.850 0.850 D Nov-10 May-14 
DΔ 

R Jun-12 May-14 
CΔ 

RSPI01-00500 C & I U Mar-13 Aug-13 
J

SEC TB 
C Jun-14 May-15 Δ 

Second pre-final design submitted to VDOT in December 2013. Revising signal plan per VDOT Traffic Engineering comments. Additional plats 
received for signal equipment easement in November 2013 and were forwarded to Land Acquisition in December 2013. Land Acquisition phase 
restarted to acquire new land rights that are required. Design schedule adjusted ten months and Construction schedule adjusted 15 months as a 
result. 

0939 HM Gosnell Road Walkway (DCBPA) 

Install 300 LF of walkway on east side, 
north of Route 123 

COUNTY Design 0.220 0.220 D Oct-12 Feb-15 
DΔ 

R Apr-14 Nov-14 Δ 
DCBPA-072 CMAQ U N/A N/A 

PED/ 
BIKE 

AL 
93146 C Apr-15 Oct-15 Δ 

Final design is in progress. Right-of-Way package was submitted to VDOT for authorization in January 2014. This project will be built utilizing the 
countywide permit. Design completion delayed three months for VDOT to review design plans. Land Acquisition schedule adjusted two months and 
Construction schedule adjusted three months as a result. 

0674 HM Hunter Mill Road Bridge over Difficult 

Run (PE Only) 

Replace temporary bridge with 
permanent structure 

VDOT Project 

Initiation 

0.320 0.320 D TBD TBD 

R N/A N/A 

U N/A N/A 

SEC WPH 
102691 C N/A N/A 

Project scoping underway by VDOT. Design schedule will be determined after scoping is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0674 HM Hunter Mill Road/Sunrise Valley Drive 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY Design 0.500 0.500 D Apr-13 Apr-15 
DΔ 

R Jul-14 Mar-15 Δ 
PPTF01-03100 C & I U TBD TBD 

PED/ 
BIKE 

SSS 
C May-15 Jan-16 Δ 

Pre-final design is in progress. The existing signals at this intersection are part of VDOT's signal rebuild list. Traffic Signal Plans in progress. Project 
plats are in progress. Design completion delayed one month because additional survey took longer than anticipated. Land Acquisition and 
Construction schedules adjusted accordingly. 

XXXX HM Isaac Newton Sq W (RMAG) 

Widen from Isaac Newton Square south 
to station entrance and install walkway 

COUNTY On Hold 2.517 2.517 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project on hold pending outcome of 
discussion with property owners. 

0677 HM Old Courthouse Road Trail (TMSAMS) 

Trail on one side from Westbriar Drive 
northeast to Battery Park Street 

COUNTY Project 

Initiation 

0.115 0.115 D TBD TBD 

R TBD TBD 

TMSAMS-122 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project re-scoped due to right-of-way and 
road alignment issues. FCDOT currently coordinating project with necessary parties. 

0675 HM Plaza America Proffer Agreement 

(PA02B) 

Proffer contribution for pedestrian 
enhancements: Install walkway on 
Sunset Hills Road from Reston Center to 
Town Center Parkway 

COUNTY Complete 0.230 0.230 D Nov-03 May-12 
J

R Oct-10 Nov-12 
J

D00448-PA02B Proffer U Feb-13 Jun-13 
J

PED/ 
BIKE 

SLC 
C Aug-13 Dec-13 

JΔ 
Project complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0675 HM Plaza America Proffer Agreement 

(PA060J) 

Proffer contribution for public 
transportation enhancements: EB Sunset 
Hills Road at Target 

COUNTY On Hold 0.030 0.030 D Feb-04 Oct-05 
J

R Oct-05 TBD 

D00448-PA060J Proffer U TBD TBD 

PED/ 
BIKE 

SLC 
C TBD TBD 

Land acquisition unsuccessful. Funds may be available to reinitiate project after completion of walkway project (Project No. D00448-PA02B). 

XXXX HM Reston Town Center Transit Station 

Modifications 

Design and construction of various site 
improvements at the existing facility 

COUNTY Complete 0.500 0.500 D Apr-13 June-13 
J

R N/A N/A 

TF-000016-001 County, State U N/A N/A 

TRAN DPWES 
C Jul-13 Nov-13 

J

Project is complete. 

0007 DR, HM, 
PR 

Route 7 from Reston Avenue to Jarrett 

Valley Drive 

Widen to 6 lanes (PE Only) 

VDOT Design 30.000 5.000 D Jun-11 TBD 
C

R N/A N/A 

NVTD Bonds, 
Federal 

U N/A N/A 

PRI SLC 
52328 C N/A N/A 

Funded through the Board's Tysons Transportation Plan. VDOT FY14-FY19 SYP includes $5.0 million for design only. Survey complete. 
Preliminary design, including alternative intersection analysis, in progress. Group of community, BOS staff, and state/local government agency 
stakeholders met to discuss design challenges and provide input on project scope. Second PIM held on November 6, 2013. VDOT completed 
market research study. Traffic engineering study of HOV/Transit lanes along corridor completed in October 2013. Value engineering for the project 
will be held at VDOT in April 2014. 

0007 DR, HM Route 7 from Rolling Holly Drive to 

Reston Avenue 

Widen to 6 lanes 

VDOT Construction 36.637 36.742 D Jul-99 Feb-12 
J

R Nov-11 Mar-13 
J

NVTD Bonds, C & I U Dec-11 Oct-13 
J

PRI TB 
52327 C Dec-12 Jun-15 

C

Construction is 20% complete. Requesting additional funds for street lights. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 DR, HM Route 7/Baron Cameron 

Avenue/Springvale Road 

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations 

COUNTY Construction 0.375 0.375 D Jun-12 Sep-13 
JΔ 

R Nov-09 Aug-10 
J

PPTF01-01600 C & I U N/A N/A 

PED/ 
BIKE 

WPH 
C Oct-13 Apr-14 

DΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Construction is 60% complete. Schedule was adjusted in October to 
match construction contract duration which was longer than estimated schedule. 

0007 HM, PR Route 7/Route 123 Interchange (Study 

Only) 

Conceptual design and traffic operations 
study to determine future interchange 
configuration or at-grade intersection 
configuration 

COUNTY Study 0.350 0.350 D Sep-12 TBD 
DΔ 

R N/A N/A 

2G40-035-002 C & I U N/A N/A 

PRI TB 
C N/A N/A 

Project combined with Route 7 widening from Route 123 to I-495 Study. Ground survey is complete. Traffic counts are completed. Conceptual 
interchange/intersection alternatives developed which will be studied further after additional Tyson Consolidated Traffic Impact Analysis (CTIA) 
simulations are completed. New schedule will be developed once CTIA work is complete. 

4720 HM Soapstone Drive Connector/Overpass 

Feasibility study for connector/overpass 
from Sunrise Valley Drive to Sunset Hills 
Road (study only) 

COUNTY Complete 0.300 0.300 D Apr-12 Feb-14 
JΔ 

R N/A N/A 

R4720X C & I U N/A N/A 

SEC JYR 
C N/A N/A 

Study is complete and final alternative recommended. Recommended alternative will be presented to the Board for approval at a future date. 
Presentation of recommended alternative to Hunter Mill TAC in February 2014. Once the alternative alignment is approved, the preliminary 
engineering phase will begin. 

4720 HM Soapstone Drive Walkway 

Install walkway along east side from 
South Lakes Drive to Snakeden Stream 
Valley 

COUNTY Utilities 1.740 1.740 D Jan-10 Mar-14 
DΔ 

R Jan-13 Oct-13 
JΔ 

26008G-07001 CMAQ U Jan-13 Aug-14 
DΔ 

PED/ 
BIKE 

WPH 
70632 C Sep-14 Jul-15 Δ 

Final design is in progress. Addressing additional comments from VDOT. Draft bid package was received from UDCD in February 2014 which will 
be forwarded to VDOT. Land Acquisition completed three months after previously reported date. Utility relocation delayed ten months to allow for 
utility design, obtaining utility permits, and utility relocations which must be completed prior to bid advertisement (a federally funded program 
requirement). Design schedule adjusted three months, and Construction schedule adjusted seven months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

5320 HM Sunrise Valley Drive Sidewalk (RMAG) 

Complete missing sidewalk links from 
Glade Drive to Reston Parkway (south 
side) and pedestrian intersection 
improvements at Mercator Drive 

COUNTY Design 4.284 2.484 D Aug-13 Aug-15 
C

R TBD TBD 

RMAG-100 U TBD TBD 

PED/ 
BIKE 

TB 
C Nov-15 Jun-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design submitted to VDOT for 
review and comment in December 2013. 

5320 HM Sunrise Valley Drive Walkway (DCBPA) 

4,500 LF of 10' wide shared use path on 
the North side from Soapstone Drive to 
South Lakes Drive and pedestrian 
intersection improvements at Commerce 
Park Drive and Great Meadow Drive 

COUNTY Design 1.575 0.470 D Sep-12 Feb-16 
C

R Jul-14 Apr-15 Δ 
DCBPA-074 CMAQ U TBD TBD 

PED/ 
BIKE 

AL 
93146 C Apr-16 Jul-17 

Pre-final design plans were distributed for review in November 2013. Project will require design waiver for reduced buffer width. Utility relocation 
work is expected to be extensive. Geotechnical report in progress. Land acquisition phase delayed three months, but overall completion date did 
not change. 

5320 HM Sunrise Valley Drive Walkway (DCBPA) 

5,000 LF of concrete sidewalk on the 
South side from Soapstone Drive to 
South Lakes Drive 

COUNTY Design 1.750 0.500 D Sep-12 Feb-16 
C

R Jul-14 Apr-15 Δ 
DCBPA-073 CMAQ U TBD TBD 

PED/ 
BIKE 

AL 
93146 C Apr-16 Jul-17 

Pre-final design plan was distributed for review in October 2013. Project will require design waiver for reduced buffer width. Utility relocation work is 
expected to be extensive. Land acquisition phase delayed three months, but overall completion date did not change. 

5320 HM Sunrise Valley Drive/Commerce Park 

Drive (RMAG) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.054 0.054 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

SSS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project combined with trail project on the 
north side of Sunrise Valley Drive, DCBPA-074. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

5320 HM Sunrise Valley Drive/Mercator Drive -

USGS (RMAG) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.200 0.200 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

SSS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project combined with Sunrise Valley 
Sidewalk project from Glade Drive to Reston Parkway, RMAG-100 

5320 HM Sunrise Valley/Great Meadow/Centennial 

Park Drive (RMAG) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.097 0.097 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

SSS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project combined with trail project on the 
north side of Sunrise Valley Drive, DCBPA-074 

0675 HM Sunset Hills Road Walkway 

Install 1,500 LF concrete sidewalk along 
the north side of Sunset Hills Road from 
the W&OD Trail to Michael Faraday Court 

COUNTY Utilities 0.240 0.240 D Dec-07 Oct-14 
DΔ 

R Nov-10 Oct-13 
J

4YP201-PB017 2007 Bonds U Jan-14 Dec-14 
C

PED/ 
BIKE 

CL 
C Nov-14 Aug-15 Δ 

Second Pre-final design including TMP, Pavement Marking and Design Waiver for utility strip submitted for approval in October 2013. Comments 
have been received from VDOT which are being addressed by FCDOT and waiver will need to be resubmitted. Design completion delayed 13 
months due to negotiating tree compensation with land owner, redesign required due to comments from Fairfax Water, and the need to resubmit 
waiver. Construction schedule was re-established as shown once land acquisition was completed. 

0675 HM Sunset Hills Road/Town Center Parkway 

(RMAG) 

Pedestrian intersection improvements 

COUNTY Design 0.200 0.200 D Aug-13 Sep-15 
C

R Aug-14 Mar-15 

RMAG-99 RSTP U TBD TBD 

PED/ 
BIKE 

SSS 
C Oct-15 Apr-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design distributed in January 
2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

7414 HM Town Center Parkway (RMAG) 

Underpass/Overpass connection across 
DTR - structural underpin (study only) 

COUNTY Study 6.148 6.148 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

SLC 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. NTP was issued to the consultants in March 
2013 for conceptual design of the bridge structure that will carry the Metrorail over future Town Center Parkway. County requested MWAA to issue 
a change order to the structure. Coordination with MWAA is ongoing. Phase 2 Design-Build contract to price final design and construction of this 
bridge structure. 

XXXX HM Vesper Court Trail (TMSAMS) 

Trail from Vesper Court to Route 7 at 
Spring Hill Road 

COUNTY Design 1.000 1.000 D Aug-13 Feb-16 
C

R Mar-15 Oct-15 

TMSAMS-120 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C May-16 Jun-17 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Conceptual design received in December 
2013 and distributed to internal county agencies for review. 

0828 HM Wiehle Ave Station Walkway/Bikeway 

(RMAG) 

Station entrance to Sunrise Valley Drive 

COUNTY On Hold 0.500 0.500 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is on hold pending discussion with 
property owners. 

0828 HM Wiehle Avenue Park-and-Ride Garage 

Construct 2,300 space parking garage 
with 10 bus bays and 42 Kiss and Ride 
spaces at the (future) Wiehle-Reston 
East Metrorail Station 

MWAA Complete 121.400 121.400 D Mar-10 Nov-11 
J

R Oct-10 Mar-12 
J

U Dec-10 Aug-13 
JΔ 

TRAN SSS 
C Apr-11 Aug-13 

JΔ 
Substantial completion reached one month later than previously reported. Garage will open with the Silver Line in spring-summer 2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Hunter Mill District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0828 HM Wiehle Avenue/DTR Ramps (RMAG) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.019 0.019 D Apr-14 Mar-16 
C

R Feb-15 Sep-15 

RMAG-097 RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C Apr-16 Oct-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Design NTP is on hold because of a new 
development at the site. NTP is expected to be issued in April 2014. 

0828 HM Wiehle Avenue/Isaac Newton Sq South 

(DCBPA) 

Pedestrian intersection improvements 

VDOT ROW 0.500 0.200 D TBD TBD 

R May-14 Dec-14 
C

DCBPA-076 CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
93146 C TBD TBD 

VDOT will build and design project and the county will acquire the land rights per agreement made in January 2013. Right-of-Way phase 
documentation is in progress. Signal easements sent to Land Acquisition for review. Environmental documentation task order proposal is under 
review. 

0828 HM Wiehle Avenue/Washington & Old 

Dominion (W&OD) Trail Phase I (RMAG) 

Trail crossing improvements to improve 
safety 

COUNTY Project 

Initiation 

0.046 0.046 D TBD TBD 

R TBD TBD 

RMAG-098 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Conceptual design in progress. Contract 
negotiations underway for design. 

0828 HM Wiehle Avenue/Washington & Old 

Dominion (W&OD) Trail Phase II (RMAG) 

Construct pedestrian/bicycle grade 
separated crossing 

COUNTY Project 

Initiation 

2.237 2.337 D TBD TBD 

R TBD TBD 

RMAG-102 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. County staff evaluating results of feasibility 
study for W&OD grade separation. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0286 DR, HM, 
LE, SP 

Fairfax County Parkway/Franconia-

Springfield Parkway 

Median Safety Improvements 

VDOT Construction 0.923 1.429 D 2012 Jun-13 
J

R N/A N/A 

HSIP U N/A N/A 

PRI KLM 
101017, 104002 C Jul-13 Dec-14 

C

Approximately two miles of median guardrail and curb modifications along the southern section completed in May 2013. The median of the northern 
segment of the Parkway will have approximately 1.25 miles of High-Tension Cable barrier system. Construction on the northern section will begin in 
spring 2014 and be completed by summer 2014. Progress has been slow due to weather. 

0644 LE Franconia Road Walkway 

North side from Norton Road to 
Governor's Pond Circle (west) 

COUNTY Design 1.100 0.475 D Apr-13 Sep-14 
C

R Jun-14 Jan-15 

4YP302-PB03 2014 Bonds, C & I U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. Allocated C & I funds to expedite project. Pre-final design is in 
progress. 

1155 LE Highland St/Backlick Road/Amherst Ave 

Pedestrian intersection improvements 

COUNTY Design 0.410 0.175 D Apr-13 May-15 
C

R Aug-14 Mar-15 

4YP301-PI04 2014 Bonds, C & I U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. Allocated C & I funds to expedite design. Funding for design 
and Land Acquisition only. Intermediate design is in progress. Coordinating with VDOT to determine traffic signal rebuild. Preliminary plans provided 
to VDOT in December 2013. 

I-95 LE I-95 Direct Access Ramps to Fort Belvoir 

North Area 

Construct a reversible single-lane ramp, 
connecting the existing I-95 HOV lane 
flyover ramp to Heller Road within Fort 
Belvoir North Area 

FHWA Construction 27.00 27.00 D Aug-10 Sep-11 
J

R Jan-11 May-12 
J

DOD U Oct-12 Aug-14 
C

INT TB 
C Oct-12 Aug-14 

C

Design-Build project managed by FHWA. Construction is 55% complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-95 LE, MA, 
MV 

I-95 Express Lanes (PPTA Project) 

Add one Express lane (3 total) from 
Edsall Road to Prince William Pkwy; 
Extend two Express lanes to Stafford 
County 

VDOT Construction 940.000 940.000 D Feb-11 Dec-11 
J

R N/A N/A 

Private, Interstate U N/A N/A 

INT WPH 
70850, 77616, 70849 C Aug-12 Dec-14 

C

Scope includes HOV/Transit ramp at Seminary Road and new park-and-ride lots. Design-Build project. The noise wall segment four is under 
construction which includes the sound wall at the Overlook Community. The noise wall study for segments one through three was approved. 
Construction is ongoing on all four segments and is 68% complete. 

I-95 LE, MV I-95 Northbound Directional Off-Ramp to 

Northbound Fairfax County Parkway 

From I-95 Exit 166 for Route 7100 
northbound, to 0.6 miles west of Exit 166 
(PE only) 

VDOT Design 81.000 4.193 D Oct-11 Jun-14 
C

R N/A N/A 

Federal U N/A N/A 

INT TB 
93033 C N/A N/A 

Funding for design only. Design in progress. 

0619 LE, MV Mulligan Road from Route 1 to 

Telegraph Road 

Construct/widen Mulligan Road to 4 
lanes from Route 1 to Telegraph Road; 
Widen Telegraph Road to 4 lanes from 
Beulah Street to Leaf Road 

FHWA Construction 80.000 80.000 D Mar-07 May-11 
J

R Sep-10 May-11 
J

DAR, State, RSTP, 
C & I 

U Feb-11 May-13 
C

SEC JYR 
77404 C Feb-12 Jun-14 

C

Scope includes Woodlawn Road replacement and Old Mill Road Extension. Construction and utility relocation in progress. Estimate open to traffic 
in May 2014. Project is 85% complete. 

0241 LE North Kings Highway Median 

Add concrete median from Fort Drive to 
North Metro Entrance 

COUNTY Complete 0.250 0.250 D Mar-10 Dec-12 
J

R N/A N/A 

RSPI01-00900 C & I U N/A N/A 

PED/ 
BIKE 

TB 
C Feb-13 Aug-13 

J

Project is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



     

 

 

   

  

 

 

  

 

 

 

 

   

    

 

  

     

 

    

    

   

     
    

               
          

 

    

     

   

      
   

           
     

 

    

  

    
   

 

               
               
                 

             
    

                            

        

J C D O

  

Project Report Page 28

Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 LE Route 1 Southbound from Buckman 

Rd/Mt Vernon Hwy to Janna Lee (RHPTI) 

1400 LF of walkway 

COUNTY On Hold TBD TBD D TBD TBD 

R TBD TBD 

RHPTI-088 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Reviewing project scope. Conceptual design required to evaluate site drainage and feasibility concerns. 

0001 LE Route 1 Southbound from Roxbury Drive 

to Russell Road (RHPTI) 

520 LF of concrete sidewalk along the 
west side of Route 1 

COUNTY Design 0.300 0.300 D Jul-12 Feb-15 
DΔ 

R Jun-14 Jan-15 Δ 
RHPTI-082 Revenue Sharing, 

FTA 
U TBD TBD 

PED/ 
BIKE 

CL 
C Jan-15 Sep-15 

Pre-final design is in progress. Geotechnical report is underway. Design completion adjusted three months due to geotechnical field work delays 
because of weather. Land Acquisition schedule adjusted accordingly, but project completion date did not change. 

0001 LE, MV Route 1 Southbound from Russell Road 

to Gregory Drive (RHPTI) 

270 LF of concrete sidewalk along west 
side of Route 1, including a signalized 
crosswalk 

COUNTY Design 0.500 0.500 D Jul-12 Dec-14 
DΔ 

R Apr-14 Nov-14 

RHPTI-083 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Jan-15 Sep-15 

Pre-final plans distributed in December 2013. Design completion date delayed two months due to delays in receiving comments after pre-final 
plans, but project completion date did not change. 

0001 MV, LE Route 1 Transit Center 

Select location, conceptual design, and 
operational study for transit center in the 
Route 1 corridor (study only) 

COUNTY Study 0.154 0.154 D Aug-10 TBD 
C

R N/A N/A 

2G40-059-000 FTA U N/A N/A 

TRAN CL 
C N/A N/A 

Southeast Fairfax Development Corporation (SFDC), Mount Vernon Council of Citizens' Associations, Lee District Association of Civic Associations, 
and Lee Land Use Committee suggested 16 new sites which staff evaluated. An on-call consultant has been performing conceptual layout design 
and feasibility analysis on top three sites. A public hearing was held in September 2013. Revising conceptual designs based on stakeholder 
comments, and coordinating with FCPA and Department of Housing and Community Development. Partnering with Fairfax County Health 
Department on Health Impact Assessment of proposed sites. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 LE, MV Route 1/Belford Drive (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.357 0.357 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06011 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

0001 LE, MV Route 1/Ladson Lane (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.400 0.400 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06002 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

0001 LE, MV Route 1/Lockheed Blvd/Dart Lane 

(RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Mar-14 
DΔ 

R N/A N/A 

RHPTI-015 CMAQ U N/A N/A 

PED/ 
BIKE 

CL 
98753 C May-14 Aug-14 Δ 

Second final design submitted to VDOT in November 2013. Additional comments were received from VDOT on the signal design plans in January 
2014. Design completion delayed three months to address additional comments. Construction schedule adjusted one month as a result. 

0001 LE, MV Route 1/Mohawk Lane (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.157 0.157 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06011 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 LE, MV Route 1/Southgate Drive/Bedoo St 

(RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Dec-14 
DΔ 

R Apr-14 Nov-14 

RHPTI-014 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
98753 C Feb-15 May-15 Δ 

Second final design submitted to VDOT in November 2013. Design completion delayed 13 months due to needed crosswalk design revision to 
meet ADA standards which will require land rights. Land Acquisition schedule established, and Construction schedule adjusted 11 months as a 
result. 

1647 LE School Street Sidewalk 

Construct 750 LF concrete sidewalk on 
north side from North Kings Hwy. to Pine 
Grove Circle 

COUNTY Construction 0.225 0.225 D Dec-11 Aug-13 
J

R Jan-13 Jul-13 
JΔ 

PPTF01-05000 C & I U N/A N/A 

PED/ 
BIKE 

TB 
C Oct-13 Apr-14 

DΔ 
Construction is 20% complete. Construction schedule adjusted three months to match construction contract duration which was longer than 
estimated schedule. 

0613 LE South Van Dorn St/Franconia Road 

Walkway 

Southwest quadrant missing link 

COUNTY Project 

Initiation 

0.400 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

XXXX LE Springfield CBC Multi-Use Garage 

Multi-modal and bus transit transfer 
facility to include approximately 1,100 
commuter parking spaces, slug-line and 
pedestrian accommodations, bicycle 
facilities, and potentially recreational 

COUNTY Project 

Initiation 

74.600 21.173 D TBD TBD 

R TBD TBD 

ST-000033 CMAQ, C & I, FTA U TBD TBD 

TRAN MJG 
T1120 C TBD TBD 

Final report for conceptual design and preliminary environmental study received. Selection process for design contract is complete, and contract 
negotiations are underway. Anticipate NTP to design consultant in March 2014. Schedule to be determined once design contract finalized. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Lee District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0611 LE, MV Telegraph Road from Beulah Street to 

Leaf Road 

Widen Telegraph Road to 4 lanes and 
provide pedestrian facility; Part of 
Mulligan Road Project 

FHWA Construction 38.350 27.559 D Oct-08 May-11 
J

R Sep-10 May-11 
J

Secondary U Feb-11 May-13 
C

SEC JYR 
11012 C June-11 Jun-14 

C

Part of Mulligan Road Phase II project which is under construction. Estimate open to traffic in late spring 2014. Project is 85% complete. 

0611 LE Telegraph Road from South Van Dorn 

Street to South Kings Highway 

Widen Telegraph Road to 4 lanes 
section and add pedestrian improvements 

VDOT Construction 12.500 12.300 D Sep-09 Dec-11 
J

R Jun-11 Jun-12 
J

C & I, 2007 Bonds U June-12 May-13 
J

SEC JYR 
96509 C May-13 Oct-14 

CΔ 
Construction is 35% complete. Completion date advanced one month. 

0611 LE Telegraph Road Walkway 

Install 3500 LF asphalt sidewalk and 4' 
bike lane along east side of Telegraph 
Road from South Kings Highway to Lee 
District Park 

COUNTY ROW 3.300 0.800 D Sep-08 TBD 
DΔ 

R Oct-13 TBD 
DΔ 

4YP201-PB023 2007 Bonds U Oct-13 Dec-14 
C

PED/ 
BIKE 

JYR 
C Aug-14 TBD Δ 

Second pre-final design is in progress. Coordination meeting with GSA was held in December 2013. 1 of 5 properties have been acquired. 
Continued coordination with GSA and US Army Reserve over conveyance of land rights, including type of land rights and how the land rights will be 
conveyed. Schedule dates will be reestablished once issue resolved. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0650 MA Annandale Road/Graham Road 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.150 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

N/A 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0050 MA Arlington Boulevard/Graham Road 

Install a 4-foot wide raised median on 
Graham Road 

COUNTY Complete 0.750 0.750 D Oct-09 Jan-13 
J

R Jul-11 Dec-12 
J

RSPI01-01300 C & I U Oct-11 Feb-13 
J

PRI TB 
C Apr-13 Jul-13 

J

Project is complete. 

0617 MA Backlick Road Walkway (east side) 

Install concrete sidewalk along the east 
side of Backlick Road opposite the 
Wilburdale community 

COUNTY On Hold 0.150 0.150 D Feb-08 Sep-10 
J

R Jul-09 TBD 

4YP201-PB025 2007 Bonds U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Final design is complete. One homeowner is unwilling to sign. On hold per Supervisor's request. 

0617 MA Backlick Road/Edsall Road 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0620 MA Braddock Road/Backlick Road 

Install dual left turn lane on WB 
Braddock Road 

COUNTY On Hold 0.500 0.500 D Mar-08 TBD 

R TBD TBD 

4YP203 2007 Bonds U TBD TBD 

SEC WPH 
C TBD TBD 

Per meeting held in January 2014, the Supervisor's office has decided to cancel the project. Final project close out has been requested from the 
consultant. 

0244 MA Columbia Pike Transit Initiative 

Enhanced Transit Corridor from Arlington 
County to Skyline 

COUNTY Project 

Initiation 

$40.000 $26.438 D TBD TBD 

R N/A N/A 

U N/A N/A 

TRAN VA 
C N/A N/A 

Project is in planning phase. Engineering RFD released in February 2014. 

0244 MA Columbia Pike Walkway 

Install 450 LF concrete sidewalk along 
the south side of Columbia Pike from 
Gallows Road to the Annandale 
Methodist Church 

COUNTY Construction 0.190 0.190 D Aug-09 May-13 
J

R Sep-12 Jan-13 
J

4YP201-PB028 2007 Bonds U May-13 Aug-13 
J

PED/ 
BIKE 

SLC 
C Sep-13 Apr-14 

C

Construction is 45% complete. Permit revision was approved in January 2014. 

0244 MA Columbia Pike Walkway 

Install 750 LF concrete sidewalk along 
the north side of Columbia Pike from 
Maple Court to Blair Road 

COUNTY Complete 0.200 0.200 D Jan-08 Mar-13 
J

R Apr-10 Aug-12 
J

4YP201-PB027 2007 Bonds U N/A N/A 

PED/ 
BIKE 

SLC 
C Apr-13 Aug-13 

J

Project is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0244 MA Columbia Pike/Gallows Road 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0244 MA Columbia Pike/John Marr Drive 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.150 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

2248 MA Elmdale Road Walkway 

Construct 2600 LF sidewalk from 
Braddock Road to Old Columbia Pike 
along south side of Elmdale Road 

COUNTY ROW 0.780 0.780 D Jan-10 Mar-13 
J

R Oct-12 Apr-14 
DΔ 

PPTF01-03000 C & I U Aug-13 Jan-14 
JΔ 

PED/ 
BIKE 

CL 
C May-14 Nov-14 Δ 

Project is funded by Commercial and Industrial Revenues and endorsed by the BOS on October 19, 2009. Final design is complete. FCPA will be 
responsible for golf course replanting and cart trail relocation. 2 of 3 properties have been acquired. Draft construction package underway based on 
pending land acquisition completion. Land Acquisition completion delayed nine months due to additional time required to obtain remaining land 
rights. Utility relocation completed four months later than previously scheduled. Construction schedule adjusted 11 months as a result and to 
update and reinstate the project permits as well as to finalize the construction contract. 

I-395 MA I-395 HOV Ramp at Seminary Road 

Direct HOV lanes connection to 
Seminary Road 

VDOT Design 55.448 55.448 D May-13 Jun-14 
C

R TBD TBD 

Federal U TBD TBD 

INT WPH 
C Mar-14 May-16 

Design-Build project currently underway. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-395 MA I-395 Southbound Off-Ramp to Route 

236 Westbound Phase I 

Enhanced signage/wayfinding 

COUNTY Project 

Initiation 

0.500 0.500 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

INT WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project fully funded in advance of 2014 
Transportation Bonds with RSTP funds approved by the BOS in April. FCDOT coordinating with City of Alexandria on placement and type of 
signage. 

I-395 MA I-395 Southbound Off-Ramp to Route 

236 Westbound Phase II 

Widen off-ramp to two lanes 

COUNTY Project 

Initiation 

1.000 0 D TBD TBD 

R TBD TBD 

2014 Bond U TBD TBD 

INT WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

I-95 LE, MA, 
MV 

I-95 Express Lanes (PPTA Project) 

Add one Express lane (3 total) from 
Edsall Road to Prince William Pkwy; 
Extend two Express lanes to Stafford 
County 

VDOT Construction 940.000 940.000 D Feb-11 Dec-11 
J

R N/A N/A 

Private, Interstate U N/A N/A 

INT WPH 
70850, 77616, 70849 C Aug-12 Dec-14 

C

Scope includes HOV/Transit ramp at Seminary Road and new park-and-ride lots. Design-Build project. The noise wall segment four is under 
construction which includes the sound wall at the Overlook Community. The noise wall study for segments one through three was approved. 
Construction is ongoing on all four segments and is 68% complete. 

713 MA North Chambliss Street/Beauregard 

Street 

Eliminate exclusive right turn lane from 
North Chambliss to Beauregard 

COUNTY Project 

Initiation 

1.000 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

SEC JYR 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0236 MA Route 236/Beauregard Street 

Channelize Route 236 WB left turn lane 
at Beauregard St 

COUNTY Project 

Initiation 

0.050 0.050 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PRI WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project fully funded in advance of 2014 
Transportation Bonds with RSTP funds approved by the BOS in April. 

0236 MA Route 236/Beauregard Street Bus Pullout 

Close EB service drive and construct bus 
pullout 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PRI WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0236 MA Route 236/Cherokee Ave 

Construct NB right turn lane from 
Cherokee Avenue to EB Route 236 

COUNTY Project 

Initiation 

0.500 0.500 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PRI JYR 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project fully funded in advance of 2014 
Transportation Bonds with RSTP funds. Scope of project is under development. Existing traffic counts have been collected and under analysis. 
Signal warrant analysis is in progress. 

0050 MA Route 50 Walkway from Graham Road to 

Wayne Road (RT50PI) 

Install walkway on south side of Route 50 

COUNTY Design 0.765 0.100 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-056 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0050 MA Route 50 Walkway from Patrick Henry 

Drive to Olin Drive (RT50PI) 

Install walkway on south side of Route 50 

COUNTY Design 0.225 0.100 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-062 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 MA Route 50 Walkway from South Street to 

Aspen Lane (RT50PI) 

Install walkway on south side of Route 50 

COUNTY Design 0.585 0.200 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-061 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 MA Route 50 Walkway from Woodlawn Ave 

to Church (RT50PI) 

Install walkway on north side of Route 50 

COUNTY Project 

Initiation 

0.500 0.100 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-057 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 MA, PR Route 50/Allen St (RT50PI) 

Intersection and bus stop improvements 

COUNTY Design 0.400 0.200 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-052 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. Utility designation in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



       
 

 

    
   
 

  

  

 

  

  

 

     

  

                       
           

 

    

     

   

                       
           

 

    

     
     

 

    
     
    

                    
                

 

    

      
 

      
      

      
  

                     
                     

       

  

    

                                 

            

   

Mason District 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

Route 
No. 

District Project Name and Description Lead 
Agency 

Overall 
Status 

Avail 
Funds 
(Mil $) 

Start Date End Date Total 
Proj Est 

(Mil $) 

VDOT UPC No. 

FC DOT 
Staff Fund Type 

FC Project No. Proj 
Type 

MA, PR Route 50/Annandale Road (RT50PI) COUNTY Project 
Initiation 

0.400 0.200 Jun-13 Jan-17 

Oct-15 Sep-16 

TBD TBD 

Apr--17 Dec-17 

D 

R 

U 

C 

Pedestrian intersection improvements 

0050 

RSTP, CMAQ 

WPH 

RT50-054 

58601 
PED/ 
BIKE 

P
h
a
se 

S
ta
tu
s 

C

0050 MA, PR Route 50/Wayne Road/Woodlawn Ave 
(RT50PI) 

Signalization and sidewalk improvements 

COUNTY Design 0.400 0.200 D Jun-13 Jan-17 C
R Oct-15 Sep-16 

RT50-053 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0007 MA Route 7 Intersection Improvements from 
Seven Corners to Juniper Lane (RT7PI) 

Pedestrian intersection improvements at 
three locations: Seven Corners, Thorne 
Road and Seven Corners Center 

COUNTY Bid Ad 0.800 0.800 D Aug-10 Apr--14 DΔ 
R Feb-13 Feb-14 JΔ 

4YP201-PB052 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C May-14 Sep-14 Δ 

Final design is in progress. Land Acquisition completed five months later than previously reported due to on-going negotiations with outstanding 
property owner. Design schedule adjusted seven months and Construction schedule adjusted three months as a result. 

0007 MA Route 7 Walkway at Columbia Pike 
Interchange (RT7PI) 

Install sidewalk along both ramps from 
Columbia Pike to Leesburg Pike and 
along service road from Seminary Road 
to Leesburg Pike 

COUNTY Design 0.800 0.800 D Oct-10 Mar-14 DΔ 
R Oct-11 Oct-12 J

4YP201-PB050 2007 Bonds, 
Enhancements 

U N/A N/A 

PED/ 
BIKE 

WPH 
C Apr-14 Dec-14 Δ 

Final design in progress. Awaiting VDOT approval of design waiver submitted in November 2013. Gas utility adjustments within the right-of-way will 
be required. Design completion delayed ten months due to pending waiver and final plan approval by VDOT. Waiver approval is imminent. 
Construction completion adjusted eight months as a result. 

Status Key: J=Complete; C=OnSchedule; D=Behind Schedule; Δ =Change Since Previous Report; O=Schedule Concern; $=Funding Concer
�

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
�

Monday, March 31, 2014 

Project Report Page 38 
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Mason District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 MA Route 7 Walkway at Row Street (RT7PI) 

Install 400 LF segment of walkway and 
curb on the east side of Route 7 to the 
north of Row Street 

COUNTY ROW 0.225 0.225 D Aug-10 TBD 
DΔ 

R Aug-13 TBD 
DΔ 

4YP201-PB047 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C TBD TBD Δ 

Final design is in progress. Plans are being revised to add an entrance. Land acquisition is in progress. 0 of 2 properties have been acquired. 
Supervisor's office requested a slow take process due to one owner's unwillingness to grant easements. Schedule will be determined subsequent to 
meeting with Supervisor's office. 

0007 MA Route 7 Walkway at Seminary Ramp 

Streetscape Phase II (RT7PI) 

Install a 5' brick walkway approximately 
450 LF on the south side of the ramp 
from Columbia Pike to Seminary Road 

COUNTY ROW 0.350 0.250 D Nov-10 Jul-14 
DΔ 

R Feb-13 May-14 
DΔ 

4YP201-PB054 2007 Bonds U Sep-13 Nov-13 
J

PED/ 
BIKE 

WPH 
C Sep-14 Apr-15 Δ 

Final design is in progress. Utility relocation is complete. 1 of 2 properties of been acquired. Memo requested preparation of Bid package submitted 
to UDCD in November 2013. Land Acquisition completion delayed eight months due to land rights issue with property owner. Design and 
Construction schedules adjusted accordingly. 

0007 MA Route 7 Walkway from Culmore 

Shopping Center to Payne St (RT7PI) 

Install 1600 LF of sidewalk along the 
frontage of several shopping centers 
north of Columbia Pike 

COUNTY ROW 1.150 0.750 D Aug-10 May-14 
DΔ 

R Aug-11 Apr-14 
DΔ 

4YP201-PB049 2007 Bonds U Feb-13 Jul-13 
JΔ 

PED/ 
BIKE 

WPH 
C Jun-14 Dec-14 

DΔ 
Signal design approved. 8 of 9 properties have been acquired. Land Acquisition completion delayed nine months due to outstanding land rights 
issues. Design schedule adjusted eight months and Construction schedule adjusted seven months as a result. 

0007 MA Route 7 Walkway from Rio Drive to 

Glenmore Drive (RT7PI) 

Install two segments of walkway along 
Route 7 from the south side of Rio Drive 
to Glenmore Drive 

COUNTY ROW 0.750 0.750 D Aug-10 Sep-14 
DΔ 

R Jun-13 Jul-14 
DΔ 

4YP201-PB048 2007 Bonds U Jan-14 Apr-14 

PED/ 
BIKE 

WPH 
C Nov-14 Jul-15 Δ 

Second pre-final design is in progress. 2 of 6 properties have been acquired. Utility relocation will be required within right-of-way. Land Acquisition 
completion delayed six months due to on-going negotiations with property owners. Design schedule adjusted seven months and Construction 
schedule adjusted nine months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0637 MV Cinder Bed Road/Newington Road 

Intersection Improvements including 
relocating intersection 450 feet to the 
north, reconstruction of Cinder Bed Rd, 
sidewalk, culvert at Long Branch Creek, 
additional right turn lane along 

COUNTY Utilities 5.000 5.000 D Jun-09 Jun-14 
DΔ 

R Jul-13 Aug-13 
JΔ 

4YP214 2007 Bonds U Feb-14 Dec-14 
C

SEC TB 
C Aug-14 Oct-15 Δ 

Partial Pre-final design comments have been received. VSMP is in progress. VDOT storm drainage comments received in December 2013 and are 
being addressed. Design completion delayed nine months to address additional VDOT stormwater drainage comments. Construction completion 
adjusted accordingly. Initial Land Acquisition schedule shown which was completed on time. 

0640 MV, SP Gambrill Road/Pohick Road 

Install right turn lane on SB Gambrill 
Road 

COUNTY Construction 1.075 0.500 D Mar-10 Sep-13 
JΔ 

R Aug-12 Nov-12 
J

RSPI01-00600 C & I U Jan-14 May-14 
CΔ 

SEC SSS 
C Jan-14 Nov-14 

CΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Construction authorization issued in September 2013. Construction 
task order is in negotiations. Design completed three months later than scheduled to address outstanding comments and subsequent submission of 
VDOT permit package. Utility relocation schedule adjusted eight months and Construction schedule adjusted three months as a result. 

0636 MV, SP Hooes Road/Newington Forest Ave 

Intersection improvements and extend 
sidewalk 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

XXXX MV Huntington Bus Operations Expansion 

Add two maintenance bays, site, and 
building upgrades to the existing facility 

COUNTY Design 4.800 4.800 D Sep-13 Jan-15 
C

R N/A N/A 

TF-000014-001 C & I, County, State U TBD TBD 

TRAN DPWES 
C Mar-15 Aug-16 

Design is underway. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX MV Huntington Service Lane 

An approximately 2,522 SF addition and 
2,200 SF renovation of the Huntington 
Bus Maintenance Facility's fare 
collection, bus maintenance, and bus 
wash systems. 

COUNTY Construction 3.500 3.500 D Mar-12 Jul-13 
J

R N/A N/A 

TF-000015-001 County, State U Jul-13 Mar-14 
C

TRAN DPWES 
C Jul-13 Sep-14 

C

Construction is 38% complete. 

I-95 LE, MA, 
MV 

I-95 Express Lanes (PPTA Project) 

Add one Express lane (3 total) from 
Edsall Road to Prince William Pkwy; 
Extend two Express lanes to Stafford 
County 

VDOT Construction 940.000 940.000 D Feb-11 Dec-11 
J

R N/A N/A 

Private, Interstate U N/A N/A 

INT WPH 
70850, 77616, 70849 C Aug-12 Dec-14 

C

Scope includes HOV/Transit ramp at Seminary Road and new park-and-ride lots. Design-Build project. The noise wall segment four is under 
construction which includes the sound wall at the Overlook Community. The noise wall study for segments one through three was approved. 
Construction is ongoing on all four segments and is 68% complete. 

I-95 LE, MV I-95 Northbound Directional Off-Ramp to 

Northbound Fairfax County Parkway 

From I-95 Exit 166 for Route 7100 
northbound, to 0.6 miles west of Exit 166 
(PE only) 

VDOT Design 81.000 4.193 D Oct-11 Jun-14 
C

R N/A N/A 

Federal U N/A N/A 

INT TB 
93033 C N/A N/A 

Funding for design only. Design in progress. 

0642 MV Lorton Road/Furnace Road from 

Silverbrook Road to Route 123 

Widen to 4-lane divided section including 
on-road bike lanes, shared use path, low 
impact development practices, bridge 
crossings and wide median in Laurel Hill 
area 

COUNTY Construction 60.000 50.000 D Feb-08 Sep-12 
J

R Jan-12 Sep-12 
J

4YP213 2007 Bonds, C & I U oct-12 Sep-14 
DΔ 

SEC WPH 
C Jan-14 Dec-16 

DΔ 
Utility relocations are underway. Mandatory pre-bid meeting occurred in January 2014. Bids opened in February. Construction schedule delayed six 
months based on a construction duration determination analysis that was recently completed as part of the bid advertisement process. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0642 MV Lorton Road/Lorton Market Road 

Extend WB left turn lane 

COUNTY Project 

Initiation 

0.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

SEC VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0642 MV Lorton Road/Lorton Station Blvd 

Extend WB left turn lane and convert 
signal to protected only phasing 

COUNTY Project 

Initiation 

1.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

SEC N/A 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0242 MV Mason Neck Trail 2B 

Install 9900 LF of 8-foot asphalt trail 
along Gunston Road from Pohick Bay 
Drive to the Pohick Bay Golf Course 
entrance 

COUNTY ROW 2.290 2.290 D TBD Mar-12 
J

R Aug-12 Feb-14 
J

W00600-W6130B District Walkway U N/A N/A 

PED/ 
BIKE 

CL 
C Jan-15 May-16 Δ 

Updated survey of construction plans completed. Consultant contacted to review the updated plans, make minor design changes, and re-sign the 
plans. A letter of permission from NVRPA which references the date of the updated plan set will then be obtained. After that RW certification will be 
obtained from VDOT. Schedule delayed because of redesign, coordination with NVRPA on land rights, and time required to acquire funding to 
complete the project. Construction schedule adjusted 13 months as a result. 

0235 MV Mount Vernon Highway Walkway 

Add sidewalk from Richmond Highway 
(Route 1) to retail north of Sunny View 
Drive along west side 

COUNTY Construction 0.500 0.500 D Mar-10 Nov-13 
JΔ 

R Dec-11 Oct-13 
JΔ 

PPTF01-03900 C & I U N/A N/A 

PED/ 
BIKE 

CL 
C Jan-14 Jun-14 Δ 

Final construction package submitted to UDCD in December 2013. Land Acquisition completed three months later than previously reported due to 
issues during negotiations with property owner on existing land rights. Design completed four months later than previously reported and 
Construction schedule adjusted four months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



     

 

 

   

  

 

 

  

 

 

 

 

      

 

 
    

  
   

              
    

   
 

   

   
 

               
        

    

     

    

   
  

           
          

      

     

 

  

                 
    

 

                            

        

J C D O

  

Project Report Page 43

Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0619 LE, MV Mulligan Road from Route 1 to 

Telegraph Road 

Construct/widen Mulligan Road to 4 
lanes from Route 1 to Telegraph Road; 
Widen Telegraph Road to 4 lanes from 
Beulah Street to Leaf Road 

FHWA Construction 80.000 80.000 D Mar-07 May-11 
J

R Sep-10 May-11 
J

DAR, State, RSTP, 
C & I 

U Feb-11 May-13 
C

SEC JYR 
77404 C Feb-12 Jun-14 

C

Scope includes Woodlawn Road replacement and Old Mill Road Extension. Construction and utility relocation in progress. Estimate open to traffic 
in May 2014. Project is 85% complete. 

0641 MV Pohick Road/Southrun Road 

Pedestrian intersection improvements 
and extend sidewalk 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0001 MV Richmond Highway from Old Mill 

Road/Mulligan Road to Telegraph Road 

Widen to 6 lanes, including sidewalk/trail, 
and wide median for future transit 

FHWA Construction 180.000 180.000 D Mar-11 Apr-13 
J

R Jan-14 TBD 
C

R00101-00100 DOD Grant U Nov-13 TBD 
C

PRI JYR 
C Jun-13 Feb-16 

C

Design-Build project. Survey and utility location started in May 2013. Intermediate design is underway. Initial construction activities scheduled to 
begin in spring 2014. Project is divided into five sections - A) Telegraph Road Intersection, B) Telegraph Road to Fairfax County Parkway, C) 
Accotink Village Area, D) Railroad Bridge to Belvoir Road, E) Woodlawn historic district. 

0638 MV Rolling Road from Virginia Drive to 

DeLong Drive 

Widen to 4 lanes (design only) 

COUNTY Design 1.300 1.300 D Feb-11 Jun-13 
J

R N/A N/A 

40021G-09000 OEA Grant U N/A N/A 

SEC SSS 
C N/A N/A 

Funded for design only through Dept. of Defense, Office of Economic Authority Grant. Funding expired in June 2013. Final plans and quantities 
have been requested from consultant for project completion. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV Route 1 Northbound at Quander Road 

Phase II (RHPTI) 

450 LF of 5-foot wide concrete sidewalk 
south of Quander 

COUNTY Complete 0.113 0.113 D Dec-07 Mar-13 
J

R Oct-10 Jul-11 
J

40031G*AA1400037-11 Revenue Sharing, 
FTA 

U N/A N/A 

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Substantially complete. Project was completed two months later than previously reported. 

0001 MV Route 1 Northbound from Engleside St 

to Forest Place (RHPTI) 

460 LF of concrete sidewalk from 
Engleside Street to Forest Place 

COUNTY Design 0.300 0.300 D Jul-12 Dec-14 
DΔ 

R May-14 Nov-14 Δ 
RHPTI-087 Revenue Sharing, 

FTA 
U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Feb-15 Oct-15 

Pre-final plans are being prepared for distribution. Design completion delayed two months. Land Acquisition start date adjusted one month as a 
result, but project completion date did not change. 

0001 MV Route 1 Northbound from Fairhaven 

Ave./Quander Rd. to hotels (RHPTI) 

5' concrete sidewalk along east side 
Richmond Hwy from Fair Haven 
Avenue/Quander Road to Virginia Lodge 

COUNTY Design 0.450 0.450 D Jul-12 Feb-15 
DΔ 

R Jun-14 Jan-15 Δ 
RHPTI-079 Revenue Sharing, 

FTA 
U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Mar-15 Sep-15 

Pre-final design is in progress. Geotechnical report is underway. Design completion adjusted three months due to geotechnical field work delays 
because of weather. Land Acquisition schedule adjusted accordingly, but project completion date did not change. 

0001 MV Route 1 Northbound from Janna Lee to 

Napper Road (RHPTI) 

Pedestrian crossing and signal at Mt. 
Vernon Highway and 950 LF of 5-foot 
wide concrete sidewalk 

COUNTY Construction 0.689 0.689 D Dec-07 Sep-13 
JΔ 

R Nov-11 Apr-13 
J

40031G-11223 Revenue Sharing, 
FTA 

U Sep-12 Oct-12 
J

PED/ 
BIKE 

CL 
71851 C Nov-13 May-14 

DΔ 
Construction NTP was issued in December 2013. Construction contractor is mobilizing for construction. Design phase completed two months later 
than previously scheduled to address additional VDOT comments on signal design plans. Construction schedule adjusted three months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV Route 1 Northbound from Radford 

Avenue to Frye Road (RHPTI) 

940 LF of concrete sidewalk along the 
east side of Route 1 

COUNTY Design 0.500 0.500 D Jul-12 Dec-14 
DΔ 

R Apr-14 Nov-14 

RHPTI-084 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
C Feb-15 Sep-15 

Pre-final plans distributed in January 2014. Design completion delayed two months, but project completion date did not change. 

0001 MV Route 1 Northbound from Sacramento 

Drive to Dogue Creek (RHPTI) 

340 LF of walkway and new pedestrian 
bridge over Dogue Creek 

COUNTY Project 

Initiation 

TBD TBD D TBD TBD 

R TBD TBD 

RHPTI-086 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
71851 C TBD TBD 

Awaiting design contract proposal. Schedule will be determined once contract proposal has been approved. 

0001 MV Route 1 Northbound from Virginia Lodge 

to Huntington Ave (RHPTI) 

1375 LF of 5' concrete sidewalk and 
extension of a box culvert along the east 
of Richmond Highway 

COUNTY Design 0.450 0.450 D Jul-12 Feb-15 
DΔ 

R Jun-14 Jan-15 Δ 
RHPTI-080 Revenue Sharing, 

FTA 
U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Mar-15 Sep-15 

Pre-final design is in progress. Geotechnical report is underway. Design completion adjusted three months due to geotechnical field work delays 
because of weather. Land Acquisition schedule adjusted two months, but project completion date did not change. 

0001 MV Route 1 Northbound north of Reddick 

Ave (RHPTI) 

500 LF of 5-foot wide concrete sidewalk 

COUNTY Complete 0.125 0.125 D Dec-07 Mar-13 
J

R Oct-10 Aug-11 
J

40031G*AA1400033-11 Revenue Sharing, 
FTA 

U N/A N/A 

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Substantially complete. Project completed two months later than previously reported. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV Route 1 Northbound south of Fordson 

Road to Woodlawn Trail (RHPTI) 

1,640 LF of 5-foot wide concrete sidewalk 

COUNTY Construction 0.410 0.410 D Dec-07 Mar-13 
J

R Oct-10 Oct-11 
J

40031G*AA1400036-11 Revenue Sharing, 
FTA 

U Jan-13 Apr-13 
J

PED/ 
BIKE 

CL 
71851 C Apr-13 Mar-14 

DΔ 
Construction is 90% complete. Punch list is being completed. Schedule has been adjusted in February due to construction issues and a delay in 
adjacent development that is affecting the completion of this project. 

0001 MV Route 1 Northbound south of Kings 

Village Road (RHPTI) 

150 LF of 5-foot wide concrete sidewalk 

COUNTY Complete 0.038 0.038 D Dec-07 Mar-13 
J

R Oct-10 Apr-11 
J

40031G*AA1400035-11 Revenue Sharing, 
FTA 

U N/A N/A 

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Substantially complete. Project was completed two months later than previously reported. 

0001 MV Route 1 Southbound at Belle Haven 

Towers (RHPTI) 

550 LF of 5-foot wide concrete sidewalk 
and service Drive crossing 

COUNTY Complete 0.138 0.138 D Dec-07 Mar-13 
J

R Oct-10 Nov-11 
J

40031G-11254 Revenue Sharing, 
FTA 

U N/A N/A 

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Substantially complete. Project was completed two months later than previously reported. 

0001 MV Route 1 Southbound Belle Haven 

Towers to Mount Eagle Drive (RHPTI) 

110 LF of 5' concrete sidewalk along 
west of Richmond Hwy at the 
intersection of Mt. Eagle Drive 

COUNTY Design 0.100 0.100 D Jul-12 Feb-15 
DΔ 

R Jun-14 Jan-15 Δ 
RHPTI-081 Revenue Sharing, 

FTA 
U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Mar-15 Sep-15 

Pre-final design is in progress. Alternate retaining wall design is under review to mitigate utility impacts. Geotechnical report is underway. Design 
completion adjusted four months due to geotechnical field work delays because of weather. Land Acquisition schedule adjusted accordingly, but 
project completion date did not change. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV Route 1 Southbound from Dogue Creek 

to Mobile Home Sales Park (RHPTI) 

2,000 LF of trail and new pedestrian 
bridge over Dogue Creek 

COUNTY Project 

Initiation 

TBD TBD D TBD TBD 

R TBD TBD 

RHPTI-085 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
71851 C TBD TBD 

Awaiting design contract proposal. Schedule will be determined once contract proposal has been approved. 

0001 LE, MV Route 1 Southbound from Russell Road 

to Gregory Drive (RHPTI) 

270 LF of concrete sidewalk along west 
side of Route 1, including a signalized 
crosswalk 

COUNTY Design 0.500 0.500 D Jul-12 Dec-14 
DΔ 

R Apr-14 Nov-14 

RHPTI-083 Revenue Sharing, 
FTA 

U TBD TBD 

PED/ 
BIKE 

CL 
71851 C Jan-15 Sep-15 

Pre-final plans distributed in December 2013. Design completion date delayed two months due to delays in receiving comments after pre-final 
plans, but project completion date did not change. 

0001 MV Route 1 Southbound from Sacramento 

Drive to Engleside Plaza (RHPTI) 

1400 LF of 5-foot wide concrete sidewalk 

COUNTY Complete 0.350 0.350 D Dec-07 Mar-13 
J

R Oct-10 Sep-11 
J

40031G-11213 Revenue Sharing, 
FTA 

U Jan-13 Apr-13 
J

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Sidewalk is complete, two months later than previously reported. Pavement markings remain to be completed and will be finished in April. 
Pavement marking delays due to weather. 

0001 MV Route 1 Southbound South of Sky View 

Drive (RHPTI) 

170 LF of 5-foot wide concrete sidewalk 
and bus stop pad 

COUNTY Complete 0.112 0.112 D Dec-07 Mar-13 
J

R Oct-10 May-11 
J

40031G-11214 Revenue Sharing, 
FTA 

U Jan-13 Apr-13 
J

PED/ 
BIKE 

CL 
71851 C Apr-13 Sep-13 

JΔ 
Construction is complete, three months later than previously scheduled. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV, LE Route 1 Transit Center 

Select location, conceptual design, and 
operational study for transit center in the 
Route 1 corridor (study only) 

COUNTY Study 0.154 0.154 D Aug-10 TBD 
C

R N/A N/A 

2G40-059-000 FTA U N/A N/A 

TRAN CL 
C N/A N/A 

Southeast Fairfax Development Corporation (SFDC), Mount Vernon Council of Citizens' Associations, Lee District Association of Civic Associations, 
and Lee Land Use Committee suggested 16 new sites which staff evaluated. An on-call consultant has been performing conceptual layout design 
and feasibility analysis on top three sites. A public hearing was held in September 2013. Revising conceptual designs based on stakeholder 
comments, and coordinating with FCPA and Department of Housing and Community Development. Partnering with Fairfax County Health 
Department on Health Impact Assessment of proposed sites. 

0001 MV Route 1/Arlington Blvd. (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Mar-14 
DΔ 

R N/A N/A 

RHPTI-016 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
98753 C May-14 Aug-14 Δ 

Second final design submitted to VDOT in November 2013. Received additional comments from VDOT in January 2014 and they are being 
addressed. Design completion delayed two months to address additional comments from VDOT. Construction phase start date adjusted one 
month, but no change to completion date. 

0001 LE, MV Route 1/Belford Drive (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.357 0.357 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06011 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

0001 MV Route 1/Frye Road Phase II (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.300 0.300 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06002 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 LE, MV Route 1/Ladson Lane (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.400 0.400 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06002 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

0001 LE, MV Route 1/Lockheed Blvd/Dart Lane 

(RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Mar-14 
DΔ 

R N/A N/A 

RHPTI-015 CMAQ U N/A N/A 

PED/ 
BIKE 

CL 
98753 C May-14 Aug-14 Δ 

Second final design submitted to VDOT in November 2013. Additional comments were received from VDOT on the signal design plans in January 
2014. Design completion delayed three months to address additional comments. Construction schedule adjusted one month as a result. 

0001 MV Route 1/Lukens Lane Phase II (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.300 0.300 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06002 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

0001 LE, MV Route 1/Mohawk Lane (RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.157 0.157 D Jul-11 Nov-14 
DΔ 

R Mar-14 Oct-14 Δ 
26006G-06011 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
99054 C Jan-15 Jul-15 Δ 

Final design and right-of-way authorization package submitted to VDOT in November 2013. Design completion delayed six months due to delay in 
obtaining VDOT right-of-way authorization. Land Acquisition schedule adjusted six months and Construction schedule adjusted nine months as a 
result. Additional funding required for right-of-way authorization, transfer in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0001 MV Route 1/Sacramento Drive/Cooper Road 

(RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Mar-14 
DΔ 

R N/A N/A 

RHPTI-013 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
98753 C May-14 Aug-14 Δ 

Second final design submitted to VDOT in November 2013. Additional comments were received from VDOT in January 2014. Design completion 
delayed four months to address additional comments received from VDOT on the signal plans. Construction schedule adjusted two months as a 
result. 

0001 LE, MV Route 1/Southgate Drive/Bedoo St 

(RHPTI) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.500 D Mar-12 Dec-14 
DΔ 

R Apr-14 Nov-14 

RHPTI-014 CMAQ U TBD TBD 

PED/ 
BIKE 

CL 
98753 C Feb-15 May-15 Δ 

Second final design submitted to VDOT in November 2013. Design completion delayed 13 months due to needed crosswalk design revision to 
meet ADA standards which will require land rights. Land Acquisition schedule established, and Construction schedule adjusted 11 months as a 
result. 

0600 MV, SP Silverbrook Road Walkway 

Install 650 LF asphalt sidewalk along the 
north side of Silverbrook Road from 
Silverthorn Road to Bayberry Ridge Road 

COUNTY Construction 0.220 0.220 D May-08 Mar-12 
J

R Feb-09 Feb-11 
J

4YP201-PB020 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C May-12 TBD 

DΔ 
Construction is 70% complete. Signing and Marking plans are pending approval. This project is being constructed under the countywide permit. 
Schedule was adjusted in October due to the ongoing issues with the installation of new private entrance. Schedule to be determined once resolved. 

0600 MV Silverbrook Road Walkway 

Install 820 LF asphalt sidewalk along the 
north side of Silverbrook Road from 
Southrun Road to Monacan Road 

COUNTY Complete 0.060 0.060 D May-08 Apr-13 
J

R May-10 Nov-12 
J

4YP201-PB018 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C Jun-13 Aug-13 

J

Substantially complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Mount Vernon District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0600 MV Silverbrook Road Walkway 

South side from Hooes Road to South 
County High School 

COUNTY Project 

Initiation 

2.300 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0600 MV Silverbrook Road/Southrun Road 

Intersection improvements, EB left turn 
lane 

COUNTY Project 

Initiation 

1.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

SEC WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0611 LE, MV Telegraph Road from Beulah Street to 

Leaf Road 

Widen Telegraph Road to 4 lanes and 
provide pedestrian facility; Part of 
Mulligan Road Project 

FHWA Construction 38.350 27.559 D Oct-08 May-11 
J

R Sep-10 May-11 
J

Secondary U Feb-11 May-13 
C

SEC JYR 
11012 C June-11 Jun-14 

C

Part of Mulligan Road Phase II project which is under construction. Estimate open to traffic in late spring 2014. Project is 85% complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

3402 PR Aline Avenue Walkway (TMSAMS) 

South side between Gallows Road and 
first entrance on Aline Ave 

COUNTY Design 0.250 0.250 D TBD May-16 
C

R Apr-15 Sep-15 

TMSAMS-110 RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C Jul-16 Feb-17 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Preliminary design is in progress. 

0786 PR Boone Blvd/Aline Ave (TMSAMS) 

Pedestrian intersection improvements 

COUNTY Complete 0.050 0.050 D Dec-12 Apr-13 
J

R N/A N/A 

C & I U TBD TBD 

PED/ 
BIKE 

GM 
C Jul-13 Feb-14 

JΔ 
Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project completed five months later than 
previously reported because of utility conflicts. 

0123 PR Chain Bridge Road Walkway (TMSAMS) 

North side from Anderson Road to 
Colonial Lane 

COUNTY Design 0.750 0.750 D Aug-13 May-16 
C

R May-15 Nov-15 

TMSAMS-108 RSTP U TBD TBD 

PED/ 
BIKE 

SSS 
C Sep-16 Jun-17 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design plans distributed in 
February 2014. Utility test pits have been requested. 

0123 DR, PR Dolley Madison Blvd Walkway (DCBPA) 

Great Falls St/Lewinsville Road to 
McLean Metrorail Station 

COUNTY Design 1.200 1.200 D Jan-12 Apr-15 
C

R N/A N/A 

DCBPA-065 CMAQ U N/A N/A 

PED/ 
BIKE 

SSS 
93146 C Jun-15 Jan-16 

Pre-final design distributed for review and comment in January 2014. Geotechnical proposal in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX DR, PR, 
HM 

Dulles Rail Phase 1 

Construct new stations and extend 
Metrorail from West Falls Church Station 
to Wiehle Avenue 

MWAA Construction 2740.000 2740.000 D Apr-05 Jun-10 
J

R Jan-08 Nov-08 
J

Federal, State, 
Local, Tax District, 

MWAA 

U Feb-08 Jan-10 
J

TRAN WPH 
70554 C Jan-09 Mar-14 

DΔ 
Dulles Transit Partners (DTP) claimed Scheduled Substantial Completion on February 7, 2014. MWAA announced on February 25, 2014, that DTP 
was not in conformance with the contract requirements for substantial completion. Once DTP achieves substantial completion, this will allow the 
next steps to be taken by WMATA in determining the Revenue Operations Date (ROD). Project completion delayed six months due to additional 
testing required before turning system over to WMATA. For further information, see http://www.dullesmetro.com. 

0267 DR, PR Dulles Toll Road Tysons Ramps 

Study to evaluate alternatives for existing 
and up to three additional interchanges 
between the Dulles Toll Road and Tysons 

COUNTY Complete 0.800 0.800 D May-11 Jul-13 
J

R N/A N/A 

C & I U N/A N/A 

PRI WPH 
C N/A N/A 

Study is complete. Analysis to be presented to the Board in March 2014. 

0650 PR Gallows Road Walkway (TMSAMS) 

Sidewalk on northwest corner of Gallows 
Road and Old Courthouse Road 
intersection 

COUNTY Design 0.250 0.250 D Aug-13 Jan-16 
C

R Jan-15 Jul-15 

TMSAMS-109 RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C Mar-16 Dec-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design is in progress. 

0650 PR Gallows Road/Boone Blvd (TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.150 0.150 D TBD Oct-15 
C

R Mar-15 Jul-15 

TMSAMS-117 RSTP U TBD TBD 

PED/ 
BIKE 

CL 
C Feb-16 Sep-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design plans have been 
distributed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0939 PR Gosnell Road/Old Courthouse Road 

(DCBPA) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.200 D Feb-12 Dec-14 
DΔ 

R Mar-14 Oct-14 Δ 
DCBPA-071 CMAQ U N/A N/A 

PED/ 
BIKE 

GM 
93146 C Feb-15 Jul-15 Δ 

Final design was submitted to VDOT on June 10, 2013. Project plat submitted to VDOT on June 21, 2013. Final plan submitted to VDOT in 
November 2013. Second final right-of-way package approval submitted to VDOT in December 2013. Schedule adjusted because of CMAQ funding 
requirement to bid the project for construction instead of using an on-call contractor and delays in Design to address additional comments and 
delay in obtaining VDOT right-of-way authorization. Design schedule adjusted 14 months, Land Acquisition schedule adjusted five months, and 
Construction schedule adjusted ten months as a result. 

0674 PR Hunter Mill Road/Mystic Meadow Way 

Reconfigure intersection with roundabout 
and new pedestrian/bicycle facilities 

COUNTY Design 1.627 1.627 D Aug-10 Jan-15 
DΔ 

R Mar-14 Nov-14 Δ 
RSPI01-00700 C & I U Apr-14 Dec-14 

SEC SSS 
C Apr-15 Dec-15 Δ 

Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Second pre-final plans are in progress. Project plats submitted to Land 
Acquisition Division in February 2014 for review and comment. Design delayed 13 months due to expanded scope that required additional survey 
work, time required to resolve design issues with the community, and longer than expected review times. Land Acquisition schedule adjusted 11 
months and Construction schedules adjusted 12 months as a result. 

I-495 PR I-495 Express Lanes Ped/Bike at Chain 

Bridge Road 

Both sides from Old Meadow Road to 
Tysons Blvd 

VDOT Design 1.750 1.750 D Apr-13 Jun-15 
DΔ 

R Aug-14 Apr-15 Δ 
Enhancement, 

CMAQ 
U Sep-15 Jul-16 Δ 

PED/ 
BIKE 

WPH 
94363 C Sep-15 Jul-16 Δ 

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. Design in progress. 
Design completion delayed 15 months due to the need for a public hearing which was not accounted for in the original schedule as well as sight 
distance issues that will need to be addressed. Land Acquisition schedule adjusted six months and Construction schedule adjusted seven months 
as a result. 

I-495 PR I-495 Express Lanes Ped/Bike at Gallows 

Road 

North side from I-495 to Mobil Oil 
Entrance 

VDOT Complete 0.330 0.330 D Jan-11 Mar-13 
J

R N/A N/A 

Enhancement, 
CMAQ 

U N/A N/A 

PED/ 
BIKE 

WPH 
94363 C Jul-13 Dec-13 

J

Project is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-495 PR I-495 Express Lanes Ped/Bike at 

Idylwood Road (North) 

North side from I-495 to Shreve Hill Road 

VDOT Design 1.280 1.280 D Apr-13 Jun-15 
DΔ 

R Aug-14 Apr-15 Δ 
Enhancement, 

CMAQ 
U Sep-15 Jul-16 

PED/ 
BIKE 

WPH 
94363 C Sep-15 Jul-16 Δ 

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. Design in progress. 
Design completion delayed 15 months due to the need for a public hearing which was not accounted for in the original schedule as well as sight 
distance issues that will need to be addressed. Land Acquisition schedule adjusted six months and Construction schedule adjusted seven months 
as a result. Utility Relocation schedule established. 

I-495 PR I-495 Express Lanes Ped/Bike at 

Idylwood Road (South) 

South side from I-495 to Whitestone Hill 
Ct 

VDOT Design 1.280 1.280 D Apr-13 Jun-15 
DΔ 

R Aug-14 Apr-15 Δ 
Enhancement, 

CMAQ 
U Sep-15 Jul-16 Δ 

PED/ 
BIKE 

WPH 
94363 C Sep-15 Jul-16 Δ 

Project will complete missing pedestrian facilities outside the limits and original scope of the I-495 Express Lanes Project. Design in progress. 
Design completion delayed 15 months due to the need for a public hearing which was not accounted for in the original schedule as well as sight 
distance issues that will need to be addressed. Land Acquisition schedule adjusted six months and Construction schedule adjusted seven months 
as a result. 

I-66 PR, SP, 
SU 

I-66 Active Traffic Management 

Improve safety and incident 
management along I-66 corridor from the 
D.C. line to Route 29 in Gainesville 

VDOT Construction 33.780 33.780 D Jan-13 Dec-14 
C

R N/A N/A 

Federal U N/A N/A 

INT SSS 
98017 C Aug-13 Feb-15 

CΔ 
Design-Build project currently under construction. Construction phase began one month later than previously reported, but project completion date 
did not change. 

I-66 PR, SP, 
SU 

I-66 from I-495 Capital Beltway to Route 

15 in Haymarket 

I-66 Tier 1 Draft Environmental Impact 
Statement (study only) 

VDOT Complete 15.404 15.404 D May-11 Nov-13 
J

R N/A N/A 

Interstate U N/A N/A 

INT SSS 
54911 C N/A N/A 

Final Tier 1 Environmental Statement and the Record of Decision issued by FHWA in November 2013. The office of Transportation Public-Private 
Partnerships (OTP3) issued a Request for Information (RFI) in June 2013 to solicit input from the private sector regarding this project and 
information was received in November 2013. One or more improvement concepts to be considered in Tier 2 environmental study and detailed 
schedule to be determined. Technical working group established including representatives of Fairfax and Prince William Counties. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-66 PR I-66 Vienna Metro Enhanced Transit 

Access (I-66 Bus Ramp) 

Construct bus ramp to increase 
accessibility to Vienna Metrorail Station 
for transit vehicles 

VDOT Design 51.753 38.300 D Nov-05 Sep-14 
DΔ 

R TBD TBD 

CMAQ, RSTP U N/A N/A 

INT CL 
81009 C Sep-14 Aug-17 Δ 

VDOT coordinating with WMATA on access and land rights. VDOT submitted a TIGER V Grant Application to FHWA for additional funding to 
support this project. Interchange Justification Report (IJR) is under review by FHWA. Advertisement for RFQ expected in July 2014 after all required 
funding is in place. Design delayed eight months due to additional time needed for FHWA approval of the IJR. Construction schedule adjusted 
accordingly. 

0695 PR Idylwood Road Bike Lanes (TMSAMS) 

Both sides from Helena Drive to Idyl Lane 

COUNTY On Hold 1.050 1.050 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Pre-scoping process is underway. 

0684 PR International Drive/Greensboro Road 

(DCBPA) 

Pedestrian intersection improvements 

COUNTY Design 0.175 0.175 D Feb-12 Dec-14 
DΔ 

R Mar-14 Oct-14 Δ 
DCBPA-067 CMAQ U N/A N/A 

PED/ 
BIKE 

GM 
93146 C Feb-15 Jul-15 Δ 

Second final design submitted to VDOT in November 2013. Second final right-of-way package submitted to VDOT in December 2013 for approval. 
Design completion delayed to address additional comments during VDOT Right-of-Way submission and CMAQ funding requirement to bid the 
project for construction instead of using an on-call contractor. Design schedule adjusted six months, Land Acquisition schedule adjusted five 
months, and Construction schedule adjusted ten months as a result. 

6034 PR International Drive/Tysons Blvd 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.150 0.150 D Aug-13 Aug-15 
C

R TBD TBD 

TMSAMS-119 RSTP U TBD TBD 

PED/ 
BIKE 

TB 
C Oct-15 May-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design is in progress. VDOT is 
reviewing existing signal timings to alleviate the existing pedestrian signal problem. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

8102 PR Jones Branch Connector 

Final Design for extension of Scotts 
Crossing Rd from Jones Branch Dr. to 
Dolley Madison Blvd. over I-495 and the I-
495 Express Lanes 

COUNTY Design 0.695 0.695 D Jun-13 Apr-16 
C

R Oct-15 Apr-16 

JBC-093 C & I U TBD TBD 

SEC SSS 
103907 C Aug-16 Aug-18 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Preliminary (30%) design plans complete. 
Interchange Modification Report (IMR) and an update to the NEPA documents are currently underway for approval by VDOT and FHWA. Final 
design consultant contract has been awarded. Geotechnical analysis completed. Updated field survey is completed. Value engineering is complete. 

0893 PR Madrillon Road Walkway (TMSAMS) 

Install 315 LF of walkway between 
Gallows Road and Boss Street 

COUNTY Design 0.127 0.127 D Aug-13 May-16 
C

R Apr-15 Sep-15 

TMSAMS-111 RSTP U TBD TBD 

PED/ 
BIKE 

CL 
C Jul-16 Feb-17 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design plans distributed in 
February 2014. Utility test pits have been requested. 

0769 PR Oak Street Walkway 

Install concrete sidewalk along the south 
side of Oak Street from Sandburg Street 
to I-495 

COUNTY ROW 0.500 0.120 D June-08 May-14 
DΔ 

R Jun-13 Apr-14 
DΔ 

4YP201-PB038 2007 Bonds U Apr-14 Dec-14 

PED/ 
BIKE 

WPH 
C Jun-14 Sep-14 

Project removed from hold after Express Lanes completion. Scope now includes walkway from the I-495 Express Lanes Ped/Bike at Oak Street 
project. Phase I from Sandburg Street to west of Morgan Lane: Second pre-final design is in progress. TMP has been approved. 1 of 4 property 
rights have been acquired. Design completion delayed three months. Land Acquisition phased adjusted accordingly. Overall project completion date 
did not change. Phase II from west of Morgan Lane to I-495 will be constructed after phase I is complete. 

0677 PR Old Courthouse Road/Woodford Road 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.200 0.200 D Aug-13 Jan-16 
C

R Feb-15 Jul-15 

TMSAMS-116 RSTP U TBD TBD 

PED/ 
BIKE 

CL 
C Apr-16 Dec-16 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Intermediate design is in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0650 PR Old Gallows Road/Gallows Branch Road 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.250 0.250 D TBD TBD 

R TBD TBD 

TMSAMS-115 RSTP U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Design contract negotiations are underway. 

3543 PR Old Meadow Road/Old Meadow Lane 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Complete 0.050 0.050 D Dec-12 Apr-13 
J

R N/A N/A 

C & I U N/A N/A 

PED/ 
BIKE 

GM 
C Jul-13 Sep-13 

J

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is complete. 

XXXX DR, PR Pavement Marking Plans (TMSAMS) 

Magarity Road, Jones Branch Drive, 
Westmoreland St, Madrillon Road 

Project 

Initiation 

0.100 0.100 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project scoping will begin in spring 2014. 

0123 PR Route 123 Bridge over I-66 

Rehabilitation of Route 123 SB and NB 
bridges over I-66 

VDOT On Hold 16.095 1.090 D TBD TBD 

R N/A N/A 

State U N/A N/A 

PRI CL 
92567 C TBD TBD 

Reviewed Stage 1 Bridge Deck Replacement & Widening Study Report in December 2012. Scoping meeting in January 2013. On hold pending I-66 
Access Improvement Study. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0123 PR Route 123/Jermantown Road 

Construct right turn lane from SB Route 
123 onto WB Jermantown Road, right 
turn lane extension from NB Route 123 
onto EB Jermantown Road, and 
pedestrian intersection improvements 

COUNTY Design 0.950 0.950 D Nov-10 Apr-15 
DΔ 

R Jul-14 Mar-15 Δ 
RSPI01-01400 C & I U Aug-14 TBD 

PRI JYR 
C May-15 Apr-16 Δ 

C & I funding approved by BOS in March 2010. Pre-final design is in progress. Signal modification is in progress. Utility test holes ordered in 
January. Project scope revised to add north bound turn lane, which extended project schedule. Design completion delayed 15 months because land 
rights are now required and delays in receipt of utility comments and geotechnical report. Land Acquisition schedule established. Construction 
completion adjusted 20 months as a result. 

0029 PR Route 29 at Nutley Street 

Construct raised concrete median along 
the east leg of Route 29, provide dual 
eastbound left turn lane, and upgrade 
traffic signal 

VDOT Complete 1.520 1.520 D Nov-11 Oct-12 
J

R Oct-12 Oct-13 
J

HSIP U TBD TBD 

PRI TB 
100648 C Apr-13 Jan-14 

JΔ 
HSIP project managed by VDOT. Construction is substantially complete, nine months earlier than previously reported. 

0029 PR Route 29 Bridge Repairs 

Structural Repairs of Bridge at Route 29 
over Tributary of Accotink Creek 

VDOT Construction 0.550 0.550 D Feb-13 Sep-13 
J

R N/A N/A 

U N/A N/A 

PRI WPH 
103788 C Nov-13 Sep-14 

C

Pre-construction meeting will be held on March 3, 2014. 

0050 PR Route 50 Walkway from Annandale Road 

to Cherry Street (RT50PI) 

Install walkway on north side of Route 50 

COUNTY Design 0.495 0.150 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-059 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0050 PR Route 50 Walkway from Cedar Hill Road 

to Allen Street (RT50PI) 

Install walkway on north side of Route 50 

COUNTY Design 0.630 0.225 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-055 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 PR Route 50 Walkway from Meadow Lane to 

Linden Lane (RT50PI) 

Install walkway on north side of Route 50 

COUNTY Design 0.270 0.100 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-060 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 PR Route 50 Walkway from Westcott Street 

to Annandale Road (RT50PI) 

Install walkway on north side of Route 50 

COUNTY Design 1.260 0.300 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-058 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 MA, PR Route 50/Allen St (RT50PI) 

Intersection and bus stop improvements 

COUNTY Design 0.400 0.200 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-052 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. Utility designation in progress. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0050 MA, PR Route 50/Annandale Road (RT50PI) 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.400 0.200 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-054 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr--17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0050 MA, PR Route 50/Wayne Road/Woodlawn Ave 

(RT50PI) 

Signalization and sidewalk improvements 

COUNTY Design 0.400 0.200 D Jun-13 Jan-17 
C

R Oct-15 Sep-16 

RT50-053 RSTP, CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
58601 C Apr-17 Dec-17 

Project is part of the Route 50 Pedestrian Initiative approved by the Board of Supervisors on June 19, 2012. Preliminary design is underway. 
Programmatic categorical exclusion under review by VDOT. Environmental documentation is in progress. 

0007 DR, PR Route 7 Bridge Rehabilitation 

Bridge over Dulles Toll Road 

VDOT Design 20.546 1.316 D Sep-12 Sep-14 
C

R Aug-15 Mar-16 
DΔ 

Bridge U Mar-16 Dec-16 

PRI SLC 
82135 C Nov-15 Sep-17 Δ 

Public hearing held February 20, 2014. Environmental document is complete. Currently funded for design and land acquisition only. Design-Build 
procurement method may be used depending on the funding of the project. Funding is currently available for design and land acquisition. Land 
Acquisition delayed 18 months due to lack of funding. Initial utility relocation and construction completion schedule shown. 

0007 DR, HM, 
PR 

Route 7 from Reston Avenue to Jarrett 

Valley Drive 

Widen to 6 lanes (PE Only) 

VDOT Design 30.000 5.000 D Jun-11 TBD 
C

R N/A N/A 

NVTD Bonds, 
Federal 

U N/A N/A 

PRI SLC 
52328 C N/A N/A 

Funded through the Board's Tysons Transportation Plan. VDOT FY14-FY19 SYP includes $5.0 million for design only. Survey complete. 
Preliminary design, including alternative intersection analysis, in progress. Group of community, BOS staff, and state/local government agency 
stakeholders met to discuss design challenges and provide input on project scope. Second PIM held on November 6, 2013. VDOT completed 
market research study. Traffic engineering study of HOV/Transit lanes along corridor completed in October 2013. Value engineering for the project 
will be held at VDOT in April 2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 DR, PR Route 7 Walkway (TMSAMS) 

Complete missing links on south side 
from Jarrett Valley Drive to Beulah Road 

COUNTY Design 4.500 4.500 D TBD TBD 

R TBD TBD 

TMSAMS-128 RSTP U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Design NTP issued in August 2013. Survey is 
in progress. Schedule to be developed when survey is complete. 

0007 PR Route 7 Walkway North Side under 

Route 123 (DCBPA) 

Install walkway across interchange 

COUNTY Design 1.200 1.200 D Feb-12 Jul-14 
DΔ 

R N/A N/A 

DCBPA-069 CMAQ U TBD TBD 

PED/ 
BIKE 

TB 
93146 C Nov-14 Jun-15 

Pre-final design is in progress. NTP issued for Geotechnical investigation in November 2013. NTP issued for analyzing the existing bridge structure 
and design retaining walls in November 2013. Design completion delayed two months. Project completion date did not change. 

0007 PR Route 7 Walkway South Side under 

Route 123 (DCBPA) 

Install walkway across interchange 

COUNTY Design 1.200 1.200 D Feb-12 Jul-14 
DΔ 

R N/A N/A 

DCBPA-070 CMAQ U TBD TBD 

PED/ 
BIKE 

TB 
93146 C Nov-14 Jun-15 

Pre-final design is in progress. NTP issued for Geotechnical investigation in November 2013. NTP issued for analyzing the existing bridge structure 
and design retaining walls in November 2013. Design completion delayed two months. Project completion date did not change. 

0007 PR Route 7 Widening from Route 123 to I-

495 (Study Only) 

Conceptual design and traffic operations 
study to determine future cross section 

COUNTY Study 0.650 0.650 D Sep-12 TBD 
DΔ 

R N/A N/A 

2G40-035-001 C & I U N/A N/A 

PRI TB 
C N/A N/A 

Project combined with Route7/Route 123 Interchange Study. Preliminary roadway layout has been developed per Tysons Design standards. 
Schedule delayed, because data from additional Tysons Consolidated Traffic Impact Analysis (CTIA) are needed. Schedule to be developed once 
CTIA work is complete. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0007 PR Route 7/Gosnell/Westpark (TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.250 0.250 D TBD TBD 

R TBD TBD 

TMSAMS-112 RSTP, C & I U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. C & I funds allocated to advance design. 
Design NTP issued in August 2013. Survey is in progress. Schedule to be developed once survey is complete. 

0007 HM, PR Route 7/Route 123 Interchange (Study 

Only) 

Conceptual design and traffic operations 
study to determine future interchange 
configuration or at-grade intersection 
configuration 

COUNTY Study 0.350 0.350 D Sep-12 TBD 
DΔ 

R N/A N/A 

2G40-035-002 C & I U N/A N/A 

PRI TB 
C N/A N/A 

Project combined with Route 7 widening from Route 123 to I-495 Study. Ground survey is complete. Traffic counts are completed. Conceptual 
interchange/intersection alternatives developed which will be studied further after additional Tyson Consolidated Traffic Impact Analysis (CTIA) 
simulations are completed. New schedule will be developed once CTIA work is complete. 

0007 PR Route 7/Spring Hill Road (TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.250 0.250 D TBD TBD 

R TBD TBD 

TMSAMS-113 RSTP, C & I U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. C & I funds allocated to advance design. 
Design NTP issued in August 2013. Schedule is under review. 

0007 PR Route 7/Tyco/Westwood Center 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Design 0.250 0.250 D TBD TBD 

R TBD TBD 

TMSAMS-114 RSTP, C & I U TBD TBD 

PED/ 
BIKE 

TB 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. C & I funds allocated to advance design. 
Design NTP issued in August 2013. Schedule is under review. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX PR Scotts Run Walkway (TMSAMS) 

Connection through Scotts Run 
Community Park 

FCPA Design 2.500 2.500 D TBD TBD 

R TBD TBD 

TMSAMS-107 RSTP U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Conceptual alignment study completed in 
January 2014. FCDOT staff is reviewing alternatives in cooperation with FCPA. 

6054 PR Solutions Drive/Greensboro Blvd 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Complete 0.050 0.050 D Dec-12 Apr-13 
J

R N/A N/A 

C & I U N/A N/A 

PED/ 
BIKE 

GM 
C Jul-13 Feb-14 

JΔ 
Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project completed five months later than 
previously reported because of utility conflicts. 

7648 PR Tysons Boulevard/Galleria Drive (DCBPA) 

Pedestrian intersection improvements 

COUNTY Design 0.500 0.300 D Sep-12 Mar-14 
DΔ 

R TBD TBD 

DCBPA-068 CMAQ U TBD TBD 

PED/ 
BIKE 

WPH 
93146 C Apr-14 Jun-14 Δ 

VDOT approved preliminary study for traffic signal and timings. Project will be completed in two phases. Final plans submitted to VDOT in 
November 2013. Comments were received in January 2014. Design completion delayed four months to address additional comments. Construction 
schedule adjusted one month as a result. 

XXXX PR Tysons Pavement Markings (TMSAMS) 

Bicycle Master Plan routes in Tysons 

COUNTY Project 

Initiation 

0.015 0.015 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Funding provided to add bike lanes and 
markings along existing roadways in the Tysons area and surrounding neighborhoods. Funding is for multiple projects. Scoping to begin in spring 
2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Providence District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX DR, PR Tysons Wayfinding Signage (TMSAMS) 

Throughout Tysons Area 

COUNTY Project 

Initiation 

0.100 0.100 D TBD TBD 

R TBD TBD 

RSTP U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Funding provided to install wayfinding 
signage for bicycles in the Tysons area and surrounding neighborhoods. Funding is for multiple projects. Scoping to begin in spring 2014. 

XXXX PR West Ox Bus Operations Center - Phase 

II (PE Only) 

Expansion to provide approximately nine 
maintenance bays, administration 
offices, locker rooms, storage, and lunch 
area. Site work will include additional 
employee parking. 

COUNTY Design 19.550 3.000 D Dec-13 May-15 
C

R Nov-14 Jan-15 

TF-000003-001 C & I U Sep-14 Aug-15 

TRAN DPWES 
C Aug-15 Feb-17 

Phase I work for the feasibility study was completed. The contract amendment for the full design and construction administration services was 
executed, and a kickoff meeting was held on December 9, 2013. The program and selected concept from the feasibility study is being confirmed, 
and Schematic Design is scheduled to proceed in late January. 

5457 PR Westbranch Drive/Westpark Drive 

(TMSAMS) 

Pedestrian intersection improvements 

COUNTY Complete 0.100 0.100 D Dec-12 Apr-13 
J

R N/A N/A 

C & I U N/A N/A 

PED/ 
BIKE 

GM 
C Jul-13 Sep-13 

JΔ 
Project is complete. 

5061 PR Westpark Drive/Jones Branch Drive 

(TMSAMS) 

Pedestrian intersection improvements 

Construction D N/A N/A 

R N/A N/A 

Developer U N/A N/A 

PED/ 
BIKE 

N/A 
C Jan-14 Aug-14 

C

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Developer is constructing the project. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0620 BR, SP Braddock Road/Route 123 

Interim improvements: Add dual left turn 
lanes on Route 123, add through lane 
and left turn lane on Roanoke River 
Road, extend turn lanes at Braddock 
Road and Route 123 

COUNTY ROW 3.350 1.808 D May-10 Dec-14 
DΔ 

R Jan-14 Aug-14 
DΔ 

R12301A C & I U TBD TBD 

SEC WPH 
C Jan-15 Jul-15 Δ 

Pre-final design in progress. 1 of 2 properties have been acquired. Land Acquisition completion delayed three months due to additional coordination 
with property owners. Design schedule adjusted three months due to ongoing Kelley Drive agreement negotiations and possible utility relocations. 
Construction schedule advanced five months since previous report. 

0645 BR, SP Burke Lake Road/Coffer Woods Road 

Pedestrian intersection improvements 
and extend sidewalk 600' 

COUNTY Design 0.904 0.370 D Apr-13 April-16 
C

R Jun-14 Jan-15 

4YP301-PI02 2014 Bonds, C & I U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. C & I funds allocated to expedite design. Draft pre-final 
design is under review. 

0652 SP Burke Road Bike Lanes 

On-road bike lanes/road diet from Mill 
Cove Ct. to VRE Station 

Project 

Initiation 

0.040 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CWS 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0286 SP Fairfax County Parkway from Route 29 to 

Braddock Road 

Add SB auxiliary lane 

COUNTY ROW 2.100 1.000 D Feb-11 Aug-14 
DΔ 

R Jan-14 Jul-14 
CΔ 

4YP209 2007 Bonds U N/A N/A 

PRI SSS 
C Sep-14 May-15 Δ 

Pre-final plans distributed in November 2013. Final plats completed and Land Acquisition NTP issued in January 2013. Design completion delayed 
four months to prepare and review plats. Land Acquisition schedule adjusted four months, and Construction schedule adjusted five months as a 
result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0286 SP, SU Fairfax County Parkway/Fair Lakes 

Parkway/Monument Drive Interchange 

Construct interchange and intersection 
improvements from I-66 to Route 50 

VDOT Complete 69.660 89.726 D Oct-01 Jun-10 
J

R Sep-05 Dec-10 
J

RSTP, ARRA U Mar-07 Dec-10 
J

PRI JYR 
52404 C May-10 Oct-13 

J

Project is complete. 

0286 DR, HM, 
LE, SP 

Fairfax County Parkway/Franconia-

Springfield Parkway 

Median Safety Improvements 

VDOT Construction 0.923 1.429 D 2012 Jun-13 
J

R N/A N/A 

HSIP U N/A N/A 

PRI KLM 
101017, 104002 C Jul-13 Dec-14 

C

Approximately two miles of median guardrail and curb modifications along the southern section completed in May 2013. The median of the northern 
segment of the Parkway will have approximately 1.25 miles of High-Tension Cable barrier system. Construction on the northern section will begin in 
spring 2014 and be completed by summer 2014. Progress has been slow due to weather. 

0640 MV, SP Gambrill Road/Pohick Road 

Install right turn lane on SB Gambrill 
Road 

COUNTY Construction 1.075 0.500 D Mar-10 Sep-13 
JΔ 

R Aug-12 Nov-12 
J

RSPI01-00600 C & I U Jan-14 May-14 
CΔ 

SEC SSS 
C Jan-14 Nov-14 

CΔ 
Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Construction authorization issued in September 2013. Construction 
task order is in negotiations. Design completed three months later than scheduled to address outstanding comments and subsequent submission of 
VDOT permit package. Utility relocation schedule adjusted eight months and Construction schedule adjusted three months as a result. 

XXXX BR, SP George Mason University Transit Center 

Construct transit center with up to 10 bus 
bays and amenities such as shelters and 
lighted kiosks 

COUNTY Project 

Initiation 

1.000 1.000 D TBD TBD 

R TBD TBD 

2007 Bonds U TBD TBD 

TRAN WPH 
C TBD TBD 

GMU will administer the project. Additional coordination internally and with GMU is ongoing. GMU administration has the agreement and FCDOT is 
waiting for approval or comments. Schedule will be set when agreement is executed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX BR, SP GMU West Campus Bypass 

Roadway crossing Route 123 west to 
Braddock Road 

GMU Construction 15.000 15.000 D Mar-12 Aug-12 
J

R TBD TBD 

State U Mar-13 May-14 
DΔ 

SEC WPH 
C Mar-13 May-14 

DΔ 
Design-Build project. Initial design phase of project completed August 2012. Design-Build contract started in September 2012. Final design is in 
progress for work within VDOT right-of-way. Intermediate design is in progress for GMU work. Initial construction work started on GMU property. 
Kelley Drive drainage improvement is being coordinated with VDOT and Fairfax County DOT. Utility relocation and construction completion delayed 
five months due to weather conditions and utility relocation taking longer than expected. 

0636 MV, SP Hooes Road/Newington Forest Ave 

Intersection improvements and extend 
sidewalk 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

CL 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

6945 SP Hunter Village Drive Shoulder Widening 

Add bicycle/pedestrian improvements 
from Old Keene Mill Road to Painted 
Daisy Drive 

COUNTY ROW 0.800 0.800 D Mar-10 Aug-14 
DΔ 

R Sep-12 Jul-14 
DΔ 

PPTF01-03200 C & I U Apr-14 Dec-14 Δ 
PED/ 
BIKE 

VA 
C Sep-14 Apr-15 Δ 

Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Pre-final design is in progress. Land Acquisition NTP issued in 
November 2013. 4 of 9 properties have been acquired. Coordination with VDOT on traffic signal analysis is ongoing. Land Acquisition delayed five 
months for additional coordination to acquire land rights. Design schedule adjusted six months and Construction schedule adjusted five months as 
a result. Utility schedule established. 

I-66 PR, SP, 
SU 

I-66 Active Traffic Management 

Improve safety and incident 
management along I-66 corridor from the 
D.C. line to Route 29 in Gainesville 

VDOT Construction 33.780 33.780 D Jan-13 Dec-14 
C

R N/A N/A 

Federal U N/A N/A 

INT SSS 
98017 C Aug-13 Feb-15 

CΔ 
Design-Build project currently under construction. Construction phase began one month later than previously reported, but project completion date 
did not change. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-66 PR, SP, 
SU 

I-66 from I-495 Capital Beltway to Route 

15 in Haymarket 

I-66 Tier 1 Draft Environmental Impact 
Statement (study only) 

VDOT Complete 15.404 15.404 D May-11 Nov-13 
J

R N/A N/A 

Interstate U N/A N/A 

INT SSS 
54911 C N/A N/A 

Final Tier 1 Environmental Statement and the Record of Decision issued by FHWA in November 2013. The office of Transportation Public-Private 
Partnerships (OTP3) issued a Request for Information (RFI) in June 2013 to solicit input from the private sector regarding this project and 
information was received in November 2013. One or more improvement concepts to be considered in Tier 2 environmental study and detailed 
schedule to be determined. Technical working group established including representatives of Fairfax and Prince William Counties. 

0638 SP Rolling Road Loop Ramp 

Additional lane on ramp from Rolling 
Road to NB Fairfax County Parkway 

VDOT Utilities 14.000 14.000 D Feb-12 Feb-14 
J

R N/A N/A 

RSTP U Jun-13 Jun-14 
C

SEC TB 
100391 C May-14 May-16 Δ 

Design-Build project managed by VDOT. Contract awarded in January 2014. Construction start date adjusted three months, but no change to 
completion date. 

0638 BR, SP Rolling Road VRE Parking Expansion 

Study 

Study additional parking spaces at 
Rolling Road VRE Station 

COUNTY Study 1.000 1.000 D Jul-13 Aug-14 
DΔ 

R N/A N/A 

2G40-055-000 CMAQ U N/A N/A 

SEC JYR 
C N/A N/A 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Preliminary conceptual layouts were 
submitted to the county for review of the concepts on February 8, 2014, and FCDOT are developing comments. Study completion date changed two 
months due to delays in transferring data to the consultant. 

0638 SP Rolling Road/Hunter Village Drive 

New traffic signals including pedestrian 
signals and crosswalks 

VDOT ROW 0.400 0.400 D Jan-13 Jun-13 
J

R Jun-13 Mar-14 
C

0 U TBD TBD 

SEC TB 
103436 C May-14 Jul-14 

Discussions underway with HOA to acquire right-of-way. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



     

 

 

   

  

 

 

  

 

 

 

 

   

   

  

 

 

  
    

    

 

     

 

    
   

   

          

        

     
   

     
    

                
               

       

                            

        

J C D O

  

Project Report Page 70

Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0638 SP Rolling Road/Old Keene Mill Road 

Improve sight distance at southeast 
corner 

VDOT Complete 0.230 0.230 D Jun-11 Jun-12 
J

R N/A N/A 

U Jun-12 Dec-12 
J

TB 
100644 C Nov-12 Jun-13 

J

Project is complete. 

0029 SP Route 29 Bridge Replacement over Little 

Rocky Run 

Replace bridge including approaches 
from Pickwick Road to Union Mill Road 

VDOT Construction 17.600 14.515 D Jul-08 Jun-13 
J

R Sep-12 May-14 
C

028 Federal, State U TBD TBD 

PRI JYR 
77322 C Jun-13 Oct-15 

C

Design-Build project. Project is 20% complete. 

0029 BR, SP Route 29 from Federalist Way to 

Stevenson Street 

Construct segments of a new shared-use 
path and provide connection to existing 
trail on the west side of Route 29 

COUNTY Construction 4.400 4.400 D Nov-06 Dec-12 
J

R May-12 Dec-12 
J

2G40-033-000 Revenue Sharing U Apr-12 Dec-12 
J

PRI JYR 
59094 C May-13 Mar-14 

DΔ 
Construction is 75% complete. Construction completion adjusted two months due to weather delays. 

0029 BR, SP, 
SU 

Route 29 from Legato Road to Shirley 

Gate Road 

Widen to 3 lanes on NB Route 29 from 
Legato Road; Intersection improvements 
at Shirley Gate Road; SB right turn lane 
from Stevenson Drive to Waples Mill 
Road 

COUNTY ROW 14.140 4.707 D Dec-08 Nov-14 
C

R Jul-13 Feb-14 
C

4YP212-5G25-052-000 2007 Bonds U Jan-14 Mar-15 
C

PRI JYR 
C Jan-15 Mar-16 

Second pre-final design is in progress. 29 of 31 properties have been acquired. A meeting with VDOT's Location and Design and Drainage was 
held in December to review final comments. A meeting was held in January 2014 with VDOT's Traffic Engineering to resolve comments. A public 
hearing to acquire remaining land rights was held on February 25, 2014. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Springfield District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0029 BR, SP, 
SU 

Route 29 Widening 

From Shirley Gate Road to Prince 
William County Line (segments) 

COUNTY Project 

Initiation 

2.830 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PRI WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0600 MV, SP Silverbrook Road Walkway 

Install 650 LF asphalt sidewalk along the 
north side of Silverbrook Road from 
Silverthorn Road to Bayberry Ridge Road 

COUNTY Construction 0.220 0.220 D May-08 Mar-12 
J

R Feb-09 Feb-11 
J

4YP201-PB020 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C May-12 TBD 

DΔ 
Construction is 70% complete. Signing and Marking plans are pending approval. This project is being constructed under the countywide permit. 
Schedule was adjusted in October due to the ongoing issues with the installation of new private entrance. Schedule to be determined once resolved. 

0645 SU, SP Stringfellow Road from Route 50 to Fair 

Lakes Boulevard 

Widen to 4 lanes 

VDOT Construction 54.115 56.400 D Jul-04 Dec-10 
J

R Apr-10 Jan-12 
J

4YP017 2004 & 2007 Bonds, 
Revenue Sharing, C 

& I 

U Jul-09 Jul-15 
C

SEC JYR 
60864 C Jul-12 Jul-15 

C

NTP issued March 11, 2013. Partnering meeting held on June 21, 2013. Major detour was in place by mid-December 2013. Work is in progress on 
Greenbriar Park and Conspan bridge. Construction is 30% complete and on schedule. 

0640 SP Sydenstricker Road Walkway 

Install 1350 LF asphalt sidewalk along 
the north side of Sydenstricker Road 
from Briarcliff Drive to Galgate Drive 

COUNTY ROW 0.180 0.180 D May-08 May-14 
DΔ 

R Mar-13 Apr-14 
DΔ 

4YP201-PB021 2007 Bonds U N/A N/A 

PED/ 
BIKE 

WPH 
C Jul-14 Apr-15 

Final design is in progress. 1 of 4 properties have been acquired. The county has revised the project plans to minimize the impacts to property 
owners. Land Acquisition is meeting with Supervisor's office to move land rights forward. Land Acquisition delayed six months for additional 
coordination with property owners. Design schedule adjusted six months and Construction schedule adjusted nine months as a result. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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4-Year Project Summary Report 

Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0749 SU Ashburton Avenue Walkway 

Install 250 lf concrete sidewalk and 
stream crossing along the west side of 
Ashburton Avenue at Cedar Run 

COUNTY Construction 0.476 0.476 D May-08 Jun-13 
J

R Apr-10 Aug-10 
J

4YP201-PB022 2007 Bonds U Sep-11 Dec-12 
J

PED/ 
BIKE 

WPH 
C Aug-13 Jun-14 

DΔ 
Construction NTP issued in December 2013. Construction schedule was adjusted four months due to weather delays postponing the start of 
construction. 

XXXX SU Bobann Drive Bikeway 

Construct 5000 LF of 10 ft wide asphalt 
trail from Wharton Lane to Stringfellow 
Road 

COUNTY Construction 1.400 1.400 D Jul-11 Dec-13 
JΔ 

R N/A N/A 

PBFP01-00300 C & I U N/A N/A 

PED/ 
BIKE 

TB 
C Jan-14 Sep-14 

CΔ 
VDOT permit received in early January 2014. Final construction package sent to UDCD in January 2014. Design completed five months later than 
previously reported to address final drainage comments. Construction schedule adjusted six months as a result. 

0620 SU Braddock Road/Pleasant Valley Road 

Roundabout 

Reconfigure intersection with a 
roundabout to reduce congestion and 
improve traffic flow 

VDOT Design 4.000 4.07 D Apr-13 Jun-14 
C

R TBD TBD 

Loudoun County U TBD TBD 

JYR 
103318 C Jun-14 May-16 Δ 

A public hearing is occurred on October 9, 2013. Design-Build contract advertisement was delayed by completion of the environmental documents. 
Construction completion adjusted five months as a result. Fairfax County BOS approved "No Opposition" to the project in January 2014. 

0028 SU Centreville Road/Machen Road 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.150 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0286 SP, SU Fairfax County Parkway/Fair Lakes 

Parkway/Monument Drive Interchange 

Construct interchange and intersection 
improvements from I-66 to Route 50 

VDOT Complete 69.660 89.726 D Oct-01 Jun-10 
J

R Sep-05 Dec-10 
J

RSTP, ARRA U Mar-07 Dec-10 
J

PRI JYR 
52404 C May-10 Oct-13 

J

Project is complete. 

I-66 SU I-66 @ Route 28 Interchange 

Improvements Phase 1 

Modify interchange at I-66 and Route 28 
to enhance safety and improve capacity 

VDOT Design 50.000 50.000 D Jul-13 TBD 

R TBD TBD 

U TBD TBD 

PRI TB 
103317 C TBD TBD 

Project managed by VDOT. CIM meeting is being rescheduled. Phase 1 of the project has money allocated for Preliminary Engineering, Land 
Acquisition, and Construction. 

I-66 PR, SP, 
SU 

I-66 Active Traffic Management 

Improve safety and incident 
management along I-66 corridor from the 
D.C. line to Route 29 in Gainesville 

VDOT Construction 33.780 33.780 D Jan-13 Dec-14 
C

R N/A N/A 

Federal U N/A N/A 

INT SSS 
98017 C Aug-13 Feb-15 

CΔ 
Design-Build project currently under construction. Construction phase began one month later than previously reported, but project completion date 
did not change. 

I-66 PR, SP, 
SU 

I-66 from I-495 Capital Beltway to Route 

15 in Haymarket 

I-66 Tier 1 Draft Environmental Impact 
Statement (study only) 

VDOT Complete 15.404 15.404 D May-11 Nov-13 
J

R N/A N/A 

Interstate U N/A N/A 

INT SSS 
54911 C N/A N/A 

Final Tier 1 Environmental Statement and the Record of Decision issued by FHWA in November 2013. The office of Transportation Public-Private 
Partnerships (OTP3) issued a Request for Information (RFI) in June 2013 to solicit input from the private sector regarding this project and 
information was received in November 2013. One or more improvement concepts to be considered in Tier 2 environmental study and detailed 
schedule to be determined. Technical working group established including representatives of Fairfax and Prince William Counties. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

I-66 SU I-66/Route 28 Safety Improvements 

Extend SB Route 28 left turn lanes onto 
EB I-66, access improvements 

VDOT Construction 1.383 1.383 D Aug-10 Apr-13 
J

R N/A N/A 

HSIP U N/A N/A 

INT TB 
86333 C Apr-13 Jul-14 

DΔ 
HSIP project managed by VDOT. Construction is underway. Project completion delayed seven months due to increase in construction cost and 
approval by VDOT for additional funds. 

0661 SU Lee Road Culvert 

Extend existing drainage structure and 
widen pavement from 500 feet south of 
culvert to Penrose Place 

VDOT Construction 3.341 4.156 D Jun-10 Mar-13 
J

R Mar-13 Dec-13 
J

C & I, Proffers, 
RSTP 

U Mar-13 Dec-13 
J

SEC WPH 
92143 C Feb-14 May-15 

CΔ 
Pre-Advertisement Conference (PAC) meeting was held on June 12, 2013. Project estimate updated based on information provided at PAC 
meeting. Additional money from RSTP funds were allocated in spring 2013. Construction completion date updated to reflect finalized schedule. 
Thumbs up shown for construction because delays were due to earlier funding issues that have since been resolved. 

0645 SU Lees Corner Road Trail 

Add 900 LF trail from Lee Jackson 
Highway to Bokel Drive along west side 

COUNTY Design 1.415 0.415 D Apr-10 Mar-14 
DΔ 

R May-12 Aug-12 
J

PPTF01-03300 C & I U May-12 Jun-13 

PED/ 
BIKE 

MJG 
C Apr-14 Dec-14 Δ 

Part of the C&I Project Program endorsed by the BOS on October 19, 2009. Second final design plan distribution for review and comment was 
made in January 2014. Geotechnical investigation is in progress. Utility relocation complete. Design completion was delayed five months due to 
additional plan comments received after final submission. Construction schedule adjusted six months as a result. 

0028 SU Route 28 Spot Improvements 

Widen from 3 to 4 lanes southbound 
from Dulles Toll Road to Route 50 and 
northbound from Mclearen Road to 
Dulles Toll Road 

VDOT Design 55.177 10.782 D Nov-09 TBD 
C

R TBD TBD 

Route 28 Tax District U TBD TBD 

PRI SLC 
95637 C TBD TBD 

Funding provided from Route 28 Tax District Project Completion Fund to advance design which is 98% complete. Tax District Commission (TDC) 
voted in October 2012 to fund final design and construction of the Route 28 NB and SB bridge over the DTR. VDOT approved $5 million 
Transportation Partnership Opportunity Funds grant for NB bridge. NVTA has approved the projects for FY14. Prior to moving forward with 
Design/Build, a funding and project administration agreement must be signed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0029 BR, SP, 
SU 

Route 29 from Legato Road to Shirley 

Gate Road 

Widen to 3 lanes on NB Route 29 from 
Legato Road; Intersection improvements 
at Shirley Gate Road; SB right turn lane 
from Stevenson Drive to Waples Mill 
Road 

COUNTY ROW 14.140 4.707 D Dec-08 Nov-14 
C

R Jul-13 Feb-14 
C

4YP212-5G25-052-000 2007 Bonds U Jan-14 Mar-15 
C

PRI JYR 
C Jan-15 Mar-16 

Second pre-final design is in progress. 29 of 31 properties have been acquired. A meeting with VDOT's Location and Design and Drainage was 
held in December to review final comments. A meeting was held in January 2014 with VDOT's Traffic Engineering to resolve comments. A public 
hearing to acquire remaining land rights was held on February 25, 2014. 

0029 SU Route 29 Trail (proffer) 

Missing segments from Stringfellow 
Road to Prince William County Line 

COUNTY Project 

Initiation 

0.334 0.334 D TBD TBD 

R TBD TBD 

Proffer U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. FCDOT investigating proffer to determine if 
project is feasible and if not, how much additional funding will be required. Proffer review completion anticipated in spring 2014. 

0029 BR, SP, 
SU 

Route 29 Widening 

From Shirley Gate Road to Prince 
William County Line (segments) 

COUNTY Project 

Initiation 

2.830 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PRI WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0050 SU Route 50 from Route 28 to Poland Road 

(Loudoun Co.) 

Widen to 6 lanes and provide pedestrian 
facilities 

VDOT Construction 94.912 94.912 D 2006 Jan-12 
J

R Nov-11 TBD 
C

Primary, RSTP, 
Proffers 

U Jun-12 Nov-13 
C

PRI WPH 
68757 C Mar-11 Dec-15 

DΔ 
Design-Build project. Construction completion delayed six months. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

0050 SU Route 50 Trail from West Ox Road to 

East of Lee Road 

Complete missing segments 

COUNTY Project 

Initiation 

1.400 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

0050 SU Route 50/Sullyfield Circle/Centerview 

Drive 

Pedestrian intersection improvements 

COUNTY Project 

Initiation 

0.200 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

WPH 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

8460 SU Stonecroft Boulevard Widening 

Developer project to widen Stonecroft 
Boulevard to 6 lanes from Conference 
Center Drive to Westfields Boulevard 
(County responsible for 800-ft section in 
front of the Sully District Govt. Center) 

COUNTY Construction 0.650 0.500 D Aug-05 TBD 

R Apr-07 Jan-08 
J

009217 U TBD TBD 

SEC DPWES 
C TBD Aug-14 

Construction agreement approved at October 19, 2010, BOS meeting. Developer's county bond approved. Developer submitted bond package to 
VDOT for approval. Developer anticipating starting construction in spring 2014. Developer changed construction contractors, which delayed the 
start of construction. 

0645 SU, SP Stringfellow Road from Route 50 to Fair 

Lakes Boulevard 

Widen to 4 lanes 

VDOT Construction 54.115 56.400 D Jul-04 Dec-10 
J

R Apr-10 Jan-12 
J

4YP017 2004 & 2007 Bonds, 
Revenue Sharing, C 

& I 

U Jul-09 Jul-15 
C

SEC JYR 
60864 C Jul-12 Jul-15 

C

NTP issued March 11, 2013. Partnering meeting held on June 21, 2013. Major detour was in place by mid-December 2013. Work is in progress on 
Greenbriar Park and Conspan bridge. Construction is 30% complete and on schedule. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 
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Sully District 

Route District Project Name and Description Lead Overall Total Avail Start Date End Date 

No. Agency Status Proj Est 

(Mil $) 

Funds 

(Mil $) 

P
h
a
se 

S
ta
tu
s Proj FC DOT FC Project No. 

Type Staff VDOT UPC No. Fund Type 

XXXX SU Stringfellow Road Park & Ride Lot 

Expansion and Bus Transfer Facility 

Construct an additional 300 spaces, 3 
additional bus bays (total of 6), and a 
transit center facility with bicycle facilities 

COUNTY Design 6.100 6.100 D Jun-10 Mar-14 
DΔ 

R Nov-12 Oct-13 
J

4YP217 2007 Bonds, C & I U TBD TBD 

TRAN SLC 
90385 C Jul-14 Jun-15 Δ 

Park-and-ride expansion and bus transfer facility projects combined. Coordinating with VDOT on comments on traffic impact analysis. Land use 
agreement with VDOT anticipated by April 2014. Final design plans anticipated in March 2014. Design completion delayed five months due to 
design issues concerning the future "bus-only" exit at the park-and-ride lot. Construction schedule adjusted seven months due to the design issues 
and additional time required for attorney review of easement and land use agreement. 

3546 SU Twin Lakes Drive Bridge Rehabilitation 

over Johnny Moore Creek 

Replace existing bridge with two-lane 
bridge 

VDOT Construction 1.446 1.446 D Nov-09 Oct-13 
JΔ 

R Sep-12 Dec-13 
J

BRIDGE U N/A N/A 

SEC MJG 
87728 C Dec-13 Sep-14 

C

Design revised to create a pedestrian and bicycle refuge area on the bridge. Design completion was delayed three months as a result, but the 
overall completion date did not change. Bid advertisement was December 10, 2013. Road closure will be required during construction, starting in 
mid June after school gets out and ending in September before school starts. 

0657 SU Walney Road Widening and Bridge 

Replacement 

Reconstruct bridge over Flatlick Branch, 
including approaches; Widen 0.4 miles 
south to Willard Road 

VDOT Construction 16.208 16.208 D Jan-08 Dec-13 
J

R Jan-13 Jul-13 
J

Secondary, RSTP U N/A N/A 

SEC WPH 
82214 C Feb-14 Dec-15 

C

RFQ was advertised on April 30, 2013, and RFP will be advertised on August 30, 2013. NTP issued to Design-Build contractor in February 2014. 
Board of Supervisors approved $1 million in RSTP funding to be transferred to this project. 

0608 SU West Ox Road Trail 

Missing segments from Penderbrook 
Road to Route 50 

COUNTY Project 

Initiation 

1.000 0 D TBD TBD 

R TBD TBD 

2014 Bonds U TBD TBD 

PED/ 
BIKE 

VA 
C TBD TBD 

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is slated for the 2014 Transportation 
Bond Referendum which must be approved by voters before the project can proceed. 

Status Key: =Complete; =OnSchedule; =Behind Schedule; Δ =Change Since Previous Report; =Schedule Concern; $ =Funding Concer
 

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)
 

Tuesday, March 04, 2014 



 

 

 

 

 

 

 

 



 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

       

County of Fairfax 

Department of Transportation 

4050 Legato Road, Suite 400 

Fairfax, Virginia 22033 

Phone: (703) 877-5600 TTY: 711 Fax: (703) 877-5723 
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