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Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Project scope includes providing 
new cycle tracks (protected bike 
lanes), protected intersections, 
and reconstructing Sunrise 
Valley Drive from Monroe Street 

to Fairfax County Parkway. 

UPC #122978: Kickoff meeting with VDOT is scheduled for Tuesday 5/27/25. On-call design consultant has been selected 
for this project. Task order contract negotiation is in progress.   

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 07/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction is 96% complete. Pedestrian bridge opened 7/24/24. Cox has one handhole 
to adjust to grade. Dominion to install new streetlight pole. Construction schedule adjusted from 8/23/24 to 7/31/25 for 
delay in utility relocations of unknown cables, winter weather and new gas line conflict. LSB to re-monument new ROW 
line after construction completion.

Construction

Project Manager/Assignments

11/14 07/20 04/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 07/25 07/25 04/2610/2407/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link 
approximately 1,500 LF on the 
north side of Sunrise Valley 
Drive

TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern 
on land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA 
working with the owner on final order/signed agreement. LAD completion 6/14/24. Lumen, Cox, MCI, XO, Verizon, & Fiber 
Light relocations completed. Zayo NTP 10/29/24. Coordination with Dominion is ongoing. Some utility hand holes from 
most companies previously listed will need to be adjusted to grade during construction. Scheduled adjusted from 11/29/25 
to 4/30/26 for delay in obtaining VDOT signal permits and utillity relocation.

Utility Relocation

Project Manager/Assignments

03/18 06/23 06/25 06/25

On Hold

Luo, CaijunPM CPTED:

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:
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Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Responded on 3/3/25 for queries received from Reston HOA on 2/28/25. 
LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Final design 
plans and cost estimates received from consultant on 7/2/24 and are under review. 

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

The request for the revised plat was sent on 05/08/25, and the draft plat was received on 05/19/25 

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 NA 07/26 01/2701/27NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat 
received on 02/11/25. Utility designation was completed on 11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:

Bus Stop Improvements

04732 Wiehle Ave NB @ Roger Bacon Dr

$0

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-054

NA

4YP202-04732

124/400-C40011

09/24

Install bench to existing pad LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held 
with property owner representative on 10/25/24 to discuss property impacts.
Land Acquisition completion Memo received on 12/3/24. Draft Construction Package submitted to UDCD on 1/29/25. Final 
Construction Package is being prepared.

Design

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:
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Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan 
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2609/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island 
at existing marked crosswalk

All agencies comments received on intermediate submission on 4/30/25 and are under review. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 04/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 07/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

08/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Pre-Final design phase is in progress. Construction schedule adjusted for land rights needed due to 
scope change. Plats were request for two properties, on 3/20/25. Advanced Pre-Final plan was received on 5/16/25 and is 
under review.

Design

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road 
intersection including new 
bridge,  bicycle lanes, and 
shared-use path

TPP ID # 35. Construction 40% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project 
schedule was revised due to additional time taken to acquire environmental permit due to environmental regulation 
changes and due to longer time taken for construction contractor pre-qualification and construction contract approval 
process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:
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RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 TBD NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

08/2512/24 06/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail 
at Dulles Toll Road eastbound 
on-ramp

TPP ID# 189.09 RMAG ID#. Final design underway. Additional utility designations and test holes are being completed. 
Coordination with Street Light Section is on-going

Design

Project Manager/Assignments

10/23 01/26 01/27 08/26

On Hold

Luo, CaijunPM CPTED:

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2612/25

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed. Additional land 
acquisition for loop detectors is in progress. LDS comments received 4/8/25 and being addressed. Construction schedule 
has been updated for the additional land acquisition. Waiting on VDOT's approval of the updated traffic sheets. Received 
VDOT's comments on traffic sheets 5/13/25. 

Design

Project Manager/Assignments

11/16 NA NA 11/25

On Hold

Beall, JamesPM CPTED:

RMAG Phase II 2014

Sunrise Valley Dr - Reston Assoc Entrance

$138,199

$0

Hunter Mill

Monahan, Clyde

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA 10/18

Project Description Monthly Remarks

NA NA NA TBD08/19NA

#######

Nabavi, SeyedPM TDD:

NANA 11/17

5G25-062-014

NA

5G25-062-014-0

304/300-C30050

11/17

Provide pedestrian crosswalk on 
the east leg of the intersection

TPP ID# 189.17. RMAG II ID# 17   This project will be designed and constructed by the VDOT Signal Rebuild team.  
County prepared survey, plats, and acquired the land rights.  Land acquisition completed 10/18/18.  List of the acquired 
land rights and plats to VDOT 10/18/18.  Construction of the project is on hold pending the completion of Silver Line 
roadwork at the intersection of Sunrise Valley Drive and Reston Parkway.

Construction

Project Manager/Assignments

NA NA NA 03/19

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Bluemont Way/Explorer St

$275,000

$0

Hunter Mill
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

12/2409/23 09/23 NA NA 09/24

Project Description Monthly Remarks

12/24 03/25 06/2506/2504/25

Bazlamit, Ayad OPM TDD:

12/2310/23 03/24

ST-000053-004

NA

ST-000053-004-0

304/300-C30050

04/24

Pedestrian safety improvements 
on WB approach of Bluemont 
Way at Explorer Street to 
include refuge island

TPP ID #23010. Construction is substantially completed on 5/19/25.

Construction

Project Manager/Assignments

04/23 NA NA 01/25

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

09/25NA 12/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 12/25 03/2603/2611/25

Hojatzadeh, MaxPM TDD:

07/2505/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge 
island. Study potential RRFB

TPP ID# 23042. Pre-final design submit for review & comments on 5/12/25. 

Design

Project Manager/Assignments

09/24 NA NA 10/25

On Hold

Alexandrow, NikolaiPM CPTED:
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