
Summary Status - District Report

Transportation Design Division 

May 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
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Final Plan 
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VDOT 
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VDOT 
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 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const Auth

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 10/25 12/25 07/2606/2609/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights on 2 of 3 properties have been acquired. Received 
comments from LDS for plan design on 5/13/25.  Structural plans for retaining wall approved pending on approve of plan 
design.  Dominion Energy to finalize their plan and estimate pending approved parking lot lighting design. Update Rail 
Road agreement submit for review and comments on 4/30/25.

Land Acquisition

Project Manager/Assignments

08/18 03/21 08/22 08/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 09/25 NA 05/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2606/25 08/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

10/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Advance PreFinal Design received 4/23/25. Comments returned on 5/22/25. Utility coordination with NOVEC, Verizon, Cox, 

and Colonial Pipeline ongoing. WGL issued no-conflict letter. Appendix A for revenue sharing funding agreement received 

2/25/25. PE Authorization 4/05/25. Revenue sharing project number AA1400170-25 UPC#125754. 

Design

Project Manager/Assignments

12/22 06/26 06/27 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 07/25 09/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. VDOT LUP permit received 3/3/25. Final construction package submitted to UDCD 4/15/25.  Bid 
advertisement schedule for late June. 5 contractors prequalified. Dominion relocations 60% complete with Verizon and Cox 
to follow.

Utility Relocation

Project Manager/Assignments

12/16 08/24 09/25 04/25

On Hold

Luo, CaijunPM CPTED:

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is 100% complete. Shirley is working on issues for permit 
release.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:
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Const Auth

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBD11/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of July. Geotechnical investigation scheduled to start on 
5/19/25. HDR's allowance release for additional design scope services for Geotechnical and Environmental executed on 
4/16/25. Received new Task Order #20 on 4/28/25 from HDR for a new environmental scope concerning section 6(f) and 
NEPA documentation, and it is under review. Site walk-through conducted on 5/12/25 with FCPA and consultants to 
discuss impacts to the parkland from this project. Coordination with VDOT is ongoing regarding the VDOT land swap with 
the FCPA land within the ROW. Potential impact on five properties, including FCPA. Schedule will be updated for July status 
report.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 02/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

03/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

05/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

VDOT comments sent to consultant on 04/29/25. Final plan received on 03/04/25 and distributed to VDOT on 03/05/25. 
Final revised plat received on 05/01/25. Coordination with Dominion to provide electric service to RRFB during project 
construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. Received VDOT comments on 
2/25/25. Consultant addressing comments made by VDOT. NTP issued for Land Acquisition on 1/9/25.Schedule adjusted 
due to addressing VDOT comments regarding justification of RRFB & additional comments received from VDOT. 

Design

Project Manager/Assignments

06/23 TBD TBD 03/26

On Hold

Curtis, TinaPM CPTED:
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