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Util NTP 
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Date

Const 
Auth

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 06/25 NA 03/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2504/25 05/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

07/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Dominion Transmission agreed on 

1/25/25 that the vertical profile revision avoids the Dominion Transmission line and there is no conflict. Utility coordination 

with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. Appendix A for revenue sharing 

funding agreement -eceived 2/25/25. Revenue sharing project number AA1400170-25

Design

Project Manager/Assignments

12/22 04/26 06/27 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 LAD NTP 4/24/23. Land rights on 6 of 7 properties have been acquired. Coordination with WMATA and 
Norfolk Southern Railway is in progress. The project schedule was revised due to the land acquisition Eminent Domain 
process and taking longer time to coordinate with WMATA.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

03/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 05/25 06/25 10/2506/2505/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005.  2nd Final Design submitted to VDOT on 12/23/24. Received VDOT comments on 2/13/25; Meeting held 
with VDOT to discuss additional comments on 3/5/25. Consultant addressing comments made by VDOT on 2nd Final Design  
Final design plans was originally submitted to VDOT on 9/16/24. Consultant addressing additional comments received from 
VDOT on 10/16/24. Schedule adjusted in order to address additional VDOT comments. Schedule adjusted due to delay in 
receiving VDOT comments.

Design

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

TPP ID #23031. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025. 
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on 
2/27/2025 and discussed comments. One property impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. Intermediate design plans received on 4/14/2025 and provided my initial comments on 4/15/2025. 
Consultant completed field survey on 2/03/2025. Concept Plan received on 2/19/2025. Held meeting with consultant on 
2/27/2025 and discussed comments. Two properties impacted.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Rutherford Park

$250,000

$0

Braddock

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

10/24NA 06/23 NA NA 12/24

Project Description Monthly Remarks

08/24 01/25 03/25 06/2502/2501/25

Hojatzadeh, MaxPM TDD:

10/2409/23 07/24

ST-000053-002

NA

ST-000053-002-0

304/300-C30050

07/24

Crosswalk improvements to 
include curb extension and ADA 
curb ramps

TPP ID #23004. County Wide permit received. Final construction package submit to UDCD on 12/30/24.

Bid Advertisement

Project Manager/Assignments

03/23 NA NA 12/24

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Received Final Proposal from consultant on 2/19/25. Task Order approved on 3/3/25. Consultant 
addressing comments made by County on revised proposal received on 2/4/25 . Task Order Approval is in progress.
Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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