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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Amendment #2 is approved on 4/3/25 and NTP issued to the 
design consultant. Land rights for all the 10 Cinderbed Road properties (9 commercial & 1 BOS) have been signed on 
2/27/25. As of 4/4/25, Dominion Energy, Cox Communications, Verizon VA have submitted WMATA permit applications for 
utility easement on the 4 WMATA properties. Dominion Energy needs to update their relocation plan & estimate. Verizon VA, 
and Cox Communications plans are under review. The project schedule and estimate updated to incorporate the norther 
section design change of the project that occured due to the VPRA and CSX’s projects. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 06/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 12% complete. CN NTP 6/17/24, scheduled completion 6/16/25. Pre-

construction meeting held on 5/13/24. CN contract awarded 4/29/24. VDOT Award Authorization received 3/20/24. Utility 

relocations completed. Schedule adjusted due to construction contract duration. Additional funding provided in 2G40-088-029.

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD06/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

AA1400163-23

TBD

SRTS-163

102/500-C50000

TBD

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567.Task order negotiation is in progress. Scope closing meeting held 1/31/25 and scope was closed. Revised 
Appendix A received 2/4/25.

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

Commerce Street Crosswalk

$350,000

$75,000

Franconia

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD NA NA 08/23

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD 06/23

2G40-181-000

TBD

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Amendment for Final design task order requested on 03/21/25 and is in progress. concept design was sent to VDOT on 
01/15/25 and VDOT requested for more details on 03/19/25. The revised scope includes shortening the crossing distance and 
installing flashing beacons. The scope was modified due to the inability to accommodate large trucks making a right turn at 
the crossing. 

Design

Project Manager/Assignments

08/22 NA NA TBD

On Hold

Luo, CaijunPM CPTED:
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Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 NA 03/26 11/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.Proceeding 
with the Letter of Permission.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/2506/23 09/23 NA NA 02/25

Project Description Monthly Remarks

09/24 05/25 06/25 09/2505/2505/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, 
bench,trash can and sidewalk 
along with associated retaining 
wall and grading work. 

Final design received on 3/18/24. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have 
been acquired. LAD is coordinating with the property owner to get the offer package signed.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 04/25

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

01655 Commerce St WB @ Brandon Ave

$75,000

$75,000

Franconia
Nguyen, Tan

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

03/2411/22 02/23 NA NA 02/24

Project Description Monthly Remarks

01/24 06/24 08/24 01/2510/2406/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-008

NA

CR-000007-008-0

303/300-C30010

08/23

Loading pad with shelter, bench, 
trash can, and sidewalk along 
with associated grading.

UDCD Task Order #23. CN NTP 8/2/24, scheduled completion 1/30/25. Construction authorized 5/15/24. Building permit 
received 4/23/24. Countywide permit clearance received 3/28/24. Land acquisition completed 2/15/24. Substantial 
Completion 1/28/25. Building Permit passed 2/27/25.

Post-Construction

Project Manager/Assignments

05/22 NA NA 05/24

On Hold

PM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Dodge, ChristinaPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 08/25 02/2612/25NA

Ahangari, SamiraPM TDD:

02/24NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Revised Final plan along with only one TE comment response is in progress. 

Design

Project Manager/Assignments

06/23 NA NA 05/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 07/25 01/2603/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

Final construction package submitted on 04/02/2025. The countywide permit submitted on 02/26/25. . VDOT approved the 
lane reduction option. LAD was completed on 1/13/2025, and VDOT comments were closed on 1/16/2025. 

Design

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrain bridge

TPP ID#180.02. Virtual public information meeting to be scheduled sometime in May 2025. Utilities provided with 

preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed after receiving input from public 

meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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