Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
10/23 09/24 09/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 providen PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. Intermediate design is in progress. Additional survey received 7/24/25. VDOT Scope Closing meeting
ovidence PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road 8/25/25. Coordination with FCPA, MITRE and SOMOS ongoing. Response to comments from the 11/13/24 community
AA1400164-23-0 Dranesville PM LAD: in Tysons information meeting sent 3/24/25.
AA1400164-23 $50,250,000
PM UDCD:
$28,700,950 .
PM CPTED: Luo, Caijun
Design
11/24 NA 12/25 08/26 02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28 02/30 02/30
Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Shreve Road SUP Falls Church ] L
) PMTDD: Kebede, Marta Construct a 10 LF SUP along the Intermediate design is underway.
124/400-C40013 Providence .
. PM UTL:  Nguyen, Tan east side of Shreve Road
2G40-087-025-0 Dranesville PMLAD:  Najeeb, Mohammed between Route 7 and the W&OD
2G40-087-025 $6,900,000 Trail
PM UDCD:
$0
PM CPTED:
Design
Chesterbrook Rd. Walkway Southside - 09/20 12/20 05/22 09/22 07/23 04/25 06/25 11/23 11/23 NA 11/23 03/25 09/24 09/25 NA 06/25 08/25 09/25 10/25 10/28 10/28
Maddux Ln to 41st St onHold ]
CSYP C&J Bike & Pedestrian Program Project Manager/Assignments Project Description Monthly Remarks nHo
124/400-C40011 Dranesville PMTDD: Hojatzadeh, Max Construct walkway on southside TPP ID#107. Final sign construction package submit to UDCD on 7/9/25. NTP for Cox issued on 10/1/24, Dominion
PMUTL:  Maisel, Michael of Chesterbrook Road relocation construction update and schedules being developed.
2G40-088-005-0 PMLAD:  Herider, Jay Construction will be in two phases. Phase one construct 1,090 feet sidewalk & relocation of water line and phase two
2G40-088-005 7,500,000 ini i i i
5 PM UDCD: Bhinge, Deepak remaining 2,150 feet sidewalk and include Stormwater project.
$5,183,182 . .
PM CPTED: Steinhilber, Will
Utility Relocation
Idylwood Road Walkway (Hillside to 03/24 04/24 05/25 10/25 04/26 05/26 11/26 01/26 NA 02/26 10/26 04/26 07/26 NA 04/27 05/27 05/27 06/27 04/28 04/28
Idylwood Ct) on Hold [

CSYP C&l Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-043-0

2G40-088-043 $2,400,000
41,250,000

Design

Friday, August 22, 2025

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Rauof Hassanzadeh, Behn

Monthly Remarks
TPP ID #137 Intermediate design plans were submitted for review on 4/24/25. VDOT'’s comments are being addressed by

the consultant. The title search on all properties has been completed 5/16/25.

Project Description

Construct a shared use path
along the west side of Idylwood
Road from Idylwood Court to
Hillside Drive in Falls Church

Page 1 of 5




Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Crestview Dr Walkway (Ferris to Builders) 06/24 09/24 02/25 11/25 04/26 08/26 11/26 01/26 TBD NA 02/26 10/26 TBD TBD NA 03/27 04/27 05/27 06/27 07/27 03/28
CSYP C& Bike & Pedestrian Program Project Manager/Assignments Project Description _ Monthly Remarks _ o _ _ _ _On Hold [
124/400-C40011 Dranesville PMTDD:  Radzikowski, Roderick anstruct new 6-foot sidewalk TPP ID #196. Prefinal design in progress. In person information meeting held on 5/7/25 and responded to community

PMUTL:  Nguyen, Tan with curb and gutter along west comments on 8/6/25. Schedule adjusted due to scope update based on community feedback.
2G40-088-054-0 PMLAD: Mohammed. Nazaneen side of Crestview Drive from
2G40-088-054 $2,250,000 PM UDCD: Ander Haro<’)n Ferris Avenue to Builders Road

$1,500,000 o

PM CPTED: Curtis, Tina
Design
Great Falls St Walkway (Grande to 10/22 10/22 05/23 02/24 02/25 09/25 09/25 10/24 NA NA 11/24 07/25 02/25 07/25 NA 10/25 10/25 10/25 11/25 05/26 05/26
Haycock) onHold [

CSYP C&l Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-057-0

2G40-088-057 $725,000
$0

Design

Kirby Road Walkway (Mori to
Chesterbrook)

CSYP C&l Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-069-0

2G40-088-069 $3,900,000
$0

Construction

Balls Hill Rd/Old Dominion Dr Int

124/400-C40013 Dranesville

2G40-152-000-0

2G40-152-000 $28,250,000
47,801,549

Design

Friday, August 22, 2025

Project Manager/Assignments

PMTDD: Elahi, Seyedbehnam

PM UTL:  Yusufoglu, Eldar

PM LAD: Mohammed, Nazaneen
PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Rauof Hassanzadeh, Behn

03/18 08/18 09/19 07/20
Project Manager/Assignments
PMTDD: Bazlamit, Ayad O
PMUTL:  Pugh, Richard
PM LAD:  Strayhorne, Robert
PM UDCD: Samiyi, Bijan
PM CPTED: Abifadel, Gibran

02/20 07/21 06/23 08/24

Project Manager/Assignments

PMTDD: Shahnaj, Sonia
PM UTL:  Maisel, Michael
PM LAD:  Campbell, Jocelyn
PM UDCD:

PM CPTED: Stevens, Daniel

Project Description
Construct approximately 540 LF

of sidewalk along the west side
of Great Falls Street from
Haycock Road to Grande Lane

04/22 04/21 10/23
Project Description
Construct approximately 1,300

LF of 5-foot concrete sidewalk

along the east side of Kirby Road

09/25 09/25 10/26

Project Description
Intersection improvements,
including pedestrian facilities

Monthly Remarks
TPP ID# 201. 2nd final plan distributed on 7/22/25 and comments due on 8/25/25. LAD completion memo received on

6/23/25. Land rights for 3 out of 3 properties have been acquired. Based on meeting with property owner and supervisor
office on 5/28/25 final alternative option for design selected. TMP approved on 1/27/25. LDS approved the project data sheet
on 10/2/24. AT&T vault relocation completed on 8/1/25.

08/21 NA NA 08/21 03/22 04/22 08/23 NA 02/24 02/24 03/24 03/24 06/22 11/24
Monthly Remarks onHold [

TPP ID# 238. VDOT permit was released on 7/3/25
03/25 08/25 NA 08/25 04/26 04/26 12/27 NA 08/27 10/27 11/27 01/28 09/28 05/29
On Hold D

Monthly Remarks
TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24. Land

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25.
Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion
plats received 7/1/25. Verizon & Cox plats anticipated in August 2025.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
03499 Sunrise Valley Dr WB @ Glen Echo 12/23 NA 06/24 NA 12/24 12/25 12/25 02/25 TBD NA 06/25 11/25 TBD 11/24 NA 02/26 NA NA 05/26 11/26 11/26
Rd OnHold []
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks nHo
124/400-C40011 Dranesuil PMTDD:  Ahangari, Samira Install concrete loading pad, bus LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on
anesvite PMUTL:  Nguyen, Tan shelter pad, bus shelter, bench, 03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25.

4YP202-03499 d trash

PM LAD:  Campbell, Jocelyn and trash can
TS-000012-030 $0 ) )

50 PM UDCD: Carlin, Craig

PM CPTED:
Land Acquisition

01/21 11/21 NA 09/22 11/23 07/24 02/24 02/23 NA NA 03/23 11/23 NA NA NA 05/24 06/24 07/24 09/24 02/26 10/25

On Hold []

Innovation Station North Neighborhood
Access SUP

124/400-C40011 Dranesville

ST-000048-001-0

ST-000048-001 $8,810,964
S0

Construction

Redd Road Walkway (ldylwood to
Pimmit)

124/400-C40013 Dranesville

ST-000056-001-0

ST-000056-001 $700,000
S0

Pre-Design

Georgetown Pike/Great Falls Library

Bicycle/Pedestrian Imrpv DOT

304/300-C30050 Dranesville

2G40-197-003-0

2G40-197-003 $895,000
S0

Design

Friday, August 22, 2025

Project Manager/Assignments

PM TDD:  Shahnaj, Sonia

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Samiyi, Bijan

PM CPTED: TBD, To Be Determined

TBD TBD TBD

Project Manager/Assignments
PM TDD: Bazlamit, Ayad O

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Curtis, Tina

10/23 08/24 05/25

Project Manager/Assignments

PMTDD: Walsh, Thomas
PM UTL:

PM LAD:  Herider, Jay
PM UDCD:

PM CPTED: Stevens, Daniel

TBD

09/25

Monthly Remarks
TPP ID# 190.15 HMSAMS ID#15 Construction is 55% complete. The facility will be maintained by the County. The
transfer of nutrient credits to VDOT is not needed. Construction schedule extended from 8/4/25 to 10/9/25 based on the

construction NTP date.

Project Description
Add approximatively 2,000 LF of

10' SUP, two pedestrian bridges,
and lighting between Innovation
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and

Apgar Place
TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold L]
Construct pedestrian bridge over TPP ID #208. Topo survey was requested on 5/20/25. The design task order negotiation underway. The schedule will be
Pimmit Run and new 10 foot developed once the design contract is executed and the survey is completed.
sidewalk connection to Redd
Road across Pimmit Run on north
and south side
01/26 09/26 09/26 11/25 TBD NA 12/25 08/26 TBD TBD NA 10/26 11/26 12/26 01/27 07/27 07/27
On Hold L]

Monthly Remarks
TPP ID# 23007: Prefinal Design is in progress. Comments received 7/10/25 and are under review. Intermediate design was

submitted to VDOT on 5/13/25.

Project Description
Install pedestrian refuge island,

RRFBs, associated crosswalks and
ADA curb ramps at the
intersection of Georgetown Pike
and Great Falls Library/Great
Falls Shopping Center
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Elm St/Old Dominion Dr Crosswalk 02/22 NA 01/24 07/24 02/25 10/25 04/26 05/25 NA NA 06/25 03/26 NA NA NA 05/26 NA NA 07/26 04/26 10/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-017-0

2G40-197-017 $550,000
S0

Land Acquisition

Haycock Rd/Casemont Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-022-0

2G40-197-022 $375,000
$0

Survey

Idylwood Road and Montview Court

TCP

304/300-C30050 Dranesville

2G40-197-023-0

2G40-197-023 $375,000
$0

Design

Redd Rd/Idylwood Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-024-0

2G40-197-024 $734,000
S0

Design

Friday, August 22, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Lanigan, JohnJ

TBD
Project Manager/Assignments
PMTDD: Marsh, Dennis
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Stevens, Daniel
05/25 NA 10/25 03/26
Project Manager/Assignments
PM TDD: Radzikowski, Roderick
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:
11/24 04/25 TBD TBD

Project Manager/Assignments

PM TDD: Radzikowski, Roderick
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Connecting missing sidewalk,

curb ramps

TBD TBD TBD

Project Description
Add curb extension and curb

ramps with new marked
crosswalk

07/26 04/27 04/27

Project Description

Add new curb ramps, crosswalks,
and a pedestrian refuge island at

the existing marked crosswalk

TBD TBD TBD

Project Description
Install crosswalk and improve

visibility by re-grading
embankment

Monthly Remarks
Final plans approved. NTP with land Right issue on 6/16/25. Land right of 0 of 2 properties have been acquired. Additional
funding provided in 2G40-088-086 and ST-00005-007.

TBD TBD TBD TBD TBD TBD TBD

On Hold []

TBD TBD TBD TBD TBD TBD

Monthly Remarks
Survey notification has been sent 6/20/25. Survey to be done by county surveyor. 4 properties to be impacted. Task order proposal
received 8/12/25 and under review.

05/26 TBD NA 06/26 02/27 TBD TBD NA 06/27 TBD TBD 08/27 12/27 12/27
Monthly Remarks On Hold ]
TPP ID # 23025. Surveyed Topo received on 6/30/2025. Intermediate design submission in progress. Utility designation
completed on 8/6/25.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold ]
TPP ID #23026. Comments received on 8/1/2025 and are under review. Design TO is for preliminary design only.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Magarity Rd/Kennedy Dr Crosswalk 10/24 NA 06/25 09/25 03/26 09/26 09/26 10/25 NA NA 12/25 08/26 NA NA NA 09/26 09/26 09/26 10/26 06/27 06/27
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-031-0 Providence

2G40-197-031 $700,000
S0

Design

Leesburg Pike/Shreve Rd/Haycock Rd

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Westmoreland St. Walkway - Kirby Rd. -
Lemon Rd.

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Dranesville

ST-000036-015-0

ST-000036-015 $5,460,000
$2,794,241

Construction

Westmoreland St/Rosemonte Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Dranesville

ST-000053-003-0

ST-000053-003 $575,000
$0

Construction

Friday, August 22, 2025

Project Manager/Assignments
PM TDD:

Sorensen, Jonathan

PM UTL:  Nguyen, Tan
PM LAD:  Herider, Jay
PM UDCD: Ander, Haroon

PM CPTED: Stevens, Daniel

11/24 NA 12/25

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD:  Najeeb, Mohammed
PM UDCD:

PM CPTED: TBD, To Be Determined

07/21

Project Manager/Assignments

01/22 07/22

08/26

01/23

PMTDD: Hojatzadeh, Max
PM UTL:  Yusufoglu, Eldar
PM LAD: Mohammed, Nazaneen
PM UDCD: Bhandari, Yagya

PM CPTED: Luo, Caijun

06/23 NA

Project Manager/Assignments

08/23

PMTDD: Hojatzadeh, Max
PM UTL:
PM LAD:  Guy, Sarah

PM UDCD: Fasceski, Jeff
PM CPTED: Luo, Caijun

11/23

Monthly Remarks
Pre-final design in progress. Intermediate design review comments received July 18. Consultant comment review meeting

held July 30. The project is under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2
Properties. Survey by Consultant.

Project Description
Install pedestrian refuge island

and relocate bus stops at existing
marked crosswalk

02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28 08/28 02/30 02/30
Project Description Monthly Remarks onHold []
Improve existing signalized TPP ID#24006. Intermediate design is underway.
crosswalks at Shreve Road and
Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance

06/23 10/24 04/25 11/23 11/23 NA 11/23 03/25 07/24 07/25 NA 06/25 07/25 08/25 10/25 07/26 07/26

onHold [

Monthly Remarks

TPP ID#186. Final sign construction plan submit to UDCD on 6/10/25. Dominion Energy authorized on 7/18/24 for pole
relocation coordination during construction. Verizon VA and Cox Communications relocations are completed. Additional
funding in 2G40-088-092.

Project Description

Construct walkway on west side
of Westmoreland Street,
including shared-use path and
pedestrian crossings, ADA ramps,
and revised pavement markings

02/24 08/24 01/25 01/24 NA NA 02/24 06/24 NA NA NA 01/25 02/25 02/25 03/25 05/25 07/25
Project Description Monthly Remarks OnHold []
Improvement of existing TPP ID #23006. 100% construction completed
crosswalk to include ADA curb
ramps, RRFB, and relocation of
existing bus stop
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