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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. The coordination between FCDOT and VDOT to split the project 
into two phases, Phase I- Southern Segment, and Phase II-Northern Segment, is in progress. Coordination with WMATA for 
utility easement permits is in progress. Dominion Energy needs Environmental Permit application for tree clearing and creek 
stabilization associated with their relocation work, and they anticipate receiving the environmental permit in November 2025.
The utility NTP date will be revised accordingly. FCDOT and DPWES-LAD met with Supervisor Lusk and environmental 
advocate group on August 14, 2025. The design revision for the northern segment is in progress.

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 08/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 93% complete. Anticipated substantial completion on 8/22/25

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2610/25 11/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Intermediate design distributed on 7/28/25 and comments due on 8/29/25. Scope closing meeting held on 
1/31/25, and the scope was closed. Revised Appendix A received on 2/4/25. PE authorization received on 1/25/23. 0 out of 8 
properties are required. Major utility relocation is required by Washington Gas. A small amount of in-plan relocation is needed 
for Fairfax Water. Other utility relocations are either minor or not in conflict.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

06/27NA NA NA NA 02/27

Project Description Monthly Remarks

06/27 NA 08/27 02/2802/28NA

Ahangari, SamiraPM TDD:

06/2608/25 06/27

2G40-181-000

NA

2G40-181-000-0

124/400-C40011

10/25

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Pre final design received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The 
amendment to the design task order approved on 06/13/25. The revised scope includes reducing the crossing 
distance and installing a Rectangular Rapid Flashing Beacon (RRFB) to accommodate the turning radius of large 
trucks. 

Design

Project Manager/Assignments

08/22 NA NA 05/27

On Hold

Luo, CaijunPM CPTED:
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Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 NA 03/26 11/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final 
plat received on 11/27/24.Proceeding with the Letter of Permission.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

09/2506/23 09/23 NA NA 08/25

Project Description Monthly Remarks

09/24 11/25 12/25 03/2605/2511/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, bench, 
trash can and sidewalk along 
with associated retaining wall 
and grading work. 

Land Acquisition is in progress. Responses along with some design changes sent to VDOT based on property owners' 
concerns  on 7/24/25. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have been 
acquired. LAD is coordinating with the property owner to get the offer package signed. Schedule adjusted due to delay in 
getting property rights from the owner.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 10/25

On Hold

PM CPTED:

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
PM UTL:

PM LAD:

PM UDCD:

05/2709/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 02/2902/29

Ahangari, SamiraPM TDD:

05/26 07/27

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

08/27

Loading pad with bench and 
trash can

The concept design is currently in progress. The survey was completed on 06/11/25. The NTP was sent to the consultant on 
05/08/25, and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the 
survey was requested on 04/08/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Friday, August 22, 2025 Page 2 of 3



Summary Status - District Report

Transportation Design Division 

Aug 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 09/25 02/2602/26NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package submitted on 07/28/2025.

Construction

Project Manager/Assignments

06/23 NA NA 08/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 06/25 11/2503/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

75% of construction has been completed. Final construction package submitted on 04/02/25. The countywide permit 
submitted on 02/26/25. VDOT approved the lane reduction option. LAD was completed on 1/13/25, and VDOT comments 
were closed on 1/16/25. 

Construction

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review. 

Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential 

utility conflicts. Schedule to be developed after receiving input from public meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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