Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Sunrise Valley Drive Cycle Track Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 Hunter Mil PMTDD:  Walsh, Thomas Construct cycletracks (protected UPC #122978: Awaiting contract from consultant. Task order contract negotiation is in progress. On-call design consultant

unter i PMUTL:  Nguyen, Tan bike lanes), protected has been selected for this project. Kickoff meeting with VDOT held on Tuesday 5/27/25.
AA1400173-25-0 PM LAD: intersections, and reconstruct
AA1400173-25 $31,826,348 PM UDCD: Sunrise Valley Drive from
28,373,356 i
$ PM CPTED: Monroe Street to Fairfax County
X Parkway
Pre-Design
Wiehle Ave @ W&OD Trail 11/14 04/15 10/16 05/18 12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 07/25 04/22 04/22 08/22 09/22 12/22 11/20 07/25
I Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD:  Shahnaj, Sonia Construct bicycle and pedestrian UPC #107439. RMAG ID# 5.: Construction substantially completed 7/29/25. LSB to re-monument new ROW line after

102/500-C50000 Hunter Mill . . . . . . L . R L X .

PMUTL:  Pugh, Richard grade separated crossing construction completion. Nutrient credit transfer is not needed. The facility will be maintained by VDOT. Project is federally
RMAG-102 PMLAD:  Alcon, Kelly funded and nutrient credit was purchased by VDOT.
AA1400102-13 $14,653,240 .

<0 PM UDCD: Engida, Samuel

PM CPTED: Aguayo, Vanessa
Post-Construction
Sunrise Valley Drive Walkway-Reston 03/18 06/18 04/21 04/22 12/22 03/23 01/25 12/22 03/23 NA 12/22 06/24 06/23 09/25 NA 10/25 10/25 11/25 11/25 10/24 08/26
Parkway-Soapstone NS On Hold []

RMAG Phase I

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Creek Crossing E - Fairway Drive to Old
Courthouse Rd.

CSYP C&l Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

Friday, August 22, 2025

Project Manager/Assignments

PMTDD:  Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

12/21

Project Manager/Assignments

NA NA 01/23

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Bandy, Audra

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive

TBD TBD TBD

Project Description
Replace substandard sidewalk

and fill in missing sidewalk
connections along the east side
of Creek Crossing Road from
Fairway Drive to Old Courthouse
Road

TBD

Monthly Remarks
TPP ID# 189.04. RMAG ID# 4 VDOT LUP (site only) received 1/28/25. Request for updated checklist submitted 8/13/25
based on VDOT Permit concurrence of conditional approval of LUP Signals. As per VDOT OAG, COT is not acceptable for
traffic signal equipment easement filed to obtain land rights for one of the ped signals. LAD/OCA working with the owner on
final order/signed agreement. LAD completion 6/14/24. Dominion PS&E executed 7/30/25. Some utility hand holes from most
companies previously listed will need to be adjusted to grade during construction. Scheduled adjusted from 11/29/25 to
6/30/26 for delay in obtaining VDOT signal permits and Dominion relocation.

TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD

TBD TBD

Monthly Remarks On Hold []

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current
agreement with Town of Vienna only includes design.
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Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
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02151 Glade Dr SB @ Dosinia Ct 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 07/25 08/25 08/25 08/25 09/25 11/25
On Hold []

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

TS-000013-053 S0
$0

Design

03386 South Lakes Dr WB @ Seahawks Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

T5-000013-052 $0
$0

Land Acquisition

03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements
124/400-C40011
4YP202-03800
TS-000013-055 $0
$0

Hunter Mill

Land Acquisition

06408 Hunters Woods Plz

Bus Stop Improvements
124/400-C40011
4YP202-06408
TS-000013-050 $0
S0

Hunter Mill

Land Acquisition

Friday, August 22, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

03/24 NA 09/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:  Nguyen, Tan

PM LAD:  Herider, Jay

PM UDCD: Carlin, Craig

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn

PM UDCD: Carlin, Craig
PM CPTED:

NA

NA

NA

Project Description
Loading pad with bench and

associated tree pruning

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

12/24 12/25 12/25

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

Monthly Remarks
Final Design is in progress. Consultant addressing comments received from UDCD on Draft Construction Package submitted
on 6/18/25.

LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Land Acquisition
Completion Memo received on 5/7/25.

05/25 NA NA 06/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks onHold []
LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.

03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
Monthly Remarks On Hold ]
Meeting with owner regarding the easement on 08/12/25. LAD NTP 03/12/25. Land rights on 0 to 1 property have been
acquired. Revised final plat received on 03/11/25.Final plat received on 02/11/25. Utility designation was completed on
11/14/24.

02/25 NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26

On Hold L]

Monthly Remarks
LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.
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Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Aug 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Beulah Rd/Abbotsford Dr Crosswalk 09/24 12/24 03/25 10/25 08/26 10/26 10/26 11/25 TBD NA 11/25 07/26 TBD TBD NA 12/26 01/27 02/27 TBD 08/27 08/27
. . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Bicycle/Pedestrian Imprv DOT - - - ’ . " .. N . . .. . .
) PMTDD:  Radzikowski, Roderick Install pedestrian refuge island at Pre-Final Design is in progress. Coordination with supervisor's office is ongoing for onstreet parking removal.
304/300-C30050 Hunter Mill -
PM UTL:  Nguyen, Tan existing marked crosswalk
2G40-197-032-0
PM LAD:  Butler, Timothy
2G40-197-032 $500,000 ) )
50 PM UDCD: Carlin, Craig
PM CPTED: Curtis, Tina
Design
Bluemont Way/Library St Crosswalk 09/24 02/25 NA 05/25 10/25 01/26 05/26 09/25 NA NA 09/25 05/26 NA NA NA 08/26 09/26 09/26 10/26 07/26 12/26
onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-034-0

2G40-197-034 $474,000
$0

Design

Old Courthouse Rd./Besley Rd.
Realignment

Spot Roadway Improvements 2014

304/300-C30050 Hunter Mill

5G25-059-007-0

5G25-059-007 $19,500,000
$1,322,777

Construction

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail
(RMAG)

RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-010-0

5G25-062-010 $4,360,000
$1,125,773

Design

Friday, August 22, 2025

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O
PM UTL:
PM LAD: Mohammed, Nazaneen

PM UDCD: Bhandari, Yagya
PM CPTED: Alexandrow, Nikolai

07/15

Project Manager/Assignments

12/16 04/19

PMTDD: Nabauvi, Seyed

PM UTL:  Maisel, Michael
PM LAD:  Strayhorne, Robert
PM UDCD: McCorkle, Lisa

PM CPTED: Aguayo, Vanessa

10/23 NA 04/24

Project Manager/Assignments
PM TDD: Kebede, Marta

PM UTL:  Pugh, Richard

PM LAD:  Campbell, Jocelyn

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

01/20

12/24

Project Description
Relocate existing marked

crosswalk to east leg, add
pedestrian refuge island, and
ADA curb ramps

06/20 05/22 03/23

Project Description

Realign Old Courthouse Road to
eliminate sharp curve and
relocate Besley Road intersection
including new bridge, bicycle
lanes, and shared-use path

08/25 05/26 05/26

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

Monthly Remarks
TPP ID #23036. Pre-final design plans were submitted to VDOT and FCDOT for review on 5/27/25. All agency comments
were received on 8/19/25 and are under review. Plat requested on 7/10/25. Land right anticipated on one property.

07/23 09/23 10/23 11/24

Monthly Remarks On Hold ]
TPP ID # 35. Construction 43% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
longer time taken for construction contractor pre-qualification and construction contract approval process.

12/20 12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 12/25

09/26 10/26 01/27 01/28 01/28

On Hold []

07/25 TBD NA 10/25 04/26 01/26 01/27 06/26 08/26

Monthly Remarks

TPP ID# 189.09 RMAG ID#. Final design underway. Final Plats for the two properties are completed. Street Light, Verizon,
& Dominion (Distribution) relocation coordination is in progress, and any easement needs are yet to be determined - No
newer update from the July report.
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Project Name

Fund # District Design PHASE Dates Aug 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
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Bluemont Way - Disc St Ped Br - Reston 11/16 NA 11/17 04/19 11/24 02/25 10/25 10/24 NA NA 12/20 08/25 NA NA NA 12/25 01/26 01/26 02/26 03/26 09/26
On Hold []

Pkwy
RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-011-0

5G25-062-011 $1,350,000
$0

Design

Vale Rd/Flint Hill Rd Crosswalk

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Friday, August 22, 2025

Project Manager/Assignments Project Description

PMTDD: Bazlamit, Ayad O Construct approximately 525 LF
PM UTL:  Pugh, Richard of 10-foot wide asphalt shared-
PMLAD:  Najeeb, Mohammed use path along the south side of
PM UDCD: Bhandari, Yagya Bluemont Way

PM CPTED: Beall, James

09/24 NA 12/24 05/25 08/25 11/25 11/25 NA

Project Description
Shift existing marked crosswalk

Project Manager/Assignments

PMTDD: Hojatzadeh, Max

PM UTL: and add pedestrian refuge island.
PM LAD: Study potential RRFB

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Monthly Remarks
TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal

modification. Submitted TE revised signal modification to VDOT 6/5/25. VDOT TE comments received 7/9/25. The acquisition
of land rights for this project has been completed 5/19/25. VDOT’s upcoming project to add flashing yellow arrows (FYA) at
the intersection must be incorporated into the Bluemont Way SUP plans as existing conditions. This update is required before
the traffic sheets can be stamped by VDOT for approval. Construction schedule has been updated for the additional land

acquisition.

NA NA NA NA NA NA NA 12/25 NA NA 01/26 05/26 05/26
Monthly Remarks onHold []
TPP ID# 23042. Final design and response comments submit on 8/11/25
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