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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. The coordination between FCDOT and VDOT to split the project 
into two phases, Phase I- Southern Segment, and Phase II-Northern Segment, is in progress. Coordination with WMATA for 
utility easement permits is in progress. Dominion Energy needs Environmental Permit application for tree clearing and creek 
stabilization associated with their relocation work, and they anticipate receiving the environmental permit in November 2025.
The utility NTP date will be revised accordingly. FCDOT and DPWES-LAD met with Supervisor Lusk and environmental 
advocate group on August 14, 2025. The design revision for the northern segment is in progress.

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Intermediate Design is in progress.  Design consultant is updating Cross Walk Study to 

include the study of Belmont Blvd and confirming Stopping Distance concerns at Old Gunston Road Driveway. Consultant is 

also confirming the conflicts with existing electric poles based on grading limits & are updating ditch analysis and water 

quality and quantity calculations. NTP issued to design consultant on 5/20/25.Supplemental Survey received from LSB on 

6/4/25.Section 106 consultation package submitted to VDHR on 6/26/25 is under review. NEPA document and 

support documentation on 5/27/25. VDOT PE Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Consultant’s fee proposal is under review. Survey is anticipated 9/5/25. The project schedule will be 
finalized once the design contract is executed and the survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

LDS approved the Final PI Plans review on 7/30/25. Storm water management and land disturbance permits are anticipated to 
be received before the end of August. Nutrient credit transfer to VDOT will be proceeded once the project moves to 
construction. Street Light installation will be coordinated with Dominion Energy during the project construction. 

Design

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 85% complete. 
Pole A and Pole I are still under review with VDOT. Assuming we receive VDOT approval by July, the mast arm 
has a six-month lead time. Including an additional two months for installation and miscellaneous work, Projecting 
March 2026 as the new substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

El Kaissi, MohamadPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 7/25/25. Draft plat received from LSB on 7/3/25 and is 
under review. Plat preparation request submitted to Land Survey Branch on 6/12/25. UDCD and LAD clearance has been 
received on 5/15/25. Final Plans submitted to LAD and UDCD for final review on 5/8/25.

Design

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

05/2701/25 06/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan is in progress. VDOT Intermediate comments received on 08/05/25 and distributed to consultant on 08/12/25. 
Utility designation completed on 05/20/25. Meeting with WMATA on 05/23/25. Concept design received on 01/24/25 and 
distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 12/25

Project Description Monthly Remarks

10/25 NA 05/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

09/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Waiting for consultant to revised the plat per VDOT comment, then request the revised plat. Final plan received on 06/02/25 
and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to provide electric 
service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 NA NA 07/26

Project Description Monthly Remarks

08/26 08/26 10/26 05/2705/2708/26

Sorensen, JonathanPM TDD:

03/2609/25 10/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

11/25

Shift existing marked crosswalk 
and add pedestrian refuge island

Pre-final design in progress. Intermediate design review comments received July 18. Consultant comment review meeting 
held July 30. The project is under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 
Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 08/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA TBD NA 06/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

10/2504/25 10/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

10/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design is underway. Plat requested 8/21/25. Land rights anticipated on two properties. Additional utility designations and 
test holes have been ordered and are to be completed by the end of August. UFI can be held soon after. The construction 
schedule has been adjusted to account for unanticipated drainage design changes.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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