
Summary Status - District Report

Transportation Design Division 

Aug 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
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District

Right-of-Way PHASE Dates
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Award
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Date
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Project 
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Util Comp 
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Const 
Auth

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 11/25 01/26 07/2606/2610/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. Awaiting on LDS approved the plan.  
Dominion Energy to finalize their plan and estimate pending approved parking lot lighting design. Update 
Railroad agreement submit for review and comments on 4/30/25. Recently Norfolk Sothern informed us the 
Norfolk Sothern line sold to Virginia Passenger Rail Authority (VPRA).  This means the agreements will need to be 
coordinate through VPRA.  Schedule will be update.  Apply for VDOT Permit on 7/23/25.   

`

Design

Project Manager/Assignments

08/18 03/21 08/22 09/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 11/25 12/25 08/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2607/25 10/25

2G40-079-000

09/27

2G40-079-000-0

124/400-C40013

01/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. Prefinal plans distributed on 

7/9/2025 and comments are due 8/8/2025.  Partial comments received. 17 properties affected. plats requested 8/4/25. Utility 

coordination with NOVEC, Verizon, Cox, and Colonial Pipeline ongoing. WGL issued no-conflict letter. 

Design

Project Manager/Assignments

12/22 09/26 07/27 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 07/25 09/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23.  Bid Advertisement on 6/30/25. Bid Open 8/19/25. Dominion relocation complete. Cox and Verizon relocation 
work in progress.

Bid Advertisement

Project Manager/Assignments

12/16 08/24 09/25 04/25

On Hold

Luo, CaijunPM CPTED:

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit 
release. Permit release is pending VDOT approval of the traffic signals.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:
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Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD11/24 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBD02/26 TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of September. Geotechnical report in progress and anticipated by 
the end of August. Addressing environmental and some stormwater design issues. TO#20 NTP for new environmental scope 
concerning section 6(f) and NEPA documentation sent to HDR on 08/07/2025. Potential impact on five properties, including 
FCPA. Remaining schedule will be updated after coordination with utility section upon receipt of the intermediate design plan.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050

TBD

Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Survey notification letters sent on 5/28/25. Survey requested on 5/28/25. Design task order in progress. 
Schedule will be developed once the task order is executed and survey complete. 

Survey

Project Manager/Assignments

TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 12/25

Project Description Monthly Remarks

10/25 NA 05/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

09/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Waiting for consultant to revised the plat per VDOT comment, then request the revised plat. Final plan received on 06/02/25 
and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to provide electric 
service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design is in progress. Request for Letter of Permission sent to Property Owner on 7/15/25. Meeting 
held with Asst. County Attorney and LAQ agents on 6/10/25 to discuss the next steps to be taken in the friendly 
condemnation process. NTP issued for Land Acquisition on 1/9/25. LAD is coordinating with property owner for a friendly 
condemnation. 

Land Acquisition

Project Manager/Assignments

06/23 TBD TBD 03/26

On Hold

Curtis, TinaPM CPTED:
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