
Summary Status - District Report

Transportation Design Division 

Aug 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
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District

Right-of-Way PHASE Dates
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Award

Intermed 
Date
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Utility 
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Project 
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VDOT 
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 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit 
release. Permit release is pending VDOT approval of the traffic signals.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Stringfellow Rd NB @ LJH (Rt 50) WB

Stringfellow Rd NB @ Route 50

$0

$0

Sully

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBD04/25 04/25 NA NA NA

Project Description Monthly Remarks

TBD NA 07/25 09/2508/25NA

Ahangari, SamiraPM TDD:

05/25NA NA

TS-000019-010

TBD

TS-000019-010-0

124/400-C40011

NA

Install concrete loading pad and 
sidewalk

The construction package sent on 06/24/25. The final design was received on 05/15/25, the intermediate design on 04/18/25, and 
the concept design on 04/08/25. A site visit with the consultant was conducted on 03/07/25. The survey was requested on 02/28/25 
and completed on 03/11/25. The design task order was executed on 03/12/25, and the NTP was issued to the consultant on 
03/14/25. 

Construction

Project Manager/Assignments

03/25 NA NA 07/25

On Hold

PM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA working to update survey, plans, utilities and permits. Revised preliminary 
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed 
schedule and any design/construction issues. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD NA 04/27

Project Description Monthly Remarks

05/27 NA 10/27 03/2803/28NA

Radzikowski, RoderickPM TDD:

11/2606/26 08/26

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

08/26

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to existing 
SUP

TPP ID #23039. Preliminary Design received on 7/10/2025 and it is under review. Coordination with Active Transportation 
and Site Analysis in progress regarding upcoming project development within our design scope. 

Design

Project Manager/Assignments

04/25 TBD TBD 06/27

On Hold

Alexandrow, NikolaiPM CPTED:
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Const 
Auth

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

04/2710/25 02/26 TBD NA 03/27

Project Description Monthly Remarks

04/27 07/27 08/27 01/2801/2806/27

Elahi, SeyedbehnamPM TDD:

11/2605/26 07/26

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

08/26

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Preliminary design is in progress. NTP for the design issued on 7/7/25. Survey received on 8/21/25 and 
sent to the consultant.

Design

Project Manager/Assignments

07/25 TBD TBD 05/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 05/26

Project Description Monthly Remarks

05/26 06/26 06/26 01/2701/2706/26

Sorensen, JonathanPM TDD:

09/2507/25 08/25

2G40-197-039

05/26

2G40-197-039-0

304/300-C30050

09/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Received Pre-final design submittal on 7/23/2025. Review comments due 8/25/2025. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Design

Project Manager/Assignments

10/24 NA NA 06/26

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

Wilson, Nicole

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2504/18 02/19 08/25 NA 10/25

Project Description Monthly Remarks

11/20 05/26 06/26 10/2711/2104/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Final design revision for 5th submission is underway. Plat revision is completed. Properties appraisal revision is 
not completed yet. Land rights on 1 of 12 properties have been acquired. Cox, Verizon, and NOVEC relocation PS&E has been 
approved in 2023. After the 5th submittal distribution is made, the utility plans and estimate will be reviewed and revised

Land Acquisition

Project Manager/Assignments

01/18 10/25 03/26 03/26

On Hold

Stevens, DanielPM CPTED:
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