Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Dec 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
02/18 04/19 06/20 06/26 06/27 10/27 10/27 03/23 03/23 01/23 04/23 08/27 TBD 08/26 11/27 12/27 01/28 02/28 03/28 03/30 03/30
. . : Project Manager/Assignments Project Description Monthly Remarks onHold []
Cinderbed Bikeway - Cinderbed N , . . . .
Rd.Bikeway PMTDD: Kebede, Marta Pedestrian and bicyclist access PE UPC #106143, RW UPC #118128 . TPP ID#122. Phase 1-Southern Segment: The design consultant is addressing Pre-
102/500-C50000 Franconia improvements along Cinder Bed Final advance submittal comments. Utility coordination is in progress for underground relocation of Dominion Energy, Verizon,
PMUTL:  Yusufoglu, Eldar Road from Barry Road to and COX utilities within the WMATA properties. Land acquisition for the four WMATA parcels is to be completed.
AA1400137-15-0 Mount Vernon . . . ) . . ..
AAL400137.15 618,050,000 PMLAD: Monahan, Clyde Newington Road including two Phase 2-Northern Segment: Pre-Final design is in progress.
’ U PM UDCD: Engida, Samuel pedestrian bridges
$7,465,864 i
PM CPTED: Lilley, Ronald
Land Acquisition
02/18 08/18 03/19 08/20 07/22 02/22 08/23 05/21 NA 04/22 NA NA 04/22 03/24 01/24 12/23 01/24 02/24 04/24 12/23 08/25
Van Dorn St. Pedestrian and Bike Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Impmveme;‘ts_ Oakwood Rd. to PMTDD:  Bazlamit, Ayad O Construct approximately 2,000 UPC #109607. TPP ID# 182. Construction was substantially completed on 9/4/25. The contractor is currently addressing
Alexandria linear feet of 8-10 foot wide the remaining items from the final inspection. Once all items are resolved, the facility will transition to VDOT for ongoing
102/500-C50000 Franconia walkway along east side of South maintenance. Because this is a federally funded project and the County purchased nutrient credits, a nutrient credit transfer
PP PMUTL:  Pugh, Richard Van Dorn Street from Oakwood package is now being prepared for submission to VDOT.
PMLAD:  Guy, Sarah Road to Alexandria City Line
AA1400141-16 $3,852,500
50 PM UDCD: Engida, Samuel
PM CPTED: Luo, Caijun
Construction
03/23 06/24 07/25 11/25 11/26 03/27 03/27 01/26 NA 04/26 04/26 01/27 TBD TBD 05/27 05/27 06/27 07/27 09/27 07/28 07/28
Bush Hill Elementary School SRTS Project Manager/Assignments Project Description Monthly Remarks On Hold ]
102/500-C50000 Franconia PM TDD: Elahi, Seyedbehnam Nine hundred linear feet of UPC #121567. Pre Final design distributed to VDOT on 11/03/25. Plat request on 11/14/2025. Approved PCE received on
PMUTL:  Pugh, Richard sidewalk from Ninian Avenue to 9/23/25. Revised Appendix A received on 2/04/25. PE authorization received on 1/25/23. 0 out of 8 properties are required.
SRTS-163 PMLAD: Herider, Jay Larno Drive Nutrient credit required for this project. Washington Gas to relocate about 900' 4" gas main and 14 services. Fairfax Water
AA1400163-23 $3,671,468 . - relocate 5 water meter boxes. A couple Dominion and Cox services to be relocated.
PM UDCD: Samiyi, Bijan
$2,334,468 o
PM CPTED: Curtis, Tina
Design
Commerce Street 08/22 NA NA 08/25 01/26 03/26 03/26 05/23 NA NA 06/23 08/23 NA NA NA 04/26 NA NA 05/26 08/26 08/26
On Hold D

Commerce Street Crosswalk

124/400-C40011 Franconia

2G40-181-000-0

2G40-181-000 $350,000
$75,000

Design

Friday, December 12, 2025

Project Manager/Assignments Project Description

PMTDD:  Ahangari, Samira Pedestrian infrastructure
PM UTL: improvements along Commerce
PMLAD: DeSena, Tajera Street between Old Keene Mill

Road and Amherst Avenue
including two refuge islands

PM UDCD: Rueangvivatanakij, Prutha
PM CPTED: Luo, Caijun

Monthly Remarks
Final plan is in progress. VDOT & County comments of prefinal plan sent to consultant on 09/23/25. Pre final design
received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The amendment to the design task
order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a Rectangular Rapid
Flashing Beacon (RRFB) to accommodate the turning radius of large trucks.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Dec 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02864 North Kings Hwy SB @ Fort Dr 11/23 NA 05/24 NA 10/24 10/25 10/25 NA NA NA 12/24 08/25 NA NA NA 09/25 NA NA 01/26 03/26 03/26
On Hold []

Bus Stop Improvements

124/400-€C40011 Franconia

4YP202-02864

TS-000014-049 $0
S0

Construction

5000177 Old Keene Mill Rd WB @ Bland
St

Bus Stop Improvements

124/400-C40011 Franconia

4YP202-5000177

TS-000014-047 $300,000
$300,000

Land Acquisition

1175 Harrison Lane SB at Bedrock Road

Bus Stop Improvements

124/400-C40011 Franconia

TS-000014-050-0

TS-000014-050 S0
$0

Design

Oakwood Road Street Acceptance

304/300-C30050 Franconia

2G25-122-000-0

2G25-122-000 $700,000
$500,000

Post-Construction

Friday, December 12, 2025

Project Manager/Assignments

PM TDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:
01/23 06/23 09/23 NA
Project Manager/Assignments
PM TDD: Madhusudhan, Galappa
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD:
PM CPTED:
05/25 07/25 09/25 NA

Project Manager/Assignments

NA

PMTDD: Ahangari, Samira

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Rueangvivatanakij, Prutha
PM CPTED:

NA NA NA
Project Manager/Assignments
PM TDD: Lee, Caleb

PM UTL:

PM LAD:

PM UDCD: Popoola, Larry

PM CPTED:

Project Description
9'x25' concrete loading pad with
bench and trash can

03/24 09/24 11/25
Project Description

Loading pad with shelter, bench,
trash can and sidewalk along
with associated retaining wall

and grading work.

01/26 05/26 05/26
Project Description
8'x25' concrete loading pad with

bench and trash can

NA NA NA NA
Project Description

Improvements to Oakwood Road

for acceptance to VDOT's

Secondary Street System.

06/24

12/25

Monthly Remarks
Final construction package submitted on 09/30/25. LAD completion memo received on 8/19/25. VDOT noted two adjacent
conflict projects. LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been
acquired. Final plat received on 11/27/24.Proceeding with the Letter of Permission.

NA NA 06/24 01/26 NA NA NA 01/26 02/26 02/26 02/26 05/25 05/26

Monthly Remarks On Hold L]
Revised Final Plans, Geotech Report & Comment/Responses sent to VDOT on 10/16/25.. Land Acquisition is in progress. Responses along
with some design changes sent to VDOT based on property owners' concerns on 7/24/25. LAD NTP 6/24/24. Updated final plat received
6/24/24. Land rights on 0 of 2 property have been acquired. LAD is coordinating with the property owner to get the offer package signed.
Schedule adjusted due to design changes made on plans in order to address concerns raised by property owner leading to additional time
required to design from consultant & review time required by VDOT leading to subsequent delay in getting property rights from the owner.

NA NA 01/26 04/26 NA NA TBD 06/26 NA NA 07/26 10/26 10/26
Monthly Remarks onHold [
Waiting for plat. Test hole completed on 12/09/25. Plat Requested on 11/20/25.Final design received on 10/7/25. Intermediate
comments sent to consultant on 10/07/25. Utility designation completed on 10/02/2025. Intermediate design received on 9/5/25.

The survey was completed on 06/11/25.
NA NA NA NA NA NA NA TBD TBD TBD TBD TBD TBD
On Hold D

Monthly Remarks
Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are
in progress.
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Dec 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Kingstowne Village Pkwy/Park Village Dr 06/23 NA 09/23 NA 05/25 03/25 03/26 06/24 NA NA NA NA NA 08/25 NA NA 09/25 02/26 11/25
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PMTDD: Ahangari, Samira Install pedestrian refuge island, Construction substantially completed on 11/18/25. Construction package submitted on 07/28/2025.
304/300-C30050 Franconia .
PM UTL: ADA ramp, and bus landing pads
2G40-197-004-0
PM LAD:  Campbell, Jocelyn
2G40-197-004 $300,000
50 PM UDCD: Ander, Haroon
PM CPTED: Derleth, Gavin
Construction
Telegraph Road Walkway Ph Il - Pike to 04/24 07/24 TBD TBD TBD TBD TBD TBD TBD NA TBD TBD NA TBD TBD TBD TBD TBD TBD
On Hold L]

Wilton

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Franconia

ST-000036-017-0

ST-000036-017 $8,000,000
$7,000,000

Design

Friday, December 12, 2025

Project Manager/Assignments

PMTDD: Walsh, Thomas
PM UTL:  Yusufoglu, Eldar
PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Construct approximately 2,200

LF of concrete sidewalk to fill in
missing links, including
crosswalks, curb ramps, retaining
walls and pedestrian bridge

Monthly Remarks

TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review.
Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential
utility conflicts. Schedule to be developed after receiving input from public meeting.
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