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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Phase 1-Southern Segment: The design consultant is addressing Pre-
Final advance submittal comments. Utility coordination is in progress for underground relocation of Dominion Energy, Verizon,
and COX utilities within the WMATA properties. Land acquisition for the four WMATA parcels is to be completed.
Phase 2-Northern Segment: Pre-Final design is in progress.

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 11/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

UPC #122888. TPP ID #206. Intermediate Design Plans submitted to VDOT & Other Agencies on 11/5/25. Work Order issued to LAD on 10/31/25. Meeting 

held with consultant on 9/29/25 to discuss the new SWM approach and also to address the impacts of design to Cultural Resources area and other Utilities. 

Environmental consultant coordinating with VDHR based on revised SUP alignment submitted on 10/6/25. NTP issued to design consultant on 

5/20/25.Supplemental Survey received from LSB on 6/4/25. NEPA document and supporting documentation is underway concurrent with intermediate design.

VDOT PE Authorization was on 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Design task order contract is being executed. Survey was completed and forwarded to consultant 
10/31/25. 

Design

Project Manager/Assignments

10/25 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

construction awarded 11/18/25. Pre-Construction meeting scheduled for 12/19/2025. Nutrient credit transfer to VDOT will be 
proceeded once the project moves to construction. Street Light installation will be coordinated with Dominion Energy during 
the project construction. 

Bid Advertisement

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Nabavi, SeyedPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 90% complete.  The existing pole and mast arm have been replaced, and the mill 
and overlay and pavement marking has been completed. The 49' mast arm was released for production on 
August 11, 2025, and we are currently waiting on the estimated time of arrival. Projecting March 2026 as the 
substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

Walsh, ThomasPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Land rights on 0 of 1 property have been acquired. NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 
7/25/25. Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey 
Branch on 6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final 
review on 5/8/25.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

01/2701/25 06/25 NA NA 10/26

Project Description Monthly Remarks

01/27 NA 02/27 08/2708/27NA

Ahangari, SamiraPM TDD:

05/2610/25 NA

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

02/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan received on 10/22/25 and distributed to VDOT and WMATA on 10/23/25. VDOT Intermediate comments 
received on 08/05/25 and distributed to consultant on 08/12/25. Utility designation completed on 05/20/25. Meeting with 
WMATA on 05/23/25. Concept design received on 01/24/25 and distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 NA NA 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2612/23 NA NA NA 02/26

Project Description Monthly Remarks

03/26 NA 05/26 08/2608/26NA

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 12/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

12/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

LAD NTP submitted on 12/03/25. Land rights on 0 of 2 properties have been acquired. Revised plat received on 11/3/25. Final 
plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested on 09/25/25. Final plan received on 
06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to 
provide electric service to RRFB during project construction is underway.

Land Acquisition

Project Manager/Assignments

07/23 NA NA 04/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

09/26NA 05/25 NA NA 08/26

Project Description Monthly Remarks

09/26 10/26 10/26 05/2705/2710/26

Sorensen, JonathanPM TDD:

03/2611/25 12/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

01/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Final design in progress. Pre-Final design package submitted to VDOT for review on 12/2/25. The project is under 2,500 SF 
and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 10/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA NA NA 08/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

11/2504/25 12/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

12/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design package has been received 12/5/25 and is under review. Plat requested 8/21/25. Land rights anticipated on two 
properties. Additional utility designations and test holes have been completed with UFI late October for Dominion and Verizon
relocations. The construction schedule has been adjusted to account for unanticipated drainage design changes. FCDOT is 
working to address VDOT's comment regarding the proposed crosswalk location.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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