
Summary Status - District Report

Transportation Design Division 

Dec 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantial construction is complete. Permit release is pending VDOT’s approval of the traffic 
signals. The VDOT Permit Section conducted a site inspection on 9/5/25 and shared their comments with FCDOT; the 
contractor has since been notified to address those comments accordingly. NOVEC has begun installing the street lights. 
VDOT Environment section will inspect grass growth in Spring of 2026 as it does not yet meet the minimum stabilization 
standards.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Second submission (signature submission) was submitted through PLUS on 8/22/25 and distributed 8/26/25. A meeting with 
the Supervisor office was held on August 7 to discuss the next steps of the project. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD NA 04/27

Project Description Monthly Remarks

05/27 NA 10/27 03/2803/28NA

Radzikowski, RoderickPM TDD:

11/2606/26 08/26

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

08/26

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to existing 
SUP

TPP ID #23039. Intermediate design in progress. Utility designation received on 9/30/25. Plans from the developer received 
on 11/24/25. Land Rights anticipated on three properties.

Design

Project Manager/Assignments

04/25 TBD TBD 06/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2710/25 02/26 NA NA 04/27

Project Description Monthly Remarks

05/27 07/27 08/27 04/2804/2806/27

Elahi, SeyedbehnamPM TDD:

12/2606/26 07/26

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

08/26

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Intermediate plan is in progress. Preliminary plan distributed on 10/30/2025 and comments received 
12/08/2025. NTP for the design issued on 7/7/25. Survey completed by the county 8/21/25.

Design

Project Manager/Assignments

07/25 NA NA 06/27

On Hold

Luo, CaijunPM CPTED:
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Transportation Design Division 
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 Project/Sub Project #

 Project Name
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FUT ($)

Design PHASE Dates
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Award

Intermed 
Date

Prelim 
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Utility 
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Project 
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Approved 
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Date
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Pre-Final 
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VDOT 
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 Focus #
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VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 05/26

Project Description Monthly Remarks

05/26 06/26 06/26 01/2701/2706/26

Sorensen, JonathanPM TDD:

12/2507/25 08/25

2G40-197-039

05/26

2G40-197-039-0

304/300-C30050

09/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Final design package submitted to VDOT on 12/10/25. Plats finalized on 9/3/2025. NTP for LAD on 
10/1/2025. The project is under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 4 
properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 06/26

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

Wilson, Nicole

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

06/2604/18 02/19 08/25 NA 05/26

Project Description Monthly Remarks

11/20 01/27 02/27 08/2811/2111/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. 5th Final design submittal 11/24/25. Land rights on 1 of 12 properties have been acquired. Plat revision for 
two FCPA properties completed 12/2/25. Cox, Verizon, and NOVEC relocation PS&E is to be revised as per the 5th Final plan . 
Nutrient credit transfer to VDOT will be proceeded once the project moves to construction

Land Acquisition

Project Manager/Assignments

01/18 05/26 10/26 10/26

On Hold

Stevens, DanielPM CPTED:

Friday, December 12, 2025 Page 2 of 2


