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Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 05/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307.  FCDOT Internal meeting 1/30/25 to discuss citizens concerns. Preparing citizen response. Community 
information meeting held 11/13/24 and comments received 12/6/24. Preliminary design distributed 9/27/24. Received all 
agency comments 11/18/24 except VDOT S&B. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

The project design is in progress, with the anticipated Concept submittal in early March 2025. Project site visit was made on 
2/5/25. The project has Concept, Intermediate, Pre-final, and Final design phases and no Preliminary design phase. Utility 
designation will be conducted following Concept submittal.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Metafria, Fasika

PM UTL:

PM LAD:

PM UDCD:

03/2512/20 05/22 11/23 NA 02/25

Project Description Monthly Remarks

03/24 07/25 09/25 06/2605/2506/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  VDOT approved final design on 9/3/24. Land rights on 25 of 26 properties have been acquired. Utility NTP for 
Cox, Verizon has been issued on 10/1/24, Dominion on 1/13/25.  Relocation construction schedules being developed. 
Washington Gas final relocation plan completed and en route to utility coordinator via WGL records department. 90% water 
relocation received.  Utility relocation coordination with stormwater project ongoing. 

Land Acquisition

Project Manager/Assignments

09/20 09/24 09/25 05/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

05/2604/24 03/25 07/25 NA 03/26

Project Description Monthly Remarks

05/26 08/26 09/26 07/2707/2707/26

Bazlamit, Ayad OPM TDD:

04/2602/25 05/25

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

07/25

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

1-30-25 TPP ID #137 The intermediate design phase is currently in progress and is scheduled to be completed by 
3/20/2025. Crosswalk location and RRFB assessment sent to VDOT for review and approval on 2/3/25. 

Design

Project Manager/Assignments

03/24 04/26 07/26 06/26

On Hold

PM CPTED:

Friday, February 21, 2025 Page 1 of 5



Summary Status - District Report

Transportation Design Division 

Feb 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Old Dominion Dr Walkway (Spring Hill to 
Duchess)

$20,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

#######

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-088-045

NA

2G40-088-045-0

124/400-C40011

TBD

Construct missing segment of  
sidewalk along the north side of 
Old Dominion Drive between 
Spring Hill Road and Duchess 
Drive with installation of 
crosswalk with RRFBs

TPP ID 157. Supervisor's office is looking for alternate options and ACTD is reviewing. A follow up meeting with the 
Supervisor's office was held on 7/26/24. This project is on hold pending scope revision by ACTD.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

08/2609/24 01/25 TBD NA 05/26

Project Description Monthly Remarks

08/26 TBD 10/26 02/2702/27TBD

Radzikowski, RoderickPM TDD:

07/2605/25 08/25

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

08/25

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #195 & #196. Intermediate design submited to Town of Herndon on 2/10/25 and to LDS/VDOT on 2/14/25. 
Review in progress. Public meeting scheduled for mid of April. 

Design

Project Manager/Assignments

06/24 TBD TBD 09/26

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

08/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

08/25 09/25 10/25 05/2605/2609/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

]TPP ID# 201. Final plan distributed to VDOT on 1/13/2025. All comments received on 2/14/2025 and under review. A 
meeting with the supervisor's office is scheduled for 2/27/2025.  Land rights for 3 out of 4 properties have been acquired. 
LDS approved the project data sheet on 10/2/2024. FCDOT Authorization soon forthcoming for AT&T Plan and Estimate to 
relocate their vault out of proposed sidewalk into toe of slope up to the existing right-of-way line. 

Land Acquisition

Project Manager/Assignments

10/22 02/25 05/25 09/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Beall, JamesPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction 80% complete.

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:
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Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 04/25 NA 01/26

Project Description Monthly Remarks

09/25 07/27 08/27 12/2809/2806/27

Shahnaj, SoniaPM TDD:

07/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

05/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. LAD work request for appraisals 10/14/24. Pre-final design distributed 8/20/24. Received all agency comments 

10/3/24 and under review. Final Plats are in progress. Land rights anticipated on 34 properties. Meeting with Supervisor's 

office held 10/3/24. Utility coordination is in progress. Fairfax Water's 30% relocation plan received 1/13/25. Schedule 

adjusted for delay in utility plats - Dominion plats expected in March 2025 followed by Verizon & Cox in April 2025.

Design

Project Manager/Assignments

02/20 01/26 08/27 04/27

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Utility designation completed on 07/30/24. Plat requested on 02/04/25 and draft plat 
received on 02/07/25.

Design

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 12% complete. Groundbreaking event held 10/2/24. Schedule extended 
from 8/4/25 to 10/9/25 based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

07/2608/24 03/25 TBD NA 06/26

Project Description Monthly Remarks

07/26 10/26 11/26 05/2705/2709/26

El Kaissi, MohamadPM TDD:

11/2507/25 09/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

10/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Community meeting held on January 30, 2025. Intermediate design is in progress.

Design

Project Manager/Assignments

10/23 TBD TBD 08/26

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

03/26NA 01/24 NA NA 02/26

Project Description Monthly Remarks

10/25 NA 05/26 08/2604/26NA

Hojatzadeh, MaxPM TDD:

01/2507/24 04/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

05/25

Connecting missing sidewalk, 
curb ramps 

Due to underground utilities conflict new option design proposed. consultant preparing the new option design plans.  
Additional funding provided in 2G40-088-086 and ST-00005-007.  Draft design plan received for review and comments. 
Comments submit.

Design

Project Manager/Assignments

02/22 NA NA 04/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 07/25 TBD NA TBD

Project Description Monthly Remarks

TBD 04/27 TBD 09/2709/2703/27

Radzikowski, RoderickPM TDD:

12/2612/25 TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

12/26

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Schedule has been provided. Survey received on 1/16/25. Conceptual design is in progress. Submission 
package expected from the consultant in early April. 

Survey

Project Manager/Assignments

11/24 TBD 02/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Awaiting survey from Consultant. Schedule is 
currently being developed.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006.  A request was made to LSB to verify the survey data provided by the City of Falls Church, which was 
collected by the developer Walter Phillips, and to conduct additional surveys for the areas with no topo. Project site visit was 
conducted on 2/5/25. The City of Falls Church development construction, at the northwest corner of the intersection, is under
way. Survey is collected along northbound Haycock Road north of the Mustang Alley intersection. The developer’s survey 
cannot be verified at this time due to the active construction in the intersection area and in the medians. The project scope
has Concept, Intermediate, Pre-final, and Final design phases, and no Preliminary design phase.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:
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County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 07/25 09/25 03/2602/2606/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final design plan approved on 9/23/24. LAD NTP 11/13/23. Land rights on 15 of 16 properties have been 
acquired.  Dominion Energy authorized on 7/18/24 for pole relocation coordination during construction. Verizon VA relocation 
in progress since 2/5/24. Additional funding in 2G40-088-092.

Land Acquisition

Project Manager/Assignments

07/21 07/24 05/25 05/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$575,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 03/25 06/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. VDOT permit Received 1/6/25.  Final construction package submit to UDCD for signature on 1/15/25.  

Design

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:
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