Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Wiehle Ave @ W&OD Trail 11/14 04/15 10/16 05/18 12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 03/25 04/22 04/22 08/22 09/22 12/22 11/20 03/25
RMAG Project Manager/Assignments Project Description Monthly Remarks o _ _ On_ Hold [
102/500-C50000 Hunter Mill PMTDD:  Shahnaj, Sonia Construct bicycle and !oedestrian UP(; #107439. RMAG ID# 5.: Construction is 93% complete. Pedestrian brlc_lge opened 7/24/24. Comcast only has Flmber
PMUTL:  Pugh, Richard grade separated crossing retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate

RMAG-102 PMLAD:  Alcon, Kelly with Myers shifting their fiber once storm pipe is removed to complete utility relocations. . Construction schedule adjusted
AA1400102-13 $14,653,240 PM UDCD: Engida, Samuel from 8/23/24 to 3/31/25 for delay in uitlity relocations of unknown cables and upcoming winter weather.

$0 '

Construction

Wolftrap Elementary School SRTS

102/500-C50000 Hunter Mill

SRTS-150

AA1400150-19 $690,185
$0

Post-Construction

Sunrise Valley Drive Walkway-Reston
Parkway-Soapstone NS

RMAG Phase I

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Monroe Street (Northern Segment, Fox
Mill to Sunrise Valley)

HMSAMS

124/400-C40011 Hunter Mill

2G40-086-014-A-0

2G40-086-014 $549,908
$0

Post-Construction

Friday, February 21, 2025

PM CPTED: Aguayo, Vanessa

11/19 01/20 07/20

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:  Yusufoglu, Eldar
PM LAD:  Guy, Sarah

PM UDCD: Walelign, Mahlet

PM CPTED: Stevens, Daniel

03/18

Project Manager/Assignments

06/18 04/21

10/20

04/22

PMTDD:  Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

06/17

Project Manager/Assignments

NA 09/18

PM TDD: Roberson, Jeanmarie
PM UTL:  Maisel, Michael
PM LAD:

PM UDCD: Stevens, Michael
PM CPTED: Stevens, Daniel

08/19

07/21 01/22 09/22 06/21 NA 12/21 12/21 03/22 05/22 08/22 04/23 05/23 05/23 06/23 12/23 07/23 08/24
Project Description Monthly Remarks onHold []
Provide protected crosswalk at UPC #113637. Permit released on 1/31/25. Additional funding in 2G40-168-000. Nutrient Credit not require.

Beulah Road and Talisman Drive

12/22 03/23 01/25 12/22 03/23 NA 12/22 06/24 06/23 12/24 NA 04/25 04/25 05/25 05/25 10/24 11/25

onHold [

Monthly Remarks

TPP ID# 189.04. RMAG ID# 4 LUP submitted 1/28/25. Signal Permit will be submitted once VDOT's concern on land
acquisition is addressed. LAD completion 6/14/24. Lumen, Cox, MCI, XO, Verizon, & Fiber Light relocations completed. Zayo
NTP 10/29/24. Coordination with Dominion is ongoing. Some utility hand holes from most companies previously listed will
need to be adjusted to grade during construction.

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive.

08/20 08/20

Monthly Remarks On Hold ]
TPP ID# 190.13 HMSAMS ID# 13. Construction substantially complete 8/21/2020. VDOT permit released 10/26/2020.
Landscaping coordinatination with citizens by Supervisor's office is in progress. Feedback to FCDOT is pending.

11/19 03/20 04/20 NA NA NA NA NA 11/19 03/20 NA 05/20 05/20 05/20 06/20

Project Description

Provide 1,100 LF of 8-foot wide

walkway on east side of Monroe
Street to complete missing links
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Creek Crossing E - Fairway Drive to Old 12/21 NA NA 01/23 TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD

Courthouse Rd. [
On Hold

CSYP C&l Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

02151 Glade Dr SB @ Dosinia Ct

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

T5-000013-053 $0
$0

Land Acquisition

03386 South Lakes Dr WB @ Seahawks Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

TS-000013-052 SO
$0

Design

03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

TS-000013-055 $0
S0

Design

Friday, February 21, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Bandy, Audra

Madhusudhan, Galappa

Herider, Jay

11/23 NA 04/24 NA

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:  Butler, Timothy

PM UDCD:

PM CPTED:

12/23 NA 06/24 NA
Project Manager/Assignments
PMTDD: Ahangari, Samira
PM UTL:

PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:
03/24 NA 09/24 NA

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Nguyen, Tan
Herider, Jay
Carlin, Craig

Project Description
Replace substandard sidewalk
and fill in missing sidewalk
connections along the east side
of Creek Crossing Road from
Fairway Drive to Old Courthouse
Road
07/24

03/25 05/25

Project Description
Loading pad with bench and
associated tree pruning

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

09/24

03/25

04/25

Monthly Remarks
Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current
agreement with Town of Vienna only includes design.

NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25

Monthly Remarks On Hold []

LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans
and cost estimates received from consultant on 7/2/24 and are under review.

NA NA 04/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks onHold [
Final plan received on 12/13/2024. Plat requested on 01/28/25. Draft plat received on 02/13/25.

TBD NA 05/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
Monthly Remarks onHold [
Final plat received on 02/11/25. Utility designation was completed on 11/14/24.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

04732 Wiehle Ave NB @ Roger Bacon Dr 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
On Hold []

Bus Stop Improvements
124/400-C40011
4YP202-04732
TS-000013-054 S0
S0

Hunter Mill

Design

06408 Hunters Woods Plz

Bus Stop Improvements
124/400-C40011
4YP202-06408
TS-000013-050 S0
$0

Hunter Mill

Design

Beulah Rd/Abbotsford Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-032-0

2G40-197-032 $500,000
$0

Design

Bluemont Way/Library St Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-034-0

2G40-197-034 $474,000
$0

Design

Friday, February 21, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Madhusudhan, Galappa

12/23 NA 06/24 NA

Project Manager/Assignments

PMTDD: Ahangari, Samira

PM UTL:

PM LAD:  Campbell, Jocelyn

PM UDCD: Carlin, Craig

PM CPTED:
09/24 12/24 04/25 09/25
Project Manager/Assignments

PM TDD: Radzikowski, Roderick

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Curtis, Tina

09/24 TBD TBD TBD

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O

PM UTL:

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Install bench to existing pad

12/24 12/25 12/25

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

08/26 10/26 10/26

Project Description

Install pedestrian refuge island at

existing marked crosswalk

TBD TBD TBD

Project Description
Relocate existing marked

crosswalk to east leg, add
pedestrian refuge island, and
ADA curb ramps

Monthly Remarks

LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with

property owner representative on 10/25/24 to discuss property impacts.

Land Acquisition completion Memo received on 12/3/24. Draft Construction Package submitted to UDCD on 1/29/25.

03/25 NA NA 04/25 11/25

Monthly Remarks

NA

NA

NA

Final plan received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

11/25 TBD NA 11/25 07/26

Monthly Remarks

TBD

TBD

NA

Utility designation expected by the end of February. Intermediate design in progress. Submission Package expected from

consultant in early April.

TBD TBD NA TBD TBD

Monthly Remarks

TBD

TBD

NA

02/26 NA NA 05/26 11/26 11/26
On Hold []
12/26 01/27 02/27 TBD 08/27 08/27
onHold [
TBD TBD TBD TBD TBD TBD
On Hold []

TPP ID #23036. Project initiation. Topo survey anticipated to be complete on 12/20/24. TDD signed Consultant task order
proposal and issued NTP on 10/1/24. Topo Survey was completed on 1/13/2025. Concept plans are scheduled to be

submitted to TDD by 1/27/2025.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Old Courthouse Rd./Besley Rd. 07/15 12/16 04/19 01/20 06/20 05/22 03/23 12/20 12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 07/23 09/23 10/23 11/24 12/25
Realignment ) ) ) o on Hold [
Spot Roadway Improvements 2014 Project Manager/Assignments Pro gct Description Monthly Remarks _ _ _ _ _
304/300-C30050 Hunter Mill PM TDD:  Nabavi, Seyed RgaI!gn Old Courthouse Road to TPP ID # 35. Construction 20% c_:omplete. Construc_tlon N'I_'P 2/21/2_4, scheduled comple_tlon 12/21/25_. Verizon relocation
PMUTL:  Maisel, Michael eliminate sharp curve and completed except for 1 pole. Conflict with overhead lines being coordinated due to potential clearance issue. Overhead cable
5625-059-007-0 PMLAD:  Strayhorne, Robert relocate Besley Road intersection line has been raised to avoid conflict. The project schedule was revised due to additional time taken to acquire environmental
5G25-059-007 $19,500,000 PM UDCD: McCorkle, Lisa including new bridge, bicycle permit due to environmental regulation changes and due to longer time taken for construction contractor pre-qualification and
$1,322,777 PM CPTED: Aguayo, Vanessa lanes, and shared-use path. construction contract approval process.
Construction
Dulles Toll Road Eastbound On- 10/23 NA 04/24 12/24 04/25 05/26 05/26 04/25 TBD 08/25 10/25 04/26 01/26 01/27 06/26 07/26 09/26 10/26 01/27 01/28 01/28
Ramp/Fairfax County Parkway Trail On Hold ]

(RMAG)

RMAG Phase 11 2014
304/300-C30050
5G25-062-010-0
5G25-062-010

Design

Hunter Mill

$4,360,000
$1,125,773

Bluemont Way - Disc St Ped Br - Reston

Pkwy

RMAG Phase 11 2014
304/300-C30050
5G25-062-011-0
5G25-062-011

Design

Sunrise Valley Dr - Reston Assoc Entrance

RMAG Phase 11 2014
304/300-C30050
5G25-062-014-0
5G25-062-014

Construction

Hunter Mill

$1,350,000
$0

Hunter Mill

$138,199
S0

Friday, February 21, 2025

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD:  Campbell, Jocelyn

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

11/16

Project Manager/Assignments

NA 11/17 04/19

PMTDD: Bazlamit, Ayad O
PMUTL:  Pugh, Richard

PM LAD: Najeeb, Mohammed
PM UDCD: Carlin, Craig

PM CPTED: Beall, James

NA NA NA NA

Project Manager/Assignments

PM TDD: Zahirieh, Shahla
PM UTL:

PM LAD: Monahan, Clyde
PM UDCD:

PM CPTED: Luo, Caijun

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

11/24 02/25 02/25

Project Description

Construct approximately 525 LF
of 10-foot wide asphalt shared-
use path along the south side of
Bluemont Way

NA NA NA
Project Description
Provide pedestrian crosswalk on

the east leg of the intersection

Monthly Remarks

TPP ID# 189.09 RMAG ID#. LAD completed preliminary plats review on 1/24/25. Pre-final design utility comments
received on 2/10/25. Once Utility receives revised designations, utility easement needs will be identified. All other pre-final
design comments from the County are received. All the VDOT pre-final review comments and updated checklist are received
on 2/13/25.

03/25 03/21

On Hold D

10/24 NA NA 10/24 TBD NA NA NA 01/25 02/25 02/25 07/25

Monthly Remarks

TPP ID#189.11 RMAG ID#38. TDD issued a Plat Review work order to LAD on 10/8/2024 and submitted a Programmatic
Waiver for a reduced buffer width to VDOT on 10/16/2024 for approval. LAD completed the plat review on 10/21/2024. TDD
submitted NTP to LAD work order on 10/28/24. The consultant updated all necessary permit plans dated 2021 on 10/18/2024
to meet current standards. TDD has sent the updated plans and the programmatic waiver for the reduced buffer width to
VDOT for review on 10/16/2024. FCDOT received VDOT's comments on 12/10/24, and the consultant is addressing them
accordingly.

NA NA NA

HEHH#HH

08/19 TBD

Monthly Remarks On Hold
TPP ID# 189.17. RMAG II ID# 17 This project will be designed and constructed by the VDOT Signal Rebuild team.
County prepared survey, plats, and acquired the land rights. Land acquisition completed 10/18/18. List of the acquired land
rights and plats to VDOT 10/18/18. Construction of the project is on hold pending the completion of Silver Line roadwork at
the intersection of Sunrise Valley Drive and Reston Parkway.

11/17 NA NA 11/17 10/18 NA NA NA 03/19
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Feb 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Bluemont Way/Explorer St 04/23 09/23 09/23 10/23 12/23 12/24 12/24 03/24 NA NA 04/24 09/24 NA NA NA 01/25 04/25 04/25 06/25 06/25
Bicycle/Pedestrian Access DOT Project Manager/Assignments Project Description Monthly Remarks On Hold L]
) PM TDD: Bazlamit, Ayad O Pedestrian safety improvements County wide permit was submitted on 10/16. Draft CN Memo was submitted on 10/17/2024.

304/300-C30050 Hunter Mill

PM UTL:  Nguyen, Tan on WB approach of Bluemont
$T-000053-004-0 PMLAD:  Mohammed, Nazaneen Way at Explorer Street to include 1/30/25: TPP ID #23010. County wide permit will be utilized to construct this project. Final CN Memo was submitted on
ST-000053-004 275,000 i

’ s  PMUDCD: Vega-Claudio, Yia refuge island 1/30/2025.

PM CPTED: Stevens, Daniel
Construction
Vale Rd/Flint Hill Rd Crosswalk 09/24 NA 12/24 03/25 06/25 09/25 09/25 NA NA NA NA NA NA NA NA 10/25 11/25 11/25 12/25 03/26 03/26

On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Friday, February 21, 2025

Project Manager/Assignments

Project Description

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

Shift existing marked crosswalk
and add pedestrian refuge island.
Study potential RRFB.

Hojatzadeh, Max

PM CPTED: Alexandrow, Nikolai

Monthly Remarks
TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24. Comments received 1/30/25. Proceed

with Pre-final design
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