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RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 03/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction is 93% complete. Pedestrian bridge opened 7/24/24. Comcast only has timber 
retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate 
with Myers shifting their fiber once storm pipe is removed to complete utility relocations.  . Construction schedule adjusted
from 8/23/24 to 3/31/25 for delay in uitlity relocations of unknown cables and upcoming winter weather.

Construction

Project Manager/Assignments

11/14 07/20 03/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Wolftrap Elementary School SRTS

$590,185

$0

Hunter Mill
Yusufoglu, Eldar

Guy, Sarah

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

09/2201/20 07/20 NA 12/21 03/22

Project Description Monthly Remarks

01/22 06/23 12/23 08/2407/2305/23

Hojatzadeh, MaxPM TDD:

07/2110/20 06/21

AA1400150-19

04/23

SRTS-150

102/500-C50000

12/21

Provide protected crosswalk at 
Beulah Road and Talisman Drive

UPC #113637.   Construction substantially completed 8/27/24. Additional funding in 2G40-168-000.

Post-Construction

Project Manager/Assignments

11/19 05/22 08/22 05/23

On Hold

Stevens, DanielPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$5,000,000

$0

Hunter Mill
Maisel, Michael

Guy, Sarah

Teshome, Demelew

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 04/25 05/25 11/2510/2403/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive. 

TPP ID# 189.04. RMAG ID# 4 All VDOT comments are addressed except VDOT Permits - Signal. LUP being prepared. 
Signal Permit will be submitted once VDOT's concern on land acquisition is addressed. LAD completion 6/14/24. Lumen, Cox,
MCI (XO) and Verizon relocations completed. Fiber Light NTP 9/16/24, Zayo NTP 10/29/24. Coordination with Dominion is 
ongoing. Some of the utility adjustments will be done during construction.

Utility Relocation

Project Manager/Assignments

03/18 06/23 12/24 02/25

On Hold

Luo, CaijunPM CPTED:

HMSAMS

Monroe Street (Northern Segment, Fox 
Mill to Sunrise Valley)

$549,908

$0

Hunter Mill
Maisel, Michael

Stevens, Michael

PM UTL:

PM LAD:

PM UDCD:

04/20NA 09/18 NA NA NA

Project Description Monthly Remarks

03/20 05/20 06/20 08/2008/2005/20

Roberson, JeanmariePM TDD:

11/1908/19 NA

2G40-086-014

NA

2G40-086-014-A-0

124/400-C40011

NA

Provide 1,100 LF of 8-foot wide 
walkway on east side of Monroe 
Street to complete missing links

TPP ID# 190.13 HMSAMS ID# 13. Construction substantially complete 8/21/2020.  VDOT permit released 10/26/2020.  
Landscaping coordinatination with citizens by Supervisor's office is in progress. Feedback to FCDOT is pending.

Post-Construction

Project Manager/Assignments

06/17 11/19 03/20 05/20

On Hold

Stevens, DanielPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans 
and cost estimates received from consultant on 7/2/24 and are under review. 

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 03/26 03/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat.

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 06/26 07/26 11/2611/2605/26

Ahangari, SamiraPM TDD:

11/24NA 04/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

05/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Plat requested on 11/19/24. Utility designation completed on 11/14/24. 

Design

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:
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Bus Stop Improvements

04732 Wiehle Ave NB @ Roger Bacon Dr

$0

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-054

NA

4YP202-04732

124/400-C40011

09/24

Install bench to existing pad LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with 
property owner representative on 10/25/24 to discuss property impacts.
Land Acquisition completion Memo received on 12/3/24. Draft Construction Package is being prepared.

Construction

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 03/26 03/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat.

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

10/2612/24 04/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2609/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Intermediate design is in progress. Utility designation requested and expected mid of February. Very light review comments 
received on December 16 from VDOT on preliminary Concept Exhibit. Additional offsite work order for survey requested. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

TBD

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Project initiation. Topo survey anticipated to be complete on 12/20/24. TDD signed Consultant task order 
proposal and issued NTP on 10/1/24. Topo Survey was completed on 1/13/2025. Concept plans are scheduled to be 
submitted to TDD by 1/27/2025.

Design

Project Manager/Assignments

09/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Thursday, January 23, 2025 Page 3 of 5



Summary Status - District Report

Transportation Design Division 

Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path.

TPP ID # 35. Construction 20% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. Verizon relocation 
completed except for 1 pole. Conflict with overhead lines being coordinated due to potential clearance issue. Overhead cable 
line has been raised to avoid conflict. The project schedule was revised due to additional time taken to acquire environmental 
permit due to environmental regulation changes and due to longer time taken for construction contractor pre-qualification and 
construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$3,250,000

$328,775

Hunter Mill
Nguyen, Tan

Cate, Dennis

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 NA 08/25 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

04/2512/24 04/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. New utility comments were addressed. Geotechnical report completed on 9/20/24. Pre-final 
design plans distributed 12/17/2024. Review comments are due on 1/20/25. Preliminary plats are received on 1/10/22025 
and TDD provided comments. The plats are sent for LAD review. UDCD Pre-final comments are received on 1/14/25. VDOT 
pre-final review comments received on 1/16/25

Design

Project Manager/Assignments

10/23 01/26 01/27 07/26

On Hold

Luo, CaijunPM CPTED:

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,200,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/17 NA NA TBD

Project Description Monthly Remarks

02/25 02/25 03/25 07/2503/2102/25

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

10/24

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. TDD issued a Plat Review work order to LAD on 10/8/2024 and submitted a Programmatic 
Waiver for a reduced buffer width to VDOT on 10/16/2024 for approval. LAD completed the plat review on 10/21/2024. TDD 
submitted NTP to LAD work order on 10/28/24. The consultant updated all necessary permit plans dated 2021 on 10/18/2024 
to meet current standards. TDD has sent the updated plans and the programmatic waiver for the reduced buffer width to 
VDOT for review on 10/16/2024. FCDOT received VDOT's comments on 12/10/24, and the consultant is addressing them 
accordingly. 

Design

Project Manager/Assignments

11/16 NA NA 01/25

On Hold

Beall, JamesPM CPTED:

RMAG Phase II 2014

Sunrise Valley Dr - Reston Assoc Entrance

$138,199

$0

Hunter Mill

Monahan, Clyde

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA 10/18

Project Description Monthly Remarks

NA NA NA TBD08/19NA

#######

Zahirieh, ShahlaPM TDD:

NANA 11/17

5G25-062-014

NA

5G25-062-014-0

304/300-C30050

11/17

Provide pedestrian crosswalk on 
the east leg of the intersection

TPP ID# 189.17. RMAG II ID# 17   This project will be designed and constructed by the VDOT Signal Rebuild team.  
County prepared survey, plats, and acquired the land rights.  Land acquisition completed 10/18/18.  List of the acquired land
rights and plats to VDOT 10/18/18.  Construction of the project is on hold pending the completion of Silver Line roadwork at 
the intersection of Sunrise Valley Drive and Reston Parkway.

Construction

Project Manager/Assignments

NA NA NA 03/19

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Access DOT

Bluemont Way/Explorer St

$275,000

$0

Hunter Mill
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

12/2409/23 09/23 NA NA 09/24

Project Description Monthly Remarks

12/24 05/25 06/25 12/2502/2505/25

Bazlamit, AyadPM TDD:

12/2310/23 03/24

ST-000053-004

NA

ST-000053-004-0

304/300-C30050

04/24

Pedestrian safety improvements 
on WB approach of Bluemont 
Way at Explorer Street to include 
refuge island

County wide permit was submitted on 10/16. Draft CN Memo was submitted on 10/17/2024.

Design

Project Manager/Assignments

04/23 NA NA 04/25

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

09/25NA 12/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 12/25 03/2603/2611/25

Hojatzadeh, MaxPM TDD:

06/2503/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB.

TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24.

Design

Project Manager/Assignments

09/24 NA NA 10/25

On Hold

Alexandrow, NikolaiPM CPTED:
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