
Summary Status - District Report

Transportation Design Division 

Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$16,229,055

$5,644,919

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

04/2604/19 06/20 03/23 01/23 12/25

Project Description Monthly Remarks

05/22 10/26 02/27 08/2808/2809/26

Mount Vernon

Nabavi, SeyedPM TDD:

12/2512/20 03/23

AA1400137-15

07/26

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. The northern segment of the trail to be redesigned based on 
VPRA’s access road design. Land acquisition for the project is divided into two phases and land acquisition for the northern 
segment is on hold and will start after redesign of the northern segment of the trail is complete. Land rights on 6 of 27 
properties have been acquired. WMATA agreement was signed on 6/11/24. Washington Gas gas relocation relocation 
completed on 8/19/24. Dominion Energy, Verizon VA, and Cox Communications finalizing relocation plans & estimates. The 
project schedule was revised due to the project design having conflicts with VPRA and CSX’s projects. 

Land Acquisition

Project Manager/Assignments

02/18 10/23 12/25 08/26

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$14,250,000

$13,296,571

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

AA1400165-23

TBD

AA1400165-23-0

102/500-C50000

TBD

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Scope closing meeting held with VDOT on 11/19/24. Consultant preparing TO proposal to 

complete the remaining phases of design. Environmental Consultant finalizing Phase 1 Cultural Resources survey report. 

Environmental Consultant has completed field investigations (includes wetland & Stream Delieanation, Cultural Resources 

Survey) and is currently preparing PCE. Executed Agreement received 1/17/24. VDOT PE Authorization 1/22/24. Citizens 

Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$3,850,000

$950,000

Mount Vernon
Pugh, Richard

Baker, Lisa

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

11/24NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 01/25 02/25 09/2510/2112/24

Radzikowski, RoderickPM TDD:

09/2411/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

Comments received from LDS/VDOT on December 18. Comments response received from the consultant on January 4. 
Meeting requested with LDS/VDOT to clarify some comments. Schedule in progress to be adjusted. Countywide Permit issued 
6/27/23. Land rights on 3 of 3 parcels have been acquired. 

Design

Project Manager/Assignments

12/17 NA NA 11/24

On Hold

Borkowski, TadPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 04/2508/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Mount Vernon Memorial Hwy. Trail - 
GW Gristmill Entrance to Southwood Dr

$9,705,157

$0

Mount Vernon
Pugh, Richard

Alcon, Kelly

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2104/19 10/19 NA NA 06/21

Project Description Monthly Remarks

10/21 10/21 12/21 03/2312/2209/21

Shahnaj, SoniaPM TDD:

12/2004/20 07/20

2G40-088-026

NA

2G40-088-026-0

124/400-C40011

07/20

Complete missing links of trail 
near Washington's Mill Historic 
State Park to Grist Mill Park, 
including bridge over Dogue 
Creek

TPP ID# 154. Construction substantially completed 3/31/23. VDOT LUP completed 2/22/24. VPDES Notice of Termination 
1/2/24. VMRC permit and JPA closed 11/8/23.  VDOT approval for RRFB repair under Countywide Permit received 7/1/24. 
Repair work completed 1/8/25.

Post-Construction

Project Manager/Assignments

01/19 04/21 12/21 07/21

On Hold

Hamidi, AJPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

12/25NA 07/24 NA NA 11/25

Project Description Monthly Remarks

12/25 04/26 05/26 09/2609/2603/26

El Kaissi, MohamadPM TDD:

02/2512/24 02/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

03/25

Loading pad with bench and 
trash can

Final design in progress. Comments received and sent to consultant 1/17/2025. Prefinal design submitted to VDOT 
12/6/2024.  

Design

Project Manager/Assignments

11/23 NA NA 02/26

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02416 Huntington Ave EB @ Hunting 
Creek Rd

$75,000

$75,000

Mount Vernon

Wilson, Nicole

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/2411/22 02/23 NA NA 04/24

Project Description Monthly Remarks

01/24 07/24 08/24 02/2510/2407/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-011

NA

CR-000007-011-0

303/300-C30010

08/23

Loading pad, shelter, bench, 
trash can, sidewalk along with 
associated grading.

UDCD Task Order #24. CN NTP 8/15/24, scheduled completion 2/12/25. Construction authorization 6/3/24. Building permit 
received 5/15/24. VDOT Countywide permit package submitted 4/30/24 and clearance received. Land acquisition completed 
4/15/24. 

Construction

Project Manager/Assignments

05/22 NA NA 06/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

03299 Sherwood Hall WB @ Richmond 
Hwy

$50,000

$50,000

Mount Vernon

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/2411/22 02/23 NA NA 11/23

Project Description Monthly Remarks

01/24 04/24 07/24 10/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-015

NA

CR-000007-015-0

303/300-C30010

08/23

Loading pad, bench, and 
sidewalk along with associated 
grading.

UDCD Task Order #22. CN NTP 7/1/24, scheduled completion 10/28/24. Construction authorization 3/27/24. Substantial 
Completion on 11/13/24.

Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/27

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Survey completed on 12/16/24. Concept design is in progress.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Fort Hunt Rd (Belle Haven Country Club - 
Woodmont Rd)

$197,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD TBD

2G40-197-061

NA

2G40-197-061-0

304/300-C30050

TBD

Widen pavement to add 850 
linear feet of climbing (uphill) 
bike lane. Project will create a 
bicycle lane connection from 
Richmond Highway to Belle View 
Boulevard

Waiting for ACTED to revise the scope. A meeting with VDOT was held on 10/18/24, and the scope was returned to ACTED 
for reevaluation. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 01/26 02/26 06/2606/2612/25

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 02/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

03/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan is in progress. Comments received regarding pre-final plan on 12/10/24. Coordination with Dominion to provide 
electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

TBD

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

TPP ID# 23044. Design task order executed 10/7/24 and NTP issued 10/9/24. Survey is in progress. Project schedule will 

be provided upon completion of survey, which is estimated to be completed in 12/24.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, AyadPM TDD:

TBDTBD TBD

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

TBD

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Consultant Task Order was executed on 10/4/2024. NTP letter sent to consultant on 10/4/2024. Topo Survey was completed 
on 12/6/24. Concept plans are scheduled to be submitted to TDD by 1/24/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Hamidi, AJPM CPTED:
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