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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
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Bid Adv 
Date

Estimated 
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Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
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 Focus #
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VDOT 
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NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Orange Hunt Elementary SRTS

$348,500

$44,991

Springfield
Nguyen, Tan

Baker, Lisa

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

10/2301/22 04/22 NA 05/23 09/23

Project Description Monthly Remarks

08/23 03/24 05/24 08/2411/2401/24

Hojatzadeh, MaxPM TDD:

09/2207/22 11/22

AA1400158-21

01/24

SRTS-158

102/500-C50000

05/23

Realign crosswalk, add curb 
extensions, and provide a 
pedestrian refuge island

UPC #118237. Construction substantially completed 8/12/24. VDOT inspection 8/20/24.

Post-Construction

Project Manager/Assignments

09/21 NA NA 01/24

On Hold

DesJardins, ZacharyPM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$3,250,000

$0

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

03/25NA 03/19 NA NA 02/25

Project Description Monthly Remarks

06/21 06/25 08/25 04/2604/2605/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24.  Final design for LDS is in progress. Submit plans and comments respones 
to LDS on 11/13/24.  Plans and comment responses on structural plans for retaining wall submitted to LDS for review 
9/11/24.  Dominion Energy to finalize their plan and estimate pending approved parking lot lighting design. LAD NTP 
10/25/22. Land rights on 2 of 3 properties have been acquired.

Land Acquisition

Project Manager/Assignments

08/18 03/21 08/22 04/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$33,500,000

$17,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 05/25 NA 02/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

06/2503/25 04/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

06/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Meeting held 12/3/24 with VDOT to 

discuss vertical alignment to lower the profile to avoid Dominion Transmission lines. Meeting held with Dominion on 

Transmission Lines on 12/16/24 to review Dominions updated survey information. Utility coordination with NOVEC, Verizon, 

Cox, Washington Gas, Colonial Pipeline and Dominion Transmission ongoing. Early acquisition of parcel completed 5/22/24. 

Design

Project Manager/Assignments

12/22 03/26 06/26 10/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 03/25 04/25 09/2612/2402/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. Permit submitted 12/16/24. Draft construction package sent to UDCD on 9/24/24 to prepare bid documents. 
TMP reapproved 9/6/24. New VDOT clearance received 9/22/24. Land acquisition completed 7/10/24. Utility relocation NTPs: 
Dominion Energy 8/7/24, Cox 9/11/24 and Verizon 11/14/24. Stakeout for Dominion relocation completed 10/30/24.

Utility Relocation

Project Manager/Assignments

12/16 08/24 04/25 01/25

On Hold

Luo, CaijunPM CPTED:
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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,000,000

($1,043,643)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 07/2405/2309/19

Springfield

Beall, JamesPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Award issued to Shirley Construction Company (SCC) 5/22/2020. NTP 6/15/2020. Land 
rights on 47 of 47 parcels have been acquired. As of 10/31/24 construction is 100% complete. Construction schedule adjusted 
(final completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues 
for permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment
and permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBD11/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Rd by 
removing two hills 

Virtual townhall meeting held 12/10/24. Comments due 1/10/24. Comments on conceptual submission to VDOT for MOT plan 
review received 1/6/2025. Schedule beyond preliminary to be provided following the second town hall meeting and upon 
additional funding source identification. 

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 01/26 02/26 06/2606/2612/25

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 02/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

03/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan is in progress. Comments received regarding pre-final plan on 12/10/24. Coordination with Dominion to provide 
electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$450,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

03/2607/23 06/24 NA NA 02/26

Project Description Monthly Remarks

01/26 06/26 07/26 11/2609/2605/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

05/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. NTP issued for Land Acquisition on 
1/9/25. Partial comments received from VDOT on 11/25/24 for Pre final design submiission made earlier on 10/17/24. 
Preliminary Plat review request made to LAD on 11/19/24. Comment /Resolution meeting held with VDOT on 9/4/24. VDOT 
response received 5/2/24 that RRFB is not justified. Schedule adjusted due to addressing VDOT comments regarding 
justification of RRFB & additional comments received from VDOT. Preliminary Plats preparation request sent to LSB on 
11/7/24.

Design

Project Manager/Assignments

06/23 TBD TBD 05/26

On Hold

Curtis, TinaPM CPTED:
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