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SUBJECT: Transportation Design Division Monthly Projects Status Report 
 
Attached is the January 2025 Monthly Projects Status Report for Transportation Design Division 
(TDD).  This report provides a status summary for capital projects managed by the Department 
of Transportation, including those managed within the Utilities Design and Construction 
Division (UDCD), Department of Public Works and Environmental Services (DPWES). 
 
This report is being provided only as an email attachment.  If a hard copy is warranted or needed, 
please advise this office so arrangements can be made in the future.  If you are no longer 
interested in receiving a copy of the Transportation Design Division Monthly Projects Status 
Report, please inform this office and you will be removed from distribution. 
 
If you have any questions, please call 703-877-5600. 
 
WTM/cyd/TDD Status Report Distribution Memo 
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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$16,229,055

$5,644,919

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

04/2604/19 06/20 03/23 01/23 12/25

Project Description Monthly Remarks

05/22 10/26 02/27 08/2808/2809/26

Mount Vernon

Nabavi, SeyedPM TDD:

12/2512/20 03/23

AA1400137-15

07/26

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. The northern segment of the trail to be redesigned based on 
VPRA’s access road design. Land acquisition for the project is divided into two phases and land acquisition for the northern 
segment is on hold and will start after redesign of the northern segment of the trail is complete. Land rights on 6 of 27 
properties have been acquired. WMATA agreement was signed on 6/11/24. Washington Gas gas relocation relocation 
completed on 8/19/24. Dominion Energy, Verizon VA, and Cox Communications finalizing relocation plans & estimates. The 
project schedule was revised due to the project design having conflicts with VPRA and CSX’s projects. 

Land Acquisition

Project Manager/Assignments

02/18 10/23 12/25 08/26

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,847,000

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 06/2512/2301/24

Beall, JamesPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 12% complete. CN NTP 6/17/24, scheduled completion 6/16/25. Pre-

construction meeting held on 5/13/24. CN contract awarded 4/29/24. VDOT Award Authorization received 3/20/24. Utility 

relocations completed. Schedule adjusted due to construction contract duration. Additional funding provided in 2G40-088-029.

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Columbia Pike Streetscapes, Phase I

$2,051,134

$655,000

Mason
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 02/25 10/25

Project Description Monthly Remarks

10/25 04/26 07/26 07/2707/2703/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

01/26

AA1400159-21-0

102/500-C50000

02/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. Final design distributed for agency review on 8/27/24. Comments received from VDOT on 

9/30/24. Revised final plans were received on 11/13/24 and redistribtuted/uploaded to Project Wise on 11/20/24. Revised 

plats received on 10/8/24 and finalized on 12/5/24. TA extension request submitted to VDOT on 10/31/24 and approved on 

11/4/24. Posting of willingness approval package submitted on 11/6/24 and approved by VDOT on 11/25/24. Draft RW 

authorization package finalized on 12/3/24 and submitted to VDOT on 12/17/24.

Design

Project Manager/Assignments

10/21 NA NA 02/26

On Hold

PM CPTED:

Lincoln Street Expansion

$47,934,575

$26,385,525

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 05/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307.  Community information meeting held 11/13/24. Comments received 12/6/24 and responses being 
prepared. Preliminary design distributed 9/27/24. Received all agency comments 11/18/24 except VDOT S&B. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Thursday, January 23, 2025 Page 1 of 25
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Mason Neck Trail N

$14,250,000

$13,296,571

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

AA1400165-23

TBD

AA1400165-23-0

102/500-C50000

TBD

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Scope closing meeting held with VDOT on 11/19/24. Consultant preparing TO proposal to 

complete the remaining phases of design. Environmental Consultant finalizing Phase 1 Cultural Resources survey report. 

Environmental Consultant has completed field investigations (includes wetland & Stream Delieanation, Cultural Resources 

Survey) and is currently preparing PCE. Executed Agreement received 1/17/24. VDOT PE Authorization 1/22/24. Citizens 

Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 03/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction is 93% complete. Pedestrian bridge opened 7/24/24. Comcast only has timber 
retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate 
with Myers shifting their fiber once storm pipe is removed to complete utility relocations.  . Construction schedule adjusted
from 8/23/24 to 3/31/25 for delay in uitlity relocations of unknown cables and upcoming winter weather.

Construction

Project Manager/Assignments

11/14 07/20 03/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Wolftrap Elementary School SRTS

$590,185

$0

Hunter Mill
Yusufoglu, Eldar

Guy, Sarah

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

09/2201/20 07/20 NA 12/21 03/22

Project Description Monthly Remarks

01/22 06/23 12/23 08/2407/2305/23

Hojatzadeh, MaxPM TDD:

07/2110/20 06/21

AA1400150-19

04/23

SRTS-150

102/500-C50000

12/21

Provide protected crosswalk at 
Beulah Road and Talisman Drive

UPC #113637.   Construction substantially completed 8/27/24. Additional funding in 2G40-168-000.

Post-Construction

Project Manager/Assignments

11/19 05/22 08/22 05/23

On Hold

Stevens, DanielPM CPTED:

Shrevewood Elementary SRTS

$2,587,888

$1,440,418

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: NTP with Acquisition submitted to LAD 12/18/24. VDOT RW Authorization received 11/08/24. Utility 
relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, and Dominion.

Design

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Thursday, January 23, 2025 Page 2 of 25
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 Project/Sub Project #

 Project Name
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FUT ($)
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Est Comp 
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Award
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Est Comp 
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Util NTP 
Date

Util Comp 
Date

Const 
Auth

Orange Hunt Elementary SRTS

$348,500

$44,991

Springfield
Nguyen, Tan

Baker, Lisa

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

10/2301/22 04/22 NA 05/23 09/23

Project Description Monthly Remarks

08/23 03/24 05/24 08/2411/2401/24

Hojatzadeh, MaxPM TDD:

09/2207/22 11/22

AA1400158-21

01/24

SRTS-158

102/500-C50000

05/23

Realign crosswalk, add curb 
extensions, and provide a 
pedestrian refuge island

UPC #118237. Construction substantially completed 8/12/24. VDOT inspection 8/20/24.

Post-Construction

Project Manager/Assignments

09/21 NA NA 01/24

On Hold

DesJardins, ZacharyPM CPTED:

Bush Hill Elementary School SRTS

$3,600,000

$1,438,000

Franconia

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD06/24 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD TBD

AA1400163-23

TBD

SRTS-163

102/500-C50000

TBD

900 LF of sidewalk from Ninian 
Avenue to Larno Drive

UPC #121567. Scope closing meeting to be held on January 28. Community information meeting held 11/14/24. Comments 
closed on 12/6/24. Schedule to be determined at scoping phase close out in January 2025.

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$3,250,000

$0

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

03/25NA 03/19 NA NA 02/25

Project Description Monthly Remarks

06/21 06/25 08/25 04/2604/2605/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24.  Final design for LDS is in progress. Submit plans and comments respones 
to LDS on 11/13/24.  Plans and comment responses on structural plans for retaining wall submitted to LDS for review 
9/11/24.  Dominion Energy to finalize their plan and estimate pending approved parking lot lighting design. LAD NTP 
10/25/22. Land rights on 2 of 3 properties have been acquired.

Land Acquisition

Project Manager/Assignments

08/18 03/21 08/22 04/25

On Hold

Abifadel, GibranPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$3,850,000

$950,000

Mount Vernon
Pugh, Richard

Baker, Lisa

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

11/24NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 01/25 02/25 09/2510/2112/24

Radzikowski, RoderickPM TDD:

09/2411/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

Comments received from LDS/VDOT on December 18. Comments response received from the consultant on January 4. 
Meeting requested with LDS/VDOT to clarify some comments. Schedule in progress to be adjusted. Countywide Permit issued 
6/27/23. Land rights on 3 of 3 parcels have been acquired. 

Design

Project Manager/Assignments

12/17 NA NA 11/24

On Hold

Borkowski, TadPM CPTED:

Thursday, January 23, 2025 Page 3 of 25
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 Project/Sub Project #

 Project Name
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FUT ($)
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Est Comp 
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Right-of-Way PHASE Dates
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Award
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Date

Util Comp 
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Const 
Auth

Shirley Gate Road

$33,500,000

$17,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 05/25 NA 02/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

06/2503/25 04/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

06/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

PreFinal Design in progress. Updating SWM design based on new VDOT regulations. Meeting held 12/3/24 with VDOT to 

discuss vertical alignment to lower the profile to avoid Dominion Transmission lines. Meeting held with Dominion on 

Transmission Lines on 12/16/24 to review Dominions updated survey information. Utility coordination with NOVEC, Verizon, 

Cox, Washington Gas, Colonial Pipeline and Dominion Transmission ongoing. Early acquisition of parcel completed 5/22/24. 

Design

Project Manager/Assignments

12/22 03/26 06/26 10/27

On Hold

Curtis, TinaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$5,000,000

$0

Hunter Mill
Maisel, Michael

Guy, Sarah

Teshome, Demelew

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 04/25 05/25 11/2510/2403/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive. 

TPP ID# 189.04. RMAG ID# 4 All VDOT comments are addressed except VDOT Permits - Signal. LUP being prepared. 
Signal Permit will be submitted once VDOT's concern on land acquisition is addressed. LAD completion 6/14/24. Lumen, Cox,
MCI (XO) and Verizon relocations completed. Fiber Light NTP 9/16/24, Zayo NTP 10/29/24. Coordination with Dominion is 
ongoing. Some of the utility adjustments will be done during construction.

Utility Relocation

Project Manager/Assignments

03/18 06/23 12/24 02/25

On Hold

Luo, CaijunPM CPTED:

HMSAMS

Monroe Street (Northern Segment, Fox 
Mill to Sunrise Valley)

$549,908

$0

Hunter Mill
Maisel, Michael

Stevens, Michael

PM UTL:

PM LAD:

PM UDCD:

04/20NA 09/18 NA NA NA

Project Description Monthly Remarks

03/20 05/20 06/20 08/2008/2005/20

Roberson, JeanmariePM TDD:

11/1908/19 NA

2G40-086-014

NA

2G40-086-014-A-0

124/400-C40011

NA

Provide 1,100 LF of 8-foot wide 
walkway on east side of Monroe 
Street to complete missing links

TPP ID# 190.13 HMSAMS ID# 13. Construction substantially complete 8/21/2020.  VDOT permit released 10/26/2020.  
Landscaping coordinatination with citizens by Supervisor's office is in progress. Feedback to FCDOT is pending.

Post-Construction

Project Manager/Assignments

06/17 11/19 03/20 05/20

On Hold

Stevens, DanielPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 03/25 04/25 09/2612/2402/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. Permit submitted 12/16/24. Draft construction package sent to UDCD on 9/24/24 to prepare bid documents. 
TMP reapproved 9/6/24. New VDOT clearance received 9/22/24. Land acquisition completed 7/10/24. Utility relocation NTPs: 
Dominion Energy 8/7/24, Cox 9/11/24 and Verizon 11/14/24. Stakeout for Dominion relocation completed 10/30/24.

Utility Relocation

Project Manager/Assignments

12/16 08/24 04/25 01/25

On Hold

Luo, CaijunPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Draft concept design options received 12/27/24 and are under review. Updated utility designation received and 
sent to consultant 11/6/24. .

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

12/2412/19 08/20 NA NA 12/24

Project Description Monthly Remarks

03/23 04/25 06/25 12/2612/2403/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 Minor drainage redesign is in progress to mitigate conflict with the proposed Gas Station entrance. Permit 
plan preparation is in progress. LAD Admin 10/22/24 and PH 11/19/24. LAD NTP 4/24/23. Land rights on 5 of 7 properties 
have been acquired. Coordination with Norfolk Southern Railway is in progress. The project schedule was revised due to the 
land acquisition taking longer time than expected.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 02/25

On Hold

Alexandrow, NikolaiPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 04/2508/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD06/25 12/25 TBD NA TBD

Project Description Monthly Remarks

TBD 05/28 07/28 02/3002/3005/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 TBD

2G40-087-025

03/28

2G40-087-025-0

124/400-C40013

TBD

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Meeting with Supervisor Bierman was held on January 17, 2025.

Anticipated Concept submittal is in early March 2025. The project schedule is approved. 

Design

Project Manager/Assignments

11/24 TBD 05/28 TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Metafria, Fasika

PM UTL:

PM LAD:

PM UDCD:

03/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

03/24 12/25 01/26 07/2605/2511/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  VDOT approved final design on 9/3/24. Land rights on 24 of 26 properties have been acquired. Utility NTP for 
Cox, Verizon has been issued on 10/1/24, Dominion relocation plans rec'd and under review.  Washington Gas relocation plan 
to be received by EOY. 90% water relocation received.  Utility relocation coordination with stormwater project ongoing. 

Land Acquisition

Project Manager/Assignments

09/20 09/24 09/25 10/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

CSYP C&I Bike & Pedestrian Program

Mount Vernon Memorial Hwy. Trail - 
GW Gristmill Entrance to Southwood Dr

$9,705,157

$0

Mount Vernon
Pugh, Richard

Alcon, Kelly

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2104/19 10/19 NA NA 06/21

Project Description Monthly Remarks

10/21 10/21 12/21 03/2312/2209/21

Shahnaj, SoniaPM TDD:

12/2004/20 07/20

2G40-088-026

NA

2G40-088-026-0

124/400-C40011

07/20

Complete missing links of trail 
near Washington's Mill Historic 
State Park to Grist Mill Park, 
including bridge over Dogue 
Creek

TPP ID# 154. Construction substantially completed 3/31/23. VDOT LUP completed 2/22/24. VPDES Notice of Termination 
1/2/24. VMRC permit and JPA closed 11/8/23.  VDOT approval for RRFB repair under Countywide Permit received 7/1/24. 
Repair work completed 1/8/25.

Post-Construction

Project Manager/Assignments

01/19 04/21 12/21 07/21

On Hold

Hamidi, AJPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from 
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES 
Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

05/2604/24 03/25 07/25 NA 03/26

Project Description Monthly Remarks

05/26 08/26 09/26 07/2707/2707/26

Bazlamit, AyadPM TDD:

04/2602/25 05/25

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

07/25

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 Survey received 2/6/24. NTP sent to consultant on 3/14/24.  Concept design received on 4/29/24. 

Intermediate design is underway. Utility designation received on 8/26/24 and was forwarded to the consultant. The 

intermediate design phase is currently in progress and is scheduled to be completed by 3/20/2025. 

Design

Project Manager/Assignments

03/24 04/26 07/26 06/26

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Old Dominion Dr Walkway (Spring Hill to 
Duchess)

$20,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

09/2024

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-088-045

NA

2G40-088-045-0

124/400-C40011

TBD

Construct missing segment of  
sidewalk along the north side of 
Old Dominion Drive between 
Spring Hill Road and Duchess 
Drive with installation of 
crosswalk with RRFBs

TPP ID 157. Supervisor's office is looking for alternate options and ACTD is reviewing. A follow up meeting with the 
Supervisor's office was held on 7/26/24. This project is on hold pending scope revision by ACTD.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

07/2501/19 NA NA NA 06/25

Project Description Monthly Remarks

10/21 09/25 10/25 01/2601/2609/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. This project is to be permitted through the LDS review process. The LDS submission package with Public 
Improvement plan resubmitted to LDS on 12/12/24 and project is under review. LAD distributed letters to landowners. Lands 
rights on 0 of 3 properties have been acquired. 

Land Acquisition

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

08/2609/24 01/25 TBD NA 05/26

Project Description Monthly Remarks

08/26 TBD 10/26 02/2702/27TBD

Radzikowski, RoderickPM TDD:

07/2605/25 08/25

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

08/25

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #195 & #196. Intermediate design is in progress. Submission package expected from consultant by the end of 
month. 

Design

Project Manager/Assignments

06/24 TBD TBD 09/26

On Hold

Curtis, TinaPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

08/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

08/25 09/25 10/25 05/2605/2609/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

]TPP ID# 201. Final plan distributed to VDOT on 1/13/2025. Land rights for 3 out of 4 properties have been acquired. 
Meeting with citizens whose land is affected held on 12/12/2024. NTP for land acquisition issued on 11/1/2024. LDS approved 
the project data sheet on 10/2/2024. AT&T is finalizing the plan and estimate to relocate the vault within the grass buffer 
strip in the existing right-of-way. 

Land Acquisition

Project Manager/Assignments

10/22 01/25 05/25 09/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Beall, JamesPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction 80% complete.

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Blake Ln to 
Stonehurst Dr)

$1,700,000

$0

Providence
Maisel, Michael

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

01/23NA NA NA NA 12/22

Project Description Monthly Remarks

10/21 03/23 05/23 04/2408/2203/23

Marsh, DennisPM TDD:

06/2207/21 10/21

2G40-088-072

NA

2G40-088-072-0

124/400-C40011

10/21

Approximately 600 LF of 10-foot 
wide SUP 

TPP ID# 87.01  VDOT permit released 11/19/24. VDOT punch list received 6/13/24. Reinspection requested 10/19/24. 
Construction substantially complete 4/22/24. Final Nutrient Credit Transfer Agreement sent to VDOT 1/5/24 and executed on 
1/9/24. 

Post-Construction

Project Manager/Assignments

04/19 04/21 05/23 03/23

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs.

TPP ID# 87.02 Construction 1% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway - Bear Branch 
Pedestrian Bridge

$3,900,000

$0

Providence
Maisel, Michael

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

01/2310/19 02/21 NA NA NA

Project Description Monthly Remarks

01/23 06/23 08/23 12/2406/2405/23

El Kaissi, MohamadPM TDD:

11/2207/21 NA

2G40-088-074

NA

2G40-088-074-0

124/400-C40011

NA

Approximately 425 LF of 10-foot 
SUP and a pedestrian bridge on 
the south side of Route 50 
crossing Bear Branch

TPP ID# 87.03  Construction 90% complete. 

Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Delmare, LaurenPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Cedar Ln to 
Prosperity Ave)

$1,736,052

$0

Providence
Maisel, Michael

Wilson, Nicole

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

12/2209/19 NA NA NA 01/22

Project Description Monthly Remarks

04/22 04/23 05/23 02/2412/2203/23

Marsh, DennisPM TDD:

01/2208/20 08/21

2G40-088-075

NA

2G40-088-075-0

124/400-C40011

09/21

Approximately 775 LF of 10-foot 
wide SUP with 150 LF of sidewalk 
on the north side of Route 50 
with bus stop accessibility 
improvements

TPP ID# 87.04 VDOT Permit released 11/8/2024. All punch lists have been addressed. Substantially complete 2/28/24. 
Final Nutrient Credit Transfer Agreement sent to VDOT on 1/5/24 and executed 1/9/24. 

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway, (Ellenwood Dr to 
Chichester Ln), Phase A

$575,000

$0

Providence
Maisel, Michael

Wilson, Nicole

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 NA NA NA 03/22

Project Description Monthly Remarks

12/21 04/23 05/23 04/2408/2204/23

Marsh, DennisPM TDD:

01/2208/20 12/20

2G40-088-079

NA

2G40-088-079-A-0

124/400-C40011

01/21

Approximately 110 LF of 10-foot 
SUP and 105 LF of 5-foot 
concrete sidewalk connections 
including new bus pad, curb 
ramps, crosswalks, and 
pedestrian signal upgrades

TPP ID# 87.04A  Reinspection requested 10/30/24. Revised VDOT permit received 9/16/24. Revision to Signage and 
Marking plans to address punch list item was approved 9/12/24. VDOT punch list received 7/19/24. Construction substantially 
complete 4/19/24.

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Stevens, DanielPM CPTED:

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,000,000

($1,043,643)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 07/2405/2309/19

Springfield

Beall, JamesPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Award issued to Shirley Construction Company (SCC) 5/22/2020. NTP 6/15/2020. Land 
rights on 47 of 47 parcels have been acquired. As of 10/31/24 construction is 100% complete. Construction schedule adjusted 
(final completion 10/31/24) due to amendment or additional work. VDOT issued C-5 on 10/31/24. Shirley is working on issues 
for permit release. Change order on credit for concrete crack repair approved. Due to weather, final vegetation establishment
and permit release is expected in spring 2025.   

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Balls Hill Rd/Old Dominion Dr Int

$22,500,000

$2,051,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/2607/21 06/23 04/25 NA 01/26

Project Description Monthly Remarks

09/25 07/27 08/27 12/2809/2806/27

Shahnaj, SoniaPM TDD:

07/2508/24 02/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

05/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. LAD work request for appraisals 10/14/24. Pre-final design distributed 8/20/24. Received all agency comments 

10/3/24 and under review. Final Plats are in progress. Land rights anticipated on 35 properties. Meeting with Supervisor's 

office held 10/3/24. Utility coordination is in progress. Fairfax Water's 30% relocation plan received 1/13/25. Schedule 

adjusted for delay in utility plats - Dominion plats expected in March 2025 followed by Verizon & Cox in April 2025.

Design

Project Manager/Assignments

02/20 01/26 08/27 04/27

On Hold

Stevens, DanielPM CPTED:

Commerce Street Crosswalk

$275,000

$0

Franconia

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD NA NA 08/23

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Zahirieh, ShahlaPM TDD:

TBDTBD 06/23

2G40-181-000

TBD

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

New consceptual design is in progress. The new scope is to shorten the crossing distance and provide flashing beacons. The 
scope was changed due to not being able to accomodate large trucks making a right trun at the crossing. The revised 
conceptual design includes RRFB. CPTED & TDD reviewing the new conceptual design. Then meeting with VDOT TE reviewer 
on the conceptual design.

Design

Project Manager/Assignments

08/22 NA NA TBD

On Hold

Luo, CaijunPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBD11/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Rd by 
removing two hills 

Virtual townhall meeting held 12/10/24. Comments due 1/10/24. Comments on conceptual submission to VDOT for MOT plan 
review received 1/6/2025. Schedule beyond preliminary to be provided following the second town hall meeting and upon 
additional funding source identification. 

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

12/25NA 07/24 NA NA 11/25

Project Description Monthly Remarks

12/25 04/26 05/26 09/2609/2603/26

El Kaissi, MohamadPM TDD:

02/2512/24 02/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

03/25

Loading pad with bench and 
trash can

Final design in progress. Comments received and sent to consultant 1/17/2025. Prefinal design submitted to VDOT 
12/6/2024.  

Design

Project Manager/Assignments

11/23 NA NA 02/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Nguyen, Tan

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/25NA 02/24 NA NA NA

Project Description Monthly Remarks

04/25 06/25 07/25 01/2607/2506/25

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - Final design submit for review and comments on 12/23/24.

Design

Project Manager/Assignments

08/22 TBD TBD 05/25

On Hold

PM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 03/27 04/27 08/2708/2702/27

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 10/17/24. 

Survey

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 03/27 04/27 08/2708/2702/27

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Task Order executed on 12/04/24 and NTP issued on 12/10/24. Survey request was sent on 10/17/24. 

Survey

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans 
and cost estimates received from consultant on 7/2/24 and are under review. 

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 02/26 03/26 07/2607/2601/26

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 03/26 03/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat.

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Dr

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 03/26 08/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat. Utility designation completed
on 07/30/24. Contacting property owner regarding easement and utility conflict.

Design

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 06/26 07/26 11/2611/2605/26

Ahangari, SamiraPM TDD:

11/24NA 04/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

05/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Plat requested on 11/19/24. Utility designation completed on 11/14/24. 

Design

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

04732 Wiehle Ave NB @ Roger Bacon Dr

$0

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-054

NA

4YP202-04732

124/400-C40011

09/24

Install bench to existing pad LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with 
property owner representative on 10/25/24 to discuss property impacts.
Land Acquisition completion Memo received on 12/3/24. Draft Construction Package is being prepared.

Construction

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 03/26 03/26 10/2610/2603/26

Ahangari, SamiraPM TDD:

12/24NA 03/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

04/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Final plan received on 12/13/2024. Waiting for consultant to send the CAD file to request plat.

Design

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/2506/23 09/23 NA NA 02/25

Project Description Monthly Remarks

09/24 05/25 06/25 09/2505/2505/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, 
bench,trash can and sidewalk 
along with associated retaining 
wall and grading work. 

Final design received on 3/18/24. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 1 property have 
been acquired.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 04/25

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 9% complete. Groundbreaking event held 10/2/24. Schedule extended 
from 8/4/25 to 10/9/25 based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

MSMD Bus Shelter Replacement

01655 Commerce St WB @ Brandon Ave

$75,000

$75,000

Franconia
Nguyen, Tan

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

03/2411/22 02/23 NA NA 02/24

Project Description Monthly Remarks

01/24 06/24 08/24 01/2510/2406/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-008

NA

CR-000007-008-0

303/300-C30010

08/23

Loading pad with shelter, bench, 
trash can, and sidewalk along 
with associated grading.

UDCD Task Order #23. CN NTP 8/2/24, scheduled completion 1/30/25. Construction authorized 5/15/24. Building permit 
received 4/23/24. Countywide permit clearance received 3/28/24. Land acquisition completed 2/15/24. 

Construction

Project Manager/Assignments

05/22 NA NA 05/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02416 Huntington Ave EB @ Hunting 
Creek Rd

$75,000

$75,000

Mount Vernon

Wilson, Nicole

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/2411/22 02/23 NA NA 04/24

Project Description Monthly Remarks

01/24 07/24 08/24 02/2510/2407/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-011

NA

CR-000007-011-0

303/300-C30010

08/23

Loading pad, shelter, bench, 
trash can, sidewalk along with 
associated grading.

UDCD Task Order #24. CN NTP 8/15/24, scheduled completion 2/12/25. Construction authorization 6/3/24. Building permit 
received 5/15/24. VDOT Countywide permit package submitted 4/30/24 and clearance received. Land acquisition completed 
4/15/24. 

Construction

Project Manager/Assignments

05/22 NA NA 06/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

02475 John Marr Dr NB @ Tom Davis Dr

$100,000

$100,000

Mason
Nguyen, Tan

Guy, Sarah

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2311/22 02/23 NA NA 09/23

Project Description Monthly Remarks

01/24 04/24 08/24 09/2510/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-012

NA

CR-000007-012-0

303/300-C30010

08/23

Loading pad with two shelters, 
benches, trash cans, and 
sidewalk along with associated 
grading.

UDCD Task Order #21.  Construction substantially complete 9/26/24. Building inspection of shelters pending.

Post-Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:

MSMD Bus Shelter Replacement

03299 Sherwood Hall WB @ Richmond 
Hwy

$50,000

$50,000

Mount Vernon

DeSena, Tajera

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/2411/22 02/23 NA NA 11/23

Project Description Monthly Remarks

01/24 04/24 07/24 10/2410/2404/24

Madhusudhan, GalappaPM TDD:

08/23NA 08/23

CR-000007-015

NA

CR-000007-015-0

303/300-C30010

08/23

Loading pad, bench, and 
sidewalk along with associated 
grading.

UDCD Task Order #22. CN NTP 7/1/24, scheduled completion 10/28/24. Construction authorization 3/27/24. Substantial 
Completion on 11/13/24.

Construction

Project Manager/Assignments

05/22 NA NA 03/24

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Minnix, WesleyPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA finalizing agreement and cash bonding option with Marriott.  County Bonds 
and Agreements package approved.  The completion date was changed to TBD in June 2015 due to ongoing issues the 
developer is having moving the project to construction.  Developer indicated in August 2020 that contractor is repricing 
project, DEQ permit renewal has been initiated, plans will be updated for lastest guardrail standard, and there is a Fiberlight 
utility conflict that they are working to address.

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Dodge, ChristinaPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

02/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 04/25 05/25 09/2506/2504/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005. 2nd Final Design submitted to VDOT on 12/23/24. Final design plans was originally submitted to VDOT on 
9/16/24. Consultant addressing additional comments received from VDOT on 10/16/24. Schedule adjusted in order to address 
additional VDOT comments.

Design

Project Manager/Assignments

06/23 NA NA 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

07/2608/24 03/25 TBD NA 06/26

Project Description Monthly Remarks

07/26 10/26 11/26 05/2705/2709/26

El Kaissi, MohamadPM TDD:

11/2507/25 09/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

10/25

Install pedestrian refuge island, 
RRFBs, and associated crosswalks 
and ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center.

TPP ID# 23007: Community meeting to be scheduled for January 30, 2025. 

Design

Project Manager/Assignments

10/23 TBD TBD 08/26

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/25NA 09/23 NA NA 11/24

Project Description Monthly Remarks

02/25 05/25 06/25 12/2512/2504/25

Zahirieh, ShahlaPM TDD:

02/24NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

TPP ID #23008. Final design #3 underway. LAD completed 11/12/2024. Working with VDOT and  consultant on a couple of 
open comments on Final #2 submission.

Design

Project Manager/Assignments

06/23 NA NA 03/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 06/25 07/25 03/2603/2605/25

Zahirieh, ShahlaPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

TPP ID #23009. VDOT approved lane reduction option. Final #3 design plans distributed 12/16/24. LAD completed on 
1/13/2025. VDOT comments were closed 1/16/2025. Permit application underway.

Land Acquisition

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 09/25

Project Description Monthly Remarks

10/25 12/25 12/25 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

06/2509/24 12/24

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

02/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design is in progress. Meeting with consultant held on 1/15/2025 regarding VDOT comments. Final 
plat received on 1/7/2025. Pre-final design submitted to VDOT on 9/26/2024. Land rights are required for one property. 
Confirmation received from VDOT to proceed with the RRFB. 

Design

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

03/26NA 01/24 NA NA 02/26

Project Description Monthly Remarks

10/25 NA 05/26 08/2604/26NA

Hojatzadeh, MaxPM TDD:

01/2507/24 04/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

05/25

Connecting missing sidewalk, 
curb ramps. 

Due to underground utilities conflict new option design proposed. consultant preparing the new option design plans.  
Additional funding provided in 2G40-088-086 and ST-00005-007.

Design

Project Manager/Assignments

02/22 NA NA 04/26

On Hold

Lanigan, John JPM CPTED:

Thursday, January 23, 2025 Page 16 of 25



Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Task order for the Conceptual plan only from the consultant was executed on 11/1/24 and NTP issued on 
11/22/24. Schedule would be provided when conceptual plan is  submitted. Survey is in progress and expected soon.

Survey

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/27

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Survey completed on 12/16/24. Concept design is in progress.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/27

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

The design task order was executed on 10/31/24, and the NTP was issued to the consultant on 11/04/24. Survey requested on 
8/2/24 and is in progress.

Survey

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Mason

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

TBD

Install pedestrian refuge island at 
existing marked crosswalk

TPP ID #23031. NTP for design issued on 10/3/24. Survey estimated completion 1/31/2025.The schedule will be developed 
upon completion of the survey.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Omar, HedayatPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Mason

Pandey, DipeshPM TDD:

TBDTBD TBD

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23032. NTP for design issued on 10/3/24. Survey estimated completion 1/31/2025.The schedule will be developed 
upon completion of the survey.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey is in progress. Project schedule will be 

provided upon completion of survey, which is estimated to be completed in 12/24. 

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

10/2612/24 04/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2609/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Intermediate design is in progress. Utility designation requested and expected mid of February. Very light review comments 
received on December 16 from VDOT on preliminary Concept Exhibit. Additional offsite work order for survey requested. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

TBD

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Project initiation. Topo survey anticipated to be complete on 12/20/24. TDD signed Consultant task order 
proposal and issued NTP on 10/1/24. Topo Survey was completed on 1/13/2025. Concept plans are scheduled to be 
submitted to TDD by 1/27/2025.

Design

Project Manager/Assignments

09/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23037. Design task order executed 10/7/24 and NTP issued 10/9/24. Survey notification letters sent 9/3/24. Topo 

survey received from FCDOT Survey on 01/10/25. Project schedule is currently being developed.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

TBD

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to exsiting 
SUP

TPP ID #23039. Project initiation. Negotiating task order with consultant. Survey requested on 9/20/24 and expected late 
January. 

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$259,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Scope is being re-evaluated. Meeting held with ACTD on 8/28/24 to discuss scope issues and funding. Site 
visit completed on 8/13/24. Scope received on 8/1/24.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

2G40-197-039

NA

2G40-197-039-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23041. Design task order executed 10/1/2024 and NTP issued 10/3/24. Survey in progress. Project schedule will 

be provided upon completion of survey, which is estimated to be completed in 12/24.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

TBD08/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Kebede, MartaPM TDD:

TBDTBD TBD

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

TBD

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Design NTP issued on 12/25/24 and kickoff meeting was held on 12/2/2024. 
LSB is requested to verify the survey data providede by the City of Falls Church, and to conduct additional survey. Expected 
completion is early February 2025. Meeting with Supervisor Bierman was held on January 17, 2025.
Firist Concept submittal is anticipated in early March 2025.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

TBD, To Be DeterminedPM CPTED:

Bicycle/Pedestrian Imprv DOT

Fort Hunt Rd (Belle Haven Country Club - 
Woodmont Rd)

$197,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD TBD

2G40-197-061

NA

2G40-197-061-0

304/300-C30050

TBD

Widen pavement to add 850 
linear feet of climbing (uphill) 
bike lane. Project will create a 
bicycle lane connection from 
Richmond Highway to Belle View 
Boulevard

Waiting for ACTED to revise the scope. A meeting with VDOT was held on 10/18/24, and the scope was returned to ACTED 
for reevaluation. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path.

TPP ID # 35. Construction 20% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. Verizon relocation 
completed except for 1 pole. Conflict with overhead lines being coordinated due to potential clearance issue. Overhead cable 
line has been raised to avoid conflict. The project schedule was revised due to additional time taken to acquire environmental 
permit due to environmental regulation changes and due to longer time taken for construction contractor pre-qualification and 
construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Backlick Rd. Sidewalk - Kandel Ct - Cindy 
Ln.

$1,950,000

$0

Mason
Maisel, Michael

Najeeb, Mohammed

Stevens, Michael

PM UTL:

PM LAD:

PM UDCD:

03/2210/16 05/17 NA NA 02/22

Project Description Monthly Remarks

05/19 05/23 06/23 03/2405/2004/23

Beall, JamesPM TDD:

06/2103/18 10/21

5G25-060-020

NA

5G25-060-020-0

304/300-C30050

10/21

Construct approximately 750 LF 
of concrete sidewalk along the 
east side of Backlick Road 

TPP ID#090. Construction substantially complete 3/8/24. VDOT punchlist received and is being addressed. Executed 
nutrient credit transfer agreement received 5/28/24.

Post-Construction

Project Manager/Assignments

07/16 02/19 12/19 07/22

On Hold

Askarzadeh, NeginPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jan 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,650,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 04/25 05/25 01/2601/2603/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,910 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Rd to Sutton Rd 

TPP ID#102. Awaiting VDOT Traffic response. Revised Traffic Signal Plans and Signing & Pavement Marking plans 
submitted to VDOT 10/23/24. Comments submitted to consultant 9/27/24. Draft Signal Plans and Signing & Marking Plans 
received 9/20/24. VDOT permit for site work received 7/15/24. VDOT Traffic requested traffic signal and signing & pavement 
marking plan revisions during meeting on 7/1/24. VDOT Permit/Traffic comments were received 6/26/24. VDOT permit 
applications submitted 5/13/24. 

Utility Relocation

Project Manager/Assignments

12/17 06/24 09/24 02/25

On Hold

Askarzadeh, NeginPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$4,850,000

$0

Mason
Pugh, Richard

Monahan, Clyde

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

12/2412/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 05/25 06/25 06/2606/2604/25

Zahirieh, ShahlaPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. 6th Final design submitted to VDOT for review on 10/10/2024. Dominion NTP issued 8/15/24 relocation 
underway with Cox and Verizon relocations to follow immediately after Dominion. Utility Completion Date pushed to March 
due to weather event delays. Land acquisition completed on 2/9/24. VDOT providing comments on issues which were already 
closed caused the completion date to be revised. Additional funding in 2G40-088-089. VDOT comments were closed 12/2/24. 
Permit application was submitted 12/23/24.

Design

Project Manager/Assignments

11/17 08/24 03/25 02/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,250,000

$2,779,044

Mason
Pugh, Richard

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 04/25 05/25 12/2604/2203/25

Zahirieh, ShahlaPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit was received on 10/18/24. Surety estimat was submitted. Verizon relocation is still 
underway. It was delayed due to late delivery of cable and now conflict with Dominion line currently being corrected. Utility
Completion date pushed out due to delays. Dominion to coordinate Streetlight relocation with project Retaining Wall 
construction. Permit was received  1/6/2025. Construction package to UDCD 10/9/25. Additional funding in 2G40-088-090.

Utility Relocation

Project Manager/Assignments

08/17 05/23 03/25 01/25

On Hold

Askarzadeh, NeginPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$3,250,000

$328,775

Hunter Mill
Nguyen, Tan

Cate, Dennis

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 NA 08/25 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

04/2512/24 04/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. New utility comments were addressed. Geotechnical report completed on 9/20/24. Pre-final 
design plans distributed 12/17/2024. Review comments are due on 1/20/25. Preliminary plats are received on 1/10/22025 
and TDD provided comments. The plats are sent for LAD review. UDCD Pre-final comments are received on 1/14/25. VDOT 
pre-final review comments received on 1/16/25

Design

Project Manager/Assignments

10/23 01/26 01/27 07/26

On Hold

Luo, CaijunPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,200,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/17 NA NA TBD

Project Description Monthly Remarks

02/25 02/25 03/25 07/2503/2102/25

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

10/24

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. TDD issued a Plat Review work order to LAD on 10/8/2024 and submitted a Programmatic 
Waiver for a reduced buffer width to VDOT on 10/16/2024 for approval. LAD completed the plat review on 10/21/2024. TDD 
submitted NTP to LAD work order on 10/28/24. The consultant updated all necessary permit plans dated 2021 on 10/18/2024 
to meet current standards. TDD has sent the updated plans and the programmatic waiver for the reduced buffer width to 
VDOT for review on 10/16/2024. FCDOT received VDOT's comments on 12/10/24, and the consultant is addressing them 
accordingly. 

Design

Project Manager/Assignments

11/16 NA NA 01/25

On Hold

Beall, JamesPM CPTED:

RMAG Phase II 2014

Sunrise Valley Dr - Reston Assoc Entrance

$138,199

$0

Hunter Mill

Monahan, Clyde

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA 10/18

Project Description Monthly Remarks

NA NA NA TBD08/19NA

07/2019

Zahirieh, ShahlaPM TDD:

NANA 11/17

5G25-062-014

NA

5G25-062-014-0

304/300-C30050

11/17

Provide pedestrian crosswalk on 
the east leg of the intersection

TPP ID# 189.17. RMAG II ID# 17   This project will be designed and constructed by the VDOT Signal Rebuild team.  
County prepared survey, plats, and acquired the land rights.  Land acquisition completed 10/18/18.  List of the acquired land
rights and plats to VDOT 10/18/18.  Construction of the project is on hold pending the completion of Silver Line roadwork at 
the intersection of Sunrise Valley Drive and Reston Parkway.

Construction

Project Manager/Assignments

NA NA NA 03/19

On Hold

Luo, CaijunPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$9,500,000

$5,032,933

Sully
Yusufoglu, Eldar

Wilson, Nicole

PM UTL:

PM LAD:

PM UDCD:

10/2504/18 02/19 08/24 NA 10/25

Project Description Monthly Remarks

11/20 02/25 04/25 07/2611/2101/25

Radzikowski, RoderickPM TDD:

12/2408/21 08/24

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

02/25

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Comments response with the submission set for 4th final design received from the consultant on 12/18/24. 
Plan screening review comments sent to consultant on January 13 and expected revised set soon for submission. Schedule in 
progress to be adjusted. Coordinating Corps of Engineers permit with Consultant. LAD NTP issued 1/13/23. Land rights on 1 
of 12 properties have been acquired. Washington Gas relocation complete and final bill paid. Verizon, NOVEC and Cox 
Communications relocation designs under review with revised final design plans. Additional funding in 2G40-088-091. 

Utility Relocation

Project Manager/Assignments

01/18 04/24 12/25 09/25

On Hold

Stevens, DanielPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$4,750,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

03/2501/22 07/22 11/23 NA 02/25

Project Description Monthly Remarks

10/24 06/25 08/25 02/2602/2605/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final design plan approved on 9/23/24. LAD NTP 11/13/23. Land rights on 15 of 16 properties have been 
acquired.  Dominion Energy authorized on 7/18/24 for pole relocation coordination during construction. Verizon relocation will 
be start med January.  Additional funding in 2G40-088-092.

Land Acquisition

Project Manager/Assignments

07/21 07/24 05/25 04/25

On Hold

Luo, CaijunPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date
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Utility 
Plats

Project 
Plats

Bid Open 
Date
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Est Comp 
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Comp
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Pre-Final 
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Final Plan 
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NTP Date

 Project Status
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Date
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Date

Util Comp 
Date
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Auth

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrain bridge.

TPP ID#180.02. Virtual public information meeting to be scheduled in February/March 2025. Utilities provided with 

preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed after receiving input from public 

meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Rutherford Park

$250,000

$0

Braddock

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

10/24NA 06/23 NA NA 12/24

Project Description Monthly Remarks

08/24 01/25 02/25 05/2502/2501/25

Hojatzadeh, MaxPM TDD:

10/2409/23 07/24

ST-000053-002

NA

ST-000053-002-0

304/300-C30050

07/24

Crosswalk improvements to 
include curb extension and ADA 
curb ramps

TPP ID #23004. County Wide permit received. Final construction package submit to UDCD on 12/30/24.

Construction

Project Manager/Assignments

03/23 NA NA 12/24

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$550,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 02/25 05/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. VDOT permit Received 1/6/25.  Prepare construction package for signature.  

Design

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Bluemont Way/Explorer St

$275,000

$0

Hunter Mill
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

12/2409/23 09/23 NA NA 09/24

Project Description Monthly Remarks

12/24 05/25 06/25 12/2502/2505/25

Bazlamit, AyadPM TDD:

12/2310/23 03/24

ST-000053-004

NA

ST-000053-004-0

304/300-C30050

04/24

Pedestrian safety improvements 
on WB approach of Bluemont 
Way at Explorer Street to include 
refuge island

County wide permit was submitted on 10/16. Draft CN Memo was submitted on 10/17/2024.

Design

Project Manager/Assignments

04/23 NA NA 04/25

On Hold

Stevens, DanielPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 01/26 02/26 06/2606/2612/25

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 02/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

03/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan is in progress. Comments received regarding pre-final plan on 12/10/24. Coordination with Dominion to provide 
electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 11/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$450,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

03/2607/23 06/24 NA NA 02/26

Project Description Monthly Remarks

01/26 06/26 07/26 11/2609/2605/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

05/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design Plans submitted to VDOT & Other Agencies on 1/14/25. NTP issued for Land Acquisition on 
1/9/25. Partial comments received from VDOT on 11/25/24 for Pre final design submiission made earlier on 10/17/24. 
Preliminary Plat review request made to LAD on 11/19/24. Comment /Resolution meeting held with VDOT on 9/4/24. VDOT 
response received 5/2/24 that RRFB is not justified. Schedule adjusted due to addressing VDOT comments regarding 
justification of RRFB & additional comments received from VDOT. Preliminary Plats preparation request sent to LSB on 
11/7/24.

Design

Project Manager/Assignments

06/23 TBD TBD 05/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Access DOT

Stringfellow Rd/Foxfield Pool

$300,000

$0

Sully
Nguyen, Tan

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

11/24NA 10/23 NA NA 06/24

Project Description Monthly Remarks

02/25 12/24 01/25 04/2508/2512/24

Elahi, SeyedbehnamPM TDD:

07/2402/24 05/24

ST-000053-007

NA

ST-000053-007-0

304/300-C30050

05/24

Pedestrian safety improvements 
along Stringfellow Road at 
Foxfield Pool to include refuge 
island.

TPP ID #23018. Final Construction Package submit to UDCD on 12/5/24 and signed on 12/19/24. Countywide permit 
package submit to VDOT on 10/22/24 and clearance received on 10/23/24. Land acquisition was completed on 6/14/24. No 
utility impacts. The project will be designed and constructed under the countywide permit. 

Construction

Project Manager/Assignments

05/23 NA NA 12/24

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

09/25NA 12/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 12/25 03/2603/2611/25

Hojatzadeh, MaxPM TDD:

06/2503/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB.

TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24.

Design

Project Manager/Assignments

09/24 NA NA 10/25

On Hold

Alexandrow, NikolaiPM CPTED:
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 Project Name
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FUT ($)

Design PHASE Dates

Est Comp 
Date
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Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date
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Est Comp 
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Date
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Date

Util Comp 
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Auth

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Sorensen, JonathanPM TDD:

TBDTBD TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

TBD

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

TPP ID# 23044. Design task order executed 10/7/24 and NTP issued 10/9/24. Survey is in progress. Project schedule will 

be provided upon completion of survey, which is estimated to be completed in 12/24.

Survey

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, AyadPM TDD:

TBDTBD TBD

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

TBD

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Consultant Task Order was executed on 10/4/2024. NTP letter sent to consultant on 10/4/2024. Topo Survey was completed 
on 12/6/24. Concept plans are scheduled to be submitted to TDD by 1/24/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 10/27 11/27 12/2712/2709/26

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

The design task order executed on 11/20/24 and NTP issued on 11/20/24. The survey was requested on 08/02/24.

Survey

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049. Project initiation. Based on VDOT Coordination Meeting held on 12/11/24; VDOT has accepted our 
responses sent on 9/23/24 and VDOT will not require any changes to the ADA ramps, if they meet PROWAG; but now bassed 
on new request from VDOT to provide them Crosswalk determination form & Crosswalk Study; have requested our consultant 
to provide a proposal to do the same. Reviewing proposal submitted by consultant on 1/9/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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