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Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

02/2705/26 06/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design distributed 10/30/25 for Agency review. Partial comments received from 
VDOT/County/Stakeholders 12/11/25. VE Study Report submitted for VDOT review 12/8/25. VE study conducted 9/15 & 9/17. 
VDOT Scope Closing meeting held 8/25/25. Coordination with utility companies, FCPA, MITRE and SOMOS ongoing.

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design distributed for VDOT, City of Falls Church, and County agencies review 12/30/25. 

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 10/25 10/25 10/2810/2808/25

Nabavi, SeyedPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  Construction will be in two phases. Phase one construction 1% completed

Construction

Project Manager/Assignments

09/20 09/24 09/25 06/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 TPP ID #137 The project schedule has shifted due to changes related to property impacts, drainage 

adjustments, and reconsideration of the proposed crosswalk location. As a result, the Pre-Final plan submittal has moved to 

mid-January 2026, and the construction award will be delayed accordingly. TDD has requested a supplement to the current 

Task Order, which is currently under review. Once approved, the project schedule will be updated to reflect the design 

modifications.

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

11/2609/24 02/25 TBD NA 11/26

Project Description Monthly Remarks

08/26 05/27 06/27 03/2807/2704/27

Radzikowski, RoderickPM TDD:

04/2603/26 03/26

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

03/26

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. Land Rights anticipated on 10 Properties. Additional survey requested and 
expected on January 16, 2026. Nutrient credit will be needed to satisfy water quality requirement. 

Design

Project Manager/Assignments

06/24 TBD TBD 03/27

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2610/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 02/26 03/26 07/2605/2602/26

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. Permit plan is in progress. VDOT approved pavement marking sheet on 1/5/2026. 3rd Final design distributed 
on 10/23/25,. LAD completion memo received on 6/23/25. Land rights for 3 out of 3 properties have been acquired. TMP 
approved on 1/27/25. LDS approved the project data sheet on 10/02/24. Nutrient credit is required, and transfer agreement 
submitted to VDOT upon construction completion. AT&T vault relocation completed on 8/01/25.

Design

Project Manager/Assignments

10/22 02/25 07/25 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. VDOT permit was released on 7/3/25. The facility will be maintained by VDOT. Nutrient credit transfer 

package has been delivered to VDOT for review and approval.

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 12/25 NA 11/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

10/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

03/26

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design distributed for Agency review 10/29/25. Comments received from VDOT/County 12/9/25 and 
under review. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24. Land rights anticipated on 33 
properties. Utility coordination in progress. Fairfax Water's 50% relocation plan received 2/13/25. Plat for Fairfax Water 
easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion plat revision and Verizon 
& Cox plats pending. No nutrient credits are required. Water quality provided with onsite treatment.

Design

Project Manager/Assignments

02/20 11/26 01/28 08/27

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 06/24 NA NA 04/26

Project Description Monthly Remarks

05/26 NA 07/26 09/2609/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install 8'x25 concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on 
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25. 

Land Acquisition

Project Manager/Assignments

12/23 NA NA 06/26

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 01/2602/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximately 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction 90% complete. The facility will be maintained by the County. The transfer 
of nutrient credits to VDOT is not needed. Construction schedule adjusted for trail lighting delay.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge over 
Pimmit Run and new 10 foot 
sidewalk connection to Redd 
Road across Pimmit Run on north 
and south side 

TPP ID #208. NTP was issued on 10/22/25. Topo survey was received and forwarded to design consultant on 12/10/25. 
Preliminary design is in progress.

Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2608/24 05/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 02/27 03/27 09/2709/2701/27

Walsh, ThomasPM TDD:

03/2612/25 02/26

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

02/26

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Prefinal Design was submitted to VDOT on 12/18/25. A revised estimate with updated PE costs was 
submitted to VDOT on 12/12/25 and has been fully funded. Comments received 7/10/25. Intermediate design was submitted 
to VDOT on 5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 12/26

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

06/26NA 01/24 NA NA 05/26

Project Description Monthly Remarks

06/26 NA 08/26 11/2604/26NA

Ahangari, SamiraPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

06/25

Connecting missing sidewalk, 
curb ramps 

Final plans approved. NTP with land Right issue on 6/16/25.  Land right of 1 of 2 properties have been acquired. Additional 
funding provided in 2G40-088-086 and ST-00005-007.  

Land Acquisition

Project Manager/Assignments

02/22 NA NA 07/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

08/2711/25 04/26 NA NA 07/27

Project Description Monthly Remarks

08/27 10/27 10/27 05/2805/2810/27

Pandey, DipeshPM TDD:

03/2708/26 10/26

2G40-197-022

NA

2G40-197-022-0

304/300-C30050

11/26

Add curb extension and curb 
ramps with new marked 
crosswalk

Intermediate plans are in progress. Preliminary plan (Concept Exhibit, Right Turn taper removal, and crosswalk study) submitted to 
VDOT review on 11/25/2025 and comments received on 01/09/2026. Survey received on 12/03/2025. Potential impact on 4 
properties. 

Design

Project Manager/Assignments

09/25 NA NA 09/27

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$375,000

$0

Dranesville
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

04/27NA 10/25 NA NA 02/27

Project Description Monthly Remarks

04/27 TBD 08/27 12/2712/27TBD

Radzikowski, RoderickPM TDD:

07/2604/26 06/26

2G40-197-023

NA

2G40-197-023-0

304/300-C30050

06/26

Add new curb ramps, crosswalks, 
and a pedestrian refuge island at 
the existing marked crosswalk

TPP ID # 23025. Agencies comments on Intermediate design received on 12/22/25 and under review. No utility impact. 
Land Rights anticipated on 3 Properties. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/27

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Phase II design TO for the final design under negotiations. Once TO is executed the schedule will be 
updated. Utility designation in progress. 

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/26NA 06/25 NA NA 09/26

Project Description Monthly Remarks

10/26 12/26 12/26 06/2706/2712/26

Providence

Sorensen, JonathanPM TDD:

03/2611/25 01/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

02/26

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Pre-Final design package submitted to VDOT on 12/2/25. The project is under 2,500 SF and will 
be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 12/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Georgetown Pike/Walker Rd Crosswalk

$1,211,000

$436,000

Dranesville
PM UTL:

PM LAD:

PM UDCD:

04/2804/26 08/26 06/27 NA 03/28

Project Description Monthly Remarks

04/28 06/28 07/28 05/2905/2906/28

Elahi, SeyedbehnamPM TDD:

01/2801/27 04/27

2G40-197-050

NA

2G40-197-050-0

304/300-C30050

06/27

Add signalized crosswalks on 
eastern leg of Georgetown Pike 
and northern legs of Walker 
Road intersection

TPP ID #24005. Design task order received on 10/06/2025 and under review. Survey is completed on 12/7/2025. NTP for 
survey issued on 10/10/2025.

Pre-Design

Project Manager/Assignments

02/26 04/28 09/28 05/28

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design distributed for VDOT, City of Falls Church, and County agencies review 12/30/25. 

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 09/2609/2607/25

Nabavi, SeyedPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Construction 10% completed. Dominion Energy authorized on 7/18/24 for pole relocation coordination during 
construction. Additional funding in 2G40-088-092.  

Construction

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:
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