County of Fairfax, Virginia

MEMORANDUM

DATE: July 18,2025
TO: DISTRIBUTION
FROM: Seyed Nabavi, Chief

Transportation Design Division
SUBJECT:  Transportation Design Division Monthly Projects Status Report

Attached is the 2025 July Monthly Projects Status Report for Transportation Design Division
(TDD). This report provides a status summary for capital projects managed by the Department
of Transportation, including those managed within the Utilities Design and Construction
Division (UDCD), Department of Public Works and Environmental Services (DPWES).

This report is being provided only as an email attachment. If a hard copy is warranted or needed,
please advise this office so arrangements can be made in the future. If you are no longer
interested in receiving a copy of the Transportation Design Division Monthly Projects Status
Report, please inform this office and you will be removed from distribution.

If you have any questions, please call 703-877-5600.

WTM/cyd/TDD Status Report Distribution Memo
Attachment: As Stated

To request this information in an alternate format, call the Fairfax County Department
b of Transportation at 703-877-5600 or TTY 711.
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Don Moyer, Engineer III, ACTD

Valerie Pini, Senior Right-of-Way Agent, ACTD

Michael Felschow, Section Chief, Transportation Services Division (TSD)
Edward Reid, Transportation Planner III, TSD

Randall Keeys, Transportation Planner III, TSD

Gissette Moore, Transportation Planner II, TSD

Jeffrey Hermann, Chief, Site Analysis and Transportation Planning Division, STP
Tim Kutz, Transportation Planner III, Transportation Planning, STP
Brook Khorashadi, Section Chief, TDD

Mohamad El Kaissi, Section Chief, TDD

Sonia Shahnaj, Section Chief, TDD

Tan Nguyen, Section Chief, Utility Coordination, TDD

Ayad Bazlamit, Engineer IV, TDD

Dennis Marsh, Engineer IV, TDD

Samira Ahangari, Project Manager, TDD

Behnam Elahi, Project Manager, TDD

Dipesh Pandey, Project Manager, TDD

Marta Kebede, Engineer IV, TDD

Masoud Hojatzadeh, Project Manager, TDD

Galappa Madhusudhan, Project Manager, TDD

Michael Maisel, Utility Coordinator, TDD

Richard Pugh, Utility Coordinator, TDD

Roderick Radzikowski, Project Manager, TDD

Jon Sorenson, Project Manager, TDD

Tom Walsh, Project Manager, TDD

Eldar Yusufoglu, Utility Coordinator, TDD

Caleb Lee, Technical Support Section Chief, TDD

Alex Tsybin, Engineering Technician III, TDD

Erving Olivas Alvarez, TDD

Lisa Witt, Management Analyst IV, Administrative Services

Ally Ward, Financial Specialist I1I, Administrative Services
Fonique Gladden, Management Analyst III, Administrative Services
Jennifer Rosales, Financial Specialist I1I, CFD

Negin Askarzadeh, Transportation Planner IV, CPOD

Amir Farshchi, Transportation Planner III, CPOD

PUBLIC WORKS AND ENVIRONMENTAL SERVICES DISTRIBUTION

Christopher S. Herrington, Director, Department of Public Works and Environmental Services
Carey F. Needham, Deputy Director, DPWES — Capital Facilities

Tiya Raju, Deputy Director, DPWES — Capital Facilities

Rona Courtney, Admin V, Directors Office, DPWES

Shahram Mohsenin, Director, Wastewater Planning and Monitoring Division (WPMD)
William Barrack, P.E., Chief, Engineering Planning & Analysis Branch (WPMD)

Asghar Pariroo, P.E., Engineer IV, Engineering Planning & Analysis Division (WPMD)

Chad Crawford, Director, Maintenance and Stormwater Management Division (MSMD)
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Dennis Cate, Director, Land Acquisition Division (LAD)

Vincent Martucci, Director, Utilities Design and Construction Division (UDCD)
Vickie McEntire Anglin, County Surveyor, UDCD

Chris Jensen, Deputy County Surveyor, UDCD

Peter Vigliotti, Chief, Transportation Infrastructure Branch, MSMD

Janet Burns, Chief, Administrative Support Branch, Capital Facilities

Wen Wang, Administrative Support Branch, Capital Facilities

Scott Bishop, Chief, Transportation Construction Branch, UDCD

Lisa McCorkle, Section Chief, Transportation Construction Branch, UDCD
Deepak Bhinge, Section Chief, Transportation Construction Branch, UDCD
Samuel Engida, Section Chief, Transportation Construction Branch, UDCD
Jeff Fasceski, Sr. Engineer I1I, UDCD

Larry Popoola, Sr. Engineer I1I, UDCD

Timothy Butler, Appraisal Manager, LAD

Kelly Alcon, Project Coordinator, LAD

Clyde Monahan, Project Coordinator, LAD

Mohammed Najeeb, Project Coordinator, LAD

Tajera DeSena, Sr. Right-of-Way Agent, LAD

Jay Herider, Sr. Right-of-Way Agent, LAD

Jim Strayhorne, Sr. Right-of-Way Agent, LAD

Jocelyn Campbell, Right-of-Way Agent, LAD

Nazaneen Mohammed, Right-of-Way Agent, LAD
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Melyssa Owens, Engineering Technician I1I, LAD

Kim Maye, Engineering Technician 11, LAD

Robert Middleton, Engineering Technician III, LAD

SUPERVISOR OFFICE

Braddock District Supervisors Office
Dranesville District Supervisors Office
Franconia District Supervisors Office
Hunter Mill District Supervisors Office
Mason District Supervisors Office

Mount Vernon District Supervisors Office
Providence District Supervisors Office
Springfield District Supervisors Office
Sully District Supervisors Office

PLANNING COMMISION

Phillip Niedzielski-Eichner, Chairman, At-Large
Timothy John Sargeant, Vice Chairman, At-Large
Evelyn Spain, Secretary, Sully District

John Ulfelder, Parliamentarian, Dranesville District
Mary Cortina, Braddock District

Christopher Landgraf, Franconia District
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John Carter, Hunter Mill District

Alis Wang, Mason District

Walter Clarke, Mount Vernon District

Jeremy Hancock, Providence District

Candice Bennett, At- Large

VIRGINIA DEPARTMENT OF TRANSPORTATION (NOVA District)

Terry Yates, District Project Development Engineer

Andy Beacher, Assistant Director, Transportation and Land Use, Fairfax & Arlington Counties
Minwoo Ha, Manager, VDOT NOVA District, Preliminary Engineering

Angel Tao, Manager, NOVA Local Assistance

Amir Salahshoor, Assistant Manager, Local Assistance Program

Shane Lupo, Northeast Region Utilities Manager, NOV A Right of Way

Alex Faghri, Land Use Specialist, Land Development

Carol Sinclair, Program Management Analyst, Programming and Investment Management
Steven E. Welch, Transportation & Land Use Director, Fairfax & Arlington Counties
Houda Ali, Assistant Transportation & Land Use Director, Fairfax & Arlington Counties
Robert Burton, Area Land Use Permit Manager, Fairfax & Arlington Counties

Sofia Pinedo, Project Coordinator, NOVA Local Assistance Program

Melissa Henderson, LUP Plan Review Coordinator, NOVA Local Assistance Program
John Russell, Engineering Supervisor, Materials QA

Afsaneh Mirpour, Maintenance

UTILITY COMPANIES

Pasquale Arcese, Chief Utilities Engineer, Fairfax Water
Robert Cotten, Fairfax Water

Patrick Huynh, Fairfax Water

Richard Pelle, Fairfax Water

Allan Melliza, Washington Gas

Mark Tajnai, Washington Gas

MISCELLANEOUS DISTRIBUTION

Brendon Hanafin, Division Director, Development, FCPA

Randall Farren, Branch Manager, Planning, FCPA

Andy Royse, Branch Manager, Land Management, FCPA

Zachary Larnard, HHS Planning & Capital Facilities Manager, Department of Neighborhood
& Community Development

Honorable Thomas P. Sotelo, Juvenile District Court

Edythe Kelleher, Southeast Fairfax Development Corporation

Jennifer Miller (DCE)
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
02/18 04/19 06/20 06/26 06/27 10/27 10/27 03/23 03/23 01/23 04/23 08/27 08/25 08/26 11/27 12/27 01/28 02/28 03/28 03/30 03/30
Cinderbed Bikeway - Cinderbed Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Rd.Bikeway PMTDD: Kebede, Marta Pedestrian and bicyclist access PE UPC #106143, RW UPC #118128 . TPP ID#122. FCDOT and VDOT are coordinating on splitting the project into two
102/500-C50000 Franconia improvements along Cinder Bed phases, Phase I- Southern Segment, and Phase II-Northern Segment. Coordination with WMATA for utility easement and
PMUTL:  Yusufoglu, Eldar Road from Barry Road to permit is in progress. Community and staff meeting is scheduled for 8/14/25. Design revision for the northern segment is in
AA1400137-15-0 Mount Vernon . .
AA1200137-15 £18,050,000 PM LAD:  Monahan, Clyde Newington Road to include 2 progress.
e PM UDCD: Engida, Samuel pedestrian bridges
$7,465,864 )
PM CPTED: Lilley, Ronald
Land Acquisition
02/18 08/18 03/19 08/20 07/22 02/22 08/23 05/21 NA 04/22 NA NA 04/22 03/24 01/24 12/23 01/24 02/24 04/24 12/23 08/25
Van Dorn St. Pedestrian and Bike Project Manager/Assignments Project Description Monthly Remarks On Hold ]
. . . . . 0 .
Improvements — Oakwood Rd. to PMTDD: Bazlamit, Ayad O C.onstruct approximately _2,000 UPC #109607. TPP ID# 182. Construction 82% complete. CN scheduled completion 8/12/25.
Alexandria linear feet of 8-10 foot wide
102/500-C50000 Franconia walkway along east side of South
PM UTL:  Pugh, Richard
AA1400141-16-0 g Van Dorn Street f.rorrT Oal_<wood
PMLAD:  Guy, Sarah Road to Alexandria City Line
AA1400141-16 $3,852,500 ’
%0 PM UDCD: Engida, Samuel
PM CPTED: Luo, Caijun
Construction
10/21 10/22 NA 02/24 08/24 10/25 11/25 12/24 NA 04/25 04/25 12/25 NA NA 02/26 03/26 04/26 05/26 07/26 07/27 07/27
Columbia Pike Streetscapes, Phase | Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 ! Mason PMTDD: Sorensen, Jonathan Construct new sidewalk and UPC #118238. TPP ID# 21005. RW authorization package approved on 4/28/25. NTP package and work order submitted
PMUTL:  Nguyen, Tan complete street elements along to LAD on 4/29/25. LAD to be completed by 12/31/25. No utility impact. 0 of 6 properties acquired.
AA1400159-21-0 PMLAD: Herider, Jay the south side of Columbia Pike
AA1400159-21 2,651,134 ; ;
$ PM UDCD: Bhinge, Deepak from Backlick Road to Tom Davis
$1,255,000 . Drive
PM CPTED: Malik, Zuhra
Land Acquisition
10/23 09/24 09/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 brovidence PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. Intermediate design is in progress. Additional survey requested 4/16/25. Partial survey received 5/29/25.
) PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road Coordination with FCPA, MITRE and SOMOS ongoing. Response to comments from the 11/13/24 community information
AA1400164-23-0 Dranesville M LAD: in Tysons meeting sent 3/24/25.
AA1400164-23 $50,250,000
PM UDCD:
$28,700,950 "
PM CPTED: Luo, Caijun
Design
Friday, July 18, 2025 Page 1 of 26




Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
03/22 07/24 10/25 04/26 12/26 12/27 12/27 08/26 10/26 12/26 01/27 10/27 10/27 10/28 05/28 07/28 08/28 09/28 11/28 05/30 05/30
onHold [

Mason Neck Trail N
102/500-C50000
AA1400165-23-0
AA1400165-23

Mount Vernon

$9,250,000
$7,974,200

Design

Pedestrian Access Improvements

Pohick Road Sidewalk (Rt 1 to 1-95)
102/500-C50000
AA1400171-25-0
AA1400171-25

Mount Vernon

$13,541,768
$12,614,368

Pre-Design

Sunrise Valley Drive Cycle Track

102/500-C50000 Hunter Mill

AA1400173-25-0

AA1400173-25 $31,826,348
$28,373,356

Pre-Design

Wiehle Ave @ W&OD Trail

RMAG

102/500-C50000 Hunter Mill

RMAG-102

AA1400102-13 $14,653,240

$0

Construction

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:  Maisel, Michael

PM LAD:

PM UDCD:

PM CPTED: Stevens, Daniel

TBD TBD TBD TBD
Project Manager/Assignments

PM TDD: Bazlamit, Ayad O

PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy

PM UDCD: Carlin, Craig

PM CPTED: Luo, Caijun

TBD TBD TBD TBD
Project Manager/Assignments

PM TDD:  El Kaissi, Mohamad

PM UTL:  Nguyen, Tan

PM LAD:

PM UDCD:

PM CPTED:

11/14 04/15 10/16 05/18

Project Manager/Assignments

PMTDD: Shahnaj, Sonia
PM UTL:  Pugh, Richard
PM LAD:  Alcon, Kelly
PM UDCD: Engida, Samuel

PM CPTED: Aguayo, Vanessa

Monthly Remarks
1. UPC #122888. TPP ID #206. Intermediate Design is in progress. Geotechnical consultant DMY completed borings on

6/24/25. Design consultant has completed updating cross sections and updated Retaining Wall profiles & Hydraulic work is in
progress. NTP issued to design consultant on 5/20/25.Supplemental Survey received from LSB on 6/4/25.Section 106
consultation package submitted to VDHR on 6/26/25 is under review. NEPA document and support
documentation on 5/27/25. VDOT PE Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.

Project Description
Construct 10-foot SUP along

Gunston Road from Pohick Bay
Golf Course to Julia Taft Way
with ADA ramps, crosswalks,
retaining wall, major drainage
and grading work

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold L]
Pohick Road from Route 1 to Onsite meeting with consultant was held on 4/14/25. Topographic Survey was requested on 4/28/25, with a completion date of
I-95. Pedestrian Improvements. 9/5/25. Received the first draft of the consultant's fee proposal 5/8/25 and is under review. The schedule will be established once the
Install missing links, improve design contract is executed and the survey is completed.
existing pedestrian facilities, and
provide 8-10 foot SUP on both
sides of Pohick Road from
Acrnannarvl, DAaad +A |l Aaavranan

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold L]
Project scope includes providing UPC #122978: Task order contract negotiation is in progress. On-call design consultant has been selected for this project.
new cycle tracks (protected bike Kickoff meeting with VDOT held on Tuesday 5/27/25.
lanes), protected intersections,
and reconstructing Sunrise Valley
Drive from Monroe Street to
Fairfax County Parkway.

12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 04/25 04/22 04/22 08/22 09/22 12/22 11/20 07/25

on Hold [

Monthly Remarks

UPC #107439. RMAG ID# 5.: Construction is 96% complete. Pedestrian bridge opened 7/24/24. Cox has one handhole to
adjust to grade. Dominion to install new streetlight pole. Construction schedule adjusted from 8/23/24 to 7/31/25 for delay in
utility relocations of unknown cables, winter weather and new gas line conflict. LSB to re-monument new ROW line after
construction completion.

Project Description
Construct bicycle and pedestrian
grade separated crossing

Page 2 of 26




Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

09/21 09/22 05/23 03/24 01/25 08/25 08/25 NA NA 11/24 12/24 07/25 07/25 04/26 06/26 07/26 08/26 10/26 01/27 11/27 11/27
Shrevewood Elementary SRTS Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 brovid PMTDD:  El Kaissi, Mohamad Addition of new marked UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW

- rovidence PMUTL:  Pugh, Richard crosswalks across Shreve Road Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon. Utility Relocations in progress. Dominion
SRTS-157 PMLAD:  Monahan, Clyde and 10-foot wide walkway completed portion of their work. Received No-Conflict Letter from Washington Gas.
AA1400157-21 $3,000,000 PM UDCD: Bhinge, Deepak connections serving Shrevewood
1,110,384
$ PM CPTED: Curtis, Tina Elementary School and W&O0OD
L Trail

Land Acquisition

03/23 06/24 07/25 10/25 11/26 03/27 03/27 11/25 TBD 04/26 04/26 01/27 TBD TBD 05/27 05/27 06/27 07/27 09/27 07/28 07/28
Bush Hill Elementary School SRTS Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 v F ) PMTDD: Elahi, Seyedbehnam Nine hundred linear feet of UPC #121567. Intermediate design is in progress. Advanced intermediate set received on 6/23/25. Meetings with consultant

- ranconia PMUTL:  Pugh, Richard sidewalk from Ninian Avenue to held on 6/27/25 and 7/9/25, and comments sent regarding the advanced set. Scope closing meeting held on 1/31/25, and
SRTS-163 PMLAD: Herider, Jay Larno Drive the scope was closed. Revised Appendix A received on 2/4/25. PE authorization received on 1/25/23. 0 out of 8 properties are
AA1400163-23 $3,671,468 PM UDCD: required. Major utility relocation is required by Washington Gas. A small amount of in-plan relocation is needed for Fairfax
2,334,468 ) ili i i i i ict.
$ PM CPTED: Curtis, Tina Water. Other utility relocations are either minor or not in conflict

Design

08/18 NA 03/19 10/20 03/23 06/21 07/25 08/22 NA NA 10/22 06/25 03/21 08/22 NA 08/25 09/25 10/25 12/25 06/26 07/26

On Hold []

VRE Rolling Road Station Parking Lot
Expansion

124/400-C40011 Springfield

2G40-055-000-A-0

2G40-055-000 $4,950,000
$1,050,000

Design

Giles Run & Laurel Hill

Giles Run & Laurel Hill
124/400-C40011
2G40-067-000-0
2G40-067-000

Mount Vernon

$5,200,000
$1,350,000

Design

Friday, July 18, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Yusufoglu, Eldar

PM LAD: Mohammed, Nazaneen
PM UDCD: Fasceski, Jeff

PM CPTED: Abifadel, Gibran

12/17 NA 08/18 11/19

Project Manager/Assignments

PM TDD: Kebede, Marta
PMUTL:  Pugh, Richard

PM LAD:  Najeeb, Mohammed
PM UDCD: Ander, Haroon

PM CPTED: Borkowski, Tad

Monthly Remarks
TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. Received comments from LDS for plan design on

5/13/25. Structural plans for retaining wall approved pending on approve of plan design. Dominion Energy to finalize their
plan and estimate pending approved parking lot lighting design. Update Railroad agreement submit for review and comments
on 4/30/25. Appley for VDOT permit

Project Description
Surface parking lot expansion

08/25 10/21 04/27

On Hold []

03/25 04/20 06/25 08/21 NA NA 08/21 02/22 NA NA NA 06/25 07/25 08/25

Monthly Remarks

4th Final PI Plan submission made on 6/5/25 for VDOT and LDS review and approval, and it is in progress. Street Light
installation will be coordinated with Dominion Energy during the project construction. Construction schedule is to be revised,
following upcoming discussion with UDCD.

Project Description

Improve existing park access
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton
Road and the Laurel Hill Adaptive
Reuse Development

Page 3 of 26




Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
12/22 04/22 07/24 07/25 01/26 08/25 08/27 08/25 09/25 NA 10/25 05/26 06/26 06/27 NA 10/27 11/27 12/27 04/28 12/28 12/29
shirley Gate Road Project Manager/Assignments Proiejct Description Monthly Remark? ) _ . o onHold [
124/400-C40013 Braddock PMTDD:  Marsh, Dennis Interim tvyo-lane road Revenue sharing project number AA1400170-2§ UPC#12575_4_ effectl\_le l_l/ 05( 25, Prefinal pl_ans distributed on
2640.079-000-0 Springfield PMUTL:  Maisel, Michael constructhn from Braddock 7/9/2925 _and_ commer_wts are du_e 8/8/2025. 17.propert|es affected. Utility coordination with NOVEC, Verizon, Cox, and
PM LAD:  Monahan, Clyde Road to Fairfax County Parkway, Colonial Pipeline ongoing. WGL issued no-conflict letter.
2G40-079-000 $42,500,000 PM UDCD: Fasceski, Jeff including active transportation

$26,000,000

Design

Sunrise Valley Drive Walkway-Reston
Parkway-Soapstone NS

RMAG Phase Il

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Burke Rd. Realignment - Aplomado Dr.to
Parakeet Dr

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Springfield

2G40-087-003-0

2G40-087-003 $9,000,000
$0

Bid Advertisement

Electric Avenue/Cedar Ln. - NB Left Turn
Lane

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Providence

2G40-087-004-0

2G40-087-004 $4,500,000
S0

Design

Friday, July 18, 2025

03/18

12/16

03/23

PM CPTED: Curtis, Tina

06/18 04/21 04/22

Project Manager/Assignments
PM TDD:

Shahnaj, Sonia

PM UTL:  Maisel, Michael
PM LAD:  Monahan, Clyde
PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

01/17 05/17 02/18

Project Manager/Assignments

PM TDD: Marsh, Dennis
PM UTL:  Nguyen, Tan
PM LAD:  Najeeb, Mohammed

PM UDCD: Cutler, Tom
PM CPTED: Luo, Caijun

TBD TBD TBD

Project Manager/Assignments
PM TDD:  El Kaissi, Mohamad

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Stevens, Daniel

facilities and access to future
Patriot Park East
12/22

03/23 01/25

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive

08/24 08/22 12/24

Project Description

Realign Burke Road to eliminate
hazardous curve and upgrade
storm drainage facilities at
stream crossing to minimize
flooding

TBD TBD TBD

Project Description
Add left turn lane on Cedar Lane

and Electric Avenue, including
intersection improvements

10/25 10/25 10/25 10/24 06/26

Monthly Remarks On Hold L]
TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working
with the owner on final order/signed agreement. LAD completion 6/14/24. Dominion PS&E is being executed. Some utility

hand holes from most companies previously listed will need to be adjusted to grade during construction. Scheduled adjusted
from 11/29/25 to 6/30/26 for delay in obtaining VDOT signal permits and Dominion relocation.

12/22 03/23 NA 12/22 06/24 06/23 06/25 NA 09/25

09/19 11/19 NA 12/19 07/24 08/24 09/25 NA 04/25 06/25 07/25 09/25 12/24 09/26
Monthly Remarks on Hold L]
TPP ID#23. Bid Advertisement on 6/30/25. 5 contractors prequalified. Dominion relocation complete. Cox and Verizon
relocation work in progress.
TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
onHold [

Monthly Remarks

TPP ID#26. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant held
on 5/8/25 to discuss submission. NTP to consultant to finalize the selected design option along with the traffic analysis sent to
consultant on 4/3/25. Updated utility designation received and sent to consultant 11/6/24.

Page 4 of 26




Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Backlick Road and Industrial Road 04/19 12/19 08/20 06/22 11/23 03/23 07/25 04/23 NA NA 04/23 06/25 NA NA NA 08/25 09/25 10/25 01/26 12/24 06/27
Six Year Plan HB2313 Local Spot Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Improvements PMTDD:  Nabavi, Seyed Construct a left turn lane on TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to
124/400-C40013 Mason Backhck_ Ro;d, including UDCD on 06/25/25. LAD completion memo received on 06/03/25.

PMUTL:  Yusufoglu, Eldar pedestrian improvements along
2G40-087-010-0 Braddock . K .

PM LAD:  Herider, Jay northbound side of Backlick Road
2640-087-010 »7,000,000 PM UDCD: Fasceski, Jeff between Hechinger Drive and

0 .
» PM CPTED: Alexandrow, Nikolai Industrial Road
Land Acquisition
Terminal Rd LTL at Rt 286 05/19 09/19 02/20 12/20 07/21 05/22 02/23 07/21 07/21 NA 08/21 08/22 06/22 02/24 NA 08/23 09/23 10/23 12/23 08/24 03/26
onHold [

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013
2G40-087-020-0
2G40-087-020

Mount Vernon

$4,350,000
$0

Construction

Shreve Road SUP Falls Church

124/400-C40013 Providence

2G40-087-025-0 Dranesville

2G40-087-025 $6,900,000
S0

Design

Chesterbrook Rd. Walkway Southside -
Maddux Ln to 41st St

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-005-0

2G40-088-005 $7,500,000
$5,183,182

Utility Relocation

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:  Maisel, Michael
PM LAD:  Alcon, Kelly

PM UDCD: Walelign, Mahlet

PM CPTED: Alexandrow, Nikolai

11/24 NA 12/25

08/26

Project Manager/Assignments

PM TDD: Kebede, Marta
PM UTL:  Nguyen, Tan
PM LAD:  Najeeb, Mohammed
PM UDCD:
PM CPTED:
09/20 12/20 05/22

09/22

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:  Maisel, Michael
PM LAD:  Herider, Jay

PM UDCD: Bhinge, Deepak

PM CPTED: Steinhilber, Will

Monthly Remarks

TPP ID#027.03. Construction 85% complete.

Pole A and Pole | are still under review with VDOT. Assuming we receive VDOT approval by July, the mast arm
has a six-month lead time. Including an additional two months for installation and miscellaneous work, Projecting

Project Description

Addition of left turn lane on
eastbound Terminal Road at the
intersection of Fairfax County

Parkway March 2026 as the new substantial completion date.

02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28 02/30 02/30
Project Description Monthly Remarks On Hold ]
Construct a 10 LF SUP along the Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate Design. The
east side of Shreve Road design team is reviewing the public comments received from the public information meeting and evaluating them to
between Route 7 and the W&OD incorporate in the design.

Trail

07/23 04/25 06/25 11/23 11/23 NA 11/23 03/25 09/24 09/25 NA 06/25 08/25 09/25 10/25 10/28 10/28
Project Description Monthly Remarks On Hold L]
Construct walkway on southside TPP ID#107. Final sign construction package submit to UDCD on 7/9/25. NTP for Cox issued on 10/1/24, Dominion
of Chesterbrook Road relocation construction update and schedules being developed.

Construction will be in two phases. Phase one construct 1,090 feet sidewalk & relocation of water line and phase two
remaining 2,150 feet sidewalk and include Stormwater project.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Creek Crossing E - Fairway Drive to Old 12/21 NA NA 01/23 TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Courth Rd.

ourthouse onHold [

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

Sleepy Hollow Rd. Walkway - Columbia
Pike to Route 7

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Mason

2G40-088-028-0

2G40-088-028 $7,150,000
$0

Post-Construction

Idylwood Road Walkway (Hillside to
Idylwood Ct)

CSYP C&Il Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-043-0

2G40-088-043 $2,400,000
$1,250,000

Design

Peace Valley Ln Walkway (Diamond Dr
to Mansfield Rd)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Mason

2G40-088-049-0

2G40-088-049 $900,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:

PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Bandy, Audra

08/16 01/17 03/18 12/19
Project Manager/Assignments
PM TDD: Shahnaj, Sonia
PM UTL:  Nguyen, Tan
PM LAD: DeSena, Tajera
PM UDCD: Cutler, Tom
PM CPTED: Askarzadeh, Negin
03/24 04/24 05/25 10/25

Project Manager/Assignments

PM TDD: Bazlamit, Ayad O

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Rauof Hassanzadeh, Behn

08/18 NA

Project Manager/Assignments

01/19 08/24

PM TDD: Radzikowski, Roderick
PM UTL:  Yusufoglu, Eldar

PM LAD:  Herider, Jay

PM UDCD: Ander, Haroon

PM CPTED: Stevens, Daniel

Project Description
Replace substandard sidewalk
and fill in missing sidewalk
connections along the east side
of Creek Crossing Road from
Fairway Drive to Old Courthouse
Road
01/21

02/21 11/21

Project Description

Construct approximately 4,789
LF of 6-foot sidewalk, drainage
improvements, and retaining
wall along Sleepy Hollow Road

04/26 05/26 11/26

Project Description
Construct a shared use path

along the west side of Idylwood
Road from Idylwood Court to
Hillside Drive in Falls Church

02/25 05/25 04/25

Project Description

Construct approximately 825 LF
of 5-foot concrete sidewalk along
Peace Valley Lane near Justice
High School

10/20

01/26

11/24

Monthly Remarks

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current
agreement with Town of Vienna only includes design.

06/22 07/22 09/22 12/22 02/24

On Hold []

NA NA 10/20 10/21 04/21 04/22 NA 06/22

Monthly Remarks
TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from

VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES
Notice of Termination 6/4/24.

06/27 04/28 04/28

On Hold []

NA 02/26 10/26 04/26 07/26 NA 04/27 05/27 05/27

Monthly Remarks
TPP ID #137 Intermediate design plans were submitted to VDOT and LDS for review on 4/24/25. VDOT's comments

received 5/28/25 and consulting is currently working on addressing these comments. LAD work order request was submitted
for title search and on 4/1/25

10/25 09/23 04/26

OnHold []

NA NA 11/24 03/25 NA NA NA 08/25 09/25 09/25

Monthly Remarks

TPP ID#161. The LDS Land Disturbance and Stormwater Permit received 3/31/25. Draft construction package sent to UDCD
3/12/25. Land acquisition completed 3/11/25. VDOT Land Use Permit received on 5/2/25. Final construction package to UDCD
in progress.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Crestview Dr Walkway (Ferris to Builders)  06/24 09/24 02/25 11/25 04/26 08/26 11/26 01/26 TBD NA 02/26 10/26 TBD 01/27 NA 03/27 04/27 05/27 06/27 07/27 03/28
onHold [

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-054-0

2G40-088-054 $2,250,000
$1,500,000

Design

Great Falls St Walkway (Grande to
Haycock)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-057-0

2G40-088-057 $725,000
S0

Design

Kirby Road Walkway (Mori to

Chesterbrook)

CSYP C&Il Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-069-0

2G40-088-069 $3,900,000
S0

Construction

Route 50 Walkway (Lindenwood Ln to
Nutley St)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Providence

2G40-088-073-0

2G40-088-073 $2,900,000
$0

Construction

Friday, July 18, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

10/22

Radzikowski, Roderick

Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon
: Curtis, Tina

10/22 05/23

02/24

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

03/18

Elahi, Seyedbehnam
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha
PM CPTED: Rauof Hassanzadeh, Behn

08/18 09/19

07/20

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:

PM UDCD:

Bazlamit, Ayad O
Pugh, Richard
Strayhorne, Robert

Samiyi, Bijan

PM CPTED: Abifadel, Gibran

02/19

12/20 02/21

07/21

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:

PM UDCD:

Marsh, Dennis
Maisel, Michael
Monahan, Clyde
Fasceski, Jeff

PM CPTED: Steinhilber, Will

Project Description
Construct new 6-foot sidewalk

with curb and gutter along west

side of Crestview Drive from
Ferris Avenue to Builders Road

02/25

09/25

Project Description
Construct approximately 540 LF

of sidewalk along the west side
of Great Falls Street from
Haycock Road to Grande Lane

04/22

04/21

Project Description
Construct approximately 1,300

LF of 5-foot concrete sidewalk

along the east side of Kirby Road

06/22

08/22

Project Description

Approximately 360 LF of 10-foot

09/25

10/23

11/22

wide SUP along north side of
Route 50 with signalized

crosswalks and wayfinding signs

Monthly Remarks
TPP ID #196. Prefinal design in progress. In person public information meeting held 5/7/25. Comments due 5/21/25. Utility
test pits underway. Schedule adjusted based on the design delivery date.

05/26 05/26
On Hold []

10/24 NA NA 11/24 07/25 02/25 07/25 NA 10/25 10/25 10/25 11/25

Monthly Remarks

TPP ID# 201. 2nd final design is in progress, advance set received on 6/27/25 and comments sent to consultant on 7/3/25.
LAD completion memo received on 6/23/25. Land rights for 3 out of 3 properties have been acquired. Base on meeting with
property owner and supervisor office on 5/28/25 final alternative option for design selected. TMP approved on 1/27/25. LDS
approved the project data sheet on 10/2/24. AT&T to mobilize onsite to clear the existing bamboo to allow for vault
relocation. FCDOT has provided NTP Authorization for AT&T Plan and Estimate to relocate their vault out of proposed
sidewalk into toe of slope up to the existing right-of-way line.

08/21 NA NA 08/21 03/22 04/22 08/23 NA 02/24 02/24 03/24 03/24 06/22 11/24
Monthly Remarks On Hold L]
TPP ID# 238. Construction was substantially completed on 11/22/24. VDOT Punch List received on 2/21/25 and have been
addressed on 3/21/25, awaiting VDOT final inspection.

01/22 NA NA 01/22 06/22 01/22 10/24 NA 10/23 05/24 06/24 11/24 12/23 10/26
Monthly Remarks On Hold L]
TPP ID# 87.02 Construction 40% complete.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
01/16 12/18 TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09/19 09/19 09/19 03/20 05/20 05/23 10/24
. . . _— onHold [
. Pr Man r ignmen Proj Description Monthly Remark
Rt.28 Widening (PWC L to Rt.29) NVTA-70 ojectianage /.ASS grrvents ,0 s — EMArxs . L . . . .
124/400-C40017 sul PMTDD:  Bazlamit, Ayad O Widen Route 28 from 4 lanes to UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit
_u y PM UTL:  Maisel, Michael 6 lanes from Prince William release.
2G40-100-000-0 Springfield PMLAD:  Cate, Dennis County line to Route 29
2G40-100-000 $77,400,000
PM UDCD:
($701,889) )
PM CPTED: Stevens, Daniel
Post-Construction
02/20 07/21 06/23 08/24 09/25 09/25 10/26 03/25 08/25 NA 08/25 04/26 04/26 12/27 NA 08/27 10/27 11/27 01/28 09/28 05/29
onHold [

Balls Hill Rd/Old Dominion Dr Int

124/400-C40013
2G40-152-000-0
2G40-152-000

Design

Commerce Street

Dranesville

$28,250,000
$7,801,549

Commerce Street Crosswalk

124/400-C40011
2G40-181-000-0
2G40-181-000

Design

Franconia

$350,000
$75,000

Lee Chapel Road Improvements

124/400-C40011
2G40-206-000-0
2G40-206-000

Design

Friday, July 18, 2025

Springfield

$9,000,000
$4,000,000

Project Manager/Assignments

PM TDD: Shahnaj, Sonia
PM UTL:  Maisel, Michael
PM LAD:  Campbell, Jocelyn
PM UDCD:

PM CPTED: Stevens, Daniel

08/22 NA NA 02/26

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:

PM LAD: DeSena, Tajera
PM UDCD:

PM CPTED: Luo, Caijun

02/24

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

11/24 08/25 02/26

Nguyen, Tan
Herider, Jay

Project Description
Intersection improvements,

including pedestrian facilities

06/26 06/27 06/27

Project Description
Pedestrian infrastructure

improvements along Commerce
Street between Old Keene Mill
Road and Amherst Avenue

TBD TBD TBD

Project Description
Lower Lee Chapel Road by
removing two hills

06/27

TBD

Monthly Remarks
TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24. Land

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25.
Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion
plats received 7/1/25. Verizon & Cox plats anticipated in August 2025.

NA NA 10/25 02/27 NA NA NA 05/27 NA NA 08/27 02/28 02/28
Monthly Remarks On Hold L]
Pre final design and crosswalk study are in progress. NTP issued on 06/18/25. The amendment to the design
task order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a
Rectangular Rapid Flashing Beacon (RRFB) to accommodate the turning radius of large trucks.

TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD

on Hold [

Monthly Remarks

Intermediate design in progress and anticipated by the end of July. Geotechnical investigation in progress. Final Version of
TO#20 received from HDR on 07/09/2025 for new environmental scope concerning section 6(f) and NEPA documentation and
in the final stage of its execution. Coordination with VDOT is ongoing regarding the VDOT land swap with the FCPA land
within the ROW. Potential impact on five properties, including FCPA. Remaining schedule will be updated after coordination
with utility section upon receipt of the intermediate design plan.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

00575 Buckman Rd EB @ Russell Rd 11/23 NA 07/24 12/24 05/25 05/26 05/26 08/25 NA NA 08/25 04/26 NA NA NA 06/26 07/26 08/26 09/26 01/27 01/27
onHold [

Bus Stop Improvements
124/400-C40011
4YP202-00575
TS-000016-059

Mount Vernon

$0
S0
Design

01044 Little River Turnpike EB @ Oasis
Drive

Bus Stop Improvements

124/400-C40011 Mason

4YP202-01044

TS-000015-026 $250,000
$250,000

Design

02101 Gallows Rd NB @ Rt 29

Bus Stop Improvements

124/400-C40011 Providence

4YP202-02101

TS-000017-048 S0
S0

Design

02125 Gallows Rd NB @ Willow Oaks
Corporate Dr

Bus Stop Improvements

124/400-C40011 Providence

4YP202-02125

TS-000017-049 S0
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PM TDD: El Kaissi, Mohamad

PM UTL:

PM LAD: Mohammed, Nazaneen
PM UDCD: Carlin, Craig

PM CPTED:

08/22 NA 02/24 07/24
Project Manager/Assignments
PM TDD: Hojatzadeh, Max
PM UTL: Pugh, Richard
PM LAD:

PM UDCD: Ander, Haroon
PM CPTED:

12/24 03/25 06/25 NA
Project Manager/Assignments
PMTDD: Ahangari, Samira
PM UTL:

PM LAD:  Campbell, Jocelyn

PM UDCD: Carlin, Craig

PM CPTED:

12/24 03/25 06/25 NA

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:

Ahangari, Samira

Project Description
Loading pad with bench and
trash can

12/24 09/25 09/25

Project Description

Install new bus pull-out, loading
pad, shelter, and trashcan along
Little River Turnpike.

11/25 11/26 11/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/25 11/26 11/26

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

NA

01/26

NA

Monthly Remarks

Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey Branch on
6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final review on
5/8/25. VDOT L&D and VDOT TE clearance was received on 5/1/25. Final design sent to VDOT Location & Design (L&D) and
VDOT Traffic Engineering (TE) on 3/28/25.

NA NA NA NA 03/25 08/25 NA 11/25 11/25 11/25 02/26 07/25 05/26

Monthly Remarks On Hold []

Task Order #20 - 2nd final plan submit for review and comments on 5/14/25. Received comments on 6/12/25. procced to
response comments.

TBD NA NA NA NA NA NA 05/27 11/27 11/27

On Hold []

02/26 10/26 02/27

Monthly Remarks
The final design is in progress. The intermediate design was received on 06/05/25 and comments were sent to the consultant
on 07/11/25. The concept design was received on 03/27/25, and comments were sent to the consultant on 04/10/25. The

survey was completed on 03/05/25. The Task Order was executed on 12/04/24, and the Notice to Proceed (NTP) was issued
on 12/10/24. The survey request was sent on 10/17/24.

NA NA NA NA NA NA NA TBD NA NA 05/27 11/27 11/27

Monthly Remarks On Hold ]
The final plan is in progress. The intermediate design was received on 06/05/25 and comments were sent to the consultant
on 07/11/25. The concept design was received on 03/14/25, and comments were sent to the consultant on 04/10/25. The
survey was completed on 02/21/25. The Task Order was executed on 12/04/24, and the Notice to Proceed (NTP) was issued
on 12/10/24. The survey request was sent on 10/17/24.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02151 Glade Dr SB @ Dosinia Ct 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
onHold [

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

T5-000013-053 $0
S0

Design

02864 North Kings Hwy SB @ Fort Dr

Bus Stop Improvements

124/400-C40011 Franconia

4YP202-02864

TS-000014-049 S0
$0

Land Acquisition

03386 South Lakes Dr WB @ Seahawks
Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

TS-000013-052 S0
$0

Land Acquisition

03499 Sunrise Valley Dr WB @ Glen Echo
Rd

Bus Stop Improvements

124/400-C40011 Dranesville

4YP202-03499

TS-000012-030 S0
$0

Land Acquisition

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

11/23 NA 05/24

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig

PM CPTED:

Ahangari, Samira

12/23 NA 06/24

Project Manager/Assignments

PM TDD: Ahangari, Samira
PM UTL:

PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Nguyen, Tan
Campbell, Jocelyn
Carlin, Craig

NA

NA

NA

Project Description
Loading pad with bench and
associated tree pruning

10/24 10/25 10/25

Project Description
Loading pad with bench and
trash can

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

Monthly Remarks
Final Design is in progress. Consultant addressing comments received from UDCD on Draft Construction Package submitted
on 6/18/25.

LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Land Acquisition
Completion Memo received on 5/7/25.

11/24 NA NA 12/24 09/25 NA NA NA 12/25 NA NA 03/26 11/26 11/26

Monthly Remarks On Hold []

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.Proceeding
with the Letter of Permission.

05/25 NA NA 06/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks on Hold L]

LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.
02/25 TBD NA 06/25 11/25 TBD 11/24 NA 02/26 NA NA 05/26 11/26 11/26
OnHold []

Monthly Remarks
LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

03800 Wiehle Ave SB @ Isaac Newton Sq 03/24 NA 09/24 NA 11/24 02/26 02/26 03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27
onHold [

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

T5-000013-055 $0
S0

Land Acquisition

04732 Wiehle Ave NB @ Roger Bacon Dr

Bus Stop Improvements
124/400-C40011
4YP202-04732
TS-000013-054

Hunter Mill

$0
$0

Construction

06408 Hunters Woods Plz

Bus Stop Improvements
124/400-C40011
4YP202-06408
TS-000013-050

Hunter Mill

S0
S0
Land Acquisition

5000177 Old Keene Mill Rd WB @ Bland
St

Bus Stop Improvements

124/400-C40011 Franconia

4YP202-5000177

TS-000014-047 $300,000
$300,000

Land Acquisition

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Ahangari, Samira
Nguyen, Tan
Herider, Jay
Carlin, Craig

11/23 NA 04/24 NA

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig
PM CPTED:

12/23 NA 06/24 NA
Project Manager/Assignments
PMTDD: Ahangari, Samira
PM UTL:

PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:
01/23 06/23 09/23 NA

Project Manager/Assignments

PMTDD: Madhusudhan, Galappa
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Campbell, Jocelyn

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

07/24 03/25 05/25

Project Description
Install bench to existing pad

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

03/24 09/24 09/25

Project Description

Loading pad with shelter, bench,
trash can and sidewalk along
with associated retaining wall
and grading work.

09/24

02/25

06/24

Monthly Remarks
LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat
received on 02/11/25. Utility designation was completed on 11/14/24.

NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
Monthly Remarks on Hold [ ]
LAD NTP 9/5/24. Land Acquisition completion Memo received on 12/3/24. Substantial Construction 6/30/25.

NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks On Hold L]
LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

NA NA 06/24 08/25 NA NA NA 10/25 11/25 11/25 12/25 05/25 03/26

on Hold [

Monthly Remarks
Land Acquisition is in progress. Responses sent to property owners queries on 7/1/25. LAD NTP 6/24/24. Updated final plat
received 6/24/24. Land rights on 0 of 2 property have been acquired. LAD is coordinating with the property owner to get the
offer package signed. Schedule adjusted due to delay in getting property rights from the owner.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
01/21 11/21 NA 09/22 11/23 07/24 02/24 02/23 NA NA 03/23 11/23 NA NA NA 05/24 06/24 07/24 09/24 02/26 10/25
onHold [

Innovation Station North Neighborhood
Access SUP

124/400-C40011 Dranesville

ST-000048-001-0

ST-000048-001 $8,810,964
S0

Construction

Redd Road Walkway (Idylwood to
Pimmit)

124/400-C40013 Dranesville

ST-000056-001-0

ST-000056-001 S0
$0

Pre-Design

7619 Route 29 WB at Waples Mills Rd

124/400-C40011 Braddock

TS-000011-038-0

TS-000011-038 S0
$0

Design

7620 Route 29 EB at Shirley Gate Rd

124/400-C40011 Braddock

TS-000011-039-0

T5-000011-039 $0
S0

Design

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Shahnaj, Sonia

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Samiyi, Bijan

PM CPTED: TBD, To Be Determined

TBD TBD TBD

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O

TBD

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Curtis, Tina

04/25 NA

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

NA 07/25

04/25 NA 06/25 NA

Project Manager/Assignments
PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

Monthly Remarks
TPP ID# 190.15 HMSAMS ID#15 Construction is 42% complete. Construction schedule extended from 8/4/25 to 10/9/25

based on the construction NTP date.

Project Description

Add approximatively 2,000 LF of
10' SUP, two pedestrian bridges,
and lighting between Innovation
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and

Apgar Place

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Project Description Monthly Remarks On Hold ]
Construct pedestrian bridge TPP ID #208. Project has been initiated. Field visit was held on 5/5/25. Topo survey was requested on 5/20/25. Consultant Fee
over Pimmit Run and new 10' Proposal was received 5/29/25 and is under review. The schedule will be developed once the design contract is executed and the
sidewalk connection to Redd survey is completed.

Road across Pimmit Run on
north and south side.

09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 03/26 03/26
Project Description Monthly Remarks OnHold ]
Install Bus Stop Loading Pad Proceed with intermediate design.

09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 03/26 03/26
Project Description Monthly Remarks On Hold ]
Install Bus Stop Loading Pad Intermediate design submit for review & comments on 7/1/25
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

1175 Harrison Lane SB at Bedrock Road 05/25 09/25 01/26 05/26 05/27 05/27 07/27 TBD TBD 08/27 04/28 TBD TBD TBD 07/28 02/29 02/29
onHold [

Bus Stop Improvements

124/400-C40011 Franconia

TS-000014-050-0

T5-000014-050 $0
S0

Design

Merillee Dr NB north of Home Depot
Entrance

124/400-C40011 Providence

T5-000017-050-0

T5-000017-050 $0
S0

Design

Merillee Dr SB north of Home Depot
Entrance

124/400-C40011 Providence

TS-000017-051-0

T5-000017-051 $0
$0

Design

Eskridge Rd NB @ Strawberry Ln

124/400-C40011 Providence

T5-000017-052-0

T5-000017-052 $0
S0

Pre-Design

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Ahangari, Samira

04/25 NA 07/25 NA

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:
04/25 NA 07/25 NA

Project Manager/Assignments

PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:
04/25 NA 08/25 NA

Project Manager/Assignments
PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

Project Description
Loading pad with bench and
trash can

10/25 06/26 06/26
Project Description

Install Bus Stop Loading Pad

10/25 06/26 06/26
Project Description

Install Bus Stop Loading Pad

11/25 TBD TBD
Project Description

Install Bus Stop Loading Pad

Monthly Remarks

The concept design is currently in progress. The survey was completed on 06/11/25. The NTP was sent to the consultant on
05/08/25, and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the

survey was requested on 04/08/25.

09/25 TBD NA 10/26 04/26 NA NA TBD
Monthly Remarks
Intermediate Design submit for review and comments on 6/12/25
09/25 TBD NA 10/25 04/26 NA NA TBD
Monthly Remarks
Intermediate Design submit for review and comments on 6/12/25
TBD TBD NA TBD TBD TBD TBD TBD

Monthly Remarks
Proceed with Intermediate design.

07/26

07/26

TBD

07/26

NA

TBD

07/26

NA

TBD

09/26 10/26
On Hold []

08/26

10/26 10/26
On Hold []

08/26

TBD
On Hold []

TBD TBD
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 TBD 08/25 NA 11/25 TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
) Project Manager/Assighments Project Description Monthly Remarks On Hold L]
Eskridge Rd SB @ Strawberry Ln . . . . .
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Proceed with Intermediate design.
124/400-C40011 Providence
PM UTL:
TS-000017-053-0
PM LAD:
T5-000017-053 S0 . .
50 PM UDCD: Carlin, Craig
PM CPTED:
Pre-Design
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/26 02/26
Eskridge Rd NB @ District Ave Project Manager/Assighments Project Description Monthly Remarks On Hold L]
& ] PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate design submit for review & comments on 7/1/25
124/400-C40011 Providence
PM UTL:
TS-000017-054-0
PM LAD:
TS-000017-054 S0
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/25 02/25
Eskridge Rd SB @ District Ave Project Manager/Assignments Project Description Monthly Remarks On Hold L]
€ ) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate design submit for review & comments on 7/1/25
124/400-C40011 Providence
PM UTL:
TS-000017-055-0
PM LAD:
TS-000017-055 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
- Project Manager/Assignments Project Description Monthly Remarks On Hold ]
Williams Dr NB @ Gatehouse Rd ) . . i . .
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-056-0
PM LAD:
T5-000017-056 $0 ) ]
<0 PM UDCD: Carlin, Craig
PM CPTED:
Design
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
Williams Dr SB @ Gatehouse Rd Project Manager/Assighments Project Description Monthly Remarks On Hold L]
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-057-0
PM LAD:
T5-000017-057 S0 . .
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
7069 Penderbrook Dr SB @ Ridge Knoll 05/25 09/25 06/25 NA 05/26 05/27 05/27 07/27 TBD TBD 08/27 04/28 TBD TBD TBD 07/28 TBD TBD TBD 02/29 02/29
o OnHold []
Bus Stop Improvements Project Manager/Assighments Project Description Monthly Remarks nHo
12 pimp 1 PMTDD:  Ahangari, Samira Concept design is in progress. Survey completed on 07/02/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025.
4/400-C400 PM UTL: Survey requested on 04/23/2025.
TS-000018-025-0
PM LAD:
TS-000018-025 $0
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
7070 Penderbrook Dr SB @ Inverness Rd  05/25 09/25 01/26 NA 05/26 05/27 05/27 TBD TBD TBD 08/27 04/28 TBD TBD TBD 07/28 TBD TBD TBD 02/29 02/29
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks On Hold L]
pimp PMTDD:  Ahangari, Samira Installing concrete boarding Concept design is in progress. Survey completed on 07/08/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025.
124/400-C40011 PM UTL: pad, crosswalk, concrete Survey requested on 04/23/2025.
TS-000018-026-0 PM LAD: sidewalk, and pedestrian curb
T5-000018-026 $0 ) ) ramp
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
7071 Penderbrook Dr SB @ Green Look 05/25 TBD 01/26 NA 05/26 05/27 05/27 07/27 TBD TBD 08/27 04/28 TBD TBD TBD 07/28 TBD TBD TBD 02/29 02/29
Ct
onHold [

Bus Stop Improvements
124/400-C40011
TS-000018-027-0

TS-000018-027 S0
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:

Ahangari, Samira

Project Description

Installing concrete boarding
pad, crosswalk, concrete
sidewalk, and pedestrian curb
ramp

Monthly Remarks
Concept design is in progress. Survey completed on 07/10/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025.
Survey requested on 04/23/2025.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Stringfellow Rd NB @ Route 50 03/25 04/25 04/25 NA 05/25 TBD TBD NA NA NA NA NA NA NA TBD 07/25 NA NA 08/25 08/25 08/25
onHold [

Stringfellow Rd NB @ LJH (Rt 50) WB

124/400-C40011 Sully

T5-000019-010-0

T5-000019-010 $0
S0

Construction

Stonecroft Boulevard Widening Sully
Police Station

304/300-C30050 Sully

009217-0

5G25-064-000 $800,678
$0

Construction

Oakwood Road Street Acceptance

304/300-C30050 Franconia

2G25-122-000-0

2G25-122-000 $700,000
$500,000

Post-Construction

Guinea Rd/Bronte Dr

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-002-0

2G40-197-002 $400,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:

Ahangari, Samira

PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:
TBD NA 08/05 NA
Project Manager/Assignments
PM TDD: Nabavi, Seyed
PM UTL: Nguyen, Tan
PM LAD:  Kresge, Carol
PM UDCD:
PM CPTED: Guarino, Michael
NA NA NA NA
Project Manager/Assignments
PM TDD: Lee, Caleb
PM UTL:
PM LAD:
PM UDCD: Popoola, Larry
PM CPTED:
06/23 12/23 01/24 06/24

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Askarzadeh, Negin

Madhusudhan, Galappa

Project Description
Install concrete loading pad and
sidewalk

NA NA NA

Project Description
Widen 800 LF of Stonecroft

Boulevard to 6 lanes from
Conference Center Drive to
Westfields Boulevard

NA NA NA

Project Description
Improvements to Oakwood Road

for acceptance to VDOT's
Secondary Street System.

09/24 10/24 08/25

Project Description
Pedestrian and bicycle safety
improvements to include high
visibility crosswalks, refuge
island, ADA ramps, and
relocation of existing bus stop

04/07

NA

NA

Monthly Remarks

The construction package sent on 06/24/25. The final design was received on 05/15/25, the intermediate design on 04/18/25, and
the concept design on 04/08/25. A site visit with the consultant was conducted on 03/07/25. The survey was requested on 02/28/25
and completed on 03/11/25. The design task order was executed on 03/12/25, and the NTP was issued to the consultant on
03/14/25.

NA NA NA NA NA NA NA NA TBD

On Hold []

10/07 NA NA 01/08

Monthly Remarks

Construction to be managed by developer. WBOA working to update survey, plans, utilities and permits. Revised preliminary
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed
schedule and any design/construction issues.

NA NA NA NA TBD TBD TBD TBD TBD TBD

On Hold []

NA NA NA
Monthly Remarks

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are
in progress.

NA NA NA NA 09/25 10/25 10/25 11/25 06/25 03/26
Monthly Remarks on Hold [ ]
TPP ID #23005. 3nd Final Design submitted to VDOT on 5/27/25. Actively pursuing with VDOT to receive comments from
VDOT. Meeting held with VDOT to discuss additional comments on 3/5/25. Final design plan was originally submitted to VDOT

on 9/16/24. Schedule adjusted in order to address additional VDOT comments.

NA NA NA
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Georgetown Pike/Great Falls Library 10/23 08/24 05/25 09/25 01/26 09/26 09/26 11/25 TBD NA 12/25 08/26 TBD TBD NA 10/26 11/26 12/26 01/27 07/27 07/27
Bicycle/Pedestrian Imrpy DOT Project Manager/Assighments Project Description Monthly Remarks On Hold L]
) PMTDD:  El Kaissi, Mohamad Install pedestrian refuge island, TPP ID# 23007: Comments received 7/10/25 and are under review. Intermediate design was submitted to VDOT on
304/300-C30050 Dranesville .
PM UTL: RRFBs, associated crosswalks and 5/13/25.
2G40-197-003-0 PMLAD: Herider, Jay ADA curb ramps at the
2G40-197-003 $895,000 PM UDCD: intersection of Georgetown Pike
0 .
$ PM CPTED: Stevens, Daniel and Great Ealls Library/Great
. Falls Shopping Center
Design
Kingstowne Village Pkwy/Park Village Dr 06/23 NA 09/23 NA 05/25 03/25 03/26 06/24 NA NA 06/24 11/24 NA NA NA 08/25 NA NA 09/25 02/26 02/26
. ) Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Bicycle/Pedestrian Imprv DOT i . , . . -
) PM TDD:  Ahangari, Samira Install pedestrian refuge island, Construction package is in progress.
304/300-C30050 Franconia .
PM UTL: ADA ramp, and bus landing pads
2G40-197-004-0
PM LAD:  Campbell, Jocelyn
2G40-197-004 $300,000
50 PM UDCD: Ander, Haroon
PM CPTED: Derleth, Gavin
Design
Kingstowne Village Pkwy/Cross Gate Ln 06/23 NA 11/23 NA 07/24 05/25 02/25 07/24 NA NA 07/24 01/25 NA NA NA 04/25 NA NA 07/25 03/26 01/26
Bicycle/Pedestrian Imrpv DOT Project Manager/Assignments Project Description Monthly Remarks On Hold L]
304/300-C30050 ranconi PM TDD: Ahangari, Samira Install pedestrian refuge on 15% of construction has been completed. Final construction package submitted on 04/02/25. The countywide permit
anconia PM UTL: eastbound approach of submitted on 02/26/25. VDOT approved the lane reduction option. LAD was completed on 1/13/25, and VDOT comments
2G40-197-005-0 PMLAD:  Campbell, Jocelyn Kingstowne Village Parkway and were closed on 1/16/25.
2G40-197-005 $475,000 PM UDCD: Walelign, Mahlet Cross Gate Lane and relocate and
0 ’ i
> PM CPTED: Curtis, Tina improve bus stop
Construction
Blake Lane at Bushman RRFB 03/23 NA 09/23 09/24 05/25 10/25 01/26 03/25 NA NA 04/25 12/25 NA NA NA 02/26 03/26 03/26 03/26 05/26 07/26
on Hold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Providence

2G40-197-010-0

2G40-197-010 $500,000
$0

Land Acquisition

Friday, July 18, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

Elahi, Seyedbehnam

Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon
PM CPTED: Borkowski, Tad

Monthly Remarks
TPP ID #22003. Final design distributed to VDOT and county agencies on 5/29/25 and comments are due by 6/27/25. Land
acquisition NTP issued on 4/15/25. 0 out of 1 property are required. Confirmation received from VDOT to proceed with the
RRFB. Project will design and construct under the Countywide permit. No nutrient credit affidavit for this project. No utilities
relocations are required.

Project Description

Install pedestrian refuge, RRFB,
and associated crosswalks and
ADA curb ramps at the
intersection of Blake Lane and
Bushman Drive
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Elm St/Old Dominion Dr Crosswalk 02/22 NA 01/24 07/24 02/25 10/25 04/26 05/25 NA NA 06/25 03/26 NA NA NA 05/26 NA NA 07/26 04/26 10/26
onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-017-0

2G40-197-017 $550,000
$0

Land Acquisition

Haycock Rd/Casemont Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-022-0

2G40-197-022 $375,000
$0

Survey

Idylwood Road and Montview Court

TCP

304/300-C30050 Dranesville

2G40-197-023-0

2G40-197-023 $0
S0

Design

Redd Rd/Idylwood Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-024-0

2G40-197-024 $734,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Hojatzadeh, Max

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Lanigan, JohnJ

Project Description
Connecting missing sidewalk,

curb ramps

TBD TBD TBD
Project Description

Add curb extension and curb
ramps with new marked

crosswalk.

07/25 04/27 04/27
Project Description

The improvements include to
add pedestrian refuge island at
the existing marked crosswalk,
ADA curb ramps and

crosswalks.

Monthly Remarks
3rd final plan & response comments submit for review on 6/3/25. NTP with land Right issue on 6/16/25. Land right of 0 of 2
properties have been acquired. Additional funding provided in 2G40-088-086 and ST-00005-007.

TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

Monthly Remarks On Hold []
Survey notification has been sent 6/20/25. Survey to be done by county surveyor. 4 properties to be impacted.

05/26 TBD NA 06/26 02/27 TBD TBD NA 06/27 TBD TBD 08/27 12/27 12/27

On Hold D

Monthly Remarks

TPP ID # 23025. Survey notification letters sent on 3/3/25. Design task order was executed on 5/13/25. NTP was issued to
consultant on 5/14/25. Surveyed Topo received on 6/30/2025 and distributed to consultant on 7/1/25 to consultant. Schedule
completed based on the design delivery date.

TBD
Project Manager/Assignments
PM TDD: Marsh, Dennis
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Stevens, Daniel
05/25 NA 10/25 03/25
Project Manager/Assignments
PM TDD: Radzikowski, Roderick
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:
11/24 04/25 TBD TBD

TBD

TBD

TBD

Project Manager/Assignments

PM TDD: Radzikowski, Roderick
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description

Install crosswalk and improve
visibility by re-grading
embankment

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold ]
TPP ID #23026. Distributed preliminary design on 6/25/25 for agency review. Design TO is for preliminary design only.

Page 18 of 26



Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Huntington Ave/Fenwick Dr Crosswalk 11/24 01/25 06/25 01/26 05/26 05/27 05/27 08/26 TBD NA 09/26 06/27 TBD TBD NA 09/27 NA NA 12/27 03/28 03/28
Bicycle/Pedestrian Imprv DOT Project Manager/Assighments Project Description Monthly Remarks On Hold L]
304/300-C30050 Mount V. PMTDD: Ahangari, Samira Add signalized crosswalk on west Intermediate design received on 06/20/25 and distributed to VDOT on 06/24/25. Utility designation completed on 05/20/25.
ount Yernon PMUTL:  Nguyen, Tan leg with curb ramps, push Meeting with WMATA on 05/23/25. Concept design received on 01/24/25 and distributed on 01/28/25.Survey completed on
2G40-197-025-0 PMLAD:  Najeeb, Mohammed buttons, and pedestrian signal 12/16/24.
2G40-197-025 $700,000 PM UDCD: head as per Huntington Metrorail
0 - .
$ PM CPTED: Hamidi, AJ Area Active Transportation Study
Design
Eskridge Rd/Merrifield Cinema Drive 11/24 04/25 09/25 01/26 05/26 05/27 05/27 08/26 TBD NA 09/26 06/27 TBD TBD NA 09/27 NA NA 12/27 03/28 03/28
Crosswalk On Hold [
Bicycle/Pedestrian Imprv DOT Project Manager/Assighments Project Description Monthly Remarks nHo
Y P y PMTDD:  Ahangari, Samira Shift existing marked crosswalk The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was received
304/300-C30050 Providence PMUTL:  Nguyen, Tan and add pedestrian refuge island on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to
2G40-197-027-0 PM LAD: Proceed (NTP) was issued to the consultant on 11/04/24.
2G40-197-027 $525,000
s PM UDCD:
PM CPTED: Alexandrow, Nikolai
Design
Heritage Dr/Rectory Ln Crosswalk 10/24 NA 05/25 08/25 02/26 08/26 08/26 10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
Bicycle/Pedestrian Imprv DOT Project Manager/Assignments Project Description Monthly Remarks OnHold [
304/300-C30050 Braddock PM TDD: Pandey, Dipesh Install pedestrian refuge island at Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. This project is
© PMUTL:  Nguyen, Tan existing marked crosswalk currently under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT
2G40-197-029-0 Mason PM LAD: on 6/9/2025 regarding scope overlap. Requested ACTD for scope resolution or decision for its cancellation. ACTD is to inform
2G40-197-029 $850,000 M UDCD: supervisor about this overlap. This project may potentially be cancelled, pending a final decision from ACTD.
0
2 PM CPTED: Omar, Hedayat
Design
Heritage Dr/Commons Dr Crosswalk 10/24 NA 05/25 08/25 02/26 08/26 08/26 10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
on Hold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-030-0 Mason

2G40-197-030 $525,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

Project Description
Add pedestrian refuge island at
existing marked crosswalk

Monthly Remarks

Project is currently on hold. Intermediate plans comments received from VDOT and County at the end of May. This project is
currently under construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Had a meeting with VDOT
on 6/9/2025 regarding scope overlap. Requested ACTD for scope resolution or decision for its cancellation. ACTD is to inform
supervisor about this overlap. This project may potentially be cancelled, pending a final decision from ACTD.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Magarity Rd/Kennedy Dr Crosswalk 10/24 NA 06/25 08/25 03/26 09/26 09/26 10/26 NA NA 12/25 08/26 NA NA NA 09/26 09/26 09/26 10/26 06/27 06/27
onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050
2G40-197-031-0
2G40-197-031

Design

Dranesville
Providence
$700,000
S0

Beulah Rd/Abbotsford Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050
2G40-197-032-0
2G40-197-032

Design

Hunter Mill

$500,000
S0

Bluemont Way/Library St Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050
2G40-197-034-0
2G40-197-034

Design

Hunter Mill

$474,000
$0

Graham Rd/Rosemary Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050
2G40-197-035-0
2G40-197-035

Design

Friday, July 18, 2025

Providence

$700,000
$0

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:  Herider, Jay

PM UDCD: Ander, Haroon
PM CPTED: Stevens, Daniel

Sorensen, Jonathan
Nguyen, Tan

09/24 12/24 03/25

Project Manager/Assignments

PM TDD: Radzikowski, Roderick
PM UTL:  Nguyen, Tan
PM LAD:  Butler, Timothy

PM UDCD: Carlin, Craig
PM CPTED: Curtis, Tina

09/24 02/25 NA

Project Manager/Assignments

PM TDD: Bazlamit, Ayad O
PM UTL:
PM LAD: Mohammed, Nazaneen

PM UDCD: Bhandari, Yagya
PM CPTED: Alexandrow, Nikolai

10/24 NA

Project Manager/Assignments

03/25

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan
PM LAD:  Butler, Timothy

PM UDCD: Walelign, Mahlet
PM CPTED: Stevens, Daniel

09/25

05/25

07/25

Project Description

Install pedestrian refuge island
and relocate bus stops at existing
marked crosswalk

08/26 10/26 10/26

Project Description
Install pedestrian refuge island at
existing marked crosswalk

10/25 01/26 05/26

Project Description

Relocate existing marked
crosswalk to east leg, add
pedestrian refuge island, and
ADA curb ramps

09/25 05/26 05/26

Project Description
Add pedestrian refuge island at
existing marked crosswalk

11/25

07/25

09/26

Monthly Remarks
Pre-final design in progress. Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

TBD

NA 11/25

Monthly Remarks
All agencies comments received on intermediate submission on 4/30/25 and distributed to consultant on 6/2/2025. Pre-Final
Design submission in progress.

NA

NA 09/25

Monthly Remarks
TPP ID #23036. Pre-Final design plans were submitted to VDOT and FCDOT for review on 5/27/25. All agencies comments
were received 7/9/25 and under review. Plats were requested on 7/10/25

NA

NA 10/25

Monthly Remarks
Pre-final design in progress. NTP for pre-final design on 4/11/2025. The project is under 2,500 SF and will be constructed

under the County-wide permit. No utility impact. 4 properties. Survey by County.

07/26

05/26

04/26

TBD

NA

NA

TBD

NA

NA

NA

NA

NA

12/26

08/26

05/26

02/27 TBD 08/27 08/27

On Hold []

01/27

09/26 10/26 07/26 12/26

On Hold []

09/26

06/26 06/26 12/26 12/26

OnHold []

06/26
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Sydenstricker Rd/Arley Dr Crosswalk NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Springfield

2G40-197-036-0

2G40-197-036 $300,000
S0

Survey

Westfields Blvd/Walney Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-037-0

2G40-197-037 $783,000
$0

Design

Centreville Farms Rd/Calamint
Ct/Twilight Glow Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-038-0

2G40-197-038 $463,000
$163,000

Survey

Leland Rd/Sammie Kay Ln

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Sully

2G40-197-039-0

2G40-197-039 $650,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Luo, Caijun

Radzikowski, Roderick

04/25 08/25 01/26 06/26

Project Manager/Assignments

PM TDD: Radzikowski, Roderick

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

TBD TBD TBD TBD
Project Manager/Assignments

PM TDD: Elahi, Seyedbehnam

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

10/24 NA 03/25 07/25

Project Manager/Assignments

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy
PM UDCD: Bhandari, Yagya

PM CPTED: Curtis, Tina

Project Description

Install Pedestrian Refuge Island,
update all Pedestrian Ramps at
the 4 quadrants, and high
visibility crosswalks

11/26 05/27 05/27
Project Description

Add signalized crosswalk, ADA
curb ramps, pedestrian push
buttons and signal heads on

north and south leg. Add

pedestrian connection to existing

SUP

TBD TBD TBD

Project Description
Add pedestrian refuge island at
existing marked crosswalk

09/25 05/26 05/26

Project Description
Add pedestrian refuge island at
existing marked crosswalk

Monthly Remarks
TPP ID # 23038. Project Initiation. Site visit and field meeting with consultant held on 4/30/25. Survey notification letters
sent on 5/28/25. Survey request on 5/28/25. Design task order in progress. Schedule will be developed once survey is
complete which is anticipated in September 2025.

08/26 TBD NA 08/26 04/27 TBD TBD NA 06/27 NA NA 10/27 03/28 03/28

Monthly Remarks onHold [
TPP ID #23039. Design Task Order executed on 4/24/25 and NTP issued 4/29/25. Survey received on 5/15//25. Preliminary
Design received on 7/10/2025 and ready for distribution.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold L]
TPP ID #23040. Intermediate design is in progress. NTP for design issued on 7/7/25. Survey notification letters sent 4/3/25
and Survey requested from the County Land Survey with estimated completion date 8/15/25. The schedule will be finalized
upon survey completion.
08/25 NA NA 09/25 05/26 NA NA 05/26 06/26 06/26 06/26 06/26 01/27 01/27
on Hold [

Monthly Remarks
Pre-final design in progress. NTP for pre-final design 4/18/25. The project is under 2,500 SF and will be constructed under the
County-wide permit. No utility impacts. 2 Properties. Survey by County.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Leesburg Pike/Shreve Rd/Haycock Rd 11/24 NA 12/25 08/26 02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28 08/28 02/30 02/30
onHold [

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Old Courthouse Rd./Besley Rd.
Realignment

Spot Roadway Improvements 2014

304/300-C30050 Hunter Mill

5G25-059-007-0

5G25-059-007 $19,500,000
$1,322,777

Construction

Chain Bridge Rd Walkway (Courthouse
Rd - Sutton Rd)

Pedestrian Improvements 2014

304/300-C30050 Providence

5G25-060-023-0

5G25-060-023 $2,750,000
S0

Utility Relocation

Little River Tnpk Walkway WB - E of
Roberts Ave - W of Roberts Ave

Pedestrian Improvements 2014

304/300-C30050 Mason
5G25-060-043-0
5G25-060-043 $5,750,000

$0

Utility Relocation

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD: Najeeb, Mohammed
PM UDCD:

PM CPTED: TBD, To Be Determined

07/15 12/16 04/19 01/20
Project Manager/Assignments
PM TDD: Nabavi, Seyed
PM UTL:  Maisel, Michael
PM LAD:  Strayhorne, Robert
PM UDCD: McCorkle, Lisa
PM CPTED: Aguayo, Vanessa
12/17 02/18 08/18 09/19

Project Manager/Assignments

PM TDD:  El Kaissi, Mohamad
PM UTL:  Maisel, Michael
PM LAD:  Herider, Jay

PM UDCD: Cutler, Tom

PM CPTED: Askarzadeh, Negin

11/17 11/18 06/19

Project Manager/Assignments

12/17

PMTDD: Hojatzadeh, Max

PM UTL:  Pugh, Richard

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Aguayo, Vanessa

Project Description
Improve existing signalized
crosswalks at Shreve Road and
Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance
06/20

05/22 03/23

Project Description

Realign Old Courthouse Road to
eliminate sharp curve and
relocate Besley Road intersection
including new bridge, bicycle
lanes, and shared-use path

03/24 05/24 05/24

Project Description
Construct approximately 1,900

LF of 5-foot concrete sidewalk on
south side of Route 123 between
Courthouse Road and Sutton
Road

08/20 05/21 03/25

Project Description

Construct 1,500 LF of 8-foot wide
walkway along north side of
Little River Turnpike to both west
of and east of Roberts Avenue

12/20

03/23

11/20

Monthly Remarks
TPP ID#24006. Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate

Design. The design team is reviewing public comments received from the public information meeting, and evaluating them to
incorporate in the design. Survey notification letter distributed on 6/18/25. Survey work will start once receive confirmation
from City of Falls Church that the developer construction in the area is completed.

09/23 10/23 11/24 12/25

On Hold []

12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 07/23

Monthly Remarks
TPP ID # 35. Construction 42% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule

was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
longer time taken for construction contractor pre-qualification and construction contract approval process.

06/25 08/25 05/26 05/26

On Hold []

03/21 NA 03/23 12/23 06/24 04/25 NA 03/25 05/25

Monthly Remarks
TPP ID#102. Awaiting Verizon and Cox utility relocation completion. Construction task order authorization package is in

progress. Bids opened 6/12/2025. Construction bid RFP advertisement scheduled on 5/22/25. Title Sheet signed by DPWES
Deputy Director on 5/16/25. Construction package submitted to UDCD 3/26/25.

NA 04/25 08/25 09/25 11/25 11/26 11/26

OnHold []

02/21 NA 02/24 02/24 08/24 07/25
Monthly Remarks

TPP ID#205. VDOT permit received. Dominion relocation completed. Cox and Verizon relocations nearing completion. Land
acquisition completed on 2/9/24. Additional funding in 2G40-088-089. The two little River Tnpk Walkway projects
5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with construction package

for signature.
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Little River Tnpk Walkway - Hillbrook 08/17 11/17 07/18 09/20 06/22 07/20 07/24 NA NA 09/22 07/23 05/23 07/25 NA 05/25 08/25 09/25 11/25 11/26 11/26

Dr.- Little River Run Dr [
On Hold

Pedestrian Improvements 2014

304/300-C30050 Mason

5G25-060-044-0

5G25-060-044 $8,950,000

S0

Utility Relocation

Dulles Toll Road Eastbound On-

Ramp/Fairfax County Parkway Trail

(RMAG)

RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-010-0

5G25-062-010 $4,360,000
$1,125,773

Design

Bluemont Way - Disc St Ped Br - Reston
Pkwy

RMAG Phase 11 2014

304/300-C30050 Hunter Mill

5G25-062-011-0

5G25-062-011 $1,350,000
$0

Design

Pleasant Valley Rd. Shared Use Path -
Elklick Run - Dominion Power Lines

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Sully

ST-000036-013-0

ST-000036-013 $11,800,000
$8,646,023

Land Acquisition

Friday, July 18, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

10/23

Hojatzadeh, Max
Pugh, Richard
Guy, Sarah

Rueangvivatanakij, Prutha

: Askarzadeh, Negin

NA 04/24

12/24

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

Kebede, Marta
Pugh, Richard
Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

11/16

NA 11/17

04/19

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

Bazlamit, Ayad O
Pugh, Richard
Najeeb, Mohammed

Bhandari, Yagya

PM CPTED: Beall, James

01/18

04/18 02/19

08/21

Project Manager/Assignments

PM TDD:

PM UTL:
PM LAD:

PM UDCD:

Kebede, Marta

Yusufoglu, Eldar
Wilson, Nicole
Cutler, Tom

PM CPTED: Stevens, Daniel

Project Description
Construct 1,550 LF of 9-foot

wide, curb abutted sidewalk

08/25 05/26 05/26

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

11/24 02/25 10/25

Project Description
Construct approximately 525 LF

of 10-foot wide asphalt shared-
use path along the south side of
Bluemont Way

05/23 11/20 11/25

Project Description

Construct approximately 4,650
LF of 10-foot wide asphalt
shared-use path along the east
side of Pleasant Valley Road

Monthly Remarks
TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway. Utility

Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate Streetlight
relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional funding in
2G40-088-090. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be advertised together
for construction.

01/27 01/28 01/28

On Hold []

TBD NA 10/25 04/26 01/26 01/27 06/26 08/26 09/26 10/26

Monthly Remarks

TPP ID# 189.09 RMAG ID#. Final design underway. Final Plats for the two properties are completed. Street Light, Verizon,
& Dominion (Distribution) relocation coordination is in progress, and any easement needs are yet to be determined.

02/26 03/26 09/26

On Hold []

NA NA 12/20 08/25 NA NA NA 12/25 01/26 01/26

Monthly Remarks
TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal

modification. Submitted TE revised signal modification to VDOT 6/5/25. VDOT TE comments received 7/9/25. Construction
schedule has been updated for the additional land acquisition. The acquisition of land rights for this project has been
completed 5/19/25.

NA 06/26 11/21 10/27

On Hold []

08/25 NA 01/23 10/25 10/25 03/26 03/26 04/26 05/26

Monthly Remarks

TPP ID#162. Final design revision for 5th submission is underway. Plat revision is completed. Anticipated properties
appraisal revision completion in July 2025. Land rights on 1 of 12 properties have been acquired. Cox, Verizon, and NOVEC
relocation plans and estimate has been approved in 2023. After the 5t submittal distribution is made, the utility plans and
estimate will be reviewed and revised
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Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Westmoreland St. Walkway - Kirby Rd. - 07/21 01/22 07/22 01/23 06/23 10/24 04/25 11/23 11/23 NA 11/23 03/25 07/24 07/25 NA 06/25 07/25 08/25 10/25 02/26 04/26

Lemon Rd. [
On Hold

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Dranesville

ST-000036-015-0

ST-000036-015 $5,460,000
$2,794,241

Construction

Telegraph Road Walkway Ph Il - Pike to
Wilton

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Franconia

ST-000036-017-0

ST-000036-017 $8,000,000
$7,000,000

Design

Westmoreland St/Rosemonte Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Dranesville

ST-000053-003-0

ST-000053-003 $575,000
S0

Construction

Hooes Rd/South Run Stream Valley Trail

Bicycle/Pedestrian Access DOT

304/300-C30050 Mount Vernon

ST-000053-005-0 Springfield
ST-000053-005 $375,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:  Yusufoglu, Eldar
PM LAD: Mohammed, Nazaneen
PM UDCD: Bhandari, Yagya

PM CPTED: Luo, Caijun

04/24 TBD TBD

Project Manager/Assignments

PM TDD: El Kaissi, Mohamad

07/24

PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Alexandrow, Nikolai

Yusufoglu, Eldar
Butler, Timothy

06/23 NA

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:

PM LAD:  Guy, Sarah

PM UDCD: Fasceski, Jeff
PM CPTED: Luo, Caijun

08/23

07/23 12/23 NA

Project Manager/Assignments

PMTDD: Ahangari, Samira
PMUTL:  Pugh, Richard
PM LAD:  Herider, Jay

PM UDCD:

PM CPTED: Rauof Hassanzadeh, Behn

11/23

10/24

Project Description

Construct walkway on west side
of Westmoreland Street,
including shared-use path and
pedestrian crossings, ADA ramps,
and revised pavement markings

TBD TBD TBD

Project Description

Construct approximately 2,200
LF of concrete sidewalk to fill in
missing links, including

crosswalks, curb ramps, retaining

walls and pedestrian bridge

02/24 08/24 01/25

Project Description
Improvement of existing
crosswalk to include ADA curb
ramps, RRFB, and relocation of
existing bus stop

06/25 10/25 10/25

Project Description

Pedestrian safety improvements
including two passive detection
RRFB's and No-Parking signs

Monthly Remarks
TPP ID#186. Final sign construction plan submit to UDCD on 6/10/25. Dominion Energy authorized on 7/18/24 for pole
relocation coordination during construction. Verizon VA and Cox Communications relocations are in progress. Additional

funding in 2G40-088-092.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold ]
TPP ID#180.02. Online survey results received 6/20/25 and are under review. Virtual public information meeting held on
6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed
after receiving input from public meeting.

01/24 NA NA 02/24 06/24 NA NA NA 01/25 02/25 02/25 03/25 05/25 07/25
Monthly Remarks OnHold ]
TPP ID #23006. 100% construction completed

05/25 TBD NA 07/25 10/25 TBD TBD NA 02/26 NA NA 05/26 06/26 06/26

On Hold L]

Monthly Remarks
LAD NTP is in progress. Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on
05/01/25. Coordination with Dominion to provide electric service to RRFB during project construction is underway.

Page 24 of 26




Project Name

Transportation Design Division

Fund # District Design PHASE Dates Jul 2025 Summary Status Report

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Silverbrook Rd/Crosspointe Dr 06/23 07/23 06/24 10/24 02/25 01/26 01/26 03/25 NA NA 03/25 12/25 TBD TBD NA 03/26 03/26 04/26 05/26 09/26 09/26
onHold [

Bicycle/Pedestrian Access DOT

304/300-C30050 Springfield

ST-000053-006-0

ST-000053-006 $500,000
$0

Design

Vale Rd/Flint Hill Rd Crosswalk

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Lorton Station Blvd/Potomac
Bend/Harrover Pl Crosswalk
Bicycle/Pedestrian Access DOT
304/300-C30050
ST-000053-010-0
ST-000053-010

Mount Vernon

$900,000
S0

Design

Huntington Ave/Robinson Way

Crosswalk

Bicycle/Pedestrian Access DOT
304/300-C30050
ST-000053-013-0
ST-000053-013

Mount Vernon

$493,000
$0

Design

Friday, July 18, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Curtis, Tina

Butler, Timothy

09/24 NA 12/24

Project Manager/Assignments
PM TDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

10/24 NA 05/25

Project Manager/Assignments

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD: Bhandari, Yagya
PM CPTED: Luo, Caijun

10/24

Project Manager/Assignments

02/25 NA

PMTDD: Bazlamit, Ayad

PM UTL:  Pugh, Richard

PM LAD:  Najeeb, Mohammed
PM UDCD:

PM CPTED: Hamidi, AJ

Madhusudhan, Galappa

05/25

08/25

04/25

Project Description

Pedestrian safety improvements
at Silverbrook Road and
Crosspointe Drive to include
refuge island and crosswalks

07/25 09/25 09/25
Project Description

Shift existing marked crosswalk

and add pedestrian refuge island.

Study potential RRFB

03/26 08/26 08/26

Project Description
Shift existing marked crosswalk,
add pedestrian refuge island.

09/25 08/25 07/26

Project Description

Add crosswalk on Huntington
Avenue and Robinson Way,
pedestrian refuge island, RRFB,
and connection to service road.
Remove existing western
crosswalk

coordinating with property owner for a friendly condemnation.

NA

10/25

09/25

Monthly Remarks
TPP ID #23017. Final Design is in progress. Meeting held with Asst. County Attorney and LAQ agents on 6/10/25 to discuss
the next steps to be taken in the friendly condemnation process. NTP issued for Land Acquisition on 1/9/25. LAD is

NA

NA

Monthly Remarks
TPP ID# 23042. Pre-final design submit for review & comments on 5/12/25. Comments received. Proceed with final design

NA

NA

Monthly Remarks
Pre-final design in progress. Intermediate design submitted on 5/28/2025. Review comments due 7/18/2025. The project is
under 2,500 SF and will be constructed under the County-wide permit. No utility conflicts. 4 properties. Survey by Consultant.

TBD

NA

Monthly Remarks
Agency comments on pre-final design received 5/28/25 and under review. LAD work order request for title search submitted
on 5/9/25. Construction schedule adjusted to account for unanticipated drainage design changes.

NA

11/25

10/25

NA

07/26

06/26

NA

NA

TBD

NA

NA

TBD

NA

NA

NA

10/25

08/26

10/26

11/25

08/26

11/26

11/25

08/26

11/26

12/25

10/26

11/26

03/26

03/26

On Hold []

05/27

05/27

On Hold []

06/26

04/27

OnHold []
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Transportation Design Division

Project Name
Fund # District Design PHASE Dates Jul 2025 Summary Status Report
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Eskridge Rd/District Ave Crosswalk 11/24 04/25 09/25 01/26 05/26 05/27 05/27 TBD TBD NA 09/26 06/27 TBD TBD NA 08/27 NA NA 11/27 02/28 02/28
. . Project Manager/Assighments Project Description Monthly Remarks On Hold L]
Bicycle/Pedestrian Access DOT - R . . . . . . - . . .
304/300-C30050 brovid PMTDD: Ahangari, Samira Relocate existing marked The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was
rovidence PMUTL:  Nguyen, Tan crosswalk to south side. Add received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the
$T-000053-014-0 PM LAD: pedestrian refuge island or RRFB NTP was issued to the consultant on 11/20/24.
ST-000053-014 $575,000
$0 PM UDCD:
PM CPTED: Alexandrow, Nikolai
Design
Guinea Rd/Lakepointe Dr Crosswalk 03/25 TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Bicycle/Pedestrian Access DOT Project Manager/Assighments Project Description Monthly Remarks On Hold L]
301/300 30050 Braddock PMTDD: Madhusudhan, Galappa Install RRFB TPP ID #23049. Crosswalk Determination Form submitted to VDOT for review on 6/11/25. Task Order approved on
i raddoc PM UTL: 3/3/25. Survey completed 1/21/25.
ST-000053-015-0
PM LAD:
ST-000053-015 $324,000
50 PM UDCD:
PM CPTED: Luo, Caijun
Pre-Design
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