
Summary Status - District Report

Transportation Design Division 

Jul 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. Additional survey requested 4/16/25. Partial survey received 5/29/25. 
Coordination with FCPA, MITRE and SOMOS ongoing. Response to comments from the 11/13/24 community information 
meeting sent 3/24/25.

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate Design. The 
design team is reviewing the public comments received from the public information meeting and evaluating them to 
incorporate in the design.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 09/25 10/25 10/2810/2808/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  Final sign construction package submit to UDCD on 7/9/25. NTP for Cox issued on 10/1/24, Dominion 
relocation construction update and schedules being developed. 
Construction will be in two phases. Phase one construct 1,090 feet sidewalk & relocation of water line and phase two 
remaining 2,150 feet sidewalk and include Stormwater project.  

Utility Relocation

Project Manager/Assignments

09/20 09/24 09/25 06/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 Intermediate design plans were submitted to VDOT and LDS for review on 4/24/25. VDOT's comments 

received 5/28/25 and consulting is currently working on addressing these comments. LAD work order request was submitted 

for title search and  on 4/1/25

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

11/2609/24 02/25 TBD NA 10/26

Project Description Monthly Remarks

08/26 05/27 06/27 03/2807/2704/27

Radzikowski, RoderickPM TDD:

04/2611/25 01/26

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

02/26

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. In person public information meeting held 5/7/25. Comments due 5/21/25. Utility 
test pits underway. Schedule adjusted based on the design delivery date. 

Design

Project Manager/Assignments

06/24 TBD 01/27 03/27

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

09/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 10/25 11/25 05/2605/2610/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. 2nd final design is in progress, advance set received on 6/27/25 and comments sent to consultant on 7/3/25. 
LAD completion memo received on 6/23/25. Land rights for 3 out of 3 properties have been acquired. Base on meeting with 
property owner and supervisor office on 5/28/25 final alternative option for design selected. TMP approved on 1/27/25. LDS 
approved the project data sheet on 10/2/24. AT&T to mobilize onsite to clear the existing bamboo to allow for vault 
relocation. FCDOT has provided NTP Authorization for AT&T Plan and Estimate to relocate their vault out of proposed 
sidewalk into toe of slope up to the existing right-of-way line. 

Design

Project Manager/Assignments

10/22 02/25 07/25 10/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction was substantially completed on 11/22/24. VDOT Punch List received on 2/21/25 and have been 

addressed on 3/21/25, awaiting VDOT final inspection. 

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 08/25 NA 04/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

09/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

08/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24.  Land 

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25. 

Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion 

plats received 7/1/25. Verizon & Cox plats anticipated in August 2025.

Design

Project Manager/Assignments

02/20 04/26 12/27 08/27

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on 
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25. 

Land Acquisition

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 42% complete. Construction schedule extended from 8/4/25 to 10/9/25 
based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$0

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge 
over Pimmit Run and new 10' 
sidewalk connection to Redd 
Road across Pimmit Run on 
north and south side. 

TPP ID #208. Project has been initiated. Field visit was held on 5/5/25. Topo survey was requested on 5/20/25. Consultant Fee 
Proposal was received 5/29/25 and is under review. The schedule will be developed once the design contract is executed and the 
survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

09/2608/24 05/25 TBD NA 08/26

Project Description Monthly Remarks

09/26 12/26 01/27 07/2707/2711/26

El Kaissi, MohamadPM TDD:

01/2609/25 11/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

12/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Comments received 7/10/25 and are under review. Intermediate design was submitted to VDOT on 
5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 10/26

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

06/25

Connecting missing sidewalk, 
curb ramps 

3rd final plan & response comments submit for review on 6/3/25. NTP with land Right issue on 6/16/25.  Land right of 0 of 2 
properties have been acquired. Additional funding provided in 2G40-088-086 and ST-00005-007.  

Land Acquisition

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD

2G40-197-022

TBD

2G40-197-022-0

304/300-C30050

TBD

Add curb extension and curb 
ramps with new marked 
crosswalk.

Survey notification has been sent 6/20/25. Survey to be done by county surveyor. 4 properties to be impacted.

Survey

Project Manager/Assignments

TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$0

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

04/27NA 10/25 TBD NA 02/27

Project Description Monthly Remarks

04/27 TBD 08/27 12/2712/27TBD

Radzikowski, RoderickPM TDD:

07/2503/25 05/26

2G40-197-023

NA

2G40-197-023-0

304/300-C30050

06/26

The improvements include to 
add pedestrian refuge island at 
the existing marked crosswalk,  
ADA curb ramps and 
crosswalks.

TPP ID # 23025. Survey notification letters sent on 3/3/25. Design task order was executed on 5/13/25. NTP was issued to 
consultant on 5/14/25. Surveyed Topo received on 6/30/2025 and distributed to consultant on 7/1/25 to consultant. Schedule 
completed based on the design delivery date. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/27

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Distributed preliminary design on 6/25/25 for agency review. Design TO is for preliminary design only.

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/26NA 06/25 NA NA 08/26

Project Description Monthly Remarks

09/26 09/26 10/26 06/2706/2709/26

Providence

Sorensen, JonathanPM TDD:

03/2608/25 10/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

12/25

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 09/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Meeting was held on 7/11/25, with the design consultant, and the consultant directed to start Intermediate 
Design. The design team is reviewing public comments received from the public information meeting, and evaluating them to 
incorporate in the design. Survey notification letter distributed on 6/18/25. Survey work will start once receive confirmation 
from City of Falls Church that the developer construction in the area is completed.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 04/2602/2607/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final sign construction plan submit to UDCD on 6/10/25.  Dominion Energy authorized on 7/18/24 for pole 
relocation coordination during construction. Verizon VA and Cox Communications relocations are in progress. Additional 
funding in 2G40-088-092.  

Construction

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$575,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 03/25 07/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. 100% construction completed  

Construction

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:
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