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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Design revision, and VDOT coordination is in progress. 
Coordination with WMATA for utility easement and permit have been submitted 6/24/25. Community and staff meeting is 
scheduled for 8/14/25. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 06/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 80% complete. CN scheduled completion 7/9/25. 

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2610/25 11/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Intermediate design is in progress. NTP for final design issued on 5/9/25. Scope closing meeting was held on 
1/31/25, and scope was closed. Revised Appendix A received on 2/4/25. PE Authorization received on 1/25/23.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD NA NA 08/23

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD 06/23

2G40-181-000

TBD

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

The amendment to the design task order approved on 06/13/25. The revised scope includes reducing the crossing distance 
and installing a Rectangular Rapid Flashing Beacon (RRFB) to accommodate the turning radius of large trucks. 

Design

Project Manager/Assignments

08/22 NA NA TBD

On Hold

Luo, CaijunPM CPTED:
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Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 NA 03/26 11/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.Proceeding 
with the Letter of Permission.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

09/2506/23 09/23 NA NA 08/25

Project Description Monthly Remarks

09/24 11/25 12/25 03/2605/2511/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, 
bench,trash can and sidewalk 
along with associated retaining 
wall and grading work. 

Final design received on 3/18/24. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have 
been acquired. LAD is coordinating with the property owner to get the offer package signed. Schedule adjusted due to delay 
in getting property rights from the owner.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 10/25

On Hold

PM CPTED:

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
PM UTL:

PM LAD:

PM UDCD:

05/2709/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 02/2902/29

Ahangari, SamiraPM TDD:

05/26 07/27

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

08/27

Loading pad with bench and 
trash can

The concept design is currently in progress. The survey was completed on 06/11/25. The NTP was sent to the consultant on 
05/08/25, and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the 
survey was requested on 04/08/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:
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Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 08/25 02/2612/25NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package is in progress.

Design

Project Manager/Assignments

06/23 NA NA 05/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 07/25 01/2603/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

Final construction package submitted on 04/02/25. The countywide permit submitted on 02/26/25. VDOT approved the lane 
reduction option. LAD was completed on 1/13/25, and VDOT comments were closed on 1/16/25. 

Construction

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Awaiting online survey results. Virtual public information meeting held on 6/5/25. Utilities provided with 

preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed after receiving input from public 

meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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