Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
10/23 09/24 09/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks On Hold L]
102/500-C50000 providen PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. Intermediate design is in progress. Response to comments from the 11/13/24 community information
ovidence PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road meeting sent 3/24/25. PID approved by COE 2/13/25.
AA1400164-23-0 Dranesville -
PM LAD: in Tysons
AA1400164-23 $50,250,000
PM UDCD:
$28,700,950

Design

Shrevewood Elementary SRTS

102/500-C50000 Providence

SRTS-157

AA1400157-21 $3,000,000
$1,110,384

Land Acquisition

Electric Avenue/Cedar Ln. - NB Left Turn
Lane

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Providence

2G40-087-004-0

2G40-087-004 $4,500,000
S0

Design

Shreve Road SUP Falls Church

124/400-C40013 Providence

2G40-087-025-0 Dranesville

2G40-087-025 $6,900,000
$0

Design

Thursday, June 26, 2025

PM CPTED: Luo, Caijun

09/21 09/22 05/23 03/24

Project Manager/Assignments

PMTDD: El Kaissi, Mohamad
PM UTL:  Pugh, Richard
PM LAD:  Monahan, Clyde

PM UDCD: Bhinge, Deepak
PM CPTED: Curtis, Tina

03/23 TBD TBD TBD
Project Manager/Assignments
PM TDD:  El Kaissi, Mohamad
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Stevens, Daniel
11/24 NA 12/25 08/26

Project Manager/Assignments

PM TDD: Kebede, Marta
PM UTL:  Nguyen, Tan
PM LAD:
PM UDCD:
PM CPTED:

Najeeb, Mohammed

01/25 08/25 08/25

Project Description
Addition of new marked

crosswalks across Shreve Road
and 10-foot wide walkway
connections serving Shrevewood
Elementary School and W&OD
Trail

TBD TBD TBD

Project Description

Add left turn lane on Cedar Lane
and Electric Avenue, including
intersection improvements

02/27 12/27 12/27

Project Description

Construct a 10 LF SUP along the
east side of Shreve Road
between Route 7 and the W&OD
Trail

NA NA 11/24 12/24 06/25 07/25 04/26 06/26 07/26 08/26 10/26 01/27 11/27 11/27
Monthly Remarks On Hold L]
UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW
Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold ]
TPP ID#26. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant held
on 5/8/25 to discuss submission. NTP to consultant to finalize the selected design option along with the traffic analysis sent to
consultant on 4/3/25. Updated utility designation received and sent to consultant 11/6/24.

10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28 02/30 02/30

On Hold []

Monthly Remarks
Public information meeting was held on 5/29/25, in conjunction with Haycock Road and Route 7 intersection improvements project.
Comments received from the community on 6/13/25 and are under review.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Route 50 Walkway (Lindenwood Ln to 02/19 12/20 02/21 07/21 06/22 08/22 11/22 01/22 NA NA 01/22 06/22 01/22 10/24 NA 10/23 05/24 06/24 11/24 12/23 10/26
Nutley St)
. . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
CSYP C&I Bike & Pedestrian Program > N .
i PMTDD:  Marsh, Dennis Approximately 360 LF of 10-foot TPP ID# 87.02 Construction 30% complete.
124/400-C40011 Providence . .
PM UTL:  Maisel, Michael wide SUP along north side of
2G40-088-073-0 PMLAD: Monahan, Clyde Route 50 with signalized
2G40-088-073 $2,900,000 PM UDCD: Fasceski, Jeff crosswalks and wayfinding signs
0
> PM CPTED: Steinhilber, Will
Construction
02101 Gallows Rd NB @ Rt 29 12/24 03/25 06/25 NA 11/25 11/26 11/26 01/26 TBD NA 02/26 10/26 NA NA NA 02/27 NA NA 05/27 11/27 11/27
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks On Hold L]
124/400-C40011 orovid PMTDD:  Ahangari, Samira Install concrete loading pad, bus The intermediate design was received on 06/05/25 and is currently under review. The concept design was received on
" rovidence PM UTL: shelter pad, bus shelter, bench, 03/27/25, and comments were sent to the consultant on 04/10/25. The survey was completed on 03/05/25. The Task Order
4YP202-02101 PM LAD: and trash can was executed on 12/04/24, and the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on
TS-000017-048 S0 . . 10/17/24
<0 PM UDCD: Carlin, Craig )
PM CPTED:
Design
02125 Gallows Rd NB @ Willow Oaks 12/24 03/25 06/25 NA 11/25 11/26 11/26 01/26 TBD NA 02/26 10/26 NA NA NA TBD NA NA 05/27 11/27 11/27
Corporate Dr
Bus Stop Improvements Project Manager/Assignments Project Description Monthly Remarks On Hold ]
124/400-C40011 brovid PM TDD: Ahangari, Samira Install concrete loading pad, bus The intermediate design was received on 06/05/25 and is currently under review. The concept design was received on
- rovidence PM UTL: shelter pad, bus shelter, bench, 03/14/25, and comments were sent to the consultant on 04/10/25. The survey was completed on 02/21/25. The Task Order
4YP202-02125 PM LAD: and trash can was executed on 12/04/24, and the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on
TS-000017-049 $0 . ) 10/17/24
$0 PM UDCD: Carlin, Craig )
PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/26 04/26 NA NA TBD 07/26 07/26 07/26 08/26 09/26 10/26
. Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Merillee Dr NB north of Home Depot . . ; L . .
Entrance PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-050-0
PM LAD:
T5-000017-050 $0 ) )
s PM UDCD: Carlin, Craig
PM CPTED:
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
R Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Merillee Dr SB north of Home Depot ) . : . . .
Entrance PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-051-0
PM LAD:
T5-000017-051 $0 . .
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 08/25 NA 11/25 TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
) Project Manager/Assighments Project Description Monthly Remarks On Hold L]
Eskridge Rd NB @ Strawberry Ln ) . . -
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Survey received 6/2/25. Concept design in progress.
124/400-C40011 Providence
PM UTL:
TS-000017-052-0
PM LAD:
TS-000017-052 S0
50 PM UDCD: Carlin, Craig
PM CPTED:
Pre-Design
04/25 TBD 08/25 NA 11/25 TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
. Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Eskridge Rd SB @ Strawberry Ln ) . . L
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Survey received 6/2/25. Concept design in progress.
124/400-C40011 Providence
PM UTL:
TS-000017-053-0
PM LAD:
T5-000017-053 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Pre-Design
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/26 02/26
Eskridge Rd NB @ District Ave Project Manager/Assignments Project Description Monthly Remarks On Hold L]
€ ) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with Intermediate design.
124/400-C40011 Providence
PM UTL:
TS-000017-054-0
PM LAD:
T5-000017-054 $0 ) ]
<0 PM UDCD: Carlin, Craig
PM CPTED:
Design
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
04/25 NA 06/25 NA 09/25 10/25 10/25 NA NA NA NA NA NA NA TBD 11/25 NA NA 12/25 02/25 02/25
Eskridge Rd SB @ District Ave Project Manager/Assignments Project Description Monthly Remarks onHold []
& ) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with intermediate design.
124/400-C40011 Providence
PM UTL:
TS-000017-055-0
PM LAD:
TS-000017-055 $0 ) )
50 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
- Project Manager/Assignments Project Description Monthly Remarks onHold []
Williams Dr NB @ Gatehouse Rd . ; . . .
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-056-0
PM LAD:
TS-000017-056 $0 ) ]
<0 PM UDCD: Carlin, Craig
PM CPTED:
Design
04/25 NA 07/25 NA 10/25 06/26 06/26 09/25 TBD NA 10/25 04/26 NA NA TBD 07/26 NA NA 08/26 10/26 10/26
Williams Dr SB @ Gatehouse Rd Project Manager/Assignments Project Description Monthly Remarks OnHold ]
) PMTDD: Hojatzadeh, Max Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25
124/400-C40011 Providence
PM UTL:
TS-000017-057-0
PM LAD:
T5-000017-057 $0 ) )
$0 PM UDCD: Carlin, Craig
PM CPTED:
Design
Blake Lane at Bushman RRFB 03/23 NA 09/23 09/24 06/25 10/25 01/26 03/25 NA NA 04/25 12/25 NA NA NA 02/26 03/26 03/26 03/26 05/26 07/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Providence

2G40-197-010-0

2G40-197-010 $500,000
S0

Land Acquisition

Thursday, June 26, 2025

Project Manager/Assignments

PMTDD: Elahi, Seyedbehnam
PM UTL: Nguyen, Tan
PM LAD: Mohammed, Nazaneen

PM UDCD: Ander, Haroon
PM CPTED: Borkowski, Tad

Project Description
Install pedestrian refuge, RRFB,

and associated crosswalks and
ADA curb ramps at the
intersection of Blake Lane and
Bushman Drive

Monthly Remarks

TPP ID #22003. Final design distributed to VDOT and county agencies on 5/29/25 and comments are due by 6/27/25. Land
acquisition NTP issued on 4/15/25. Land rights are required for one property. Confirmation received from VDOT to proceed

with the RRFB.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Jun 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Eskridge Rd/Merrifield Cinema Drive 11/24 04/25 09/25 01/26 05/26 05/27 05/27 08/26 TBD NA 09/26 06/27 TBD TBD NA 09/27 NA NA 12/27 03/28 03/28

Crosswalk [
On Hold

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Providence

2G40-197-027-0

2G40-197-027 $525,000
S0

Design

Magarity Rd/Kennedy Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-031-0 Providence

2G40-197-031 $700,000
$0

Design

Graham Rd/Rosemary Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Providence

2G40-197-035-0

2G40-197-035 $700,000
$0

Design

Leesburg Pike/Shreve Rd/Haycock Rd

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Thursday, June 26, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Alexandrow, Nikolai

Ahangari, Samira
Nguyen, Tan

10/24 NA 06/25

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Stevens, Daniel

Sorensen, Jonathan

10/24 NA

Project Manager/Assignments

03/25

PM TDD: Sorensen, Jonathan
PM UTL:  Nguyen, Tan

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED: Stevens, Daniel

11/24 NA 12/25

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL: Nguyen, Tan

PM LAD: Najeeb, Mohammed
PM UDCD:

PM CPTED: TBD, To Be Determined

08/25

06/25

08/26

Monthly Remarks

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was received
on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to
Proceed (NTP) was issued to the consultant on 11/04/24.

Project Description
Shift existing marked crosswalk

and add pedestrian refuge island

10/25 TBD TBD TBD TBD NA 12/25 08/26 TBD TBD NA 09/26 TBD TBD 10/26 06/27 06/27
Project Description Monthly Remarks onHold []
Install pedestrian refuge island Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is under 2,500 SF and will be
and relocate bus stops at existing constructed under the County-wide permit. 2 Properties.
marked crosswalk

08/25 04/26 04/26 08/25 NA NA 08/25 04/26 NA NA NA 05/26 06/25 06/26 06/26 12/26 12/26

onHold [

Monthly Remarks
Pre-final design in progress. NTP for pre-final design on 4/11/25. The project is under 2,500 SF and will be constructed under

the County-wide permit. Four properties.

Project Description
Add pedestrian refuge island at
existing marked crosswalk

02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28 08/28 02/30 02/30
Project Description Monthly Remarks On Hold L]
Improve existing signalized TPP ID#24006. Public information meeting was held on 5/29/25, in conjunction with Shreve Road shared use path project.
crosswalks at Shreve Road and Comments received from the community on 6/13/25 and are under review.

Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Jun 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Chain Bridge Rd Walkway (Courthouse 12/17 02/18 08/18 09/19 03/24 05/24 05/24 03/23 03/21 NA 03/23 12/23 06/24 04/25 NA 03/25 05/25 06/25 07/25 03/26 03/26
Rd - Sutton Rd) onHold [
Pedestrian Improvements 2014 Project Manager/Assignments Project Description Monthly Remarks nHo
304/300-C30050 broviden PM TDD:  El Kaissi, Mohamad Construct approximately 1,900 TPP ID#102. Awaiting Verizon and Cox utility relocation completion. Construction advertisement scheduled for 6/12/25.

ovidence PMUTL:  Maisel, Michael LF of 5-foot concrete sidewalk on Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package submitted to UDCD 3/26/25. VDOT Traffic
5625-060-023-0 PMLAD:  Herider, Jay south side of Route 123 between Signal Permits received 2/4/25. VDOT Site Work Permit received 7/15/24. NTP to Verizon and Dominion utility companies
5G25-060-023 $2,750,000 PM UDCD: Cutler. Tom Courthouse Road and Sutton submitted 6/28/24. VDOT permit applications submitted 5/13/24. Received VDOT Clearance 4/24/24.

0 )
> PM CPTED: Askarzadeh, Negin Road
Utility Relocation
Eskridge Rd/District Ave Crosswalk 11/24 04/25 09/25 01/26 05/26 05/27 05/27 TBD TBD NA 09/26 06/27 TBD TBD NA 08/27 NA NA 11/27 02/28 02/28
On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Providence

ST-000053-014-0

ST-000053-014 $575,000
$0

Design

Thursday, June 26, 2025

Project Manager/Assignments

PM TDD: Ahangari, Samira
PM UTL:  Nguyen, Tan

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

Project Description
Relocate existing marked

crosswalk to south side. Add
pedestrian refuge island or RRFB

Monthly Remarks

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was
received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the
NTP was issued to the consultant on 11/20/24.
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