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TO:  DISTRIBUTION  
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SUBJECT: Transportation Design Division Monthly Projects Status Report 

 

Attached is the 2025 June Monthly Projects Status Report for Transportation Design Division 

(TDD).  This report provides a status summary for capital projects managed by the Department 

of Transportation, including those managed within the Utilities Design and Construction 

Division (UDCD), Department of Public Works and Environmental Services (DPWES). 

 

This report is being provided only as an email attachment.  If a hard copy is warranted or needed, 

please advise this office so arrangements can be made in the future.  If you are no longer 

interested in receiving a copy of the Transportation Design Division Monthly Projects Status 

Report, please inform this office and you will be removed from distribution. 

 

If you have any questions, please call 703-877-5600. 

 

WTM/cyd/TDD Status Report Distribution Memo 

Attachment: As Stated 

 

To request this information in an alternate format, call the Fairfax County Department 

of Transportation at 703-877-5600 or TTY 711. 
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Don Moyer, Engineer III, ACTD 

Valerie Pini, Senior Right-of-Way Agent, ACTD 

Michael Felschow, Section Chief, Transportation Services Division (TSD) 

Edward Reid, Transportation Planner III, TSD 

Randall Keeys, Transportation Planner III, TSD 

Gissette Moore, Transportation Planner II, TSD 

Jeffrey Hermann, Chief, Site Analysis and Transportation Planning Division, STP 

Tim Kutz, Transportation Planner III, Transportation Planning, STP 

Brook Khorashadi, Section Chief, TDD 

Mohamad El Kaissi, Section Chief, TDD 

Sonia Shahnaj, Section Chief, TDD 

Tan Nguyen, Section Chief, Utility Coordination, TDD 

Ayad Bazlamit, Engineer IV, TDD 

Dennis Marsh, Engineer IV, TDD 

Samira Ahangari, Project Manager, TDD 

Behnam Elahi, Project Manager, TDD 

Dipesh Pandey, Project Manager, TDD 

Marta Kebede, Engineer IV, TDD 

Masoud Hojatzadeh, Project Manager, TDD 

Galappa Madhusudhan, Project Manager, TDD 

Michael Maisel, Utility Coordinator, TDD 

Richard Pugh, Utility Coordinator, TDD 

Roderick Radzikowski, Project Manager, TDD 

Jon Sorenson, Project Manager, TDD 

Eldar Yusufoglu, Utility Coordinator, TDD 

Caleb Lee, Technical Support Section Chief, TDD 

Alex Tsybin, Engineering Technician III, TDD 

Erving Olivas Alvarez, TDD 

Lisa Witt, Management Analyst IV, Administrative Services 

Ally Ward, Financial Specialist III, Administrative Services 

Fonique Gladden, Management Analyst III, Administrative Services 

Jennifer Rosales, Financial Specialist III, CFD 

Negin Askarzadeh, Transportation Planner IV, CPOD 

Amir Farshchi, Transportation Planner III, CPOD 

 

PUBLIC WORKS AND ENVIRONMENTAL SERVICES DISTRIBUTION 

Christopher S. Herrington, Director, Department of Public Works and Environmental Services 

Carey F. Needham, Deputy Director, DPWES – Capital Facilities 

Rona Courtney, Admin V, Directors Office, DPWES 

Catherine Torgersen, Planner IV, Stormwater Planning Division (SWPD) 

Shahram Mohsenin, Director, Wastewater Planning and Monitoring Division (WPMD) 

William Barrack, P.E., Chief, Engineering Planning & Analysis Branch (WPMD) 

Asghar Pariroo, P.E., Engineer IV, Engineering Planning & Analysis Division (WPMD) 

Chad Crawford, Director, Maintenance and Stormwater Management Division (MSMD) 

Tiya Raju, Director, Building Design and Construction Division (BDCD) 
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Dennis Cate, Director, Land Acquisition Division (LAD)  

Vincent Martucci, Director, Utilities Design and Construction Division (UDCD) 

Vickie McEntire Anglin, County Surveyor, UDCD 

 

 

Chris Jensen, Deputy County Surveyor, UDCD 

Peter Vigliotti, Chief, Transportation Infrastructure Branch, MSMD 

Janet Burns, Chief, Administrative Support Branch, Capital Facilities 

Wen Wang, Administrative Support Branch, Capital Facilities 

Scott Bishop, Chief, Transportation Construction Branch, UDCD 

Lisa McCorkle, Section Chief, Transportation Construction Branch, UDCD 

Deepak Bhinge, Section Chief, Transportation Construction Branch, UDCD 

Samuel Engida, Section Chief, Transportation Construction Branch, UDCD 

Jeff Fasceski, Sr. Engineer III, UDCD 

Larry Popoola, Sr. Engineer III, UDCD 

Timothy Butler, Appraisal Manager, LAD 

Kelly Alcon, Project Coordinator, LAD  

Clyde Monahan, Project Coordinator, LAD 

Mohammed Najeeb, Project Coordinator, LAD 

Tajera DeSena, Sr. Right-of-Way Agent, LAD 

Jay Herider, Sr. Right-of-Way Agent, LAD 

Jim Strayhorne, Sr. Right-of-Way Agent, LAD 

Jocelyn Campbell, Right-of-Way Agent, LAD 

Nazaneen Mohammed, Right-of-Way Agent, LAD 

Nazaneen Mohammed, Right-of-Way Agent, LAD 

Melyssa Owens, Engineering Technician III, LAD 

Kim Maye, Engineering Technician III, LAD 

Robert Middleton, Engineering Technician III, LAD 

 

SUPERVISOR OFFICE 

Braddock District Supervisors Office 

Dranesville District Supervisors Office 

Franconia District Supervisors Office  

Hunter Mill District Supervisors Office 

Mason District Supervisors Office 

Mount Vernon District Supervisors Office 

Providence District Supervisors Office 

Springfield District Supervisors Office 

Sully District Supervisors Office 

 

PLANNING COMMISION 

Phillip Niedzielski-Eichner, Chairman, At-Large 

Timothy John Sargeant, Vice Chairman, At-Large 

Evelyn Spain, Secretary, Sully District 

John Ulfelder, Parliamentarian, Dranesville District 

Mary Cortina, Braddock District 

Christopher Landgraf, Franconia District 
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John Carter, Hunter Mill District 

Alis Wang, Mason District 

Walter Clarke, Mount Vernon District 

Jeremy Hancock, Providence District 

Candice Bennett, At- Large 

 

VIRGINIA DEPARTMENT OF TRANSPORTATION (NOVA District) 

Terry Yates, District Project Development Engineer 

Andy Beacher, Assistant Director, Transportation and Land Use, Fairfax & Arlington Counties 

Minwoo Ha, Manager, VDOT NOVA District, Preliminary Engineering 

Angel Tao, Manager, NOVA Local Assistance  

Amir Salahshoor, Assistant Manager, Local Assistance Program  

Shane Lupo, Northeast Region Utilities Manager, NOVA Right of Way 

Alex Faghri, Land Use Specialist, Land Development 

Carol Sinclair, Program Management Analyst, Programming and Investment Management  

Steven E. Welch, Transportation & Land Use Director, Fairfax & Arlington Counties 

Houda Ali, Assistant Transportation & Land Use Director, Fairfax & Arlington Counties 

Robert Burton, Area Land Use Permit Manager, Fairfax & Arlington Counties 

Sofia Pinedo, Project Coordinator, NOVA Local Assistance Program 

Melissa Henderson, LUP Plan Review Coordinator, NOVA Local Assistance Program 

John Russell, Engineering Supervisor, Materials QA 

Afsaneh Mirpour, Maintenance 

 

UTILITY COMPANIES 

Pasquale Arcese, Chief Utilities Engineer, Fairfax Water 

Robert Cotten, Fairfax Water 

Patrick Huynh, Fairfax Water 

Richard Pelle, Fairfax Water 

Allan Melliza, Washington Gas 

Mark Tajnai, Washington Gas 

 

MISCELLANEOUS DISTRIBUTION 

Brendon Hanafin, Division Director, Development, FCPA 

Randall Farren, Branch Manager, Planning, FCPA 

Andy Royse, Branch Manager, Land Management, FCPA 

Zachary Larnard, HHS Planning & Capital Facilities Manager, Department of Neighborhood 

& Community Development 

Honorable Thomas P. Sotelo, Juvenile District Court 

Edythe Kelleher, Southeast Fairfax Development Corporation 

Jennifer Miller (DCE) 
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FUT ($)

Design PHASE Dates

Est Comp 
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Util Comp 
Date
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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road to include 2 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Design revision, and VDOT coordination is in progress. 
Coordination with WMATA for utility easement and permit have been submitted 6/24/25. Community and staff meeting is 
scheduled for 8/14/25. 

Land Acquisition

Project Manager/Assignments

02/18 08/25 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 06/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction 80% complete. CN scheduled completion 7/9/25. 

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 NA NA 04/25 12/25

Project Description Monthly Remarks

10/25 04/26 07/26 07/2707/2703/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

01/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. RW authorization package approved by VDOT Central office and Federal office on 

4/28/25. NTP package and work order was submitted to LAD on 4/29/25.

Land Acquisition

Project Manager/Assignments

10/21 NA NA 02/26

On Hold

PM CPTED:

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. Response to comments from the 11/13/24 community information 
meeting sent 3/24/25. PJD approved by COE 2/13/25. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Thursday, June 26, 2025 Page 1 of 27
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Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

1. UPC #122888. TPP ID #206. Intermediate Design is in progress. NTP issued to design consultant on 

5/20/25.Supplemental Survey received from LSB on 6/4/25. For the environmental tasks, consultant submitted section 

106 consultation initial submittal to VDHR.NEPA document and support documentation on 5/27/25. VDOT PE 

Authorization 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

Onsite meeting with consultant was held on 4/14/25. Topographic Survey was requested on 4/28/25, with a completion date of 
9/5/25. Received the first draft of the consultant's fee proposal 5/8/25 and is under review. The schedule will be established once the 
design contract is executed and the survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Project scope includes providing 
new cycle tracks (protected bike 
lanes), protected intersections, 
and reconstructing Sunrise Valley 
Drive from Monroe Street to 

Fairfax County Parkway. 

UPC #122978: Task order contract negotiation is in progress. On-call design consultant has been selected for this project. 
Kickoff meeting with VDOT held on Tuesday 5/27/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 07/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction is 95% complete. Pedestrian bridge opened 7/24/24. Cox has one handhole to 
adjust to grade. Dominion to install new streetlight pole. Construction schedule adjusted from 8/23/24 to 7/31/25 for delay in 
utility relocations of unknown cables, winter weather and new gas line conflict. LSB to re-monument new ROW line after 
construction completion.

Construction

Project Manager/Assignments

11/14 07/20 04/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Thursday, June 26, 2025 Page 2 of 27
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Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 4 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. NTPs given to Dominion, Cox, and Verizon.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2610/25 11/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Intermediate design is in progress. NTP for final design issued on 5/9/25. Scope closing meeting was held on 
1/31/25, and scope was closed. Revised Appendix A received on 2/4/25. PE Authorization received on 1/25/23.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Strayhorne, Robert

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 10/25 12/25 07/2606/2609/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. Received comments from LDS for plan design on 
5/13/25.  Structural plans for retaining wall approved pending on approve of plan design.  Dominion Energy to finalize their 
plan and estimate pending approved parking lot lighting design. Update Railroad agreement submit for review and comments 
on 4/30/25.

Design

Project Manager/Assignments

08/18 03/21 08/22 08/25

On Hold

Abifadel, GibranPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

06/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 08/25 08/25 04/2710/2107/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

4th Final PI Plan submission was made on 6/5/25 for VDOT and LDS review and approval.

Design

Project Manager/Assignments

12/17 NA NA 06/25

On Hold

Borkowski, TadPM CPTED:

Thursday, June 26, 2025 Page 3 of 27
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Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/2704/22 07/24 09/25 NA 05/26

Project Description Monthly Remarks

08/25 12/27 04/28 12/2912/2811/27

Springfield

Marsh, DennisPM TDD:

01/2606/25 08/25

2G40-079-000

NA

2G40-079-000-0

124/400-C40013

10/25

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. Advance PreFinal Design 

received 4/23/25. Comments returned on 5/22/25. Utility coordination with NOVEC, Verizon, Cox, and Colonial Pipeline 

ongoing. WGL issued no-conflict letter. 

Design

Project Manager/Assignments

12/22 06/26 06/27 10/27

On Hold

Curtis, TinaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 09/25 09/25 06/2610/2409/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive

TPP ID# 189.04. RMAG ID# 4 VDOT LUP received 1/28/25. LUP-A for signals will be submitted once VDOT's concern on 
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD/OCA working 
with the owner on final order/signed agreement. LAD completion 6/14/24. Zayo relocation completed. Dominion PS&E is 
being executed. Some utility hand holes from most companies previously listed will need to be adjusted to grade during 
construction. Scheduled adjusted from 11/29/25 to 6/30/26 for delay in obtaining VDOT signal permits and Dominion 
relocation.

Utility Relocation

Project Manager/Assignments

03/18 06/23 06/25 08/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 07/25 09/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23. VDOT LUP permit received 3/3/25. Final construction package submitted to UDCD 4/15/25.  Bid advertisement 
schedule for late June. 5 contractors prequalified. Dominion relocation complete. Cox and Verizon starting relocation work.

Utility Relocation

Project Manager/Assignments

12/16 08/24 09/25 04/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant held 
on 5/8/25 to discuss submission. NTP to consultant to finalize the selected design option along with the traffic analysis sent to 
consultant on 4/3/25. Updated utility designation received and sent to consultant 11/6/24. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 LAD NTP 4/24/23. Land rights on 6 of 7 properties have been acquired. Coordination with WMATA and 
Norfolk Southern Railway is in progress. The project schedule was revised due to the land acquisition Eminent Domain 
process and taking longer time to coordinate with WMATA.

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 80% complete. 
Pole A and Pole I are still under review with VDOT. Assuming we receive VDOT approval by July, the mast arm 
has a six-month lead time. Including an additional two months for installation and miscellaneous work, Projecting 
March 2026 as the new substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Public information meeting was held on 5/29/25, in conjunction with Haycock Road and Route 7 intersection improvements project. 
Comments received from the community on 6/13/25 and are under review.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 09/25 10/25 10/2810/2808/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  VDOT approved final design on 9/3/24. Land rights completed on 3/3/25. VDOT Permit received on 5/15/25. 
NTP for Cox issued on 10/1/24, Verizon & Washington Gas relocation underway, Dominion relocation construction update and 
schedules being developed. 100% water relocation received.  Final construction package submit to UDCD for Signature. 
Construction will be in two phases. Phase one construct 1,090 feet sidewalk & relocation of water line and phase two 
remaining 2,150 feet sidewalk and Stormwater project.  

Utility Relocation

Project Manager/Assignments

09/20 09/24 09/25 07/25

On Hold

Steinhilber, WillPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. Construction substantially completed 2/16/24. Executed Transfer of Nutrient Credit agreement received from 
VDOT 4/3/24. VDOT punch list received 4/24/24 and being addressed. VDOT permit for signal work released 9/11/24. VPDES 
Notice of Termination 6/4/24.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 Intermediate design plans were submitted to VDOT and LDS for review on 4/24/25. VDOT's comments 

received 5/28/25 and consulting is currently working on addressing these comments. LAD work order request was submitted 

for title search and  on 4/1/25

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

05/25 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. The LDS Land Disturbance and Stormwater Permit received 3/31/25. Draft construction package sent to UDCD 
3/12/25. Land acquisition completed 3/11/25. VDOT Land Use Permit received on 5/2/25. Final construction package to UDCD 
in progress. 

Design

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/2609/24 02/25 01/26 NA 08/26

Project Description Monthly Remarks

08/26 02/27 03/27 10/2702/2701/27

Radzikowski, RoderickPM TDD:

01/2609/25 11/25

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

12/25

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. In person public information meeting held 5/7/25. Comments due 5/21/25. Utility 
test pits underway. Schedule adjusted based on the design delivery date. 

Design

Project Manager/Assignments

06/24 04/26 07/26 12/26

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

09/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 10/25 11/25 05/2605/2610/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. Final plan distributed to VDOT on 1/13/25 and comments received on 2/13/25. Land rights for 3 out of 4 
properties have been acquired. Base on meeting with property owner and supervisor office on 5/28/25 final design selected. 
LDS approved the project data sheet on 10/2/24. FCDOT has provided NTP Authorization for AT&T Plan and Estimate to 
relocate their vault out of proposed sidewalk into toe of slope up to the existing right-of-way line. 

Land Acquisition

Project Manager/Assignments

10/22 02/25 07/25 10/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. Construction was substantially completed on 11/22/24. VDOT Punch List received on 2/21/25 and have been 

addressed on 3/21/25, awaiting VDOT final inspection. 

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Construction 30% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit 
release.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 08/25 NA 04/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

09/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

08/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24.  Land 

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25. 

Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in other utility plats - Dominion plats 

expected in July 2025 followed by Verizon & Cox plats in August 2025.

Design

Project Manager/Assignments

02/20 04/26 12/27 08/27

On Hold

Stevens, DanielPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

PM UTL:

PM LAD:

PM UDCD:

TBDNA TBD NA NA 08/23

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Ahangari, SamiraPM TDD:

TBDTBD 06/23

2G40-181-000

TBD

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

The amendment to the design task order approved on 06/13/25. The revised scope includes reducing the crossing distance 
and installing a Rectangular Rapid Flashing Beacon (RRFB) to accommodate the turning radius of large trucks. 

Design

Project Manager/Assignments

08/22 NA NA TBD

On Hold

Luo, CaijunPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD11/24 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBD02/26 TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of July. Geotechnical investigation in progress. New TO#20 
received from HDR on 4/28/2025 for new environmental scope concerning section 6(f) and NEPA documentation is under 
negotiation. Coordination with VDOT is ongoing regarding the VDOT land swap with the FCPA land within the ROW. Potential 
impact on five properties, including FCPA. Schedule will be updated for the next status report.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date
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Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #
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VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

El Kaissi, MohamadPM TDD:

05/2512/24 07/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

08/25

Loading pad with bench and 
trash can

Plat preparation request submitted to Land Survey Branch on 6/12/25. UDCD and LAD clearance has been received on 
5/15/25. Final Plans submitted to LAD and UDCD for final review on 5/8/25. VDOT L&D and VDOT TE clearance was received 
on 5/1/25. Final design sent to VDOT Location & Design (L&D) and VDOT Traffic Engineering (TE) on 3/28/25.  

Design

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Nguyen, Tan

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/25NA 02/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 02/26 05/2607/2511/25

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - 2nd final plan submit for review and comments on 5/14/25. Received comments on 6/12/25.

Design

Project Manager/Assignments

08/22 03/25 06/25 11/25

On Hold

PM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

The intermediate design was received on 06/05/25 and is currently under review. The concept design was received on 
03/27/25, and comments were sent to the consultant on 04/10/25. The survey was completed on 03/05/25. The Task Order 
was executed on 12/04/24, and the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 
10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA 02/27

On Hold

PM CPTED:

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2603/25 06/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

The intermediate design was received on 06/05/25 and is currently under review. The concept design was received on 
03/14/25, and comments were sent to the consultant on 04/10/25. The survey was completed on 02/21/25. The Task Order 
was executed on 12/04/24, and the Notice to Proceed (NTP) was issued on 12/10/24. The survey request was sent on 
10/17/24. 

Design

Project Manager/Assignments

12/24 NA NA TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Responded on 3/3/25 for queries received from Reston HOA on 2/28/25. 
LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have been acquired. Final plat received 9/9/24. Final design plans 
and cost estimates received from consultant on 7/2/24 and are under review. Land Acquisition Completion Memo received on 
5/7/25. Draft Construction Package is being prepared.

Design

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 09/25

Project Description Monthly Remarks

10/25 NA 03/26 11/2611/26NA

Ahangari, SamiraPM TDD:

10/24NA 11/24

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

Loading pad with bench and 
trash can

LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been acquired. Final plat received on 11/27/24.Proceeding 
with the Letter of Permission.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 05/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25 .

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

The LAD NTP is currently in progress. The test hole report was received on 03/24/25. Utility designation was completed on 
07/30/24, and the final plat was received on 02/19/25. 

Design

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 TBD NA 01/26

Project Description Monthly Remarks

02/26 NA 07/26 01/2701/27NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat 
received on 02/11/25. Utility designation was completed on 11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 TBD 11/24 04/26

On Hold

PM CPTED:

Bus Stop Improvements

04732 Wiehle Ave NB @ Roger Bacon Dr

$0

$0

Hunter Mill

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 07/25 07/25 11/2509/2507/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-054

NA

4YP202-04732

124/400-C40011

09/24

Install bench to existing pad LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Land Acquisition 
completion Memo received on 12/3/24. Substantial Construction 6/30/25.

Construction

Project Manager/Assignments

11/23 NA NA 06/25

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan 
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

09/2506/23 09/23 NA NA 08/25

Project Description Monthly Remarks

09/24 11/25 12/25 03/2605/2511/25

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, 
bench,trash can and sidewalk 
along with associated retaining 
wall and grading work. 

Final design received on 3/18/24. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have 
been acquired. LAD is coordinating with the property owner to get the offer package signed. Schedule adjusted due to delay 
in getting property rights from the owner.

Land Acquisition

Project Manager/Assignments

01/23 NA NA 10/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 37% complete. Construction schedule extended from 8/4/25 to 10/9/25 
based on the construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$0

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge 
over Pimmit Run and new 10' 
sidewalk connection to Redd 
Road across Pimmit Run on 
north and south side. 

TPP ID #208. Project has been initiated. Field visit was held on 5/5/25. Topo survey was requested on 
5/20/25. Consultant Fee Proposal was received 5/29/25 and is under review. The schedule will be developed 
once the design contract is executed and the survey is completed.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

7619 Route 29 WB at Waples Mills Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 03/2603/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-038

TBD

TS-000011-038-0

124/400-C40011

NA

Install Bus Stop Loading Pad Proceed with intermediate design.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

7620 Route 29 EB at Shirley Gate Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 03/2603/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-039

TBD

TS-000011-039-0

124/400-C40011

NA

Install Bus Stop Loading Pad Proceed with Intermediate design

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
PM UTL:

PM LAD:

PM UDCD:

05/2709/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 02/2902/29

Ahangari, SamiraPM TDD:

05/26 07/27

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

08/27

Loading pad with bench and 
trash can

The concept design is currently in progress. The survey was completed on 06/11/25. The NTP was sent to the consultant on 
05/08/25, and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the 
survey was requested on 04/08/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

10/26

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDNA 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

11/25NA TBD

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey received 6/2/25. Concept design in progress.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD 08/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Hojatzadeh, MaxPM TDD:

11/25NA TBD

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

TBD

Install Bus Stop Loading Pad Survey received 6/2/25. Concept design in progress.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with Intermediate design.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2502/25NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad Survey request on 3/20/25. Proceed with intermediate design.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 04/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Hojatzadeh, MaxPM TDD:

10/25NA 09/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

10/25

Install Bus Stop Loading Pad Intermediate Design submit for review and comments on 6/12/25

Design

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Bus Stop Improvements

7069 Penderbrook Dr SB @ Ridge Knoll 
Dr

$0

$0

PM UTL:

PM LAD:

PM UDCD:

05/2701/26 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26 07/27

TS-000018-025

TBD

TS-000018-025-0

124/400-C40011

08/27

NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 04/23/2025.

Survey

Project Manager/Assignments

05/25 07/28

On Hold

PM CPTED:

Bus Stop Improvements

7070 Penderbrook Dr SB @ Inverness Rd

$0

$0

PM UTL:

PM LAD:

PM UDCD:

05/2709/25 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26NA TBD

TS-000018-026

TBD

TS-000018-026-0

124/400-C40011

08/27

Installing concrete boarding 
pad, crosswalk, concrete 
sidewalk, and pedestrian curb 
ramp

NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 04/23/2025.

Survey

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:

Bus Stop Improvements

7071 Penderbrook Dr SB @ Green Look 
Ct

$0

$0

PM UTL:

PM LAD:

PM UDCD:

05/27TBD 01/26 TBD TBD 04/28

Project Description Monthly Remarks

05/27 TBD TBD 02/2902/29TBD

Ahangari, SamiraPM TDD:

05/26NA 07/27

TS-000018-027

TBD

TS-000018-027-0

124/400-C40011

08/27

Installing concrete boarding 
pad, crosswalk, concrete 
sidewalk, and pedestrian curb 
ramp

NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 04/23/2025.

Survey

Project Manager/Assignments

05/25 TBD TBD 07/28

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Stringfellow Rd NB @ LJH (Rt 50) WB

Stringfellow Rd NB @ Route 50

$0

$0

Sully

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBD04/25 04/25 NA NA NA

Project Description Monthly Remarks

TBD NA 08/25 08/2508/25NA

Ahangari, SamiraPM TDD:

05/25NA NA

TS-000019-010

TBD

TS-000019-010-0

124/400-C40011

NA

Install concrete loading pad and 
sidewalk

The construction package is currently in progress. The final design was received on 05/15/25, the intermediate design on 04/18/25, 
and the concept design on 04/08/25. A site visit with the consultant was conducted on 03/07/25. The survey was requested on 
02/28/25 and completed on 03/11/25. The design task order was executed on 03/12/25, and the NTP was issued to the consultant 
on 03/14/25. 

Design

Project Manager/Assignments

03/25 NA NA 07/25

On Hold

PM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Construction to be managed by developer.  WBOA working to update survey, plans, utilities and permits. Revised preliminary 
plans due by end of March. WBOA setting up meeting with Sully Dist. Supr. and other stakeholders for briefing on proposed 
schedule and any design/construction issues. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

08/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 10/25 11/25 03/2606/2510/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005.  3nd Final Design submitted to VDOT on 5/27/25. Received VDOT comments on 2/13/25; Meeting held 
with VDOT to discuss additional comments on 3/5/25. Final design plans was originally submitted to VDOT on 9/16/24. 
Schedule adjusted in order to address additional VDOT comments. 

Design

Project Manager/Assignments

06/23 NA NA 09/25

On Hold

Askarzadeh, NeginPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

09/2608/24 05/25 TBD NA 08/26

Project Description Monthly Remarks

09/26 12/26 01/27 07/2707/2711/26

El Kaissi, MohamadPM TDD:

01/2609/25 11/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

12/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Partial comments received 6/11/25. Intermediate design was submitted to VDOT on 5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 10/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 08/25 02/2612/25NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package is in progress.

Design

Project Manager/Assignments

06/23 NA NA 05/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Kingstowne Village Pkwy/Cross Gate Ln

$475,000

$0

Franconia

Campbell, Jocelyn

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/25NA 11/23 NA NA 01/25

Project Description Monthly Remarks

05/25 NA 07/25 01/2603/26NA

Ahangari, SamiraPM TDD:

07/24NA 07/24

2G40-197-005

NA

2G40-197-005-0

304/300-C30050

07/24

Install pedestrian refuge on 
eastbound approach of 
Kingstowne Village Parkway and 
Cross Gate Lane and relocate and 
improve bus stop

Final construction package submitted on 04/02/25. The countywide permit submitted on 02/26/25. VDOT approved the lane 
reduction option. LAD was completed on 1/13/25, and VDOT comments were closed on 1/16/25. 

Construction

Project Manager/Assignments

06/23 NA NA 04/25

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

01/26NA 09/23 NA NA 12/25

Project Description Monthly Remarks

10/25 03/26 03/26 07/2605/2603/26

Elahi, SeyedbehnamPM TDD:

06/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design distributed to VDOT and county agencies on 5/29/25 and comments are due by 6/27/25. Land 
acquisition NTP issued on 4/15/25. Land rights are required for one property. Confirmation received from VDOT to proceed 
with the RRFB.

Land Acquisition

Project Manager/Assignments

03/23 NA NA 02/26

On Hold

Borkowski, TadPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

07/25

Connecting missing sidewalk, 
curb ramps 

3rd final plan & response comments submit for review on 6/3/25. NTP with land Right issue on 6/16/25.  Additional funding 
provided in 2G40-088-086 and ST-00005-007.  

Design

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD

2G40-197-022

TBD

2G40-197-022-0

304/300-C30050

TBD

Add curb extension and curb 
ramps with new marked 
crosswalk

Survey notification has been sent 6/20/25. Survey to be done by county surveyor.

Pre-Design

Project Manager/Assignments

TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$0

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-023

TBD

2G40-197-023-0

304/300-C30050

TBD

The proposed intersection 
improvements include to add 
pedestrian refuge island at the 
existing marked crosswalk,  
compliant ADA curb ramps and 
high visibility crosswalks across 
Idylwood Road and Montview 
Court.

TPP ID # 23025. Survey notification letters sent on 3/3/25. Design task order was executed on 5/13/25. NTP was issued to 
consultant on 5/14/25. Schedule will be developed once survey is complete which is anticipated in July 2025.

Survey

Project Manager/Assignments

TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD

Radzikowski, RoderickPM TDD:

TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050
Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Distributed preliminary design on 6/25/25 for agency review. Design TO is for preliminary design only.

Design

Project Manager/Assignments

11/24 TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2701/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Intermediate design is in progress. Utility designation completed on 05/20/25. Meeting with WMATA on 05/23/25. Concept 
design received on 01/24/25 and distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was received 
on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, and the Notice to 
Proceed (NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Rectory Ln Crosswalk

$850,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-029

NA

2G40-197-029-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Intermediate plans review comments received. After review, VDOT informed us that this project is currently under 
construction as part of the Virginia Highway Safety Improvement Program (VHSIP). VDOT’s design does not include a refuge 
island. Had a meeting with VDOT on 6/09/2025. We requested its inclusion in their design they said it’s too late in the process 
to add it and VDOT also emphasized that a refuge island is not necessary, as it is a low-speed, two-lane road. Requested 
ACTD for scope resolution or decision for its cancellation. 

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

Intermediate plans review comments received. After review, VDOT informed us that this project is currently under 
construction as part of the Virginia Highway Safety Improvement Program (VHSIP). Their current design excludes a 
pedestrian crossing at Commons Drive and the park entrance ramp. At our 6/09/2025 meeting with VDOT, we requested their 
inclusion. VDOT stated a Commons Drive sidewalk requires additional ROW and is not in their scope. VDOT will install a 
mountable curb for park entrance. Requested ACTD for scope resolution or decision for its cancellation. 
  

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDNA 06/25 TBD NA 08/26

Project Description Monthly Remarks

TBD TBD 10/26 06/2706/27TBD

Providence

Sorensen, JonathanPM TDD:

10/2508/25 TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

12/25

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Intermediate design was submitted on 6/2/25. Review comments due 7/14/25. The project is under 2,500 SF and will be 
constructed under the County-wide permit. 2 Properties.

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2609/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

All agencies comments received on intermediate submission on 4/30/25 and distributed to consultant on 6/2/2025. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 04/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 07/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

08/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Pre-Final design plans were submitted to VDOT and FCDOT for review on  5/27/25. 

Design

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

04/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

04/26 06/26 06/26 12/2612/2606/25

Sorensen, JonathanPM TDD:

08/2506/25 08/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

08/25

Add pedestrian refuge island at 
existing marked crosswalk

Pre-final design in progress. NTP for pre-final design on 4/11/25. The project is under 2,500 SF and will be constructed under 
the County-wide permit. Four properties.

Design

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

Project Description Monthly Remarks

TBD TBD

Radzikowski, RoderickPM TDD:

TBD

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050
Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Project Initiation. Site visit and field meeting with consultant held on 4/30/25. Survey notification letters
sent on 5/28/25. Survey request on 5/28/25. Design task order in progress. Schedule will be developed once survey is 
complete which is anticipated in September 2025.

Design

Project Manager/Assignments On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

TBD08/25 01/26 TBD NA 04/27

Project Description Monthly Remarks

TBD 09/27 10/27 03/2803/2809/27

Radzikowski, RoderickPM TDD:

11/2606/26 04/27

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

08/26

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to existing 
SUP

TPP ID #23039. Design Task Order executed on 4/24/25 and NTP issued 4/29/25. Survey received on 5/15//25. Preliminary 
Design in progress. 

Design

Project Manager/Assignments

04/25 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

TBD

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Final task order received on 5/28/25 and package prepared for execution. Survey requested from county 
land survey on 4/9/25 and Survey notification letters sent 4/3/25. Schedule will be completed upon survey completion.

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 09/25 NA 05/26

Project Description Monthly Remarks

05/26 06/26 06/26 01/2701/2706/26

Sorensen, JonathanPM TDD:

11/2506/25 08/25

2G40-197-039

05/26

2G40-197-039-0

304/300-C30050

09/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23041. Pre-final design in progress. NTP for pre-final design 4/18/25. The project is under 2,500 SF and will be 
constructed under the County-wide permit. 2 Properties.

Design

Project Manager/Assignments

10/24 NA NA 06/26

On Hold

Curtis, TinaPM CPTED:
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Summary Status Report 

Transportation Design Division 
Jun 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006.  Public information meeting was held on 5/29/25, in conjunction with Shreve Road shared use path project. 
Comments received from the community on 6/13/25 and are under review.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 12/2511/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path

TPP ID # 35. Construction 41% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule 
was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to 
longer time taken for construction contractor pre-qualification and construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Backlick Rd. Sidewalk - Kandel Ct - Cindy 
Ln.

$1,950,000

$0

Mason
Maisel, Michael

Najeeb, Mohammed

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2210/16 05/17 NA NA 02/22

Project Description Monthly Remarks

05/19 05/23 06/23 03/2405/2004/23

Bazlamit, Ayad OPM TDD:

06/2103/18 10/21

5G25-060-020

NA

5G25-060-020-0

304/300-C30050

10/21

Construct approximately 750 LF 
of concrete sidewalk along the 
east side of Backlick Road 

TPP ID#090. Currently the project is in close out phase. VDOT released the LUP permit 6/5/25.

Post-Construction

Project Manager/Assignments

07/16 02/19 12/19 07/22

On Hold

Askarzadeh, NeginPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 07/25 03/2603/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Awaiting Verizon and Cox utility relocation completion. Construction advertisement scheduled for 6/12/25. 
Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package submitted to UDCD 3/26/25. VDOT Traffic 
Signal Permits received 2/4/25. VDOT Site Work Permit received 7/15/24. NTP to Verizon and Dominion utility companies 
submitted 6/28/24. VDOT permit applications submitted 5/13/24. Received VDOT Clearance 4/24/24.

Utility Relocation

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. VDOT permit received. Dominion relocation completed. Cox and Verizon relocations nearing completion. Land 

acquisition completed on 2/9/24.  Additional funding in 2G40-088-089. The two little River Tnpk Walkway projects 
5G25-060-043 and 5G25-060-044 will be advertised together for construction. Proceed with construction package 
for signature.

Utility Relocation

Project Manager/Assignments

11/17 08/24 07/25 04/25

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Verizon relocation is still underway.  Utility 
Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate Streetlight 
relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. Additional funding in 
2G40-088-090. The two little River Tnpk Walkway projects 5G25-060-043 and 5G25-060-044 will be advertised together 
for construction. 

Utility Relocation

Project Manager/Assignments

08/17 05/23 07/25 05/25

On Hold

Askarzadeh, NeginPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 TBD NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

08/2512/24 07/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

10/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. Final design underway. Additional utility designations and test holes completed 6/4/25. 
Lighting coordination is in progress, and any easement needs are yet to be determined.

Design

Project Manager/Assignments

10/23 01/26 01/27 08/26

On Hold

Luo, CaijunPM CPTED:

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

08/25NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2612/25

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal 
modification. Submitted TE revised signal modification to VDOT 6/5/25. Additional land acquisition for loop detectors is in 
progress. LDS comments received 4/8/25 and being addressed. Construction schedule has been updated for the additional 
land acquisition. 

Design

Project Manager/Assignments

11/16 NA NA 11/25

On Hold

Beall, JamesPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

Wilson, Nicole

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2504/18 02/19 08/25 NA 10/25

Project Description Monthly Remarks

11/20 05/26 06/26 10/2711/2104/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Final design revision for 5th submission is underway. Plat revision is completed. Anticipated properties 
appraisal revision completion in July 2025. Land rights on 1 of 12 properties have been acquired.

Land Acquisition

Project Manager/Assignments

01/18 10/25 03/26 03/26

On Hold

Stevens, DanielPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 04/2602/2607/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Final construction plan submit to UDCD on 6/10/25.  Dominion Energy authorized on 7/18/24 for pole 
relocation coordination during construction. Verizon VA and Cox Communications relocations are in progress. Additional 
funding in 2G40-088-092.  

Design

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Awaiting online survey results. Virtual public information meeting held on 6/5/25. Utilities provided with 

preliminary plans on 10/4/24 to address potential utility conflicts. Schedule to be developed after receiving input from public 

meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Guinea Rd/Rutherford Park

$250,000

$0

Braddock

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

10/24NA 06/23 NA NA 12/24

Project Description Monthly Remarks

08/24 01/25 03/25 07/2507/2501/25

Hojatzadeh, MaxPM TDD:

10/2409/23 07/24

ST-000053-002

NA

ST-000053-002-0

304/300-C30050

07/24

Crosswalk improvements to 
include curb extension and ADA 
curb ramps

TPP ID #23004. County Wide permit received. 100% construction completed.

Construction

Project Manager/Assignments

03/23 NA NA 12/24

On Hold

Askarzadeh, NeginPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date
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Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date
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Date
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Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$575,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 03/25 07/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. VDOT permit Received 1/6/25.  90% construction completed  

Construction

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Bluemont Way/Explorer St

$275,000

$0

Hunter Mill
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

12/2409/23 09/23 NA NA 09/24

Project Description Monthly Remarks

12/24 03/25 06/2506/2504/25

Bazlamit, Ayad OPM TDD:

12/2310/23 03/24

ST-000053-004

NA

ST-000053-004-0

304/300-C30050

04/24

Pedestrian safety improvements 
on WB approach of Bluemont 
Way at Explorer Street to include 
refuge island

TPP ID #23010. Construction is substantially completed on 5/19/25.

Construction

Project Manager/Assignments

04/23 NA NA 01/25

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 09/25

Project Description Monthly Remarks

10/25 NA 05/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

06/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination 
with Dominion to provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #23017. Final Design is in progress. NTP issued for Land Acquisition on 1/9/25. LAD is coordinating with property 
owner for a friendly condemnation. 

Design

Project Manager/Assignments

06/23 TBD TBD 03/26

On Hold

Curtis, TinaPM CPTED:
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 Project/Sub Project #

 Project Name
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FUT ($)

Design PHASE Dates

Est Comp 
Date
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Right-of-Way PHASE Dates
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Award

Intermed 
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VDOT 
Auth
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 Project Status
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Date
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Date

Util Comp 
Date
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Auth

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

09/25NA 12/24 NA NA NA

Project Description Monthly Remarks

09/25 11/25 12/25 03/2603/2611/25

Hojatzadeh, MaxPM TDD:

07/2505/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB

TPP ID# 23042. Pre-final design submit for review & comments on 5/12/25. Comments received. Proceed with final design

Design

Project Manager/Assignments

09/24 NA NA 10/25

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
PM UTL:

PM LAD:

PM UDCD:

TBDNA 05/25 TBD NA 07/26

Project Description Monthly Remarks

TBD TBD 10/26 05/2705/27TBD

Sorensen, JonathanPM TDD:

10/2508/25 TBD

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

11/25

Shift existing marked crosswalk, 
add pedestrian refuge island, and 
study possible RRFB

Intermediate design submitted on 5/28/2025. Review comments due July 18. The project is under 2,500 SF and will be 
constructed under the County-wide permit. 4 properties.

Design

Project Manager/Assignments

10/24 TBD TBD 08/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA TBD NA 06/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, AyadPM TDD:

09/2504/25 09/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

10/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Agency comments on pre-final design received 5/28/25 and under review. LAD work order request for title search submitted 
on 5/9/25. Construction schedule adjusted to account for unanticipated drainage design changes. 

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

05/2704/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

The intermediate design is currently in progress. Utility designation was completed on 06/10/25. The concept design was 
received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, and the 
NTP was issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Crosswalk Determination Form submitted to VDOT for review on 6/11/25. Task Order approved on 
3/3/25. Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

03/25 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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