Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

10/23 09/24 09/25 02/26 08/26 07/27 07/27 04/26 07/26 09/26 10/26 06/27 07/27 07/28 02/28 03/28 04/28 05/28 08/28 02/30 02/30
Lincoln Street Expansion Project Manager/Assignments Project Description Monthly Remarks onHold []
102/500-C50000 providen PMTDD:  Shahnaj, Sonia New road connecting Old RS UPC 118307. PID approved by COE 2/13/25. FCDOT Internal meeting 1/30/25 to discuss citizens concerns. Preparing

ovide ‘ce PMUTL:  Yusufoglu, Eldar Meadow Road to Magarity Road citizen response. Community information meeting held 11/13/24 and comments received 12/6/24. Preliminary design

AA1400164-23-0 Dranesville PM LAD: in Tysons distributed 9/27/24. Received all agency comments 12/30/24.
AA1400164-23 $50,250,000

PM UDCD:

$28,700,950 .
PM CPTED: Luo, Caijun

Design

11/24 NA 12/25 08/26 02/27 12/27 12/27 10/26 12/26 NA 02/27 11/27 11/27 05/28 NA 03/28 04/28 05/28 08/28 02/30 02/30

OnHold []

Shreve Road SUP Falls Church

124/400-C40013
2G40-087-025-0
2G40-087-025

Design

Providence

Dranesville
$6,900,000
$0

Chesterbrook Rd. Walkway Southside -

Maddux Ln to 41st St

CSYP C&I Bike & Pedestrian Program

124/400-C40011
2G40-088-005-0
2G40-088-005

Design

Dranesville

$7,500,000
$5,183,182

Idylwood Road Walkway (Hillside to

Idylwood Ct)

CSYP C&I Bike & Pedestrian Program

124/400-C40011
2G40-088-043-0
2G40-088-043

Design

Dranesville

$2,400,000
$1,250,000

Thursday, March 20, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

09/20

Kebede, Marta
Nguyen, Tan
Najeeb, Mohammed

12/20 05/22 09/22

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

03/24

Hojatzadeh, Max
Maisel, Michael
Herider, Jay
Metafria, Fasika

: Steinhilber, Will

04/24 03/25 06/25

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

Bazlamit, Ayad O
Nguyen, Tan
Mohammed, Nazaneen

Project Description
Construct a 10 LF SUP along the

east side of Shreve Road
between Route 7 and the W&OD
Trail

07/23 03/24 03/25

Project Description
Construct walkway on southside

of Chesterbrook Road

04/26 05/26 05/26

Project Description
Construct a shared use path

along the west side of Idylwood
Road from Idylwood Court to
Hillside Drive in Falls Church

11/23

Monthly Remarks
The project design is in progress. Concept alternatives submitted on 3/7/25. A meeting with City of Falls Church, the County, and

the design Consultant is scheduled for 3/18/25 to select the prefered concept alternative. The County willl be sharing the Concepts
with the Supervisors office to have their input. Utility designation proposal is in process. Utility notification letters were sent out on
3/3/25. Public meeting is anticipated before the summer.

11/23 NA 11/23 03/25 09/24 09/25 NA 05/25 06/25 07/25 09/25 09/27 09/27
Monthly Remarks OnHold ]
TPP ID#107. VDOT approved final design on 9/3/24. Land rights completed on 3/3/25. Utility NTP for Cox, Verizon has
been issued on 10/1/24, Dominion on 1/13/25. Relocation construction schedules being developed. Washington Gas final
relocation plan completed and en route to utility coordinator via WGL records department. 90% water relocation received.
Utility relocation coordination with stormwater project ongoing. Draft construction package submit to UDCD on 2/25/25.

NA 07/25 03/26 04/26 07/26 NA 04/27 05/27 05/27 06/27 04/28 04/28
On Hold []

Monthly Remarks

1-30-25 TPP ID #137 The intermediate design phase is currently in progress and is scheduled to be completed by
3/20/2025. Crosswalk location and RRFB assessment sent to VDOT for review and approval on 2/3/25. Intermidiate phase is
scheduled for 3/20/2025

2-28-25 TPP ID #137 The intermediate design phase is currently in progress and is scheduled to be completed by
3/20/2025. Crosswalk location and RRFB assessment sent to VDOT for review on 2/3/25.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Old Dominion Dr Walkway (Spring Hill to TBD TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Duchess) HitHHHH v
CSYP C&l Bike & Pedestrian Program Project Manager/Assignments Project Description Monthly Remarks On Hold
124/400-C40011 Dranesuill PMTDD:  Marsh, Dennis Construct missing segment of TPP ID 157. Supervisor's office is looking for alternate options and ACTD is reviewing. A follow up meeting with the
anesvile PM UTL: sidewalk along the north side of Supervisor's office was held on 7/26/24. This project is on hold pending scope revision by ACTD.
2G40-088-045-0 PM LAD: Old Dominion Drive between
2G40-088-045 $20,000 PM UDCD: Spring Hill Road and Duchess
0 . s .
$ PM CPTED: Curtis, Tina Drive with |rTstaIIat|on of
. crosswalk with RRFBs

Pre-Design
Crestview Dr Walkway (Ferris to Builders) 06/24 09/24 02/25 05/25 07/26 08/26 08/26 08/25 TBD NA 08/25 05/26 TBD TBD NA 09/26 TBD TBD 10/26 02/27 02/27

. . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
CSYP C&Il Bike & Pedestrian Program N - - . . . . . . .
124/400-C40011 Dranesvile PMTDD: Radzikowski, Roderick Construct new 6-foot sidewalk TPP ID #195 & #196. Intermediate design comments from Town of Herndon received on 3/7/25. VDOT's review in

PMUTL:  Nguyen, Tan with curb and gutter along west progress. Public meeting scheduled for May 7.
2G40-088-054-0 PMLAD: Mohammed, Nazaneen side of Crestview Drive from
2G40-088-054 $2,250,000 PM UDCD: Ferris Avenue to Builders Road
1,500,000
3 PM CPTED: Curtis, Tina

Design
Great Falls St Walkway (Grande to 10/22 10/22 05/23 02/24 02/25 08/25 08/25 10/24 NA NA 11/24 07/25 02/25 05/25 NA 09/25 09/25 09/25 10/25 05/26 05/26
Haycock) onHold [

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-057-0

2G40-088-057 $725,000
$0

Land Acquisition

Kirby Road Walkway (Mori to

Chesterbrook)

CSYP C&I Bike & Pedestrian Program

124/400-C40011 Dranesville

2G40-088-069-0

2G40-088-069 $3,900,000
S0

Construction

Thursday, March 20, 2025

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:

PM CPTED:

03/18

Elahi, Seyedbehnam
Yusufoglu, Eldar
Mohammed, Nazaneen
Rueangvivatanakij, Prutha
Rauof Hassanzadeh, Behn

09/19

08/18 07/20

Project Manager/Assignments

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

Bazlamit, Ayad O
Pugh, Richard
Strayhorne, Robert
Samiyi, Bijan

: Abifadel, Gibran

Project Description

Construct approximately 540 LF
of sidewalk along the west side
of Great Falls Street from
Haycock Road to Grande Lane

04/22 04/21 10/23

Project Description

Construct approximately 1,300
LF of 5-foot concrete sidewalk
along the east side of Kirby Road

Monthly Remarks

TPP ID# 201. Final plan distributed to VDOT on 1/13/2025. Consultant is working on a design alternative based on meeting
with property owner and the supervisor's office on 3/12/2025. Land rights for 3 out of 4 properties have been acquired. LDS
approved the project data sheet on 10/2/2024. FCDOT Authorization soon forthcoming for AT&T Plan and Estimate to
relocate their vault out of proposed sidewalk into toe of slope up to the existing right-of-way line.

08/21 NA NA 08/21 03/22 04/22 08/23 NA 02/24 02/24 03/24 03/24 06/22 11/24
Monthly Remarks On Hold []

TPP ID# 238. Construction 80% complete. VDOT Punch List received on 2/21/2025
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
02/20 07/21 06/23 08/24 07/25 09/25 10/26 03/25 04/25 NA 05/25 01/26 01/26 08/27 NA 04/27 06/27 07/27 08/27 09/28 12/28
On Hold []

Balls Hill Rd/Old Dominion Dr Int

124/400-C40013 Dranesville

2G40-152-000-0

2G40-152-000 $28,250,000
$7,801,549

Design

03499 Sunrise Valley Dr WB @ Glen Echo
Rd

Bus Stop Improvements

124/400-C40011 Dranesville

4YP202-03499

TS-000012-030 S0
$0

Design

Innovation Station North Neighborhood
Access SUP

124/400-C40011 Dranesville

ST-000048-001-0

ST-000048-001 $8,810,964
S0

Construction

Georgetown Pike/Great Falls Library

Bicycle/Pedestrian Imrpv DOT

304/300-C30050 Dranesville

2G40-197-003-0

2G40-197-003 $895,000
$0

Design

Thursday, March 20, 2025

Project Manager/Assignments
PM TDD:

Shahnaj, Sonia

PM UTL:  Maisel, Michael
PM LAD:  Campbell, Jocelyn
PM UDCD:

PM CPTED: Stevens, Daniel

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:  Nguyen, Tan
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

01/21 11/21 NA

Project Manager/Assignments

NA

09/22

PMTDD: Shahnaj, Sonia

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD: Samiyi, Bijan

PM CPTED: TBD, To Be Determined

10/23

Project Manager/Assignments

PM TDD:  El Kaissi, Mohamad
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Stevens, Daniel

08/24 03/25

07/25

Monthly Remarks
TPP ID#022. LAD work request for appraisals 10/14/24. Pre-final design distributed 8/20/24. Received all agency comments

10/3/24 and under review. Final Plats are in progress. Land rights anticipated on 33 properties. Meeting with Supervisor's
office held 10/3/24. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25. Plats for Fairfax
Water easements are underway. Schedule adjusted for delay in other utility plats - Dominion plats expected in March 2025
followed by Verizon & Cox plats in April 2025.

Project Description
Intersection improvements,

including pedestrian facilities

NA NA NA 05/26 11/26 11/26

On Hold []

12/24 12/25 12/25 02/25 TBD NA 04/25 11/25 TBD 11/24 02/26

Monthly Remarks
Waiting for tes hole result. Final plat recieved on 02/19/25. Final plan received on 12/13/2024. Utility designation completed
on 07/30/24. Plat requested on 02/04/25 and draft plat received on 02/07/25.

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

NA NA NA 06/24 07/24 09/24 02/26

Monthly Remarks OnHold ]
TPP ID# 190.15 HMSAMS ID#15 Construction is 20% complete. Groundbreaking event held 10/2/24. Schedule extended
from 8/4/25 to 10/9/25 based on the construction NTP date.

11/23 07/24 02/24 02/23 NA NA 03/23 11/23 05/24 10/25

Project Description

Add approximatively 2,000 LF of
10' SUP, two pedestrian bridges,
and lighting between Innovation
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and

Apgar Place
11/25 07/26 07/26 09/25 TBD NA 10/25 06/26 TBD TBD NA 08/26 09/26 10/26 11/26 05/27 05/27
Project Description Monthly Remarks On Hold L]
Install pedestrian refuge island, TPP ID# 23007: Intermediate design is in progress. Community meeting held on January 30, 2025.
RRFBs, associated crosswalks and
ADA curb ramps at the
intersection of Georgetown Pike
and Great Falls Library/Great
Falls Shopping Center
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Elm St/Old Dominion Dr Crosswalk 02/22 NA 01/24 07/24 02/25 10/25 04/26 05/25 NA NA 07/25 03/26 NA NA NA 05/26 NA NA 07/26 04/26 10/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-017-0

2G40-197-017 $550,000
S0

Design

Redd Rd/ldylwood Rd Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-024-0

2G40-197-024 $734,000
$0

Survey

Magarity Rd/Kennedy Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-031-0 Providence

2G40-197-031 $700,000
$0

Design

Leesburg Pike/Shreve Rd/Haycock Rd

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Dranesville

2G40-197-051-0 Providence

2G40-197-051 $1,200,000
$500,000

Design

Thursday, March 20, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen
PM UDCD:

PM CPTED: Lanigan, JohnJ

11/24 04/25 07/25 12/25

Project Manager/Assignments
PMTDD: Radzikowski, Roderick
PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Alexandrow, Nikolai

10/24 NA 04/25 06/25
Project Manager/Assignments

PM TDD: Sorensen, Jonathan

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Stevens, Daniel

11/24 NA 12/25 08/26

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL: Nguyen, Tan

PM LAD: Najeeb, Mohammed
PM UDCD:

PM CPTED: TBD, To Be Determined

Project Description
Connecting missing sidewalk,

curb ramps

12/26 TBD TBD

Project Description
Install crosswalk and improve

visibility by re-grading
embankment

TBD TBD TBD
Project Description

Install pedestrian refuge island

and relocate bus stops at existing

marked crosswalk

02/27 12/27 12/27

Project Description

Improve existing signalized
crosswalks at Shreve Road and
Haycock Road by removing one
lane on Haycock Road and
Shreve Road to reduce crossing
distance

Monthly Remarks
Due to underground utilities conflict new option design proposed. Option design plan submit to VDOT for review & comments
on 2/24/25. Additional funding provided in 2G40-088-086 and ST-00005-007.

TBD TBD NA 12/26 TBD TBD NA 02/27 03/27 04/27 TBD 09/27 09/27
Monthly Remarks On Hold L]
TPP ID #23026. Schedule has been provided. Survey received on 1/16/25. Conceptual design is in progress. Submission
package expected from the consultant in early April.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Monthly Remarks On Hold ]
Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey completed by A/E in February, 2025.
Concept design submitted on 3/1/2025.

10/26 12/26 NA 02/27 11/27 11/27 05/28 TBD 03/28 04/28 05/28 08/28 02/30 02/30

On Hold []

Monthly Remarks

TPP ID#24006. The project design is in progress. Concept alternatives submitted on 3/7/25. A meeting with City of Falls
Church, the County, and the design Consultant is scheduled for 3/18/25 to select the prefered concept alternative. The County willl
be sharing the Concepts with the Supervisors office to have their input. Utility designation proposal is in process. Public meeting is
anticipated before the summer.

The County survey is waiting for the completion the ongoing developer's construction at the intersection to complete the
topo.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Westmoreland St. Walkway - Kirby Rd. - 07/21 01/22 07/22 01/23 06/23 10/24 04/25 11/23 11/23 NA 11/23 03/25 07/24 05/25 NA 05/25 06/25 07/25 09/25 02/26 03/26

Lemon Rd. [
On Hold

County-Maintained Pedestrian Imp -
2014

304/300-C30050 Dranesville

ST-000036-015-0

ST-000036-015 $5,460,000
$2,794,241

Land Acquisition

Westmoreland St/Rosemonte Dr

Bicycle/Pedestrian Access DOT

304/300-C30050 Dranesville

ST-000053-003-0

ST-000053-003 $575,000
$0

Design

Thursday, March 20, 2025

Project Manager/Assignments

PM TDD: Hojatzadeh, Max

PM UTL:  Yusufoglu, Eldar

PM LAD: Mohammed, Nazaneen
PM UDCD: Vega-Claudio, Yilia

PM CPTED: Luo, Caijun

06/23 NA 08/23

Project Manager/Assignments

PM TDD: Hojatzadeh, Max
PM UTL:
PM LAD:  Guy, Sarah

PM UDCD: Fasceski, Jeff
PM CPTED: Luo, Caijun

11/23

Project Description
Construct walkway on west side

of Westmoreland Street,
including shared-use path and

pedestrian crossings, ADA ramps,

and revised pavement markings

02/24 08/24 01/25

Project Description
Improvement of existing
crosswalk to include ADA curb
ramps, RRFB, and relocation of
existing bus stop

Monthly Remarks

TPP ID#186. Final design plan approved on 9/23/24. LAD complted on 3/11/25. Dominion Energy authorized on 7/18/24
for pole relocation coordination during construction. Verizon VA relocation in progress since 2/5/24. Draft construction
package submit to UDCD on 1/29/25. Additional funding in 2G40-088-092.

01/24 NA NA 02/24 06/24

Monthly Remarks

NA

NA

NA

05/25 06/25
On Hold []

01/25 02/25 02/25 03/25

TPP ID #23006. VDOT permit Received 1/6/25. Final construction package submit to UDCD for s on 3/3/25.
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