Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Wiehle Ave @ W&OD Trail 11/14 04/15 10/16 05/18 12/20 04/17 12/21 02/20 NA 06/20 07/20 11/21 07/20 04/25 04/22 04/22 08/22 09/22 12/22 11/20 04/25
RMAG Project Manager/Assignments Project Description Monthly Remarks onHold []
102/500-C50000 Hunter Mil PMTDD:  Shahnaj, Sonia Construct bicycle and pedestrian UPC #107439. RMAG ID# 5.: Construction is 94% complete. Pedestrian bridge opened 7/24/24. Comcast only has timber
unter i PMUTL:  Pugh, Richard grade separated crossing retaining wall to reconstruct around one handhole, Cox has one handhole to adjust to grade, and Lumen Govt to coordinate
RMAG-102 PMLAD:  Alcon, Kelly with Myers shifting their fiber once storm pipe is removed to complete utility relocations. Construction schedule adjusted from
AA1400102-13 5145532:0 PM UDCD: Engida, Samuel 8/23/24 to 4/30/25 for delay in uitlity relocations of unknown cables and winter weather. LSB to remonument new ROW line
0 . .

PM CPTED: Aguayo, Vanessa after construction completion.
Construction

11/19 01/20 07/20 10/20 07/21 01/22 09/22 06/21 NA 12/21 12/21 03/22 05/22 08/22 04/23 05/23 05/23 06/23 12/23 07/23 08/24
Wolftrap Elementary School SRTS Project Manager/Assignments Project Description Monthly Remarks onHold []

) PMTDD: Hojatzadeh, Max Provide protected crosswalk at UPC #113637. Permit released on 1/31/25. Additional funding in 2G40-168-000. Nutrient Credit not require.

102/500-C50000 Hunter Mill . .

PM UTL:  Yusufoglu, Eldar Beulah Road and Talisman Drive
SRTS-150

PM LAD:  Guy, Sarah
AA1400150-19 $690,185 ]

<0 PM UDCD: Walelign, Mahlet

PM CPTED: Stevens, Daniel
Post-Construction
Sunrise Valley Drive Walkway-Reston 03/18 06/18 04/21 04/22 12/22 03/23 01/25 12/22 03/23 NA 12/22 06/24 06/23 04/25 NA 06/25 07/25 07/25 07/25 10/24 04/26
Parkway-Soapstone NS On Hold []

RMAG Phase Il

124/400-C40011 Hunter Mill

2G40-085-002-0

2G40-085-002 $4,500,000
$0

Utility Relocation

Monroe Street (Northern Segment, Fox
Mill to Sunrise Valley)

HMSAMS

124/400-C40011 Hunter Mill

2G40-086-014-A-0

2G40-086-014 $549,908
$0

Post-Construction

Thursday, March 20, 2025

Project Manager/Assignments

PMTDD: Shahnaj, Sonia

PM UTL:  Maisel, Michael

PM LAD:  Monahan, Clyde

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

06/17 NA 09/18

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD: Stevens, Michael
PM CPTED: Stevens, Daniel

Roberson, Jeanmarie
Maisel, Michael

08/19

Project Description

Improve existing walkway and
install missing link approximately
1,500 LF on the north side of
Sunrise Valley Drive.

11/19 03/20 04/20

Project Description

Provide 1,100 LF of 8-foot wide

walkway on east side of Monroe
Street to complete missing links

NA

Monthly Remarks
TPP ID# 189.04. RMAG ID# 4 VDOT LUP submitted 1/28/25. LUP for signals will be submitted once VDOT's concern on
land acquisition addressed - as per VDOT OAG, COT not acceptable for traffic signal equipment easement. LAD completion
6/14/24. Lumen, Cox, MCI, XO, Verizon, & Fiber Light relocations completed. Zayo NTP 10/29/24. Coordination with
Dominion is ongoing. Some utility hand holes from most companies previously listed will need to be adjusted to grade during
construction. Sceduled adjusted from 11/29/25 to 4/30/26 for delay in obtaining VDOT permits and utilty relocation.

NA NA NA NA 11/19 03/20 NA 05/20 05/20 05/20 06/20 08/20 08/20

Monthly Remarks On Hold ]
TPP ID# 190.13 HMSAMS ID# 13. Construction substantially complete 8/21/2020. VDOT permit released 10/26/2020.
Landscaping coordinatination with citizens by Supervisor's office is in progress. Feedback to FCDOT is pending.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Creek Crossing E - Fairway Drive to Old 12/21 NA NA 01/23 TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Courth Rd.

ourthouse onHold [

CSYP C&Il Bike & Pedestrian Program

124/400-C40011 Hunter Mill

2G40-088-011-0

2G40-088-011 $13,750,000
$10,750,000

Design

02151 Glade Dr SB @ Dosinia Ct

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-02151

T5-000013-053 $0
$0

Land Acquisition

03386 South Lakes Dr WB @ Seahawks
Dr

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03386

TS-000013-052 S0
$0

Design
03800 Wiehle Ave SB @ Isaac Newton Sq

Bus Stop Improvements

124/400-C40011 Hunter Mill

4YP202-03800

T5-000013-055 $0
S0

Land Acquisition

Thursday, March 20, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Bandy, Audra

Madhusudhan, Galappa

Herider, Jay

11/23 NA 04/24

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:

PM LAD:  Butler, Timothy
PM UDCD:

PM CPTED:

12/23 NA 06/24

Project Manager/Assignments

PMTDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:

03/24 NA 09/24

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED:

Ahangari, Samira
Nguyen, Tan
Herider, Jay
Carlin, Craig

NA

NA

NA

Project Description
Replace substandard sidewalk
and fill in missing sidewalk
connections along the east side
of Creek Crossing Road from
Fairway Drive to Old Courthouse
Road
07/24

03/25 05/25

Project Description
Loading pad with bench and
associated tree pruning

12/24 12/25 12/25

Project Description

Install concrete loading pad, bus
shelter pad, bus shelter, bench,
and trash can

11/24 02/26 02/26

Project Description
Install concrete loading pad, bus

shelter pad, bus shelter, bench,
and trash can

Monthly Remarks
Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to
agreement with Town for additional funding needed to complete Design. CIM held 12/2/2020 by the Town of Vienna. Current
agreement with Town of Vienna only includes design.

09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25

Monthly Remarks On Hold []

Resoonded on 3/3/25 for queries received from Reston HOA on 2/28/25.
LAD NTP issued on 9/12/24. Land rights on 0 of 1 property have been acquired. Final plat received 9/9/24. Final design plans
and cost estimates received from consultant on 7/2/24 and are under review.

03/25 NA NA 04/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Monthly Remarks OnHold ]
Waiting for reviesed plan to request LAD NTP. Final plat received on 03/06/25. Final plan received on 12/13/2024. Plat
requested on 01/28/25. Draft plat received on 02/13/25.

03/25 TBD NA 03/25 01/26 TBD 11/24 NA 04/26 NA NA 07/26 01/27 01/27

On Hold []

Monthly Remarks
LAD NTP 03/12/25. Land rights on 0 to 1 property have been acquired. Revised final plat received on 03/11/25.Final plat
received on 02/11/25. Utility designation was completed on 11/14/24.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

04732 Wiehle Ave NB @ Roger Bacon Dr 11/23 NA 04/24 NA 07/24 03/25 05/25 09/24 NA NA 09/24 04/25 NA NA NA 06/25 07/25 07/25 07/25 09/25 11/25
On Hold []

Bus Stop Improvements
124/400-€C40011
4YP202-04732
TS-000013-054 $0
S0

Hunter Mill

Design

06408 Hunters Woods Plz

Bus Stop Improvements
124/400-C40011
4YP202-06408
TS-000013-050 S0
$0

Hunter Mill

Land Acquisition

Beulah Rd/Abbotsford Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-032-0

2G40-197-032 $500,000
$0

Design

Bluemont Way/Library St Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Hunter Mill

2G40-197-034-0

2G40-197-034 $474,000
$0

Design

Thursday, March 20, 2025

Project Manager/Assignments
PM TDD:

Madhusudhan, Galappa

PM UTL:
PM LAD:
PM UDCD:
PM CPTED:
12/23 NA 06/24 NA
Project Manager/Assignments
PM TDD: Ahangari, Samira
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig
PM CPTED:
09/24 12/24 04/25 09/25
Project Manager/Assignments
PM TDD: Radzikowski, Roderick
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Curtis, Tina
09/24 TBD 02/25 05/25

Project Manager/Assignments

PMTDD: Bazlamit, Ayad O
PM UTL:
PM LAD: Mohammed, Nazaneen

PM UDCD: Ander, Haroon
PM CPTED: Alexandrow, Nikolai

Monthly Remarks
LAD NTP 9/5/24. Land rights on 0 of 1 property have been acquired. Final plan and plat received 9/5/24. Meeting held with
property owner representative on 10/25/24 to discuss property impacts.

Land Acquisition completion Memo received on 12/3/24. Draft Construction Package submitted to UDCD on 1/29/25. Final
Construction Package is being prepared.

Project Description
Install bench to existing pad

12/24 12/25 12/25 02/25 NA NA 03/25 11/25 NA NA NA 02/26 NA NA 05/26 11/26 11/26
Project Description Monthly Remarks onHold []
Install concrete loading pad, bus LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan
shelter pad, bus shelter, bench, received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.
and trash can

08/26 10/26 10/26 11/25 TBD NA 11/25 07/26 TBD TBD NA 12/26 01/27 02/27 TBD 08/27 08/27

onHold [

Monthly Remarks
Utility designation received on February 27. Intermediate design in progress. Submission Package expected from consultant
in early April.

Project Description
Install pedestrian refuge island at
existing marked crosswalk

10/25 01/26 01/26 TBD TBD NA TBD TBD TBD TBD NA 04/26 TBD TBD TBD 07/26 07/26

Monthly Remarks On Hold ]
TPP ID #23036. Project initiation. Topo survey anticipated to be complete on 12/20/24. TDD signed Consultant task order
proposal and issued NTP on 10/1/24. Topo Survey was completed on 1/13/2025. Concept plans were received on 2/26/2025.

Project Description

Relocate existing marked
crosswalk to east leg, add
pedestrian refuge island, and
ADA curb ramps TPP ID #23036. Project initiation. Topo survey anticipated to be complete on 12/20/24. TDD signed Consultant task order
proposal and issued NTP on 10/1/24. Topo Survey was completed on 2/28/2025. Concept plans were received on 2/26/2025.

The consultant is progressing with the pre-final phase submittal, which is scheduled for around 5/20/2025.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Old Courthouse Rd./Besley Rd. 07/15 12/16 04/19 01/20 06/20 05/22 03/23 12/20 12/20 NA 12/20 05/22 04/22 10/23 NA 06/23 07/23 09/23 10/23 11/24 12/25
Realignment on Hold [
Spot Roadway Improvements 2014 Project Manager/Assignments Project Description Monthly Remarks nHo

) PMTDD:  Nabavi, Seyed Realign Old Courthouse Road to TPP ID # 35. Construction 38% complete. Construction NTP 2/21/24, scheduled completion 12/21/25. The project schedule
304/300-C30050 Hunter Mill i . L . - . K . . R .

PMUTL:  Maisel, Michael eliminate sharp curve and was revised due to additional time taken to acquire environmental permit due to environmental regulation changes and due to
5625-059-007-0 PMLAD:  Strayhorne, Robert relocate Besley Road intersection longer time taken for construction contractor pre-qualification and construction contract approval process.
5G25-059-007 $19,500,000 PM UDCD: McCorkle. Lisa including new bridge, bicycle
1,322,777 ’ -
S PM CPTED: Aguayo, Vanessa lanes, and shared-use path.

Construction
Dulles Toll Road Eastbound On- 10/23 NA 04/24 12/24 04/25 05/26 05/26 04/25 TBD 08/25 10/25 04/26 01/26 01/27 06/26 07/26 09/26 10/26 01/27 01/28 01/28
Ramp/Fairfax County Parkway Trail On Hold ]

(RMAG)
RMAG Phase Il 2014

304/300-C30050 Hunter Mill

5G25-062-010-0

5G25-062-010 $4,360,000
$1,125,773

Design

Bluemont Way - Disc St Ped Br - Reston
Pkwy

RMAG Phase Il 2014

304/300-C30050 Hunter Mill

5G25-062-011-0

5G25-062-011 $1,350,000
$0

Design

Sunrise Valley Dr - Reston Assoc Entrance

RMAG Phase I 2014

304/300-C30050 Hunter Mill

5G25-062-014-0

5G25-062-014 $138,199
$0

Construction

Thursday, March 20, 2025

Project Manager/Assignments

PM TDD: Kebede, Marta

PM UTL:  Nguyen, Tan

PM LAD:  Campbell, Jocelyn

PM UDCD: Rueangvivatanakij, Prutha

PM CPTED: Luo, Caijun

11/16

Project Manager/Assignments

NA 11/17 04/19

PMTDD: Bazlamit, Ayad O
PMUTL:  Pugh, Richard

PM LAD: Najeeb, Mohammed
PM UDCD: Carlin, Craig

PM CPTED: Beall, James

NA NA NA NA

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Luo, Caijun

Nabavi, Seyed

Monahan, Clyde

Project Description

Improve safety at grade crossing
of Fairfax County Parkway trail at
Dulles Toll Road eastbound on-
ramp

11/24 02/25 02/25

Project Description

Construct approximately 525 LF
of 10-foot wide asphalt shared-
use path along the south side of
Bluemont Way

NA NA NA

Project Description
Provide pedestrian crosswalk on

the east leg of the intersection

Monthly Remarks

TPP ID# 189.09 RMAG ID#. The design consultant submited pre-final comment responces on 3/12/25. All Pre-final design
County and VDOT comments received and transmited to the consultant on 2/18/25. Revised utility designations is due for
3/31/25. Utility easement needs will be identified following the revised designation. Final design schedule to be reviewed and
revised.

TBD NA NA NA 06/25 07/25 07/25 03/26 03/26

On Hold D

10/24 NA NA 10/24 05/25
Monthly Remarks

TPP ID#189.11 RMAG ID#38. TDD issued a Plat Review work order to LAD on 10/8/2024 and submitted a Programmatic
Waiver for a reduced buffer width to VDOT on 10/16/2024 for approval. LAD completed the plat review on 10/21/2024. TDD
submitted NTP to LAD work order on 10/28/24. The consultant updated all necessary permit plans dated 2021 on 10/18/2024
to meet current standards. TDD has sent the updated plans and the programmatic waiver for the reduced buffer width to
VDOT for review on 10/16/2024. FCDOT received VDOT's comments on 12/10/24, and the consultant is addressing them

accordingly.

NA NA NA NA NA NA

HEHEHH

08/19 TBD

Monthly Remarks On Hold
TPP ID# 189.17. RMAG II ID# 17 This project will be designed and constructed by the VDOT Signal Rebuild team.
County prepared survey, plats, and acquired the land rights. Land acquisition completed 10/18/18. List of the acquired land
rights and plats to VDOT 10/18/18. Construction of the project is on hold pending the completion of Silver Line roadwork at
the intersection of Sunrise Valley Drive and Reston Parkway.

11/17 NA NA 11/17 10/18 03/19
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Mar 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Bluemont Way/Explorer St 04/23 09/23 09/23 10/23 12/23 12/24 12/24 03/24 NA NA 04/24 09/24 NA NA NA 01/25 04/25 03/25 06/25 06/25
Bicycle/Pedestrian Access DOT Project Manager/Assignments Project Description Monthly Remarks onHold []

) PMTDD: Bazlamit, Ayad O Pedestrian safety improvements County wide permit was submitted on 10/16. Draft CN Memo was submitted on 10/17/2024.
304/300-C30050 Hunter Mill

PMUTL:  Nguyen, Tan on WB approach of Bluemont
$T-000053-004-0 PMLAD:  Mohammed, Nazaneen Way at Explorer Street to include TPP ID #23010. County wide permit will be utilized to construct this project. Final CN Memo was submitted on 1/30/2025.
ST-000053-004 $275,000 PM UDCD: Vega-Claudio, Yilia refuge island Cover Sheet signed 2/6/2025. CN Task Order authorized 2/27/25. Task order awarded 3/4/2025. Construction NTP scheduled
0 : X . L

$ PM CPTED: Stevens, Daniel 4/2/25. Construction completion is scheduled 6/2/24.
Construction
Vale Rd/Flint Hill Rd Crosswalk 09/24 NA 12/24 03/25 06/25 09/25 09/25 NA NA NA NA NA NA NA NA 10/25 11/25 11/25 12/25 03/26 03/26

On Hold []

Bicycle/Pedestrian Access DOT

304/300-C30050 Hunter Mill

ST-000053-008-0

ST-000053-008 $400,000
$0

Design

Thursday, March 20, 2025

Project Manager/Assignments

Project Description

PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED

Shift existing marked crosswalk
and add pedestrian refuge island.
Study potential RRFB.

Hojatzadeh, Max

: Alexandrow, Nikolai

Monthly Remarks
TPP ID# 23042. Intermediate design submit for review and comments on 12/10/24. Comments received 1/30/25. Proceed

with Pre-final design. Utilities test hole requested.

Page 5 of 5




