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Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 09/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307.  PJD approved by COE 2/13/25. FCDOT Internal meeting 1/30/25 to discuss citizens concerns. Preparing 
citizen response. Community information meeting held 11/13/24 and comments received 12/6/24. Preliminary design 
distributed 9/27/24. Received all agency comments 12/30/24. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 06/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

El Kaissi, MohamadPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land rights on 3 of 5 have been acquired. NTP with Acquisition submitted to LAD 12/18/24. VDOT RW 
Authorization received 11/08/24. Utility relocation designs are being finalized for submittals by Cox, Verizon, Fairfax Water, 
and Dominion.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

El Kaissi, MohamadPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Revised concept design options received 3/11/25 and are under review. Updated utility designation received 
and sent to consultant 11/6/24. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

The project design is in progress.  Concept alternatives submitted on 3/7/25. A meeting with City of Falls Church, the County, and 
the design Consultant is scheduled for 3/18/25 to select the prefered concept alternative. The County willl be sharing the Concepts 
with the Supervisors office to have their input. Utility designation proposal is in process. Utility notification letters were sent out on 
3/3/25. Public meeting is anticipated before the summer.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs.

TPP ID# 87.02 Construction 5% complete. 

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway - Bear Branch 
Pedestrian Bridge

$3,900,000

$0

Providence
Maisel, Michael

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

01/2310/19 02/21 NA NA NA

Project Description Monthly Remarks

01/23 06/23 08/23 01/2506/2405/23

El Kaissi, MohamadPM TDD:

11/2207/21 NA

2G40-088-074

NA

2G40-088-074-0

124/400-C40011

NA

Approximately 425 LF of 10-foot 
SUP and a pedestrian bridge on 
the south side of Route 50 
crossing Bear Branch

TPP ID# 87.03  Construction substantially completed 1/27/25. Currently working on punch list items.  

Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Delmare, LaurenPM CPTED:

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway, (Ellenwood Dr to 
Chichester Ln), Phase A

$575,000

$0

Providence
Maisel, Michael

Wilson, Nicole

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 NA NA NA 03/22

Project Description Monthly Remarks

12/21 04/23 05/23 04/2408/2204/23

Marsh, DennisPM TDD:

01/2208/20 12/20

2G40-088-079

NA

2G40-088-079-A-0

124/400-C40011

01/21

Approximately 110 LF of 10-foot 
SUP and 105 LF of 5-foot 
concrete sidewalk connections 
including new bus pad, curb 
ramps, crosswalks, and 
pedestrian signal upgrades

TPP ID# 87.04A  Reinspection requested 10/30/24. Revised VDOT permit received 9/16/24. Revision to Signage and 
Marking plans to address punch list item was approved 9/12/24. VDOT punch list received 7/19/24. Construction substantially 
complete 4/19/24.

Post-Construction

Project Manager/Assignments

05/19 NA NA 03/23

On Hold

Stevens, DanielPM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-048

NA

4YP202-02101

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad,  bus shelter, bench, 
and trash can

Concept design is in progress. Survey completed on 03/05/25.Task Order executed on 12/04/24 and NTP issued on 12/10/24. 
Survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD 02/27

On Hold

PM CPTED:
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Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2605/25 07/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 NA 05/27 11/2711/27NA

Ahangari, SamiraPM TDD:

11/25NA 01/26

TS-000017-049

NA

4YP202-02125

124/400-C40011

02/26

Install concrete loading pad, bus 
shelter pad, bus shelter, bench, 
and trash can

Concept design is in progress. Survey completed on 02/21/25. Task Order executed on 12/04/24 and NTP issued on 
12/10/24. Survey request was sent on 10/17/24. 

Design

Project Manager/Assignments

12/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Vega-Claudio, Yilia

PM UTL:

PM LAD:

PM UDCD:

01/26NA 09/23 NA NA 12/25

Project Description Monthly Remarks

10/25 03/26 03/26 07/2605/2603/26

Elahi, SeyedbehnamPM TDD:

06/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final design is in progress. Advance final design received on 3/10/2025 and under review. Revised design 
sent to VDOT and approved on 2/14/2025. Per meeting with VDOT on 1/31/2025, the pork chop island should be modified. 
Land rights are required for one property. Confirmation received from VDOT to proceed with the RRFB.

Design

Project Manager/Assignments

03/23 NA NA 02/26

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

09/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Concept design is in progress. Survey completed on 02/13/25. The design task order was executed on 10/31/24, and the NTP was 
issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDNA 04/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Providence

Sorensen, JonathanPM TDD:

TBD06/25 TBD

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

TBD

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Design task order executed 9/27/24 and NTP issued to consultant 10/1/24. Survey completed by A/E in February, 2025. 
Concept design submitted on 3/1/2025.

Design

Project Manager/Assignments

10/24 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

04/26NA 03/25 06/25 NA TBD

Project Description Monthly Remarks

04/26 TBD TBD 12/2612/2606/25

Sorensen, JonathanPM TDD:

08/2505/25 07/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

07/25

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID# 23037. Survey completed by County on 01/10/25. Intermediate Design submitted on 3/4/2025. Utility designation 
underway.

Design

Project Manager/Assignments

10/24 TBD TBD 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006.  The project design is in progress.  Concept alternatives submitted on 3/7/25. A meeting with City of Falls 
Church, the County, and the design Consultant is scheduled for 3/18/25 to select the prefered concept alternative. The County willl 
be sharing the Concepts with the Supervisors office to have their input. Utility designation proposal is in process. Public meeting is 
anticipated before the summer.

The County survey is waiting for the completion the ongoing developer's construction at the intersection to complete the 
topo.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 04/25 05/25 01/2601/2603/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,910 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Rd to Sutton Rd 

TPP ID#102. Construction package is in progress. VDOT Traffic Signal Permits received 2/4/25. VDOT permit for site work 
received 7/15/24. VDOT permit applications submitted 5/13/24. 

Utility Relocation

Project Manager/Assignments

12/17 06/24 09/24 02/25

On Hold

Askarzadeh, NeginPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

05/2705/25 09/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 11/27 02/2802/28NA

Ahangari, SamiraPM TDD:

05/2601/26 TBD

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

09/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Concept design is in progress. Survey completed on 02/13/25. The design task order executed on 11/20/24 and NTP issued 
on 11/20/24. The survey was requested on 08/02/24.

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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